CLASSIFICATION:

EXHI	DATE:										
									Jur	ne 2001	
APPROPRIATION/BUDGET ACTIVITY						R-1 ITEM NO	MENCLATURE	≣			
RESEARCH DEVELOPMENT TEST & EVALUA	<u>ATION, NAV</u>	Y /	BA-5			Program Elem	ent 0604800N	, JOINT STRIE	(E FIGHTER (JSF) PROGRAM	
	Prior	1									Total
COST (\$ in Millions)	Year Cost	FY 2000	FY 2001	FY 2002	FY 2003	FY 2004	FY 2005	FY 2006	FY 2007	Cost to Complete	Program
Total PE Cost				767.259	TBD	TBD	TBD	TBD	TBD	TBD	TBD
D2261/JSF EMD				767.259	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Quantity of RDT&E Articles										* TBD	TBD

- (U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Joint Strike Fighter program will develop and field a family of aircraft that meets the needs of the USN, USAF, and USMC and allies, with optimum commonality among the variants to minimize life cycle costs. This is a joint program with no executive service. Navy and Air Force each provide approximately equal shares of annual funding to the program. The United Kingdom (UK) is a partner in this phase, and agreements with several other countries are in negotiation.
- (U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under ENGINEERING AND MANUFACTURING DEVELOPMENT because it encompasses engineering and manufacturing development of new end-items prior to production approval decision.

^{*} Quantity of RDT&E Articles is TBD pending source selection.

CLASSIFICATION:

	EXHIBIT R-2a,	RDT&E Pro	oject Justifica	ation				DATE:			
									Jur	ne 2001	
APPROPRIATION/BUDGET ACTIVITY		PROGRAM E	LEMENT NUM	BER AND NAM	1E	PROJECT NU	JMBER AND N	AME			
RDT&E, N / BA-5	0604800N/JO	INT STRIKE F	IGHTER (JSF)	PROGRAM		D2261/JOINT	STRIKE FIGH	TER EMD			
	Prior										Total
COST (\$ in Millions)	Year Cost	FY 2000	FY 2001	FY 2002	FY 2003	FY 2004	FY 2005	FY 2006	FY 2007	Cost to Complete	Program
Project Cost				767.259	TBD	TBD	TBD	TBD	TBD	TBD	TBD
RDT&E Articles Qty										* TBD	

^{*} Quantity of RDT&E Articles is TBD pending source selection.

This Program Element continues development efforts budgeted in program element 0603800N prior to fiscal year 2002.

- (U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Joint Strike Fighter program will develop and field a family of aircraft that meets the needs of the USN, USAF, and USMC and allies, with optimum commonality among the variants to minimize life cycle costs. This is a joint program with no executive service. Navy and Air Force each provide approximately equal shares of annual funding to the program. The United Kingdom (UK) is a partner in this phase, and agreements with several other countries are in negotiation.
- (U) PROGRAM ACCOMPLISHMENTS AND PLANS:
 - 1. FY 2000 ACCOMPLISHMENTS: Not Applicable.
 - 2. FY 2001 PLANS: Not Applicable. (FY 2001 Appropriated funding was reprogrammed to Program Element 0603800N.)
 - 3. FY 2002 PLANS: (Breakout reflects Navy, Air Force and UK funding only; excludes TBD anticipated other International funding)
- (U) (\$1,631.770) Prepare for and commence execution of EMD for a tri-service family of aircraft, continue development of a second, interchangeable, engine for competition in production (previously begun in associated program elements 0603800N and 0603800F) and provide mission support, including program office functions. Further breakout TBD pending completion of source selection.

R-1 SHOPPING LIST - Item No. 143

Exhibit R-2a, RDTEN Project Justification (Exhibit R-2a, page 2 of 7)

CLASSIFICATION:

EXHIBIT I	R-2a, RDT&E F	Project Justific	cation		DATE:
					June 2001
	PROGRAM ELE	MENT NUMBER	R AND NAME	PROJECT N	JMBER AND NAME
RDT&E, N / BA-5	0604800N/JOIN	T STRIKE FIGH	TER (JSF) PROGRAM	D2261/JOINT	STRIKE FIGHTER EMD
(U) B. PROGRAM CHANGE SUMMARY:					
	FY2000	FY2001	FY2002		
(U) FY 2001 President's Budget:	0	295.962	1,324.048		
(U) Adjustments from the President's Budget:		-295.962	-556.789		
(U) FY 2002 President's Budget Submit:	0	0.000	767.259		

CHANGE SUMMARY EXPLANATION:

- (U) Funding: The FY 2001 decrease of \$295.962 million is due to a Congressional reduction of \$194.687 million for a projected schedule delay, a congressional reprogramming of \$100.344 million to PE 0603800N and a general Congressional reduction of \$.931 million. The FY 2002 decrease of \$556.789 million is due to a Service reduction of \$554.833 million due to a delay in the start of EMD, a reduction of \$1.607 million for reprioritization of requirements within the Navy, and a reduction of \$.349 million for economic assumptions.
 - (U) Schedule: Milestone II and EMD start was delayed from Spring 2001 to Fall 2001 due to delayed start of the contractors' flight demonstrations.
 - (U) Technical: Not Applicable.

CLASSIFICATION:

ROPRIATION/BUDGET ACTIVITY &E, N / BA-5			EMENT NUMBI IT STRIKE FIG					IBER AND NAME TRIKE FIGHTER	EMD	
C. OTHER PROGRAM FUND elopment efforts budgeted in pr									604800F cor	ntinues
RDT&E	FY 2000	FY 2001	FY 2002	FY 2003	FY 2004	FY 2005	FY 2006	FY 2007 To	Complete	Total Cost
0604800F United Kingdom	0 0	0 0	769.511 95.000	TBD TBD	TBD TBD	TBD TBD	TBD TBD	TBD TBD	TBD TBD	TBD TBD
Related RDT&E:										
0603800N	238.420	341.164	0	0	0	0	0	0	0	1,950.617
0603800F	249.088	341.167	0	0	0	0	0	0	0	1,907.352
0603800E	0	0	0	0	0	0	0	0	0	118.006
United Kingdom	26.101	0.800	0	0	0	0	0	0	0	201.091
Multi-Lateral	5.100	1.700	0	0	0	0	0	0	0	32.100
Canada	3.300	0	0	0	0	0	0	0	0	10.600
Italy	0	0	0	0	0	0	0	0	0	10.000
Related PROCUREMENT:	TBD									

CLASSIFICATION:

EXH	EXHIBIT R-2a, RDT&E Project Justification DA								
	June 2001								
APPROPRIATION/BUDGET ACTIVITY	PROGRAM ELEMENT NUMBER AND NAME	PROJECT NUMBER AND N	IAME						
RDT&E, N / BA-5	DT&E, N / BA-5 0604800N/JOINT STRIKE FIGHTER (JSF) PROGRAM D2261/JOINT STRIKE FI								

(U) D. ACQUISITION STRATEGY:

Activities in prior phase centered around three distinct objectives to provide a sound foundation for the start of (EMD) in Fall 2001:

- (1) facilitating the Services' development of fully validated, affordable operational requirements;
- (2) lowering risk by investing in and demonstrating key leveraging technologies that lower the cost of development, production and ownership; and
- (3) demonstrating operational concepts.

Early warfighter and technologist interaction was an essential aspect of the requirements definition process, and key to achieving JSF affordability goals. To an unprecedented degree the JSF Program used cost-performance trades early, as an integral part of the weapon system development process. The Services defined requirements through an iterative process, balancing weapon system capability against life cycle cost at every stage. Each iteration of requirements was provided to industry. They evolved their designs and provided cost data back to the warfighters. The warfighters evaluated trades and made decisions for the next iteration. This iterative process produced iterations of the Services' Joint Interim Requirements Documents in 1995, 1997, 1998 and culminated in the approved joint Operational Requirements Document (ORD) in FY 2000.

A sizable technology maturation effort was conducted to reduce risk and life cycle cost (LCC) through technology maturation and demonstrations. The primary emphasis was on technologies identified as high payoff contributors to affordability, survivability, and lethality. Numerous demonstrations were accomplished to validate performance and life cycle cost impact to component, subsystem, and the total system.

In November 1996 contracts were awarded to Boeing and Lockheed Martin for Concept Demonstration Programs. These competing contractors built and are flying concept demonstrator aircraft, conducted concept unique ground demonstrations, and refined their respective weapon system concepts. Specifically, Boeing and Lockheed Martin are demonstrating commonality and modularity, STOVL hover and transition, and low speed handling qualities of their respective weapon system concepts. Pratt and Whitney is providing propulsion hardware and engineering support. General Electric continues development of a second, interchangeable, engine for competition in production.

Downselect to a single prime weapon system contractor for EMD and Milestone II are planned for Fall 2001.

(U) E. SCHEDULE PROFILE:

Fall 2001 Milestone II and Award of EMD Contract award

R-1 SHOPPING LIST - Item No.

143

Exhibit R-2a, RDTEN Project Justification (Exhibit R-2a, page 5 of 7)

CLASSIFICATION:

										DATE:						
Exhibit R-3 Cost A	nalysis (page 1)											June	2001			
APPROPRIATION/BUI	OGET ACTIVITY			PROGRAM E				PROJECT NUMBER AND NAME								
RDT&E, N /	BA-5			0604800N/JC		IGHTER (J	SF) PROGRAM	D2261/JOINT		HTER EMD						
Cost Categories	Cont	act P	erforming		Total		FY 01		FY 02							
	Meth	od A	ctivity &		PY s	FY 01	Award		Award			Cost to	Total		Target Value	
	& Typ		ocation		Cost	Cost	Date		Date			Complete	Cost		of Contract	
EMD	TBD	TI	BD					1,631.770	TBD				TBD	TBD		
Subtotal Product Develo	nment							1,631.770					TBD	TBD		
Subtotal Support																

CLASSIFICATION:

									DATE:				
Exhibit R-3 Cost A	nalysis (page	e 2)									June 20	001	
APPROPRIATION/BU	IDGET ACTIVIT	Υ		PROGRAM E					UMBER AND NAME				
RDT&E, N /	BA-5		1	0604800N/JO		IGHTER (JSF		D2261/JOINT STRIKE FIGHTER EMD					
Cost Categories		Method	Performing Activity & Location		Total PY s Cost	FY 01 Cost	FY 01 Award Date	FY 02 Cost	FY 02 Award Date		Cost to Complete	Total Cost	Target Value of Contract
		71											
Subtotal T&E													
Remarks:													
Subtotal Management													
Remarks:													
Total Cost								1,631.77	0			TBD	TBD
Remarks: Funding	Resources* 0604800 0604800 United K)F	F	Y02 767.259 769.511 <u>95.000</u>									
	Officed Iv	guoiii		1,631.770									