

AWRP TASKER STATUS

ITEM #	ACTION	OPR	STATUS
1	DA provide AWRP addressees a message ref AWRP Implementation / Request Site Decisions NLT 27 Dec 01	USARPAC	COMPLETED - DA message 12 Dec 01.
		ARCENT	COMPLETED. <ul style="list-style-type: none"> • CENTCOM J4 mtg 19 Feb 02; CENTCOM msg concurs. • ARCENT to notify AMC if site location differs from AMC FY03 Command Plan • AMC make Command Plan changes if required
2	AWRP PREPO Reduced Operational Status		
	Identify required ROS equipment standard	DA G3-SSW DA G4-FPM	COMPLETED - ROS-10.
3	American Cormorant Contract Decision		
	Identify initial Market survey requirements	DA G4-FPM DA G4-LIA	COMPLETED.
	MSC conduct Market survey	MSC	COMPLETED.
	DA decision to JSC / MSC	DA G4-FPM	COMPLETED - 8 Feb 02 Memo
4	Strong Virginian Contract Decision		
	DA decision to JCS / MSC	DA G4-FPM	COMPLETED 4 Mar 02.
	<ul style="list-style-type: none"> • Provide SV download Courses of Action w/ all costs • Provide increased MSC costs to DA & MSC costs to DA & AMC 	AMC MSC	COMPLETED - submitted to DA 21 Mar 02. COMPLETED.
	Identify download/maintenance budget requirements to DA G4-FPP/FPM	AMC	COMPLETED.
	Identify & fund APS 4 & APS 5 in-theater movement costs	AMC	OPEN: Working w/ USARJ.

AWRP TASKER STATUS Cont'd

ITEM #	ACTION	OPR	STATUS
5	Gopher State Decision		
	DA decision on ship retention	DA G4-FPM DA G3-SSW	OPEN: • DA intent is to return the ship to MARAD FY03. • DA needs to send memo to JCS and MSC upon final decision.
6	Modular Causeway Co Fielding		
	Determine Army Support to 4 MCS Co requirement	DA G3-SSW DA G3-FM DA G8-FDL DA G4-FPM	OPEN: G3/G8 action w/ G4 assiting.
	Determine MCS equipment Final Distribution Plan	DA G8-FDL DA G3-SSW / FM DA G4-FPM	OPEN: • G8 held meeting and staffing action within PEO CS&CSS, G4-FPM, G3-FM. • G8 developing distribution Plan. Final Plan due out ??????.
	Identify & fund storage, construction, etc. requirements and costs.	USARPAC ARCENT FORSCOM OCAR	OPEN: • USARPAC requested Corps of Engineers conduct a Load Bearing Study. • ARCENT - pending final site location approval. • FORSCOM - submit MCA project funding in POM. • OCAR - submit MCA project funding in POM.
7	Port Opening Co		
	Unit is in APS-3 (Strong Virginian) with a TPFDD date of > C+50 and no Active Component unit to fall in on the PREPO equipment	DA G3-RMI DA G3-SSW DA G4-FPM	OPEN: Requires DA G3 action.
	Notify AMC & DA G4-LIA of PREPO decision concerning this unit NLT 20 Mar 02	DA G4-FPM	OPEN: Pending DA G3 / GOSC decision
	OCAR identify plan for a Reserve Component unit to fall in on this unit PREPO equipment NLT 3 Dec 01	OCAR	OPEN: No plan submitted

AWRP TASKER STATUS Cont'd

ITEM #	ACTION	OPR	STATUS
8	Boat Transfer Schedule/Procedures		
	Identify equipment transferring to PREPO by hull number	FORSCOM USARC TACOM	<p>OPEN:</p> <ul style="list-style-type: none"> • Initially completed 15-16 Oct 01. • FORSCOM / USARC reworking boat transfers. • Update Hull number data as required.
	OCAR will not transfer boats but will agree to hand receipt boats to AMC	DA G4-FPM DA G8-FDL	<p>OPEN:</p> <ul style="list-style-type: none"> • DA request transfer of RC equipment to AMC for PREPO IAW DoD Directive 1225.6 • G8-FDL staffing memo. • OCAR required to submit plan on training, COSIS, etc POM data to justify their retaining the equipment.
	Develop Equipment Movement Plan & Submit Projected SDT costs to DA G4-FPM	DA G4-LIA	<p>OPEN:</p> <ul style="list-style-type: none"> • Final Draft Movement Plan in OPORD. • DA G4-FPT working SDT (estimated FY03-\$13M & FY04-\$3M) funding.
	AMC host meeting w/ USARC/FORSCOM/7TH GP ref transfers standards NLT 15 Feb 02	AMC	COMPLETED.
	DA issue transfer guidance/eliminate double reporting	DA G4-FPM	COMPLETED. Direction stated in OPORD; Per DA Pam 710-2-1/AR 750-1& applicable TMs
	FORSCOM identify unit equipment (minus the boats) to transfer to AMC (8 RTCH, 11 Container Top Handlers.	FORSCOM	COMPLETED - AMC/USARPAC request Unit Set Fielding if desired.

AWRP TASKER STATUS Cont'd

ITEM #	ACTION	OPR	STATUS
9	CONUS Based LCUs		
	CONUS Based 14 LCUs Distribution Plan	DA G3-FM DA G4-FPM FORSCOM OCAR	<p>COMPLETED.</p> <ul style="list-style-type: none"> • DA G3-FM decision (20 May 02) - 97th & 481st HB Cos will convert to MCUs. • DA G3/G4 HB Distribution decision. <ul style="list-style-type: none"> • 481st HB Co - 3 LCUs • 97th HB Co - 6 LCUs • 824th HB Co - 5 LCUs <p>OPEN:</p> <ul style="list-style-type: none"> • DA G4-LIA updating AWRP OPORD/movement
	OCAR crew-to-boat ratio	OCAR DA G4-FPM DA D3-FM G8-FDL	<p>OPEN:</p> <ul style="list-style-type: none"> • 481st HB Co will not split between CA and WA; however OCAR still cites a training issue if only 3 LCUs are left in the unit. • Status of Bridge Simulator for 481st HB Co. POM FY04 with delivery in FY05.
10	AWRP Funding		
	Move APS-3 MDEP (funding of AWRP equipment taken off APS-3 ships) to APS-4 & 5 MDEPS respectively	AMC DA G4-FPP	<p>COMPLETED.</p>
	SDT Funding FY03 & FY04	DA G8-FDL DA G4-FPT	<p>COMPLETED.</p> <ul style="list-style-type: none"> • FY03 Approval to use ship lease offset (Priority of funding 1) AWRP, 2) RJT9 containers & 3) APS 2) • FY04 in the POM
	Identify FY02 & 03 emerging requirement costs	AMC USARPAC ARCENT DA G4-FPM DA G8-FDL	<p>OPEN:</p> <ul style="list-style-type: none"> • USARPAC / ARCENT submit FY03 requirements. • USARPAC / ARCENT submit POM funding requirements. • AMC submitted POM funding requirements. • G4 FPM briefed requirements to G4-DP & ABO. <ul style="list-style-type: none"> • FY02 PACOM - \$ 8M / ARCENT - \$0M. • FY03 PACOM - \$ 14.5M /

AWRP TASKER STATUS Cont'd

ITEM #	ACTION	OPR	STATUS
11	MTOE Changes		
	FORSCOM to re-look all Active/Reserve/Multi Component unit structures (FORSCOM NLT 2 Jan 02)	FORSCOM	OPEN: Pending FORSCOM action. FORSCOM briefed DA G3-FM 20 May 02.
	Provide updated unit TOEs	DA G3-FM	COMPLETED - Med Boat, Hvy Boat, Flt Crft, TRANSCOM Hqs & MCS COs.
	Complete Multi-compo MOAs	FORSCOM USARC	OPEN: • Pending FORSCOM & USARC action on the FC & MCS COs. • Completed: Med Boat & Hvy Boat Cos.
	Provide MTOEs	DA G3-FM	OPEN: Waiting FORSCOM & USARC MOA actions (Goal Apr 02). COMPLETE: MB and HB Cos.
	Request LIN # exceptions	FORSCOM USARC	OPEN: Requires FORSCOM & USARC action.
	Approve LIN # exceptions	DA G3-FM	OPEN: Waiting unit request.
12	Multi-Compo Soldier Assignments		
	PERSCOM gain visibility of the requirements	PERSCOM	COMPLETED.
	Active duty soldier not being allowed to re-enlist for multi-compo watercraft units (FORSCOM/USARC)	FORSCOM USARC	COMPLETED.

AWRP TASKER STATUS Cont'd

ITEM #	ACTION	OPR	STATUS
13	Divestiture Progress Report		
	Develop Divestiture Progress Report for OPORD and then submit Quarterly Reports	TACOM DA G8-FDL	OPEN: • Initial Data in OPORD. • DA G8 waiting for FORSCOM & USARC requests to retain divestiture equipment. • TACOM waiting final disposition instructions from DA G8.
14	Watercraft Sales \$\$ Returned to Program		
	TACOM requested OSD approval to keep sales \$\$ in watercraft program (TACOM)	TACOM	OPEN: • Pending OSD decision. • Follow up on need for DA assistance.
	Requested ASA(ALT) & AMC approval to use sales \$\$ to prep future craft sales (TACOM)	TACOM	OPEN: • Waiting ASA (ALT) approval. • AMC approved.
15	143d TRANSCOM TRO		
	FORSCOM determine 143 TRANSCOM Training, Readiness, and Oversight (TRO) role for watercraft	FORSCOM	COMPLETED - FORSCOM retains TRO

AWRP TASKER STATUS Cont'd

ITEM #	ACTION	OPR	STATUS
16	PACOM Site Survey		
	Address Embassy Political Concerns	DA G3-FM	COMPLETED.
	CINCPAC message to Embassy	USARPAC	COMPLETED.
	Embassy Approval message	USARPAC	COMPLETED.
	Embassy Notifies GOJ	USARPAC	COMPLETED.
	Gov of Japan approves action	USARPAC	COMPLETED.
	USARPAC assist AMC with dredging issue	USARPAC	OPEN: <ul style="list-style-type: none"> • Sounding/Soil Sample results pending: <ul style="list-style-type: none"> • Dredging required at LCU site. • Other site inform pending. • Initial USARPAC estimate is \$1.6M; Need USARPAC data to support an FY04 requirement w/ ACSIM.
	USARPAC & AMC address/implement Force Protection actions	USARPAC AMC	OPEN: <ul style="list-style-type: none"> • OSC FP report due 1 Apr 02. • Rqmts/costs due 1 May 02.
	Refine/Submit budget cost NLT 10 Feb 02	USARPAC AMC	COMPLETED.
	Establish contract support	AMC	OPEN: <ul style="list-style-type: none"> • FSC & USARJ working action. • DA G4 MIPR'd FSC \$2.88M
	Establish OCCM funding priority to PACOM assets	AMC	OPEN: <ul style="list-style-type: none"> • Pending AMC action.
	On site LNO	AMC	COMPLETED.
	Verify requirement for on-site MCS Co	USARPAC	COMPLETED - PACOM wants MCS Co in theater.
	Id MCS storage site location/avail receipt date	USARPAC AMC	COMPLETED - Storage location identified. OPEN: <ul style="list-style-type: none"> • Delivery date TBD.
	Engage DA Force Protection office to assist AMC/USARPAC/ARCENT	DA G4-FPM	COMPLETED - Not necessary.
	Identify military personnel requirements to perform temporary maintenance on craft if contract(s) is not in place	AMC	OPEN: <ul style="list-style-type: none"> • AMC developing alternate plan. • Not required if current plan is executed

AWRP TASKER STATUS Cont'd

ITEM #	ACTION	OPR	STATUS
17	CENTCOM Site Survey		
	ARCENT assist AMC with Site Survey execution	ARCENT	COMPLETED May 02.
	ARCENT assist AMC with Force Protection Issue	ARCENT	OPEN: Initial coordination made during Site Survey visit.
	Submit AWRP POM 04-09 requirements.	ARCENT AMC	OPEN: Funding is not in the POM.
	CENTCOM message to Embassy with CINC requirements	ARCENT	Pending CENTCOM/ARCENT final storage location decision(s).
	Determine increase in OPLAN C-day requirement	ARCENT	COMPLETED - Not a CINC desire per ARCENT.
18	Master Events / Milestone Timeline		
	Submit key events/milestone timeline data; in the weeds detail NLT 15 Dec 01	All Commands / Agencies	OPEN: • Info needed from all commands/staffs (key event by date). • Little input received on 1st request. • No input received 2d, 3d, 4th & 5th request.
19	LSV / TSV Acquisition Strategy		
	Notify Congress that DA will not procure LSV 9	DA G8-FDL	COMPLETED.
	Transfer LSV 9 funding to the TSV program	DA G8-FDL	COMPLETED.
20	AWRP OPORD		
	Develop & distribution AWRP OPORD	DA G4-FPM DA G3-SSW	OPEN: FORSCOM & CASCOM. COMPLETED: DA G3-FM/SSW, DA G8-FDL, DA G4-FPT/FPP, AMC & OCAR.
21	OTHER		
	Provide copy of ARSTRUCT 7.1 msg to AWRP commands	DA G4-FPM	COMPLETED.
	Conduct GOSC ref AWRP issues	DA G4-FPM DA G3-SSW	OPEN: GOSC scheduled for 31 May 02.