

Support to Army Watercraft Restructuring Plan


Movement Plan

22-23 May 02

Mr. Bobby White
Logistics Integration Agency
bobby.white@hqda.army.mil
(717) 770-6848




WATERCRAFT TRANSFERS INTO APS



<u>LCU-2000</u>					Supported Combatant Commander
Hull Nbr	Losing Unit	Compo	Gaining Unit	Current Location	
2007		PRE	APS	American Cormorant	PACOM
2009		PRE	APS	American Cormorant	PACOM
2020		PRE	APS	American Cormorant	PACOM
2002	97th	AC	APS	<i>Hythe</i>	CENTCOM
2003	97th	AC	APS	<i>Hythe</i>	CENTCOM
2034	97th	AC	APS	<i>Strong Virginian</i>	PACOM
2008	329th	AC	APS	Strong Virginian	PACOM
2010	329th	AC	APS	<i>Hythe</i>	CENTCOM
2011	329th	AC	APS	FEVA	CENTCOM
2012	329th	AC	APS	<i>Strong Virginian</i>	PACOM
2013	329th	AC	APS	FEVA	CENTCOM
2015	329th	AC	APS	<i>Strong Virginian</i>	PACOM
2016	329th	AC	APS	FEVA	CENTCOM
2035	329th	AC	APS	FEVA	CENTCOM
2026	481st	RC	APS	Mare Island	PACOM
2028	481st	RC	APS	Mare Island	PACOM
2030	481st	RC	APS	Mare Island	PACOM
2032	481st	RC	APS	Mare Island	CENTCOM
2033	481st	RC	APS	Mare Island	CENTCOM
2024	824th	RC	APS	Morehead City	CENTCOM

Sustaining The Transforming Army




WATERCRAFT TRANSFERS INTO APS

LCM-8

Hull Nbr	Losing Unit	Compo	Gaining Unit	Current Location	Supported Combatant Commander
8599	1098th	AC	APS	FEVA	
8607	1098th	AC	APS	FEVA	
8543	464th	RC	APS	American Cormorant	PACOM
8544	464th	RC	APS	American Cormorant	PACOM
8559	464th	RC	APS	American Cormorant	PACOM
8581	464th	RC	APS	FT Belvior	CENTCOM
8585	464th	RC	APS	FT Belvior	CENTCOM
8610	464th	RC	APS	FT Belvior	CENTCOM
8593		PRE	APS	American Cormorant	PACOM
8602		PRE	APS	Gopher State	CENTCOM
8611		PRE	APS	American Cormorant	PACOM
8612		PRE	APS	Gopher State	CENTCOM
8613		PRE	APS	Gopher State	CENTCOM
8616		PRE	APS	American Cormorant	PACOM
8595(2)		PRE	APS	<i>Hythe</i>	CENTCOM
8600(2)		PRE	APS	<i>Strong Virginian</i>	PACOM
8606(2)		PRE	APS	Hythe	CENTCOM
8617(2)		PRE	APS	American Cormorant	PACOM



WATERCRAFT TRANSFERS INTO APS




<u>LT 128</u>					
Hull Nbr	Losing Unit	Compo	Gaining Unit	Current Location	Supported Combatant Commander
801	8th	AC	APS	American Cormorant	PACOM
805	949th	RC	APS	American Cormorant	PACOM
803	949th	RC	APS	Curtis Bay	CENTCOM
802	467th	RC	APS	Tacoma	CENTCOM

<u>ST-900</u>					
Hull Nbr	Losing Unit	Compo	Gaining Unit	Current Location	Supported Combatant Commander
905	467th	RC	APS	Tacoma	PACOM
906	467th	RC	APS	Tacoma	PACOM
903	73rd	AC	APS	American Cormorant	PACOM
904	73rd	AC	APS	American Cormorant	PACOM
910	73rd	AC	APS	FEVA	CENTCOM
901	8th	AC	APS	<i>Hythe</i>	CENTCOM
909	8th	AC	APS	<i>Hythe</i>	CENTCOM
902	949th	RC	APS	Curtis Bay	CENTCOM



WATERCRAFT TRANSFERS INTO APS



<u>BG</u>					
Hull Nbr	Losing Unit	Compo	Gaining Unit	Current Location	Supported Combatant Commander
6446		PRE	APS	Hythe	CENTCOM
6448		PRE	APS	American Cormorant	PACOM

<u>BD-115</u>					
Hull Nbr	Losing Unit	Compo	Gaining Unit	Current Location	Supported Combatant Commander
6802	73rd	AC	APS	FEVA	CENTCOM
6804	TACOM		APS	Tacoma	PACOM

FY 02 Movement Plan & Cost

(20 May 02)



	Jy	Fb	Mr	Ap	My	Jn	Jl	Ag	Sp	(000) Estimated Trans Costs	
LCU-2007,AC											
LCU-2009,AC											
LCU-2020,AC											
LCU-2016,FEVA											
LCU-2013,FEVA											
LCM-8611,AC											
LCM-8616.AC											
LCM-8593,AC											
LCM-8617(2),AC											
LCM-8543,AC											
LCM-8544,AC											
LCM-8559,AC											
LCM-8585,FB											
LCM-8610,FB											
LT-801,AC											
LT-805,AC											
ST-903,AC											
ST-904,AC											
ST-909,FEVA											
ST-901,FEVA											
BG-6448,AC											
LCU-2008,SV											
LCU-2010,SV											
LCU-2002,SV											
LCU-2003,SV											
LCM-8595(2),SV											
LCM-8599/8607											

Vessel Type	Authorized	On Hand PACOM	On Hand Hythe
LCU-2000	10	7	5
LCM-8	8	8	2
LT 128	2	2	2
ST 900	4	2	2
BG	1	1	1
BD 115	1	1	1

Fill Status

Arr Hythe on 27 April via LSV-6

Vessels not Released – Move to FY 03.

TWD (Dep FEVA 15 Jun, ETA Hythe 15 Jul)

DWNLD SV for Maint Cycle

LCU-2012,SV

LCU-2015,SV

LCU-2034,SV

LCM-8600(2),SV

DWNLD SV (Redeliver at YND)

2 ea. LCM-8s at FEVA, move to Charleston to marry up with Flt Craft Maint Co downloaded from the SV.

6

▼ PACOM

▼ Hythe

▼ CENTCOM

966

FY 03 Movement Plan & Cost

(20 May 02)



	Oc	Nv	Dc	Jy	Fb	Mr	Ap	My	Jn	Jl	Ag	Sp	(000) Estimated Trans Costs
LCU-2026,MI													
LCU-2030,MI													
LCU-2028,MI													
LCM-8581,FB													
LT-803,CB													
LT-802,TAC													
ST-902,CB													
ST-905,TAC													
ST-906,TAC													
ST-910,FEVA													
BD-6802,FEVA													
BD-6804,TAC													
LCM-8585,FB													
LCM-8610,FB													
LCU-2032,MI													
LCU-2011,FEVA													
LCU-2035,FEVA													
LCU-2033,MI													
LCU-2024,MC													
LCM-8602,GS													
LCM-8612,GS													
LCM-8613,GS													


Request MSC for Lift to East Coast →

Request MSC for Lift

Request MSC for Lift to East Coast →

Request MSC for Lift to East Coast →

DWNLD GS



2,400
2,467 (PACOM)
200
191 (Staging Mvts)
4,140 (Hythe)
300

(Branch Plan)
S/D or Tow LT from Tacoma to FEVA (\$250k) and 4 ea. LCU 2000s with S/L from FEVA to Hythe (\$570K).

9,698
(5,948)

FY 04/05 Movement Plan & Cost


(20 May 02)



	<i>Oc</i>	<i>Nv</i>	<i>Dc</i>	<i>Jy</i>	<i>Fb</i>	<i>Mr</i>	<i>Ap</i>	<i>My</i>	<i>Jn</i>	<i>Jl</i>	<i>Ag</i>	<i>Sp/Oc</i>	(000) Estimated Trans Costs
LCU-2002													
LCU-2003													
LCU-2010													
LCU-2016													
LCU-2013													
LCU-2032													
LCU-2011													
LCU-2035													
LCU-2033													
LCU-2024													
LCM-8612													
LCM-8613													
LCM-8602													
LCM-8595(2)													
LCM-8606(2)													
LCM-8581													
LCM-8585													
LCM-8610													
LT-803													
LT-802													
BG-6446													
ST-909													
ST-910													
ST-901													
ST-902													
BD-6802													
													5,750 (CENTCOM)
													400
													3,075 FY 04
													3,075 FY 05

Request MSC for Lift

Tactical Vehicles, Ground Support Equipment, and SKOs



	2002												2003												2004												2005											
	Jy	Fb	Mr	Ap	My	Jn	JI	Ag	Sp	Oc	Nv	Dc	Jy	Fb	Mr	Ap	My	Jn	JI	Ag	Sp	Oc	Nv	Dc	Jy	Fb	Mr	Ap	My	Jn	JI	Ag	Sp	Oc	Nv	Dc												
Ship																																																
Downloads:																																																
<u>At Charleston</u>																																																
Dahl																																																
Sisler																																																
Red Cloud																																																
Watkins																																																
Watson																																																
Pomeroy																																																
<u>In PACOM</u>																																																
AC																																																
SV																																																
Equip Mod:																																																
Kalmar RTCH																																																
ATLAS forklift																																																
32 ea. TBD																																																
Yard Dogs																																																
32 ea. TBD																																																

48 ea.

634 ea.

70 ea.

275 ea.

786 ea.

345 ea.

(D/L 362 ea. in Europe for long term storage at CEG-E - \$138K) 82 ea. 514 ea

32 ea. in FY02

(16 ea. Diverted by HQDA G3/G8 to Kuwait)

64 ea. in FY04

\$3.7M – Transportation Costs to Move Assets to PACOM & CENTCOM - TBD

Summary of Movement Plan

● **Strong Virginian on Track to Support PACOM**


- On-going Maint Cycle
- Ground Eqpt D/L in Europe – Jun 02
 - SKO - 267 ea.
 - TRK - 3 ea.
 - TRL - 46 ea.
 - WHL - 44 ea.
 - FLT - 2 ea.
- Watercraft & Ground Eqpt D/L in Japan – Aug 02
 - WTR - 5 ea.
 - SKO - 447 ea.
 - TRK - 4 ea.
 - TRL - 27 ea.
 - WHL - 36 ea.

● **American Cormorant on Track to Support PACOM**

- Watercraft & Ground Eqpt D/L in Japan – Sep 02
 - WTR - 15 ea.
 - SKO - 60 ea.
 - WHL - 22 ea.
 - MCS - 9 ea. (w/SLWT)

● **Support to CENTCOM**

- 7GRP Completed Move of 2 ea. STs to Hythe – Apr 02
- 7GRP Scheduled to Move 2 ea. LCU 2000s to Hythe – Jul 02
- Delay Movement of 2 ea. LCM-8s to FY 03 – Mar 03
- Uploaded Several UICs to LMSRs to Support Operational Rqmts per HQDA G3
 - WMEEAA MCT – Dahl
 - WMCTAA POCD – Dahl
 - WMEBAA Auto Cgo Doc – Dahl
 - WMETAA CTC – Sisler
 - WMCQAA Auto Cgo Doc – Red Cloud



QUESTIONS/COMMENTS???



"...stay flexible and keep a sense of humor."