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                                                            UNCLASSIFIED                                                             
                                                                                                                                     
                                                       Department of the Navy                                                        
                                                                                                                                     
                                                  FY 2004/2005 R D T E Program                                          Exhibit R-1  
                                                                                                                                     
APPROPRIATION: 1319n  Research, Development, Test, and Evaluation, Navy                                          DATE: February 2003 
------------------------------------------------------------------------------------------------------------------------------------ 
                                                                                          Thousands of Dollars                       
         PROGRAM                                                      ------------------------------------------------------------S  
LINE     ELEMENT                                                                                                                  E  
 NO      NUMBER                ITEM NOMENCLATURE                         BA         FY 2002     FY 2003     FY 2004     FY 2005   C  
----     -------               -----------------                         --         -------     -------     -------     -------      
                                                                                                                                     
165    0101221N     Strategic Sub & Weapons System Support               07          43.051      39.307     104.793     139.650   U  
                                                                                                                                     
166    0101224N     SSBN Security Technology Program                     07          32.496      33.730      38.408      43.534   U  
                                                                                                                                     
167    0101226N     Submarine Acoustic Warfare Development               07           0.944       1.065       2.955       8.580   U  
                                                                                                                                     
168    0101402N     Navy Strategic Communications                        07           4.556      20.902      27.357      32.691   U  
                                                                                                                                     
169    0203761N     Rapid Technology Transition (RTT)                    07           0.000       0.000      14.662      14.683   U  
                                                                                                                                     
170    0204136N     F/A-18 Squadrons                                     07         252.854     210.489     179.047     123.041   U  
                                                                                                                                     
171    0204152N     E-2 Squadrons                                        07          36.264      18.553       9.083       6.229   U  
                                                                                                                                     
172    0204163N     Fleet Telecommunications (Tactical)                  07          22.544      12.216      16.484      20.996   U  
                                                                                                                                     
173    0204229N     Tomahawk & Tomahawk Mission Planning Center (TMPC)   07          72.585      97.448      71.385      36.143   U  
                                                                                                                                     
174    0204311N     Integrated Surveillance System                       07          37.711      25.365      14.278      17.028   U  
                                                                                                                                     
175    0204413N     Amphibious Tactical Support Units                    07          25.648       6.185       5.652       0.161   U  
                                                                                                                                     
176    0204571N     Consolidated Training Systems Development            07          26.048      26.439      21.719      20.184   U  
                                                                                                                                     
177    0204574N     Cryptologic Direct Support                           07           0.000       0.000       1.466       1.468   U  
                                                                                                                                     
178    0204575N     Electronic Warfare (EW) Readiness Support            07           7.396      26.086      11.927      12.365   U  
                                                                                                                                     
179    0205601N     HARM Improvement                                     07          31.016      60.263      49.381     132.290   U  
                                                                                                                                     
180    0205604N     Tactical Data Links                                  07          37.906      41.614      44.526      19.089   U  
                                                                                                                                     
181    0205620N     Surface ASW Combat System Integration                07          27.789      35.106      12.179      11.187   U  
                                                                                                                                     
182    0205632N     MK-48 ADCAP                                          07          19.320      21.499      17.227      24.234   U  
                                                                                                                                     
183    0205633N     Aviation Improvements                                07          49.976      39.928      60.073      54.431   U  
                                                                                                                                     
184    0205658N     Navy Science Assistance Program                      07          20.141      15.318       7.236       3.849   U  
                                                                                                                                     
185    0205667N     F-14 Upgrade                                         07           1.467       0.000       0.000       0.000   U  
                                                                                                                                     
186    0205675N     Operational Nuclear Power Systems                    07          54.445      55.430      62.751      63.432   U  
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                                                            UNCLASSIFIED                                                             
                                                                                                                                     
                                                       Department of the Navy                                                        
                                                                                                                                     
                                                  FY 2004/2005 R D T E Program                                          Exhibit R-1  
                                                                                                                                     
APPROPRIATION: 1319n  Research, Development, Test, and Evaluation, Navy                                          DATE: February 2003 
------------------------------------------------------------------------------------------------------------------------------------ 
                                                                                          Thousands of Dollars                       
         PROGRAM                                                      ------------------------------------------------------------S  
LINE     ELEMENT                                                                                                                  E  
 NO      NUMBER                ITEM NOMENCLATURE                         BA         FY 2002     FY 2003     FY 2004     FY 2005   C  
----     -------               -----------------                         --         -------     -------     -------     -------      
                                                                                                                                     
187    0206313M     MARINE CORPS COMMUNICATIONS SYSTEMS                  07         114.659     196.004     235.722     267.268   U  
                                                                                                                                     
188    0206623M     MC Ground Combat/Spt Arms Sys                        07          41.775      38.850      35.439      70.564   U  
                                                                                                                                     
189    0206624M     MARINE CORPS COMBAT SERVICES SUPPORT                 07           7.718      20.516      19.723      10.132   U  
                                                                                                                                     
190    0207161N     Tactical AIM Missiles                                07          17.856       1.909       2.322       4.110   U  
                                                                                                                                     
191    0207163N     Advanced Medium Range Air-to-Air Missile (AMR        07           9.692       7.928       9.297       7.972   U  
                                                                                                                                     
192    0303109N     Satellite Communications (SPACE)                     07          54.743     112.970     379.541     504.753   U  
                                                                                                                                     
193    0303140N     Information Systems Security Program                 07          26.447      23.665      18.404      19.190   U  
                                                                                                                                     
194      
                                                                                                                                     
195     
                                                                                                                                     
196     
                                                                                                                                     
197     
                                                                                                                                     
198     
                                                                                                                                     
199     
                                                                                                                                     
200    0305149N     COBRA JUDY                                           07           0.000      51.061      69.369      81.000   U  
                                                                                                                                     
201    0305160N     Navy Meteorological and Ocean Sensors – Space        07          20.893      22.251       4.966       4.471   U  
                                                                                                                                     
202    0305188N     Joint C4ISR Battle Center (JBC)                      07          13.075      24.169      50.413      51.735   U  
                                                                                                                                     
203    0305192N     Joint Military Intelligence Programs                 07           6.939       7.038       5.314       4.762   U  
                                                                                                                                     
204    0305204N     Tactical Unmanned Aerial Vehicles                    07          73.152     254.796      56.521      10.605   U  
                                                                                                                                     
205    0305205N     Endurance Unmanned Aerial Vehicles                   07           0.000       0.000     101.448     281.743   U  
                                                                                                                                     
206    0305206N     Airborne Reconnaissance Systems                      07          17.272      16.171      13.345      10.313   U  
                                                                                                                                     
207    0305207N     Manned Reconnaissance Systems                        07          36.912      22.510      13.717      11.809   U  
                                                                                                                                     
208    0305208N     Distributed Common Ground Systems                    07           7.093       8.518       4.421       3.647   U  
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 NO      NUMBER                ITEM NOMENCLATURE                         BA         FY 2002     FY 2003     FY 2004     FY 2005   C  
----     -------               -----------------                         --         -------     -------     -------     -------      
                                                                                                                                     
209    0305927N     Naval Space Surveillance                             07           2.906       9.311       0.000       0.000   U  
                                                                                                                                     
210    0308601N     Modeling and Simulation Support                      07          14.145       9.612       7.044       8.248   U  
                                                                                                                                     
211    0702207N     Depot Maintenance (Non-IF)                           07          15.938       6.947       9.073       0.000   U  
                                                                                                                                     
212    0708011N     Industrial Preparedness                              07          70.326      73.320      54.593      56.810   U  
                                                                                                                                     
213    0708730N     Maritime Technology (MARITECH)                       07          28.356      12.046      10.068       0.000   U  
                                                                                  ---------   ---------   ---------   ---------      
TOTAL  Operational Systems Development                                            2,333.049   2,922.095   2,901.826   3,129.893      
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Fiscal Year 2004/2005 Budget Estimates 
Budget Appendix Extract Language 

 

 
RESEARCH, DEVELOPMENT, TEST & EVALUATION, NAVY 

(RDTEN) 
 
 

For expenses necessary for basic and applied scientific research, development, test 
and evaluation, including maintenance, rehabilitation, lease, and operation of facilities 
and equipment, [$13,946,085,000] $14,106,653,000, to remain available for obligation 
until September 30, [2004] 2005: Provided, That funds appropriated in this paragraph 
which are available for the V–22 may be used to meet unique operational requirements of 
the Special Operations Forces: Provided further, That funds appropriated in this 
paragraph shall be available for the Cobra Judy program. (10 U.S.C. 174, 2352–54, 
7522; Department of Defense Appropriations Act, 2003.) 
 



UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February  2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY / BA-7 PE 0101221N Strategic Sub & Wpns Sys Spt 

                                COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 43.0 39.3 104.8 139.6 141.9 111.0 114.1 114.9
 
J0951 TRIDENT II 9.1 29.6 30.3 30.4

S0004 TRIDENT Submarine System Improvement 0.5 5.3 3.0 2.6 3.5 3.4 3.4 3.5

J2228 Technology Applications Program 33.4 34.0 72.2 106.7 108.0 107.6 110.7 111.4

 

 

  R-1 SHOPPING LIST - Item No. 165 - 1 of 165 - 22

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

 The TRIDENT II (D5) Submarine Launched Ballistic Missile (SLBM) provides the U.S. a weapon system with greater accuracy and payload capability as compared to the TRIDENT I (C4) 
system.  TRIDENT II enhances U.S. strategic deterrence providing a survivable sea-based system capable of engaging the full spectrum of potential targets with fewer submarines.  This 
Program Element supports investigations into new technologies which would help mitigate the program impact due to component obsolescence and a rapidly decreasing manufacturing 
support base.  These efforts include Reentry System Applications and Guidance System Applications, Radiation Hardened Electronics Applications,  and Strategic Propulsion Applications.  
Also included in this program element are efforts associated with the three year Enhanced Effectiveness (E2) Demonstration which is intended to demonstrate a near-term capability to steer 
a SLBM warhead to Global Positioning Satellite (GPS)-like accuracy. Finally, the TRIDENT Submarine System Improvement Program develops and integrates command and control 
Improvements needed to maintain TRIDENT Submarine operational capability through the life cycle of this vital strategic asset.  The program conducts efforts needed to maintain strategic 
connectivity, ensure platform invulnerability, and reduce lifecycle costs through Obsolete Equipment Replacement (OER) and commonality.

      
                                                                                                                                                                                                 
                                                                                                      
                
                
                

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, Page 1 of 22)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY / BA-7 PE 0101221N Strategic Sub & Wpns Sys Spt 

 

  R-1 SHOPPING LIST - Item No. 165 - 2 of 165 - 22

 B.  (U)  Program Change Summary: 
  FY 2002 FY 2003 FY 2004 FY2005 
 Previous President’s Budget: FY 2003 President’s Controls):  45.5 40.3 41.4 41.8 
 Current President’s  Budget (FY 2004 President’s Controls):  43.0 39.3 104.8 139.6 
 Total Adjustments:  -2.5 -0.7 63.4 97.8 
 
 Summary of Adjustments: 
 Congressional Undistributed Reductions   -0.8 -0.5 
 Reprogrammings -1.2  -0.5 -1.2 
 SBIR Transfer -0.9    
 Management Reform -0.3 -0.1   
 Economic Assumptions/various -0.1 -0.6 -3.0 -3.0 
 Nuclear Posture Review Program Add   67.7 102.5 
      
      
           
      
     
 
C.  (U)  Other Program Funding Summary:  See enclosed R-2a for each individual project data. 
 
D.  (U)  Acquisition Strategy:  See enclosed R-2a for each individual project data. 
 

UNCLASSIFIED
Exhibit R-2 RDTEN Project Justification

(Exhibit R-2, Page 2 of 22)



UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY / BA-7 TRIDENT II J0951

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost J0951 TRIDENT II 9.1 0.0 29.6 30.3 30.4 0.0 0.0 0.0
 
RDT&E Articles Qty

A. (U) MISSION DESCRIPTION AND BUDGET PROJECT JUSTIFICATION:

 

  R-1 SHOPPING LIST - Item No. 165 - 3 of 165 - 22

                  

This project supports an Effectiveness Enhancement (E2) Demonstration, starting in FY 2004, which is intended to demonstrate a near-term capability to steer a SLBM warhead to Global 
Positioning Satellite (GPS)-like accuracy.  There will be no redesign of internal navigation components, optimization of packaging, or warhead development.  Existing electronics and 
instrumentation will be packaged in the aft-extension portion of the reentry body (RB).  This minimizes demonstration costs, and provides a point of departure for a potential follow-on SDD 
(System Design and Development) that would optimize for production of similar but smaller components develop appropriate payloads. In addition, modifications to the Missile, Guidance & 
Fire Control sections would be required to provide the necessary inertial measurement unit (IMU) alignment required for this application.    Although the technology being developed applies 
to ballistic missiles in general, this demonstration is targeted to use TRIDENT II (D5).  The demonstration is structured to use the existing D5 design to the maximum extent, and also use 
instrumentation already developed for reentry bodies (integrating it with control flaps for this new purpose.  The demonstration will culminate in flight tests and will provide a final 
demonstration assessment report and recommended transition plan to the NAVY and STRATCOM in early FY 2007. 

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, Page 3 of 22)



UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY / BA-7 TRIDENT II J0951

 

 B. (U) Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
SLBM Retargeting System(SRS) 9.1
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Enhanced Effectiveness (E2) Demonstration 29.6 30.3
RDT&E Articles Quantity

 
(U)  FY 2004 PLAN
       (U)  ($29.6)    E2 Demonstration: Efforts begin in support of the three year program. Full obligation is projected by the 3rd quarter of the 1st year.
                               FY 2004 efforts include:
              (U) Initiate and complete system design concepts and trades.
              (U) Finalize system level requirements and demonstration test objectives
              (U) Initiate and complete program plans and acquisition documentation
              (U) Initiate and complete design trade studies and system specifications and initiate detail design of:
                              o Fire Control software modifications
                              o Missile electronics modifications  
                              o GPS preset data transfer
                              o Reentry body extension, heat shield, flaps, and cabling.
              (U) Finalize all hardware and software detail designs.
              (U) Identify GFE/GFI and long lead item procurement required.

(U)  FY 2005 PLAN
       (U)  ($30.3)    E2 Demonstration: Efforts continue in support of the three year program. Full obligation is projected by the 3rd quarter of the 1st year.
                               FY 2004 efforts include:
              (U) Procure, fabricate, and assemble hardware.
              (U) Complete Fire Control software build, test, and validation
              (U) Integrate guidance and reentry body components
              (U) Complete hardware component ground testing
              (U) Conduct interface testing
              (U) Conduct Flight Test Readiness Review   

 

  R-1 SHOPPING LIST - Item No. 165 - 4 of 165 - 22

(U)  FY 2002 PLAN
       (U)  ($9.1)    SRS:  Efforts continued to complete phase three development required for deployment and final implementation of the SLBM Retargeting System
                                        Program in October 2003.  Full obligation is complete.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, Page 4 of 22)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

    February 2003
APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY / BA-7 TRIDENT II J0951

 

C. (U) Other Program Funding Summary: ( Dollars in Thousands) Total Total
FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

D. (U) Acquisition Strategy:

 

 E. (U) Major Performers:
Naval Surface Weapons Center, Dahlgren, VA.  Efforts in support of Phase three development of SRS.
Naval Surface Weapons Center, Dahlgren, VA.  Efforts in support of E2 Demonstration
General Dynamics Defense Systems, Pittsfield, Ma.  Efforts in support E2 Demonstration
Lockheed Martin Missile & Space, Sunnyvale, Ca.  Efforts in support of E2 Demonstration
Charles Stark Draper Lab, Cambridge Ma.  Efforts in support of E2 Demonstration

 

  R-1 SHOPPING LIST - Item No. 165 - 5 of 165 - 22

Contracts will be awarded to those sources who were engaged in the TRIDENT II (D5) development program and are currently engaged in the production and/or operational support 
of the deployed D5 Strategic Weapons Systems on the basis of Other Than Full and Open Competition pursuant to the authority of 10 U.S.C. 2304 (C) (1) and (3) implemented by 
FAR 6.302.-1, 3 4.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, Page 5 of 22)



UNCLASSIFIED
CLASSIFICATION:  

DATE:

Exhibit R-3 Cost Analysis February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 PE 0101221N Strategic Sub & Wpns Sys Spt TRIDENT II J0951

Cost Categories Contract Performing Total  FY 03  FY 04  FY 05
Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Ancillary Hardware Development SS / CPFF GDDS / MA 31.2 Cont. Cont. TBD

Ancillary Hardware Development WR NSWC / VA 69.3 Cont. Cont. TBD

SSBN SWS MOD & Test Support WR NSWC / VA 2.0 10/03 3.3 10/04 Cont. Cont. TBD

SSBN SWS MOD & Test Support SS / CPFF GDDS / MA 2.3 10/03 3.1 10/04 Cont. Cont. TBD

SSBN SWS MOD & Test Support SS / CPFF LNMESS/VA 2.0 10/03 2.0 10/04 Cont. Cont. TBD

Test Missile Mods SS / CPFF LMMS/CA 5.3 10/03 2.4 10/04 Cont. Cont. TBD

E2 Development System WR NSWC / VA 1.0 10/03 1.5 10/04 Cont. Cont. TBD

E2 Development System SS/CPIF LMMS/CA  16.0 10/03 16.5 10/04 Cont. Cont. TBD

E2 Development System SS / CPFF CSDL/MA 1.0 10/03 1.5 10/04 Cont. Cont. TBD

 

  Subtotal Product Development 100.5 0.0 29.6 30.3

  Total Cost 100.5 0.0 29.6 30.3 Cont. Cont. TBD

 

  R-1 SHOPPING LIST - Item No. 165 - 6 of 165 - 22

Remarks:

Remarks: All Contract types and individual costs per activity have not been determined yet. 

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, Page 6 of 22)



UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY / BA-7 Technology Applications J2228

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost J2228 Technology Applications 33.4 34.0 72.2 106.7 108.0 107.6 110.7 111.4
 
RDT&E Articles Qty

A. (U) MISSION DESCRIPTION AND BUDGET PROJECT JUSTIFICATION:

 

  R-1 SHOPPING LIST - Item No. 165 - 7 of 165 - 22

                  

This project supports implementation of a coordinated Navy/Air Force Reentry System Applications Program  (RSAP), a coordinated Navy/Air Force Strategic Guidance Applications 
Program (GAP),  a coordinated Navy/Air Force Strategic  Propulsion Applications Program (SPAP), and a coordinated Department of Defense Radiation Hardened Applications 
Program (RHAP).   Reentry vehicle and guidance technology is rapidly eroding beyond the point of being capable to respond to increasing aging phenomena and future requirements.  
Beginning in FY 2004, SPAP will demonstrate and validate technologies unique to strategic missile applications.  Also beginning in FY 2004, the RHAP program will address 
production,  qualification and manufacturing issues associated with strategic and space radiation hardened electronics.  The  December 2001 DOD Nuclear Posture Review  
determined that infrastructure is a critical part of the new triad and  these efforts form part of the infrastructure that supports the nuclear force structure. 

  •  The RSAP program through sustainment of the reentry vehicle technology base, confidence in the dependability and reliability of strategic SLBM and ICBM weapon systems will be 
maintained over the long term when no new systems will be in development.  Critical and unique attributes necessary for the design, development and in-service support of current and 
modernized SLBM reentry systems have been defined and will be maintained to insure a functioning readiness application technical capability in reentry is preserved.  Working closely 
with the Air Force, Navy requirements have been integrated with the Air Force requirements into a comprehensive program.  The program maintains close coordination with the DOD 
Science and Technology (S&T) community through the reliance process in order to: leverage S&T programs, ensure system driven technology base requirements are considered in 
contract awards, eliminate duplication of effort and provide an opportunity to demonstrate appropriate emerging technologies through a reentry flight test evaluation process.

   • The GAP program provides a minimum strategic guidance core technology development capability consistent with the Strategic Advisory Group (SAG) recommendations to 
COMSTRATCOM.  The SAG recommended that SSP establish a program which preserves this critical design and development core.  It is a basic bridge program which develops 
critical guidance technology applicable to any of the existing Air Force/Navy strategic missiles.  The objective is to transition from current capability to a long term readiness status 
required to support deployed systems.  Air Force and Navy guidance technology requirements are integrated and needs prioritized.  Efforts are focused on alternatives to currently 
utilize technologies identified as system "weak links."  Current system accuracy and functionality depends upon key technologies which provide radiation hardened velocity, attitude and 
stellar sensing capabilities.  As the underlying technologies that currently provide these capabilities age and are no longer technically supportable, modern alternatives must be made 
available in order to allow for orderly replacement.  There is no commercial market for these technologies and their viability depends on the strategic community. 

 • The SPAP program, commencing in FY 2004, will be a coordinated Navy/Air Force effort and addresses infrastructure needs by  exercising critical developmental skills culminating in 
annual large-scale rocket motor test firings. A sound base of demonstrated technologies suitable for Strategic Missile applications will be maintained and will provide the nation a talent 
base and source of technologies suitable for a follow-on development program.  Boost propulsion (missile stages), post boost propulsion (missile payload delivery vehicle) and 
Ordnance (separation events and flight termination events) are all integral parts of missile propulsion application efforts.   

• The RHAP program, commencing in FY 2004,  will sustain critical skills in radiation hardened electronics by advancing radiation hardened  simulation technologies to reflect the 
processes in future systems.  These efforts become of greater importance because of the shrinking industrial base for radiation hardened electronics, the unavailability of underground 
testing resources, and the loss of radiation hardened expertise.  These efforts are coordinated by the Radiation Hardened Oversight Council (RHOC) chaired by the Director, Defense 
Research & Engineering (DDR&E).  The RHAP program would focus on a coordinated Productization & Qualification Program which provides a transition between Science and 
Technology (S&T) and production by efficient utilization of limited resources, sharing of information to eliminate redundancy, increased use of common part/technologies, coordinating 
into the RHOC technology road map and implementation of the USD (AT&L) investment strategy.  The RHAP will compliment the GAP electronic part activities by specifically focusing 
on those tasks required to ensure producability of radiation hardened parts.   

UNCLASSIFIED
Exhibit R-2a RDTEN Project Justification

(Exhibit R-2a, Page 7 of 22)



UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY / BA-7 Technology Applications J2228

 B. (U) Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Reentry Systems Application Program (RSAP) 17.7 19.3 27.4 27.2
RDT&E Articles Quantity

  R-1 SHOPPING LIST - Item No. 165 - 8 of 165 - 22
 

(U)  FY 2002 PLAN 
 •  (U)  ($17.7)  Continue Reentry System Applications Program.  Full obligation is complete. 
  FY 2002 efforts include: 
  (U)  Continue development and ground testing of reentry vehicle candidate heatshield, nosetip, and aft closure materials including those available from Science & Technology (S&T). 
  (U)  Evaluate low-cost replacement heatshield flight test demonstration. 
  (U)  Establish flight confidence in Poly Acrylo Nitrile (PAN) fiber alternate heatshield material candidate for the FY 2005 flight test demonstration.  
  (U)  Develop an updated ground and flight test program to assess performance of reentry components exposed to operational environments beyond their design life; develop and test risk mitigation 

concepts for known aging mechanisms. 
  (U)  Continue evaluation of low-cost design approaches and components for arming and fuzing applications. 
  (U)  Continue evaluation of low-cost inertial sensor technology for reentry body flight test instrumentation. 

(U)  Maintain RSAP technical program plan, conduct system assessments and continue vulnerability & hardening certification process in absence of nuclear under ground testing (UGT) facilities. 
 
(U)  FY 2003 PLAN 
 •  (U)  ($19.3)  Continue Reentry System Applications Program.  Full obligation is projected by the 3rd quarter of the first year.   
  FY 2003 efforts include:  
  (U)  Continue development and ground testing of reentry vehicle candidate heatshield, nosetip and aft closure materials including those available from Science & Technology (S&T). 
  (U)  Identify and evaluate next generation low-cost heatshield material candidates. 
  (U)  Conduct an updated ground and flight test program to assess performance of reentry components exposed to operational environments beyond their design life; evaluate risk mitigation concepts for 

known aging mechanisms. 
  (U)  Downselect low-cost design approach and components for Arming and Fuzing applications. 
  (U)  Downselect a low-cost inertial sensor technology for Reentry Body (RB) flight test instrumentation. 
  (U)  Maintain RSAP technical program plan, conduct system assessments and continue Vulnerability & Hardening  certification process in absence of Nuclear Under Ground Testing (UGT) facilities. 
 
(U)  FY 2004 PLAN 
 •  (U)  ($27.4)  Continue Reentry System Applications Program.  Full obligation is projected by the 3rd quarter of the first year. 
  FY 2004 efforts include: 

 (U)  Continue development and ground testing of reentry vehicle candidate heatshield, nosetip and aft closure materials including those available from Science & Technology (S&T). 
 (U)  Characterize next generation low-cost heatshield material candidates. 
 (U)  Conduct a ground and flight test program to assess performance of reentry components exposed to operational environments beyond their design life; evaluate initial ground test results; evaluate risk 

mitigation techniques for known aging mechanisms.  
 (U)  Document low-cost design approach and components for Arming and Fuzing applications. 

(U)  Define packaging and interface designs for Reentry Body (RB) flight test instrumentation inertial sensor technology. 
 (U)  Maintain RSAP technical program plan, conduct system assessments and conduct Vulnerability & Hardening certification process development in absence of Nuclear Under Ground Testing (UGT) 

facilities. 
                    (U)  Expand Advanced Reentry Body Nosetip development activities 
                    (U)  Resume low cost Reentry Body heatshield replacement development activities. 
                    (U)  Initiate development of GPS simulator for twelve channel receiver. 
                    (U)  Ground test advanced reentry material systems. 
                    (U)  Develop sensors/test methods for studying accelerated aging of Reentry Bodies. 
                    (U)  Initiate development of advanced flight test instrumentation systems 
                    (U)  Develop plan for certification of vulnerability and hardness processes in the absence of underground nuclear testing 
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APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY / BA-7 Technology Applications J2228

 B. (U) Accomplishments/Planned Program (Continued)

FY 2002 FY 2003 FY 2004 FY 2005
Guidance Application Program (GAP) 15.7 14.7 16,8 19.5
RDT&E Articles Quantity
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(U)  FY 2002 PLAN 
 • (U)  ($15.7)  Continue Strategic Guidance Applications Programs (GAP).  Full obligation is complete. 
   FY 2002 efforts include: 
  (U)  Initiate Integrated Engineering Environment (IEE) virtual implementation validation.  Complete IEE/Strategic Inertial Guidance Hardware Technology Synthesizer (SIGHTS) integration to evaluate 

alternate system architectures.  Initiate incorporation of alternate sensor technologies, Pendulous Integrated Gyro Accelerometer (PIGA) and system circumvention methodology into SIGHTS. 
  (U)  Complete the prototype Interferometic Fiber Optic Gyro (IFOG) fabrication and initiate testing.  Initiate alternate stellar subsystem design based on current sensor technology.  Survey emergent 

technologies for alternate gyro and PIGA.  Perform radiation testing of current electronics technology. 
  (U)  Continue test of Hemispherical Resonator Gyro (HRG) prototype hardware.  Testing will assess the best approach to attain Strategic performance. 
  (U)  Semiconductor process complexity has been increasing steadily and doubling in density every eighteen to twenty four months.  Radiation hardened electronics have typically lagged commercial 

state-of-the art electronics by two to three generations.  Every new generation of electronics has introduced a unique set of radiation response problems.  A radiation hardened program is required 
to address these production, qualification and manufacturing issues.  The tasks funded under the GAP program have established the framework for addressing Rad Hard electronics, but do not 
include the detailed tasking required to fully address all the Rad Hard issues.  The Radiation Hardened Application efforts herein will compliment the Gap electronic part activities by specifically 
focusing on those tasks required to ensure producibility of Rad Hard parts. 

 
                              Funding provides for: 
                                         o  Enhance existing commercial Technology Computer Aided design tools to include radiation and reliability mechanisms 
                                         o  Develop physical models for these mechanisms 
                                         o  Validate simulations against actual devices produced with a controlled process 
                                         o  Maintain commercial software licenses 
 

(U)  FY 2005 PLAN 
 •(U)  ($27.2)  Continue Reentry System Applications Program.  Full obligation is projected by the 3rd quarter of the first year. 

 FY 2005 efforts include: 
 (U)  Continue development and ground testing of reentry vehicle candidate heatshield and nosetip materials including those available from Science & Technology 

(S&T). 
 (U)  Characterize and flight test alternate low-cost heatshield and replacement nosetip material. 
 (U)  Conduct a ground and flight test program to assess performance of reentry components exposed to operational environments beyond their design life; complete 

evaluation of ground test results; flight test repackaged components for risk mitigation.   
 (U)  Initiate fabrication of RB inertial sensor flight test instrumentation for FY 2006 flight test. 
 (U)  Maintain RSAP technical program plan, conduct system assessments and continue Vulnerability & Hardening certification process development in absence of   

Nuclear Under Ground Testing (UGT) facilities. 
 (U)  Continue Reentry Body material development and advanced flight test instrumentation activities 
 (U)  Continue development of GPS simulator for twelve channel receiver 
 (U)  Initiate feasibility study of the use of Terminal Fix Sensors (TFS) for target area trajectory correction 
 (U)  Ground test advanced reentry material systems 
 (U)  Initiate development of low cost replacement In Flight Disconnect (IFD) connector for the MK4A Reentry system 
 (U)  Initiate development of optimized Reentry Body separation system 
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APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY / BA-7 Technology Applications J2228

 B. (U) Accomplishments/Planned Program (Continued)
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(U)  FY 2003 PLAN 
 •  (U)  ($14.7)  Continue Strategic Guidance Applications Programs (GAP).  Full obligation is projected by the 3rd quarter of the 1st year. 
   FY 2003 efforts include: 
  (U)  Continue to develop advance sensor models for incorporation in IEE.  Integrate IFOG, the HRG, and the Alternate PIGA into SIGHTS.  Utilize IEE/SIGHTS capability to perform system 

architecture/design tradeoffs in support of technology downselect in FY 2006 for D5 Life Extension. 
  (U)  Continue to evaluate high risk/high payoff sensor technology, (accelerometer, gyro, stellar) for application in the D5 Life Extension Guidance system.  Begin prototype radiation-hard sensor 

build and test. 
 
 
(U)  FY 2004 PLAN 
 •  (U)  ($16.8)  Continue Strategic Guidance Applications Programs (GAP).  Full obligation is projected by the 3rd quarter of the 1st year. 
   FY 2004 efforts include: 

  (U)  Continue to develop alternate models for incorporation in IEE and Hardware in the Loop (HWIL).  Incorporate alternate sensor technologies into virtual system and HWIL.  Utilize IEE/HWIL 
capability to perform system architecture/design tradeoffs in support of technology down select in FY 2006 for D5 Life Extension. 

(U)   Continue to evaluate high risk/high payoff sensor technologies (accelerometer, gyro, and stellar) and proximity electronics for application in the D5 Life Extension Guidance system and/or 
replacement     of system weak links.  Continue prototype radiation-hard sensor build and test. 

(U) (Rad-Hard electronics) Invest in Gigantic Magneto-Resistive Memory (GMR) system to meet MK6LE memory goals (presently feasibility funded).  Continue radiation hard electronics             
         technology development (processors, memory, timers, oscillators), and circuit design alternatives. 

(U) (Sensors) Design, build, and evaluate Silicon Oscillator Accelerometer (SOA) support electronics and improved build processes.  Prove SOA capability to meet Rad-hard strategic goals 
(U) (GYRO) Build 6-10 gyros focused on improved IFOG dynamic and radiation margin. 
(U) (GYRO)  Develop IFOG hardenable electronic circuits.  
(U)   (Stellar)  Invest in Electron Bombarded (intensified) Charge Couple Device (CCD) and Active Pixel sensors for advanced system concepts.    

 
 
(U)  FY 2005 PLAN 
 •  (U)  ($19.5)  Continue Strategic Guidance Applications Programs (GAP).  Full obligation is projected by the 3rd quarter of the 1st  year. 
   FY 2005 efforts include: 

  (U)  Utilize alternate models for incorporation in IEE and HWIL.  Exercise alternate sensor technologies in the virtual system and the HWIL experiments.  Finalize IEE/HWIL capability to an 
increased fidelity for system architecture/design tradeoffs in support of technology downselect by FY 2006 for D5 Life Extension. 

  (U)  Continue to evaluate alternate sensor technologies, (accelerometer, gyro, and stellar) and proximity electronics for application in the D5 Life Extension Guidance system and/or replacement 
of system weak links.  Evaluate prototype radiation-hard sensor build and test results for appropriate applications. 

(U) (Rad-Hard electronics) Invest in Gigantic Magneto-Resistive Memory (GMR) system to meet MK6LE memory goals (presently feasibility funded).  Continue radiation hard electronics              
        technology development (processors, memory, timers, oscillators), and circuit design alternatives. 
(U)  (Sensors) Design, build, and evaluate SOA support electronics and improved build processes.  Prove SOA capability to meet Rad-hard strategic goals 
(U)  (GYRO) Build 6-10 gyros focused on improved IFOG dynamic and radiation margin. 
(U)  (GYRO)  Develop IFOG hardenable electronic circuits.  
(U)  (Stellar)  Invest in Electron Bombarded (intensified) CCD and Active Pixel sensors for advanced system concepts.    
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 B. (U) Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Strategic Propulsion Applications Program (SPAP) 0.0 0.0 8.0 40.0
RDT&E Articles Quantity

  R-1 SHOPPING LIST - Item No. 165 - 11 of 165 - 22
 

(U)  FY 2002 PLAN N/A 
   
(U)  FY 2003 PLAN N/A 
 •   
(U)  FY 2004 PLAN 
 •  (U)  ($8.0)  Initiate SPAP program. Full obligation is projected by the 3rd quarter of the first year. 
  FY 2004 efforts include: 

 (U)  Initiate and complete Industrial Base Assessment.  
 (U)  Identify, evaluate and down select suitable technologies for Boost Rocket motor test. 
 (U)  Identify and evaluate suitable technologies for Post Boost propulsion technologies test.  
 (U)  Identify and evaluate suitable Ordnance technologies for missile flight function tests. 

(U)  Identify fabrication of Boost Rocket Motor test hardware. 
  
(U)  FY 2005 PLAN 
 •  (U)  ($40.0)  Continue SPAP program. Full obligation is projected by the 3rd quarter of the first year. 
  FY 2005 efforts include: 

 (U)  Continue down select process of Boost Rocket Motor components by testing and prepare for a   
         Boost Rocket motor test demonstration. 
 (U)  Initiate component tests for identified Post Boost Control technologies.  
 (U)  Initiate component tests for identified Missile Ordnance technologies. 

(U)  Complete fabrication of Boost Rocket Motor test hardware. 
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 B. (U) Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Radiation Hardened Applications Program (RHAP) 0.0 0.0 20.0 20.0
RDT&E Articles Quantity
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(U)  FY 2002 PLAN N/A 
   
(U)  FY 2003 PLAN N/A 
 •   
(U)  FY 2004 PLAN 
 •  (U)  ($20.0)  Initiate RHAP program. Full obligation is projected by the 3rd quarter of the first year. 
  FY 2004 efforts include: 

 (U)  Start productization and qualification of .35 micron digital Silicon-0n-Insulator (SOI) technology 
 (U)  Start productization and qualification of .7 micron mixed signal SOI technology. 
 (U)  Start evaluation of an Electromagnetic Pulse/Electromagnetic Interference (EMP/EMI) cable coupling model. 
 (U)  Start evaluation of system circuit models incorporating Built-in Self Test and effects of dose rate, 

        total ionizing dose and single event effects. 
(U)  Start evaluation of post radiation SPICE models for dose rate, total ionizing dose, and single 

                          event effects.      
 
U)  FY 2005 PLAN 
 •  (U)  ($20.0)  Continue RHAP program. Full obligation is projected by the 3rd quarter of the first year. 
  FY 2005 efforts include: 

 (U)  Continue productization and qualification of .35 micron digital SOI technology. 
 (U)  Continue productization and qualification of .7 micron mixed signal SOI technology. 
 (U)  Continue evaluation of an EMP/EMI cable coupling model. 

(U)  Continue evaluation of system circuit models incorporating Built-in Self Test and effects of dose 
                              rate, total ionizing dose and single event effect. 

(U) Continue evaluation and validation of post radiation SPICE models for dose rate, total ionizing 
dose, and single event effects. 
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RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY / BA-7 Technology Applications J2228

 C. (U) Other Program Funding Summary:  (Dollars in Thousands) Total Total
FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

 D. (U) Acquisition Strategy:

 E. (U) Major Performers:

L

 

  R-1 SHOPPING LIST - Item No. 165 - 13 of 165  - 22

Contracts will continue to be awarded to those sources who were engaged in the TRIDENT II (D5) development program and are currently engaged in the production and/or 
operational support of the deployed D5/C4 Strategic Weapons Systems on the basis of Other Than Full and Open Competition pursuant to the authority of 10 U.S.C. 2304 (c) (1) 
and (3) implemented by FAR 6.302.-1, 3 4.

- LMMS / CA - Reentry Body Systems integration (RSAP)
- NSWC / VA - Heatshield Nosetip materials development (RSAP)
- ITT / CO - Vulnerability and hardness technologies (RSAP)
- CNSW / IN - Electronics and hardness testing (RSAP)
- CSDL / MA - Reentry Systems flight test instrumentation (RSAP)
- CSDL / MA - Guidance Application program support (GAP)
- DOE / NM - Advanced fuzing technology (RSAP)
- LMMS/CA- Missile radiation hardened electronics integration (RHAP)
- CSDL/MA-  Guidance radiation hardened electronics integration(RHAP) 
- LMMS/CA - Missile systems integration (SPAP)
- NAWC - Rocket motor testing & integration(SPAP)
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DATE:

Exhibit R-3 Cost Analysis February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 PE 0101221N Strategic Sub & Wpns Sys Spt Technology Applications J2228

Cost Categories Contract Performing Total  FY 03  FY 04  FY 05
Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Support & Management

Technology Applications SS - CPFF LMMS / CA 49.0 8.9 10-02 13.9 10-03 13.5 10-04 Cont. Cont. TBD

Technology Applications WR NSWC / CA 35.8 4.7 10-02 10.0 10-03 9.2 10-04 Cont. Cont. TBD

Technology Applications MIPR DOE / NM 12.6 4.5 10-02 0.9 10-03 2.1 10-04 Cont. Cont. TBD

Technology Applications SS - CPFF CSDL / MA 5.5 0.1 10-02 1.2 10-03 1.2 10-04 Cont. Cont. TBD

Technology Applications SS - CPFF KAMAN / CO 4.5 0.0 10-02 0.0 10-03 0.0 10-04 Cont. Cont. TBD

Technology Applications SS - CPFF ITT / CO N/A 1.0 10-02 1.4 10-03 1.1 10-04 Cont. Cont. TBD

Technology Applications SS - CPFF CSDL / MA 106.1 14.7 10-02 16.8 10-03 19.5 10-04 Cont. Cont. TBD

Technology Applications SS - CPFF CNSW / IN 0.1 0.1 10-02 0.1 10-03 0.1 10-04 Cont. Cont. TBD

Technology Applications SS - CPFF LMMS / CA N/A 3.4 10-03 3.4 10-04 Cont. Cont. TBD

Technology Applications SS - CPFF CSDL / MA N/A  16.4 10-03 16.6 10-04 Cont. Cont. TBD

Technology Applications SS - CPFF LMMS/CA N/A  6.8 10-03 34.2 10-04 Cont. Cont. TBD

Technology Applications WR NAWC/CA N/A 0.9 10-03 3.0 10-04 Cont. Cont. TBD

VARIOUS VARIOUS N/A 0.4 10-03 2.8 10-04 Cont. Cont. TBD

  Subtotal Product Development 213.6 34.0 72.2 106.7 Cont. Cont. TBD

  Total Cost 213.6 34.0 72.2 106.7 Cont. Cont.
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APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY / BA-7 PE 0101221N Strategic Sub & Wpns Sys Spt 

                                COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 0.547 5.269 3.012 2.560 3.471 3.356 3.440 3.526
 

 

  R-1 SHOPPING LIST - Item No. 165

Defense Emergency Response Funds (DERF) :  Not Applicable.

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

                 The TRIDENT operational systems development program results in improvements to the baseline TRIDENT Combat System.  Current TRIDENT Combat Systems were first developed in the early 
1970s and are becoming increasingly difficult to maintain and offer comparitively less performance than more recently designed systems.  Previous efforts to upgrade portions of the TRIDENT Combat 
System include improvements via sonar and combat control hardware and software (e.g., QE2 programs), feasibility of increased countermeasure capability and a concept evaluation of an Submarine Fleet 
Mission Program Library (SFMPL) interface.  Due to the sensitivity of TRIDENT programs it is assessed that international technology will not have a major impact or be a recipient of the benefits derived from 
this effort.  Development strategies will significantly enhance the sustainability and operability of the sonar, communications and Combat Control Systems on TRIDENTs by evaluating both Obsolete 
Equipment Replacement (OER) possibilities and potential improvements.
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RDT&E, N   /  BA7 PE 0101221N Strategic Sub & Wpns Sys Spt S0004

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 0.547 5.269 3.012 2.560 3.471 3.356 3.440 3.526
 
RDT&E Articles Qty
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A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
               
 The TRIDENT operational systems development program results in improvements to the baseline TRIDENT Combat System.  Current TRIDENT Combat Systems were first developed in the early 1970s 
and are becoming increasingly difficult to maintain and offer comparitively less performance than more recently designed systems.  Previous efforts to upgrade portions of the TRIDENT Combat System 
include improvements via sonar and combat control hardware and software (e.g., QE2 programs), feasibility of increased countermeasure capability and a concept evaluation of an Submarine Fleet 
Mission Program Library (SFMPL) interface.  Due to the sensitivity of TRIDENT programs it is assessed that international technology will not have a major impact or be a recipient of the benefits derived 
from this effort.  Development strategies will significantly enhance the sustainability and operability of the sonar, communications and Combat Control Systems on TRIDENTs by evaluating both Obsolete 
Equipment Replacement (OER) possibilities and potential improvements.             
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-7 PE 0101221N Strategic Sub & Wpns Sys Spt S0004

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Valve Regulated Lead Acid (VRLA) Batteries 4.000 2.500
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Ship Control Station Obsolete Equipment Upgrade 0.325 2.020
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Architecture Model Maintenance & COTS 0.547 0.480 0.187 0.540
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 165

Valve Regulated Lead Acid (VRLA) Batteries are sealed state-of-the-art technology that significantly reduces the maintenance involved with traditional flooded lead acid 
 submarine batteries.  VRLA eliminates the need for air agitation systems, battery make-up water additions, flash arrestors and charcoal filters. VRLA enables convenience 
 charging, requires no special ventilation lineups, requires fewer environmental concerns and offers increased life up to 8 years. Most importantly, VRLA batteries also have 
 many workload (quality of life) and cost reduction benefits.  FY03-FY04 funds will be used to perform the initial VRLA cell design,  battery well assessment studies, install and operate 
prototype battery cells, and develop ship alteration packages for all classes. 

In order to support the expected 42-year operational cycle for a TRIDENT submarine a Ship Control Station (SCS) and Obsolete Equipment Replacement programs needs to be instituted.  
The OER program will attempt to utilize the design changes that are being developed for the VIRGINIA Class SCS Hull, Mechanical and Electrical (HM&E) interfaces.  The replacement SCS 
will utilize commercial off the shelf components and will replace existing hardware wired displays and indications with flat panel displays and indications.

Conduct COTS/emergent technology and CCS performance requirements evaluations supporting Trident modernization program/plans.  Research and evaluate effectiveness of proposed 
new technology over the ships' life cycle.  Analyze impacts on platform performance with proposed new technology changes using architecture models and tests.   Study and identify options 
in selecting and installing new technology improvements.   Evaluate Navigation data interface requirements to meet ECDIS-N compliance on Trident hulls.  Complete CCC CONOPS study 
to accommodate Revision 7.3 (MK2 ECP4) installation.  Provide arrangement layouts GFI to Electric Boat (EB) Ship Design Agent (SDA).
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B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
Data Processing System Development 0.789
RDT&E Articles Quantity
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To evaulate potential areas of renovation and to identify a phased approach that facilitiates the replacement of the TRIDENT CCS/DPS legacy subsystems:

Continue analysis of the physical requirements and characteristics of OER items, including the satisfaction of redundancy, survivability and maintainability requirements.  Analyze and 
recommend applicable COTS hardware and software items, and the identification of any developmental items required for the development of the final product.  Identify design options for 
centralized CCS anomaly, fault and failure data gathering and analysis.  Identify DPS Workstation to meet high availability requirements levied by the processing of mission critical data as 
well as total CCS statusing and alarming in a networked environment, including the provision for a remote workstation display capability in critical spaces to provide complete CCS status 
monitoring and fault isolation capabilities.    Prototype development is also included.       Analyze networked architectures embraced  by non-TRIDENT platforms for applicability.  Analyze 
design component capture potential from the Submarine Warfare System Design and maximize commonality with proposed SSGN architecture.

Conduct system engineering working group meetings to facilitate a plan to migrate away from the DPS AN/UYK-43 computer.  Analyze existing legacy AN/UYK-43 subsystem requirements 
and determine applicability to future CCS design with Revision 9.0 as the target revision.  Identify CCS legacy functionality that may be accommodated by the DPS Workstatioin design.  
Analyze signals processing currently performed by the DPS (TSDC) for the Ship Control Subsystem (SCS) and for reassignment to the SCS.

DPS Rev 7.3 Modifications In Support of MK2 ECP-004 NAV Interface:

In lieu of TIDS availability, modifications are necessary to the DPS to provide RLGN-like services for SSBN platforms by implementing a Network Data Processor/Server/Client capability at 
the DPS Mission Critical Workstation (MCW) to satisfy MK2 and ARCI needs for CCS Revision 7.3.  DPS modifications in support of this capability include the serving of Nav Data to TIDS or 
directly to MK2/ARCI via VA Class IDL using CORBA interfaces and NTP data received from the UYK-43 to MK2/ARCI, also via VA Class IDL.  Processing will also be implemented for the 
DPS MCW to receive health status information from MK2/ARCI for both internal DPS MCW interface statusing as well as to satisfy UYK-43 legacy subsystem user requirements.  DPS AOBT 
processing will also be modified to accept data from ARCI via a TBD CORBA structure.
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C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget:  (FY 03 Pres Controls) 0.561 5.399 4.412 4.312
Current BES/President's Budget  (FY04 Presidents Controls) 0.547 5.269 3.012 2.560
Total Adjustments -0.014 -0.130 -1.400 -1.752

Summary of Adjustments
Congressional undistributed reductions -0.003 -0.062 -0.781 -0.450
Reprogrammings -0.500 -1.200
FY02 Actuals -0.011
PBD203 -0.052 -0.052
PBD604 -0.068 -0.055
Inflation Savings -0.068
NWCF Rates Adjustments 0.001 0.005
Subtotal -0.014 -0.130 -1.400 -1.752

Schedule:

Technical:
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Not Applicable 

 VRLA BATTERY -   FY03 (1st Qtr) – Program Inception; Cell Design and Development
 FY04 (4th Qtr) - Cell Qualification Testing
FY05 (2nd QTR) - Certification / IOC
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D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

267600 / 267606 BA2 OPN (Electronics) 11117 20905 8560 5297 3428 4034 4099 4170 0 61610
095000  BA1 (HM&E) 21018 38662 26660 63469 119774 126096 135260 139977 0 670916
094500 / 094505  BA1 (Batteries) 10657 13703 11471 26449 24080 30645 13721 114375 0 245101

E. ACQUISITION STRATEGY: *

F. MAJOR PERFORMERS: **

* Not required for Budget Activities 1,2,3, and 6
** Required for DON and OSD submit only.

 

  R-1 SHOPPING LIST - Item No. 165

VRLA Battery - The Type Commanders (TYCOMs) establish battery replacement schedules based on battery performance and maintenance availability.  Beginning in FY04, NAVSEA 
 intends to shift procurement from flooded batteries to VRLA.  In FY05, the only replacement batteries available will be VRLA; thus the SHIPALT must be accomplished to support installations 
beginning in FY05.

Ship Control Station - The proposed architecture will consist of the following hardware components.  Ship Control Panel (SCP), Ballast Control Panel (BCP), Remote Interface Controller (RIC), 
Remote Interface Box (RIB).  The SCP will be modified be removing the existing panels and replacing them with the flat panel display that provide the operator controls and indications needed to 
control all plane surfaces.  The existing emergency hydraulic control will be maintained.

VRLA Batteries
NSWC Crane, Indiana:  Development engineering and test support.  
GNB, Fort Smith, Arkansas:  Battery cell design/development.
General Dynamics Electric Boat, Groton, Connecticut:  Ship alteration package design/development.
Northrop Grumman Newport News, Newport News, VA:  Ship alteration package design/development.
 
Ship Control Station - NSWC CARDEROCK

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  20 of 22)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 PE 0101221N Strategic Sub & Wpns Sys Spt S0004
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

0.000

Project Unit A 0.000

Design/Development Engineering SS/CPFF Electric Boat, Groton, CT 1.300 01/03 0.569 01/04 0.000 N/A 0.000 1.869 1.957

Design/Development Engineering SS/CPFF NG NNEWS, VA 1.270 01/03 0.500 01/04 0.000 N/A 0.000 1.770 1.242

Developmental Test & Evaluation SS/WR NSWC CRANE, IN 1.430 01/03 1.431 01/04 0.000 2.861 3.301

0.000

Project Unit B 0.000

Design/Development Engineering SS/WR NSWC Carderock, MD 0.325 01/04 2.020 01/05 2.875 5.220 5.220

0.000

0.000

0.000

  Subtotal Product Development 4.000 2.825 2.020 2.875 11.720

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 165

Remarks:

Remarks:   NSWC Crane - Funds will be used to perform the initial VRLA cell design, battery well assessment studies and develop the prototype battery.  

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 PE 0101221N Strategic Sub & Wpns Sys Spt S0004
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost 0.000 4.000 2.825 2.020 2.875 11.720

 

  R-1 SHOPPING LIST - Item No. 165

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 Sub Acoustic Warfare Dev/0101226N Submarine Defensive Warfare Systems/F1265

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 0.944 1.065 2.955 8.580 8.751 8.908 9.074 9.240
 
RDT&E Articles Qty
Defense Emergency Responses  Funds (DERF):  Not Applicable

 

  R-1 SHOPPING LIST - Item No. 167

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This project develops a Submarine Defensive Warfare System (SDWS) to improve the effectiveness and survivability of all
classes of US submarines. Acoustic Intercept consist of developing a new acoustic sensor, the Sparsely Populated Volumetric Array (SPVA), that will improve the performance of acoustic intercept
systems and will provide a ranging capability for submarines through Acoustic Rapid COTS Insertion (ARCI) and Advanced Process Build (APB) software improvements. Next Generation
Countermeasure (NGCM) comprise of simulation and effectiveness analysis at the Weapons Analysis Facility (WAF) which provides the US Navy with testing of hardware and software within
detailed representations of acoustic environments. NGCM also includes Future Naval Capability (FNC) efforts at Office of Naval Research (ONR). Anti-Torpedo Torpedo (ATT) includes integration
and testing efforts that will be used to determine physical compatibility of the Anti-Torpedo Torpedo (ATT) All Up Round (AUR) to survive storage and launch from the CSA MK2 countermeasure
launcher. 
            
  

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /BA-7 Sub Acoustic Warfare Dev/0101226N Submarine Defensive Warfare Systems/F1265

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.478 0.533 0.000 0.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.466 0.532 1.514 1.530
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 1.441 7.050
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 167

FY02-03 - Continue Acoustic Intercept Technology transition and conduct at-sea testing.

FY02-05 - Continue to conduct countermeasure proofing and effectiveness analysis for designated torpedo at Weapons Analysis Facility (WAF) .

FY04-Begin  Commonality Integration/development of ATT AUR  for Submarine using a modified Submarine CSA MK2 Launcher systems.  
FY05-Continue  ATT Developement and Submarine Integration.  Conduct at-sea Submarine Launch Capability Test using a modified CSA MK2 Launcher

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  2 of 7)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /BA-7 Sub Acoustic Warfare Dev/0101226N Submarine Defensive Warfare Systems/F1265

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget:  (FY 03 Pres Controls) 0.996 1.091 3.078 8.821
Current BES/President's Budget:  (FY04/05 Pres Controls) 0.944 1.065 2.955 8.580
Total Adjustments -0.052 -0.026 -0.123 -0.241

Summary of Adjustments

SBIR/STTR Transfer -0.014
Economic Assumptions/Bus Process Reform -0.038 -0.026 -0.123 -0.241

Subtotal -0.052 -0.026 -0.123 -0.241

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 167

Not Applicable

Not Applicable

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /BA-7 Sub Acoustic Warfare Dev/0101226N Submarine Defensive Warfare Systems/F1265

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

221000/221005 Submarine Acoustic Warfare Systems13.342 22.700 24.631 20.974 23.713 25.489 26.056 31.392

E. ACQUISITION STRATEGY: *

F. MAJOR PERFORMERS: **

 

  R-1 SHOPPING LIST - Item No. 167

See Attached Schedule   

See Attached R-3

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /BA-7 Sub Acoustic Warfare Dev/0101226N Submarine Defensive Warfare Systems/F1265

 
  R-1 SHOPPING LIST - Item No. 167

Anti-Torpedo 
Torpedo

Acoustic Intercept
Improvement 
Initiative - SPVA

FY06FY04 FY05 FY07

At-Sea Tests

ATT AUR Commonality Integration

                                Next Generation CM

At-Sea Compatibility 
Test

APB(A) 02
Test

                                                              CM Effectiveness / WAF Threat Vulnerability Weapons Analysis 
Facility

Transition Phase

NGCM

Sensor Development

FY01 FY02 FY03 FY08 FY09

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 Sub Acoustic Warfare Dev/0101226N Submarine Defensive Warfare Systems/F1265
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Hardware Analysis WR NUWC Newport, RI 4.746 0.825 12/03 1.509 12/03 1.555 12/05 8.635

Systems Engineering CPFF PSU, State College, PA 1.071 01/04 6.200 01/05 7.271

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 4.746 0.825 2.580 7.755 15.906

Development Support 0.000

Software Development 0.000

Training Development 0.000

Integrated Logistics Support 0.000

Configuration Management 0.000

Technical Data 0.000

GFE 0.000

Miscellaneous 0.000

  Subtotal Support 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 167

Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 Sub Acoustic Warfare Dev/0101226N Submarine Defensive Warfare Systems/F1265
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation 0.000

Operational Test & Evaluation 0.000

Live Fire Test & Evaluation 0.000

Test Assets 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support 0.000

Government Engineering Support 0.000

Program Management Support C/CPFF RM Vredenburg Reston, VA 1.907 0.190 02/03 0.275 02/04 0.725 02/05 3.097

Travel PMS415 0.050 0.050 0.100 0.100 0.300

Labor (Research Personnel) 0.000

SBIR Assessment 0.000

  Subtotal Management 1.957 0.240 0.375 0.825 3.397

Total Cost 6.703 1.065 2.955 8.580 19.303

 

  R-1 SHOPPING LIST - Item No. 167

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-7 0101402N Navy Strategic Communications

                                COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 4.556 20.902 27.357 32.691 35.028 29.322 1.521 0.162
 
H0793 E-6 Service Life Assessment 2.829 3.128 0.979
 
H3002 Navy Strategic Communications Block 1 4.556 18.073 24.229 31.712 35.028 29.322 1.521 0.162

 

  R-1 SHOPPING LIST - Item No. 168

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
        
(H0793) A Service Life Assessment of selected critical components will be performed on the E-6B. The original service life of this airframe was 27,000 hours based on a prescribed weight and expected
operational usage. Current weight and operational usage exceed those original values and lessen, by some unknown value, the original 27,000 hour airframe service life. The contractor will analyze fleet
aircraft and review onboard recorder data in order to generate an updated loads spectrum. The contractor will update the external/internal loads analysis associated with the updated loads spectrum and
operational usage data. Utilizing the data from the first two steps, the contractor will update the existing E-6 Durability and Damage Tolerance Assessments. This data will then allow the contractor to
update the Reliability-Centered Maintenance (RCM) analysis, individual aircraft tracking, and optimize the E-6 Maintenance Plans. The contractor will perform preliminary high level trade studies of
potential modifications to increase the service life.

(H3002) The Block I project corrects FOT&E deficiencies. It consists of the design, development, integration and testing of the replacements for the existing Digital Airborne Intercommunications
Switching System (DAISS), Very Low Frequency (VLF) transmit terminal, Mission Computer System (MCS) and Ultra-High Frequency Command, Control and Communications (UHF C3) system. The
Block 1 project also incorporates an Open Systems Architecture (OSA) into the E-6 aircraft, fixes ground power and cooling capabilites for austere operations, and adds automatic retransmit of voice
messages and improved workstations in the battle staff area. 

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0101402N Navy Strategic Communications H0793 E-6 Service Life Assessment

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 2.829 3.128 0.979
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 168

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                 
(H0793) A Service Life Assessment of selected critical components will be performed on the E-6B. The original service life of this airframe was 27,000 hrs based on a prescribed weight and
expected operational usage.  Current weight and operational usage exceed those original values and lessen, by some unknown value, the original 27,000 hr airframe service life.  The contractor will 
analyze fleet aircraft and review onboard recorder data in order to generate an updated loads spectrum. The contractor will update the external/internal loads analysis associated with the updated
loads spectrum and operational usage data. Utilizing the data from the first two steps, the contractor will update the existing E-6 Durability and Damage Tolerance Assessments. This data will then
allow the contractor to update the Reliability-Centered Maintenance (RCM) analysis, individual aircraft tracking, and optimize the E-6 Maintenance Plans. The contractor will perform preliminary
high level trade studies of potential modifications to increase the service life.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 2 of 17)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-7 0101402N Navy Strategic Communications H0793 E-6 Service Life Assessment

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Engineering and Technical Support / $6.936 2.829 3.128 0.979
RDT&E Articles Quantity             N/A

 

  R-1 SHOPPING LIST - Item No. 168

Funding supports the E-6 Service Life Assessment Program, which includes the following efforts: Assemble and deliver GFI; review and correct CDRLs; assist contractor in developing critical 
location selection criteria; perform RCM Analysis; assess scheduled maintenance impacts; perform supportability analysis; attend technical review meetings; determine the load-to-
strain/stress relationships for each critical location; generate a service spectra and calculate critical location fatigue lives that 90 percent of the fleet should exceed; perform damage tolerance 
analysis to determine critical location inspection techniques and intervals; evaluate life enhancement potential for life-critical locations; modify the LOOPIN fatigue damage algorithms to 
accept available individual aircraft data (3M, NAVAIR form 13920/1, Structural Data Recording Set (SDRS), and structural configuration) to calculate individual aircraft fatigue life expended 
(FLE) values for all critical locations; baseline individual aircraft FLE values; develop damage tolerance algorithms to accept available individual aircraft data (3M, NAVAIR form 13920/1, 
Structural Data Recording Set (SDRS), and structural configuration) to calculate individual aircraft crack size (growth) values for all critical locations.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  3 of 17)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0101402N Navy Strategic Communications H0793 E-6 Service Life Assessment

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 0.000 2.899 3.200 1.000
Current BES/President's Budget 0.000 2.829 3.128 0.979
Total Adjustments 0.000 -0.070 -0.072 -0.021

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.017
Congressional rescissions
SBIR/STTR Transfer
Economic Assumptions -0.053 -0.072 -0.021
Reprogrammings
Other Navy/OSD Adjustments
Congressional increases
Subtotal 0.000 -0.070 -0.072 -0.021

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 168

Not Applicable

Schedule change regarding report deliveries is due to update of the requirements since the FY-03 President's Budget.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0101402N Navy Strategic Communications H0793 E-6 Service Life Assessment

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

056400 E-6A/B Series 74.986 55.787 48.517 22.083 15.775 47.245 81.206 73.729 175.626 594.954

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS: 

 

  R-1 SHOPPING LIST - Item No. 168

SLAP will be a sole source program due to the proprietary nature of the data needed to complete required studies and analyses.  This will be a Cost Reimbursable Contract.  Contract Award is 
expected in 2nd quarter FY03.  SLAP analysis is the precursor to an effective SLEP program, needed to keep this aircraft a viable Strategic Asset.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0101402N Navy Strategic Communications H0793 E-6 Service Life Assessment
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 0.000 0.000 0.000 0.000 0.000 0.000

Studies & Analyses SS/CPIF Boeing Seattle, WA 2.278 03/03 2.383 10/03 0.979 10/04 5.640 5.640

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Support 0.000 2.278 2.383 0.979 0.000 5.640

 

  R-1 SHOPPING LIST - Item No. 168

Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 6 of 17)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0101402N Navy Strategic Communications H0793 E-6 Service Life Assessment
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Government Engineering Support WX NAWCAD PAX RIVER, MD 0.491 10/02 0.439 10/03 0.930

Government Engineering Support WX NADEP JAX, FL 0.286 10/03 0.286

Travel 0.060 Various 0.020 Various 0.080

0.000

0.000

0.000

  Subtotal Management 0.000 0.551 0.745 0.000 0.000 1.296

Total Cost 0.000 2.829 3.128 0.979 0.000 6.936

 

  R-1 SHOPPING LIST - Item No. 168

Remarks:

Remarks:

Remarks:  There is no Product Development related to this program.

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0101402N Navy Strategic Communications H0793 E-6 Service Life Assessment

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Contract Award

 

  R-1 SHOPPING LIST - Item No. 168
* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005

UNCLASSIFIED
Exhibit R-4, Schedule Profile
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0101402N Navy Strategic Communications H0793 E-6 Service Life Assessment

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Contract Award 2Q

  R-1 SHOPPING LIST - Item No. 168

February 2003

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0101402N Navy Strategic Communications H3002 Navy Stategic Communications Project Block 1

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 4.556 18.073 24.229 31.712 35.028 29.322 1.521 0.162
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 168

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

(H3002) The Block I project corrects FOT&E deficiencies. It consists of the design, development, integration and testing of the replacements for the existing Digital Airborne Intercommunications
Switching System (DAISS), Very Low Frequency (VLF) transmit terminal, Mission Computer System (MCS) and Ultra-High Frequency Command, Control and Communications (UHF C3) system.
The Block 1 project also incorporates an Open Systems Architecture (OSA) into the E-6 aircraft, fixes ground power and cooling capabilites for austere operations, and adds automatic retransmit of
voice messages and improved workstations in the battle staff area. 

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-7 0101402N Navy Strategic Communications H3002 Navy Stategic Communications Project Block 1

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Acquisition Planning & Milestone Documentation /$21.968M 1.707 9.808 4.747 5.706
RDT&E Articles Quantity             N/A

FY 02 FY 03 FY 04 FY 05
Engineering, Mgmt., Studies & Analysis / $19.342M 2.849 8.265 3.778 4.450
RDT&E Articles Quantity             N/A

FY 02 FY 03 FY 04 FY 05
Prime System Development / $37.260M 15.704 21.556
RDT&E Articles Quantity             N/A

 

  R-1 SHOPPING LIST - Item No. 168

Funding supports acquisition planning initiation, aquisition strategy development & implementation, requirements and engineering specification development & refinement, industry day 
conferences, DoD 5000 series document development, program management, contract award activities, preliminary design reviews (PDRs), CDRL reviews, technical interchange meetings, 
and discussions and incremental design approval for the replacement of DAISS, VLF, MCS, UHF C3 System, incorporation of OSA, fixes in ground power and cooling capabilities for austere 
operations, and addition of automatic retransmit of voice messages and flat panel displays in the battle staff area.

Funding supports engineering, management, and studies and analysis contract support services for acquisition planning and development of acquisition documents, schedule development 
and monitoring, industry day conferences, DoD 5000 series document development, Request for Proposal (RFP) development, baseline testing, engineering and C3 architectural studies and 
analysis, logistics planning, training planning and CDRL reviews for the replacement of DAISS, VLF, MCS, UHF C3 System, incorporation of OSA,  fixes in ground power and cooling 
capabilities for austere operations, and addition of automatic retransmit of voice messages and flat panel displays in the battle staff area.

Funding supports prime contract award for Block I program initiation, engineering research, design development for OSA, MCS, DAISS and other subsystems related to Block I, preparations 
(engineering, logistics, training) for PDRs, preparation for and presentation of the Block I design, LRIP approval and successive technical interchange meetings leading to Critical Design 
Review (CDR).
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0101402N Navy Strategic Communications H3002 Navy Stategic Communications Project Block 1

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 4.168 18.553 43.481 41.566
Current BES/President's Budget 4.556 18.073 24.229 31.712
Total Adjustments 0.388 -0.480 -19.252 -9.854

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.142
Congressional rescissions -0.009
SBIR/STTR Transfer -0.092
Economic Assumptions -0.012 -0.338 -0.603 -0.713
Reprogrammings 0.501
Other Navy/OSD Adjustments -18.649 -9.141
Congressional increases
Subtotal 0.388 -0.480 -19.252 -9.854

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 168

Technical change is due to ancillary technical descriptions being slightly different as the Block 1 program becomes better defined. Primary modifications and corrections to FOT&E deficiencies
remain the same.  Also, technical requirements for HPTS were shifted to APN-5 for further definition.

 Change in schedule is due to  E-6 TOA realignment and going from a three phase program to a single phase program.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0101402N Navy Strategic Communications H3002 Navy Stategic Communications Project Block 1

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

056400 E-6A/B Series 74.986 55.787 48.517 22.083 15.775 47.245 81.206 73.729 175.626 594.954

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS: 
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Competitively Award Cost Plus Development Contract with follow on FFP Production Contract.
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DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0101402N Navy Strategic Communications H3002 Navy Stategic Communications Project Block 1
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development C/CPAF TBD 15.704 10/03 21.556 10/04 48.851 86.111 86.111

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 0.000 0.000 15.704 21.556 48.851 86.111

Studies & Analyses RX Various 0.571 2.351 10/02 0.795 10/03 0.953 10/04 1.543 6.213 6.213

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Support 0.571 2.351 0.795 0.953 1.543 6.213
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Remarks: 

Remarks:
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DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0101402N Navy Strategic Communications H3002 Navy Stategic Communications Project Block 1
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Program Management Support RX Various A&AS 1.105 2.796 10/02 1.065 10/03 1.310 10/04 1.665 7.941

Government Engineering Support WX NAWCAD PAX RIVER, MD 1.475 9.234 10/02 4.139 10/03 5.095 10/04 8.859 28.802

Contractor Engineering Support RX Various A&AS 1.173 3.118 10/02 1.918 10/03 2.187 10/04 3.859 12.255

Government Engineering Support WX NADEP JAX, FL 0.102 0.108 10/03 0.111 10/04 0.201 0.522

Travel 0.130 0.574 Various 0.500 Various 0.500 Various 1.055 2.759

0.000

  Subtotal Management 3.985 15.722 7.730 9.203 15.639 52.279

Total Cost 4.556 18.073 24.229 31.712 66.033 144.603
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Remarks:

Remarks:

Remarks:  
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EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0101402N Navy Strategic Communications H3002 Navy Stategic Communications Project Block 1

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Contract Preparation

Source Selection

Milestone B

Contract Award

Milestone C

System Development

Preliminary Design Review

Critical Design Review

Prototype Phase

Pre-Production Aircraft

Test & Evaluation
Milestones

Contractor/Developmental Test 
(CT/DT)

Operational Test (OPEVAL)

Production Milestones

LRIP Phase

Full Rate Production 
Decision/Start

First Deployment

IOC

  R-1 SHOPPING LIST - Item No. 168
* Not required for Budget Activities 1, 2, 3, and 6

2002 2003 2004 2005 2006 2007 2008 2009

MS B

PDR

CDR

IOC

FRP Dec

First Deploy

CT/DT

OPEVAL

LRIP Phase

MS C

Prototype Phase

Pre-Production Aircraft

Contract Prep

Source Selection

Contract Award
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Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0101402N Navy Strategic Communications H3002 Navy Stategic Communications Project Block 1

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Contract Preparation 2Q-4Q 1Q
Source Selection 1Q-4Q
Milestone B (MS B) 4Q
Contract Award 1Q
Preliminary Design Review (PDR) 2Q
Critical Design Review (CDR) 1Q
Prototype Phase 2Q-4Q 1Q-2Q
Pre-Production A/C 4Q 1Q-4Q
Contractor/Developmental Testing (CT/DT) 4Q 1Q-2Q
Milestone C (MS C) 2Q
Operational Testing (OPEVAL) 2Q-4Q
LRIP Phase 2Q-4Q 1Q-4Q 1Q
Full Rate Production (FRP) Decision/Start 1Q
First Deployment 4Q
IOC  4Q

  R-1 SHOPPING LIST - Item No. 168

February 2003
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UNCLASSIFIED 

COST:  (Dollars in Thousands) 
PROJECT 
NUMBER/ 
TITLE 

 FY 2002  
ACTUAL 

FY 2003 
ESTIMATE 

FY 2004 
ESTIMATE 

FY 2005 
ESTIMATE 

FY 2006 
ESTIMATE 

FY 2007 
ESTIMATE 

FY 2008 
ESTIMATE 

FY 2009 
ESTIMATE 

R4021 Rapid Technology Transition 
   0 0 14,662 14,683 14,701 14,691 14,690 14,685 
 
 
A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  
 
Consistent with the goals of Sea Enterprise as a supporting element of Sea Power 21, the mission of the Rapid Technology 
Transition (RTT) program is to increase the rate at which new, innovative and potentially disruptive technology is 
inserted into Department of Navy (DoN) acquisition programs and the hands of the warfighter.  A key aspect of the RTT 
program is its mission to transition technology from any source.  Increased knowledge of developments in commercial 
markets, especially those not traditionally associated with defense technology, will increase the opportunities for 
spiral development of capability through technological innovation, validated by experimentation.  Specific individual 
activities will increase Fleet/Force capability, reduce total ownership cost, and leverage external funds to address 
naval needs.  An effective and robust integration of commercial and military manufacturing can improve military 
acquisition capabilities and capacity dramatically.  Therefore, RTT will coordinate and collaborate with industry to 
ensure that integrated manufacturing issues are taken into account from the outset whenever a transition is under 
consideration, in order to increase warfighting capability at substantially lower unit and life cycle costs than would 
be achievable in a “military-unique” production environment.  RTT will work closely with the full spectrum of the 
commercial sector, from start-ups to small businesses to large corporations.  In the broadest sense, RTT will be a 
catalyst for transformation of the Sea Enterprise. 
 
Rapid transition opportunities occur when a sufficiently mature technology is identified that can meet a particular need 
on a timetable which matches that of an acquisition program, and is supported by a business case which justifies the 
associated cost and schedule risk.  The combination of circumstances which create such opportunities will vary in each 
case; they appear, and disappear, well inside the POM cycle.  Accordingly, the RTT program will be pro-active in 
identifying opportunities and will be flexible and agile in exploiting them.  RTT will carry out pilot studies and 
demonstrations of e-business tools and other business practices to identify technology needs of the warfighter and the 
acquisition community, as well as potential technology solutions from all sources. 
 
To ensure the widest possible awareness of emergent commercial technology opportunities, RTT will interact with the 
venture capital community and industry.  These interactions will be exploited to increase warfighting capability at 
affordable cost.  The RTT program will coordinate closely with PEOs/PMs to maintain awareness of insertion 
opportunities.  Utilizing existing authorities, RTT will apply execution year funds where necessary to “jump-start” 
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transitions so they can be inserted and validated by Sea Trial experiments leading directly to deployment and/or 
demonstrations of high risk/high payoff technologies.  Examples of crucial areas where rapid technology transition 
likely will have immediate impact include: precision underwater mapping in support of mine warfare, titanium nitride 
coating technology for helicopter turbine engine blades used in harsh environments, and real-time oil analysis to 
monitor diesel generator health aboard ship, among others.  
 
B. PROGRAM CHANGE SUMMARY:   
 FY 2002 FY 2003 FY 2004 FY 2005 
FY 2003 President's Budget Submission: 0 0 0 0 
Adjustments from FY 2003 President’s Budget:     
Start Rapid Technology Transition 0 0 +14,662 +14,683 
FY 2004/2005 President’s Budget Submission: 0 0  14,662  14,683 

 
PROGRAM CHANGE SUMMARY EXPLANATION: 
 
 Schedule:  Not Applicable 
 Technical:  Not Applicable 
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COST:  (Dollars in Thousands) 
PROJECT 
NUMBER/ 
TITLE 

 FY 2002 
ACTUAL 

FY 2003 
ESTIMATE 

FY 2004 
ESTIMATE 

FY 2005 
ESTIMATE 

FY 2006 
ESTIMATE 

FY 2007 
ESTIMATE 

FY 2008 
ESTIMATE 

FY 2009 
ESTIMATE  

 

R4021/Rapid Technology Transition 
 

  0 0 14,662 14,683 14,701 14,691 14,690 14,685  
 

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  
 
Consistent with the goals of Sea Enterprise as a supporting element of Sea Power 21, the mission of the Rapid Technology 
Transition (RTT) program is to increase the rate at which new, innovative and potentially disruptive technology is 
inserted into DoN acquisition programs and the hands of the warfighter.  A key aspect of the RTT program is its mission 
to transition technology from any source.  Increased knowledge of developments in commercial markets, especially those 
not traditionally associated with defense technology, will increase the opportunities for spiral development of 
capability through technological innovation, validated by experimentation.  Specific individual activities will increase 
Fleet/Force capability, reduce total ownership cost, and leverage external funds to address naval needs.  An effective 
and robust integration of commercial and military manufacturing can improve military acquisition capabilities and 
capacity dramatically.  Therefore, RTT will coordinate and collaborate with industry to ensure that integrated 
manufacturing issues are taken into account from the outset whenever a transition is under consideration, in order to 
increase warfighting capability at substantially lower unit and life cycle costs than would be achievable in a 
“military-unique” production environment.  RTT will work closely with the full spectrum of the commercial sector, from 
start-ups to small businesses to large corporations.  In the broadest sense, RTT will be a catalyst for transformation 
of the Sea Enterprise. 
 
Rapid transition opportunities occur when a sufficiently mature technology is identified that can meet a particular need 
on a timetable which matches that of an acquisition program, and is supported by a business case which justifies the 
associated cost and schedule risk.  The combination of circumstances which create such opportunities will vary in each 
case; they appear, and disappear, well inside the POM cycle.  Accordingly, the RTT program will be pro-active in 
identifying opportunities and will be flexible and agile in exploiting them.  RTT will carry out pilot studies and 
demonstrations of e-business tools and other business practices to identify technology needs of the warfighter and the 
acquisition community, as well as potential technology solutions from all sources. 
 
To ensure the widest possible awareness of emergent commercial technology opportunities, RTT will interact with the 
venture capital community and industry.  These interactions will be exploited to increase warfighting capability at 
affordable cost.  The RTT program will coordinate closely with PEOs/PMs to maintain awareness of insertion 
opportunities.  Utilizing existing authorities, RTT will apply execution year funds where necessary to “jump-start” 
transitions so they can be inserted and validated by Sea Trial experiments leading directly to deployment and/or 
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demonstrations of high risk/high payoff technologies.  Examples of crucial areas where rapid technology transition 
likely will have immediate impact include: precision underwater mapping in support of mine warfare, titanium nitride 
coating technology for helicopter turbine engine blades used in harsh environments, and real-time oil analysis to 
monitor diesel generator health aboard ship, among others.  
 
B. ACCOMPLISHMENTS/PLANNED PROGRAM: 

 FY 02 FY 03 FY 04 FY 05 
RTT 0 0 14,662 14,683 
 
FY 2002 ACCOMPLISHMENTS: 
Not Applicable 
 
FY 2003 PLANS: 
Not Applicable 

 
 FY 2004 PLANS: 
 
This new start will be managed by the Commercial Technology Transition Office (CTTO) within the Office of Naval 
Research.  Initial program thrusts will include: 

• Identify and fund high risk/high payoff rapid transition opportunities, especially those leading to the 
capabilities required by Sea Power 21.  While FY04 emergent candidates cannot be predicted very far in advance, 
the kinds of opportunities which could exist are suggested by some examples which could be exploited in 
FY03(were this program to exist): precision underwater mapping in support of mine warfare, titanium nitride 
coating technology for helicopter turbine engine blades used in harsh environments, and real-time oil analysis 
to monitor diesel generator health aboard ship, among others.  Partnering with other organizations, including 
leadership within Sea Trial and Sea Enterprise, has already begun, to align some of these efforts in 
preparation for FY04. 

• Establish pilot project to demonstrate rapid technology transition knowledge management tools.  The ultimate 
goal is to have web-enabled knowledge management tools available worldwide 24/7/365, to allow direct inputs by, 
and interactions among, warfighters, technologists, and solution providers.  Both SIPRNET and NIPRNET versions 
will be developed.  Benefits include understanding all sides of the rapid technology transition equation.  In 
particular, the ability to rapidly transition high risk/high payoff technologies requires a real-time, always-
available set of data that identify naval needs and possible technologies that might address such needs, along 
with a comprehensive list of people, companies, and industries that can build solutions – from the garage 
inventor to the large primes.  The RTT will: 
o Create a pilot knowledge management system that includes naval needs by working with Navy and Marine Corps 

Warfighters, Program Executive Officers and Program Managers--accessible by OSD, other services and 
designated Federal agencies. 
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o Identify commercial technology that could be adapted to meet naval needs, and incorporate them into the 
pilot knowledge management system.  These technologies may not currently be fully exploited within the 
commercial sector, but could be developed with a modest investment. 

o Begin population of the knowledge management system with feedback from Sea Trial lessons learned, Fleet 
Battle Experiments, Advanced Warfighting Experiments, Limited Objective Exercises, Wargames, to include 
joint experimentation. 

• Engage the venture capital (VC) community to acquire warfighting capability at affordable cost.  Such 
engagement will provide increased awareness of commercial sector technology developments and leverage the value 
of unique naval assets and intellectual property (IP). The RTT will accomplish this objective by bringing 
together naval assets and commercial entities that can use or develop products that meet naval needs.  Venture 
Capitalists have access to large funding sources which they invest in small, agile, technology companies.  The 
RTT will work with VCs to achieve a commitment on their part, then to leverage their funds in support of 
technologies meeting naval needs (goal: 5:1 leverage).  This effort could reduce acquisition program costs, 
promote more efficient DoN business operations and practices, and increase warfighting capability. 
o The program envisions that engaging the VC community will increase DoN awareness and reduce time to market 

for technologies identified as required to meet current naval needs, and that this approach will add to the 
supply of technology which was previously unavailable in the marketplace. 

o A key aspect of the RTT mission is to rigorously evaluate various rapid technology transition strategies and 
business models via role-playing games and other means.  The RTT will support senior acquisition decision 
makers by conducting assessments and creating roadmaps of alternate transition paths.  Benefits include 
evaluating various business models with minimum expenditure of resources, and applying Lessons Learned to 
business approaches.  This enterprise approach can lead to more rapid – and more effective – transitions of 
new technology into naval systems. 

 
FY 2005 PLANS: 

• Identify and fund rapid transition opportunities, especially those leading to the capabilities required by 
Sea Power 21.  The approach will be similar to FY04, with specific transitions identified as opportunities 
appear. 

• Maintain and extend the pilot SIPRNET and NIPRNET RTT knowledge management system. 
• Expand RTT venture initiatives. 

 
C.  OTHER PROGRAM FUNDING SUMMARY: 
 
 

NAVY RELATED RDT&E:  All technology investments in DoN 
 

NON-NAVY RELATED RDT&E: All technology investments outside DoN. 
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D. ACQUISITION STRATEGY:  Utilize existing authorities on a case-specific basis to exploit rapid technology transition 
opportunities. 
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EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-7   0204136N   F/A-18 SQUADRONS

                                COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 252.854 210.489 179.047 123.041 50.314 11.422 10.997 11.164
 
E1662 F/A-18 Improvements 137.412 95.079 69.032 44.463 14.701 11.422 10.997 11.164
 
E2065 F/A-18 RADAR Upgrade 114.294 104.481 110.015 78.578 35.613
 
E2130 F/A-18 Follow-On Variant 1.148

E9267 F414 Engine Durability Improvements 6.832

E9268 APG-73 Radar Upgrade 4.097

 

  R-1 SHOPPING LIST - Item No. 170

U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The F/A-18 is capable of using external equipment to perform either fighter or attack missions. The
capabilities of the F/A-18 weapon system can be upgraded to accommodate and incorporate new or enhanced weapons as well as advances in technology to respond effectively to
emerging future threats. Continued development capability is required to successfully optimize new F/A-18 weapon system capabilities in the Fleet. Additionally, continued
improvements in reliability and maintainability are necessary to ensure maximum benefit is achieved through reduced cost of ownership and to provide enhanced availability.

F/A-18 Improvements: The F/A-18 Naval Strike Fighter program transitioned from full-scale engineering development to operational systems development during FY 1983. As F/A-
18 squadrons report discrepancies and new requirements, a continuing capability is needed to perform technical evaluations, investigative flight testing, software support, and
incorporate Pre-Planned Product Improvements (P3I) (i.e., capability enhancements). 

F/A-18 Radar Upgrade: The F/A-18 Radar Upgrade, Active Electronically Scanned Array (AESA) development program, beginning in FY 1999, is the last of three pre-planned
upgrades to the F/A-18 Type/Model/Series radar. The AESA corrects operational test deficiencies noted in the AN/APG-73. It provides for multi-target tracking, Synthetic Aperture
Radar (SAR) imagery, SAR Target Location Error (TLE), and improved spotlight map resolution. In addition, it provides for greater lethality than previous F/A-18 radars by allowing for
full tactical support of existing and planned air-to-air (A/A) and air-to-ground (A/G) weapons significantly increases A/A and A/G detection and tracking ranges. The AESA provides
greater survivability through self-protection and standoff jamming capabilities, while its greater range allows for reduced detection by enemy radar. The AESA is also more affordable
than previous radars. Significant savings in operating and support costs can be realized through a five fold increase in reliability over the AN/APG-73 as well as incorporating open
architecture and Higher Order Language software. Additionally, savings can be realized by avoiding parts obsolescence redesign costs that will be experienced on the AN/APG-65
and AN/APG-73.                                                                                                       
                                                                                                                                                                                            

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /BA-7   0204136N   F/A-18 SQUADRONS

 

  R-1 SHOPPING LIST - Item No. 170

F/A-18 Follow-On Variant:   The follow-on F/A-18 (E/F version) is an airframe upgrade incorporating increased capabilities, performance, and survivability necessary to satisfy the 41% percent 
increase in range over the C/D in the high-low-low-high attack/interdiction mission carrying three 480 gallon drop tanks, four 1,000 pound bombs, and two AIM-9 air-to-air missiles.  The E/F 
version has increased internal fuel capacity, increased weapons carriage capability, increased carrier recovery payload, enhanced survivability/vulnerability, increased growth capacity, and 
increased engine thrust.  It retains all of the P3I enhancements developed for the earlier night attack C/D version of the aircraft.

F414 Engine Durability Improvements:  
The F414-GE400 used on the F/A-18 E/F aircraft, is a low bypass turbofan engine, with augmented thrust provided by the afterburner.  The engine is 155.5 inches long, weighs 2,445 lbs. and 
has an inlet diameter of 30.6 inches.  The engine is rated at 14,770 lbs. thrust at the max power throttle setting without the afterburner, and 21,890 lbs. of thrust at the max afterburner throttle 
setting given standard day settings of 59°, 0% humidity, and sea level static conditions. 

AN/APG-73 Radar Upgrade: The AN/APG-73 radar will alleviate Electronic CounterCountermeasures (ECCM)  deficiences  noted in AN/APG-65 radar.  The AN/APG-73  design incorporates 
hardware and software upgrades which increase  ECCM effectiveness and provide growth potential for advance ECCM capabilities.  AN/APG-73 provides significant improvements in resolution, 
dynamic range, processing speed and memory over the AN/APG-65.                   

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204136N/F/A-18 SQUADRONS E1662  F/A-18 Improvements

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 137.412 95.079 69.032 44.463 14.701 11.422 10.997 11.164
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 170

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The F/A-18 is a multi-mission strike fighter aircraft that is used in both fighter and attack roles through selected use of external equipment (fuel tanks, targeting/navigation, Forward Looking Infrared
(FLIR) pods, and various bomb/missile launching racks). In order to respond effectively to emerging future threats, F/A-18 aircraft capabilities are being upgraded to incorporate new/enhanced
weapons systems and avionics including the Joint Helmet Mounted Cueing System (JHMCS), Advanced Targeting Forward Looking Infrared (ATFLIR), development and integration of the
Multifunctional Information Distributions System (MIDS), conversion of the System Configuration Set (SCS) to a Higher Order Language (HOL), development of the F/A-18 E/F Advanced Crew
Station (ACS), and upgrade of the existing Global Positioning System/Inertial Navigation System in order to meet precision strike/precision approach requirements. Continued hardware/software
development is required to successfully optimize fleet F/A-18 weapons systems. As F/A-18 Squadrons report system problems/requirements, a continuing capability is needed to perform technical
evaluations/investigative flight testing, provide software support and integrate selected improvements.

UNCLASSIFIED
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N/F/A-18 SQUADRONS E1662  F/A-18 Improvements

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 3.495 1.184 1.134 0.899
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 9.420 20.686 10.722 12.923
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.391 23.626 24.551 12.691
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 170

Continue to conduct engineering analysis and develop improvements to existing systems and subsystems for deficiencies identified during development of the aircraft.  Provide technical 
support for the integration of new weapons and systems.

Continue to develop and integrate enhancements to the effectiveness, operability, and safety of the F/A-18 Weapon System (airframe, avionics, and weapons) and subsytems  to include 
MIDS, TAMMAC,  and  ANAV.  

Continue and complete development  of JHMCS Front  and OPEVAL.  Start and complete development of Aft Seat.  

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N/F/A-18 SQUADRONS E1662  F/A-18 Improvements

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 42.474 13.336
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 62.211 23.704 17.459 14.428
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 19.421 12.543 15.166 3.522
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 170

Complete development of ATFLIR to include  DT-IIE testing, TECHEVAL, Operational Test Readiness Review (OTRR) testing, and OPEVAL.

Complete software conversion from Assembly language, to include  H1E SCS and H2E SCS.  Start  and complete  Validation/Verification(V/V), OT and OT&E.

Continue and complete Aft  cockpit ACS development and integration.   Start and complete TECHEVAL and OTIIA.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N/F/A-18 SQUADRONS E1662  F/A-18 Improvements

(U) C. PROGRAM CHANGE SUMMARY:    

(U) Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 140.401 97.416 73.626 45.771
Current BES/President's Budget 137.412 95.079 69.032 44.463
Total Adjustments -2.989 -2.337 -4.594 -1.308

Summary of Adjustments
Congressional program reductions -0.576
Congressional undistributed reductions -0.018
Congressional rescissions -0.289
SBIR/STTR Transfer -2.433
Economic Assumptions -0.378 -1.761 -1.743 -1.025
Reprogrammings 0.129
Other Navy/OSD Adjustments -2.851 -0.283
Congressional increases
Subtotal -2.989 -2.337 -4.594 -1.308

(U) Schedule:

(U) Technical:

 

  R-1 SHOPPING LIST - Item No. 170
 

ATFLIR's OPEVAL was moved back by one quarter. 
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N/F/A-18 SQUADRONS E1662  F/A-18 Improvements

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

 APN-1 3100.315 3208.045 3031.145 2981.882 3118.854 3299.491 3391.084 3339.395 5598.169 31068.380
      

 APN-5 219.768 391.204 335.894 420.620 397.113 460.751 425.465 438.087 1605.855 4694.757
 P-1 Line Item 29  F-18 Series Modification
 Related RDT&E
 (U) P.E. 0207163N  Advanced Medium Range Air-to-Air Missile (AMRAAM)
 (U) P.E. 0604215N  Standards Development

(U) E. ACQUISITION STRATEGY:

 

  R-1 SHOPPING LIST - Item No. 170

P-1 Line Item 2  F/A-18E/F/G (FIGHTER) HORNET (MYP)

The F/A-18 Improvements program consists of extensive development projects and integration of avionics systems onto the F/A-18E/F that were initially developed for incorporation onto the F/A-
18C/D as the lead platform. 
The major programs within the F/A-18 Improvements Line are as follows:  
*PIDS.  PIDS is a sole source cost plus fixed fee contract on an R&D Basic Ordering Agreement.  Will be bought as CFE through the prime contractor.
*ANAV.  ANAV is a sole source cost plus fixed fee contract on an R&D Basic Ordering Agreement.  Will be bought as CFE through the prime contractor
*ATFLIR.  The ATFLIR development was a sole source incentive fee contract to Boeing.  Boeing competed the development contract.  The procurement supplier is sole source to Boeing.
* Higher Order Language (HOL).  The conversion of the System Configuration Set software to HOL will be accomplished by the F/A-18 Advanced Weapons Laboratory at China Lake as the 
designated Software Support Activity for the F/A-18.  The design of the software will be accomplished by Boeing under sole source contracts. The contract vehicle is a Technical Direction Letter 
contract at China Lake.  As the Prime contractor for the aircraft, Boeing is the design agent for software of aircraft in production.
* Advanced Crew Station.  The design and development of the Advanced Crew Station modification is sole source to Boeing as the Prime aircraft contractor.
* MIDS.  An acquisition developmental effort supported by SPAWAR (PMW-159), MIDS is being developed by a consortium of international companies. 
* JHMCS.  JHMCS is a sole source award fee Joint Air Force contract to Boeing. 

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204136N  F/A-18 SQUADRONS E1662  F/A-18 Improvements
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development PIDS/DCS SS/CPFF/FFPMDA-ST LOUIS,MO 90.030 90.030 90.030

Primary Hardware Development ATFLIR SS/CPIF/AFMDA-ST LOUIS,MO 155.000 8.310 11/02 163.310 163.310

Primary Hardware Development ANAV SS/CPFF Northrop-Grumman-LA CA 5.892 02/03 0.148 11/03 0.561 11/04 1.837 8.438 8.438

Primary Hardware Development ACS SS/CPIF MDA-ST LOUIS, MO 37.003 10.110 11/02 9.723 11/03 0.179 11/04 57.015 57.015

Primary Hardware Development HOL SS/CPIF/TDLNAWCWD-CHINA LAKE 117.836 6.290 11/02 1.681 11/03 2.016 11/04 127.823 127.823

Primary Hardware Development JHMCS MIPR WPAFB DAYTON, OHIO 17.582 19.938 02/03 22.727 02/04 11.743 02/05 71.990

Primary Hardware Development MISC. WX OTHER FIELD ACTIVITIES 15.391 5.789 11/02 5.341 11/03 8.076 11/04 34.597

Ancillary Hdw Develop ATFLIR WX NAWCAD-LAKEHURST NJ 9.203 9.203

 

 

 

  Subtotal Product Development 442.045 56.329 39.620 22.575 1.837 562.406

 Development Support MISC VARIOUS VARIOUS 33.332 7.785 11/02 4.889 11/03 3.135 11/04 3.854 52.995

Software Development WX NAWCWD-CHINA LAKE 106.244 13.548 11/02 12.984 11/03 11.958 11/04 20.813 165.547

AWARD FEE ATFLIR (note 1) 1.576 1.576

Prior Year Costs (Note 2) Various Various 2,567.069 2,567.069

 

 

 

 

  Subtotal Support 2,708.221 21.333 17.873 15.093 24.667 2,787.187

 

  R-1 SHOPPING LIST - Item No. 170

Remarks: 

Remarks:
Note 1:  FY99 and prior year award fee earned is 74.7% (ATFLIR)
Note 2:  Prior year costs (FY95 & prior) not broken out into separate categories.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204136N  F/A-18 SQUADRONS E1662  F/A-18 Improvements
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWCAD, PAX RIVER, MD 48.030 9.468 11/02 5.875 11/03 5.721 11/04 17.181 86.275

Operational Test & Evaluation WX OPTEVFOR, NORFOLK, VA 6.721 6.254 11/02 4.365 11/03 17.340

 

 

 

 

 

  Subtotal T&E 54.751 15.722 10.240 5.721 17.181 103.615

Program  Management  Sup VARIOUS NAVAIR, PAX RIVER, MD 8.750 0.539 11/02 0.415 11/03 0.175 11/04 0.975 10.854

Travel NAVAIR, PAX RIVER, MD 3.275 1.156 VAR 0.884 VAR 0.899 VAR 3.595 9.809

 

 

 

 

  Subtotal Management 12.025 1.695 1.299 1.074 4.570 20.663

Total Cost 3,217.042 95.079 69.032 44.463 48.255 3,473.871

 

  R-1 SHOPPING LIST - Item No. 170

Remarks:

Remarks:

Remarks:
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N F/A-18 Squadrons E1662 F/A-18 Improvements

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

EMD Phase

ATFLIR System
Development

EDM ATFLIR
Delivery

Software
1XXSW Delivery
2XXSW Delivery

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

KPPU   FY 01

FDU   FY 01

LRIP I    FY 01

LRIPII    FY 02

FRP      FY 03

KPPU (4)
Deliveries FDU (8) LRIP I (21) LRIP II (28) FRP (513)
 

  R-1 SHOPPING LIST - Item No. 170
* Not required for Budget Activities 1, 2, 3, and 6

2009

February 2003

2002 2003 2004 2005 2006 2007 2008

First Deploy MS III
IOC

FRP 

DT-IIE

TECHEVAL

FOT&E
OT-IIB

FRP Start

LRIP II Start

DT-IID

OPEVAL

OT-IIC

DT-IIIADT-IIC

FCA 
Dec

PCA 
Dec

OT-IIIA

UNCLASSIFIED
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204136N  F/A-18 SQUADRONS E1662  F/A-18 Improvements

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Developmental Testing (DT-IIC) 1Q
Developmental Testing (DT-IID) (TECHEVAL) 4Q 1Q
Developmental Testing (DT-IIE) 2Q-4Q
Developmental Testing (DT-IIIA) 1Q-3Q
Operational testing(OT-IIB) 2Q-3Q
Functional Configuration Audit (FCA) 1Q
Low-Rate Initial Production I Delivery 1Q-4Q
Operational Evaluation (OT-IIC) (OPEVAL) 2Q
Operational Evaluation (OT-IIIA) 3Q-4Q
Low-Rate Initial Production II Delivery 1Q
IOC 3Q
Full Rate Production (FRP) Decision 3Q
Full Rate Production Start 3Q
First Deployment 4Q

  R-1 SHOPPING LIST - Item No. 170

February 2003
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UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N F/A-18 Squadrons E1662 F/A-18 Improvements

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

ANAV 
Acquisition 
Milestones

Box Dev Risk Reduction
ANAV Box Competition
Box Contract Award

EDM Deliveries
Box Development
Development

(5) (5) (5)

Aircraft Integration

Aircraft Risk Reduction

Integration BOA

Aircraft Modifications

Integration Test Tape

H-4E

Test & Evaluation
Milestones

  Lab/King Air Box Test

   Development Test

   Operational Test

Production Milestones

LRIP I    FY 06 (Lot 30 A/C)

LRIPII    FY 07

FRP      FY 08

Aircraft Deliveries
 

  R-1 SHOPPING LIST - Item No. 170

2002 2003 2004 2005 2006 2007 2008 2009

PDR CDR

M/S B IOCFRP Dec

FCA PCA

DT-IIA DT-IIB DT-IIC TECHEVAL

OT-IIA OT-IIB OT-IIC OPEVAL

Deliveries (56)

Deliveries (54)

FRP Start

LRIP I Start

LRIP II Start

PDR CDR

Award

M/S B2/LRIP IIM/S B1/LRIP I

Pax CL CL (2) Pax

Flt TestDesign

DesignReq Definition Development FOT&E

Deliveries (54)

Lot 30  Lot 31
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204136N F/A-18 Squadrons E1662 F/A-18 Improvements
Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Milestone B (MS B) 2Q
Box Competition 1Q-2Q
Box Development Contract Award 3Q
Box Preliminary Design Review (PDR) 4Q
Box Critical Design Review (CDR) 1Q
Eng Dev Model (EDM) Radar Delivery - Lab 1Q
Integration Contract Award 3Q
System Preliminary Design Review (PDR) 1Q
System Critical Design Review (CDR) 2Q
Test Tape Development/Test 2Q-4Q 1Q-4Q
H-4E SCS Development/Test 2Q-4Q 1Q-4Q 1Q-4Q 2Q-4Q
Aircraft Modification 1Q-4Q 1Q
Lab/King Air Flt Test 1Q-4Q
Developmental Testing (DT-IIA) 1Q-4Q
Operational Testing (OT-IIA) 4Q
Start Low-Rate Initial Production I (LRIP I) 1Q
DT-IIB 4Q 1Q-4Q
OT-IIB 3Q
Functional Configuration Audit (FCA) 3Q
LRIP I Delivery 1Q-4Q
LRIP II 1Q
Physical Configuration Audit 1Q
DT-IIC TECHEVAL 4Q 1Q
OT-IIC OPEVAL 2Q-4Q
LRIP II Delivery 1Q-4Q
Full Rate Production (FRP) Decision 1Q
IOC 4Q
FRP Deliveries 1Q and out

  R-1 SHOPPING LIST - Item No. 170

February 2003
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N  F/A-18 Squadrons E1662 F/A-18 Improvements

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

ACS
Acquisition 
Milestones

Prototype Phase

System
Development

EDM
Delivery

1

Software
ACS/AESA Test Readiness Review
AESA/ACS BRR
H3E TRR

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP I    FY 03

FRP      FY 06

Deliveries Lot 26 Lot 27 Lot 28
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2002 2003 2004 2005 2006 2007 2008 2009

CDR

IOCFRP Dec

DVMC, 8x10, HC, AMC T2

DT-IIA

OT-IIA

LRIP I Start

FRP

TECHEVAL
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(Exhibit R-4, page 14 of 45)



UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204136N  F/A-18 Squadrons E1662 F/A-18 Improvements

Schedule Profile for ACS FY 2002 FY 2003 FY 2004 FY 2005 FY 2006
Program Start
Critical Design Review(CDR) 1Q

Software Milestones:
ACS/AESA Test Readiness Review (TRR) 4Q
H3E Test readiness review (TRR) 4Q
ACS/AESA  Build Readiness Review (BRR) 3Q
Flight Test Aircraft Modification Period 3Q          thru 2Q
First flight Developmental Testing (DT)  for ACS Aircraft 2-3Q
Operational Testing  ACS 1Q           thru 2Q
Techeval 1Q
OT-IIA 3Q-4Q
IOC 4Q
Full Rate Production 1Q

  R-1 SHOPPING LIST - Item No. 170

February 2003
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N  F/A-18 Squadrons E1662 F/A-18 Improvements

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

HOL
Development 
Milestones

Requirements Definition

Design

Development

Test & Evaluation
Milestones

   Development Test

   Operational Test

Fleet Release

  R-1 SHOPPING LIST - Item No. 170

2006 2007 2008 20092002 2003 2004 2005

H1E 
OTRR

SDR

H1E

H1E OT&E

H2E

H2E

H1E

H2E DT

H1E DT

V&V

V&V

H2E OT&E

H2E

H2E 
OTRR

H2E 
TRR
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204136N  F/A-18 Squadrons E1662 F/A-18 Improvements

Schedule Profile for HOL FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
H1E Development Phase Q1-Q4

Validation & Verification (V&V) Q4 Q1-Q2
Operational Test Readiness Review (OTRR) Q2
Operational Test and Evaluation (OT&E) Q2-Q4
Fleet Release Q1

H2E Design Phase Q1-Q4
Technical Readiness Review (TRR) Q3
Development Phase Q4 Q1-Q4
Validation & Verification (V&V) Q4 Q1-Q2
Operational Test Readiness Review (OTRR) Q2
Operational Test and Evaluation (OT&E) Q2-Q3
Fleet Release Q4

  R-1 SHOPPING LIST - Item No. 170

February 2003
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CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N  F/A-18 Squadrons E1662 F/A-18 Improvements

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

JHMCS
Acquisition 
Milestones

Prototype Phase

JHMCS Front Seat
Development

JHMCS Aft Seat
Development

Software
OFP-19C Delivery
OFP-H3E Delivery

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Deliveries

LRIP II    FY 01

LRIP III    FY 02

FRP       FY 03

Deliveries LRIP II (39) LRIP III (44) FRP (48) FRP (42) FRP (36) FRP (50) FRP (55) FRP (42)
 Retrofit (48) Retrofit (60) Retrofit (72) Retrofit (72) Retrofit (72)
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2006 2007 2008 20092002 2003 2004 2005

MS III

PDR CDR

PDR CDR

OTRR

 FOT&E  C/D

OT-IIB OPEVAL F/A-18 E/F

LRIP II Start

LRIP III Start

ATP

FOT&E

OTRR

Production Award

1st Deployment

FRP Start

SCRB TRR
FOT&EDesign/Develop DT Ver/Val

SCRB
Design/Develop

TRR
DT

OTRR
FOT&E

Delivery

D/F Aft  DT
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CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204136N  F/A-18 Squadrons E1662 F/A-18 Improvements

Schedule Profile for JHMCS FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Milestone III (MSIII) 1Q

Preliminary Design Review (PDR) AFT Seat  1Q
Critical Design Review (CDR) AFT Seat 3Q
Test Readiness Review (TRR) Aft Seat 1Q, 3Q
Developmental Testing (DT-IIA) Aft Seat 4Q 1Q-4Q 1Q-4Q 1Q-3Q
Software Delivery OFP-19C 3Q
Low-Rate Initial Production  (LRIP II) 1Q-2Q  

Operational Testing (OT-IIB) Front Seat 1Q-2Q  
Operational Evaluation (OT-IIC) (OPEVAL) Front Seat 2Q

LRIPIII 4Q
Full Rate Production Start 3Q 2Q
First Deployment 4Q
Retrofit 2Q
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February 2003
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CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

August 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N  F/A-18 Squadrons E1662 F/A-18 Improvements

 

Fiscal Year

H4E SCS (SIAP Block 0) [E/F]

MIDS LVT F/A-18 Milestones

Date: 
Fe bruary 200 3

Exhibit R-4a, Schedule Profile

PROJECT NUMBER AND NAME
E1662 F/A-18 Improvements

PROGRAM ELEMENT
0204136N F/A-18 Squadrons

APPROPRIATION/BUDGET ACTIVITY
RDT&E/BA-7

F/A-18C/D MIDS Integration

E/F DT&E

E/F OT&E

19C SCS

MIDS F/A-18 Production Deliveries

C/D DT&E

F/A-18 E/F MIDS Integration

F/A-18 MC SW Development 
17C SCS (MIDS C/D IOC Tape)

18E (MIDS E/F IOC Tape) 
H1 SCS (High Order Language-HOL)
21C SCS (SIAP Block 0) [C/D]

C/D OT&E

UNCLASSIFIED
CLASSIFICATION:

UNCLASSIFIED

Q 2

DT- I I A- 10 DT- I II A- 1

OT- II A- 6 OT- II I A- 1

DT- I I A- 11 DT- I II A- 1

OT- II A- 7 OT- II I A- 1

M I DS O PEVAL

&D 19C V&V 19C OT

M I DS O PEVAL

H1 V&V H1 OT

REQ UI REMENTS DESI G N DEVELO PMENT V&V

REQ UI REMENTS DESI G N DEVELO PMENT O T&E

SI AP BLO CK 1

Q3Q 4 Q1 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
03 04 05 06 07 08 0902

Q 1 Q2
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1Q-4Q1Q-4Q1Q-4Q1Q-4QH4E SCS (SIAP Block 0) [E/F]

MIDS LVT Development

3Q2Q-3QMIDS LVT F/A-18 Milestones

Date: 
February 2003

Exhibit R-4a, Schedule Detail

PROJECT NUMBER AND NAME
E1662 F/A-18 Improvements

PROGRAM ELEMENT
0204136N F/A-18 Squadrons

APPROPRIATION/BUDGET ACTIVITY
RDT&E/BA-7

1Q-4Q

FY 2007

1Q-4Q

FY 2008

F/A-18C/D MIDS Integration

3Q1Q-4QE/F DT&E

1Q-2Q1Q-2QE/F OT&E

1Q-2Q1Q-4Q1Q-4Q19C SCS

1Q-4Q1Q-4Q1Q-4Q1Q-4Q1Q-4Q1Q-4QMIDS F/A-18 Production Deliveries

3Q1Q-4QC/D DT&E

1Q-4Q

FY 2006

F/A-18 E/F MIDS Integration

F/A-18 MC SW Development 

1Q-2Q1Q-4Q17C SCS (MIDS C/D IOC Tape)

1Q-2Q1Q-4Q18E (MIDS E/F IOC Tape) 

1Q-3Q1Q-4QH1 SCS (High Order Language-HOL)

1Q-4Q1Q-4Q21C SCS (SIAP Block 0) [C/D]

1Q-2Q1Q-2QC/D OT&E

FY 2009FY 2005FY 2004FY 2003FY2002Schedule Profile

UNCLASSIFIED
CLASSIFICATION:

UNCLASSIFIED
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UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2A, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-7 0204136N F/A-18 SQUADRONS

                                COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

 
E2065/RADAR UPGRADE 114.294 104.481 110.015 78.578 35.613
 

 

  R-1 SHOPPING LIST - Item No. 170

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The F/A-18 Radar Upgrade, Active Electronically Scanned Array (AESA) development program began in FY
1999. It is the last of three pre-planned upgrades to the F/A-18 Type/Model/Series radar. The AESA corrects operational test deficiencies noted in the AN/APG-73. It provides for
multi-target tracking, SAR imagery, SAR TLE, and improved spotlight map resolution. In addition, it provides for greater lethality than previous F/A-18 radars by allowing for full
tactical support of existing and planned air-to-air (A/A) and air-to-ground (A/G) weapons, significantly increasing A/A and A/G detection and tracking ranges. The AESA provides
greater survivability through self-protection and standoff jamming capabilities, while its greater range allows for reduced detection by enemy radar. The AESA is also more affordable
than previous radars. Significant savings in operation and support costs can be realized through a five fold increase in reliability over the AN/APG-73 as well as incorporating open
architecture and Higher Order Language software. Additionally, savings can be realized by avoiding parts obsolescence redesign costs that will be experienced on the AN/APG-65
and AN/APG-73.
        
                
                                                                                                                                                                                                 
                                                                                                      
                
                
                

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N F/A-18 SQUADRONS E2065/RADAR UPGRADE
 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 111.171 92.887 76.199 44.669
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 3.123 11.444 29.966 24.759
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.150 3.850 9.150
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

  R-1 SHOPPING LIST - Item No. 170

Continue EMD effort and radar cross-section assessments.
 

 Continue software development, DT, and systems integration efforts.  

AESA OT&E.

 

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  23 of 45)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N F/A-18 SQUADRONS E2065/RADAR UPGRADE

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 110.235 107.050 74.554 67.529
Current BES/President's Budget 114.294 104.481 110.015 78.578
Total Adjustments 4.059 -2.569 35.461 11.049

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.634
Congressional rescissions 0.033
SBIR/STTR Transfer -2.566
Economic Assumptions -0.311 -1.935 -2.818 -1.684
Reprogrammings 6.903
Other Navy/OSD Adjustments 38.279 12.733
Congressional increases
Subtotal 4.059 -2.569 35.461 11.049

Schedule:

Technical:

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
APN-1
P-1 Line Item 2  F/A-18E/F/G (FIGHTER) HORNET (MYP) 38.082 95.252 104.254 131.702 186.506 248.632 245.800 250.065 338.764 1639.057
APN-5
P-1 Line Item 29  F/A-18 Series Modification (OSIP  XX-07) 30.118 30.667 31.210 219.441 311.436

 

  R-1 SHOPPING LIST - Item No. 170

Not Applicable.

Not Applicable.

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2003

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204136N F/A-18 SQUADRONS E2065/RADAR UPGRADE

E. ACQUISITION STRATEGY:

 

  R-1 SHOPPING LIST - Item No. 170

The AESA program employs a two-phase approach with sole source contracts to Boeing, the airframe prime manufacturer.  Phase I is a moderate risk reduction phase conducted in FY 1999 and FY 2000.  
During this phase, Boeing conducted competitive source selection at the radar system subcontract level.  A BOA order for RFP development and subcontractor selection was made to conduct this effort.  It 
includes an “845” agreement for prototype development, which includes commercial development/amortization provisions.  Conducting the competition early in the program allowed for focused risk 
reduction and contractor investment.  Phase II  consisted of a typical System Demonstration program and development contract.  The program transitioned to Phase II with a successful Milestone II 
Decision in FY 2001.  Once the program enters production in FY03, the  “845” agreement allows the contractor to amortize unreimbursed development costs into the production unit cost.  This strategy fully 
utilizes acquisition reform initiatives such as: early partnering with industry;  alpha contracting; leveraging industry investment; optimizing use of Commercial Off-the Shelf software and Non-Developmental 
Item; Cost as an Independent Variable; and Electronic Data Deliverables.

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204136N F/A-18 SQUADRONS E2065/RADAR UPGRADE
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development (EMD)SS/CPFF MDA - St Louis, MO 195.919 92.610 10/02 76.137 10/03 44.628 10/04 21.722 431.016 431.016

Primary Hardware Development (pre-EMD)SS/CPFF MDA - St Louis, MO 4.900 4.900 4.900

GFE SS MDA - St Louis, MO 3.517 3.517 3.517

 

 

 

 

 

 

 

 

  Subtotal Product Development 204.336 92.610 76.137 44.628 21.722 439.433

Software Development WX NAWCWD China Lake, CA 4.590 4.438 10/02 14.072 10/03 11.714 10/04 34.814

Integrated Logistics Support WX NADEP North Island, CA 0.321 0.050 10/02 0.371

Integrated  Logistic Support WX NAWCAD Lakehurst, NJ 0.647 0.158 10/02 0.805

  Subtotal Support 5.558 4.646 14.072 11.714 0.000 35.990

 

  R-1 SHOPPING LIST - Item No. 170

Remarks: 

Remarks:
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Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 26 of 45)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204136N F/A-18 SQUADRONS E2065/RADAR UPGRADE
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWCAD Pax River, MD 5.672 2.567 10/02 1.822 10/03 1.330 10/04 11.391

Operational Test & Evaluation WX OPTEVFOR, Norfolk, VA 0.150 10/02 3.850 10/03 9.150 10/04 13.851 27.001

Developmental Test & Evaluation WX NAWCWD China Lake, CA 4.443 10/02 14.074 10/03 11.716 10/04 30.233

  Subtotal T&E 5.672 7.160 19.746 22.196 13.851 68.625

Program Management Support Various NAVAIR Pax River, MD 1.652 1.652

Travel WX NAVAIR Pax River, MD 0.295 0.065 10/02 0.060 10/03 0.040 10/04 0.040 0.500

  Subtotal Management 1.947 0.065 0.060 0.040 0.040 2.152

Total Cost 217.513 104.481 110.015 78.578 35.613 546.200

 

  R-1 SHOPPING LIST - Item No. 170

Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N F/A-18 SQUADRONS E2065/RADAR UPGRADE

  R-1 SHOPPING LIST - Item No. 170

Fiscal Year
Critical Events
    AESA Radar

    Aircraft (Blk-2)
Test Schedule
  OT Reports

  DT/OT schedule
  Flt sorties avail./qtr 12 18 36 60 96 108 108 108 108 108 36

H/W Test Assets 798

  EMD Radar delivery

  F-19 Mod / Flt

  Lot 26 (TBD) AESA
  Lot 26 (TBD) AESA
  Lot 27 - TECHEVAL
  Lot 27 - EEE
  Lot 27 - CVS, GFV, NT Ver

  LFT&E 
  JTIC Test & Cert.
  Lot 27 AESA OT Acft

S/W Test Assets
   H-1 AESA Test Tape

   H-3 SCS S/W 
   AESA Rdr s/w drops
H-3 Trainer Devo.

AESA Acft Delivery
 AESA Radars Funded

 AESA Radars delivered

 F/A-18E/F deliveries Lot 24 (30) Lot 25 (42) Lot 26 (48) Lot 27 (48)

2006 2007

Lot 30 (48)

2008

Lot 28 (48) Lot 29 (48)

2002 2003 2004 20052000 2001

LRIP II (20) LRIP III (30)

OT-C2

1 2 2 

     Bld 2            Bld 3             

12/03 12/04

FRPDR

LRIP-1 LRIP-2 LRIP-3

Aircrew trng

Lab /  Flt release

MS II

LRIP-1 LRIP-2 LRIP-3 IOC
6/03

DT-IIA DT-IIB DT-C1 DT-C2

1st Deployment

8 12 22 48

NAS H3E OFPCourseware Dev

CDRSCR SDR

SDR PDR CDR

FRP

OT-IIA OT-C1

OPEVAL

TECHEVAL

2 3 45 6 7

2
1

FRP (LL)

APG-73 Risk Reduction Flights

LLF

8

MS C

UNCLASSIFIED
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0204136N F/A-18 SQUADRONS E2065/RADAR UPGRADE
Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Critical Design Review (CDR) 1Q
Developmental Testing (DT-IIA) 4Q 1Q-2Q
Milestone C (MS C) 3Q
Operational Testing (OT-IIA) 2Q
Start Low-Rate Initial Production I (LRIP I) 3Q
Developmental Testing (DT-IIB1) 2Q-4Q
Start Low-Rate Initial Production II 1Q
Low-Rate Initial Production I Delivery 2Q-3Q
Technical Evaluation (TECHEVAL) 2Q-4Q
Operational Evaluation (OT-IIC) (OPEVAL) 2Q-4Q
Low-Rate Initial Production II Delivery 4Q 1Q-3Q
IOC 4Q
Full Rate Production (FRP) Decision 2Q
Full Rate Production Start 2Q
First Deployment 4Q

  R-1 SHOPPING LIST - Item No. 170

February 2003
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204136N/ F/A-18 Squadrons E2130/Follow-on Variant

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 1.148
 
RDT&E Articles Qty    

 

  R-1 SHOPPING LIST - Item No. 170

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The F/A-18 is a twin-engine, mid-wing multi-mission, tactical aircraft employed Navy and Marine Corps strike fighter squadrons. The F/A-18 through selected use of external equipment is

designed for flexibility in fighter, attack, fleet air defense, and close air support roles. The F/A-18E/F variant is an upgrade to the night attack "C" and "D" models. The F/A-18E/F will be the second
major upgrade since the program's inception. The F/A-18 continues to adapt its strike fighter role to evolving threats into the next century. The F/A-18E/F E&MD program is under a Congressional
mandated cost cap of $4.883B FY90 dollars. Pre-development efforts of $36.6M (in FY90 base year dollars), previously funded under the F/A-18C/D program, is reflected in the RDT&E total, but is
not included in the approved $4,883B development cap.

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N/ F/A-18 Squadrons E2130/Follow-on Variant

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.176
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.972
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity   

 

  R-1 SHOPPING LIST - Item No. 170

 Completed integration and testing of avionics subsystems.

Completed Test Program Set (TPS) development.

 

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  31 of 45)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N/ F/A-18 Squadrons E2130/Follow-on Variant

(U) C. PROGRAM CHANGE SUMMARY:    

(U) Funding: FY 2002
Previous President's Budget: 1.136
Current BES/President's Budget 1.148
Total Adjustments 0.012

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions
Congressional rescissions -0.003
SBIR/STTR Transfer -0.034
Economic Assumptions -0.003
Reprogrammings 0.052
Other Navy/OSD Adjustments
Congressional increases
Subtotal 0.012

(U) Schedule:

(U) Technical:

 

  R-1 SHOPPING LIST - Item No. 170

Not Applicable. 

Not Applicable.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7  0204136N/ F/A-18 Squadrons E2130/Follow-on Variant

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
APN-1 3100.315 3208.045 3031.145 2981.882 3118.854 3299.491 3391.084 3339.395 5598.169 31068.380

P-1 Line Item No. 2  F/A-18E/F/G (FIGHTER) HORNET (MYP)
APN-5 11.228 47.352 47.049 48.237 19.065 20.852 21.201 21.865 28.861 265.710

P-1 Line Item No. 29  F-18 Series Modification

(U) E. ACQUISITION STRATEGY:

 

  R-1 SHOPPING LIST - Item No. 170

The July 1992 award of the two RDT&E,N contracts to MDA (airframe) and General Electric (engine), both sole source cost plus incentive fee/award fee, effectively initiated the F/A-18E/F E&MD 
program.  The airframe and engine contracts are incrementally funded through FY00 and FY99, respectively.  In March 1997, the F/A-18E/F program received approval to enter the Low Rate Initial 
Production (LRIP) phase.  The airframe and engine contracts for this phase are Cost Plus Incentive Fee (CPIF) for LRIP I and Fixed Price Incentive Fee (FPIF) for LRIP II and LRIP III.  LRIP III is 
a priced option to the LRIP II contract.  The LRIP II/III contract possesses a common incentive profit structure which affords contractors maximum opportunity to implement quality, reliability, and 
producibility improvements.  Benefits of the F/A-18E/F LRIP contracts include:  1) a measurable profit incentive across the LRIP period of performance; 2) commercial-like long time relationship 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204136N/ F/A-18 Squadrons E9267 F414 Engine Durability

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost  6.832
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 170

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
F414 Engine Durability Improvements will support testing of engine components applicable to a potential F414 Enhanced Durability Engine (EDE). The improved component efficiency of

the EDE could be used to increase life or performance of the F414. The expected improvements will result in in either a projected 2-3X life improvement and associated projected Total Ownership
Cost avoidance of $1 to 2 Billion over the life of the program, or a 15% thrust increase.

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N/ F/A-18 Squadrons E9267 F414 Engine Durability

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Critical Structures Analysis  6.832
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 170

Start and complete analysis of F414 Engine. 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N/ F/A-18 Squadrons E9267 F414 Engine Durability

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003
Previous President's Budget: 0.000
Current BES/President's Budget 6.832
Total Adjustments 6.832

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.041
Congressional rescissions
SBIR/STTR Transfer
Economic Assumptions -0.127
Reprogrammings
Congressional increases 7.000
Subtotal 0.000 6.832

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 170

Not applicable. 

Not applicable.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N/ F/A-18 Squadrons E9267 F414 Engine Durability

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

P-5 line item 4
369.996 345.475 321.226 322.681 325.108 343.255 346.087 349.315 595.149 3318.292

APN-1  BLI 014500

E. ACQUISITION STRATEGY:

 

  R-1 SHOPPING LIST - Item No. 170

P-1 Line Item 2  F/A-18E/F/G (FIGHTER) HORNET 

The F414 Engine Durability will employ sole source contract with General Electric, the engine  prime manufacture.  This analyses will provide expected improvements that will result in either a 
projected 2-3X life improvement or a 15% thrust increase.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204136N/ F/A-18 Squadrons E9268 Radar Upgrade

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost  4.097
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 170

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The F/A-18 APG-73 Radar Upgrade (expand4/5) software development effort will enable aircrew to view Synthetic Aperture Radar (SAR) data in the cockpit and will provide real-time

reconnaissance ability. The APG-73 Expand 4/5 Upgrade will fully exploit the previous Radar Upgrade (RUG) Phase II investment by completing the required additional software development,
integration, testing, and support structure to realize this capability.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N/ F/A-18 Squadrons E9268 Radar Upgrade

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Critical Structures Analysis  4.097
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 170

Radar Upgrade Expand  4/5 software development. 

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  39 of 45)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N/ F/A-18 Squadrons E9268 Radar Upgrade

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2003
Previous President's Budget: 0.000
Current BES/President's Budget 4.097
Total Adjustments 4.097

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.025
Congressional rescissions
SBIR/STTR Transfer
Economic Assumptions -0.078
Reprogrammings
Congressional increases 4.200
Subtotal 4.097

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 170

Not applicable. 

Not applicable.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N/ F/A-18 Squadrons E9268 Radar Upgrade

D. OTHER PROGRAM FUNDING SUMMARY:    

Not Applicable

E. ACQUISITION STRATEGY:

 

  R-1 SHOPPING LIST - Item No. 170

Expand  4/5 Upgrade will develope high resolution and very high resolution radar imagery in the cockpit.   Funding will be used to complete phase 1, consisting of system concept development, 
design, interface control definition, and program risk reduction.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204136N F/A-18 SQUADRONS E9268 Radar Upgrade
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

 

 

 

 

 

 

 

 

  Subtotal Product Development 0.000 0.000 0.000 0.000 0.000 0.000

Software Development WX NAWCWD China Lake, CA 2.097 06/03 2.097

Software Development WX NADEP North Island, CA 2.000 06/03 2.000

  Subtotal Support 0.000 4.097 0.000 0.000 0.000 4.097

 

  R-1 SHOPPING LIST - Item No. 170

Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204136N F/A-18 SQUADRONS E9268 Radar Upgrade
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

  Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost 0.000 4.097 0.000 0.000 0.000 4.097
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N  F/A-18 Squadrons E9268 Radar Upgrade

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Requirements Definition

Development

  R-1 SHOPPING LIST - Item No. 170

2002 2003 2004 2005 2006 2007 2008 2009

UNCLASSIFIED
Exhibit R-4, Schedule Profile
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204136N  F/A-18 Squadrons E9268 Radar Upgrade
Schedule Profile for Expand 4/5 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Development Phase Q3-Q4 Q1-Q3
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February 2003

UNCLASSIFIED
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UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-7 0204152N, E-2 SQUADRONS

                                COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 36.264 18.553 9.083 6.229 2.334 1.762 1.767 1.785
 
E0463 - (E-2C Improvements) 6.971 7.773 9.083 6.229 2.334 1.762 1.767 1.785
 
E2321 - (E-2 Radar Modernization) 12.973 10.780
 
R3007 - (UHF) Electronically Scannable Antenna) 16.320

 

 

 

  R-1 SHOPPING LIST - Item No.  171

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
E-2C Improvements provides pre-planned product improvements for the evolution of E-2C airborne warning system capabilities in support of naval warfare command and control requirements. It has
previously funded developments for the modification/replacement of selected weapon replaceable assemblies of current installed subsystems. This has resulted in a new capability configuration referred
to as Group II aircraft. The program has developed a Mission Computer Upgrade (MCU), applying on-going developments in data processing and target detection, which will relieve current bottlenecks
in signal and data processing. The MCU will permit incorporation of additional functional capabilities to satisfy evolving operational requirements, e.g., Cooperative Engagement Capability (CEC),
Satellite Communications (SATCOM), and permits the evolutionary growth of a Combat Identification and Theater Air and Missile Defense (TAMD) Capability.

FY2002-2009: Funding provides for evaluation of technology for new emergent systems and subsystems. This initiative allows for data collection and the evaluation of new technologies in the context
of emerging missions and requirements including Theater Air and Missile Defense, Ballistic Missile Defense, littoral warfare, combat identification including specific emitter identification, multi-source
integration, Airborne Battlefield Command and Control (ABC2), and Single Integrated Air Picture (SIAP) as well as parts and system obsolescence. Emphasis will be upon the following areas:
participation in exercises to assess capabilities against emerging threats; identify deficiencies, identification of candidate solutions; and ground/airborne demonstrations of the identified technologies. 

                                                                                                                                                                                                 
                                                                                                      
                
                

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 1 of 23)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /BA-7 0204152N, E-2 SQUADRONS

 

  R-1 SHOPPING LIST - Item No.  171

The Radar Modernization Program (RMP) is a ground and flight prototype test demonstration and risk mitigation of multiple technologies.  It initiates the application of new radar technologies to 
modernize the primary sensor of the E-2C Weapon system to provide a definitive littoral surveillance capability integral to the Navy's Theater Air Missile Defense (TAMD) Integrated Warfare 
Architecture.  Key technologies to be integrated are space-time adaptive processing (STAP), electronically scanning array (ESA), solid state transmitter, and high dynamic range digital receivers.  The 
resulting detection system will provide a substantially improved overland performance, enhancing all current required mission areas while simultaneously contributing to the emerging TAMD mission 
requirements.  The impact of the dominant battlefield awareness provided by this improved airborne early warning system will substantially contribute to the development of a Single Integrated Air 
Picture (SIAP).  These technologies and resultant equipment demonstrated in ground environment in FY1999 are being flight tested in FY2001 through FY2003.  The P.E. is being utilized for RMP pre-
system development and demonstration (Pre-SD&D) FY2001 - FY2002 followed by development and demonstration (SD&D) for RMP.  This funding is included in P.E. 0604234N, E-2C Radar 
Mondernization Program.

FY2002-2003:  Funding provides for the integration of RMP advanced development hardware into the NC-130H test bed aircraft and for flight test and data analysis of the advanced development 
system.  Emphasis will be on flying qualities testing, NC-130H processing suite design and fabrication, Integration and Check (IACO) of the processing suite, RMP flight testing and tracking analysis.  
Additional follow-on modification and flight testing of the NC-130H will be conducted under P.E. 0604234N, RMP, for risk reduction in the core RMP Program.
 
Project Unit R3007 supports the UHF Electronically Scannable Antenna which was realigned from RMP Littoral Surveillance for the E-2C.  FY2002 last year of funding for this effort.
 
      

              

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204152N, E-2 SQUADRONS E0463, E-2C IMPROVEMENTS

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 6.971 7.773 9.083 6.229 2.334 1.762 1.767 1.785
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No.  171

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
E-2C Improvements provides pre-planned product improvements for the evolution of E-2C airborne weapon system capabilities in support of naval warfare command and control requirements. It
has previously funded developments for the modification/replacement of selected weapon replaceable assemblies of current installed subsystems. This has resulted in a new baseline capability
configuration referred to as Group II aircraft. The program has developed a Mission Computer Upgrade (MCU), applying on-going developments in data processing and target detection, which will
relieve current bottlenecks in signal and data processing. The MCU will permit incorporation of additional functional capabilities to satisfy evolving operational requirements, e.g., Cooperative
Engagement Capability (CEC), Satellite Communications (SATCOM), and permits the evolutionary growth of a Combat Identification and Theater Air and Missile Defense (TAMD)  Capability. 

Funding provides for evaluation of technologies for new emergent systems and subsystems. This initiative allows for data collection and the evaluation of new technologies in the context of
emerging missions and requirements includingTheater Air and Missile Defense, Ballistic Missile Defense, littoral warfare, combat identification including specific emitter identification, multi-source
integration Airborne Battlefield Command and Control (ABC2), and Single Integrated Air Picture (SIAP) as well as parts and system obsolescence. Emphasis will be upon the following areas:
participation in exercises to assess capabilities against emerging threats; identify deficiencies, identification of candidate solutions; and ground/airborne demonstrations of the identified
technologies. 
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Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 3 of 23)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204152N, E-2 SQUADRONS E0463, E-2C IMPROVEMENTS

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.800
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.089 2.500 2.300
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.707 1.444
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No.  171

Developed electronic order of battle mission planning tool for generating airborne mission data loads for E-2C's electronic support system.

Multi-Source Integration (MSI) Phase I 
FY02 -  Performed Human Machine Interface (HMI) development to support demonstration of MSI Phase I remote data fusion.
FY03 -  Conduct MSI Test and Evaluation in conjunction with CEC follow-on Test and Evaluation (FOT&E) for E-2C.
FY04 -  Fund  MSI Phase I productionization and final test and evaluation for fielding in the E-2C.

Theater Air and Missile Defense (TAMD) Requirements
FY02 - Performed analysis of future technologies and conducted requirements generation to support the TAMD mission area.
FY03 -  Conduct avionics system trade study to support new architectures.  Support organic sensor/resource management. 

UNCLASSIFIED 

Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204152N, E-2 SQUADRONS E0463, E-2C IMPROVEMENTS

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.375 2.046 1.100 0.950
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.000 1.200
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.783 2.100 0.200
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No.  171

MSI Phase II
Developed software applications to facilitate incorporation of new technologies such as MSI in existing E-2C Operatioal Flight Program (OFP).  Performed data collection to support  MSI 
efforts and participated in Fleet Battle Experiment Juliet.    Fund requirements analysis for development of integrated communication system architecture to support advanced sensor 
networking.    Fund Fleet Battle Group interoperability testing and evaluation for the E-2C.

Integrated Processor Architecture Development
Perform integrated processor architecture development to support programs computer resources roadmap to improve computer performance and incorporate new technologies.

Single Integrated Air Picture (SIAP) Block 0
 Fund  MSI Development to support SIAP and add correlation/decorrelation to support MSI..

UNCLASSIFIED 

Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204152N, E-2 SQUADRONS E0463, E-2C IMPROVEMENTS

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.383 3.850
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.229
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 171

Fund Airborne Battlefield Command and Control (ABC2).  Develop ABC2 Software and Automated Decision Aides.

Air Operations Decision Support (AODS)
Conduct AODS productionization and final test and evaluation for fielding in the E-2C.

UNCLASSIFIED 

Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204152N, E-2 SQUADRONS E0463, E-2C IMPROVEMENTS

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 6.990 7.965 9.321 6.480
Current BES/President's Budget 6.971 7.773 9.083 6.229
Total Adjustments -0.019 -0.192 -0.238 -0.251

Summary of Adjustments
Congressional program reductions -0.047
Congressional undistributed reductions
Congressional rescissions
SBIR/STTR Transfer -0.015
Economic Assumtions -0.019 -0.145 -0.274 -0.168
Reprogrammings 0.015
Other Navy/OSD Adjustments 0.036 -0.083
Congressional increases
Subtotal -0.019 -0.192 -0.238 -0.251

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No.  171

Not Applicable.

Schedule change from President's budget reflects E-2C program realignment of schedule to gain synergy among other programs in producing a common software update for the fleet.

UNCLASSIFIED 

Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204152N, E-2 SQUADRONS E0463, E-2C IMPROVEMENTS

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
APN-1/E-2C (LI# 13 & 14) 273.668 287.959 228.506 246.098 254.582 221.169 176.684 732.518 8,276.303 10,697.487
APN-5/E-2C (LI# 38) 55.519 23.638 43.139 13.689 12.647 8.265 8.416 8.568 514.343 688.224
APN-6/E-2C (LI# 55) 43.123 20.97 3.675 1.880 7.716 11.739 0.000 17.073 240.729 346.905

Related RDT&E
(U) 0603658N (Ship Self Defense, CEC)
(U) 0604234N (E-2C Radar Modernization Program)

E. ACQUISITION STRATEGY:

 

  R-1 SHOPPING LIST - Item No.  171

Not Applicable.

                                    

UNCLASSIFIED 

Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204152N, E-2 SQUADRON E0463, E-2C IMPROVEMENTS
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Dev. - MCU SS/CPIF NGC, NY/FL 157.460 157.460 157.460

Primary Hardware Dev. - CEC SS/CPFF NGC, NY/FL 291.513 4.623 10/02 296.136 296.136

Primary Hardware Dev. PD NCW, Arlington, VA 5.765 5.765

Primary Hardware Mod. - ICR SS/CPFF NGC, NY 1.766 1.766 1.766

Primary Hardware - JMPS/TAMPS WX PT. Mugu, CA 0.255 0.255  

Primary Hardware - SEI SS/CPFF NGC, NY 7.638 7.638 7.638

Primary Hardware - MSI C/CPFF Classified 2.300 10/03 1.229 10/04 3.529 3.529

Primary Hardware - IPAD SS/CPFF Lockheed Martin 1.000 10/03 1.000 1.000

Primary Hardware - ABC2 SS/CPFF NGC, NY 2.383 10/03 0.200 10/04 2.583 2.583

Primary Hardware - SIAP TBD SPAWAR 0.700 01/03 2.100 10/03 1.933 10/04 4.733

Primary Hardware - SIAP  

Aircraft Integration

Ship Integration

Ship Suitability

Systems Engineering

Training Development

Licenses

Tooling

GFE

  Subtotal Product Development 464.397 5.323 7.783 3.362 480.865

 

  R-1 SHOPPING LIST - Item No.  171

Remarks:

UNCLASSIFIED 

Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204152N, E-2 SQUADRONS E0463, E-2C IMPROVEMENTS
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Government Eng. Spt - Various WX/RC NAWCAD, PAX RIVER, MD 75.371 0.500 01/03 0.150 10/03 76.021

Government Eng. Spt -ASA/UESA C/CPFF Classified 5.661 5.661 5.661

Government Eng. Spt - ASA MIPR NRL, Wash., D.C. 0.600 0.600

Government Eng. Spt SS/CPFF NGC, NY 2.301 2.301 2.301

Government Eng. Spt (RAND) MIPR Pentagon, Wash., D.C. 0.300 0.300

Government Eng. Spt (SIAP) TBD Various 1.461 10/04 1.461

Development Support 

Software Development

Integrated Logistics Support

Configuration Management

Technical Data

Studies & Analyses

GFE

 

 

  Subtotal Support 84.233 0.500 0.150 1.461 86.344

 

  R-1 SHOPPING LIST - Item No.  171

Remarks:

UNCLASSIFIED 

Exhibit R-3, Project Cost Analysis
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UNCLASSFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) August 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204152N, E-2 SQUADRONS E0463, E-2C IMPROVEMENTS
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Dev. Test & Eval. - MCU/Various WX/RC NAWCAD, PAX RIVER, MD 88.905 1.457 12/02 0.700 10/03 0.703 10/04 Continuing Continuing

Dev. Test & Eval. ACIS (PMS-440) PD NAVSEA 2.483 2.483

Dev. Test & Eval. LEAR Jet - MCU PD PMA-207 0.601 0.601

Dev. Test & Eval. - MCU WX PMRF, HAWAII 1.500 1.500

Dev. Test & Eval. Misc. - MCU MIPR VARIOUS 0.666 0.666

Dev. Test & Eval. - Contract/Improv MIPR TBD 0.325 0.325

Dev. Test & Eval. - EBC TBD VARIOUS 2.500 2.500

  Subtotal T&E 96.980 1.457 0.700 0.703 Continuing Continuing

Contractor Engineering Support 0.000

Government Engineering Support    0.000

Program Management Support WX/RX NAWCAD, PAX RIVER, MD 0.091 0.413 01/03 0.430 10/03 0.683 10/04 1.617

Travel WX/WR NAWCAD, PAX RIVER, MD 0.166 0.080 12/02 0.020 10/03 0.020 10/04 Continuing Continuing

Transportation 0.000

 0.000

  Subtotal Management 0.257 0.493 0.450 0.703 Continuing Continuing

Total Cost 645.867 7.773 9.083 6.229 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No.  171

Remarks:

Remarks:

Remarks:
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204152N, E-2 SQUADRONS E0463, E-2C IMPROVEMENTS

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition/T&E
Milestones

MSI

AODS

IPAD

ABC2

MSI PH II

SIAP Blk 0

Production Milestones

LRIP I   

LRIPII   

FRP    

Deliveries
 

  R-1 SHOPPING LIST - Item No.  171
* Not required for Budget Activities 1, 2, 3, and 6

2002 2003 2004 2005 2006 2007 2008 2009

Development
S&T Demo

FQT
Deploy

FQT
S&T Demo Deploy

Development
S&T Demo Transitition to 

AHE/HE2K

Development
FBE K

JCIET 04 JCIET 06
FQT

Transitition
    to AHE

UNCLASSIFIED 

Exhibit R-4, Schedule Profile
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0204152N, E-2 SQUADRONS E0463, E-2C IMPROVEMENTS

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
MSI PH I Development 2Q - 4Q
MSI PH I S&T Demo 1Q
MSI PH I FQT 3Q - 4Q 1Q
MSI PH I Deploy 2Q
AODS S&T 3Q
AODS FQT 4Q 1Q - 4Q
AODS Deploy 1Q
IPAD Development 1Q - 4Q 1Q - 4Q
IPAD Demo 3Q
IPAD Transition to AHE/HE2K 1Q
ABC2 FBE K 3Q
ABC2 Development 1Q - 4Q 1Q - 4Q 1Q - 4Q
MSI PH II FQT 1Q - 4Q 1Q - 4Q 1Q - 4Q 1Q - 4Q 1Q - 4Q 1Q - 3Q
MSI PH II JCIET 3Q 3Q
MSI PH II Transition to AHE 4Q
SIAP Blk 0 1Q - 4Q 1Q - 4Q 1Q - 4Q

  R-1 SHOPPING LIST - Item No.  171

February 2003
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(Exhibit R-4a, page 13 of 23)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204152N, E-2 SQUADRONS E2321, RADAR MODERNIZATION PROGRAM

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 12.973 10.780
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No.  171

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
  
The Radar Modernization Program (RMP) is a ground and flight prototype test demonstration and risk mitigation of multiple technologies. It initiates the application of new radar technologies to modernize the
primary sensor of the E-2C weapon system to provide a definitive littoral surveillance capability integral to the Navy's Theater Air Missile Defense (TAMD) Integrated Warfare Architecture. Key technologies to
be integrated are space-time adaptive processing (STAP), electronically scanning array (ESA), solid state transmitter, and high dynamic range digital receivers. The resulting detection system will provide a
substantially improved overland performance, enhancing all current required mission areas while simultaneously contributing to the emerging TAMD mission requirements. The impact of the dominant
battlefield awareness provided by this improved airborne early warning system will substantially contribute to the development of a Single Integrated Air Picture (SIAP). These technologies and resultant
equipment demonstrated in ground environment in FY1999, is being tested in FY2001 through FY2003. The P.E. is being utilized for RMP pre-system development and demonstration (Pre-SD&D) FY2001 .
FY2002 followed by development and demonstration (SD&D) for RMP.   This funding is included in P.E. 0604234N, E-2C Radar Modernization Program.

FY2002-2003: Funding provides for the integration of RMP advanced development hardware into the NC-130H test bed aircraft and for flight test and data analysis of the advanced development system.
Emphasis will be on flying qualities testing, NC-130H processing suite design and fabrication, Integration and Check (IACO) of the processing suite, RMP flight testing and tracking analysis. Additional follow-
on modification and flight testing of the NC-130H will be conducted under P.E. 0604234N, RMP, for risk reduction in the core RMP Program.

UNCLASSIFIED
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204152N, E-2 SQUADRONS E2321, RADAR MODERNIZATION PROGRAM

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 12.973 10.780
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No.  171

Flight Test and Data Analysis
Completed subsystem flying qualities tests.  Initiated data analysis and final report.  Completed design and parts fabrication for NC-130H processing suite.  Funded NC-130H integration and 
check out (IACO) flights of Littoral Configuration Processing suite.  Complete E-2C  RMP NC-130H IACO of Processing Suite, conduct E-2C RMP Processing Subsystem Test, and perform 
Tracking Analysis/Generate Final Report for efforts for E-2C RMP.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204152N, E-2 SQUADRONS E2321, RADAR MODERNIZATION PROGRAM

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 13.411 11.046 0.000 0.000
Current BES/President's Budget 12.973 10.780 0.000 0.000
Total Adjustments -0.438 -0.266 0.000 0.000

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.064
Congressional rescissions -0.029
SBIR/STTR Transfer -0.402
Economic Assumtions -0.036 -0.202
Reprogrammings 0.029
Other Navy/OSD Adjustments
Congressional increases
Subtotal -0.438 -0.266 0.000 0.000

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No.  171

Not Applicable.

Schedule changed from  President's budget reflects flight test period extended due to maintenance downtime and weather conditions.  IACO was completed in 4Q/02. 

UNCLASSIFIED 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204152N, E-2 SQUADRONS E2321, RADAR MODERNIZATION PROGRAM

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
APN-1/E-2C (LI# 13 & 14) 273.668 287.959 228.506 246.098 254.582 221.169 176.684 732.518 8,276.303 10,697.487
APN-5/E-2C (LI# 38) 55.519 23.638 43.139 13.689 12.647 8.265 8.416 8.568 514.343 688.224
APN-6/E-2C (LI# 55) 43.123 20.97 3.675 1.880 7.716 11.739 0.000 17.073 240.729 346.905

Related RDT&E
(U) 0604234N (E-2C Radar Modernization Program)

E. ACQUISITION STRATEGY:
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The program is a Non-Acqusisition Program governed by a Non-Acquisision Program Definition Document (NAPDD) #501-880C2 dated 16 May 1997 in accordance with SECNAVINST 5000.2B.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204152N, E-2 SQUADRONS E2321, RADAR MODERNIZATION PROGRAM
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Dev. SS/CPFF Classified 65.631 5.492 10/02 71.123 71.123

Primary Hardware Dev. SS/CPFF NGC, NY 24.318 3.541 02/03 27.859 27.859

Primary Hardware Dev. MIPR HANSCOMB AFB, MA 0.748 0.748

Primary Hardware Dev. SS/CPFF BAAs 0.406 0.406 0.406

Primary Hardware Dev. SS/CPFF KIRKLAND AFB, TX 1.026 1.026 1.026

Ancillary Hardware Development

Aircraft Integration

Ship Integration

Ship Suitability

Systems Engineering

Training Development

Licenses

Tooling

GFE

Award Fees

  Subtotal Product Development 92.129 9.033 101.162
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Remarks:

UNCLASSIFIED 

Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204152N, E-2 SQUADRONS E2321, RADAR MODERNIZATION PROGRAM
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Government Engineering Support WR/WX NAWCAD, PAX RIVER, MD 3.663 0.533 01/03 4.196

Government Engineering Support CPFF Classified 1.045 0.180 01/03 1.225 1.225

Government Engineering Support MIPR PENTAGON, WASH., D.C. 0.400 0.400

Government Engineering Support WX NSWC, Dahlgren, VA 0.025 0.025

Development Support 

Software Development

Integrated Logistics Support

Configuration Management

Technical Data

Studies & Analyses

GFE

Award Fees

  Subtotal Support 5.133 0.713 5.846
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Remarks:

UNCLASSIFIED 
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UNCLASSFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204152N, E-2 SQUADRONS E2321, RADAR MODERNIZATION PROGRAM
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX/WR NAWCAD, PAX RIVER, MD 5.629 0.594 01/03 6.223

Developmental Test & Evaluation C/CPFF Classified 1.635 0.360 01/03 1.995 1.995

Operational Test & Evaluation

Test Assets

Tooling

GFE

Award Fees

  Subtotal T&E 7.264 0.954 0.000 0.000 0.000 8.218

Contractor Engineering Support

Government Engineering Support

Program Management Support C/CPFF Classified 0.165 0.060 01/03 0.225 0.225

Travel WX/WR NAWCAD, PAX RIVER, MD 0.105 0.020 01/03 0.125

Transportation

  Subtotal Management 0.270 0.080 0.350

Total Cost 104.796 10.780 115.576

 

  R-1 SHOPPING LIST - Item No.  171

Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204152N, E-2 SQUADRONS E2321, RADAR MODERNIZATION PROGRAM

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition/T&E 
Milestones

C-130

Radar System 
Development

EDM Radar
Delivery

Software
1XXSW Delivery
2XXSW Delivery

Production Milestones

LRIP I

LRIPII   

FRP    

Deliveries
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* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005

IACO

Flt Test Transitition to 
ACQ Program

UNCLASSIFIED 
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0204152N, E-2 SQUADRONS E2321, RADAR MODERNIZATION PROGRAM

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

C-130 IACO 3Q - 4Q
C-130 Flt Test 4Q 1Q - 2Q
C-130 Transitition to ACQ Program 2Q
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February 2003
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204152N, E-2 SQUADRONS R3007, UHF ELECTRONICALLY SCANNABLE ANTENNA

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 16.320
 
RDT&E Articles Qty
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A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

UHF Electronically Scannable Antenna: Develop, demonstrate, and analyze UESA radar testbed concept on the Mountaintop on Kauai. FY01 effort includes integrating UESA Antenna developed by
Randtron, SiC Transmitter developed by Northrop Grumman, ESSS, Direct Digital Synthesis Exciter by EWA, Console and External Communications by Solipsys, and T/R Switch by University of Hawaii
and Research Corporation of University of Hawaii, Phaseshifter by Trex Industries. NGC ESSS is the system integrator for the MT Testbed. This effort initially will demonstrate a non-real time
surveillance radar operation, and a real time system by Jan 04.  

FY02 effort integrated an IFF system as well as advanced digital receivers and supercombiner circuits. Comprehensive real time demonstration is planned for integrated Surveillance and IFF capability by
March of FY04. Extensive work will be done with PMRF for the use of their range, and targets to conduct the full UESA RTB capability demonstration to assess UESA's ability to meet the Littoral
Surveillance needs.

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-7 PE: 0204163N        TITLE:  FLEET COMMUNICATIONS

 Prior Total   
                                COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Total PE Cost 106.568 22.544 12.216 16.484 20.996 21.277 18.411 15.765 16.049 Continuing Continuing

X0725 Communications Automation 11.498 8.428 4.646 3.271 2.935 3.011 3.637 3.703 3.772 Continuing Continuing
 
X1083 Shore to Ship Communications 91.328 8.551 6.539 12.386 17.334 17.185 13.428 10.691 10.880 Continuing Continuing
 
X0795 Support of MEECN 3.742 2.232 1.031 0.827 0.727 1.081 1.346 1.371 1.397 Continuing Continuing
X9100 Programmable Integrated Communications 
           Terminals 0.000 3.333 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 3.333
 

 

 
Quantity of RDT&E Articles
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The Communications Automation Program - This project is a continuing program that provides for automation and communications upgrades for Fleet tactical users. It includes Tactical Messaging

(formerly Naval Modular Automated Communications System/Single Messaging Solution II (NAVMACS/SMSII)), Digital Wideband Transition System (DWTS) Low-Data Rate (EPLRS), Joint Network
Management System (JNMS), Automated Digital Network System (ADNS), and Naval Global Directory Services. 

In FY 04 the Program of record Name changes to Tactical Messaging in order to better depict the latest technology capabilities being developed. As in previous years Tactical Messaging (formerly
NAVMACS/SMSII) develops joint/combined individual and organizational message handling to US Naval ships and submarines, United States Marine Corp (USMC) vans, and selected Military Sealift Command
(MSC) and United States Coast Guard (USCG) platforms. Tactical Messaging (NAVMACS II/SMS) develops fleet interface to Defense Messaging System (DMS) and legacy ashore messaging systems.  

DWTS Low-Data Rate (EPLRS) Navy requires a digital wideband capability, which can be used in amphibious operations where a fixed DWTS station cannot be used. System must be interoperable with Army
and Marine Corps EPLRS system.  DWTS Block Upgrade BRAVO improves the fixed DWTS station to operate at higher bandwidths with greater reliability than the current system.   

The Joint Network Management System (JNMS) is a CINC, Commander, Joint Forces (CJF) joint communications planning system with Department of the Army as the Executive Agent. It is intended to be an
automated software system including capabilities for planning and engineering, monitoring, control and reconfigurations, spectrum management and security.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /BA-7 PE: 0204163N        TITLE:  FLEET COMMUNICATIONS
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ADNS provides automated routing and switching of Tactical and Strategic C4I data via Transmission Control Protocol (TCP/IP) networks linking deployed Battle Group units with each other and 
with the DISN ashore via multiple Radio Frequency (RF) paths.  Consists of Commercial Off-The-Shelf (COTS) non-developmental Joint Tactical Architecture (JTA) compliant hardware 
(routers, processors, switches) and commercial Y2K compliant software (VxWorks toolkit) in a standardized, scalable shock qualified rack design.  Provides Internet Protocol (IP) connectivity 
afloat and ashore.  Merges multiple redundant stove pipe communications circuits and efficiently manages RF assets resulting in better throughput using existing RF media.  Line includes 
Network Operation Centers (NOCs) Ashore.

Naval Global Directory Services is a key component of the infrastructure that will be leveraged to support a variety of network operations to include, but not limited to, Single Point of 
Administration (SPA) and Unified Account Management; Software Distribution; White/Yellow/Blue Pages; Menu, Profile, and Application Management; Public Key Infrastructure (PKI)-
enablement of applications/devices; and Network Management.   The Naval Global Directory Services will leverage the Afloat deployed White Pages to construct individual ship Afloat Full 
Service Directories which will create a foundation for further development, over time, to create a ship-to-shore and ship-to-ship Naval Global Directory Services.

The Shore to Ship Communications System develops communications systems elements which provide positive command and control of deployed ballistic missile submarines (SSBNs).  
Provides the communication elements for continuous assessment of the command and control link between Secretary of Defense and the ballistic missile platforms.  Provides the tools for 
strategic command and control planning to deployed SSBNs.

Minimum Essential Emergency Communications Network (MEECN) is the Tri-Service transmission system, including land-based segment, which ensures delivery of Emergency Action 
Messages (EAM) to our strategic platforms.

 The Programmable Integrated Communications Terminal (PICT) is a user voice terminal designed to operate with Integrated Service Digital Network (ISDN) switches and legacy switches to 
support both interior and radio (external) shipboard communications.  The Digital Modular Radio (DMR) system will be integrated into shipboard communications systems that require remote 
control capability to the radio for various end user applications.  These integrated communications systems will include both internal phone and internal communications such as the Integrated 
Voice Network (IVN) as well as external radio communications.  This is a Congressional Add in FY02 .

U)       JUSTIFICATION FOR BUDGET ACTIVITY:
           This program is funded under OPERATIONAL SYSTEMS DEVELOPMENT because it encompasses engineering and manufacturing development for upgrade of existing, operational 
systems.

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204163N    FLEET COMMUNICATION X0725 Communications Automation

Prior Total
                        COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 11.498 8.428 4.646 3.271 2.935 3.011 3.637 3.703 3.772 Continuing Continuing
 
RDT&E Articles Qty 0
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
This project is a continuing program that provides for automation and communications upgrades for Fleet tactical users. Tactical Messaging, formerly (The Naval Modular Automated Communications System II
(NAVMACS II)/Single Messaging Solution (SMS)) is the network centric Internet Protocol (IP) solution for the processing, storage, distribution and forwarding of General Service and Defense Messaging System (DMS)
organizational messages to the user’s desktop throughout the IT-21 Local Area Network (LAN)/Wide Area Network (WAN). DWTS Low-Data Rate (EPLRS), Navy requires a digital wideband capability which can be used
in amphibious operations where a fixed DWTS station cannot be used. System must be interoperable with Army and Marine Corps EPLRS system. Existing DWTS configuration requires improvement in order to provide
more reliable performance at the highest bandwidths. DWTS and EPLRS require further development in order to meet objective range requirements; these efforts are combined under the Seabridge initiative. The Joint
Network Management System (JNMS) is a CINC, Commander, Joint Forces (CJF) joint communications planning system with the Department of the Army as the Executive Agent. It is intended to be an automated
software system including capabilities for planning and engineering, monitoring, control and reconfigurations, spectrum management and security. Automated Digital Network System (ADNS) provides automated routing
and switching of Tactical and Strategic C4I data via Transmission Control Protocol (TCP/IP) networks linking deployed Battle Group units with each other and with the Defense Information Systems Network (DISN)
ashore via multiple Radio Frequency (RF) paths. Consists of Commercial Off-The-Shelf (COTS) non-developmental Joint Tactical Architecture (JTA) compliant hardware (routers, processors, switches) and commercial
Y2K compliant software (VxWorks toolkit) in a standardized, scalable shock qualified rack design. Provides Internet Protocol (IP) connectivity afloat and ashore. Merges multiple redundant stove pipe communications
circuits and efficiently manages RF assets resulting in better throughput using existing RF medial. Line includes Network Operation Centers (NOCs) Ashore. Global Directory Services is a key component of the
infrastructure that will be leveraged to support a variety of network operations to include, but not limited to, Single Point of Administration (SPA) and Unified Account Management; Software Distribution; White/Yellow/Blue
Pages; Menu, Profile, and Application Management; PKI-enablement of applications/devices; and Network Management. The Global Directory Services will leverage the Afloat deployed White Pages to construct
individual ship Afloat Full Service Directories which will create a foundation for further development, over time, to create a ship-to-shore and ship-to-ship Global Directory Services. 

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /BA-7 0204163N  Shore to Ship Communications Systems X0725 Communications Automation

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
DWTS (EPLRS) 1.978
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
ADNS 2.816 0.982 0.383 0.432
RDT&E Articles Quantity
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FY02: Concluded EMD Phase including ILS development and DT/OT-II BLOCK B (EPLRS).  

FY02:  Began research and development to support major technology refresh to include integration of ADNS and ISNS software and hardware.  Began development for Integrated Voice, 
Video and Data within the shipboard ADNS environment.  Began development to support the time division multiplexing transition.   Development required for additional routers and RF 
interfaces as they became available to ensure continued inter-operability and scalability.  Investigated, developed and tested ADNS  technology upgrades to incorporate into existing 
architecture until integrated system is available.  The ADNS program must prepare for efficient insertion of replacement technology being driven by an eighteen month technology change 
cycle. Investigated, developed and tested Network Management to merge with existing ADNS development solutions.   
FY03: Continue development and integration to support future technology refresh interfaces. Continue integration and implementation to Genser ADNS capabilities. 
FY04: Develop basic methods to implement prioritization of data using message traffic precedence, dynamic bandwidth management, passive reception of comms under Emission Control 
(EMCON) condition, improved UHF channel access processor, implementation of basic LOS networking architectures, and devising solutions for Allied Interoperability.  
FY05: Develop advanced methods to accomplish Traffic Management Data Prioritization Schemes to include the integration of voice, video, and data. Implementing dynamic bandwidth 
management across multiple RF paths, provide advanced LOS networking integration.  

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /BA-7 0204163N  Shore to Ship Communications Systems X0725 Communications Automation

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Tactical Messaging (NAVMACS) 1.793 1.968 1.334 1.231
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Global Directory Services 1.411 1.696 1.196 1.272
RDT&E Articles Quantity
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FY02:  Completed test and evaluation of emerging technologies including SSS Multi-Cast Applications and Lightweight Directory Access Protocol (LDAP) services.  Completed SCI and Top 
Secret IP messaging automation engineering and testing.  Initiated research into multilevel security messaging.  
FY03: Complete HW/SW test and integration for SMS ph2.  Complete development and test efforts for multi-enclave messaging administration terminals.  Continue test and evaluation of 
emerging technology and product upgrades such as DMS 4.0, DMDS, IP broadcast, Task Force Web , and GOTS Delta products.  Continue architecture planning for  Afloat SCI messaging.  
Participate in Joint Tactical DMS OT.  
FY04:  Continue development and test efforts for emerging technology and product upgrades such and DMS, profilers, IP broadcast, Web based solutions, and COTS SW/HW refresh for all 
enclaves and USN platforms.   
FY05: Continue development and test efforts for emerging technology and product upgrades such as DMS, profilers, IP broadcast, Web based solutions, and COTS SW/HW refresh for all 
enclaves and USN platforms. 

FY02:  Provided initial engineering design efforts for a directory service architecture in the Ashore and Afloat support communities which support major programs (GCCS-M, NTCSS, etc) 
and general network environments.  Provided development for enhancement to the directory service product.  Modified  ship data feed to Navy/Marine Corps White Pages and expanded 
Common Access Card (PKI SmartCard) capability and integratd with Single Sign-On functionality.  Developed Directory Services menus and applications including Navy/Marine Corps 
Yellow and Blue Pages.  
FY03:  Provide continuing design and development efforts that will build an enterprise-wide directory service environment by bridging efforts developed in FY02.  Specifically providing for the 
development of a global meta-directory service to integrate disparate directory services used throughout the Naval community.  Efforts also include developing a directory service 
architecture to support the development of Universal E-mail and providing developmental engineering support for the new functionality that would interact with the Navy/Marine Corps white 
Pages and related directory service environments.  
FY04:  Continue the development of the Naval Global Directory Service (NGDS) -- enterprise-wide directory service environment .  Assist in the convergence of NMCI, IT21, and OCONUS 
environments.  Provide an infrastructure for the development and integration of new Navy Portal functionality.  Develop an architecture that would provide  the ability to integrate with the 
Global Mail Routing Service (GMRS).  Provide developmental engineering support for new network functionality within the shipboard environment.  
FY05:  Continue the development of the Naval Global Directory Service (NGDS) -- enterprise-wide directory service environment.  Assist in the continuing integration of critical NMCI, IT21, 
and OCONUS components.  Develop an architecture that would provide the ability to establish Universal Accounts.  Provide developmental engineering support for ship-to-shore 
communications and data sharing.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /BA-7 0204163N  Shore to Ship Communications Systems X0725 Communications Automation

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
JNMS 0.430 0.000 0.358 0.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05

RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05

RDT&E Articles Quantity
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FY02:  Supported testing of JNMS for Integrated Shipboard and Network Systems (ISNS), ADNS, and lab activities for security accreditation of the system.  
FY04:   Continued to support testing of JNMS for Integrated Shipboard and Network Systems (ISNS), ADNS, and lab activities for security accreditation of the system.  

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204163N  Shore to Ship Communications Systems X0725 Communications Automation

(U) C. PROGRAM CHANGE SUMMARY:    

(U) Funding: FY 2002 FY 2003 FY 2004 FY 2005
President's Budget: 9.678 4.793
Current BES/President's Budget 8.428 4.646 3.271 2.935
Total Adjustments -1.250 -0.147 0.000 0.000

Summary of Adjustments
Realignment for EKMS Tier 1 -0.500
Sec 8123 Mgmt Reform Initiative -0.081
FFRDC -0.002
SBIR -0.088
Miscellaneous Department Adjustments -0.535 -0.060
SEC 313, Rev Econ Assumptions -0.020
SEC 8135 Econ Assumptions -0.024
SEC 8100 Business Process Reform -0.019
SEC 8135 Econ Assumptions -0.027
SEC 8109 IT Cost Growth -0.009
FFRDC reduction -0.032

Subtotal -1.250 -0.147 0.000 0.000

(U) Schedule:

(U) Technical:
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Not Applicable

Not Applicable

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204163N  Shore to Ship Communications Systems X0725 Communications Automation

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
3050 –  Comm Auto - NAVMACS 14.032 11.354 7.292 10.678 11.943 1.076 2.780 3.064 Continuing Continuing
3050 –  Comm Auto – JNMS 0.613 0.000 5.721 1.429 1.715 1.974 2.170 2.217 Continuing Continuing
3050 –  Comm Auto – ADNS 27.938 30.250 15.731 2.819 14.285 7.716 15.179 15.627 Continuing Continuing
3010 – Ship TAC Comms- DWTS 3.226 3.620 6.632 1.938 0.000 0.000 0.000 0.000 15.4155

(U) E. ACQUISITION STRATEGY: *
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ADNS:  Evolutionary acquisition approach with overlapping development and implementation phases for differing incremental baselines.  Use existing competitively awarded contracts during the 
initial production phase with plans to introduce innovative contract types that implement changes consistent with acquisition streamlining initiatives.  Aggressively leverage COTS products while 
capitalizing on acquisition reform initiatives to achieve material savings in the logistics, installation, integration and training areas.  Employ many types of advantageous contract vehicles which 
provide flexibility, decreased contract administrative costs, and encourage acquisition streamlining through the use of COTS products.
NAVMACS:  The Tactical Messaging acquisition approach has evolved according to key technology advances, resulting incremental developmental phases, and the principals of acquisition 
reform.  While initial production units were acquired through competitively awarded vehicles, future contracting will also embrace acquisiton streamlinging initiatives in addition to maintaining the 
benefits of competitive, best value contracting.  The technical solutions and areas of acquisition reform will continue to emphasize procurement of best-of-breed Commercial Off The Shelf (COTS) 
items that provide spin-off savings in installation, spare parts support, integration, test and evaluation, and training and maintenance.
Acquisition, management and contracting strategies are to support:
 - JNMS, that provides an automated software system including capabilities for planning and engineering, monitoring, control and reconfigurations, spectrum management and security
 - GDS, to support a variety of network operations that include Single Point of Administration (SPA) and Unified Account Management; Software Distribution; White/Yellow/Blue Pages; Menu, 
Profile, and Application Management; PKI-enablement of applications/devices; and Network Management.  ALL management oversight by SPAWAR.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204163N  Shore to Ship Communications Systems X0725 Communications Automation
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development PO SSC 2.814 Continuing

Ancillary Hardware Development 0.000

Aircraft Integration 0.000

Ship Integration 0.000

Ship Suitability 0.000

Systems Engineering PO SSC 8.207 0.371 Dec 2002 0.260 Dec 2003 0.272 Dec 2004 Continuing

Prime Mission Product PO SSC 1.583 1.350 Dec 2002 0.716 Dec 2003 0.613 Dec 2004 Continuing

Licenses 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

Systems Engineering CPAF MAXIM (PMTO) 0.348 0.060 Dec 2002 0.060 Dec 2003 0.060 Dec 2004 Continuing

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 12.952 1.781 1.036 0.945 0.000 Continuing
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Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204163N  Shore to Ship Communications Systems X0725 Communications Automation
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Development Support 0.000

Software Development Var Various 1.411 1.696 Dec 2002 1.196 Dec 2003 1.272 Dec 2004 Continuing

Integrated Logistics Support 0.000

Configuration Management 0.000

Technical Data 0.000

Studies & Analyses 0.000

GFE 0.000

Award Fees 0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Support 1.411 1.696 1.196 1.272 0.000 Continuing
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UNCLASSFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204163N  Shore to Ship Communications Systems X0725 Communications Automation
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation 0.000

Operational Test & Evaluation PO SSC 2.982 0.410 Dec 2002 0.490 Dec 2003 0.165 Dec 2004 Continuing

Operational Test & Evaluation MIPR OPTEVFOR 0.315 0.315

Operational Test & Evaluation Var Various 0.350 0.350

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal T&E 3.647 0.410 0.490 0.165 0.000 Continuing

Contractor Engineering Support MPIR US Army, Monmouth, NJ 0.123 Dec 2002 0.123 Dec 2003 0.123 Dec 2004 0.369

Government Engineering Support 0.000

Program Management Support PO SSC 1.317 0.249 Dec 2002 0.141 Dec 2003 0.145 Dec 2004 Continuing

Program Management Support CPAF BAH 0.599 0.387 Dec 2002 0.285 Dec 2003 0.285 Dec 2004 Continuing

Transportation 0.000

SBIR Assessment 0.000

  Subtotal Management 1.916 0.759 0.549 0.553 0.000 Continuing

Total Cost 19.926 4.646 3.271 2.935 0.000 30.778
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Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204163N  Shore to Ship Communications Systems X0725 Communications Automation/DWTS

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Prototype Phase

Radar System
Development

EDM Radar
Delivery

Software
1XXSW Delivery
2XXSW Delivery

Test & Evaluation
Milestones

   Development Test

   Development Test

Production Milestones

LRIP I    FY 05

LRIPII    FY 06

FRP      FY 07

Deliveries
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* Not required for Budget Activities 1, 2, 3, and 6

2002 2003 2004 2005 2006 2007 2008 2009

 DT IIC EPLRS

TECHEVAL DWTS Block B
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204163N  Shore to Ship Communications Systems X0725 Communications Automation/DWTS

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Prototype Phase
System Design Review (SDR)
Milestone II (MSII)
Contract Preparation
Software Specification Review (SSR)
Preliminary Design Review (PDR)
System Development
Critical Design Review (CDR)
Quality Design and Build
Test Readiness Review (TRR)
Developmental Testing (DT-IIA)
Eng Dev Model (EDM) Radar Delivery - Lab
Software Delivery 1XXSW
Preproduction Readiness Review (PRR)
EDM Radar Delivery - Flt Related
Milestone C (MS C)
Operational Testing (OT-IIA)
Start Low-Rate Initial Production I (LRIP I)
Software Delivery 2XXSW
Developmental Testing (DT-IIB1)
Developmental Testing (DT-IIB2)
Start Low-Rate Initial Production II 
Operational Testing (OT-IIB)
Developmental Testing (DT-IIC) EPLRS 4Q
Functional Configuration Audit (FCA)
Low-Rate Initial Production I Delivery
Technical Evaluation (TECHEVAL) DWTS  Block B 4Q
Physical Configuration Audit
Operational Evaluation (OT-IIC) (OPEVAL)
Low-Rate Initail Production II Delivery
IOC
Full Rate Production (FRP) Decision
Full Rate Production Start
First Deployment
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February 2003
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204163N  Shore to Ship Communications Systems X0725 Communications Automation/ADNS

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Prototype Phase

System
Development

EDM Radar
Delivery

Software
1XXSW Delivery
2XXSW Delivery

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP I    FY 05

LRIPII    FY 06

FRP      FY 07

Deliveries
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2006 2007 2008 20092002 2003 2004 2005

(MR)

PDR (MR) Sys Dev (MR)

MR
SDR

MR
CDR

MR
DT

MR
OT

MR
IOC

(PBR)

PBR
SDR

PBR
CDR

PDR (PBR) Sys Dev (PBR)

PBR
DT

PBR
OT

PBR
IOC
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204163N  Shore to Ship Communications Systems X0725 Communications Automation/ADNS

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Prototype Phase

System
Development

EDM Radar
Delivery

Software
1XXSW Delivery
2XXSW Delivery

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP I    FY 05

LRIPII    FY 06

FRP      FY 07

Deliveries
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2002 2003 2004 2005 2006 2007 2008 2009

Sys Dev (TM/QOS)

TM/QOS
CDR

TM/QOS
SDR

PDR (TM/QOS)

TM/QOS
DT

TM/QOS
OT

TM/QOS
IOC

(TM/
QOS)

(IA/QOS)

IA/QOS
SDR

IA/QOS
CDR
SDR

PDR (IA/QOS) Sys Dev (TM/QOS)

IA/QOS
DT

IA/QOS
OT

IA/QOS
IOC
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204163N  Shore to Ship Communications Systems X0725 Communications Automation/ADNS

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Prototype Phase

System
Development

EDM Radar
Delivery

Software
1XXSW Delivery
2XXSW Delivery

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP I    FY 05

LRIPII    FY 06

FRP      FY 07

Deliveries
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2006 2007 2008 20092002 2003 2004 2005

PDR (VOIP)

VOIP
SDR AQOS

CDR

Sys Dev (AQOS)

VOIP
DT

VOIP
OT

VOIP
IOC

VOIP (IA/QOS)
VOIP
CDR

AQOS
SDR

Sys Dev (VOIP) PDR (AQOS)

AQOS
DT

AQOS
OT

AQOS
IOC

UNCLASSIFIED
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UNCLASSFIED
CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 PE: 0204163N    Shore to Ship Communications Systems X0725 Communications Automation/ADNS
Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Prototype Phase 1-2Q
System Design Review (SDR) 3Q
Preliminary Design Review (PDR) 1-4Q
System Development 1-4Q
Critical Design Review (CDR) 3Q
Operational Testing (OT) 1Q
Developmental Testing (DT) 1Q
IOC 4Q

Prototype Phase 1-2Q
System Design Review (SDR) 3Q
Preliminary Design Review (PDR) 1-4Q
System Development 1-4Q
Critical Design Review (CDR) 3Q
Operational Testing (OT) 1Q
Developmental Testing (DT) 1Q
IOC 4Q

Prototype Phase 1-2Q
System Design Review (SDR) 3Q
Preliminary Design Review (PDR) 1-4Q
System Development 1-4Q
Critical Design Review (CDR) 3Q
Operational Testing (OT) 1Q
Developmental Testing (DT) 1Q
IOC 4Q

Prototype Phase 1-2Q
System Design Review (SDR) 3Q
Preliminary Design Review (PDR) 1-4Q
System Development 1-4Q
Critical Design Review (CDR) 3Q
Operational Testing (OT) 1Q
Developmental Testing (DT) 1Q
IOC 4Q

Interim Advanced QOS (IA/QOS)  R-4 #2
Prototype Phase 1-2Q
System Design Review (SDR) 3Q
Preliminary Design Review (PDR) 1-4Q
System Development 1-4Q
Critical Design Review (CDR) 3Q
Operational Testing (OT) 1Q
Developmental Testing (DT) 1Q
IOC 4Q

Advanced QOS (AQOS) R-4 #3
Prototype Phase 1-2Q
System Design Review (SDR) 3Q
Preliminary Design Review (PDR) 1-4Q
System Development 1-4Q
Critical Design Review (CDR) 3Q
Operational Testing (OT) 1Q
Developmental Testing (DT) 1Q
IOC 4Q
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Voice Over IP (VOIP) R-4 #3

MAGTF Router (MR) R-4 #1

February 2003

Policy Based Routing (PBR) R-4 #1

Traffic Management/QOS  (TM/QOS)  R-4 #2
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204163N Fleet Communications X0725 Communications Automation/Tactical Messaging 

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones MSIII B MSIII C MSIII D

Prototype Phase

Development
CDR SDR PDR CDR SDR PDR CDR

EDM 
Delivery LAB JITC LAB II JITC II LAB III JITC III

Software
S/W Delivery                  2.3 IPR
S/W Delivery                  2.4
S/W Delivery                  3.0 IPR IPR

Test & Evaluation
Milestones

   Development Test

   Operational Test

  JITC IV&V Certification

Production Milestones

FRP      FY 95

Deliveries 20 23 11 28 31 2 2 3
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2002 2003 2004 2005 2006 2007 2008 2009

BUILD 2.3/DMS INTEG IPB BCST MESSAGING BLOCK UPGRADE/TECHNOLOGY INSERTION

PRODUCTION DEV. PRODUCTION DEV. PRODUCTION DEV. PRODUCTION DEV. PRODUCTION DEV.

DTIII B

OT-III B

DTIII C DTIII D
OT-III C OT-III D

ADVANCED MESSAGING TECHNOLOGY

PCI/FEP PROTOTYPE IP PROTOTYPE CENTRIC MESSAGING PROTOTYPE

DMS AFLOAT

IATO IOC FRP

SCI CAPABILITY

UNCLASSIFIED
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204163N Fleet Communications X0725 Communications Automation/Tactical Messaging

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
IATO 2Q-3Q
IOC 2Q-3-Q
Milestone III B 4Q
FRP 4Q
Milestone III C 4Q
Milestone III D 4Q
PCI/FEP Prototype 3Q-4Q 1Q-3Q
IP Prototype 1Q-4Q 1Q
Centric Messaging Prototype 4Q 1Q-4Q 1Q-2Q
Build 2.3/DMS Integration 1Q-4Q 1Q
DMS Afloat 1Q-4Q 1Q-4Q
IP Broadcast 2Q-4Q
Messaging Block Upgrade/Tech Insertion 4Q 1Q-4Q 1Q-4Q 1Q-2Q
Advanced Messaging 3Q-4Q 1Q-3Q
SCI Capability 2Q-4Q 1Q
Technology 4Q 1Q-4Q
CDR 2Q 2Q 4Q
SDR 1Q-2Q 3Q
PDR 3Q-4Q 2Q
EMD - Lab 2Q-3Q 4Q 4Q 1Q
EMD - JITC 4Q 1Q-2Q 2Q
S/W Delivery 2.3 2Q-4Q 1Q-3Q
S/W Delivery 2.4 3Q-4Q 1Q-3Q
S/W Delivery 3.0 3Q-4Q 1Q-3Q
IPR 2Q 2Q-3Q 4Q
Development Test 1Q-2Q 4Q 1Q-2Q 3Q-4Q 1Q
Operational Test 2Q-3Q 2Q-4Q 1Q-3Q
JITC IV&V Certification 1Q-4Q 1Q, 3Q-4Q 1Q-2Q 1Q-4Q 2Q-4Q 1Q 1Q-4Q 1Q-4Q
Deliveries 20 23 11 28 31 2 2 3
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204163N    FLEET COMMUNICATION X1083    Shore to Ship Communications Systems

Prior Total
                        COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 91.328 8.551 6.539 12.386 17.334 17.185 13.428 10.691 10.880 Continuing Continuing
 
RDT&E Articles Qty 0
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
This project develops communications systems elements that provide positive command and control of deployed ballistic missile submarines (SSBNs) and fleet submarine broadcast connectivity to SSNs and SSBNs.

This project provides enhancements to the shore-to-ship transmitting systems and the Submarine Low Frequency (LF)/Very Low Frequency (VLF) Versa Module Eurocard (VME) Receiver (SLVR) System. This project
also provides submarine unique capabilities to the Network Operation Center (NOC) and Broadcast Command Authority (BCA). The NOC and the BCA provide the oversight and control for all fixed submarine
broadcasts. Evaluation of this communications system performance is provided via the Strategic Communications Assessment Program (SCAP). The Continued Evaluation Program (CEP) provides constant
assessment of the effectiveness of the end-to-end network. The Submarine Operating Authority (SUBOPAUTH) includes both Submarine Communications and Operational Control (OPCON) at shore sites. A
SUBOPAUTH architecture provides for back-up capability among the four BCA/OPCONs to ensure Continuity of Operations (COOP) in the event of a BCA outage. Submarine Communications Support System (SCSS)
accomplishes the integration of component systems into single radio room configuration. Phase I integration and land-based test of SCSS was completed, at sea testing will be completed in FY03 (schedule change due
to September 11) and the follow on phase II efforts have been renamed Common Submarine Radio Room (CSRR). In support of the CSRR, multifunctional crypto system (MCS) is being developed. This project
contributes to the development and certification of the MCS. Technologies to improve high voltage insulators, bushings, composite bushings and antenna components used in the Fixed VLF (FVLF) transmit systems are
evaluated and tested through the High Voltage Improvement Program (HVIP). EAM 2010 will provide a communications path in support of the Joint Operational Architecture (JOA) for time-critical EAMs to be
disseminated across AOR’s in support of Joint operations This project implements the Joint Staff EAM Board of Directors (BoD) direction to “ensure an acquisition strategy exists for a viable long-term EAM
dissemination solution (EAM 2010) prior to recommending AUTODIN/DTH closure in FY03.” A VLF Shore Transmit Terminal will be developed for 6 Broadcast Transmit Sites (BTS). Development of the terminal will
use technology and designs common to an airborne terminal developed for the E-6B Airborne Command Post (ABNCP).
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /BA-7 0204163N  Fleet Communications X1083    Shore to Ship Communications Systems

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
High Voltage Improvement Program 0.368 0.547 0.351 0.431
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Common Submarine Radio Room (CSRR) 1.090 0.925 1.012 1.117
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
SLVR 2.495 0.000 0.000 0.000
RDT&E Articles Quantity
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FY02  ACCOMPLISHMENTS: Completed high voltage on-site testing and evaluation of composite bushings with focus on development of system to detect onset of corona breakdown which 
will provide a heightened protection to present day carrier cutoff systems at FVLF sites.  
FY03:  Complete development of system to detect onset of corona breakdown which will provide a heightened protection to present day carrier cutoff systems at FVLF sites.  Initiate 
development of electrically small antennas for VLF/LF transmit applications.  
FY04: Complete testing of system to detect onset of corona breakdown which will provide a heightened protection to present day carrier cutoff systems at FVLF sites.  Complete development 
of electrically small antennas for VLF/LF transmits applications.  
FY05:  Complete development of remote corona monitoring/sensing system capability for FVLF sites. 

FY02  ACCOMPLISHMENTS:  Planned SCSS Phase I at –sea testing (platform schedule changes due to Sept 11 prevented completion of at-sea testing) and started engineering, integration 
and test for CSRR architecture and component upgrades and continue development of MCS.   
FY03: Continue engineering, integration and test for CSRR architecture and component upgrades and complete development and testing of MCS.   
FY04:  Complete engineering, integration, test and land-based certification of SSBN variant of CSRR.  Tailor engineering and integration for SSN688 variant of CSRR.   
FY05:  Conduct at-sea OPEVAL of SSBN CSRR variant.  Continue engineering, integration, and test of SSN688 CSRR variant. 

FY02  ACCOMPLISHMENTS:  Completed development of ELF integration into SLVR and commenced system level testing to meet FY03 Virginia Class requirement.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /BA-7 0204163N  Fleet Communications X1083    Shore to Ship Communications Systems

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
SCAP/CEP 3.531 3.882 4.263 4.319
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Shore Internet Protocol 0.670 0.700 0.000 0.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Concept Development/Systems Planning 0.397 0.485 0.954 1.697
RDT&E Articles Quantity
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FY02  ACCOMPLISHMENTS:   Continued SCAP, conducted CEP and strategic connectivity threats, and performed analysis.   
FY03-FY05:  Continue SCAP, conduct CEP and strategic connectivity threats, and perform analysis.

FY02  ACCOMPLISHMENTS:  Conducted research and development necessary for integration of shore based submarine unique capabilities at the Network Operation Center (NOC) and 
Broadcast Control Authority  (BCA).  
FY03:  Complete research and development necessary for development of shore based submarine unique capabilities at the NOC and BCA.  

FY02  ACCOMPLISHMENTS:   Investigated technology and initiated design concepts for integrated FVLF dynamic control system.  
FY03:  Continue design concept and initial feasible studies for integrated FVLF dynamic control system.   
FY04:  Begin development of methods to provide the operational flexibility of dynamic bandwidth control of the Fixed Submarine Broadcast System (FSBS).   
FY05:  Continue development of dynamic bandwidth control capability.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /BA-7 0204163N  Fleet Communications X1083    Shore to Ship Communications Systems

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
SUBOPAUTH 0.000 0.000 1.246 2.251
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
EAM 2010 0.000 0.000 4.560 4.703
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
VLF Transmit Terminal 0.000 0.000 0.000 1.324
RDT&E Articles Quantity
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FY04:  Develop architecture to ensure automated SUBOPAUTH back-up strategy to support Continuity of Operations (COOP).  
FY05:  Develop automated toolsets to facilitate ease in manning burden to support operational and broadcast control for submarines.

FY04:  Conduct a System Requirements Analysis, develop an Operational Requirements Document ORD for EAM 2010 and begin the Analysis of Alternatives.  
FY05:   Develop computer modeling and simulations, complete the EAM 2010 Analysis of Alternatives and initiate the acquisition program process. 

 FY05:  Shore site integration of a common VLF transmit terminal developed for the E-6B Airborne Command Post (ABNCP).
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /BA-7 0204163N  Fleet Communications X1083    Shore to Ship Communications Systems

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
VLF Receive Modes 0.000 0.000 0.000 1.492
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
0.000 0.000 0.000 0.000

RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
0.000 0.000 0.000 0.000

RDT&E Articles Quantity
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FY05:  Develop architecture to support implementation of a unified mode in the common VLF Transmit Terminal.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204163N  Fleet Communications X1083    Shore to Ship Communications Systems

(U) C. PROGRAM CHANGE SUMMARY:    

(U) Funding: FY 2002 FY 2003 FY 2004 FY 2005
President's Budget: 9.097 6.716
Current BES/President's Budget 8.551 6.539 12.386 17.334
Total Adjustments -0.546 -0.177 0.000 0.000

Summary of Adjustments
BTR for Joint Mission Planning System Combat One -0.179
Sec 8100, Business Process Reform -0.027
FFRDC Reduction -0.004 -0.015
Section 8123: Management Reform Initiative -0.080
SBIR -0.058
Sec 313, PL 107-206, Revised Economic Assumptions -0.019
Sec 8109, IT Cost Growth -0.012
Miscellaneous Department Adjustments -0.182 -0.085
Sec 8135, Economic Assumptions -0.024 -0.038
Subtotal -0.546 -0.177 0.000 0.000

(U) Schedule:

(U) Technical:
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Not Applicable

Not Applicable

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204163N  Shore to Ship Communications Systems X1083    Shore to Ship Communications Systems

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

3107 Submarine Broadcast Support 16.890 5.314 16.591 18.021 13.406 13.510 18.690 18.875 Continuing Continuing

(U) E. ACQUISITION STRATEGY:

 

  R-1 SHOPPING LIST - Item No. 172

CSRR will integrate CNO N6 communication programs into the submarine radio rooms.  The program has been designated an ACAT III due to the radio room system level Operational Test 
requirement and the amount of funding required to execute the program.  Each class variant (SSBN, SSN) will require design integration and operational testing.  The milestone decision authority 
is SPAWAR PD-17.  The CSRR program is proceeding to a Milestone C decision in 3rd Quarter FY03.  The procurement of equipment will be accomplished by the established program offices; the 
integration of the equipment into the submarine environment will be conducted by the NAVSEA Undersea Warfare Center; and the installation will be accomplished by SPAWAR System Center, 
Charleston.  VLF Transmit Terminal shall adapt a single channel airborne system to a multiple channel shore environment.  The adaptation will maximize the use of Commercial Off The Shelf 
(COTS) and Non-Developmental Items (NDI) hardware and software.  Procurement contract award will be based on full and open competition.  EAM 2010 will use COTS and NDI to replace aging 
EAM distribution components.  The program plans MS-A in 1ST QTR FY05.  Procurement contract award will be based on full and open competition.  SUBOPAUTH is a phased acquisition using 
COTS and NDI.  Procurement contract award will be based on full and open competition.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204163N  Fleet Communications X1083    Shore to Ship Communications Systems  
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development Various Various 3.900 0.750 12/02 2.000 12/03 4.338 11/04 Continuing Continuing

Ancillary Hardware Development 0.000

Systems Engineering CPFF APL/JHU, Baltimore, MD 20.752 0.346 12/02 0.498 12/03 1.060 12/04 Continuing Continuing

Systems Engineering WR SSC San Diego, CA 33.458 0.435 N/A 0.315 N/A 3.077 N/A Continuing Continuing

Systems Engineering WR Misc. Labs, NUWC, RI 8.051 0.225 11/02 0.900 11/03 0.824 11/04 Continuing Continuing

Systems Engineering WR US Army, Monmouth, NJ 4.210 0.000 N/A 0.250 11/03 0.650 11/04 Continuing Continuing

Systems Engineering Various Various 0.290 0.290

Systems Engineering CPFF Rockwell, Richardson, TX 15.864 0.000 N/A 0.000 N/A 0.000 N/A 15.864

Systems Engineering 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Product Development 86.525 1.756 3.963 9.949 0.000 102.193

Development Support 0.000

Software Development WR SSC San Diego, CA 3.000 1.767 11/02 1.603 11/03 2.300 11/04 Continuing Continuing

Integrated Logistics Support 0.000

Configuration Management 0.000

Technical Data 0.000

Studies & Analyses Various Various 2.600 2.600

GFE 0.000

Award Fees 0.000

  Subtotal Support 3.000 1.767 4.203 2.300 0.000 11.270
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Remarks:   

Remarks:  

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204163N  Fleet Communications X1083    Shore to Ship Communications Systems  
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation 0.000

Operational Test & Evaluation 0.000

Strategic OP Systems Perf EvaluationCPFF APL/JHU, Baltimore, MD 4.100 2.100 12/02 2.400 12/03 2.900 12/04 Continuing Continuing

Systems Testing Various Various 2.445 0.682 11/02 1.064 11/03 1.117 11/04 Continuing Continuing

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal T&E 6.545 2.782 3.464 4.017 Continuing Continuing

Contractor Engineering Support 0.000

Government Engineering Support 0.000

Program Management Support Various Various 3.829 0.234 11/02 0.756 11/03 1.068 11/04 5.887

Travel 0.000

Transportation 0.000

SBIR Assessment 0.000

  Subtotal Management 3.829 0.234 0.756 1.068 0.000 5.887

Total Cost 99.899 6.539 12.386 17.334 Continuing Continuing
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Remarks:  

Remarks:  

Remarks:

UNCLASSIFIED
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(Exhibit R-3, page 28 of 47)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204163N  Fleet Communications X1083    Shore to Ship Communications Systems - CSRR

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

MS-C
Acquisition 
Milestones

Test & Evaluation
Milestones

Production Milestones

Deliveries
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* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005

DT&E  SSBN

OPEVAL SSBN

UNCLASSIFIED
Exhibit R-4, Schedule Profile
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0204163N  Fleet Communications X1083    Shore to Ship Communications Systems

Schedule Profile - CSRR FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Milestone A
Milestone B
Prototype Phase
Development Test (DT&E) 3Q
OPEVAL SSBN 2Q
Milestone C 3Q
Operational Test
FRP

  R-1 SHOPPING LIST - Item No. 172

February 2003

UNCLASSIFIED
Exhibit R-4a, Schedule Detail
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204163N  Fleet Communications X1083    Shore to Ship Communications Systems SUBOPAUTH

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

IOC Phase I IOC Phase II IOC Phase III
AAP MS C

FOC

Prototype Phase I

Prototype Phase II

Prototype Phase III

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

Phase I

Phase II

Phase III

Deliveries 7 7 7 7 4 4 4 4
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* Not required for Budget Activities 1, 2, 3, and 6

Procure I Procure I

Procure II

Install I Install I

2002 2003 2004 2005 2009

III

Install II

Install III
Procure III

2006 2007 2008

IIII II

II

I

II III

UNCLASSIFIED
Exhibit R-4, Schedule Profile
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0204163N  Fleet Communications X1083    Shore to Ship Communications Systems
Schedule Profile - SUBOPAUTH FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Prototype Phase II - MS II 2Q-4Q 1Q-4Q
Milestone C 2Q-3Q
Phase I Procure 1Q-4Q 1Q-4Q
Prototype Phase II - MS II 1Q-4Q
Phase I Install 1Q-4Q 1Q-4Q
Phase II Development Test 2Q-3Q
Phase II Procure 1Q-4Q
Prototype Phase III - MS III 1Q-4Q
Phase I Operational Test 3Q-4Q
IOC Phase I
Phase II Install 1Q-4Q
Phase III Development Test 2Q-3Q
Phase II Operational Test 3Q-4Q
IOC Phase II
Phase III Procure 1Q-4Q
Phase III Install 1Q-4Q
IOC Phase III 2Q-3Q
Phase III Operational Test 3Q-4Q
FOC 4Q
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February 2003

4Q-1Q

4Q-1Q

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204163N  Fleet Communications X1083    Shore to Ship Communications Systems - EAM 2010

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

MS-A MS-B MS-C
Acquisition 
Milestones

Prototype Phase

Test & Evaluation
Milestones

   Development Test

   Operational Test OT&E

Production Milestones

FRP (1) FRP (4) FRP (4)
FRP FY08

Deliveries
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* Not required for Budget Activities 1, 2, 3, and 6

2002 2003 2004 2005

Prototype Phase

DT

20092006 2007 2008

UNCLASSIFIED
Exhibit R-4, Schedule Profile
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0204163N  Fleet Communications X1083    Shore to Ship Communications Systems

Schedule Profile - EAM 2010 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Milestone A 1Q
Prototype Phase 1Q-4Q 1Q
Milestone B 1Q
Development Test (DT&E) 1Q-3Q
Operational Test 3Q
Milestone C 4Q
FRP 2Q 1Q 1Q
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February 2003

UNCLASSIFIED
Exhibit R-4a, Schedule Detail
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204163N  Fleet Communications X1083    Shore to Ship Communications Systems - VLF Transmit Terminal

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

MS-B MSC IOC

AAP

Collaborative Design
Definition

Integration/Modification

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

Procure

Install

Deliveries 6 6 6 6 12
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* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005

DT&E

UNCLASSIFIED
Exhibit R-4, Schedule Profile
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UNCLASSFIED
CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0204163N  Fleet Communications X1083    Shore to Ship Communications Systems
Schedule Profile - VLF Transmit Terminal FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Collaborative Desi\gn Definition 1Q-4Q 1Q
Integration/Modification 1Q-4Q
Development Test 3Q-4Q
Milestone B 4Q 4Q
Milestone C 4Q
Procure 1Q-4Q 1Q-4Q 1Q-4Q
IOC 4Q
Operational Test 1Q-2Q
Install 1Q-4Q 1Q-4Q
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February 2003

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204163N    FLEET COMMUNICATION X0795   Support of MEECN

Prior Total
                        COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 3.742 2.232 1.031 0.827 0.727 1.081 1.346 1.371 1.397 Continuing Continuing
 
RDT&E Articles Qty 0
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
Support of Minimum Essential Emergency Communications Network (MEECN).  MEECN is the Tri-Service communication system that ensures delivery of Emergency Action Messages (EAMs) to our strategic platforms 
including the land based delivery system components.   Because of substantial downsizing in the number of MEECN assets, such as the CINC Airborne National Command Post (ABNCP) fleet, it is necessary to improve 
the range, timeliness and reliability of MEECN communications to maintain connectivity to the platforms.  This project identifies, researches, and develops improvements to the MEECN primarily in the Very Low 
Frequency and Low Frequency (VLF/LF) ranges of MEECN.  The new High Data Rate (HIDAR) mode, which greatly reduces message transmission time while providing the performance of low data rate modes, has been 
deployed.   Improvements in mode design and signal processing are being investigated for MEECN application into a common Unified Mode design to support all VLF Strategic Platforms.  A new generation of high 
performance universal mode will be defined to provide a single standard MEECN replacement to take advantage of new computer processing capability.  

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 37 of 47)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /BA-7 0204163N    FLEET COMMUNICATION X0795   Support of MEECN

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.232 1.031 0.827 0.727
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.000 0.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.000 0.000
RDT&E Articles Quantity
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FY02:  Completed MEECN Mode Standard updates and  verification of Mode Standard performance in MEECN testbed.  Completed evaluation of commercial programmable crypto and 
developed a non-AUTODIN based Emergency Action Messages (EAMs) delivery system.  
FY03: Update improved MEECN Mode design for ease in moderate processor implementations. 
Continue non-AUTODIN based Emergency Action Messages (EAMs) delivery system (NOVA Hybrid Solution) and complete NOVA Hybrid Solution certification testing to support the FY03 
AUTODIN closure.  Evaluate transverse electric/magnetic antenna pattern combining methods for improved MEECN mode.  
FY04:  Conduct engineering tests of the unified MEECN mode to demonstrate interoperability between Navy and Air Force strategic assets.   Implement unified MEECN mode into VLF 
receiver equipment.   
FY05:Complete engineering tests of the unified MEECN mode to demonstrate interoperability and begin JCS certification of unified MEECN mode for EAM handling.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /BA-7 0204163N    FLEET COMMUNICATION X0795   Support of MEECN

(U) C. PROGRAM CHANGE SUMMARY:    

(U) Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 2.361 1.067
Current BES/President's Budget 2.232 1.031 0.827 0.727
Total Adjustments -0.129 -0.036 0.000 0.000

Summary of Adjustments
Section 313, PL 107-206: Revised Economic Assumption -0.005
Business Process Reform (SEC. 8100) -0.004
BTR for Joint Mission Planning System (JMPS)
    Combat one (JC1) -0.047
Economic Assumptions (SEC. 8135) -0.006 -0.006
Sec 8123: Management Reform Initiative -0.021
FFRDC -0.002
FY03 FFRDC reduction Sec. 8029, P.L. 107-248 -0.011
Sec 8109 IT Cost Growth -0.002
Miscellaneous  Department Adjustments -0.048 -0.013
Subtotal -0.129 -0.036 0.000 0.000

(U) Schedule:

(U) Technical:
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Not Applicable

Not Applicable
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /BA-7 0204163N    FLEET COMMUNICATION X0795   Support of MEECN

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

Not Applicable

(U) E. ACQUISITION STRATEGY:
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Not Applicable
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204163N    FLEET COMMUNICATION X9100 Programmable Integrated Communications Terminals

Prior Total
                        COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 3.333 3.333
 
RDT&E Articles Qty 0

 

  R-1 SHOPPING LIST - Item No. 172

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The Programmable Integrated Communications Terminal (PICT) is a user voice terminal which is designed to operate with Integrated Service Digital Network (ISDN) switches and legacy switches to support both interior
and radio (external) shipboard communications. The Digital Modular Radio (DMR) system will be integrated into shipboard communications systems that require remote control capability to the radio for various end user
applications.  These integrated communications systems will include both internal phone and internal communications such as the Integrated Voice Network (IVN) as well as external radio communications.

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /BA-7 0204163N  Shore to Ship Communications Systems X9100 Programmable Integrated Communications Terminals

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
PICT 3.333
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05

RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05

RDT&E Articles Quantity
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FY02:  Combined the Integrated Voice Network and the Programmable Integrated Communications Terminal with the Digital Modular Radio.  Designed and developed upgrades to the user 
terminal, switches and DMR controllers to allow the radio control functions to be remotely controlled from the user terminals.  Integrated and tested to demonstrate that the system design will 
meet specification requirements and is interoperable end-to-end from the user voice terminal to the radio.  
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204163N  Shore to Ship Communications Systems X9100 Programmable Integrated Communications Terminals

(U) C. PROGRAM CHANGE SUMMARY:    

(U) Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 0.000
Current BES/President's Budget 3.333
Total Adjustments 3.333

Summary of Adjustments
Programmable Integrated Computer Terminals 3.400
Section 8123:  Mgmt Reform Initiative -0.030
FY2002 SBIR -0.021
Sec 313, Rev Econ Assumptions -0.007
Sec 8135  Econ Assumptions -0.009
Subtotal 3.333

(U) Schedule:

(U) Technical:
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Not Applicable

Not Applicable

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204163N  Shore to Ship Communications Systems X9100 Programmable Integrated Communications Terminals

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

3050 -  Comm Auto - PICT 3,402 2,400

(U) E. ACQUISITION STRATEGY:
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N/A

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204163N  Shore to Ship Communications Systems X9100 Programmable Integrated Communications Terminals
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development 0.000

Ancillary Hardware Development 0.000

Aircraft Integration 0.000

Ship Integration 0.000

Ship Suitability 0.000

Systems Engineering PO SSC 2.235 2.235

Training Development 0.000

Licenses 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

Systems Engineering CPAF MAXIM (PMTO) 0.279 0.279

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 2.514 0.000 0.000 0.000 0.000 2.514
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Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204163N  Shore to Ship Communications Systems X9100 Programmable Integrated Communications Terminals
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Development Support 0.000

Software Development 0.000

Integrated Logistics Support 0.000

Configuration Management 0.000

Technical Data 0.000

Studies & Analyses 0.000

GFE 0.000

Award Fees 0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000
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Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204163N  Shore to Ship Communications Systems X9100 Programmable Integrated Communications Terminals
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation 0.000

Operational Test & Evaluation PO SSC 0.600 0.600

Live Fire Test & Evaluation 0.000

Test Assets 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal T&E 0.600 0.000 0.000 0.000 0.000 0.600

Contractor Engineering Support 0.000

Program Management Support PO SSC 0.150 0.150

Program Management Support CPAF BAH (PMTO) 0.069 0.069

Travel 0.000

Transportation 0.000

SBIR Assessment 0.000

  Subtotal Management 0.219 0.000 0.000 0.000 0.000 0.219

Total Cost 3.333 0.000 0.000 0.000 0.000 3.333
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
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UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-7 0204229N Tomahawk Weapons System (TWS)

                                COST ($ in Millions) FY 2002 FY 2003* FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 72.585 97.448 71.385 36.143 18.821 13.975 13.626 13.874
 
A0545 Tomahawk 72.585 97.448 71.385 36.143 18.821 13.975 13.626 13.874
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A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  *FY 2003 includes a Congressional add of $5.6 million for Precision Terrain Aided Navigation less undistributed Congressional Reductions.    

The Tomahawk Weapons System (TWS) provides the Tomahawk cruise missile attack capability against targets on land (Tomahawk Land Attack Missile (TLAM)). The TLAM can be fitted with either
Conventional unitary warhead (TLAM/C), nuclear warhead (TLAM/N) or submunition dispenser (TLAM/D).  This program ensures that the TWS exploits state-of-the-art technology to preserve the efficiency of this 
proven weapon system, and includes all missile development, mission planning system development, and submarine and surface ship weapons control system development:

The Tactical Tomahawk (TACTOM) All-Up-Round missile development is a comprehensive baseline upgrade to the TWS that provides the tactical commander a quick reaction response capability as well as
improved flexibility, accuracy, and lethality. The essential elements of TACTOM are upgrades to the guidance, navigation, control, and mission computer systems of the missile along with the associated
Command and Control (C2) systems and weapons control systems upgrades. TACTOM will provide a UHF Satcom data link to enable the missile to receive in-flight mission modification messages, to transfer
health and status messages, and to broadcast Battle Damage Indication (BDI) messages. TACTOM also includes a high anti-jam GPS receiver, navigation improvements, associated antenna systems, and
Cruise Missile Real Time Retargeting. The Tomahawk program (A0545) also includes development of Torpedo Tube Launch (TTL) capability for submarines, the development of a penetration capability of
Tactical Tomahawk and Mission Responsive Ordnance.

Tomahawk Command and Control System (TC2S) Theater Mission Planning Center (TMPC) and Afloat Planning System (APS) (a shipboard version of TMPC) provide mission planning and employment support
information for both the nuclear (TMPC only) and conventional TLAM, including the distribution of mission data and command information essential to TLAM employment via the Mission Distribution System
(MDS) and associated communications infrastructure. Development of Tactical Tomahawk capabilities in TMPC/APS/MDS includes software development, integration, test, and delivery, including support for
TECHEVAL and OPEVAL, training development, installation planning, and simulation/model development required by COMOPTEVFOR to offset live missile flights in TECHEVAL and OPEVAL.  This project also 
includes development related to national and tactical imagery architectures, as well as software development to decrease mission planning time and increase the quality and accuracy of each mission for Block II
and III TLAM. 

Tomahawk Weapons Control System provides launch capability for surface and submarine platforms. Development of the Tactical Tomahawk Weapons Control System (TTWCS) provides a common
architecture to launch the Tactical Tomahawk and all variants in inventory. These efforts provide battle-group tactical flexibility and responsiveness while maximizing TWS wartime capability. TTWCS entered
Engineering and Manufacturing Development (EMD) in FY99, with Phase A IOC (BLK III) planned for FY03, and Phase B IOC (TACTOM) planned to coincide with the AUR IOC in FY 2004. 

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204229N Tomahawk Weapons System (TWS) A0545 TOMAHAWK

                        COST ($ in Millions) FY 2002 FY 2003* FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 72.585 97.448 71.385 36.143 18.821 13.975 13.626 13.874
 
RDT&E Articles Qty
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A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
       *FY 2003 includes a Congressional add of $5.6 million for Precision Terrain Aided Navigation less Congressional Undistributed Reductions.

The Tomahawk Weapons System (TWS) provides the Tomahawk cruise missile attack capability against targets on land (Tomahawk Land Attack Missile (TLAM)). The TLAM can be fitted with either
Conventional unitary warhead (TLAM/C), nuclear warhead (TLAM/N) or submunition dispenser (TLAM/D). This program ensures that the TWS exploits state-of-the-art technology to preserve the efficiency of
this proven weapon system, and includes all missile development, mission planning system development, and submarine and surface ship weapons control system development:

The Tactical Tomahawk (TACTOM) All-Up-Round missile development is a comprehensive baseline upgrade to the TWS that provides the tactical commander a quick reaction response capability as well as
improved flexibility, accuracy, and lethality. The essential elements of TACTOM are upgrades to the guidance, navigation, control, and mission computer systems of the missile along with the associated
Command and Control (C2) systems and weapons control systems upgrades. TACTOM will provide a UHF Satcom data link to enable the missile to receive in-flight mission modification messages, to
transfer health and status messages, and to broadcast Battle Damage Indication (BDI) messages. TACTOM also includes a high anti-jam GPS receiver, navigation improvements, associated antenna
systems, and Cruise Missile Real Time Retargeting. The Tomahawk program (A0545) also includes development of Torpedo Tube Launch (TTL) capability for submarines, the development of a penetration
capability of Tactical Tomahawk and Mission Responsive Ordnance.

Tomahawk Command and Control System (TC2S) Theater Mission Planning Center (TMPC) and Afloat Planning System (APS) (a shipboard version of TMPC) provide mission planning and employment
support information for both the nuclear (TMPC only) and conventional TLAM, including the distribution of mission data and command information essential to TLAM employment via the Mission Distribution
System (MDS) and associated communications infrastructure. Development of Tactical Tomahawk capabilities in TMPC/APS/MDS includes software development, integration, test, and delivery, including
support for TECHEVAL and OPEVAL, training development, installation planning, and simulation/model development required by COMOPTEVFOR to offset live missile flights in TECHEVAL and OPEVAL.
This project also includes development related to national and tactical imagery architectures, as well as software development to decrease mission planning time and increase the quality and accuracy of
each mission for Block II and III TLAM. 

Tomahawk Weapons Control System provides launch capability for surface and submarine platforms. Development of the Tactical Tomahawk Weapons Control System (TTWCS) provides a common
architecture to launch the Tactical Tomahawk and all variants in inventory. These efforts provide battle-group tactical flexibility and responsiveness while maximizing TWS wartime capability. TTWCS
entered Engineering and Manufacturing Development (EMD) in FY99, with Phase A IOC (BLK III) planned for FY03, and Phase B IOC (TACTOM) planned to coincide with the AUR IOC in FY 2004. 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-7 0204229N Tomahawk Weapons System (TWS) A0545 TOMAHAWK

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Tactical Tomahawk All Up Round/Subtotal Cost 40.684 54.790 40.522 15.881
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
TACTOM Command and Control/Subtotal Cost 16.769 24.635 10.697 5.460
RDT&E Articles Quantity
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FY02 Accomplishments:  Conducted design integration, box-level performance verification testing and initiated missile-level qualification testing.  Successfully completed first contractor flight 
test (DT-0).  All performance parameters met or exceeded.   Initiated assembly of Government flight test missiles for TECHEVAL / OPEVAL.
FY03 Plans:  Sucessfully completed second contractor flight test (DT-1).  All performance parameters met or exceeded.  Complete missile-level qualification testing.  Initiate Government 
flight testing.  Complete TECHEVAL.  Initiate hardware/software design and integration of Tactical Tomahawk Torpedo-Tube Launch (TT-TTL) capability.  
FY04 Plans:  Complete Government flight testing.  Complete OPEVAL and IOC for Tactical Tomahawk.  Continue hardware / software design and integration of Tactical Tomahawk Torpedo-
Tube Launch (TT-TTL) capability.  
FY05 Plans:  Continue hardware / software design and integration of Tactical Tomahawk Torpedo-Tube Launch (TT-TTL) capability.  Conduct flight tests of TT-TTL.   Initiate TACTOM 
Preplanned Product Improvement.

FY02 Accomplishments:  Continued the incorporation of new capabilities in Tomahawk Command and Control systems necessary for the employment of Tactical Tomahawk, support Tactical 
Tomahawk Weapon System TECHEVAL, and continued development of related training and installation materials.
FY03 Plans:  Continue the incorporation of new capabilities in Tomahawk Command and Control systems necessary for the employment of Tactical Tomahawk, support Tactical Tomahawk 
Weapon System TECHEVAL, and continue development of related training and installation materials.
FY04 Plans:  Complete development of new capabilities in Tomahawk Command and Control systems necessary for the employment of Tactical Tomahawk, support Tactical Tomahawk  
Weapon System OPEVAL, and complete development of related training and installation materials.   Conduct imagery upgrades to Tomahawk Command and Control Systems.
FY05 Plans:  Continue imagery upgrades to Tomahawk Command and Control Systems.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-7 0204229N Tomahawk Weapons System (TWS) A0545 TOMAHAWK

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
TACTOM Weapons Control System/Subtotal Cost 15.132 12.557 12.380 7.079
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Precision Terrain Aided Navigation/Subtotal Cost 5.466
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Tactical Tomahawk Penetrator Variant/Subtotal Cost  7.786 7.723
RDT&E Articles Quantity
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FY02 Accomplishments:    Completed Phase IA land based tests of weapons control system.  Initiated TECHEVAL/OPEVAL for Phase 1A.  Conducted Phase 1B Land Based and Sea 
Based System Integration Testing.
FY03 Plans:  Complete OPEVAL for Phase 1A of Weapons Control System. Continue Phase 1B Land Based and Sea Based System Testing.  Initiate TECHEVAL/OPEVAL for Phase 1B.
FY04 Plans:  Complete Phase 1B Land Based and Sea Based System Testing of Weapons Control System.  Complete TECHEVAL/OPEVAL.  Initiate development of Integrated Training 
Architecture for TTWS.
FY05 Plans:  Continue development of Tactical Tomahawk Weapons System Integrated Training Architecture.

FY03 Plans:  Complete demonstration prototype of Precision Terrain Aided Navigation (PTAN) capability to demonstrate real-time operation.

FY04 Plans:   Initiate warhead improvement program, including penetration capability, lethality analysis and program development.  
FY05 Plans:   Continue warhead improvement program, including penetration capability, lethality analysis and program development.  
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204229N Tomahawk Weapons System (TWS) A0545 TOMAHAWK

(U) C. PROGRAM CHANGE SUMMARY:    

(U) Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 75.347 94.265 60.594 34.156
Current President's Budget 72.585 97.448 71.385 36.143
Total Adjustments -2.762 3.183 10.791 1.987

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.590
Congressional rescissions -0.161
SBIR/STTR Transfer -1.450
Economic Assumptions -0.202 -1.827 -1.678 -0.802
Reprogrammings -0.949
Other Navy/OSD 12.469 2.789
Congressional increases 5.600
Subtotal -2.762 3.183 10.791 1.987

(U) Schedule:

(U) Technical:
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Not Applicable

Successful completion of the first contractor TACTOM flight test occurred in August 2002 which initiated the LRIP 1 contract award October 3, 2002.  Final System qualification and 
integration on track to be completed 2QFY03.  TACTOM IOC moved from Mar 04 to May 04 to reflect actual delivery date of first LRIP missile.  
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204229N Tomahawk Weapons System (TWS) A0545 TOMAHAWK

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

WPN BLI 210100 Tomahawk 73.021 244.054 277.588 192.026 346.862 377.403 439.999 426.877 0.000 2377.830
OPN BLI 525000 Surface Tomahawk 60.218 52.487 63.423 70.294 68.700 44.695 35.180 35.444 450.369 880.810
                  Support Equipment
OPN BLI 525500 Submarine Tomahawk 2.981 5.153 5.786 5.495 7.151 8.266 8.760 9.278 60.000 112.870
                  Support Equipment `
OPN Spares BLI 902010 Initial Spares 0.726 0.624 3.945 3.781 3.354 2.281 0.783 0.790 16.284
OPN Spares BLI 902090 Vendor Direct Spares 0.790 0.647 0.780 0.969 0.724 0.931 0.949 0.967 6.757
Related RDT&E,N: Not Applicable

(U) E. ACQUISITION STRATEGY: 
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(U) D.  ACQUISITION STRATEGY:  In 1998, the Tomahawk Baseline Improvement Program (TBIP) transitioned to the Tactical Tomahawk program.  This program is outlined in the Class 
Justification and Approval (CJ&A No AIR-22448) signed by the Under Secretary of the Navy on 29 May 1998.  The acquisition strategy was to transition the Tomahawk Baseline Improvement 
Program (TBIP) to Tactical Tomahawk.  The Tactical Tomahawk  development program is a cost sharing contract between the Government and the Contractor to add capability to the missile.   
The department is pursuing obtaining a multi-year procurement for the full rate production years FY04 through FY08.
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DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204229N Tomahawk Weapons System (TWS) A0545 TOMAHAWK
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Product Development

   Primary Hardware Development

      Tactical Tomahawk Program

               All Up Round C/CPFF Raytheon, Tucson, AZ 200.008 12.220 11/02 212.228 212.228

               TTPV SS/CPAF Raytheon, Tucson, AZ 2.000 11/03 2.831 11/04 4.831 4.831

               TTL SS/CPAF Raytheon, Tucson, AZ 0.905 11/02 10.651 11/03 1.782 11/04 15.456 28.794 28.794

               Mission Planning System SS/CPFF ComGlobal, San Jose, CA 16.841 11.527 12/02 3.953 12/03 2.843 12/04 35.164 35.164

SS/CPFF Boeing, St. Louis, MO 0.650 2.190 12/02 2.123 12/03 0.500 12/04 5.463 5.463

SS/CPFF BAE Systems, San Diego, CA 0.929 0.640 12/02 0.500 12/03 0.926 12/04 0.273 3.268 3.268

               Weapons Control System C/CPAF Lockheed, Valley Forge, PA 89.043 5.790 12/02 7.883 12/03 6.608 12/04 2.000 111.324 111.324

   Ship Integration

      Launcher Integration SS/CPAF NAVSEA, Washington, DC 20.043 0.545 12/02 4.289 12/03 0.914 12/04 2.300 28.091 28.091

   Systems Engineering

               All Up Round C/FP Raytheon, Tucson, AZ 9.000 3.017 11/02 2.419 11/03 0.825 11/04 15.261 15.261

SS/CPFF UARC APL, Laurel, MD 18.887 3.048 01/03 3.797 01/04 2.182 01/05 27.914 27.914

C/FP Boeing, St. Louis, MO 3.000 3.000 3.000

               Weapons Control System SS/CPFF URAC APL, Laurel, MD 0.804 0.389 12/02 1.735 01/04 0.683 01/05 0.369 3.980 3.980

       All Product Development Costs,

      1974 through TBIP Costs in 1998 2,176.447 2,176.447 2,176.447

  Subtotal Product Development 2,535.652 40.271 39.350 20.094 20.398 2,655.765
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DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204229N Tomahawk Weapons System (TWS) A0545 TOMAHAWK
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Support (Development)

   Development Support

                All-Up-Round WR NSWC, Dahlgren VA 10.765 1.271 11/02 0.820 11/03 0.967 11/04 Continuing Continuing

WR NAWC-WD, China Lake, CA 9.291 3.107 11/02 1.200 11/03 0.516 11/04 Continuing Continuing

WR NSWC, Pt Hueneme, CA 3.476 0.437 11/02 0.283 11/03 0.120 11/04 Continuing Continuing

WR NAWC-AD, Pax River, MD 4.177 0.679 11/02 0.662 11/03 0.334 11/04 Continuing Continuing

WR NWAD, Corona 1.278 0.000 11/02 0.000 11/03 0.082 11/04 Continuing Continuing

WR NUWC, Newport, RI 4.481 0.725 11/02 2.931 11/03 0.712 11/04 Continuing Continuing

SS/CPFF SAIC, Arlington, VA 6.557 1.006 12/02 2.086 12/03 1.144 12/04 10.793 10.793

WR NSWC, Indian Head, MD 5.765 0.573 11/02 0.442 11/03 0.547 11/04 Continuing Continuing

WR NSWC, Carderock, MD 1.263 0.460 11/02 0.100 11/03 Continuing Continuing

C/CPFF Honeywell, Minneapolis, MN 1.538 2.196 3.734 3.734

Various Various 16.161 0.277 04/03 0.601 12/03 0.079 12/04 Continuing Continuing

               Weapons Control Systems WR NUWC, Newport, RI 12.498 2.606 12/02 0.629 11/03 15.733

   Software Development

               Mission Planning Systems SS/CPFF Raytheon, Arlington, VA 5.100 5.100 5.100

SS/CPFF Lockheed, Valley Forge, PA 2.015 1.929 12/02 2.200 12/03 1.431 12/04 1.530 9.105 9.105

SS/CPFF SAIC, Arlington, VA 8.492 4.776 12/02 1.300 12/03 0.946 12/04 0.679 16.193 16.193

SS/CPFF URAC APL, Laurel, MD 8.546 4.523 12/02 2.449 01/04 0.678 01/05 2.965 19.161 19.161

               Weapons Control Systems WR NSWC, Dahlgren VA 19.627 4.918 12/02 2.976 12/03 0.991 12/04 Continuing Continuing

  Subtotal Support 121.030 29.483 18.679 8.547 Continuing Continuing
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Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204229N Tomahawk Weapons System (TWS) A0545 TOMAHAWK
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation SS/CPFF Raytheon, Tucson, AZ 23.457 17.468 11/02 6.356 11/03 1.946 11/04 3.834 53.061 53.061

WR COMOPTEVFOR, VA 2.233 0.579 12/02 0.434 12/03 0.525 12/04 Continuing Continuing

WR NAWC, Pt Mugu Test Ctr, CA 12.360 7.270 11/02 4.000 11/03 3.375 11/04 Continuing Continuing

WR NOSC, San Diego CA 1.275 0.575 11/02 1.850

WR NUWC, Newport RI 0.440 0.508 11/02 1.182 11/03 1.150 11/04 Continuing Continuing

SS/CPFF URAC APL, Laurel MD 0.692 0.690 12/02 0.320 12/03 0.251 12/04 1.953 1.953

WR NSWC, Dahlgren, VA 0.807 0.554 11/02 0.672 11/03 0.125 11/04 Continuing Continuing

WR NSWC, Port Hueneme 0.352 11/03 0.352

Various 3.541 0.050 11/02 0.040 11/03 0.130 11/04 Continuing Continuing

  Subtotal T&E 44.805 27.694 13.356 7.502 Continuing Continuing

Management

  Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost 2,701.487 97.448 71.385 36.143 Continuing Continuing
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EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204229N Tomahawk Weapons System (TWS) A0545 TOMAHAWK

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

TT
Acquisition IOC TTL
Milestones       Operational MS-III IOC

      Assessment

Missile Integration

Missile level Qualification

P3I

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP I    FY 02

LRIPII    FY 03

FRP      FY 04

Deliveries
 

  R-1 SHOPPING LIST - Item No. 173

2006 2007 2008 20092002 2003 2004 2005

DTRR

DT-IIA DT-IIC

TECHEVAL OT-IIC

 OPEVAL

FRP Start 

LRIP I Start

LRIP II Start

OT-IIA

OTRR

TTL FOT&E
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Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /,N  BA-7 0204229N Tomahawk Weapons System (TWS) A0545 TOMAHAWK

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
All Up Round

TT LRIP-One Contract Award 1Q
System Qualification Complete 2Q
Operational Assessment Complete 2Q
Developmental Testing (DT-IIA) 1Q
Devlopmental Testing (DT-IIC) 2Q-4Q
TT LRIP-Two Contract Award 2Q
TT Initial Operational Capability 3Q
TT Milestone III 3Q
Operational Testing (OT-IIC) 1Q-2Q
TT Full Rate Production Contract Award 3Q
TT LRIP-One Delivery 3Q-4Q 1Q
TT LRIP-Two Delivery 1Q-4Q
TT TTL Initial Operational Capability 2Q
TT Preplanned Product Improvement (P3I) 4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

TT = Tactical Tomahawk
TTL = Torpedo Tube Launch
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EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-7 0204311N-Integrated Surveillance Systems

 Prior Total   
                                COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Total PE Cost 302.260 37.711 25.365 14.278 17.028 18.057 19.968 13.541 13.746 Continuing Continuing

X0758-SURTASS 97.810 8.356 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 106.166
 
X0766-Integrated Surveillance Systems 204.450 19.704 17.012 10.017 13.189 14.099 16.344 9.851 9.996 Continuing Continuing
 
X9102 IUSS Mission Planning 0.000 6.686 2.927 0.000 0.000 0.000 0.000 0.000 0.000 0.000 9.613

X9103 Fixed Distribution System 0.000 2.965 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2.965
 
Z0766 Classified Project 0.000 0.000 5.426 4.261 3.839 3.958 3.624 3.690 3.750 Continuing Continuing
 
 
 
Quantity of RDT&E Articles
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
This Program Element (P.E.) comprises four projects - X0766, X0758, X9102 and X9103. Project X0766 provides for Integrated Undersea Surveillance Systems (IUSS) Research and Development Projects. Project
X0758 is for the Surveillance Towed Array Sensor (SURTASS) development efforts. IUSS provides the Navy with its primary means of submarine detection both nuclear and diesel. The program has undergone a
major transition from emphasis on maintaining a large dispersed surveillance force keyed to detection and tracking of submarines to a much smaller force that is effective against modern diesel and nuclear
submarines in regional/littoral or broad ocean areas of interest. This transition preserves the ability to continue open ocean surveillance. Beginning in FY03, Project X0758 budget is being moved to Project X0766
line. Projects X9102 and X9103 are Congressional Plus Ups that support development efforts for IUSS. Beginning in FY03 FSS systems previously under x0766 transfer from SPAWAR to NSMA under a project
code Z0766.  Details for this linbe item are held at a higher classification level.

(U) The IUSS Research and Development project (X0766) funds SURTASS Passive and SURTASS Low Frequency Active (LFA) developments. SURTASS provides the mobile, tactical arm of the Integrated
Undersea Surveillance System, providing long range detection and cueing for tactical weapons platforms against both diesel and nuclear powered submarines. SURTASS LFA provides an active adjunct capability
for IUSS passive and tactical sensors to assist in countering the quieter diesel and nuclear threats of the 1990s and beyond.  The LFA tasks are directed at detection of slow quiet threats in harsh littoral waters. 
                                                                                                                                                                                                 
(U) In order to continue with reductions in life cycle costs and continue with system-wide consolidation, a long-term goal is to develop a common IUSS processor based on NAVSEA'S Acoustic Rapid COTS Insertion
(ARCI) program. The IUSS ARCI variant will have the capability to process and display data from future underwater systems. The IUSS ARCI variant will also have the capability to replace the legacy systems as
they reach end of life and require upgrading. Additionally, a goal of SURTASS is to consolidate on the TB-29A/TL array, a variant of the Submarine TB-29A Long line array. This will reduce the number of array
variants employed by SURTASS from 4 to 1, and will enable development and logistics cost savings by leveraging off the submarine TB-29A program.
 
(U) JUSTIFICATION FOR BUDGET ACTIVITY: Budget Activity 7: This program is funded under OPERATIONAL SYSTEMS DEVELOPMENT because it encompasses engineering and manufacturing development

for upgrade of existing operational systems.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204311N-Integrated Surveillance Systems X0766:  IUSS Detection and Classification System

Prior Total
                        COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 204.450 19.704 17.012 10.017 13.189 14.099 16.344 9.851 9.996 Continuing Continuing
 
RDT&E Articles Qty 0
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
A. (U) The SURTASS project comprises the mobile, tactical arm of the Integrated Undersea Surveillance System, providing long range detection and cueing for tactical weapons platforms against both diesel

and nuclear powered submarines. SURTASS also provides the undersea surveillance necessary to support regional conflicts and sea-lane protection. SURTASS has experienced recent passive and active success
against diesel submarines operating in shallow water. SURTASS is greatly reducing costs by consolidating logistics support, using Non-Developmental Items and commercial hardware, while increasing operator
efficiency through computer aided detection and classification processing. SURTASS development efforts include: twin-line array processing, improved detection and classification/passive automation to counter quieter
threats; additional signal processing and bi-static active capability; integrated active and passive operations; improved Battle Group support; and improved information processing. Functional improvements are delivered
to the Fleet in software "Builds". Future builds will be based upon the Advanced Processor Build (APB) process begun by the NAVSEA Submarine USW program. APB-99 was used to support an ARCI (I) Engineering
Development Model (EDM) demonstration system, providing A-180R long-line processing only. APB-01 will be used for the production ARCI (I) systems for all long-line arrays. APB-02 will provide Twin-line processing
capabilities, and APB-03 will provide active processing capabilities. Additionally, each APB will introduce new capabilities into SURTASS systems including improved automation, normalizer techniques, adaptive beam
forming, and display enhancements. SURTASS participates in the process by contributing algorithms for consideration, supplying peer group members for review of candidate algorithms, participating in test evolutions,
and incorporating improved algorithms into operational systems. LFA provides an active adjunct capability for IUSS passive and tactical sensors to counter the quieter diesel and nuclear threats of the 1990s and beyond.
The LFA tasks are directed at detection of slow quiet threats in harsh littoral waters. Improvements include Twin-Line/LFA integration enhancements; advanced waveforms for littoral/shallow water operations including
Doppler sensitive waveforms; and processing algorithms to reduce clutter and reverberation false alarms in shallow water. Also includes adaptive beam forming; integration of tactical decision aids for LFA monostatic and
bistatic operation; integration of SURTASS active and passive information processing systems to provide contact association and geographic tracking; and common anti-submarine warfare (ASW) OMI and environmental
processing.  The LFA task includes development and testing of a compact LFA transmit source array for SWATH-P ships.
  

B. (U) PEO LMW is involved with the development and maintenance of various IUSS systems. These systems include FDS, FDS-C, SDS, SURTASS, and ADS. The near term objective is to obtain a common
Operator Machine Interface (OMI) among currently fielded systems. The long-term goal is to develop a single IUSS processor baseline, with minor maintenance efforts continuing on fielded systems. The existing system
architecture, signal processing, contract management, and reporting requirements will be evaluated as well as the requirements for future systems. The development of the IUSS processor will take advantage of
automation advancement, array technology improvements, and IUSS, submarine, and surface USW system commonality.
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA 7 0204311N-Integrated Surveillance Systems X0766:  IUSS Detection and Classification System

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
FSS 1.877 0.000 0.000 0.000
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
T-23 DT/OT 2.160 1.825 0.000 0.750
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Common Acoustic Processor 3.099 3.275 2.566 2.500
RDT&E Articles Quantity   
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FY02 FSS ($1,887K) – Continued design and development of software to support and perform hardware evaluations to transition IUSS to a common processing architecture.  Verified design 
and functionality via in-lab demonstration testing. Developed FSS system improvements to optimize system performance.  Development efforts included calibrated data collection, increased 
frequency capability and  bandwidth for signal processing .   Beginning in FY03 FSS transferred from SPAWAR to NSMA under a new project code. 

FY02 T-23 Dt/OT ($2,160K)  – Conducted T-23 development testing/Operational Testing (DT/OT) certification test planning.  Corrected software issues uncovered during on-going lab 
developmental testing.
FY03 T-23 DT/OT ($1,825K)  – Continue T-23 development testing/Operational Testing (DT/OT) certification testing.  Correct software issues uncovered during testing.
FY05 T-23 DT/OT($750K) – Complete T-23 Operational Testing (DT/OT) certification testing.  Correct software issues uncovered during testing.

FY02 Common Acoustic Processor ($3,099K) – Continued development of SURTASS ARCI (I) capability for all single line array types.  Began development of software for Twin-Line 
processing in the ARCI (I) architecture.
FY03 Common Acoustic Processor ($3,275K) – Continue software development for Twin-Line processing in the ARCI (I) architecture.  Add APB improvements to single line ARCI (I) 
capability. 
FY04 Common Acoustic Processor ($2,566K) – Complete software development for Twin-Line processing in the ARCI (I) architecture.  Begin software development for Active processing in 
the ARCI (I) architecture.  Add APB improvements to single line ARCI (I) capability.
FY05 Common Acoustic Processor ($2,500K) – Continue software development for Active processing in the ARCI (I) architecture.  Add APB improvements to Twin-Line ARCI (I) capability.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA 7 0204311N-Integrated Surveillance Systems X0766:  IUSS Detection and Classification System

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Surveillance Systems 1.504 0.000 0.000 0.000
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Active Acoustics 2.400 2.531 0.000 0.500
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
LFA Environmental 1.200 0.600 0.000 0.000
RDT&E Articles Quantity   
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FY02 Surveillance System Integration ($1,504K) – Continued integration of SURTASS ARCI (I) capability with IUSS legacy systems.  Continued integration of ARCI (I), Comms, and TDA 
improvements.

FY02 Active Acoustics ($2,400K) – Continued implementation of a multi-year sea test program focused on CONOPS and the physics of shallow water.  Developed improvements for LFA operations in shallow water, conducted analysis, simulations, 
and trade-off studies to define the optimum configuration of shallow water sources.  Continued sea test program planning to support system improvements.  Prepared for re-activaition of LFA system on Cory based on environmental approvals.
FY03 Active Acoustics ($2,531K) – Continue implementation of a multi-year sea test program focused on CONOPS and the physics of shallow water.  Continue development of improvements for LFA operations in shallow water.  Continue sea test 
program to support system improvements and demonstrate/validate operational performance.
FY05 Active Acoustics ($500K) – Restart multi-year sea test program focused on CONOPS and the physics of shallow water.  

FY02 LFA Environmental ($1,200K) – Continued environmental research on the effect of low frequency active sonar on marine mammals.
FY03 LFA Environmental ($600K) – Continue environmental research on the effect of low frequency active sonar on marine mammals.  Funding for this effort transfers to ONR in FY04.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA 7 0204311N-Integrated Surveillance Systems X0766:  IUSS Detection and Classification System

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
N74 ASW Study 1.067 1.074 1.175 1.175
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
ASW C4I 0.200 0.200 0.200 0.200
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
System Engineering 0.250 0.255 0.260 0.270
RDT&E Articles Quantity   
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FY02 N74 ASW Study ($1,067K) – Continued conducting trade-off and mission studies to explore networked ASW system concepts, investment alternatives and development of a community-
wide strategy for common performance.
FY03 N74 ASW Study ($1,074K) – Continue conducting trade-off and mission studies to explore networked ASW system concepts, investment alternatives and development of a community-
wide strategy for common performance models.
FY04  N74 ASW Study ($1,175K) – Continue conducting trade-off and mission studies to explore networked ASW system concepts, investment alternatives and development of a community-
wide strategy for common performance models.
FY05 N74 ASW Study ($1,175K) – Continue conducting trade-off and mission studies to explore networked ASW system concepts, investment alternatives and development of a community-
wide strategy for common performance models.

FY02 ASWC4I ($200K) – Continued performing engineering, analysis and trade-offs; conducted proof of concept testing to support IUSS integration into the Navy’s C4I architecture, including IT-
21 implementation.  Continued supporting IUSS C4I IPT.  Coordinated the development of GCCS-M ASW Tactical Decision Aids (TDAs).  Defined ASWC4I system concepts, system interfaces 
and architecture.
FY03 ASWC4I ($200K) – Continue performing engineering, analysis and trade-offs; conduct proof of concept testing to support IUSS integration into the Navy’s C4I architecture, including IT-21 
implementation.
FY04 ASWC4I (200K) – Continue performing engineering, analysis and trade-offs; conduct proof of concept testing to support IUSS integration into the Navy’s C4I architecture, including IT-21 
implementation.
FY05 ASWC4I (200K) – Continue performing engineering, analysis and trade-offs; conduct proof of concept testing to support IUSS integration into the Navy’s C4I architecture.

FY02 System Engineering ($250K) – Provided system level engineering across IUSS programs.  Translated Fleet requests into system level design solutions.
FY03 IUSS System Engineering ($255K) – Continue to provide system level engineering across IUSS programs.  Translate Fleet requests into system level design solutions.
FY04 IUSS System Engineering ($260K) – Continue to provide system level engineering across IUSS programs.  Translate Fleet requests into system level design solutions.
FY05 IUSS System Engineering ($270K) – Continue to provide system level engineering across IUSS programs.  Translate Fleet requests into system level design solutions. 
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February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA 7 0204311N-Integrated Surveillance Systems X0766:  IUSS Detection and Classification System

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
WeCAN 5.947 0.000 0.000 0.000
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
 SURTASS System Eng & Shore Support 0.000 1.595 1.750 1.750
RDT&E Articles Quantity    

FY 02 FY 03 FY 04 FY 05
 Passive Processing & Automation 0.000 3.257 2.066 1.980
RDT&E Articles Quantity   
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 (5,947) FY02 WECAN - CONGRESSIONAL PLUS-UP – Expanded capability of WECAN collaborative planning functionality to include other multi-mission warfare areas.  Provided WECAN 
functionality to new ASW platforms.  Funding provided continued program support and the migration of existing capabilities to the Navy Common Collaborative Tool Set and integration with 
other warfare areas and domains.  

FY03 ($1,595K): Continue development of SURTASS ARCI (I) interfaces with IUSS legacy systems.  Continue incorporation of future ARCI (I), Comms, and TDA improvements.  Develop shore processing/display 
software in the ARCI (I) architecture.  Investigate data compression algorithms; link management implementations, and improved reach back capabilities.  Continue implementation of Common OMI.
FY04 ($1,750K): Continue development of SURTASS ARCI (I) interfaces with IUSS legacy systems.  Continue incorporation of future ARCI (I), Comms, and TDA improvements.  Develop shore processing/display 
software in the ARCI (I) architecture.  Investigate data compression algorithms; link management implementations, and improved reach back capabilities.  Complete implementation of Common OMI.
FY05 ($1,750K): Continue incorporation of future ARCI (I), Comms, and TDA improvements.  Continue development of shore processing/display software in the ARCI (I) architecture.  Incorporate improved data 
compression algorithms, link management implementations, and improved reach back capabilities.  

FY03 ($3,257K): Continue development of algorithms and software for signal processing and automation associated with unique SURTASS requirements and environments, in conjunction 
with the SPWG and AWG.  Develop automated tools to reduce operator workload caused by increased beam count and high clutter in shallow water.  Participation in SDWG and related 
working groups.
FY04 Passive Processing & Automation ($2,066K) – Continue development of algorithms and software for signal processing and automation associated with unique SURTASS requirements 
and environments.   Participation in SDWG and related working groups.
FY05 Passive Processing & Automation ($1,980K) – Continue development of algorithms and software for signal processing and automation associated with unique SURTASS requirements 
and environments.  Participation in SDWG and related working groups.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA 7 0204311N-Integrated Surveillance Systems X0766:  IUSS Detection and Classification System

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
 TB-29A/Twin-Line 0.000 2.400 2.000 1.500
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Littoral LFA 0.000 0.000 0.000 2.110
RDT&E Articles Quantity    

FY 02 FY 03 FY 04 FY 05
Towed Array Technologies 0.000 0.000 0.000 0.454
RDT&E Articles Quantity   
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FY03 (2,400K): Continue processing improvements to support TB-29A operations and expand array interoperability.  Develop across platform telemetry architecture.  Develop Twin-Line 
modifications to TB-29A architecture.  Continue work to implement twin-line to long-line conversion capabilities, including processing and hardware changes.
FY04 ($2,000K): Continue processing improvements to support TB-29A operations and expand array interoperability.  Develop across platform telemetry architecture.  Continue development 
of Twin-Line modifications to basic TB-29A architecture.  Continue work to implement twin-line to long-line conversion capabilities, including processing and hardware changes.
FY05 ($1,500K): Continue processing improvements to support TB-29A operations and expand array interoperability.  Continue development of across platform telemetry architecture.

FY05:  Littoral LFA ($2,110K) – Begin development of prototype littoral LFA system for both SURTASS platforms and deployable source array.  Develop higher frequency, smaller, lower cost 
sources for deployment from SWATH-P and platforms of opportunity.· 

FY05: Towed Array Technology ($454K)– Begin development of all fiber optic arrays.  Develop improved array front-end components and handling systems.  Develop array locator and array 
recovery systems.  Develop processing for extension into tactical frequency regions.
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Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204311N-Integrated Surveillance Systems X0766:  IUSS Detection and Classification System
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

WeCAN CPFF ORINCON / VARIOUS 10.780 0.000 0.000 0.000 0.000 10.780

FDS/ AODS CPFF TBD 8.000 0.000  0.000  0.000 0.000 8.000

IUSS Common Architecture CPFF DSR/LM/ARL 34.712 4.465 11/02 3.926 11/03 3.870 11/04 Continuing Continuing

Environmental Research WR ONR / VARIOUS 7.900 0.600 11/02 0.000  0.000  0.000 8.500

LFA Improvements /DT-OT/LLFA CPFF BAE / DSR/ VARIOUS 84.479 2.206 11/02 0.000 11/03 2.310 11/04 Continuing Continuing

C4I Integration CPFF VARIOUS 31.543 0.150 11/02 0.150 11/03 0.150 11/04 Continuing Continuing

N74 AWS Study WX/PD NUWC / APL 1.767 1.074 11/02 1.175 11/03 1.175 11/04 Continuing Continuing

Various WX VARIOUS 28.389 0.000  Continuing Continuing

Passive Signal Processing/ Sonar CPFF APL/DSR 0.000 1.707 11/02 1.016 11/03 0.930 11/04 Continuing Continuing

Array Improvements CPFF/WR  APL/SSC/VAR 0.000 1.650 11/02 1.080 11/03 1.184 11/04 Continuing Continuing

0.000

  0.000

  0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 207.570 11.852 7.347 9.619 0.000 236.388
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DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204311N-Integrated Surveillance Systems X0766:  IUSS Detection and Classification System
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

IUSS Common Architecture WX Various 0.990 0.160 11/02 0.150 11/03 0.150 11/04 Continuing Continuing

LFA Improvements /Active Acoustic CPFF TRW/Various 4.005 0.500 11/02 0.000 11/03 0.500 11/04 Continuing Continuing

C4ISR Integration CPPF TRW/Various 1.719 0.050 11/02 0.050 11/03 0.050 11/04 Continuing Continuing

FDS/AODS WX Various 1.216 0.000 11/02 0.000 11/03 0.000 11/04 0.000 1.216

Passive Signal Processing/ Sonar Var/WX Various 0.000 0.500 11/02 0.400 11/03 0.400 11/04 Continuing Continuing

Array Improvements Var/WX Various 0.000 0.300 11/02 0.320 11/03 0.320 11/04 Continuing Continuing

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Support 7.930 1.510 0.920 1.420 0.000 11.780

 

  R-1 SHOPPING LIST - Item No. 174

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 9 of 27)



UNCLASSFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204311N-Integrated Surveillance Systems X0766:  IUSS Detection and Classification System
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

IUSS Common Architecture Var/ WX VARIOUS 1.051 0.500 11/02 0.500 11/03 0.500 11/04 Continuing Continuing

LFA Improvements Var/ WX VARIOUS 5.866 1.500 11/02 0.000 11/03 0.400 11/04 Continuing Continuing

Passive Signal Processing/ Sonar Var/ WX VARIOUS 0.950 11/02 0.500 11/03 0.500 11/04 Continuing Continuing

Array Improvements Var/ WX VARIOUS 0.250 0.400 11/03 0.250 11/04 Continuing Continuing

0.000

0.000

0.000

  Subtotal T&E 6.917 3.200 1.400 1.650 0.000 13.167

LFA Improvements /C4ISR Var/ WX VARIOUS 1.737 0.150 11/02 0.000 11/03 0.150 11/04 Continuing Continuing

Passive Signal Processing/ Sonar Var/ WX VARIOUS 0.100 11/02 0.150 11/03 0.150 11/04 Continuing Continuing

Array Improvements Var/ WX VARIOUS 0.200 11/02 0.200 11/03 0.200 11/04 Continuing Continuing

0.000

 0.000

  0.000

  Subtotal Management 1.737 0.450 0.350 0.500 0.000 3.037

Total Cost 224.154 17.012 10.017 13.189 0.000 264.372
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204311N-Integrated Surveillance Systems X0766:  IUSS Detection and Classification System

(U) C. PROGRAM CHANGE SUMMARY:    

(U) Funding: FY 2002 FY 2003 FY 2004 FY 2005
 President's Budget: 14.235 20.405
Current BES/President's Budget 19.704 17.012 10.017 13.189
Total Adjustments 5.469 -3.393 0.000 0.000

Summary of Adjustments
Web Centric ASW Net (WECAN) 6.000  
Sec. 8123: Management Reform Initiative -0.179  
Sec 313-PL 107-206 Revised Economic Assumptions -0.043
Functional Transfer from SPAWAR to NSMA -2.944
Sec. 8100 Business Process Reform -0.070
Sec. 8135 Economic Assumptions -0.056 -0.114
Sec. 8109 IT Cost Growth -0.032
Sec. 8029 FY03 FFRDC Reductions -0.012
Miscellaneous Navy Adjustments -0.253
Miscellaneous Department Adjustments -0.221

Subtotal 5.469 -3.393 0.000 0.000

(U) Schedule:

(U) Technical:
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Not Applicable

The following projects have been delayed due to funding reductions:  DT/OT for SURTASS/LFA will be delayed by 1 year.  Active Acoustics Program will be put on hold for 1 year.  Littoral 
Low Frequency Active (LLFA) System Development and Demonstration phase will be extended by one year.  The incorporation of active processing into the ARCI processing system will 
be delayed by one year and the developmental and operational testing of the TB-29 twinline system will be expanded by 6 months.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204311N-Integrated Surveillance Systems X0766:  IUSS Detection and Classification System

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

OPN 2237 16.338 20.206 15.228 21.231 12.134 0.446 17.166 33.777 Continuing Continuing
        OMN Omitted per instructions

Related RDTEN:
(U) PE 0604784N Advanced Deployable System

 

(U) E. ACQUISITION STRATEGY: *

* Not required for Budget Activities 1,2,3, and 6
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                                                                                                 FY2002                                                                  FY2003                                                                    FY2004                                                                         FY2005 
  Program
  Milestones
   Engineering                                                          ARCI PBA/RDA                                                    ARCI TB29/TL                                                                                                                                                  ARCI ACTIVE
  Milestones                                                                      VARIANT 7/02                                                     VARIANT 7/03                                                                                                                                                  VARIANT 7/05
  
T&E                                                                                                                                                                     T-23 SEA TESTS                                                                                                                                                TB29A/TL
  Milestones  DT-1/05 OT-4/05 SEA TESTS                                                                                                                                                                                                                                                                          T-23 SEA TESTS
  Contract                                                                        ARCI (I)                                                                                                                                               ARCI TB29/TL
  Milestones                                                                    PROCUREMENT                                                                                                                                     VARIANT 8/04
 

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204311N-Integrated Surveillance Systems X0766:  IUSS Detection and Classification System

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

Complete

  R-1 SHOPPING LIST - Item No. 174
* Not required for Budget Activities 1, 2, 3, and 6

2002 2003 2004 2005 2006 2007 2008 2009

TRR

DT-IIO Shakedown DT-IIP TECHEVAL

OT-IIG OPEVAL

UNCLASSIFIED
Exhibit  R-4, Schedule Profile

(Exhibit R-4,  page  13 of  27 ]



UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204311N-Integrated Surveillance Systems X0766:  IUSS Detection and Classification System

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Test Readiness Review (TRR) 1Q
Developmental Testing Shakedown (DT-IIO) 4Q
Developmental Testing (DT-IIP) (TECHEVAL) 2Q
Operational Evaluation (OT-IIG) (OPEVAL) 3Q

  R-1 SHOPPING LIST - Item No. 174

February 2003

UNCLASSIFIED Exhibit R-4, Schedule Profile
(Exhibit R-4,14 page 14 of 27



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204311N-Integrated Surveillance Systems SURTASS- X0758

Prior Total
                        COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 97.810 8.356 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 106.166
 
RDT&E Articles Qty 0

 

  R-1 SHOPPING LIST - Item No. 174

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
A. (U) The SURTASS project comprises the mobile, tactical arm of the Integrated Undersea Surveillance System, providing long range detection and cueing for tactical weapons platforms against both diesel

and nuclear powered submarines. SURTASS also provides the undersea surveillance necessary to support regional conflicts and sea-lane protection. SURTASS has experienced recent passive and active success
against diesel submarines operating in shallow water. SURTASS is greatly reducing costs by consolidating logistics support, using Non-Developmental Items and commercial hardware, and increasing operator efficiency
through computer aided detection and classification processing. SURTASS development efforts include: twin-line array processing, improved detection and classification/passive automation to counter quieter threats;
additional signal processing and bi-static active capability; integrated active and passive operations; improved Battle Group support; and improved information processing. Project X0758 budget is being moved to Project
X0766 beginning in FY03.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

 
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA 7 0204311N-Integrated Surveillance Systems SURTASS- X0758

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
 Passive Processing & Automation 2.000 0.000 0.000 0.000
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
TB-29A/Twin-Line 2.100 0.000 0.000 0.000
RDT&E Articles Quantity    

FY 02 FY 03 FY 04 FY 05
 Shore Processing 1.532 0.000 0.000 0.000
RDT&E Articles Quantity   

 

  R-1 SHOPPING LIST - Item No. 174
 

FY02 ($2,000K) - Continued development of improved acoustic signature formation, and target passive ranging.  Investigated concepts for monitoring low priority beams as part of overall link 
management concept.  Developed algorithms for improved low frequency performance.  Continued participation in the APB process.  Surveyed off-board sensor technologies for applicability 
to SURTASS.

FY02 ($2,100K) - Continued processing improvements to support TB-29A operations and expand array interoperability.  Continued development of across platform telemetry architecture.  
Investigated concepts for conversion of TB-29A Twin-line capability into a Long-line capability.

FY02 ($1,532K) - Continued incorporation of OMI Commonality Working group guidance.  Continued development of Link Management functionality.  Continued incorporation of shore 
improvements to support TL array operations.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

 
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA 7 0204311N-Integrated Surveillance Systems SURTASS- X0758

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
SURTASS/LFA 2.724 0.000 0.000 0.000
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Accomplishments /Planned Program 0.000 0.000 0.000 0.000
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Accomplishments /Planned Program 0.000 0.000 0.000 0.000
RDT&E Articles Quantity   

 

  R-1 SHOPPING LIST - Item No. 174
 

FY02 CONGRESSIONAL PLUS-UP ($2,724K) - Continued research and software development to improve processing in littoral/shallow water regions. Conducted T-29 Twin Line Array 
development risk reduction engineering, analysis, and testing.

· 

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204311N-Integrated Surveillance Systems SURTASS- X0758

(U) C. PROGRAM CHANGE SUMMARY:    

(U) Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 5.806 0.000 0.000 0.000
Current BES/President's Budget 8.356 0.000 0.000 0.000
Total Adjustments 2.550 0.000 0.000 0.000

Summary of Adjustments
SURTASS LFA 2.800
Section 8123: Management Reform Initiative -0.076  
Section 313 PL 107-206 Revised Economic Assumptions -0.024
Section 8135: Economic Assumptions -0.024
Miscellaneous Navy Adjustments -0.126

Subtotal 2.550 0.000 0.000 0.000

(U) Schedule:

(U) Technical:

 

  R-1 SHOPPING LIST - Item No. 174

Not applicable

Not Applicable

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204311N-Integrated Surveillance Systems SURTASS- X0758

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

OPN 2237 16.338

Related RDTEN:
(U) PE 0604784N Advanced Deployable System

(U) E. ACQUISITION STRATEGY: *

* Not required for Budget Activities 1,2,3, and 6

 

  R-1 SHOPPING LIST - Item No. 174

  Program   Milestones                                                                                     FY2002
  Engineering                                                                                                ARCI PBA/RDA
  Milestones                                                                                                  VARIANT 7/02
  T&E                                                                                                                    SEA TEST
  Milestones                                                                                                       ARCI PBA
                                                                                                                         VARIANT 7/02
  Contract                                                                                                           TB-29A/TL
  Milestones                                                                                                   PROCUREMENT
  

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA 7 0204311N-Integrated Surveillance Systems  X9102: IUSS Mission Planning

Prior Total
                        COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 0.000 6.686 2.927 0.000 0.000 0.000 0.000 0.000 0.000 0.000 9.613
 
RDT&E Articles Qty 0

 

  R-1 SHOPPING LIST - Item No. 174

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
A. (U) IUSS provides the Navy with its primary means of submarine detection both nuclear and diesel. The program has undergone a major transition from emphasis on maintaining a large dispersed

surveillance force keyed to detection and tracking of submarines to a much smaller force that is effective against modern diesel and nuclear submarines in regional/littoral or broad ocean areas of interest. This transition
preserves the ability to continue open ocean surveillance.  PD18 is involved with the development and upgrade of various IUSS systems.  These systems include FDS, FDS-C, SDS, SURTASS, and ADS. 
 

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

 
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA 7 0204311N-Integrated Surveillance Systems  X9102: IUSS Mission Planning

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
IUSS Mission Planning 6.686 2.927 0.000 0.000
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.000 0.000
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.000 0.000
RDT&E Articles Quantity   

 

  R-1 SHOPPING LIST - Item No. 174

FY02 ($6,686K) - Funded first phase of the Automated IUSS Mission Planning System.  This effort builds on the work begun in the ADS program (PE 0604784N) to automate array laydown 
and cable routing plans and allows the mission planner the capability to rapidly update the plan.  Functional requirements for FSS, ADS and SURTASS were combined and prioritized with 
fleet input.  Software was developed as GCCS-M segments that are at least level 6 DII-COE compliant.  Included were approximately $800K to collect environmental and physical data for an 
area of high fleet tactical interest for mission planner demonstration.
FY03 ($2,927K) - Phase II : User Automation and data fusion efforts.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204311N-Integrated Surveillance Systems  X9102: IUSS Mission Planning

(U) C. PROGRAM CHANGE SUMMARY:    

(U) Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 0.000 0.000 0.000 0.000
Current BES/President's Budget 6.686 2.927 0.000 0.000
Total Adjustments 6.686 2.927 0.000 0.000

Summary of Adjustments
IUSS 6.800
Section 8123: Management Reform Initiative -0.060
Section 313, PL 107-206 Revised Economic Assumptions -0.014
Section 8100 Business Process Reform -0.012
Section 8135 Economic Assumptions -0.019 -0.017
Section 8109 IT Cost Growth -0.006
IUSS Mission Planning 3.000
Miscellaneous Navy Adjustments -0.021
Miscellaneous Department Adjustments -0.038

Total 6.686 2.927

(U) Schedule:

(U) Technical:

 

  R-1 SHOPPING LIST - Item No. 174

Not applicable

Not applicable

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204311N-Integrated Surveillance Systems  X9102: IUSS Mission Planning

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

NONE

Related RDTEN:
(U) PE 0204311N Integrated Surveillance System
(U) PE 060478N Advanced Deployable System

(U) E. ACQUISITION STRATEGY: *

* Not required for Budget Activities 1,2,3, and 6

 

  R-1 SHOPPING LIST - Item No. 174

                                                                                                                           FY2002
  Program   Milestones                                                                                                          
  Engineering                                                                                                  PDR 6/02
  Milestones                                                                                                    DDR 9/02
  T&E 
  Milestones 
  Contract 
  Milestones
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204311N-Integrated Surveillance Systems X9103 Fixed Distribution System

Prior Total
                        COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 0.000 2.965 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2.965
 
RDT&E Articles Qty 0

 

  R-1 SHOPPING LIST - Item No. 174

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
A. (U) IUSS provides the Navy with it's primary means of submarine detection both nuclear and diesel. The program has undergone a major transition from an emphasis on maintaining a large dispersed

surveillance force keyed to detection and tracking of submarines to a much smaller force that is effective against modern diesel and nuclear submarines in regional/littoral or broad ocean areas of interext. This transition
preserves the ability to continue open ocean surveillance.  SPAWAR is involved with the development and upgrade of various IUSS systems.  These systems include: FDS, FDS-Commercial, SDS, SURTASS, and ADS.      

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

 
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA 7 0204311N-Integrated Surveillance Systems  X9103: Fixed Distribution System

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
FSS 2.965 0.000 0.000 0.000
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.000 0.000
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.000 0.000
RDT&E Articles Quantity   

 

  R-1 SHOPPING LIST - Item No. 174

FY02 ($2,965k) - Developed FSS system improvements to optimize performance.  Development efforts included calibrated data collection, increased frequency capability and the impact on 
signal processing and array designs and increased bandwidth for signal processing.  Continued development of an All-Optical underwater surveillance system.   
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204311N-Integrated Surveillance Systems  X9103: Fixed Distribution System

(U) C. PROGRAM CHANGE SUMMARY:    

(U) Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 0.000 0.000 0.000 0.000
Current BES/President's Budget 2.965 0.000 0.000 0.000
Total Adjustments 2.965 0.000 0.000 0.000

Summary of Adjustments
Fixed Distributed System 3.000
Section 8123: Management Reform Initiative -0.027
Section 313, PL 107-206 Revised Economic Assumptions -0.006
Section 8135 Economic  Assumptions -0.008
Miscellaneous Navy Adjustments 0.006

Total 2.965 0.000 0.000 0.000

(U) Schedule:

(U) Technical:

 

  R-1 SHOPPING LIST - Item No. 174

Not Applicable

Not Applicable

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204311N-Integrated Surveillance Systems  X9103: Fixed Distribution System

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

OPN 2225 33.925 0 0 0 0 0 0 0 0 33.925

Related RDTEN:
(U) PE 0204311N Integrated Surveillance System
(U) PE 0604784N Advanced Deployable System

(U) E. ACQUISITION STRATEGY: *

* Not required for Budget Activities 1,2,3, and 6  

 

  R-1 SHOPPING LIST - Item No. 174

Not Applicable
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UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

FEBRUARY 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-7 PE 0204413N/Amphibious Tactical Support Units

                                COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 25.648 6.185 5.652 0.161 4.685 4.227 2.271 2.771
21980/SUPPORTING ARMS COORDINATION
CENTER (SACC) AUTOMATION 4.328 4.271 4.466 0.161 2.725 2.268 0.312 0.323
22231/LANDING CRAFT UTILITY (LCU) REPLACE-  
MENT & D-DAY MOBILE FUEL DUMP (DMFD) 5.496 1.914 1.186 0.000 0.000 0.000 0.000 0.000
29105/EXPEDITIONARY WARFARE (EXW)
TESTBED - SUPPORTING ARMS TECH INSERTION 2.400 0.000 0.000 0.000 0.000 0.000 0.000 0.000
S2231 MCAC WEAPONS DEVELOPMENT
 0.000 0.000 0.000 0.000 1.960 1.959 1.959 2.448
Y2909 AMPHIBIOUS LIGHTERAGE DEVELOPMENT  
 13.424 0.000 0.000 0.000 0.000 0.000 0.000 0.000

 

  
 
 

 

  R-1 SHOPPING LIST - Item No. 175/1

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  This Program Element supports multiple amphibious  warfare development and technology insertion efforts.

B.  PROJECT UNIT EFFORTS are as follows:
SACC AUTOMATION (21980) - Automates the Supporting Arms Coordination Center (SACC) aboard LHA 1 and LHD 1 ship classes, providing an integrated , automated capability to conduct Amphibious
Task Force (ATF) Marine Expeditionary Brigade (MEB) level fire support planning, coordination, deconfliction, and execution of fires utilizing all supporting arms including naval surface fires, air assets,
artillery, mines, and mortars. This PU also contains funding for the AMPHIBIOUS ASSAULT DIRECTION SYSTEM (AADS, AN/KSQ-1), which provides AADS the ability to investigate future Navy C4ISR
technical direction, explore technological advances, and analyze interoperability issues in order to adevelop the requisite technical upgrades.
LCU REPLACEMENT & DMFD (22231) - LCU Replacement supports the development of a technologically advanced heavy lift utility landing craft that will compliment the high speed, over-the beach, ship-
to-shore amphibious lift of the future.  The DMFD effort was cancelled in October 2001. 
EXW TESTBED (29105) - Expeditionary Warfare Testbed utilizes a landbased test facility to identify emerging tecghnologies that will bring an enhanced capability to the Expeditionary Warfighter.
Successfully demonstrated technologies are planned for incorporation into the Command Operations Center - Afloat (COC-Afloat).  
MCAC WEAPONS DEVELOPMENT (S2231) - Transitions 6.3 research efforts on LCAC Future Naval Capabilities (FNC): Electronic Warfare Integrated System for Small Platforms (EWISSP), technology
refresh for Commercial Off The Shelf (COTS) equipment; Virtual Environment LCAC (VELCAC) training simulators; and integration/interoperability capabilities for LCAC in Expeditionary Warfare
environment. 
AMPHIBIOUS LIGHTERAGE DEVELOPMENT (Y2909)- Supports the technology development of a service-interoperable causeway lighterage system.
                                                                                                                                                                                                 

R-2 Page 1



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E,N/BA-7   0204413N/Amphibious Tactical Support Units PU 21980/SACC Automation and AADS/29105 SUPPRT ARMS TECH INSERTION

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 4.328 4.271 4.466 0.161 2.725 2.268 0.312 0.323
  
RDT&E Articles Qty     

 

  R-1 SHOPPING LIST - Item No. 175/2

                  

A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The Supporting Arms Coordination Center (SACC) effort automates the communications and data flow that calls for fire and supporting arms for Marine forces ashore. Currently the process

is all manual and voice accomplished which is unresponsive to the needs of supported forces. Specifically, SACC is developing the Naval Fire Control System and developing/procuring two engineering
development models for shipboard installation and test. SACC will also interface with the Advanced Field Artillery Tactical Data System (AFATDS), which integrates the automated function of supporting
arms into the composite tactical picture. The Amphibious Assault Direction System (AADS, AN/KSQ-1) effort researches Network Centric Warfare requirements for Amphibious Assault Command and
Control, identifies the projected technological advances and requirements of Fleet systems, and identifies the Next Generation AADS operational requirements and capabilities. Technology integration
with Expeditionary Strike Force ships is also included.

R-2a SACC AADS Page 2



UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E,N/BA-7 PE 0204413N/Amphibious Tactical Support Units PU 21980/SACC Automation & AADS

B. ACCOMPLISHMENTS/PLANNED PROGRAM

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.328 4.271 4.466 0.161
RDT&E Articles Quantity N/A N/A N/A N/A

C.  Program Change Summary:  
     (U) Funding FY2002 FY2003 FY2004 FY2005
        (U) FY 2003 Pres Budget 4.598 4.376 5.925 0.207
        (U) FY 2004 Pres Budget    4.328 4.271 4.466 0.161
        (U) Total Adjustments  -0.270 -0.105 -1.459 -0.046
               - (U) Summary of Adjustments:

FY 2002 SBIR -0.100 0.000 -0.100 -0.100
FY 2002 BTR -0.113 0.000 -0.113 -0.113

MINOR PRICING ADJUSTMENTS -0.057 -0.105 -1.459 -0.046
-0.270 -0.105 -1.672 -0.259

        (U) Schedule:  Not Applicable

        (U) Technical:  Not Applicable

  R-1 SHOPPING LIST - Item No. 175/3

 SACC:
            System Engineering Development for Spiral I and Spiral II, including Requirements Definition and Lab Based Testing; Acquisition and Prototype interface development of AFATDS 
with Naval Fires Network (NFN) and Install and Test Aboard LHA/LHD; DoD Documentation Program Reviews (e.g. ORD revalidation, APB, TEMP SEMP, ILSP); Programmatic Support (e.g. 
Mgt Plans, Schedule, Briefs, Travel, Studies, etc.); Shipboard Interface and Interoperability Analysis and Testing of Spiral I; Ship Checks and Drawings.   Developmental Test and Evaluation 
of Spiral I and Spiral II; Software Development of Spiral II; Shipboard Interface and Interoperability Testing of Spiral II; Spiral II Test, Training, and Logistic s System Development, and 
System Integration and Shipboard Interface/Interoperability Testing.  Portion of extramural program reserved for Small business innovation Research assessment in accordance with 15 USC 
638.  
   AADS:
                  Efforts start in FY 06.

 SACC:
            System Engineering Development for Spiral I and Spiral II, including Requirements Definition and Lab Based Testing; Acquisition and Prototype interface development of AFATDS 
with Naval Fires Network (NFN) and Install and Test Aboard LHA/LHD; DoD Documentation Program Reviews (e.g. ORD revalidation, APB, TEMP SEMP, ILSP); Programmatic Support (e.g. 
Mgt Plans, Schedule, Briefs, Travel, Studies, etc.); Shipboard Interface and Interoperability Analysis and Testing of Spiral I; Ship Checks and Drawings.   Developmental Test and Evaluation 
of Spiral I and Spiral II; Software Development of Spiral II; Shipboard Interface and Interoperability Testing of Spiral II; Spiral II Test, Training, and Logistic s System Development, and 
System Integration and Shipboard Interface/Interoperability Testing.  Portion of extramural program reserved for Small business innovation Research assessment in accordance with 15 USC 
638.  
   AADS:
                  Efforts start in FY 06.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204413N/Amphibious Tactical Support Units PU 21980/SACC Automation and AADS/29105 SUPPRT ARMS TECH INSERTION

 

  R-1 SHOPPING LIST - Item No.175/4  

                  

D.  Other Program Funding Summary:
                                                                                                    FY2002      FY2003      FY2004        FY2005      FY2006      FY2007           FY2008           FY2009            To Complete          Total Cost
SACC:
OPN Line 098100 Items Under $5M                                    343              344           870                      866              682            828                       854                    867               Con't                         Con't  
O&MN Line, 1D3D, PEO EXW, PE 0708012N                   314            311            1733               1726            1364           1367                  1396                   1433                   Con't                         Con't
 
AADS:  
 OPN Line 098100 Other Nav Equip                                      0                   0             6000            9000            16330         14440                 14410                 8600                      Con't                        Con't  
 O&MN Line, 1B5B, PEO EXW, PE 0708012N               1545            1575          1414             1488           1605            1730                  3638                    3738                    Con't                        Con't 
  
The procurement items are for SACC include jam boxes, Automated Distribution Network Systems (ADNS), racks, workstations, and communications devices which will be permanent changeouts to the
amphibious ships. These need to be in place in order to permit the connection of the automated SACC capabilities. The operations and maintenance efforts are for program, engineering, and technical
support, logistics support and technical assists. The procurement items for AADS are related to two subsystems: EPLRS and the ship dependent AN/KSQ-1 hardware configurations. Examples of
specific items include RT-1720 (c) Enhanced PLRS User Unit (EPUU digital radios, EPLRS Net Control Station (NCS) workstations, and other EPLRS equipment.

     (U) Related RDT&E:  Not Applicable

E. Acquisition Strategy: The SACC effort is part of a collaboration between N75 and N76 to jointly develop and field a Naval Fire Control System (NFCS) that satisfies the requirements of naval and
supported forces. The NFCS is to be an ACAT III Program under N76 management. The AADS effort is prioritized according to lead-time between hardware procurement and delivery. The longest lead-
time is associated with some EPLRS equipment with lead times as long as 18 to 20 months. The intent is to procure the EPLRS long lead-time equipment in FYs 04-05, and other equipment in time for
integration installation using a schedule associated with ARG and/or Amphibious ship/craft availability beginning 2nd or 3rd quarter FY05.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E,N/ BA-7  0204413N/Amphibious Tactical Support Units PU 21980/SACC Automation and AADS/29105 SUPPRT ARMS TECH INSERTION

 

  R-1 SHOPPING LIST - Item No. 175/5

                  

F.  Major Performers:  

        Field Activities & Locations - Work Performed:
          NSWC DD, Dahlgren, VA - Hardware Development, Systems Engineering, Training, ILS, T&E
          NSWC CSS, Panama City, FL - Systems Engineering
          NNSY, Norfolk, VA - Technical Data
          ARMY - Hardware Development

        Contractors & Locations - Work Performed   
           PM Effects - Hardware Development
           TBD - Software Development 

         Universities & Locations - Work Performed - Not Applicable.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 PE 0204413N/Amphibious Tactical Support Units PU 21980/SACC Automation and AADS/29105 SUPPRT ARMS TECH INSERTION
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development IPR PM Effects, ARMY 1.553 1.400 12/02 2.953

Ancillary Hardware Development WR NSWC DD 0.500 12/03 0.500

Aircraft Integration 0.000

Ship Integration 0.000

Ship Suitability 0.000

Systems Engineering WR NSWC DD , NSWC CSS 2.778 1.201 12/02 0.950 12/03 4.929

Training Development wWR NSWC DD 0.897 12/03 0.897

Licenses 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Product Development 4.331 2.601 2.347 0.000 0.000 9.279

Development Support 0.000

Software Development CPAF TBD 0.897 12/03 0.897

Integrated Logistics Support WR NSWC DD 0.200 12/02 0.389 12/03 0.589

Configuration Management 0.000

Technical Data WR NNSY 0.200 12/02 0.200

Studies & Analyses 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Support 0.000 0.400 1.286 0.000 0.000 1.686

 

  R-1 SHOPPING LIST - Item No. 175/6

Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 6 of 16)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 PE 0204413N/Amphibious Tactical Support Units PU 21980/SACC Automation and AADS/29105 SUPPRT ARMS TECH INSERTION
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WR NSWC (DD & CSS) 2.397 1.195 12/02 0.758 12/03 0.050 12/04 0.161 4.561

Operational Test & Evaluation 0.000

Live Fire Test & Evaluation 0.000

Test Assets 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal T&E 2.397 1.195 0.758 0.050 0.161 4.561

Contractor Engineering Support 0.000

Government Engineering Support 0.000

Program Management Support 0.000

Travel WR Various 0.075 12/02 0.075 12/03 0.150

Transportation 0.000

SBIR Assessment 0.000

  Subtotal Management 0.000 0.075 0.075 0.000 0.000 0.150

Total Cost 6.728 4.271 4.466 0.050 0.161 15.676
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 7 of 16)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-7 PE 0204413N/Amphibious Tactical Support Units PU 21980/SACC Automation and AADS/29105 SUPPRT ARMS TECH INSERTION

2002 2003 2004 2005 2006 2007 2008 2009
Fiscal Year

SACC Automation 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

 
Contract 
Award

Performance 
Specification

 Decision
 Reviews

T&E
Milestones

 
Acquisition 
Milestones
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* Not required for Budget Activities 1, 2, 3, and 6

MS III
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Exhibit R-4, Schedule Profile
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E,N/BA-7  PE 0204413N/Amphibious Tactical Support Units PU 21980/SACC Automation and AADS/29105 

SUPPRT ARMS TECH INSERTION

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
SACC Milestone III  3Q
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UNCLASSIFIED Exhibit R-4a, Schedule Detail
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

FEBRUARY 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E,N/BA-7   0204413N/Amphibious Tactical Support Units 22231/LCU Replacement & DMFD

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 5.496 1.914 1.186 0.000 0.000 0.000 0.000 0.000
  
RDT&E Articles Qty     

 

  R-1 SHOPPING LIST - Item No. 175/10

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: LCU Replacement supports development and procurement of a technologically advanced heavy lift utility landing craft to
compliment the high speed, over-the-beach, ship-to-shore amphibious lift of the future.   
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

FEBRUARY 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N/BA-7 PE 0204413N/Amphibious Tactical Support Units 22231/LCU Replacement & DMFD

B. ACCOMPLISHMENTS/PLANNED PROGRAM

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 5.496 1.914 1.186 0.000
RDT&E Articles Quantity   

C.  Program Change Summary:  
    (U) Funding  FY 2002 FY 2003 FY 2004 FY 2005
                                                                                                                                    
        (U) FY 2003 President's Budget:   5.817 1.976 1.235 0
        (U) FY 2004 President's Controls 5.496 1.914 1.186 0
        (U) Total Adjustments  -0.321 -0.062 -0.049 0
               - (U) Summary of Adjustments:

FY 2002 SBIR -0.100 0 0 0
FY 2002 BTR -0.113 0 0 0

MINOR PRICING ADJUSTMENTS -0.108 -0.062 -0.049 0
-0.321 -0.062 -0.049 0

        (U) Schedule:  Not Applicable

        (U) Technical:  Not Applicable

 

  R-1 SHOPPING LIST - Item No. 175/11

  LCU:
           Analysis of Alternatives (AoA); Commercial designs (Feasibility & Detail designs); Conduct enabling technologies R&D; Model Testing & Simulations (e.g., beaching, seakeeping, 
survivability); Government Studies & Technical Support; Shipboard interface & interoperability; DoD 5000 Documentation & Program reviews; Contracting & Evaluation support; 
Programmatic support; Portion of extramural program reserved for Small business innovation Research assessment in accordance with 15 USC 638.  
 

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

FEBRUARY 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-7 0204413N/Amphibious Tactical Support Units 22231/LCU Replacement & DMFD

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

SCN Line 510000 LCU(R)     0 0 0 28.949 37.562 38.240 38.927 39.629 152.192 335.499

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS: 

 

  R-1 SHOPPING LIST - Item No. 175/12

LCU - Feasibility studies will be conducted to determine the best design to meet new Navy requirements for heavy lift utility landing craft and to support a performance specification that will be 
competitively awarded.

Field Activities & Locations - Work Performed:
           NSWC, Bethesda, MD - System engineering, test and evaluation.
           CNA, Arlington, VA - AoA

 Contractors & Locations - Work Performed:   
            Not applicable.

 Universities & Locations - Work Performed
            Not applicable.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) FEBRUARY 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 PE 0204413N/Amphibious Tactical Support Units 22231/LCU Replacement & DMFD
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development 0.000

Ancillary Hardware Development 0.000

Aircraft Integration 0.000

Ship Integration 0.000

Ship Suitability 0.000

Systems Engineering WX NSWC Bethesda, MD 0.200 11/03 0.200

Training Development 0.000

Licenses 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Product Development 0.000 0.000 0.200 0.000 0.000 0.200

Development Support 0.000

Software Development 0.000

Integrated Logistics Support WR NSWC Bethesda, MD 0.050 11/03 0.050

Configuration Management 0.000

Technical Data 0.000

Studies & Analyses 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Support 0.000 0.000 0.050 0.000 0.000 0.050
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Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) FEBRUARY 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 PE 0204413N/Amphibious Tactical Support Units 22231/LCU Replacement & DMFD
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NSWC Bethesda, MD 0.000 0.644 12/02 0.644
Operational Test & Evaluation WX NSWC Bethesda, MD 0.000 0.050 12/02 0.000 0.000 0.050
Live Fire Test & Evaluation 0.000
Test Assets 0.000
Tooling 0.000
GFE     0.000
Award Fees 0.000
  Subtotal T&E 0.000 0.644 0.050 0.000 0.000 0.694

Contractor Engineering Support 0.000
Government Engineering Support WR NSWC Bethesda, MD 0.970 11/02 0.420 11/02 1.390
Program management Support CPFF Various 0.250 11/02 0.416 11/02 0.666
Travel 0.050 10/02 0.050 11/02 0.100
Transportation 0.000
SBIR Assessment 0.000
  Subtotal Management 0.000 1.270 0.886 0.000 0.000 2.156

Total Cost 0 1.914 1.186 0 0 3.1
Remarks:   
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Remarks: 

Remarks:



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

FEBRUARY 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 PE 0204413N/Amphibious Tactical Support Units 22231/LCU Replacement & DMFD

2002 2003 2004 2005 2006 2007 2008 2009
Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

  R-1 SHOPPING LIST - Item No. 175/15
* Not required for Budget Activities 1, 2, 3, and 6

MS B

UNCLASSIFIED
Exhibit R-4, Schedule Profile
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:
FEBRUARY 2003

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 PE 0204413N/Amphibious Tactical Support Units 22231/LCU Replacement & DMFD

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
AoA Completion 3Q  
Milestone B   1Q
Contract Award  1Q
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UNCLASSIFIED
Exhibit R-4a, Schedule Detail
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UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-7 0204571N Consolidated Training Systems Development

                                COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 26.048 26.439 21.719 20.184 20.608 15.211 16.384 18.581
21427/22449
Surface Tactical Team Trainer (STTT) 5.305 8.414 14.676 8.374 5.950 5.749 5.948 6.187
22449
Shipboard Electronic Attack Trainer (SEAT) 0.967
29106
Tactical Communications On-Board Trainer 0.967
29107
Link On-Board Trainer 0.977
S3087
NSS Training System 0.293 0.392 0.294
W0604/                 Training Range and 
Instrumentation Development Systems  (TRIDS) 3.370 3.065 2.241 2.057 2.144 2.635 2.681 2.728
W3093
Tactical Combat Training System (TCTS) 2.851 7.862 10.688 4.983 5.878 7.754
W2124
Air Warfare Training Development (AWTD) 1.942 2.065 1.658 1.499 1.532 1.844 1.877 1.912
X1823
Training & Modeling Systems (TMS) 12.520 10.552 0.000 0.000 0.000 0.000 0.000 0.000
E9271
Integrated Training for TACAIR Fleet* 2.343
 

 

 

  R-1 SHOPPING LIST - Item No. 176

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

*E9271 is a Congressional Add for Integrated Training for TACAIR Fleet.  No other details are currently available.  
            
The STTT will develop the Battle Force Tactical Training (BFTT) System to provide realistic Combat System level team training including a means to link surface
ships together for coordinated Unit and Battle Group level training using Distributed Interactive Simulation (DIS) and High Level Architecture (HLA) protocols. The
migration of selected modules of the BFTT software to Windows NT from UNIX OS is underway. BFTT developed the BFTT Electronic Warfare Trainer (BEWT)
and applicable BFTT System software to provide EW operator and team training for Fleet EW Systems. The Congressional adds initiate the development of the
Electronic Attack training capability for BEWT and develops the Tactical Communication system software interfaces and the BFTT Link Stimulation control
software. The Navigation Seamanship and Shiphandling (NSS) Training System effort develops integrated COTS based navigation and shiphandling trainers to
support navigation team training in Fleet Concentration Areas, as well as developing and integrating shipboard virtual reality shiphandling trainers for use onboard
surface ships.

The Training Range and Instrumentation Development Systems (TRIDS) program provides development of many range systems including range electronic
warfare simulator, advanced weapons training systems, laser training systems, Tactical Aircrew Combat Training System (TACTS), Large Area Tracking Range
(LATR), combat training system improvements and shallow water range technology.
          

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /BA-7 0204571N Consolidated Training Systems Development

 

  R-1 SHOPPING LIST - Item No. 176

The AWTD program provides development of many aviation training systems including mission rehearsal simulation technologies, and the Aviation Training 
Technology Integration Facility (ATTIF). 

The TMS encompasses the requirements analysis and software development associated with the Navy’s Maritime Development Agent function as part of the 
Joint Simulation System (JSIMS).  The BFTT will develop the BFTT Electronic Warfare Trainer (BEWT) and applicable BFTT system software to provide EW 
operator and team training for Fleet EW Systems. 

The Tactical Combat Training System (TCTS) will provide the Navy a replacement for the Tactical Aircrew Combat Training System (TACTS) and Large Area 
Tracking Range (LATR) system.  TCTS will also provide fleet deployable instrumentation for at sea training and tactics development.  By providing a rangeless 
capability, the system will greatly increase the area where live instrumented training can be conducted.  Initial fielding of a Non-Developmental Item (NDI) Pod 
system is planned at NAS Key West.  The program incorporates an evolutionary (spiral) development towards a system capable of supporting a broad spectrum 
of naval platforms through weapons simulations, participant weapons system stimulation, open architecture and a high capacity/long range secure datalink.

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 2 of 47)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204571N Consolidated Training Systems Development 21427 Surface Tactical Team Trainer (STTT) (22449/29106/29107/S3087)

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
* ** ** **

Project Cost 8.216 8.414 14.969 8.766 6.244 5.749 5.948 6.187
 
RDT&E Articles Qty N/A N/A N/A N/A N/A N/A N/A N/A

 

  R-1 SHOPPING LIST - Item No. 176

                  

  *Includes Congressional Plus up funding for:  22449 SEAT; 29106 Tactical Comms OBT; and 29107 Link OBT.
**Includes Re-Engineering Funds Alignment S3087.

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
               
The Battle Force Tactical Training (BFTT) Program provides realistic joint warfare training across the spectrum of armed conflict; realistic unit level team training in all warfare areas; a means to link
ships together which are in different homeports for coordinated training; external stimulation of shipboard training systems; and simulation of non-shipboard forces. BFTT uses a distributed
architecture, integrating existing training systems, and uses Distributed Interactive Simulation (DIS) protocols, migrating to High Level Architecture (HLA). BFTT provides ships' Commanding
Officers and Battle Group/Battle Force Commanders with the ability to conduct coordinated realistic, high stress, combat system level team training as an integral part of the Afloat Training
Organization. BFTT provides a baseline capability/system that meets the Operational Requirements Document (ORD). Stimulators/Simulators (STIM/SIM) provides standardized Radio Frequency
(RF), Intermediate Frequency (IF), and/or Digital injection into surface ship radars and fire control systems for training of shipboard operators/teams as part of the BFTT System. The BFTT
Electronic Warfare Trainer (BEWT) effort provides embedded operator and team electronic emissions recognition training capability, integrated into BFTT. BFTT software modules are being
migrated from UNIX/TAC to a Windows-NT/PC Operating System (OS). The Shipboard Electronic Attack Training (SEAT) effort initiates development of the active electronic countermeasures
training capability to BEWT and to the BFTT software. The Tactical Communications On-Board Trainer effort modifies the tactical Link communications software to accept training data inputs. The
Link On-Board Trainer effort modifies the BFTT operating software to provide control of the Link 4/11/16 Stimulator. NSS Training System effort develops integrated COTS based navigation and
shiphandling trainers to support navigation team training in Fleet Concentration Areas, as well as developing and integrating shipboard virtual reality shiphandling trainers for use onboard surface
ships.

             

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204571N Consolidated Training Systems Development 21427 Surface Tactical Team Trainer (STTT) (22449/29106/29107/S0387)

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 3.579 8.362 9.196 5.714
RDT&E Articles Quantity N/A N/A N/A N/A

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.052 0.052 1.680 1.660
RDT&E Articles Quantity N/A N/A N/A N/A

 

  R-1 SHOPPING LIST - Item No. 176

Continue to develop BFTT Link simulation software; develop/integrate new s/w capabilities and system interfaces; develop BG level Display and Debrief software; NTMF integration;  BFTT 
Shore s/w development; Training I/F development for CG47-58 (AEGIS B/L 1 & 2); shock test; debrief s/w development and Fleet Battle Experiments; develop BFTT AIC training for AEGIS; 
Develop BFTT/TSSS Training on FFG CORTS; CMTpc Integration; Database Architecture & Content Improvements; Common Operating Procedure (COP) for Over The Horizon (OTH) 
Maritime Data; Common Operating Picture for LAWEX; Fleet Generated Requirements for B/L 2.0/2.1 and Improvements to B/L 2.2 and 2/3; Objective Based Training (Integrated Phase I/II); 
Readiness Measurement;  JSAF Integration into BFTT (1st phase):  BFTT-to-Sea (multi-ship demo);  database Architecture & Content Improvements; JSAF Modifications for EW (2nd 
Phase); Database Improvements; AEGIS B/L 7 phase 1C; SQQ-89 Weapons Control; Scenario/Data Management via SIPRNET; Remote Reset of OBTs from BOPC; Improved Data 
Collection; Integrate Shore Based Aviation Trainers (E-2C,  SH-60B, and P3-C).  Embedded TBMD Training and JSIMS Integration/engineering will be developed after FY05.  All shore based 
combat system team trainer funding was curtailed in FY94, therefore, BFTT is the Fleets only combat system level team training capability. 

Funding is provided for the software development for the Multi-Mission Team Trainer (MMTT) Phase 2.  The MMTT Phase I replaced the Device S14A13 Tactical Advanced Simulated 
Warfare  Integrated Trainer (TASWIT), which modernized the outdated software and minimizes the life cycle cupport costs.  Phase 2 replaces the Device 20F15 Tactical Advanced Combat 
Direction and Electronic Warfare (TACDEW) System, which drastically reduces the life cycle support of the Fleet's combat system level and battle group level team training capability.  

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204571N Consolidated Training Systems Development 21427 Surface Tactical Team Trainer (STTT) (22449/29106/29107/S0387)

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.674 0.000 0.000 0.000
RDT&E Articles Quantity N/A N/A N/A N/A

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.967 0.000 0.000 0.000
RDT&E Articles Quantity N/A N/A N/A NA

 

  R-1 SHOPPING LIST - Item No. 176

The BFTT High Level Architecture (BFTT HLA) conversion from Distributed Integrated Simulation (DIS) protocols were in FY 02.  It was mandated by DOD that the BFTT System be HLA 
compliant by the end of FY 2002.  This compliance enables BFTT Systems to interface and interoperate with all training systems Service-wide.                           .

Congress appropriated and authorized funding for the initial development of the Shipboard Electronic Attack Trainer (SEAT) capability as part of the BFTT System and  BFTT Electronic 
Warfare Trainer (BEWT).  This funding is developing an electronic attack training capability for tactical training by shipboard electronic warfare operators and teams as part of the BFTT 
Program.  There currently is no active EW organic/shipboard proficiency training capability for the AN/SLQ-32A Electronic Warfare System, all training is done at shore-based schools.  This 
effort will provide a cost-effective approach to standardizing active, electronic attack training for operators and teams across the Navy.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204571N Consolidated Training Systems Development 21427 Surface Tactical Team Trainer (STTT) (22449/29106/29107/S0387)

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.944 0.000 0.000 0.000
RDT&E Articles Quantity N/A N/A N/A N/A

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 1.000 1.000
RDT&E Articles Quantity N/A N/A N/A NA

 

  R-1 SHOPPING LIST - Item No. 176

Congress appropriated and authorized funding for the Link On-Board Trainer (OBT) for the BFTT System.  This funding is being used to develop a standardized Tactical Communication On-
Board Trainer (OBT) interface and associated software changes required to the Tactical Communication Systems (Link 4A/11/16) and the BFTT System for tactical training by shipboard 
combat system operators and teams as part of the BFTT Program.  This capability will satisfy development of the stimulation/simulation/ onboard training requirement for surface ship Link 
Systems as part of BFTT, which is a stated requirement in the BFTT Operational Requirements Document (ORD).  There currently is no organic/shipboard proficiency training capability for 
Link Systems (Link 4A/11/16), all training is done at shore-based schools.  This effort provides a cost-effective approach to standardizing the Link 4A/11/16 training capability for operators 
and teams across the Navy.

Funding is being provided specifically for TOMAHAWK operator and team training development and integration into BFTT.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  6 of 47)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204571N Consolidated Training Systems Development 21427 Surface Tactical Team Trainer (STTT) (22449/29106/29107/S0387)

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 2.800 0.000
RDT&E Articles Quantity N/A N/A N/A N/A

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.293 0.392
RDT&E Articles Quantity N/A N/A N/A NA

 

  R-1 SHOPPING LIST - Item No. 176

This funding supports the R&D efforts associated with the OPN procurement of BFTT for 12 FFG's.  The efforts that will be accomplished are software engineering, FFG Combat Direction 
System Data Extraction (CDS DX) Software development, hardware NRE, software design, engineering, integration and testing, as well as systems engineering. 

NSS Training System effort develops integrated COTS based navigation and shiphandling trainers to support navigation team training in Fleet Concentration Areas, as well as developing and 
integrating shipboard virtual reality shiphandling trainers for use onboard surface ships.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204571N Consolidated Training Systems Development 21427 Surface Tactical Team Trainer (STTT) (22449/29106/29107/S0387)

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget:  (FY 03 Pres Controls) 8.568 15.340 20.841 18.822
Current BES/President's Budget: 8.216 8.414 14.969 8.766
Total Adjustments -0.352 -6.926 -5.872 -10.056

Summary of Adjustments
Congressional program reductions 0.000
Congressional undistributed reductions 0.000
Congressional rescissions 0.000
SBIR/STTR Transfer -0.119
Economic Assumtions -0.024 -0.086
Reprogrammings -0.110 -6.680 -9.068 -10.953
Program Add 0.000 0.000 4.100 1.400
Misc. Reductions/Additions -0.099 -0.160 -0.904 -0.503
Congressional increases 0.000 0.000 0.000 0.000
Subtotal -0.352 -6.926 -5.872 -10.056

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 176

Not Applicable. 

Not Applicable.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204571N Consolidated Training Systems Development 21427 Surface Tactical Team Trainer (STTT) (22449/29106/29107/S0387)

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

OPN 276200 40.081 15.922 42.71 39.017 23.294 14.261 0 0 0 350.589
   (Surface BFTT portion only)
 
 

E. ACQUISITION STRATEGY:

F. MAJOR PERFORMERS: 

 

  R-1 SHOPPING LIST - Item No. 176

The BFTT acquisition strategy for system development utilizes the spiral development model, as mandated by OSD.  Incremental acquisition and fielding, utilizing commercial off-the-shelf 
technology to the extent possible, is in accordance with the BFTT ACAT IVM Milestone III approved documentation.  

PHD NSWC, Port Hueneme, CA - BFTT System Engineering, Integration, and Testing.
CDSA Dam Neck, Dam Neck, VA - BFTT Software Development Activity.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED
CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204571N Consolidated Training Systems Development 21427 Surface Tactical Team Trainer (STTT) (22449/29106/29107/S0387)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development * 11.498 0.000 11.498 11.498

Ancillary Hardware Development WR 0.999 0.000 0.999 0.999

Component Development  0.000

Ship Integration 0.000

Ship Suitability 0.000

Systems Engineering ** 19.551 1.244 01/03 2.736 01/04 1.135 01/05 Continuing Continuing N/A

Training Development 0.000 0.000 0.000

Licenses WR/RCP 2.169 0.173 01/03 1.321 01/04 0.142 01/05 Continuing Continuing N/A

Tooling 0.000

GFE 2.497 0.000 2.497 2.497

Award Fees 0.357 0.000 0.357 0.357

  Subtotal Product Development 37.070 1.417 4.057 1.277 Continuing Continuing

Development Support 0.000

Software Development * 37.121 4.878 01/03 7.326 01/04 5.596 01/05 Continuing Continuing N/A

Training Development 0.000

Integrated Logistics Support 0.000

Configuration Management 0.000

Technical Data * 8.807 0.850 01/03 1.415 01/04 0.946 01/05 Continuing Continuing N/A

GFE 0.000

Award Fees 0.000

  Subtotal Support 45.928 5.729 8.741 6.542 0.000 66.940

 

  R-1 SHOPPING LIST - Item No. 176

PHD NSWC/NAWC 
TSD/GSA/Crane/Govworks

PHD/NUWC/GSA/ 
CDSA/NSWC Crane/ 
Govworks

PHD NSWC/CDSA/Crane/ 
Govworks

AAI/MD & EWA/WV/ 
Govworks

PHD/NAWCTSD/GSA/SPAWA
R/Govworks

PHD NSWC/Crane/ 
Govworks

Remarks: 

*   AAI Contract Award 3/98 CPIF; EWA Contract Award 6/98 CPFF
** WR/RCP/MIPR/IPR

Remarks:

*WR/RCP/MIPR/IPR

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204571N Consolidated Training Systems Development 21427 Surface Tactical Team Trainer (STTT) (22449/29106/29107/S0387)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation * 3.702 0.540 01/03 1.227 01/04 0.426 01/05 Continuing Continuing N/A

Operational Test & Evaluation 0.000

Live Fire Test & Evaluation 0.000

Test Assets 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal T&E 3.702 0.540 1.227 0.426 Continuing Continuing N/A

Contractor Engineering Support 0.000

Government Engineering Support * 2.679 0.729 01/03 0.944 01/04 0.520 01/05 Continuing Continuing N/A

Program Management Support 0.000

Travel 0.000

Labor (Research Personnel) 0.000

SBIR Assessment 0.000

  Subtotal Management 2.679 0.729 0.944 0.520 Continuing Continuing N/A

Total Cost 89.379 8.414 14.969 8.766 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 176

Crane/PHD/NAWC/ 
CDSA/Govworks

PHD NSWC/GSA/ 
CDSA/Crane/ Govworks

Remarks:

*WR/RCP/MIPR/IPR

Remarks:

*WR/RCP/MIPR/IPR

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204571N Consolidated Training Systems Development 21427 Surface Tactical Team Trainer (STTT) 

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones (Post M/S III)

.
 

 
 

 
 

       

 
 
 

 
 

 

 

 

 

 

 

 
 

  R-1 SHOPPING LIST - Item No. 176
* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005

UNCLASSIFIED
Exhibit R-4, Schedule Profile
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204571N Consolidated Training Systems Development 21427 Surface Tactical Team Trainer (STTT) 

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
B/L 2.0 S/W Release  1Q
B/L 2.1 S/W Release  3Q
B/L 2.2 S/W Release   
B/L 2.3 S/W Release  
Full Operational Capability (FOC)  
  
  
  
   
  
   
   
   
  
   
  
  
  
  
  
   
  
   
   
  
   
  
  
  
   
  
  
  
  

  R-1 SHOPPING LIST - Item No. 176

February 2003

UNCLASSIFIED
Exhibit R-4a, Schedule Detail
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204571N Consolidated Training Systems Development W0604 Training Range and Instrumentation Development (TRID)

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 3.370 3.065 2.241 2.057 2.144 2.635 2.681 2.728
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 176

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This project develops specialized instrumentation systems for fleet readiness training while minimizing life cycle costs. Tasks
include development of the following: electronic warfare simulators and associated subsystems, target control systems, Tactical Aircrew Combat Training System (TACTS), Large Area Tracking
Range (LATR) improvements, combat training systems improvements, underwater technology, ranges interoperability and information architecture, shallow water range activity which included
establishment of capability at Pacific Missile Range Facility Shallow Water Training Range (PMRF SWTR) and assorted Advanced Weapons Training Systems (AWTS), such as Imaging Weapons
Training System (IWTS), Remote Strafe Scoring System (RSSS), and weapon and countermeasure simulations for use with various range training systems. 

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204571N Consolidated Training Systems Development W0604 Training Range and Instrumentation Development (TRID)

(U) B. Accomplishments/Planned Program

Large Area Tracking Range (LATR) FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.944 1.444 1.071 0.600
RDT&E Articles Quantity

Combat Training Systems Development FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.426 1.621 1.170 1.457
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 176

Developed Block 4.0 software upgrade, analyzed range integration requirements, and developed hardware upgrades.  Redesigned, integrated and tested modules to 
eliminate obsolete components on the LATR power conditioner.  Complete operational test and evaluation and integration of Block 4.0 software upgrade.  Complete 
design, integration, and test of participant instrumentation packages (PIP) modules to address obsolescence, high failure components and to improve operability and 
performance.  Conduct and complete vulnerability testing of the Ground System Rehost.  Conduct and complete security testing and assessment for LATR system 
certification and accreditation for Ground System Rehost.  Initiate and complete development, test and integration of software and hardware modifications to system 
test sets.

Developed additional training capabilities for the Control and Computational Subsystem (CCS), Personal Computer Advanced Display and Debriefing Subsystem 
(PCADDS), and developed a formalized interface between the CCS and Large Area Tracking Range (LATR).  Complete CCS Block 6.0 upgrade.  Complete Test Set 
Upgrade and system rehost.  Complete formalization of CCS/LATR integration.  Initiate investigation and development of the Common Advanced Display to interface 
with various Tactical Training Ranges systems.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204571N Consolidated Training Systems Development W0604 Training Range and Instrumentation Development (TRID)

(U) C. PROGRAM CHANGE SUMMARY:    

(U) Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 3.570 3.141 2.936 2.524
Current BES/President's Budget 3.370 3.065 2.241 2.057
Total Adjustments -0.200 -0.076 -0.695 -0.467

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.019
Congressional rescissions -0.008
SBIR/STTR Transfer -0.053
Economic Assumptions -0.009 -0.057 -0.066 -0.051
Reprogrammings -0.130
Other Navy/OSD Adjustments -0.629 -0.416
Congressional increases
Subtotal -0.200 -0.076 -0.695 -0.467

(U) Schedule:

(U) Technical:

 

  R-1 SHOPPING LIST - Item No. 176

N/A

The following milestones have been added, changed or deleted to better reflect program status:
                                               
                                     ADDED:               TACTS Upgrade Requests Development  2Q/05
                                                                  Common Advanced Display Market Survey  3Q/04
                                                                  Common Advanced Display Specifications Development  3Q/04
                                                                  Common Advanced Display Production Contract  4Q/05
                                                                  Test Set Upgrade/Rehost IOC  1Q04/4Q05
                                                                  Common Advanced Display IOC 4Q/06
                                                                  Block 5.0 LATR Upgrade IOC 4Q/03
                         
                                      CHANGED:                         From:                                                                                                   To:
                                                                  Block 4.0 LATR Upgrade 4Q/03                                                 Block 4.0 LATR Upgrade 3Q/03
                                                                  LATR Multi GIS OT&E 3Q/02                                                     LATR Multi GIS OT&E 4Q/02
                                                                  LATR GPS Receiver OT&E 2Q/03                                             LATR GPS Receiver OT&E 2Q05
                                                                  LATR AIDU OT&E 2Q/03                                                           LATR AIDU OT&E 2Q/05
                                                               

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204571N Consolidated Training Systems Development W0604 Training Range and Instrumentation Development (TRID)

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

Related OPN: 1.542 0.050 0 0 0 0 0 0 Cont.
Related RDT&E:  Not Applicable

(U) E. ACQUISITION STRATEGY: *

 

  R-1 SHOPPING LIST - Item No. 176

The Training Range and Instrumentation Development (TRID) program is a non-ACAT program.  The integrated program teams that develop new TRID capabilities include contractors whose 
products and services are obtained by means of competitive awards, Indefinite Deliveries/Indefinite Quantity (IDIQ), and cost-type contracts.  Individual delivery orders are awarded for specific 
development efforts.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204571N Consolidated Training Systems DevelopmentW0604 Training Range and Instrumentation Development (TRID)
Cost Categories Contract Performing Total FY 03 FY 04 FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Systems Engineering and Software Various Various 81.066 0.000 81.066
Development (Misc. < $1M)

Primary Hdw Dev. Electronics Various Various 0.450 0.612 1Q/03 0.268 1Q/04 0.078 1Q/05 Continuing Continuing

Aircraft Integration Various Various 0.107 0.085 1Q/03 0.072 1Q/04 0.036 1Q/05 Continuing Continuing
Systems Engineering Various Various 0.170 0.096 1Q/03 0.084 1Q/04 0.098 1Q/05 Continuing Continuing
Licenses Various Various 0.004 0.004 1Q/03 Continuing Continuing

  Subtotal Product Development 81.797 0.797 0.424 0.212 Continuing Continuing

8.635

Development Support (Misc. <$1M) Various Various 6.759 0.338 1Q/03 0.200 1Q/04 0.289 1Q/05 Continuing Continuing
Software Dev. Electronics Various Various 1.044 0.657 1Q/03 0.442 1Q/04 0.575 1Q/05 Continuing Continuing
Integrated Logistics Support Various Various 0.070 0.070 1Q/03 0.067 1Q/04 0.070 1Q/05 Continuing Continuing
Configuration Management Various Various 0.080 0.085 1Q/03 0.054 1Q/04 0.080 1Q/05 Continuing Continuing
Technical Data Various Various 0.010 1Q/03 0.075 1Q/04 Continuing Continuing
Studies & Analysis Various Various 0.359 1Q/03 0.100 1Q/04 0.150 1Q/05 Continuing Continuing

  Subtotal Support 7.963 1.509 0.938 1.164 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 176

Remarks: 

Remarks:

UNCLASSIFIED
Exhibit  R-3, Project Cost Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204571N Consolidated Training Systems DevelopmentW0604 Training Range and Instrumentation Development (TRID)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation Various Various 3.918 0.187 1Q/03 0.192 1Q/04 0.160 1Q/05 Continuing Continuing
  (Misc. <$1M)

Operational Test & Evaluation Various Various 0.212 0.168 1Q/03 0.314 1Q/04 0.239 1Q/05 Continuing Continuing

Test Assets Various Various 0.022 0.076 1Q/03 0.056 1Q/04 0.006 1Q/05 Continuing Continuing

  Subtotal T&E 4.152 0.431 0.562 0.405 Continuing Continuing

Contractor Engineering Support Various Various 0.125 0.100 1Q/03 0.077 1Q/04 0.076 1Q/05 Continuing Continuing
Government Eningeering Support Various Various 0.265 0.115 1Q/03 0.124 1Q/04 0.100 1Q/05 Continuing Continuing
Program Mangement Support Various Various 1.773 0.088 1Q/03 0.091 1Q/04 0.080 1Q/05 Continuing Continuing
Travel Various Various 0.020 0.025 1Q/03 0.025 1Q/04 0.020 1Q/05 Continuing Continuing
SBIR Assessment 0.053 0.000 0.053

  Subtotal Management 2.236 0.328 0.317 0.276 Continuing Continuing

Total Cost 96.148 3.065 2.241 2.057 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 176

Remarks:

Remarks:

Remarks: 

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

Combat Training System Development February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204571N Consolidated Training Systems Development W0604 (TRID) Common Advanced Display

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Block Upgrade 5.3 IOC

PCADDS (JDS) IOC

Block Upgrade 6.0 IOC

LATR/TACTS Interface

Common Advanced Display
          Market Survey
          Spec Development
           Contract

           IOC

Test Set Rehost Dev +

Deliveries
 

  R-1 SHOPPING LIST - Item No. 176
* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:
Combat Training Systems Development

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0204571N Consolidated Training Systems Development W0604 (TRID) Common Advanced Display

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
 

Block Upgrade 5.3 IOC 3Q-4Q
 

PCADDS (JDS) 3Q-4Q
 

Block Upgrade 6.0 IOC  1Q - 4Q 1Q
 

LATR/CCS Interface 1Q - 4Q 1Q
 

Common Advanced Display
   Market Survey 3Q
   Spec Development 3Q-4Q 1Q-2Q
   Contract 4Q
   IOC 4Q

Test Set Rehost 1Q-4Q 1Q
   PDR 1Q
   CDR 3Q
   T&E 4Q 1Q
   IOC 1Q  

 
  
  

 
  
 
 

 
  

 
 
 
 

  R-1 SHOPPING LIST - Item No. 176

February 2003

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

Large Area Tracking Range (LATR) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204571N Consolidated Training Systems Development W0604 (TRID) Common Advanced Display

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Block 4.0 LATR Upgrade

Block 4.0 LATR Upgrade
   DT-III

LATR Power Conditioner
   OT&E

LATR Multi-GIS OT&E

LATR GPS REC OT&E

LATR ADIU OT&E

LATR Recertification

Block 5.0 LATR Upgrade

Deliveries
 

  R-1 SHOPPING LIST - Item No. 176
* Not required for Budget Activities 1, 2, 3, and 6

2002 2003 2004 2005 2006 2007 2008 2009
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UNCLASSFIED
CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:
Large Area Tracking Range (LATR)

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0204571N Consolidated Training Systems Development W0604 (TRID) Common Advanced Display

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
 

Block 4.0 LATR Upgrade IOC 1Q-4Q 1Q-3Q
 

Block 4.0 LATR Upgrade DT-III 4Q 1Q
 

LATR Multi-Gis OT&E 3Q-4Q
 

LATR Power Conditioner OT&E 2Q-3Q
 

LATR GPS REC OT&E 2Q-3Q

LATR ADIU OT&E 2Q-3Q

LATR Recertification 2Q-4Q

Block 5.0 LATR Upgrade IOC 4Q 1Q-4Q 1Q

 
  
  

 
  
 
 

 
  

 
 
 
 

  R-1 SHOPPING LIST - Item No. 176

February 2003

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204571N Consolidated Training Systems Development W3093 Tactical Combat Training System (TCTS)

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 2.851 7.862 10.688 4.983 5.878 7.754
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 176

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Tactical Combat Training System will provide the Navy a replacement for major portions of the Tactical Aircrew
Combat Training System (TACTS) and Large Area Tracking Range (LATR) system. TCTS will also provide fleet deployable training for at sea training and tactics development. By providing a
rangeless capability, the system will greatly increase the area where live instrumented training can be conducted. Initial fielding of a Non-Developmental Item (NDI) Pod system is planned at NAS
Key West. The program incorporates an evolutionary (spiral) development towards a system capable of supporting a broad spectrum of naval platforms through weapons simulations, participant
weapons system stimulation, open architecture and a high capacity/long range secure data link.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 24 of 47)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /   BA-7 0204571N Consolidated Training Systems Development W3093 Tactical Combat Training System (TCTS)

 B. Accomplishments/Planned Program

Tactical Combat Training System FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 2.851 7.862
RDT&E Articles Quantity 4

 

  R-1 SHOPPING LIST - Item No. 176

Qualify and complete the NDI Rangeless Pod system for use at small range.  Develop and deliver Integrated Logistics products for fielding the NDI pod at NAS Key West.  Develop F/A-
18 (C/D/E/F) Aircraft Instrumentation System (Internal) (AISI).  Initiate testing of TCTS system for deployed airwing training.  Initiate development of instrumentation package for rotary 
win g and transport aircraft.  Develop and implement track exchange interface between TCTS live monitor and TACTS Control and Computation Subsystem (CCS).  Define Test and 
Training Enabling Architecture (TENA) compliant interface between TCTS and an Advance Display System.  Develop and deliver Integrated Logistics products for the AISI and for 
fielding the TCTS system aboard deployed carriers.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204571N Consolidated Training Systems Development W3093 Tactical Combat Training System (TCTS)

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 0.000 0.000
Current BES/President's Budget 2.851 7.862
Total Adjustments 2.851 7.862

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions
Congressional rescissions
SBIR/STTR Transfer
Economic Assumptions -0.091 -0.415
Reprogrammings
Other Navy/OSD Adjustments 2.942 8.277
Congressional increases
Subtotal

2.851 7.862

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 176

Not Applicable

Not Applicable

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204571N Consolidated Training Systems Development W3093 Tactical Combat Training System (TCTS)

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

Related OPN: 0 0 1.188 1.320 2.220 2.325 4.162 5.615 Cont.
Related APN: 0 0 7.234 11.087 21.261 27.918 29.362 25.921 Cont.

E. ACQUISITION STRATEGY: *

F. MAJOR PERFORMERS: **

* Not required for Budget Activities 1,2,3, and 6
** Required for DON and OSD submit only.

 

  R-1 SHOPPING LIST - Item No. 176

TCTS will employ an evolutionary acquisition strategy to procure a base Non-Developmental Item System and (incrementally) spirally develop the system to meet the full Ord requirements.
TCTS will be a cooperative program with the USAF P5 CTS program.  The USAF will award a 7 year contract in 2nd qtr FY03.  This contract will include development options for the TCTS projects 
listed above.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204571N Consolidated Training Systems DevelopmentW3093 Tactical Combat Training System (TCTS)
Cost Categories Contract Performing Total FY 03 FY 04 FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hdw Dev. Electronics CPFF TBD 1.783 1Q/04 2.475 1Q/05 Continuing Continuing

  Subtotal Product Development 1.783 2.475 Continuing Continuing

8.635

Software Dev. Electronics CPFF TBD 1.637 1Q/05 Continuing Continuing
Integrated Logistics Support Various Various 0.230 1Q/04 0.390 1Q/05 Continuing Continuing

  Subtotal Support 0.230 2.027 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 176

Remarks: 

Remarks:

UNCLASSIFIED
Exhibit  R-3, Project Cost Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204571N Consolidated Training Systems DevelopmentW3093 Tactical Combat Training System (TCTS)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWC-AD PR 0.082 1Q/04 1.723 1Q/05 Continuing Continuing
  (Misc. <$1M)

Test Assets Continuing Continuing

  Subtotal T&E 0.082 1.723 Continuing Continuing

Contractor Engineering Support CPFF TBD 0.042 1Q/4Q
Government Engineering Support N/A NAWC-AD PR 0.399 1Q/04 0.775 1Q/05 Continuing Continuing
Program Mangement Support N/A NAWC-AD PR 0.250 1Q/04 0.790 1Q/05 Continuing Continuing
Travel N/A NAWC-AD PR 0.065 1Q/04 0.072 1Q/05 Continuing Continuing

  Subtotal Management 0.756 1.637 Continuing Continuing

Total Cost 0.000 0.000 2.851 7.862 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 176

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204571N Consolidated Training Systems Development W3093 Tactical Combat Training System (TCTS)

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Instrumentation Development
      F/A-18 IS

     Rotary Wing RS

Ground System Dev

       Track Interface
        Remote User Int
CGTS Development

Fixed Range Integration

Test & Evaluation
Milestones

   NDI FAAT (DT/OT III)
   AISI DT/OT II
   CGTS DT/OT II

Production Milestones

Lot 1 FY 04
Lot 2 FY 05

LRIP AISI
Lot 3 FY 06/07

Lot 4  FY 07

Deployments

IOC

FOC

  R-1 SHOPPING LIST - Item No. 176
* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005

MS C

Key West CVW-5 Oceana Beaufort
Fallon

Lemoore

UNCLASSIFIED
Exhibit R-4, Schedule Profile
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0204571N Consolidated Training Systems Development W3093 Tactical Combat Training System (TCTS)

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
ORD Approval 4Q
NPR 1  1Q
Navy Base Contract (Lot 1)  1Q-4Q
Development Phase II F-18 Internal Unit (AISI)  1Q-4Q 1Q-2Q
NDI FAAT (DT/OT)  4Q 1Q-2Q
Production Option 2 (Lot 2)  1Q-4Q
Milestone C (MS C)  2Q
IOC Key West  2Q-3Q 
AISI DT/OT II  3Q-4Q
Development Phase II ATR (Rotary Wing) Unit  2Q-4Q
LRIP AISI  3Q-4Q
Development Phase III (CGTS Development)  
NPR 2  
FOC Key West 4Q
Production Option 3 (Lot 3)   
IOC CVW-5  
Development Phase IV (Fixed Range Integration)   
NPR 3  
Production Option 4 (Lot 4)   
CGTS DT/OT II  
IOC Oceana  
IOC Beaufort
IOC Fallon/Lemoore
  
  
  
   
  

  R-1 SHOPPING LIST - Item No. 176

February 2003
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204571N/Consolidated Training Systems Development W2124/Air Warfare Training Development

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 1.942 2.065 1.658 1.499 1.532 1.844 1.877 1.912
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 176

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                 

This project transitions new training system technologies for use in naval aviation training. Products from this effort directly support the Navy and Marine Corps Aviation Simulation Master
Plans (ACAT IVM programs), and will support the development and design of future naval aviation training/mission rehearsal systems. Tasks include: 1) Advanced training systems specification
development to provide for transportable, modular, High Level Architecture (HLA) compliant, high fidelity Distributed Mission Training (DMT) and mission rehearsal capabilities. Mission rehearsal is
defined as the practice of planned tasks and functions critical to mission success using a true-to-life, interactive representation of the expected operating environment. Technologies to be
developed and integrated include: DMT weapons server, high resolution helmet mounted, and/or flat panel displays, photographic quality image generation, advanced environmental effects models, 
radar/infra-red/electro-optic and acoustic sensor simulations; and 2) the Aviation Training Technology Integration Facility (ATTIF), which is a man-in-the-loop test bed for the integration of software,
hardware, and networked systems. New technologies will include computer generated forces (CGF) as virtual and constructive entities for threat or friendly interaction. Additionally, "man-in-the-
loop" intelligent agents will be integrated to the ATTIF, including an HLA node for participation and benchmarking fleet exercises in the synthetic battle space. This ATTIF capability provides a
window to fleet aviators for critical comment, evaluation, and fine tuning of new and innovative technology before it is fielded. Debrief and intelligent training support tools are focused on human
performance enhancements for Fleet readiness exercises. 

These technologies will both lower total ownership costs of the training systems, and through technology infusion, increase fleet readiness by enhancing overall system fidelity to the projected
operating environments.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /      BA7 0204571N/Consolidated Training Systems Development W2124/Air Warfare Training Development

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.562 0.680 0.874 0.817
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.538 0.481 0.441 0.427
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.283 0.758 0.200 0.255
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 176

Develop and integrate (ATTIF) modular architecture components for intelligent wingman, E-2C crew station, intelligent synthetic forces, and tactical communications.  Demonstrate low-cost training 
DMT configurations, while maintaining or increasing fidelity.   Demonstrate low cost training and mission rehearsal configurations and evaluate medium fidelity cockpits.  Demonstrate low cost 
Intelligent Training Support Tools (ITST), and evaluate rapid scenario generation tools w/measures of performance (MOP) capability.  Analyze, develop, integrate modular components for cockpit 
avionics, tactical aircraft intelligent agents, (friend/foe), intelligent wingman, E-2C, intelligent synthetic forces and support tools. 

 Integrated Forward Looking Infra-Red (FLIR) sensor simulation with sensor host.  Demonstrate ability to input variables that affect FLIR imagery, analyze mission rehearsal database 
interoperability, tool requirements,  and analyze/specify cost effective mission rehearsal database interoperability.

Developed/specified applications for texture storage, and database material encoding for PC-based image generators (IGs).
Develop applications for real-time shadows on PC video cards, and a software-only application that requires no graphics hardware acceleration to implement simulation features.
Develop applications for texture storage, volumetric weather on PC image generators.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /    BA-7 0204571N/Consolidated Training Systems Development W2124/Air Warfare Training Development

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.559 0.146 0.143 0.000
RDT&E Articles Quantity

 

 

  R-1 SHOPPING LIST - Item No. 176

Upgraded and specified common Instructor Operating Station (IOS) designs to include ITST.  Analyze, develop, and integrate (ATTIF) modular architecture components for F/A-18 cockpit 
avionics, intelligent wingman, E-2C, and intelligent synthetic forces.  Upgrade common IOS interface to the Joint Mission Planning System (JMPS) characteristics for mission planning, and for 
the Navy Aviation Simulation Master Plan (NASMP) debrief tools.

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204571N/Consolidated Training Systems Development W2124/Air Warfare Training Development

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 1.887 2.115 2.163 1.832
Current BES/President's Budget 1.942 2.065 1.658 1.499
Total Adjustments 0.055 -0.050 -0.505 -0.333

Summary of Adjustments
Congressional program reductions  
Congressional undistributed reductions  -0.012
Congressional rescissions -0.004
SBIR/STTR Transfer -0.023  
Economic Assumtions -0.005 -0.038 -0.043 -0.035
Sponsor/FMB/NAVAIR Adj.
Reprogrammings 0.087  
Congressional increases    
Other Navy/OSD Adjustments -0.462 -0.298
Subtotal 0.055 -0.050 -0.505 -0.333

Schedule:

Technical:  Not applicable.

 

  R-1 SHOPPING LIST - Item No. 176

Modular Architecture for the NASMP Threat Server will slip from FY04 to FY05.  
Modular Architecture for the NASMP Environmental Server will slip from FY05 to FY06.
The ITST upgrades for NASMP will slip from FY06 to FY07.  

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204571N/Consolidated Training Systems Development W2124/Air Warfare Training Development

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

APN Line 48 BA-7 (47C2) Commond Ground Equipment 0.387 22.078 6.250 0.000 19.950 3.200 0.000 6.900
(USMC Aviation Simulation Master Plan)

APN Line 33 BA-7 (47C2) Commond Ground Equipment 59.399 31.009 70.872 96.949 58.216 58.409 59.038
(Fleet Aircrew Simulator Training (FAST) Plan)

Related RDT&E
(U) P.E. 0604245N, Project # H2279, Sub-Project Title: USMC H-1 Upgrades

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS: 

 
 

 

  R-1 SHOPPING LIST - Item No. 176

Air Warfare Training Development (AWTD) is a joint 6.4 R&D technology transition team, working closely with the Navy and Marine Corps Aviation Simulation Master Plans. A true, 
multidisciplinary Integrated Product Team (IPT) approach is utilized through a combination of reimburseable and direct cite/MIPR contract processes to accomplish the IPT's principal objectives.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204571N/Consolidated Training Systems Development W2124/Air Warfare Training Development
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Systems Engineering MIPR Air Force Research Lab 1.905 0.470 01/03 0.441 01/04 0.400 01/05 Continuing Continuing

Systems Engineering WX&WR NAWCTSD, NAMRL 3.818 0.730 01/03 0.690 01/04 0.495 01/05 Continuing Continuing

Systems Engineering MIPR ONR 0.120 0.120

Systems Engineering WX NAWC-WD 0.753 0.753

Systems Engineering MIPR US AF ACADEMY 0.040 0.040

Systems Engineering WR NPGS  0.090 0.090

  Subtotal Product Development 6.726 1.200 1.131 0.895 Continuing Continuing

Trainer Development Support RX NAWC-AD 0.539 0.130 01/03 0.135 01/04 0.135 01/05 Continuing Continuing

  

  

  

  Subtotal Support 0.539 0.130 0.135 0.135 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 176

Remarks: 

Remarks:  N/A

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204571N/Consolidated Training Systems Development W2124/Air Warfare Training Development
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWCAD 3.165 0.700 01/03 0.369 01/04 0.456 01/05 Continuing Continuing

Developmental Test & Evaluation WX NCTAMSLANT 0.564 0.564

  Subtotal T&E 3.729 0.700 0.369 0.456 Continuing Continuing

Travel WX NAWC-WD 0.112 0.035 01/03 0.023 01/04 0.013 01/05 Continuing Continuing

 

 

  Subtotal Management 0.112 0.035 0.023 0.013 Continuing Continuing

Total Cost 11.106 2.065 1.658 1.499 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 176

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204571N/Consolidated Training Systems Development W2124/Air Warfare Training Development

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

NASMP

Acquisition 
6.4 RDT&E Milestones

ATTIF MOD Architecture
Test bed Complete
Test bed modifications
Software
Modular Architecture
Weapons Server Specification
Threat Server Specification
Environmental Server
Intelligent Trng Support Tools
Test & Evaluation
Milestones

WEAPS server DEMO
Threat Server DEMO
ITST toolset DEMO
Environmental Server DEMO
Sensor simulation
        Combat/Environ.  effects
     Fused Sensor Simulation
        Helmet-mounted
                 cueing w/sensors
                Fused sensors DEMO
Production Milestones
N/A     See above
              transitions to NASMP

TACAIR MARITIME COMMON SUPPORT AIRCRAFT
Deliveries
 

  R-1 SHOPPING LIST - Item No. 176
* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005

NASMP DMT 1st Lot MARITIME DMT

TRANSITION TO NASMP

Int to ATTIF

NASMP DMT 2nd Lot TACAIR DMT  IOC MARITIME 1st lot NASMP CSA  IOCEND NASMP Prgm. Definition Phase

TRANS. TO NASMP

Int to ATTIF

TRANS. TO NASMP

Int to ATTIF

TRANS. TO NASMP

Int to ATTIF

UNCLASSIFIED
Exhibit R-4, Schedule Profile
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0204571N/Consolidated Training Systems Development W2124/Air Warfare Training Development

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Systems Engineering 2Q 2Q 2Q 2Q
Training development 2Q 2Q 2Q 2Q
Test and Evaluation 3Q 3Q 3Q 3Q
Transition final technology products 4Q 4Q 4Q 4Q

  R-1 SHOPPING LIST - Item No. 176

February 2003

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204571N/Consolidated Training Systems Development X1823/Training & Modeling Systems (TMS)

Cost To Total
                        COST ($ in Millions) Total Pys FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Program

Project Cost 44.196 12.519 10.552 0.000 0.000 0.000 0.000 0.000 0.000 0.000 67.267
  
RDT&E Articles Qty

 

R-1 SHOPPING LIST - Item No. 176

                  

(U)  A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
Employing naval forces in multi-dimensional warfare is a complex operational problem. Naval staffs must be prepared to operate either as an integral part of a Joint Force, or as separate Naval units. To
counter the threat expected in hostile environments, naval officer training must cover all mission areas on a real-time basis at the Joint Staff as well as Battle Force/Group levels. Focus must be on tactical
decision-making, tactics development/evaluation, and operational planning and execution. Shore-based classroom training and at-sea exercises have historically satisfied the Battle Group tactical training
requirement. However, the effectiveness of this approach to training was reduced by the lack of a real-time decision-making environment during shore-based training and the reduction in number and scope of
at-sea exercises. This requirement is fulfilled by the Joint Simulation System (JSIMS), which will replace the legacy Research, Engineering and Systems Analysis System (RESA), and the legacy Enhanced
Naval Warfare Gaming System (ENWGS). 

The mission of JSIMS is to provide a readily available, operationally valid synthetic environment for the Commanders-in-Chief (CINCs), their components, other Joint organizations and the Services to: Jointly
train, educate, develop doctrine and tactics, formulate and assess operational plans, assess war fighting situations, define operational requirements, and provide operational inputs to the acquisition process.
In short, JSIMS will provide not only an improved certified capability for inter-Service operability but also an enhanced Joint Battle Staff training capability for the war fighting CINCs. All service Executive
Agents (EAs) and Development Agents (DAs) are required to contribute to the initial population of the JSIMS architecture with facilities, services and tools, to meet an Initial Operating capability for Joint Task
Force training of September 2005. Because the Services/components are best able to define their own capabilities and functionality, the JSIMS Alliance Executive Office (AEO) is working in concert with the
Services to integrate Service-provided functionality into JSIMS for use in Joint and service exercises.

In June 1994 the Services and Director, Joint Program Office signed a Memorandum of Agreement (MOA) to establish JSIMS, a critical next-generation Modeling and Simulation (M&S) system. That
framework provides a balanced melding of live, virtual and constructive M&S representations, with Command, Control, Communications, Computers and Intelligence (C4I) fully supported, and interfaces using
real-world equipment. As the Maritime Warfare EA, OPNAV N7, on 29 August 1995, assigned NAVSEA as the JSIMS Maritime Development Agent (DA). JSIMS Maritime is developing the Maritime Mission
Space Objects for the JSIMS Program, as well as selected portions of the core infrastructure and services. The objective of the JSIMS Maritime portion of the JSIMS Program is to interface with JSIMS and
enable Naval senior staffs, and Naval components of Joint staffs, train at all levels of command, in all warfare areas, including joint and service specific training. JSIMS was transferred from NAVSEA to
SPAWAR PD13 at the beginning of FY 1999. Due to a reorganization at SPAWAR, the JSIMS-M Program now resides in PD15. On 16 December 1999, USD (AT&L) directed that JSIMS be reorganized per
the recommendations made by the JSIMS Senior Review Board, detailed in a 19 November 1999 memorandum. Specifically, JSIMS was directed to convert system architecture to the High-Level Architecture
(HLA) standard, establish a JSIMS Alliance Executive Office, develop a new Acquisition Program Baseline (APB), and transfer Program Executive Office (PEO) responsibilities from Air Force to Army. USD
(AT&L) has also designated JSIMS as an ACAT-1D program. By end 2001, JSIMS adopted a Block spiral development structure, with software versions, version releases and engineering release milestones
numbered commonly. E.g., Block 1 contains work on software Version 1.0, to be released at Version Release Milestone 1 (VRM 1) in Q4, FY2002. Each Block was to have separate acquisition milestone
reviews.

By PDM1, 12 Dec 02, OSD deleted funding from this Navy program for years FY04-FY09.

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /BA-7 0204571N/Consolidated Training Systems Development X1823/Training & Modeling Systems (TMS)

(U)   B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.183 1.461 0.000 0.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.585 2.978 0.000 0.000
RDT&E Articles Quantity

  R-1 SHOPPING LIST - Item No. 176

FY02:  Provided Maritime Content Library, Data Management Tool, and Data Element Description Document for JSIMS Version 1.0.  Provided metadata and battlespace data for Maritime 
Federate for associated Alliance Integration Events.  Provided operational support for associated functional verification tests and user events.

FY03:  Supported expanded Validation Events for Version 1.0.

FY02:   Began requirements analysis and defined design requirements for Maritime Federate development of JSIMS Version 2.0.  Began development of model expositions for Maritime 
Domain scripted missions and model representations for JSIMS Version 2.0.  Provided operational support for associated functional verification tests and user events.
 
FY03:  Supported expanded Validation Events for Version 1.0.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /BA-7 0204571N/Consolidated Training Systems Development X1823/Training & Modeling Systems (TMS)

(U)  B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.052 3.536 0.000 0.000
RDT&E Articles Quantity

 

Accomplishments/Effort/Subtotal Cost 4.699 2.577 0.000 0.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 176

FY02:  Provided engineering verification test (EVT) results for Maritime Federate software for JSIMS Version 1.0.  Began to plan functional verification testing for Maritime Federate software 
for Version 2.0.  Delivered assigned software products to support Maritime workstation displays and interactive controls to the Common Component Workstation Developer.  Provided 
operational support for JSIMS Alliance integration/system test and user events.  Conducted requirements analysis for Maritime workstation for Version Release 2.0.  This resource level 
increased due to the application of $1.637M BTR for Common Component Workstation development and system validation efforts.

FY03:  Supported expanded Validation Events for Version 1.0.

FY02:  Provided unit-tested Maritime Federate and master track processor software for JSIMS Version 1.0  

FY03:  Supported expanded Validation Events for Version 1.0.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204571N/Consolidated Training Systems Development X1823/Training & Modeling Systems (TMS)

(U) C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
President's Budget: 11.308 10.825 0.000 0.000
Current BES/President's Budget 12.519 10.552 0.000 0.000
Total Adjustments 1.211 -0.273 0.000 0.000

Summary of Adjustments
Section 8123:  Management Reform Initiative -0.100
FY 2002 SBIR Assessment -0.041
Joint Simulation System (JSIMS) BTR 1.637
Sec. 313, PL 107-206: Revised Economic Assumptions -0.024
Sec. 8100 Business Process Reform - -0.043
Sec. 8135 Economic Assumptions -0.035 -0.061
Sec. 8109 IT Cost Growth - -0.020
Sec. 8029 FY03 FFRDC reduction, P.L. 107-248 - -0.012
Miscellaneous Navy Adjustments -0.226
Miscellaneous Department Adjustments - -0.137

Subtotal 1.211 -0.273 0.000 0.000

(U) Schedule:

(U) Technical:

 

  R-1 SHOPPING LIST - Item No. 176

Not Applicable

JSIMS Block 1, leading to Version Release Milestone 1.0, slipped 6 months to Dec 2002.  By PDM1, 12 Dec 02, OSD deleted funding from this Navy Program, FY04-FY09.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204571N/Consolidated Training Systems Development X1823/Training & Modeling Systems (TMS)

(U)  D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

 BLI: 2760 / Other SPAWAR Training 1.754 0.980 0.000 0.000 0.000 0.000 0.000 0.000

E. ACQUISITION STRATEGY: *

* Not required for Budget Activities 1,2,3, and 6

 

  R-1 SHOPPING LIST - Item No. 176

The JSIMS joint program adopted an Integrated Product Team approach, which includes members of the Integration and Development contractor, Alliance Executive Office, USJFCOM Joint 
Warfighting Center, Development Agents, and other supporting staff and agencies to better organize, coordinate, and support overall JSIMS development effort.  JSIMS-M uses Working Groups 
and Integrated Project Teams (IPT), overseen by SPAWAR PMW 153, to estimate necessary resources (primarily software developers) and associated strategies to present to the sponsor (CNO 
N79) for approval.

JSIMS-M uses a Navy laboratory as its lead developer.  JSIMS is using an evolutionary development approach allowing for new and enhanced requirements to be built into subsequent version 
releases.  This method of development allows for incorporation of new requirements and technology through separate iterations giving the user maximum flexibility to ensure each increment 
captures the latest user priorities, and avoids changes to the ongoing work.  The contract(s) supporting JSIMS Maritime development are solicited as multiple-award, IDIQ contract(s) with CPFF 
pricing in order to adequately address risk to the Government and to ensure a fair and practical risk distribution between the Government and the contractors.  This multiple-award scenario was 
chosen to maintain competition throughout the life of the procurement and to provide contractors with an incentive to lower costs and increase quality.  The procurements for COTS hardware for 
Maritime will be acquired prior to user sites’ utilization of JSIMS.  Hardware will be acquired from Tier One vendors, using GSA or omnibus sources, and thus should possess inherently high 
reliability.

While there is no prime development contract within JSIMS-M, there are several development engineering support contracts, none larger than about $5.0M per year.  A Navy Working Capital 
Fund Activity, the SPAWAR Systems Center San Diego, CA, acts a lead developer, and provides developmental engineering support and reimbursable labor for key positions in the JSIMS-M 
management structure, most notably the System Engineer and various IPT leads.  Various types of contracts are used.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204571N/Consolidated Training Systems Development X1823/Training & Modeling Systems (TMS)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Systems Engineering WR/RCP VARIOUS 10.059 2.248 VARIOUS 12.307

Licenses WR SSCSD, CA 0.536 0.536

Software Development WR/RCP VARIOUS 7.160 3.156 VARIOUS 10.316

Software Development WR SSCSD, CA 21.303 1.210 10/02 22.513

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 39.058 6.614 0.000 0.000 45.672

Technical Data WR SSCSD, CA 3.525 0.654 10/02 4.179

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Support 3.525 0.654 0.000 0.000 4.179
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Remarks: 

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204571N/Consolidated Training Systems Development X1823/Training & Modeling Systems (TMS)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WR/RCP VARIOUS 4.738 1.031 VARIOUS

Development Test & Evaluation N/A SSCSD, CA 0.962 0.688 10/02

Operational Test & Evaluation WR/RCP VARIOUS 0.392 0.203 VARIOUS

  Subtotal T&E 6.092 1.922 0.000 0.000

Contractor Engineering Support WR/RCP VARIOUS 5.069 0.940 VARIOUS

Government Engineering Support WR SSCSD, CA 2.746 0.357 10/02

Travel WR/RCP SPAWAR 0.225 0.065 VARIOUS

  Subtotal Management 8.040 1.362

Total Cost 56.715 10.552 0.000 0.000
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Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-7 PE 0204574N  Advanced Cryptologic Systems Engineering

 Prior Total   
                                COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Total PE Cost 0.000 0.000 0.000 1.466 1.468 1.470 1.469 1.469 1.469 Continuing Continuing

X3091 / Advanced Cryptologic Systems Engineering 1.466 1.468 1.470 1.469 1.469 1.469 Continuing Continuing
 

0.000

0.000

0.000

0.000

0.000
 
Quantity of RDT&E Articles 0

 

  R-1 SHOPPING LIST - Item No. 177

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The Advanced Cryptologic Systems Engineering program develops state-of-the-art signal acquisition software in response to Combatant Command requirements for a quick-reaction surface, subsurface and

airborne cryptologic carry-on capability. There are approximately 100 cryptologic capable surface ships in the current Navy inventory. Each of these ships is a potential user of this carry-on equipment, depending on
deployment schedules and the tempo of operations. In addition, there are numerous subsurface and air platforms that are also potential users. This funding line will provide the necessary and proper resources to enable
rapid transition of available Commercial Off The Shelf (COTS) and Government Off The Shelf (GOTS) technologies that apply to Fleet requirements for carry-on system functionalities. These technologies typically require
various levels of integration to leverage on-board systems that provide system and mission management, product reporting and data analysis. COTS/GOTS system documentation and training materials usually requires
some level of adaptation or modification to meet fleet operator requirements, or entirely new training materials may need to be developed. Before deployment for operational use, systems must be systematically tested to
ensure suitable and reliable operation, tested for network vulnerabilities if connected to shipboard LANs, and tested relative to interoperability requirements. Additionally, the future Maritime Cryptologic Architecture (MCA)
realized under Ships Signals Exploitation Equipment (SSEE) Increment E and subsequent increments will be procured under Cryptologic Carry-On Equipment as a future carry-on Advanced Cryptologic Carry-on Equipment
(ACCES) system starting in FY04. This RDT&E will provide resources to address rapid deployment of enhancements or improvements to the common hardware and/or software baseline to meet emergent requirements.
                                                    
                  
(U)     JUSTIFICATION FOR BUDGET ACTIVITY:
                This program is funded under BA-7, OPERATIONAL SYSTEMS DEVELOPMENT because it encompasses engineering and manufacturing development for upgrade of existing operational systems.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 PE 0204574N  Advanced Cryptologic Systems Engineering X3091 / Advanced Cryptologic Systems Engineering

Prior Total
                        COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 1.466 1.468 1.470 1.469 1.469 1.469 Continuing Continuing
 
RDT&E Articles Qty 0

 

  R-1 SHOPPING LIST - Item No. 177

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The Advanced Cryptologic Systems Engineering program develops state-of-the-art signal acquisition software in response to Combatant Command requirements for a quick-reaction surface, subsurface

and airborne cryptologic carry-on capability. There are approximately 100 cryptologic capable surface ships in the current Navy inventory. Each of these ships is a potential user of this carry-on equipment, depending on
deployment schedules and the tempo of operations. In addition, there are numerous subsurface and air platforms that are also potential users. This funding line will provide the necessary and proper resources to enable
rapid transition of available Commercial Off The Shelf (COTS) and Government Off The Shelf (GOTS) technologies that apply to Fleet requirements for carry-on system functionalities. These technologies typically require
various levels of integration to leverage on-board systems that provide system and mission management, product reporting and data analysis. COTS/GOTS system documentation and training materials usually requires
some level of adaptation or modification to meet fleet operator requirements, or entirely new training materials may need to be developed. Before deployment for operational use, systems must be systematically tested to
ensure suitable and reliable operation, tested for network vulnerabilities if connected to shipboard LANs, and tested relative to interoperability requirements. Additionally, the future Maritime Cryptologic Architecture (MCA)
realized under Ships Signals Exploitation Equipment (SSEE) Increment E and subsequent increments will be procured under Cryptologic Carry-On Equipment as a future carry-on Advanced Cryptologic Carry-on Equipment
(ACCES) system starting in FY04. This RDT&E will provide resources to address rapid deployment of enhancements or improvements to the common hardware and/or software baseline to meet emergent requirements.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /   BA-7 PE 0204574N  Advanced Cryptologic Systems EngineeringX3091 / Advanced Cryptologic Systems Engineering

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.466 1.468
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 177

Cryptologic Carry-On Equipment
FY04 - Integrate, test and document identified Commercial and Government off-the-shelf technologies and subsystems that meet emergent and on-going Fleet requirements. Develop and 
integrate software and/or hardware improvements to Advanced Carry-on Cryptologic System (ACCES) baseline.
FY05 - Continue to integrate, test and document identified Commercial and Government off-the-shelf technologies and subsystems that meet emergent and on-going Fleet requirements. 
Develop and integrate software and/or hardware improvements to Advanced Carry-on Cryptologic System (ACCES) baseline.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /   BA-7 PE 0204574N  Advanced Cryptologic Systems Engineering X3091 / Advanced Cryptologic Systems Engineering

(U) C. PROGRAM CHANGE SUMMARY:    

(U) Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 0.000 0.000 0.000 0.000
Current BES/President's Budget 0.000 0.000 1.466 1.468
Total Adjustments 0.000 0.000 0.000 0.000

Summary of Adjustments
Claimacy Transfer: NSMA to SPAWAR
Congressional undistributed reductions
Congressional rescissions
SBIR/STTR Transfer
Economic Assumtions
Reprogrammings
Congressional increases
Subtotal 0.000 0.000 0.000 0.000

(U) Schedule:

(U) Technical:
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /   BA-7 PE 0204574N  Advanced Cryptologic Systems EngineeringX3091 / Advanced Cryptologic Systems Engineering

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

OPN Line 3501 14.707 20.287 18.678 20.277 19.917 21.387 21.867 21.766 Continuing Continuing

(U) E. ACQUISITION STRATEGY: 

 

  R-1 SHOPPING LIST - Item No. 177

Acquisition, management and contracting strategies are to support engineering and manufacturing development by providing funds to SSC-Charleston, SSC-San Diego and miscellaneous 
contractors, with management oversight by SPAWAR.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 PE 0204574N  Advanced Cryptologic Systems EngineeringX3091 / Advanced Cryptologic Systems Engineering
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development Various Various 0.296 12/03 0.293 12/04 Continuing Continuing Continuing

Ancillary Hardware Development 0.000

Aircraft Integration 0.000

Ship Integration 0.000

Ship Suitability 0.000

Systems Engineering Various Various 0.200 12/03 0.200 12/04 Continuing Continuing Continuing

Training Development Various Various 0.125 12/03 0.125 12/04 Continuing Continuing Continuing

Licenses 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Product Development 0.000 0.000 0.621 0.618 Continuing Continuing Continuing

Development Support 0.000

Software Development Various Various 0.620 12/03 0.625 12/04 Continuing Continuing Continuing

Integrated Logistics Support Continuing Continuing Continuing

Configuration Management Continuing Continuing Continuing

Technical Data 0.000

Studies & Analyses 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Support 0.000 0.000 0.620 0.625 Continuing Continuing Continuing
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Remarks: 

Remarks:
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 PE 0204574N  Advanced Cryptologic Systems EngineeringX3091 / Advanced Cryptologic Systems Engineering
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation 0.060 12/03 0.060 12/04 Continuing Continuing Continuing

Operational Test & Evaluation 0.000

Live Fire Test & Evaluation 0.000

Test Assets 0.040 12/03 0.040 12/04 Continuing Continuing Continuing

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal T&E 0.000 0.000 0.100 0.100 0.000 0.200

Contractor Engineering Support 0.000

Government Engineering Support 0.000

Program Management Support 0.125 12/03 0.125 12/04 Continuing Continuing Continuing

Travel Continuing Continuing Continuing

Transportation 0.000

SBIR Assessment 0.000

  Subtotal Management 0.000 0.000 0.125 0.125 0.000 0.250

Total Cost 0.000 0.000 1.466 1.468 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 177

Remarks:

Remarks:

Remarks:
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CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 PE 0204574N  Advanced Cryptologic Systems Engineering X3091 / Advanced Cryptologic Systems Engineering

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition
Milestones

Prototype Phase

System
Development

SDR SDR SDR SDR SDR SDR

HW/SW
Delivery

Software

Test & Evaluation
Milestones

   Development Test

Production Milestones

Delivery
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2007 2008 2009

177

20062002 2003 2004 2005

DT DT DT DT DT DT

UNCLASSIFIED
Exhibit R-4, Schedule Profile

(Exhibit R-4, page 8 of 9)



UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT
RDT&E, N   /   BA-7 PE 0204574N  Advanced Cryptologic Systems EngineeringX3091 / Advanced Cryptologic Systems Engineering

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Prototype Phase 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q
System Design Review (SDR) 2Q 2Q 2Q 2Q 2Q 2Q
Developmental Testing (DT-IIA) 3Q 3Q 3Q 3Q 3Q 3Q
HW/SW Delivery 3Q/4Q 3Q/4Q 3Q/4Q 3Q/4Q 3Q/4Q 3Q/4Q

  R-1 SHOPPING LIST - Item No. 177
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Exhibit R-2, RDT&E Budget Item Justification Date:    February 2003 
APPROPRIATION/BUDGET ACTIVITY   
RDT&E,N /7 

R-1 ITEM NOMENCLATURE  
     0204575N  Information Warfare 

COST ($ in Millions) FY 02 FY 03 FY 04      FY05 FY 06 FY 07 FY 08 FY 09 Cost to 
Complete 

Total Cost

Information Warfare/Z2263 4.411 14.789 11.678 12.201 9.944 8.849 9.015 9.179 Cont. Cont. 
           
           
           
Quantity of RDT&E Articles N/A N/A N/A N/A N/A N/A N/A N/A ----- ----- 
A.  Mission Description and Budget Item Justification   
 
 The Naval Information Warfare Activity (NIWA) serves as the Program Manager for the Offensive Information Warfare (IW) program.  As such, 
NIWA is tasked as the Navy's principal technical agent to research, assess, develop, and prototype IW capabilities.  The key focus is to provide tactical 
commanders with both an IW Mission Planning, Analysis and Command and Control Targeting System (IMPACTS) tool and state-of-the-art Electronic 
Attack (EA) hardware and software.  This project will continue with the development and integration of EA systems (e.g., USQ-146) onto various platforms 
through the out-years.  Ongoing software efforts are to identify and develop IW planning and execution tools, as well as computer network operations 
capabilities.  In addition, NIWA is responsible for the management of the Navy Vulnerability Assessment Counter-Measures program (NVACM), which 
assesses information systems in the design phase to ensure security confidence/integrity of fielded capabilities. 
 
B. Program Change Summary:   
  
 FY02  FY03 FY04 FY05   
 
PB03  4.6     6.2    6.7   7.2       
PB04     4.4   14.8    11.7 12.2 
Total Adjustments   -0.2   +8.6        +5.0        +5.0 
 
Cost of War  +9.0 
Inflation/Misc. Adjustments  -0.4 -0.3 0.0 
Sponsor Adjustment   +1.4  +1.1 
Transfer to Project Z2462   +3.9 +3.9 
 
Sponsor adjustment is for NVACM – Navy Vulnerability Assessment Countermeasures 
FY04/05 funds to be transferred to project Z2462 in 2QFY03 
 
 



 

Exhibit R-2a, Project Justification 
R-1 Shopping List – Line Item 178 

Page 2 of  5 
  

 
Exhibit R-2a, RDT&E Project Justification Date:   February 2003 

APPROPRIATION/BUDGET ACTIVITY 
RDT&E,N /7 

PROGRAM ELEMENT 
0204575N 

PROJECT NAME AND NUMBER  
Information Warfare/Z2263 

Cost ($ in Millions) FY 02 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 Cost to Complete Total Cost
Project Cost 4.411 14.789 11.678 12.201 9.944 8.849 9.015 9.179 Cont. Cont. 
RDT&E Articles Qty N/A N/A N/A N/A N/A N/A N/A N/A ----- ----- 
A. Mission Description and Budget Item Justification: 
 
The Naval Information Warfare Activity (NIWA) serves as the Program Manager for the Offensive Information Warfare (IW) program.  As such, NIWA is 
tasked as the Navy's principal technical agent to research, assess, develop, and prototype IW capabilities.  The key focus is to provide tactical commanders 
with both an IW Mission Planning, Analysis and Command and Control Targeting System (IMPACTS) tool and state-of-the-art Electronic Attack (EA) 
hardware and software.  This project will continue with the development and integration of EA systems (e.g., USQ-146) onto various platforms through the 
out-years.  Ongoing software efforts are to identify and develop IW planning and execution tools, as well as computer network operations capabilities.  In 
addition, NIWA is responsible for the management of the Navy Vulnerability Assessment Counter-Measures program (NVACM), which assesses 
information systems in the design phase to ensure security confidence/integrity of fielded capabilities. 
 
B. Accomplishments/Planned Program 
 
 
Cost ($ in Millions)   FY02 FY03 FY04 FY05 
   
 IMPACTS   3.1   2.8   2.8   2.8      
 Electronic Attack        1.3 10.1   1.0   1.5    
 Computer Net Operations  0.0   1.5   1.5   1.5      
 Navy IO                     0.0    0.0   0.7   0.7      
 Program Office Support  0.0   0.4   0.4   0.4      
 NVACM   0.0   0.0   1.4   1.4  
 Transfer to Z2462    3.9 3.9 
 
IMPACTS:  Convert IMPACTS/GCCS-M software (e.g., RFMP and CM+) operating system formats and support laboratory and shipboard tests of 
converted software.   Continue transition to PC based software in addition to current, UNIX based Graphical User Interface (GUI).  Institute a Federated 
Object Model (FOM) into all IW mission planning support software.  Initiate/expand inclusion of EMPIRE, RFMP, C2WC, CM+ into Mission Planning 
Manager.  
 
Electronic Attack:  Continued design of EA systems (e.g., USQ-146) for integration onto various platforms. The program has also provided carry-on  
Electronic Support Measures (ESM) systems for deploying battle groups, supported USMC Mobile Electronic Warfare System (MEWS) evaluation and 
adoption of  USQ-146 and (Joint Special Operations Command) JSOC evaluation of modified USQ-146 in a helicopter. 
 
Computer Network Operations:   Provide manpower, operational command and control, operating funds and state of the art computer hardware and 
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Exhibit R-2a, RDT&E Project Justification Date:   February 2003 
software to rapidly integrate Computer Network Operations (CNO) concepts and capabilities into Navy fleet and shore operations. 
 
Navy Information Operations (IO), Architecture, Training and Data Management:   Provides focus in 3 primary functional areas of  IO:  Electronic Warfare 
(EW); Computer Network Operations (CNO); and Perception Management (PM).  The timely development of the Navy IO architecture is key to the 
alignment of Navy IO with Fleet Operational requirements and the Navy Strategic Planning Guidance (NSPG). 
 
Navy Vulnerability Assessment Counter-Measures program (NVACM):  Assesses information systems in the design phase to ensure security 
confidence/integrity of fielded capabilities.  This primarily includes: Automated Vulnerability Analysis Support Tool (AVAST) development and 
implementation and mobile computing vulnerability assessment tools. 
 
 
C.  Other Program Funding Summary  
                                 To  Total 
     FY02  FY03  FY04   FY05   FY06  FY07  FY08  FY09  Complete  Cost 
 
OMN Line 4A6M   0.4 1.0 1.0 1.0 1.0 1.0  
OMN Line 4B7N    2.2    2.3    2.5    2.6    2.7    2.8  2.8     2.9 CONT.  CONT. 
OPN 234000/6    2.9    4.7   4.2    4.0    3.9    4.0 4.1 4.2 CONT. CONT. 
 
D. Acquisition Strategy:  N/A. 
 
E..  Major Performers:  
 
SAIC – Arlington, VA      IW Mission Planning, Analysis and Command and Control Targeting System Integration (IMPACTS) 
Naval Air Warfare Center – China Lake   Electronic Attack system integration and development 
SPAWAR Systems Center – Charleston   Electronic Attack system integration and development 
SPAWAR Systems Center – San Diego   Electronic Attack system integration and development 
Rockwell International  - Cedar rapids, IA  Electronic Attack system integration and development 
Argon Engineering – Fairfax, VA    Electronic Attack system integration and development 
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Exhibit R-3 Cost Analysis  Date: February 2003 
RDT&E,N/7 Program Element:  0204575N Information Warfare/Z2263 
Cost Categories  
 

Contract 
Method 
& Type 

Performing 
Activity & 
Location 

Total 
PYs 
Cost 

 
FY03 
Cost 

FY03 
Award 
Date 

FY04 
Cost 

FY04 
Award 
Date  

FY05 
Cost  

FY05 
Award 
Date  

Cost To 
Complete 

Total 
Cost 

Target 
Value of 
Contract 

Primary Hardware Development Var Var 0.996 8.734 Var 2.049 Var 2.242 Var Cont. Cont.  
             
             
             
             
             
             
  Subtotal Product Development   0.996 8.734 Var 2.049 Var 2.242 Var Cont. Cont.  
 

Development Support  Var Var 1.079 1.905 Var 1.979 Var 2.034 Var Cont. Cont.  
Software Development Var Var 1.901 2.000 Var 2.000 Var 2.100 Var Cont. Cont.  
             
             
             
             
             
  Subtotal Support     2.980 3.905 Var 3.979 Var 4.134 Var Cont. Cont.  
Remarks 
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Exhibit R-3 Cost Analysis  Date:  February 2003 
RDT&E,N/7 Program Element: 0204575N INFORMATION WARFARE/Z2263 
Cost Categories 
 

Contract 
Method 
& Type 

Performing 
Activity & 
Location 

Total 
PYs 
Cost 

 
FY03 
Cost 

FY03 
Award 
Date 

 
FY04 
Cost 

FY04 
Award 
Date  

 
FY05 
Cost  

FY05 
Award 
Date  

 
Cost To 
Complete 

 
Total 
Cost 

Target 
Value of 
Contract 

Developmental Test & Evaluation Var Var 0.000 0.400 Var 0.650 Var 0.700 Var Cont. Cont.  
             
             
             
  Subtotal T&E   0.000 0.400 Var 0.650 Var 0.700 Var Cont. Cont.  
Remarks 

AIS Support Var Var 0.000 0.150 Var 0.100 Var 0.100 Var Cont. Cont.  
Government Engineering Support Var Var 0.185 0.750 Var 0.450 Var 0.525 Var Cont. Cont.  
Program Management Support Var Var 0.250 0.850 Var 0.550 Var 0.600 Var Cont. Cont.  
             
             
             
             
  Subtotal Management   0.435 1.750 Var 1.100 Var 1.225 Var Cont. Cont.  
Transfer to Z2462           3.900  3.900     
Remarks 

Total Cost   4.411 14.789 Var 11.678 Var 12.201 Var Cont. Cont.  
Remarks 
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February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-7 0205601N HARM Improvement

                                COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 31.016 60.263 49.381 132.290 116.729 131.322 82.500 28.832
 
A1780 HARM Improvement 11.592 3.807 2.013 1.749 3.697 3.706 3.828 3.839

A2185 Adv. Anti-Radiation Guided Missile (AARGM) 18.200 47.531 28.739 53.553 67.409 91.180 41.206
 
A2211 Common Missile* 1.224 7.950 13.904 59.614 33.090 36.436 37.466 24.993

A3056 Direct Attack Guided Rocket (DAGR)/APKWS 4.725 12.536 12.533

A3057 Common Defense System 4.838

A9272 Low Cost High Temp Material 0.975
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A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
Congressional Addds: $14.7 million in FY 2002 for AARGM risk reduction efforts and producibility enhancements, less Congressional undistributed reductions; $1.0 million in FY 2003 for Low Cost High
Temperature Material for Radome and Antennas, less Congressional undistributed reductions.

(U) HIGH-SPEED ANTI-RADIATION (HARM) IMPROVEMENT: The International HARM Upgrade Program (IHUP) (Block IIIB/VI) is a tri-national Precision Navigation Unit (PNU) cooperative program
consisting of a USN-unique tactical software upgrade and a hardware upgrade which includes an Inertial Measurement Unit (IMU) and a Global Positioning System (GPS) receiver. This upgrade will provide a
much improved guidance capability for the current AGM-88B missile (in German and Italian inventories) and AGM-88C missile (in U.S. inventory). This IMU/GPS System will be retrofitted into existing
missiles, as a kit. HARM Improvement includes efforts to conduct Foreign Military Exploitation (FME) analysis and engineering to exploit vulnerabilities of foreign anti-radar threats. HARM Improvement
includes funding for threat assessment, operational updates, and integration efforts. 

(U) ADVANCED ANTI-RADIATION GUIDED MISSILE (AARGM): AARGM is a Phase III Small Business Innovative Research (SBIR) program designed to develop and demonstrate an advanced multi-mode
seeker to the AGM-88 HARM.  A2983/Quick Bolt (QB) is an Advanced Concept Technology Demonstration (ACTD) of Joint-suppression of Enemy Air Defense 
(J SEAD) technology enhancements applicable to AARGM. An AARGM System Development and Demonstration (SD&D) will commence in FY03. The AARGM program plans production of 1,750 missiles
(60) Low Rate Initial Production (LRIP) and 1,690 Full Rate Production modification kit(s).  

*Previously referred to as Modernized Hellfire.
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(U) COMMON MISSILE (CM):  Army lead joint service program to replace the aging legacy TOW, Maverick, and Hellfire missiles with a single multi-role weapon, IAW approved Navy, Army 
and Marine Corps mission needs statement for future multi-role precision guided weapons. The Department of the Navy (DoN) has a Memorandum of Understanding (MOU) with the Army for 
participation in the development of the Common Missile.  Common Missile will provide Line of Sight (LOS), Non-Line of Sight (NLOS), and Beyond Line of Sight (BLOS) capabilities including 
precision strike with Fire & Forget technologies, increased range, and increased lethality for both Fixed Wind and Rotary Wing Aircraft.  Common Missile will maximize the Warfighter’s' 
operational flexibility by allowing them to effectively engage a variety of stationary and mobile targets, including advanced armor, bunkers, buildings, command and control vehicles, 
transporter/erector launchers and patrol craft.  

(U) DIRECT ATTACK GUIDED ROCKET (DAGR): The DAGR is an Army ATD to develop a low cost Semi Active Laser (SAL) precision guidance section for existing 2.75 inch unguided 
rockets. DAGR offers the Navy precision, maximum stored kills per aircraft sortie, minimum collateral damage potential, and increased effectiveness over legacy unguided rockets.  The 
guidance package can be assembled with existing unguided rocket components (warhead and rocket motor) and can be fired from existing rocket launchers.  DAGR will provide and 
inexpensive, small, lightweight, precision guided weapon that is effective against soft and lightly armored targets and which enhances crew survivability with increased stand-off range.  Army, 
Marine Corps, and recent Navy ASUW Mission Need Statements highlighted the requirement for a weapon system capable of employment from the SH-60 to counter a swarm threat of small 
attack boats.

(U) COMMON DEFENSE WEAPONS SYSTEM (CDWS): The Department of the Navy has a requirement to replace legacy weapons with an advanced crew served weapon for assault support 
helicopters.  Specific applications include a machine gun to replace M2M and the XM-218.50 caliber machine guns that will provide a significant increase in firepower, accuracy, lethality and 
reliability, and will maximize survivability through suppressive fire capabilities.  Funding will support requirements validation, advance technology demonstration, and prototype development.

(U) LOW COST HIGH TEMP MATERIALS:  Congressional add for design and development of low cost, high temperature materials for radome and antenna use.  Funding will support the 
design and development of six new radome candidate material systems that are (1) safe for production processing, (2) low cost in manufacturing, (3) structurally strong at high temperatures, 
and (4) compliant with RF transmission requirements compatible with Air-to-Ground Missile Hardware.Congressional add for design and development of low cost, high temperature materials for 
radome and antenna use.  This alternative radome capability will be developed to support AARGM, High-Speed Anti-Radiation (HSAD), and other follow-on AGM-88 configurations.  
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0205601N HARM Improvement A1780 HARM Improvement

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 11.592 3.807 2.013 1.749 3.697 3.706 3.828 3.839
 
RDT&E Articles Qty     
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A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

The High-speed Anti-Radiation Missile (HARM) is a joint service program with the Air Force (NAVY lead). The program has been in full production since FY 1983. Program Element 0205601N was
used until FY 1990 to develop and test one hardware and two software upgrades to the HARM (AGM-88B, Block III & AGM-88C, Block IV) as Engineering Change Proposals (ECPs). Another ECP
software program (Block IIIA & V) was recently developed (FY96 through FY99) to modify HARM software in order to meet operational requirements. The Block V tactical software upgrade gives
HARM improved geographic specificity and improved capability against advanced waveforms.  HARM Block IIIA/V software was distributed to the Fleet in FY00.  

The International HARM Upgrade Program (IHUP)/Precision Navigation Unit (PNU) is a tri-national (U.S., Italy, and Germany) cooperative program designed to improve the HARM's effectiveness
by enhancing the missile's probability of kill and reducing the potential for fratricide while making the missile easier to employ. The Program consists of significant hardware and software
modifications to the missile's control and guidance sections. The USN frequently refers to the IHUP upgrade as Block IIIB/VI. The three nations involved have agreed to jointly fund the design,
development, testing and production of hardware kits to be installed in the missile control section along with an improved software version to be installed in the missile guidance section. The HARM
Block IIIB/VI program started development in FY98 and will commence production in FY03.  Funding in FY00 through FY03 is dedicated to the HARM Block IIIB/IV program.

HARM Improvement includes efforts to conduct Foreign Military Exploitation (FME) analysis and engineering to exploit vulnerabilities of foreign anti-radar threats. HARM Improvement includes
funding for threat assessment, operational updates, and integration efforts. 
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /   BA-7 0205601N HARM Improvement A1780 HARM Improvement

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 11.592 3.807 0.000 0.000
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 2.013 1.749
RDT&E Articles Quantity   
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Completes design, development, testing and integration of the IHUP PNU Block IIIB/VI.

Conduct Foreign Military Exploitation (FME) analysis and engineering to exploit vulnerabilities of foreign anti-radar threats.  HARM Improvement includes funding for threat assessment, 
operational updates, and integration efforts. 
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A1780 HARM Improvement

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 12.221 3.901 2.113 1.842
FY 2004 President's Budget 11.592 3.807 2.013 1.749
Total Adjustments -0.629 -0.094 -0.100 -0.093

Summary of Adjustments
Congressional program reductions  
Congressional undistributed reductions  -0.023  
Congressional rescissions -0.026
SBIR/STTR Transfer -0.318
Economic Assumptions -0.033 -0.071 -0.064 -0.048
Reprogrammings -0.252   
Congressional increases   
Other Navy/OSD Adjustments   -0.036 -0.045
Subtotal -0.629 -0.094 -0.100 -0.093

Schedule:

Technical:
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Not Applicable.

MS III moved from 4Q03 to 1Q04 in order to resolve Contractor Testing anomolies.  The Full Rate Production (FRP) contract award remains 2Q04.
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A1780 HARM Improvement

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

WPN BLI 203270, HARM MODS 4.863 7.787 8.000 8.196 8.403 0 37.249
  

Related RDT&E:  Not applicable.
 

E. ACQUISITION STRATEGY: *
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The HARM Block IIIB/VI Upgrade program is an ACAT III Program and will consist of three separate phases (EMD, Production, and Technology Evaluation and Assessment).  The acquisition 
strategy for the HARM Block IIIB/VI Program is complete and is based upon a signed international Memorandum of Agreement with Germany, Italy, and U.S. Navy; a tri-national Cooperative 
Operational Requirements Document (CORD) details German, Italian, and U.S. Navy common requirements; and a Cooperative Test and Evaluation Master Plan (CTEMP) summarizes all test 
requirements.  These three documents drive the overall acquisition approach to the HARM Block VI project.

Management of the Block IIIB/VI upgrade will be directed by a trilateral Steering Committee, however, the U.S. Navy Project Manager (in concert with Project Managers from Germany and Italy) is 
responsible for Program execution.  Each partner will share one-third of "common costs", the U.S. Navy will fund Block VI unique costs, and the German and Italian participants with fund Block IIIB 
unique costs.  Each country will pay its own aircraft integration costs.
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DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0205601N HARM Improvement A1780 HARM Improvement
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development C/CPIF RSC, Tucson, AZ 18.249 0.793 10/02 19.042 19.042

Ancillary Hardware Development

Aircraft Integration WX NAWC WD, China Lake, CA 9.746 1.038 10/02 10.784

Ship Integration

Ship Suitability

Systems Engineering* WX NAWC WD, China Lake, CA 2.984 0.479 10/02 0.018 10/03 0.011 10/04 3.492

Training Development

Licenses

Tooling

GFE

Award Fees

  Subtotal Product Development 30.979 2.310 0.018 0.011 0.000 33.318

Development Support 

Software Development

Integrated Logistics Support WX NAWC WD, Point Mugu, CA 1.209 0.573 10/02 0.199 10/03 1.981

Configuration Management

Technical Data

Studies & Analyses Boeing 0.030 01/03 0.030

GFE   

Award Fees

  Subtotal Support 1.209 0.603 0.199 0.000 0.000 2.011
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Remarks: 

* In FY04/05, Germany and Italy will contribute to the Systems Engineering line.

Remarks:
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Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205601N HARM Improvement A1780 HARM Improvement
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWC WD China Lake, CA 9.006 9.006

Operational Test & Evaluation WX NAWC WD China Lake, CA 3.308 3.308

Operational Test & Evaluation FME WX NAWC WD China Lake, CA 0.859 10/02 1.717 10/03 1.714 10/04 Continuing Continuing

Test Assets

Tooling

GFE

Award Fees

  Subtotal T&E 12.314 0.859 1.717 1.714 Continuing Continuing

Contractor Engineering Support RX Rockwell Collins 2.149 0.010 01/03 0.065 12/03 0.015 12/04 2.239

Government Engineering Support

Program Management Support

Travel/Transportation WX NAWCAD, Pax River, MD 0.337 0.025 10/02 0.014 10/03 0.009 10/04 Continuing Continuing

SBIR Assessment

  Subtotal Management 2.486 0.035 0.079 0.024 Continuing Continuing

Total Cost 46.988 3.807 2.013 1.749 Continuing Continuing
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Remarks:  German and Italian cost share contribution to DT/OT.

Remarks:

Remarks:
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205601N HARM Improvement A1780 HARM Improvement

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones      LRIP Contract

 LRIP Decision FRP Contract

Development  Software/Hardware Design
 ITPWG/FTRR

Testing
     CT&E
     Combined DT/OT
     Independent OT (OPEVAL)

 
 

       

 
  ECP Submittal
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* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005

MS III

CT&E

DT Final Report

Combined DT/OT

OT Final Report

IOC

OTRR

OT-II

 

 

Exhibit R-4, Schedule Profile
(Exhibit R-4, page 9 of 48)



UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0205601 HARM Improvement A1780 HARM Improvement

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Quality Design and Build  1Q
Test Readiness Review (TRR) 4Q
Developmental Testing (Combined DT-OT) 4Q
Preproduction Readiness Review (PRR) (Sep 02-Apr 03) 4Q 1Q-2Q
Milestone III (MS III)  2Q
Operational Testing (May 03-Oct 03)  3Q-4Q
Start Low-Rate Initial Production (LRIP I)  3Q
Functional Configuration Audit (FCA) 2Q  
Low-Rate Initial Production I Delivery  1Q
Physical Configuration Audit 2Q  
IOC  1Q
Full Rate Production (FRP) 2Q
First Deployment  1Q
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February 2003
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0205601N HARM Improvement A2185 Advanced Anti-Radiation Guided Missile (AARGM)

                        COST ($ in Millions) FY 2002* FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost
 
RDT&E Articles Qty 18.200 47.531 28.739 53.553 67.409 91.180 41.206
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A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:            
*Congressional Add:  $14.7 million in FY 2002 for AARGM risk reduction efforts and producibility enhancements, less Congressional undistributed reductions.

The Advanced Anti-Radiation Guided Missile (AARGM) Project transitions a Phase III Small Business Innovative Research (SBIR) program to develop and demonstrate a multi-mode guidance
section on a HARM airframe to System Development and Demonstration (SD&D) in FY03. The AARGM SD&D program is designed to integrate a Multi-mode (passive Anti-Radiation Homing
(ARH)/active Millimeter Wave (MMW) Radar/Global Positioning system/Inertial Navigation System (GPS/INS)) on the HARM missile.

The issue of emitter “shut-down” as a defensive tactic has been a major shortcoming in the joint suppression of enemy air defenses (J-SEAD) element of the offensive counter air mission area
for the United States Navy and Air Force. Program objectives are to achieve an effective and affordable lethal SEAD capability against mobile, relocatable, or fixed air defense threats even in the
presence of emitter shutdown or other Anti-Radiation Missile (ARM) countermeasures.  The multi-mode technology being integrated in the AARGM program resolves the problem of “shut-down”.

The AARGM Advanced Technology Demonstration ATD technology demonstration program was an outgrowth of a Phase I and II competitive SBIR program. Phase I and II SBIR efforts
successfully demonstrated the feasibility of a multi-mode seeker to address radar “shut-down” issues. Science and Applied Technology (SAT), Inc. was awarded Phase I and II contracts (FY90-93)
and was subsequently selected for a Phase III demonstration in FY94. Phase III ATD work is being performed by STK (previously SAT) under NAVAIR contract N00019-94-C-0078. This
contractual effort will result in a cumulative contract value of $194.9M. The AARGM ATD completed in FY 2002; the AARGM Risk Reduction/Producibility Enhancement Effort will complete in
FY03. AARGM will commence System Development and Demonstration (SD&D) in FY03. The AARGM program plans to produce 1,750 missiles (60 Low Rate Initial Production (LRIP) missiles
and 1,690 Full Rate AGM-88Es).

The AARGM program is the vehicle for the Quick Bolt Advanced Concept Technology Demonstration (ACTD). Quick Bolt adds the ability to receive threat data from national assets,
enlarging the target set and increasing aircrew situational awareness, and to transmit a Weapon Impact Assessment (WIA) message to assist in the critical area of Battle Damage Assessment
(BDA).  The Quick Bolt ACTD is planned for completion in FY 2003.     
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A2185 Advanced Anti-Radiation Guided Missile (AARGM)

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 18.200 21.900
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 11.712 28.739 53.553
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 13.919
RDT&E Articles Quantity
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Advanced Anti-Radiation Guided Missile (AARGM) Advanced Technology Demonstration (ATD) completion; Risk Reduction/Producibility Enahncement efforts for transitioning into SD&D.

Milestone B System Development and Demonstration (SD&D) activities, and post-Milestone B SD&D effort.  Contractor to update the SD&D subsystem designs to the SD&D System 
Performance Specification and prepare for/conduct System Design Review, Preliminary Design Review, Critical Design Review, Contractor build-up and laboratory and field testing of the  
AGM-88E seeker.  Field activities to support System Engineering, aircarft integration (including Software Configuration Set  support), test asset, and test and evaluation requirements 
analysis, and developmental logistics support.  Contractor to perform engineering and technical evaluation services to support program management of AARGM.

Quick Bolt Advanced Concept Technology Demonstration (ACTD) contractor and governmental activities to demonstrate the utility of integrating off-board sensor cueing into a new HARM 
seeker and the utility of proviiding Weapon Impact Assessment data for BDA cueing.  Contractor to support Military Utility Assessment activities including hardware in-the-loop testing, field 
testing, and missile live firings.  Contractor to deliver residual ACTD assets.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A2185 Advanced Anti-Radiation Guided Missile (AARGM)

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 14.57 48.710 54.712 69.416
FY 2004 President's Budget 18.200 47.531 28.739 53.553
Total Adjustments 3.630 -1.179 -25.973 -15.863

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.288
Congressional rescissions -0.031
SBIR/STTR Transfer -0.319
Economic Assumtions -0.050 -0.891 -0.758 -1.247
Other Navy/OSD Adjustments -25.215 -14.616
Reprogrammings 4.030
Congressional increases
Subtotal 3.630 -1.179 -25.973 -15.863

Schedule:

Technical:
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AARGM Initial Operating Capability changed by two years, from FY08 to FY10. 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A2185 Advanced Anti-Radiation Guided Missile (AARGM)

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
P-1 Proc. Line Item No. 232700, HARM MODS 0 0 0 0 0 0 24.818 42.425 600.757 668

E. ACQUISITION STRATEGY: 

 

  R-1 SHOPPING LIST - Item No. 179

The AARGM program started as a Phase I Small Business Innovative Research (SBIR), Advanced Technology Program (ATD), and has evolved into a Phase III SBIR program transitioning into 
System Development and Demonstration (SD&D).  The AARGM SD&D fulfills U.S. Navy operational requirements and the SD&D incorporates AARGM system requirements.  Government 
responsibilities for both the ATD and SD&D include monitoring, technical assessment and validation of contractor technology development and testing.

The Quick Bolt Advanced Concept Technology Demonstration (ACTD) will be completed in FY03 and transitioned into the AARGM SD&D.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0205601N HARM Improvement A2185 Advanced Anti-Radiation Guided Missile (AARGM)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development CPFF SAT, Woodland Hills, CA 98.562 0.000 0.000 0.000 0.000 98.562 98.562

Primary Hardware Dev. - Risk Red. CPFF SAT, Woodland Hills, CA 52.305 14.000 11/02 0.000 0.000 0.000 66.305 66.305

Primary Hardware Dev. - Quick Bolt CPFF SAT, Woodland Hills, CA 4.700 12.634 10/02 0.000 0.000 0.000 17.334 17.334

Primary Hardware Dev. - SD&D CPIF ATK, San Diego, CA 0.000 3.931 05/03 23.500 12/03 42.900 12/04 127.769 198.100 198.100

Aircraft Integration WX NAWC WD, China Lake 0.122 2.238 10/02 0.488 10/03 0.022 10/04 0.015 2.885

Systems Engineering WX NAWC WD, China Lake 15.611 4.200 10/02 2.831 10/03 4.654 10/04 37.792 65.088

Systems Engineering WX JHU/APL, MD 0.615 0.000 0.615

Primary Hardware Dev. - Risk Red. CPFF ATK, San Diego, CA 0.000 7.900 03/03

Tooling

GFE

Award Fees

  Subtotal Product Development 171.915 44.903 26.819 47.576 165.576 456.789

Development Support 

Software Development

Integrated Logistics Support Var Various 0.050 02/03 0.200 10/03 1.618 10/04 6.380 8.248

Configuration Management

Technical Data

Studies & Analyses Var Various 0.027 10/02 0.027 10/03 0.028 10/04 0.090 0.172

GFE

Award Fees

  Subtotal Support 0.000 0.077 0.227 1.646 6.470 8.420
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Remarks: 

Remarks:
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Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 15 of 48)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205601N HARM Improvement A2185 Advanced Anti-Radiation Guided Missile (AARGM)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWC WD, CHINA LAKE 1.200 10/02 0.893 10/03 2.481 10/04 13.633 18.207

Operational Test & Evaluation WX NAWC WD, CHINA LAKE 7.709 7.709

Live Fire Test & Evaluation

Test Assets WX Assorted 0.750 10/04 2.250 3.000

Tooling

GFE

Award Fees

  Subtotal T&E 0.000 1.200 0.893 3.231 23.592 28.916

Contractor Engineering Support RX DCS Corp, Alexandria, VA 3.236 1.311 10/02 0.720 11/03 1.000 11/04 3.651 9.918

Government Engineering Support

Program Management Support

Travel WX NAWC AD, Patuxend MD 0.375 0.040 10/02 0.080 10/03 0.100 10/04 0.507 1.102

Transportation

SBIR Assessment

  Subtotal Management 3.611 1.351 0.800 1.100 4.157 11.019

Total Cost 175.526 47.531 28.739 53.553 199.795 505.144
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
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CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205601N HARM Improvement A2185 Advanced Anti-Radiation Guided Missile (AARGM)

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

 
Completion of AARGM ATD
Completion of Quick Bolt ACTD

Development
     System Design Review
     Preliminary Design Review PDR
     Critical Design Review CDR
     Functional Configuration Audit  FCA
     Production Readiness Review PRR

 
Testing & Evaluation Milestones
     Development Testing (IIA)
     Operational Testing (IIA)

 
 

       
  
 

Production Milestones
     Contract Award (SD&D) SD&D Contract Awd

     Low-Rate Initial Production LRIP I    LRIP 1
     Low-Rate Initial Production LRIP II    LRIP II
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* Not required for Budget Activities 1, 2, 3, and 6

2002 2003 2004 2005 2006 2007 2008 2009

MS C

 

 

MS B

   SDR
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0205601N HARM Improvement A2185 Advanced Anti-Radiation Guided Missile (AARGM)

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
System Design Review (SDR) 4Q
Milestone B 3Q
Contract Award (SD&D) 3Q
Preliminary Design Review (PDR) 2Q
Critical Design Review (CDR) 2Q
Physical Configuration Audit (PCA) 3Q
Developmental Testing (DT-IIA) Start 2Q
Developmental Testing (DT-IIA) Complete 1Q
Functional Configuration Audit (FCA) 4Q
Preproduction Readiness Review (PRR) 1Q
Milestone C (MS C) 2Q
Operational Testing (OT-IIA) 2Q-4Q
Low-Rate Initial Production I - LRIP I 2Q
Low-Rate Initial Production I - LRIP I Delivery 2Q
Low Rate Initial Production - LRIP II 2Q

  R-1 SHOPPING LIST - Item No. 179

February 2003

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0205601N   HARM Improvement A2211  Common Missile*

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 1.224 7.950 13.904 59.614 33.090 36.436 37.466 24.993
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 179

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
*Previously referred to as JAWS/Modernized HELLFIRE

(U) Common Missile (CM): Army lead joint service program to replace the aging legacy TOW, Maverick, and Hellfire missiles with a single multi-role weapon, IAW approved Navy, Army and
Marine Corps mission needs statement for future multi-role precision guided weapons. The Department of the Navy (DoN) has a Memorandum of Understanding (MOU) with the Army for
participation in the development of the Common Missile. Common Missile will provide Line of Sight (LOS), Non-Line of Sight (NLOS), and Beyond Line of Sight (BLOS) capabilities including
precision strike with Fire & Forget technologies, increased range, and increased lethality for both Fixed Wind and Rotary Wing Aircraft. Common Missile will maximize the Warfighter’s' operational
flexibility by allowing them effectively engage a variety of stationary and mobile targets, including advanced armor, bunkers, buildings, command and control vehicles, transporter/erector launchers

and patrol craft.  

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA - 7 0205601N   HARM Improvement A2211  Common Missile

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.224 7.950 13.904 59.614
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 179

Continued participation with the Army to in Common Missile System Development and Demonstration, to include:
   -Development of seeker, propulsion and Warhead technologies for Navy and Marine Corps Fixed and Rotary Wing peculiar requirements (including shipboard operability and 
     suitability);
   -Systems engineering, including development of component technical solutions using SMART (simulation and modeling for acquisition, requirements and training). 
   -Design reviews (Baseline Design Review, Preliminary Design Review, Critical Design Review); 
   -Risk reduction engineering on multi-mode seekers (Dual/Tri-Mode), advanced warheads, and variable thrust propulsion;
   -Platform integration.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N   HARM Improvement A2211  Common Missile

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 1.289 8.147 14.492 6.473
Current BES/President's Budget 1.224 7.950 13.904 59.614
Total Adjustments -0.065 -0.197 -0.588 53.141

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.048
Congressional rescissions -0.003
SBIR/STTR Transfer -0.033
Economic Assumptions -0.003 -0.149 -0.321 -1.252
Reprogrammings -0.026
Congressional increases
Other Navy/OSD Adjustments -0.267 54.393
Subtotal -0.065 -0.197 -0.588 53.141

Schedule:

Technical:
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Not Applicable 

Not Applicable.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N   HARM Improvement A2211  Common Missile

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
WPN ($M) 6.3 5.9 19.5 TBD 31.7
Related RDT&E:  U. S. Army P.E.  0603313A  PROJ D263 Future Missile Technology Insertion (FMTI).  U.S. Army P.E. 0604329A Common Missile, U.S. Army P.E. 0604802A
Advanced Precision Kill Weapon System.

E. ACQUISITION STRATEGY: 

* Not required for Budget Activities 1,2,3, and 6
** Required for DON and OSD submit only.
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N/A
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0205601N HARM Improvement A2211 Common Missile
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development MIPR AAMCOM, Huntsville, AL 1.870 11/02 4.459 11/03 5.628 11/04 11.957

Ancillary Hardware Development TBD TBD (Contractor) 1.000 11/03 8.146 11/04 9.146 9.146

Training Development WX NAWCAD/WD 4.000 11/03 4.000 4.000

Aircraft Integration WX NAWCAD/WD 0.300 11/02 1.873 11/03 17.400 11/04 19.573

Ship Suitability

Systems Engineering WX NAWCAD/WD 1.238 3.230 10/02 1.915 10/04 6.383

Licenses

Tooling

GFE

Award Fees TBD (Contractor) 0.476 11/03 2.022 11/04 2.498

  Subtotal Product Development 5.400 11.808 35.111 52.319

Development Support WX NAWCAD/WD 1.374 0.312 10/03 0.319 10/04 2.005

Software Development

Integrated Logistics Support

Technical Data

Studies & Analyses

GFE

Award Fees

  Subtotal Support 1.374 0.312 0.319 2.005
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Remarks: 

Remarks:

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205601N HARM Improvement A2211 Common Missile
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWCAD/WD 0.185 1.000 11/02 2.000 11/04 3.185

Operational Test & Evaluation

Live Fire Test & Evaluation

Test Assets MIPR TBD (Contractor) 17.641 11/04 17.641 17.641

Tooling MIPR/TDBNACWD/Contractor 0.500 11/02 0.500

GFE

Award Fees

  Subtotal T&E 0.185 1.500 0.000 19.641 0.000 21.326

0.000 3.653

Government Engineering Support WX NAWCAD/WD 1.912 0.500 01/03 0.468 01/04 0.479 11/04 Continuing Continuing

Program Management Support Various Various 0.500 Various 1.116 Various 3.864 11/04 5.480

Travel WX/MIPR NAVAIR/AAMCOM, Huntsville, AL 0.125 0.050 10/02 0.200 01/04 0.200 10/04 0.575

Transportation

SBIR Assessment 0.039 0.039

  Subtotal Management 2.076 1.050 1.784 4.543 Continuing Continuing

Total Cost 3.635 7.950 13.904 59.614 Continuing Continuing
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Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A2211  Common Missile

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Issue RFP
Milestone B

Contract Award

SDD

Dual Mode Seeker

Tri  Mode Seeker
Milestone C

Contract Award

Contract Award

Test & Evaluation
Milestones
Component Development/
System Test and Qual

H-1 INT/OT
FA-18 INT/OT

Production Milestones

LRIP I    FY 07

LRIPII    FY 08

Deliveries
 

  R-1 SHOPPING LIST - Item No. 179
* Not required for Budget Activities 1, 2, 3, and 6

2002 2003 2004 2005 2006 2007 2008 2009

IOC DM SEEKER

MS B

MS C

H-1 INT/OT

FA-18 INT/OT
/OT

    IOC IOC
TM SEEKER

UNCLASSIFIED
Exhibit R-4, Schedule Profile
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0205601N HARM Improvement A2211  Common Missile

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Milestone II (MSII) 4Q
Preliminary Design Review (PDR) 4Q
System Development 1Q-4Q 1Q-4Q 1Q-2Q
Critical Design Review (CDR) 2Q
Milestone C (MS C) 4Q
Operational Testing (OT-IIA) 2Q-4Q
Start Low-Rate Initial Production I (LRIP I) 1Q-4Q
Start Low-Rate Initial Production II 1Q-4Q 1Q
Operational Testing (OT-IIB) 3Q-4Q
IOC 3Q
Full Rate Procuction (FY 2010)
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February 2003
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0205601N   HARM Improvement A3056 Direct Attack Guided Rocket (DAGR)

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 4.725 12.536 12.533
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 179

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

Army, Marine Corps, and recent Navy ASUW Mission Need Statements highlighted the requirement for a weapon system capable of employment from the SH-60 to counter a swarm threat of
small attack boats. The DAGR is an Army ATD to develop a low cost Semi Active Laser (SAL) precision guidance section for existing 2.75 inch unguided rockets. DAGR will provide and
inexpensive, small, lightweight, precision guided weapon that is effective against soft and lightly armored targets and which enhances crew survivability with increased stand-off range. DAGR offers
precision, maximum stored kills per aircraft sortie, minimum collateral damage potential, and increased effectiveness over legacy unguided rockets. The guidance package can be assembled with
existing unguided rocket components (warhead and rocket motor) and can be fired from existing rocket launchers.  

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA - 7 0205601N   HARM Improvement A3056 Direct Attack Guided Rocket (DAGR)

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.725 12.536
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 179

 FY04 - 05 Direct Attack Guided Rocket (DAGR) funding supports the Navy participation and share in SD&D with the Army.  This is an Army lead program. The program will develop, test and 
qualify a laser guided 2.75-inch munitions for the Navy and Marine Corps rotary wing and fixed wing aviation.  Funding will ensure Navy requirements are contained in the System 
Development and Demonstration contract, Statement of Work and will participate in Source Selection Board activities.  Participated with the Army to validate the Operational Requirements 
Document (ORD).  Prepared for a Milestone B decision, System Development and Demonstration.  FY04 component development,  DT testing and technical analysis.  FY05, 5” rocket 
design and development, development of OT targets and, procurement of  OT guidance sections, OT technical analysis, Aircraft Integration studies.  
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N   HARM Improvement A3056 Direct Attack Guided Rocket (DAGR)

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 0.000 0.000 4.875 12.907
Current BES/President's Budget 0.000 0.000 4.725 12.536
Total Adjustments 0.000 0.000 -0.150 -0.371

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions
Congressional rescissions
SBIR/STTR Transfer
Economic Assumptions -0.120 -0.279
Reprogrammings
Congressional increases
Other Navy/OSD Adjustments -0.030 -0.092
Subtotal 0.000 0.000 -0.150 -0.371

Schedule:

Technical:
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Not Applicable 

Not Applicable.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N   HARM Improvement A3056 Direct Attack Guided Rocket (DAGR)

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
PANMC - Airborne Rockets, All Types * 3.5 7.0 10.5
Related RDT&E:  U. S. Army P.E.  0603313A  PROJ D263 Future Missile Technology Insertion (FMTI).  U.S. Army P.E. 0604329A Common Missile, U.S. Army P.E. 0604802A
Advanced Precision Kill Weapon System.
* Planned procurement strategy for the DAGR 2.75-inch guidance sections within the current Airborne Rockets, All Types PANMC funding profile

E. ACQUISITION STRATEGY: 
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Not an ACAT program with no specific acquisition strategy.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0205601N HARM Improvement A3056 DAGR (APKWS)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development TBD TBD 0.505 10/03 2.357 10/04 2.862 2.862

Ancillary Hardware Development TBD TBD 0.054 10/04 0.054 0.054

Training Development TBD TBD 0.050 10/04 0.050 0.050

Aircraft Integration TBD TBD 0.200 10/03 0.100 11/04 0.300

Ship Suitability

Systems Engineering TBD TBD 0.544 0.544

Licenses

Tooling

GFE

Award Fees

  Subtotal Product Development 0.705 3.105 0.000 3.810

Development Support WX NAWCAD/NAWCWD 0.050 10/04 0.050

Software Development WX NAWCAD/NAWCWD 0.025 10/04 0.025

Integrated Logistics Support WX NAWCAD/NAWCWD 0.180 10/04 0.180

Configuration Management WX NAWCAD/NAWCWD 0.060 10/04 0.060

Technical Data WX NAWCAD/NAWCWD 0.165 10/04 0.165

Studies & Analyses WX NAWCAD/NAWCWD 0.385 10/04 0.385

Contractor Engineering Support WX NAWCAD/WD 0.250 10/04 6.533 6.783

Government Engineering Support WX NAWCAD/WD 0.755 10/03 1.850 10/04 2.605

  Subtotal Support 2.965 2.965
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Remarks: 

Remarks:

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205601N HARM Improvement A3056 DAGR (APKWS)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation PX NSWC Indian Head, MD 1.060 10/03 1.060

Operational Test & Evaluation

Live Fire Test & Evaluation

Test Assets TBD Contractor/TBD 1.810 10/03 6.000 10/04 6.000 13.810 13.810

Tooling

GFE

Award Fees

  Subtotal T&E 2.870 6.000 6.000 14.870

Program Management Support WX NAWCAD/WD 0.329 10/03 0.400 10/04 0.729

Travel 0.066 10/03 0.066 10/04 0.132

Transportation

SBIR Assessment

  Subtotal Management 0.395 0.466 0.000 0.861

Total Cost 3.970 12.536 6.000 22.506
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 32 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A3056 Direct Attack Guided Rocket (DAGR)

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones
Milestone B
Milestone C

SDD* System Development and Demonstration (SDD)

SDD Contract Award*

AH-1 INT/OT

Test & Evaluation
Milestones
Component Development/
System Test and Qual

Operational Test

Production Milestones

LRIP
FRP
FRP (Follow-on)

Deliveries
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* US Army SD&D activities begin in FY 2003; Navy participation begins in FY 2004

2006 2007 2008 20092002 2003 2004 2005

MS B

MS C

UNCLASSIFIED
Exhibit R-4, Schedule Profile

(Exhibit R-4, page 33 of 48)



UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0205601N HARM Improvement A3056 Direct Attack Guided Rocket (DAGR)

Schedule Profile FY 2002 FY 2003* FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Milestone II (MSB) 1Q
SDD Contract (Army)* 2Q
System Development 2Q 4Q 1Q 4Q 1Q 3Q
Milestone C (MS C) 2Q
Operational Testing (OT-IIA) 4Q
Start Low-Rate Initial Production I (LRIP I) 1Q-4Q 1Q
IOC 2Q
Full Rate Production Start 2Q

* US Army SD&D activities begin in FY 2003; Navy participation begins in FY 2004
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February 2003

UNCLASSIFIED
Exhibit R-4a, Schedule Detail

(Exhibit R-4a, page 34 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0205601N   HARM Improvement A3057 Common Defense Weapons System

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 4.838
 
RDT&E Articles Qty
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A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

The Department of the Navy has a requirement to replace legacy M2M and XM-218 50 caliber machine guns with an advanced crew served weapon for assault and support helicopters.
Specific applications will provide a significant increase in firepower, accuracy, lethality and reliability, and will maximize survivability through suppressive fire capabilities. Funding will support
requirements validation, advance technology demonstration, and hardware development.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 35 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA - 7 0205601N   HARM Improvement A3057 Common Defense Weapons System

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.838
RDT&E Articles Quantity
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Funding will support requirements validation, advance technology demonstration, and hardware development, including integration and system qualification efforts on the H1/H46/H53 
helicopters.    

  

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N   HARM Improvement A3057 Common Defense Weapons System

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 0.000 0.000 0.000 4.964
Current BES/President's Budget 0.000 0.000 0.000 4.838
Total Adjustments 0.000 0.000 0.000 -0.126

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions
Congressional rescissions
SBIR/STTR Transfer
Economic Assumptions -0.117
Reprogrammings
Congressional increases
Other Navy/OSD Adjustments -0.009
Subtotal 0.000 0.000 0.000 -0.126

Schedule:

Technical:
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Not Applicable 

Not Applicable.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N   HARM Improvement A3057 Common Defense Weapons System

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
APN-5 - H-53 Mods ($M) 6 14.2 14.2 28.4
Related RDT&E:  U. S. Army P.E.  0603313A  PROJ D263 Future Missile Technology Insertion (FMTI).  U.S. Army P.E. 0604329A Common Missile, U.S. Army P.E. 0604802A
Advanced Precision Kill Weapon System.

E. ACQUISITION STRATEGY: 

 

  R-1 SHOPPING LIST - Item No. 179

Not an ACAT program with no specific acquisition strategy.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0205601N HARM Improvement A3057 Common Defense Weapons System
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development TBD Contractor (TBD)/NAWCWD 2.000 10/04 2.000

Ancillary Hardware Development

Training Development WX NAVAIR 0.075 10/04 0.075

Aircraft Integration WX NAWCAD/WD 1.283 10/04 1.283

Ship Suitability

Systems Engineering WX NAWCAD/NAWCWD 0.140 10/04 0.140

Licenses

Tooling

GFE

Award Fees

  Subtotal Product Development 3.498 3.498

Development Support WX NAWCAD/NAWCWD 0.140 10/04 0.140

Software Development

Integrated Logistics Support WX NAWCWD 0.070 10/04 0.070

Configuration Management WX NAWCWD 0.025 10/04 0.025

Technical Data WX NAWCWD 0.025 10/04 0.025

Studies & Analyses WX NAVAIR 0.075 10/04 0.075

GFE

Award Fees

  Subtotal Support 0.335 0.335
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Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 39 of 48)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205601N HARM Improvement A3057 Common Defense Weapons System
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWCAD/WD 0.400 10/04 0.400

Operational Test & Evaluation WX NAWCAD/WD 0.194 10/04 0.194

Live Fire Test & Evaluation

Test Assets 0.100 10/04 0.100

Tooling

GFE

Award Fees

  Subtotal T&E 0.694 0.694

Contractor Engineering Support

Government Engineering Support TBD TBD 0.145 10/04 0.145

Program Management Support TBD TBD 0.146 10/04 0.146

Travel TBD TBD 0.020 10/04 0.020

Transportation

SBIR Assessment

  Subtotal Management 0.311 0.311

Total Cost 4.838 4.838
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 40 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A3057 Common Defense Weapons System (CDWS)

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Contract Award
Advanced Technology
Development & Hardware
Development 

H-1/H-46/H-53 Integration

Test & Evaluation
Milestones

System Qualification testing
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* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005

UNCLASSIFIED
Exhibit R-4, Schedule Profile

(Exhibit R-4, page 41 of 48)



UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0205601N HARM Improvement A3057 Common Defense Weapons System (CDWS)

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Advanced Technology Demonstration 1Q-4Q
H-1/H-46/H-53 Integration 1Q-4Q
System Qualification Testing 4Q
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February 2003

UNCLASSIFIED
Exhibit R-4a, Schedule Detail

(Exhibit R-4a, page 42 of 48)



UNCLASSIFIED

CLASSIFICATION: CLASSIFICATION:
EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0205601N HARM Improvement A9272 Low Cost High Temp Material

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost
 
RDT&E Articles Qty 0.975

 

  R-1 SHOPPING LIST - Item No. 179

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
               
Congressional add for design and development of low cost, high temperature materials for radome and antenna use.  

Funding will support the design and development of new radome candidate materials that are: (1) safe for production processing, (2) low cost in manufacturing, (3) structurally strong at high
temperatures, and (4) compliant with RF transmission requirements compatible with Air-to-Ground Missile Hardware. This alternative radome capability will be developed to support AARGM, High-
Speed Anti-Radiation (HSAD), and other follow-on AGM-88 configurations.  Hardware configurations for testing effect of materials on radar transmissions will be developed.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A9272 Low Cost High Temp Material

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.975 0.000 0.000
RDT&E Articles Quantity
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Develop assorted, new radome candidate materials that are (1) safe for production processing, (2) low cost in manufacturing, (3) structurally strong at high temperatures, and (4) compliant 
with RF transmission requirements compatible with AARGM.  Hardware configurations for testing will be developed.   Candidate materials will be selected and screened for 
mechanical/physical properties and coating durability at high-temperatures.  Final test will be performed to assess material and establish data points of radome transmission using candidate 
materials.  NAWC WD field activity will provide eningeering analysis to assess low cost, high temperature materials design and development.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A9272 Low Cost High Temp Material

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 0 0.000 0.000 0.000
FY 2004 President's Budget 0.000 0.975 0.000 0.000
Total Adjustments 0.000 0.975 0.000 0.000

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.006
Congressional rescissions
SBIR/STTR Transfer
Economic Assumtions -0.019
Other Navy/OSD Adjustments
Reprogrammings
Congressional increases 1.000
Subtotal 0.000 0.975 0.000 0.000

Schedule:

Technical:
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UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205601N HARM Improvement A9272 Low Cost High Temp Material

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

E. ACQUISITION STRATEGY: 
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Stand alone one-year effort for the design and development of low cost, high temperature materials for radome and antenna application will be conducted in FY2003.  The program will be 
executed on an existing Naval Air Warfare Center BOA with Composite Optics, Inc., San Diego CA, and the funds will be obligated by Mar 2003.   This contractual effort will develop assorted, new 
radome candidate material systems that are (1) safe for production processing, (2) low cost in manufacturing, (3) structurally strong at high temperatures, and (4) compliant with RF transmission 
requirements compatible with AARGM.  Hardware configurations for testing will be developed.   Candidate materials will be selected and screened for mechanical/physical properties and coating 
durability at high-temperatures.  Final test will be performed to establish data points of radome transmission using candidate materials.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0205601N HARM Improvement A9272 Low Cost High Temp Material
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development CPFF COI, San Diego 0.000 0.860 03/03 0.860 0.860

Aircraft Integration

Systems Engineering WX NAWC WD, China Lake, CA 0.105 02/03 0.105

Systems Engineering

Licenses

Tooling

GFE

Award Fees

  Subtotal Product Development 0.000 0.965 0.000 0.000 0.000 0.965

Development Support 

Software Development

Integrated Logistics Support

Configuration Management

Technical Data

Studies & Analyses

GFE

Award Fees

  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000
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Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 47 of 48)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205601N HARM Improvement A9272 Low Cost High Temp Material
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation

Operational Test & Evaluation

Live Fire Test & Evaluation

Test Assets

Tooling

GFE

Award Fees

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support

Government Engineering Support

Program Management Support

Travel 0.010 02/03 0.010

Transportation

SBIR Assessment

  Subtotal Management 0.000 0.010 0.000 0.000 0.000 0.010

Total Cost 0.000 0.975 0.000 0.000 0.000 0.975
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 48 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RDT&E, N   / BA-7 0205604N Tactical Data Links

 Prior Total   
                                COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Total PE Cost 286.217 37.906 41.614 44.526 19.089 31.183 24.934 25.407 25.883 CONT CONT

X1743 Link-16 Improvements 15.677 14.879 14.832 14.412 6.177 11.988 7.675 7.819 7.965 CONT CONT
 
X2126 ATDLS Integration 270.540 23.027 26.782 30.114 12.912 19.195 17.259 17.588 17.918 CONT CONT
 
Quantity of RDT&E Articles 13 9 22
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
(U)  This program element (PE) develops and improves the Navy's tactical data link systems.  It includes the Link-16 Improvements and Advanced Tactical Data Link Systems (ATDLS) Integration Programs.

(U) Link-16 Improvements extends Link-16 technological improvements to existing and developing U.S. Navy data link systems, including Link-11 and Link-22. Near term Link-11 improvements include: Mobile
Universal Link Translator System (MULTS) upgrade, Common Shipboard Data Terminal Set (CSDTS), Link-11 Baseline Freeze message standard work, and the NATO Improved Link-11 (NILE) Project. Link-
22 will pass TADIL-J data elements beyond the line of sight (HF) using a Time Division Multiple Access (TDMA) protocol and the improved Link-11 waveform. The Common Data Link Monitoring System
(CDLMS) will be upgraded to Next Generation Command and Control Processor (C2P) to accommodate the higher CPU speeds, update rate and memory capacity required for multi-TADIL processing
functions. The Multi-TADIL Capability (MTC) is the initial phase of the Next Generation C2P architecture. Next Generation C2P will be based on open system hardware and software architecture, providing a
system capable of supporting critical data link functions, including Link-22, Link-16 Joint Range Extension (JRE) and high throughput Link-16. These projects will allow more effective employment of fleet units
by increasing timeliness, accuracy, and content of tactical data transfer.  

(U) The ATDLS Integration Program will integrate the Multifunctional Information Distribution System – Low Volume Terminal (MIDS-LVT) Link-16 terminal into U.S. Navy platforms. This multinational (U.S.,
France, Germany, Italy, and Spain) cooperative development program was established to design, develop, and deliver low-volume lightweight tactical information system terminals for U.S. and foreign fighter
aircraft, helicopters, ships and ground sites. The terminals are designed as a pre-planned product improvement of the Joint Tactical Information Distribution System (JTIDS) Time Division Multiple Access
(TDMA) Class II terminal. The goal of the MIDS-LVT program is to produce a terminal that is smaller, lighter, fully compatible with, and as capable as the JTIDS TDMA Class 2 terminals, but suitable for use in
platforms that cannot accommodate the bulkier, heavier JTIDS TDMA Class II equipment. This project includes the costs to integrate and test MIDS on the Navy’s F/A-18 and selected ship platforms. ATDLS
Integration of the MIDS-LVT will also provide selected U.S. Navy and U.S. Marine Corps tactical aircraft such as the F/A-18, P-3, EA-6B, AV–8B, and SH-60; U.S. Navy ships, and U.S. Marine Corps ground
units with crypto-secure, jam resistant, low-probability-of-exploitation communication of tactical data and voice at a high data rate. It will have additional capabilities of common grid navigation and automatic
relay inherent in the equipment that will enable long-range communication and provide jam resistance. The system will be interoperable among all services and NATO/Allied users equipped with MIDS-LVT or
JTIDS Class II/IIA.

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification

(Exhibit R-2, page 1 of 23)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RDT&E, N   / BA-7 0205604N Tactical Data Links
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(U) ATDLS Integration Program also develops new and improved capabilities for Navy TADIL-J users.  The Command and Control Processor is a software development effort that provides an 
interface between the TADILs (Links 4A, 11, and 16) and major surface ship Command and Control Systems (Advanced Combat Direction System (ACDS) and AEGIS Command and Decision 
(C&D)).  The Common Data Link Management System is a pre-planned product improvement of the Command and Control Processor.  The CDLMS will provide translation between TADILs 
and isolate all tactical data link equipment, message standards and protocols from tactical information processors.  This will provide a flexible capability for rapidly exchanging tactical 
information using a single database for translating various link formats while remaining completely independent of communications equipment and tactical data computing systems.  
Development of new capabilities in ATDLS includes Low Cost Integration, Dynamic Network Management and the Joint Interface Control Officer Support System (JSS).  Low Cost Integration 
effort develops a Link-16 transmit capability that will be provided to Navy aircraft platforms as a positive Combat ID method of identifying friendly units in the battlespace.  Dynamic Network 
Management will provide automatic reconfiguration of Link-16 networks that respond instantly to emergent warfighter requirements in the field.  Joint Interface Control Officer Support System 
will be the standard joint service toolset to monitor and control Multi-TADIL network architectures.

(U)  This program element also funds: (1) the development required to accommodate expanded Link-16 operational capabilities for additional warfare areas, (2) development of automated 
network management aids, and (3) related systems engineering and contractor support efforts.

(U)  JUSTIFICATION FOR BUDGET ACTIVITY:  This program is funded under OPERATIONAL SYSTEMS DEVELOPMENT because it encompasses engineering and manufacturing 
development for upgrade of existing, operational systems.

(U)  NOTE:  Defense Emergency Response Fund (DERF) funding of $7.8M will:  (1) increase the scope of the Link-16 Improvement Program to develop new capabilities which are pivotal in 
support of the Joint and Navy requirement in developing a coherent tactical picture; and (2) crossdeck Dual Net Multi-Frequency Link-11 (DNMFL) Prototypes for data collection and analysis to 
design and develop DNMFL capability into the Common Data Link Management System (CDLMS).   

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 2 of 23)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205604N Tactical Data Links X1743 Link-16 Improvements

Prior Total
                        COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 15.677 14.879 14.832 14.412 6.177 11.988 7.675 7.819 7.965 Continuing Continuing
 
RDT&E Articles Qty 9 9
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
Link-16 Improvements extends Link-16 technological improvements to existing and developing U.S. Navy data link systems, including Link-11 and Link-22. Near term Link-11 improvements include: Mobile Universal Link
Translator System (MULTS) upgrade, Common Shipboard Data Terminal Set (CSDTS), Link-11 Baseline Freeze message standard work, and the NATO Improved Link-11 (NILE) Project. Link-22 will pass TADIL-J data
elements beyond the line of sight (HF) using a Time Division Multiple Access (TDMA) protocol and the improved Link-11 waveform. The Common Data Link Monitoring System (CDLMS) will be upgraded to Next
Generation Command and Control Processor (NGC2P) to accommodate the higher CPU speeds, update rate and memory capacity required for multi-TADIL processing functions. The Multi-TADIL Capability (MTC) is
the initial phase of the Next Generation C2P architecture. Next Generation C2P will be based on open system hardware and software architecture, providing a system capable of supporting critical data link functions,
including Link-22, Link-16 Joint Range Extension (JRE) and High Throughput Link-16. These projects will allow more effective employment of fleet units by increasing timeliness, accuracy, and content of tactical data
transfer.  

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 3 of 23)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205604N Tactical Data Links X1743 Link-16 Improvements

(U) B. Accomplishments/Planned Program

CDLMS / LINK-22 PROGRAM ENHANCEMENTS FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 8.160 6.994 1.110 0.500
RDT&E Articles Quantity 9

Multi-Link Test Tool (MLTT)  S/W FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.797
RDT&E Articles Quantity
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FY 02 Accomplishments:  Continued development of  CDLMS/Link-22 program enhancements, which include design and development of MTC and the integration of the System Network 
Controller (SNC).  Commenced development of NGC2P design.  Commenced development of the MTP Prototype including Link-16 Joint Range Extension, Link-16 Throughput 
enhancements and Dual Net Link-11 capabilities.   Commenced building nine MTP prototype units.
FY 03 Plan:  Complete MTP Prototype development.  MTP Prototype will include Extremely High Frequency (EHF) Moderate Data Rate (MDR) Beyond Line of Sight (BLOS) Link-16 
capability, Link-16 throughput enhancements and Model 5 Dual Net Link-11 capability.  MTP Prototype will be installed on six ships in a battlegroup and tested at sea to obtain real world 
performance data and three MTP prototypes units will be used for laboratory testing. 
FY 04 Plan:  Incorporate enhanced capabilities into NGC2P design.  Complete design assessment of MTP Prototype and incorporate results into CDR.
FY 05 Plan:  Conduct Critical Design Review (CDR).

Completed NILE design and development Subphase 2 software for the Multi-Link Test Tool (MLTT).  Certified the Link-Level COMSEC (LLC) and MLTT software applications used in
NILE architecture.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  4 of 23)



UNCLASSIFIED

CLASSIFICATION:
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205604N Tactical Data Links X1743 Link-16 Improvements

(U) B. Accomplishments/Planned Program

CDLMS / LINK-22 Design and Test FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 5.922 4.306
RDT&E Articles Quantity

 

NGC2P INCREMENT 1  CAPABILITY FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 3.532 13.302 5.677
RDT&E Articles Quantity

  R-1 SHOPPING LIST - Item No. 180

FY 03 Plan:  Commence development of NGC2P Increment 1 capability.  Commence development of Increment 1 software.  Commence development of CDLMS field change and technical 
manuals and training curricula updates.
FY 04 Plan: Continue development of NGC2P Increment 1 capability.  Continue development of EHF MDR BLOS capability, Link-16 throughput enhancements and Model 5 Dual Net Link-11 
capability as well as continuing the rehosting of current C2P software from CMS-2 to Modern Higher Order Software language.  Continue development of CDLMS field change and technical 
manual development.  Continue development of training curricula update.    
FY 05 Plan:  Continue development of NGC2P Increment 1 capability and development of training curricula.  Commence shore based development, test and evaluation of NGC2P Increment 
1 capability.

FY 02 Accomplishments:   Completed Link-22 design requirements supporting integration of Link-22 into NGC2P.  
FY 03 Plan:  Continue CDLMS/Link-22 design.  Conduct System Requirements Review (SRR) and Preliminary Design Review (PDR).  Incorporate results from the MTP Prototype onto 
NGC2P system design requirements.
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February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7BA-7 0205604N Tactical Data Links X1743 Link-16 Improvements

(U) C. PROGRAM CHANGE SUMMARY:    

(U) Funding: FY 2002 FY 2003 FY 2004 FY 2005
President's Budget 15.207 15.207   
Current BES/President's Budget 14.879 14.832 14.412 6.177
Total Adjustments -0.328 -0.375 0 0

Summary of Adjustments
Section 8123:  Management Reform Initiative -0.134
SBIR -0.323
Section 313, PL 107-206: Revised Economic Assumptions -0.032
Section 8100 :  Business Process Reform -0.061
Section 8135: Economic Assumptions -0.040 -0.085
Section 8109: IT Cost Growth -0.028
Section 8029:  P.L. 107-248 FY 03 FFRDC Reduction -0.009
Miscellaneous Department Adjustments 0.201 -0.192

Total Adjustments -0.328 -0.375 0.000 0.000

Project X1743 no longer identifies RDT&E,N funding for the NATO Improved Link Eleven (NILE) In-Service Support Phase (ISSP).  The ISSP commenced in FY 02 and the US contribution
will be funded with O&M,N funding.  The NILE funding that was budgeted in FY 03 has been reallocated to support the completion and assessment of the Multi-TADIL Processor (MTP)
Prototype.  

(U) Schedule:

(U) Technical:
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The technical development approach for the Next Generation Command and Control Processor (C2P) (NGC2P) has been modified to include rapid prototyping of selected NGC2P capabilities
referred to as Multi-TADIL Processor (MTP). Consequently, the formal design reviews have been moved to FY03 to take advantage of the results of MTP rapid prototype development that was
initiated in FY02.  This rapid prototype development approach will enable real world data to be used for the NGC2P development.  The MTP set of capabilities will be fielded on seven Model 5 CDLMS 
configured ships and is referred to as Interim NGC2P. The objective NGC2P will be fielded in two functional increments. Increment 1 will achieve IOC in 3Q/07 and will include Link-16 Joint Range
Extension capability and Link-16 high throughput enhancements. Increment 2 will achieve IOC in 1Q/09 and will include Link-22. Due to this change in technical approach and that the Navy has a
higher priority to implement Link-16 Joint Range Extension and Link-16 throughput enhancements, the Link-22 IOC has moved to FY 09.

 The design milestones have slipped from FY 02 to FY 03 and the NGC2P Increment 1 IOC slipped from 4th quarter FY 05 to 3rd quarter FY 07. 
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February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205604N Tactical Data Links X1743 Link-16 Improvements

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

OPN Line 2614 ATDLS 8.584 7.448 16.197 2.402 13.274 11.588 11.801 12.017 Continuing Continuing
DERF 12.500

(U) E. ACQUISITION STRATEGY: 
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Next Generation Command and Control Processor and Multi TADIL Processor are utilizing existing cost plus contracts.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  7 of 23)



UNCLASSIFIED
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DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205604N Tactical Data Links X1743 Link-16 Improvements
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

NILE Subphase 2 CPIF Logicon, San Diego, CA 3.171 3.171 3.171

NILE LLC Dev CPIF VIASAT, San Diego, CA 0.500 0.500 0.500

Link-22 Engineering/Integration WX SPAWARSYSCEN, San Diego, CA 3.547 3.547 3.547

Link-22 Integration CPFF Logicon, San Diego, CA 0.116 0.116 0.116

Link-22 Network Design WX NCTSI, San Diego, CA 0.690 0.690 0.690

Command and Control Processor (C2P) Various Various 2.377 2.377 2.377

Multi-TADIL Capability MTC Various Various 1.696 1.696 1.696

Next Generation C2P Engineering/Integration WX SPAWARSYSCEN, San Diego, CA 2.000 3.600 11/02 2.700 11/03 8.300 8.300

Next Generation C2P Engineering/Integration Various Various 0.734 Various 0.889 Various 0.861 Various

Next Generation C2P GFE Various Various 0.560 1.000 Various 1.091 Various 2.651 2.651

Next Generation C2P Design/Dev CPFF APC, Austin, TX 6.313 6.570 Various 6.011 Various 2.151 Various Continuing Continuing Continuing

Next Generation C2P Design/Dev TDA CPFF APL/JHU, Laurel, MD 7.585 1.574 Various 1.521 Various 0.656 11/05 Continuing Continuing Continuing

  Subtotal Product Development 28.555 13.478 12.212 3.668
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Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205604N Tactical Data Links X1743 Link-16 Improvements
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Development Support 

Software Development

Integrated Logistics Support

Configuration Management

Technical Data

Studies & Analyses

GFE

Award Fees

  Subtotal Support

 

  R-1 SHOPPING LIST - Item No. 180

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 9 of 23)



UNCLASSFIED
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DATE:

Exhibit R-3 Cost Analysis (page 3) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205604N Tactical Data Links X1743 Link-16 Improvements
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Test & Evaluation WX SPAWARSYSCEN, San Diego, CA 0.731 0.800 Various 1.629 Various 2.019 Various Continuing Continuing Continuing

  Subtotal T&E 0.731 0.800 1.629 2.019

Engineering Support and Travel Various Various 1.270 0.554 Various 0.571 Various 0.490 Various Continuing Continuing Continuing

  Subtotal Management 1.270 0.554 0.571 0.490

Total Cost 30.556 14.832 14.412 6.177
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 10 of 23)



UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205604N Tactical Data Links X1743 Link-16 Improvements

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Program
Milestones  IOC

NGC2P INC 1
 IOC

NGC2P INC 2
Engineering Milestones SRR PDR CDR

NGC2P INC 1
PDR CDR

NGC2P INC 2
Test & Evaluation
Milestones Certification

MLTT

Certification

LLC
Lab Test

Sea Test

MTP Prototype
TECHEVAL/OPEVAL

Link Cert
 DT CSIT BGIT

NGC2P INC 1

FOT&E

NGC2P INC 2
Contract Milestones LLC LRIP

LLC
Interim NGC2P NGC2P

NGC2P 
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2006 2007 2008 20092002 2003 2004 2005
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Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205604N Tactical Data Links X1743 Link-16 Improvements
Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

MLTT Certification 3Q
LLC Certification 4Q
MTP Prototype at Lab Test 1Q
NGC2P  Increment 1 SRR 2Q
LLC LRIP 2Q
MTP Prototype at Sea Test 3Q
Interim NGC2P Production Contract Award 2Q
NGC2P  Increment 1 PDR 4Q
NGC2P Increment 1 CDR 2Q
NGC2P Increment 1 DT 4Q
NGC2P Increment 1 CSIT 1Q
NGC2P Increment 1  TECHEVAL/OPEVAL 2Q
NGC2P Increment 1 Link Certification 2Q
NGC2P Increment 2 PDR 2Q
NGC2P  Production Contract Award 2Q
NGC2P Increment 1 IOC 3Q
NGC2P Increment 1 BGIT 3Q
NGC2P Increment 2 CDR 4Q
NGC2P Increment 2 FOT&E 4Q
NGC2P Increment 2 IOC 1Q
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February 2003
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February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205604N Tactical Data Links X2126 ATDLS Integration

Prior Total
                        COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 270.540 23.027 26.782 30.114 12.912 19.195 17.259 17.588 17.918 Continuing Continuing
 
RDT&E Articles Qty 13 13
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
(U) The ATDLS Integration program will integrate the Multifunctional Information Distribution System – Low Volume Terminal (MIDS-LVT) Link-16 terminal into U.S. Navy platforms. This multinational (U.S., France,
Germany, Italy, and Spain) cooperative development program was established to design, develop, and deliver low-volume lightweight tactical information system terminals for U.S. and foreign fighter aircraft, helicopters,
ships and ground sites. The terminals are designed as a Pre-Planned Product Improvement (P3I) of the Joint Tactical Information Distribution System (JTIDS) Time Division Multiple Access (TDMA) Class II terminal.
The goal of the MIDS-LVT program is to produce a terminal that is smaller, lighter, fully compatible with, and as capable as the JTIDS TDMA Class II terminals, but suitable for use in platforms that cannot accommodate
the bulkier, heavier JTIDS TDMA Class II equipment. This project includes the costs to integrate and test MIDS on the Navy’s F/A-18 and selected ship platforms. ATDLS Integration of the MIDS-LVT will also provide
selected U.S. Navy and U.S. Marine Corps tactical aircraft such as the F/A-18, P-3, EA-6B, AV-8B and SH-60; U.S. Navy ships, and U.S. Marine Corps ground units with crypto-secure, jam resistant, low-probability-of-
exploitation communication of tactical data and voice at a high data rate. It will have additional capabilities of common grid navigation and automatic relay inherent in the equipment that will enable long-range
communication and provide jam resistance.  The system will be interoperable among all services and NATO/Allied users equipped with MIDS-LVT or JTIDS Class II/IIA.

(U) ATDLS Improvement program also develops new and improved capabilities for Navy TADIL-J users. The Command and Control Processor (C2P) is a software development effort that provides an interface between
the TADILs (Link 4A, 11, and 16) and major surface ship Command and Control Systems (Advanced Combat Direction System (ACDS) and AEGIS C&D). Common Data Link Management System (CDLMS) is a Pre-
planned Product Improvement (P3I) of the C2P. The CDLMS will provide translation between TADILs and isolate all tactical data link equipment, message standards and protocols from tactical information processors.
This will provide a flexible capability for rapidly exchanging tactical information using a single database for translating various link formats while remaining completely independent of communications equipment and
tactical data computing systems. Development of new capabilities in ATDLS includes Low Cost Integration, Dynamic Network Management and Joint Interface Control Officer Support System (JSS). Low Cost
Integration effort develops a Link-16 transmit capability that will be provided to Navy aircraft platforms as a positive Combat ID method of identifying friendly units in the battlespace. Dynamic Network Management will
provide automatic reconfiguration of Link-16 networks that respond instantly to emergent warfighter requirements in the field. The Joint Interface Control Officer Support System will be the standard service toolset to
monitor and control Multi-TADIL network architectures. Engineering changes to the tactical data links will support the objective of achieving a Single Integrated Air Picture (SIAP) across the Joint Forces in projected
operational environments.   

(U)  This project also funds: (1) the development required to accommodate expanded Link-16 operational capabilities for additional warfare areas, (2) development of automated network management aids, and (3) related 
systems engineering and contractor support efforts.

(U)  Additional terminal development costs are funded in program element 0604771D.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205604N Tactical Data Links X2126 ATDLS Integration

(U) B. Accomplishments/Planned Program

F/A-18 MIDS FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 16.627 15.481 2.937
RDT&E Articles Quantity

MIDS on Ship (MOS) FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.951 2.491
RDT&E Articles Quantity

TADIL-J System Engineering FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.655 2.341
RDT&E Articles Quantity
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FY 02  Accomplishments:  Integrated MIDS on Ship with Model 5 Combat System and conducted testing.   
FY 03 Plan:  Complete MIDS on Ship development and operational testing.

FY 02 Accomplishments: Continued TADIL-J System Engineering which included investigating future capabilities and enhancements and ensured Naval upgrades are 
 interoperable with Joint U.S. and allied forces such as joint range extension, dynamic network management and time critical strike applications. 
FY 03 Plan:  Continue TADIL-J System Engineering which included investigating future capabilities and enhancements and ensured Naval upgrades are 
 interoperable with Joint U.S. and allied forces such as joint range extension, dynamic network management, time critical strike, and support integration concepts for additional aircraft. 

FY 02  Accomplishments:  Completed F/A-18 MIDS integration software, flight testing and TECHEVAL.
FY 03 Plan:  Complete F/A-18 MIDS OPEVAL.  Conduct F/A-18 system interoperability certification testing.
FY 04 Plan:  Conduct F/A-18 MIDS EMC features regression testing.  Correction and testing of deficiencies identified during OPEVAL.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205604N Tactical Data Links X2126 ATDLS Integration

(U) B. Accomplishments/Planned Program

C2P Performance Upgrades FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.794 1.173
RDT&E Articles Quantity

Low Cost Integration FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.110 3.867
RDT&E Articles Quantity

Dynamic Network Management FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 3.186 15.866 12.912
RDT&E Articles Quantity

  R-1 SHOPPING LIST - Item No. 180

 FY 02  Accomplishments:  Continue Performance Upgrades including C2P Model 5 improvements, Common Data Link Management System (CDLMS) development, and Satellite-TADIL-J 
development. 
FY 03 Plan:  Completed Performance Upgrades including C2P Model 5 improvements, Common Data Link Management System (CDLMS) development, and Satellite-TADIL-J development.

FY 03 Plan:  Conduct Low Cost Integration preliminary and critical design reviews and develop prototype for initial testing and certification.
FY 04 Plan:  Conduct Low Cost Integration service and joint interoperability certification while performing lab integration testing and demonstration. 

FY 03 Plan:  Commence Dynamic Network Management (DNM) development to provide automatic reconfiguration of Link-16 networks and dynamic reallocation of network capacity to meet 
emergent warfighter requirements in the field as operations evolve.  Supports the development of dynamic reconfiguration protocols and algorithms, preliminary DNM design, laboratory and 
simulation testing and Fleet Battle Experiment.  Conduct Preliminary Design Review (PDR).
FY 04 Plan:  Continue Dynamic Network Management development to provide automatic reconfiguration of Link-16 networks and dynamic reallocation of network capacity to meet emergent 
warfighter requirements in the field as operations evolve.  Supports the development of Link-16 terminal and test bed hardware and software modifications to implement DNM capability.  
Develop improved Link-16 capabilities including enhanced throughput and organic navigation.
FY 05 Plan:  Continue Dynamic Network Management development to provide automatic reconfiguration of Link-16 networks and dynamic reallocation of network capacity to meet emergent 
warfighter requirements in the field as operations evolve.  Complete Link-16 terminal and test bed modifications.  Perform software formal qualification tests (SFQT), link certification and 
participate in Fleet exercise to evaluate DNM maturity.  Commence designing and development of platform integration of DNM into ship and aircraft.  Develop Dynamic Network Management 
integrated logistics support products including system-operating procedures. 
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February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205604N Tactical Data Links X2126 ATDLS Integration

(U) B. Accomplishments/Planned Program

JT Interface Cont. Off. Supt System (JSS) FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 7.444
RDT&E Articles Quantity
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FY 04 Plan:  Conduct  software development and integration of JICO Support System into Navy platforms.
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February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205604N Tactical Data Links X2126 ATDLS Integration

(U) C. PROGRAM CHANGE SUMMARY:    

(U) Funding: FY 2002 FY 2003 FY 2004 FY 2005
President's Budget 24.155 27.460   
Current BES/President's Budget 23.027 26.782 30.114 12.912
Total Adjustments -1.128 -0.678 0 0

Summary of Adjustments
Section 8123: Management Reform Initiative -0.213
FFRDC -0.002 -0.016
SBIR -0.338
Sec. 313, PL 107-206:  Revised Economic Assumptions -0.051
Section 8135:  Economic Assumptions -0.065 -0.154
Federal Technology Transfer -0.011
Miscellaneous Adjustments -0.448 -0.348
Section 8135:  Business Process Reform -0.110
Section 8109:  IT Cost Growth -0.050

Total Adjustments -1.128 -0.678 0.000 0.000

Commencing in FY 04, Project X2126 no longer separately identifies TADIL-J systems engineering in the program plans.  TADIL-J systems engineering is included in the applicable product line.

(U) Schedule:

(U) Technical:        Not applicable.
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Completion of Performance Upgrades development efforts slipped from FY 02 to FY 03.  The operational test for CDLMS software version 2.0 slipped from FY 02 to FY 03 due to the slip in 
the AEGIS Baseline 6.1 certification test.  
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February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205604N Tactical Data Links X2126 ATDLS Integration

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

APN LINE LI 052500 F/A-18 37.624 48.206 48.207 50.573 42.974 48.965 49.926 50.879 Continuing Continuing
RDT&E,DA 16.328 10.797 10.863 18.859 19.205 19.566 19.955 20.375 Continuing Continuing
OPN LI 2614 ATDLS 8.584 7.536 16.197 2.402 13.274 11.588 11.801 12.017 Continuing Continuing
DERF  12.500

(U) E. ACQUISITION STRATEGY: 
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F/A-18 MIDS aircraft integration is utilizing cost plus fixed fee contracts on an R&D Basic Ordering Agreement with Boeing.  MIDS integration and testing, TADIL-J systems engineering, and 
performance upgrades development are utilizing existing cost plus contracts.

.

SCN - Funding for ATDLS hardware is not separately identified in the SCN budget exhibits.    
RELATED RDT&E:   
      PE 0604771D/P771 - Link-16:  Link-16 systems engineering support. 
      PE 0604771D/P773 - MIDS:   MIDS-LVT terminal development. 
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DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205604N Tactical Data Links X2126 ATDLS Integration
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

F/A-18 Integration PD NAVAIRSYSCOM, PAX River, MD 142.970 6.999 Various 1.217 Various 151.186 151.186

TADIL-J System Engineering WX SPAWARSYSCEN, San Diego, CA 27.009 1.224 Various 28.233 28.233

TADIL-J System Engineering Various Various 3.726 0.928 Various 4.654 4.654

MIDS on Ship CPIF BAE Systems, Wayne, NJ (DLS) 13.944 0.500 12/02 14.444 14.444

MIDS on Ship Various Various 44.240 0.900 Various 45.140 45.140

Performance Upgrades WX SPAWARSYSCEN, San Diego, CA 13.143 1.070 14.213 14.213

Performance Upgrades Various Various 5.236 5.236 5.236

Air Defense System Integrator CPFF APC, Austin, TX 2.059 2.059 2.059

Dual Net Link-11 WX Various 1.866 1.866 1.866

Korean Air Defense Sys Impr CPFF JHU/APL, MD 0.900 0.900 0.900

DNMFL Prototypes Various Various 2.127 2.127 2.127

Low Cost Integration Various Various 1.946 Various 2.528 11/03 Continuing Continuing Continuing

DNM Sys Engineering WX SPAWARSYSCEN, San Diego, CA 0.500 11/02 2.750 11/03 1.900 11/04 Continuing Continuing Continuing

DNM Development CPFF Northrup Grumman 1.840 03/03 7.781 11/03 2.100 11/04 Continuing Continuing Continuing

DNM Development MIPR Warner Robbins AFB 0.600

DNM Integration WX Various 1.100 11/03 3.218 11/04 Continuing Continuing Continuing

JSS Software Dev and Integration MP ESC Hanscom AFB, MA 6.471 03/04 6.471 6.471

JSS Software Dev and Integration WX SPAWARSYSCEN, San Diego, CA 0.973 11/03 0.973 0.973

  Subtotal Product Development 257.220 16.507 22.820 7.218
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DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205604N Tactical Data Links X2126 ATDLS Integration
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Development Support 

Software Development

Integrated Logistics Support

Configuration Management

Technical Data

Studies & Analyses

GFE

Award Fees

  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000
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Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 20 of 23)



UNCLASSFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 3) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205604N Tactical Data Links X2126 ATDLS Integration
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Test and Evaluation Various Various 4.025 4.025 4.025

MIDS F/A-18 T&E WX SPAWARSYSCEN San Diego, CA 9.088 2.720 Various 0.496 Various 12.304 12.304

MIDS F/A-18 T&E Various Various 7.863 4.533 Various 1.197 Various 13.593 13.593

MIDS on SHIP T&E PD OPTEVFOR Norfolk, VA 0.092 0.500 Various 0.592 0.592

MIDS on SHIP T&E WX SPAWARSYSCEN San Diego, CA 0.940 0.400 11/02 1.340 1.340

MIDS Test Assets SS/CPAF/IF MIDSCO Fairfield, NJ 6.594 6.594 6.594

Low Cost Integration T&E Various Various 0.749 Various Continuing Continuing Continuing

Dynamic Network Management WX SPAWARSYSCEN San Diego, CA 2.933 12/03 3.855 Various Continuing Continuing Continuing

  Subtotal T&E 28.602 8.153 5.375 3.855 Continuing

Engineering Support and Travel Various Various 7.745 2.122 Various 1.919 Various 1.839 Various Continuing Continuing Continuing

  Subtotal Management 7.745 2.122 1.919 1.839 0.000

Total Cost 293.567 26.782 30.114 12.912
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 21 of 23)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205604N Tactical Data Links X2126 ATDLS Integration

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Program DAB MS III
Milestones LRIP 3 IOC

MIDS

IOC

DNM

Engineering Milestones CDR

DNM

Platform Integration

LCI
Interoperability Cert

Test & Evaluation TECHEVAL
Milestones

DT-IIA-7 OPEVAL EMC Test

F/A-18
TECHEVAL

DT-IIB-3 DT-II-4 OPEVAL

Ship

Platform Lab Testing

Interop Cert Platform Integ Testing

LCI
Link Cert

SFQT Fleet Exercise TECH/OPEVAL FOT&E

DNM

  R-1 SHOPPING LIST - Item No. 180

2002 2003 2004 2005 2006 2007 2008 2009

UNCLASSIFIED
Exhibit R-4, Schedule Profile

(Exhibit R-4, page 22 of 23)



UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205604N Tactical Data Links X2126 ATDLS Integration
Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

F/A-18 DT-IIA-7 1Q
Ship DT-IIB-3 1Q
MIDS LRIP 3 3Q
F/A-18 TECHEVAL 3Q
Ship DT-II-4 3Q
MIDS DAB MS C 1Q
F/A-18 OPEVAL 1Q
F/A-18 Interoperability Cert 1Q
Ship TECHEVAL 2Q
MIDS IOC 3Q
Ship OPEVAL 4Q
LCI Interoperability Cert 1Q
LCI Platform Lab Testing 1Q
DNM CDR 2Q
F/A-18 EMC Test 2Q
DNM SFQT 2Q
LCI Platform Integration 3Q
DNM Link Cert 3Q
DNM Fleet Exercise 4Q
LCI Platform Integration Testing 1Q
DNM TECH/OPEVAL 3Q
DNM IOC 1Q
DNM FOT&E 3Q
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February 2003

UNCLASSIFIED
Exhibit R-4a, Schedule Detail

(Exhibit R-4a, page 23 of 23)



UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-07 0205620N  Surface ASW Combat System Integration

                                COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 27.789 35.106 12.179 11.187 5.332 10.802 11.063 11.266
 
Q0896 / ASW Combat Systems Integration 0.000 0.000 0.000 0.000 1.262 5.332 5.432 5.534
 
Q1916 / Surface ASW System Improvements 27.789 35.106 12.179 11.187 4.070 5.470 5.631 5.732
 

 

  R-1 SHOPPING LIST - Item No. 181

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The objective of this Program Element (PE) is to significantly improve existing AN/SQQ-89(V) and Surface Ship Sonar System Capabilities. It will improve AN/SQQ-89(V) Measures
of Performance (MOP) by enhancing detection, tracking, classification, data processing and display capabilities, and increasing acoustic sensor frequency bandwidth. This PE will
take advantage of Acoustic Rapid COTS Insertion (ARCI) type intiatives and the AN/SQQ-89(V) open system architecture to develop and integrate the Multi-Function Towed Array
(MFTA) with active sonar bistatics (Echo Tracker Classifier - ETC) and torpedo defense capabilities into the AN/SQQ-89(V) as a backfit program for CG47 (as part of the Cruiser
Conversion program) and DDG51 class ships (AN/SQQ-89A(V)15). Via the Peer Review Process (PRP), the AN/SQQ-89A(V)15 system architecture will support technology refresh,
maximize software portability, and support interoperability with multiple AEGIS baselines.

Defense Emergency Response Funds (DERF) Funds:  
Not Applicable

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 1 of 11)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-07 0205620N  Surface ASW Combat System Integration Q1916 Surface ASW System Improvements

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 27.789 35.106 12.179 11.187 4.070 5.470 5.631 5.732
 
RDT&E Articles Qty 1

 

  R-1 SHOPPING LIST - Item No. 181

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The Surface ASW System Improvements project will support essential performance enhancements on AN/SQQ-89(V) and Surface Ship Sonar Systems. This project will develop and refine active
classification and display upgrades to support implementation in both the AN/SQQ-89(V) hull subsystem and the MFTA. This project will integrate the MFTA with active sonar bistatics (ETC) and
torpedo defense capabilities into the AN/SQQ-89(V) as a backfit program for CG47 (as part of the Cruiser Conversion program) and DDG51 class ships (AN/SQQ-89A(V)15). This project will
contract for the delivery of the AN/SQQ-89A(V)15 Engineering and Development Model (EDM) in FY 2003, with installation planned on a CG47 class ship in FY 2004, and developmental and
operational tests scheduled in FY 2004/2005 respectively. Via the PRP and ARCI, evolutionary programs will be incorporated into the AN/SQQ-89A(V)15 system architecture to take advantage of
the latest advances in technology, support technology refresh, maximize software portability, and support interoperability with multiple AEGIS baselines. This Project will also develop the AN/SQQ-
89(V) design and interface with the Light Airborne Multi-Purpose (LAMPS) Mk III Blk II system. 

Congressionally added funds in FY03 ($11.6M) will continue AN/SQQ-89(V) Surface Undersea Warfare Combat System sensor and signal processing improvements begun under SBIR N97-090.
These funds will be used to improve war fighting capabilities on board Flight I and II DDG51 class ships by modernizing the AN/SQQ-89(V) Surface Undersea Warfare Combat System through
COTS technical refresh initiatives not included in the Program of Record. Funding will be used to develop and build a system for land based testing as well as a system for roll-on/roll-off at-sea
demonstration and testing and evaluation.

                 

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 2 of 11)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /    BA-07 0205620N  Surface ASW Combat System Integration Q1916 Surface ASW System Improvements

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Enhance AN/SQQ-89A(V)15 System Architecture 10.351 4.736 5.402 7.187
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
MFTA, ETC and Torpedo DCL Integration 14.179
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
MFTA Sea Tests 0.275 0.335
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 181

Continue enhancement of AN/SQQ-89A(V)15 system architecture via the incorporation of evolutionary programs through the PRP, development of a common superset software baseline, 
and ARCI type intiatives that take advantage of the latest advances in technology to support technology refresh, maximize software portability, and modify external interfaces to support 
interoperability with multiple AEGIS baselines.  Also includes the development of improved torpedo detection algorithms to be incorporated into the Torpedo Recognition and Alertment 
Functional Segment (TRAFS) on AN/SQQ-89(V) platforms.

Completed integration of MFTA, active sonar bistatic processing (ETC) and torpedo Detection, Classification and Localization (DCL) software into the AN/SQQ-89A(V)15 common superset 
software baseline.

Coordinate and conduct test of MFTA performance at sea.  Provide report and analysis of findings.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  3 of 11)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /   BA-07 0205620N  Surface ASW Combat System Integration Q1916 Surface ASW System Improvements

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
AN/SQQ-89A(V)15 EDM Delivery and Installation 17.123 1.777
RDT&E Articles Quantity 1

FY 02 FY 03 FY 04 FY 05
LAMPS Mk III Blk II  CAUSS & Ku Band Integration 0.919 0.500 1.000 1.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
AN/SQQ-89(V) Test & Evaluation Program 0.700 0.812 0.686 0.590
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 181

FY03:  Contract for delivery of AN/SQQ-89A(V)15 EDM, provide associated integration and production support, and coordinate installation efforts.
FY04:  Contract for installation of AN/SQQ-89A(V)15 EDM on board CG47 class ship, provide associated Installation Checkout (INCO) support.

Continue the integration of the LAMPS Mk III Blk II Common Airborne Undersea Sensor Software (CAUSS) and Ku Band on-board AN/SQQ-89(V) platforms, including the AN/SQQ-89A(V)15.

Provide AN/SQQ-89(V) test and evaluation planning support, update Test & Evaluation Master Plan (TEMP) to reflect AN/SQQ-89A(V)15 test program, coordinate and conduct roll-on roll-off 
test of the Torpedo Alertment Upgrade (TAU) version 5.0 on a DDG51 class ship, provide performance data and environmental analysis, Independent Verification & Validation (IV&V), and 
modeling and simulation using MOP and measures of effectiveness (MOE) methods.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  4 of 11)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /   BA-07 0205620N  Surface ASW Combat System Integration Q1916 Surface ASW System Improvements

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
AN/SQQ-89A(V)15 EDM DT/OT 3.314 2.410
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
EA Algorithm Transition into AN/SQQ-89A(V)15 1.365
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
AN/SQQ-89(V) Sensor/Signal Processing Improvements 11.600
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 181

FY04:  Coordinate and conduct developmental test DT-IIIAQ of the AN/SQQ-89A(V)15 EDM and coordinate plan for FY05 operational test OT-IIIK.
FY05:  Coordinate and conduct operational test OT-IIIK of the AN/SQQ-89A(V)15 EDM.

Transition Environmentally Adaptive (EA) algorithms and active sonar parameter control into the AN/SQQ-89A(V)15.

Congressionally added funds in FY03 will continue AN/SQQ-89(V) Surface Undersea Warfare Combat System sensor and signal processing improvements begun under SBIR N97-090.  
These funds will be used to improve war fighting capabilities on board Flight I and II DDG51 class ships by modernizing the AN/SQQ-89(V) Surface Undersea Warfare Combat System 
through COTS technical refresh initiatives not included in the Program of Record.  Funding will be used to develop and build a system for land based testing as well as a system for roll-on/roll-
off at-sea demonstration and testing and evaluation.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  5 of 11)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-07 0205620N  Surface ASW Combat System Integration Q1916 Surface ASW System Improvements

C. PROGRAM CHANGE SUMMARY:    

FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget (FY03 Pres Controls) : 28.119 24.424 16.609 14.337
Current BES/President's Budget (FY04 President Controls) 27.789 35.106 12.179 11.187
Total Adjustments -0.330 10.682 -4.430 -3.150

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.385 -0.462
Congressional rescissions
SBIR/STTR Transfer -0.642
Economic Assumptions/Rate Adjustments -0.258 -0.216
Reprogrammings 0.697 -0.456 -4.172 -2.934
Congressional increases * 11.600
Subtotal -0.330 10.682 -4.430 -3.150

* Congressionally added funds in FY03 will continue AN/SQQ-89(V) Surface Undersea Warfare Combat System sensor and signal processing improvements begun under SBIR N97-090.  

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 181

Not Applicable 

Not Applicable

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-07 0205620N  Surface ASW Combat System Integration Q1916 Surface ASW System Improvements

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
2136 AN/SQQ-89 Surf ASW Combat Sys (OPN) 16.2 13.9 0.0 0.0 0.0 0.0 0.0 32.8 Continuing Continuing

2020 Cruiser Conversion (SCN)
2122 DDG-51 (SCN)

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS: 

 

  R-1 SHOPPING LIST - Item No. 181

- Prime Contractor award 2Q FY 2002 (Lockheed Martin, Syracuse, NY)
- Complete AN/SQQ-89A(V)15 EDM 1Q FY 2004, install on-board CG 47 class ship in FY 2004, conduct developmental test in FY 2004 and operational test in FY 2005.  Via PRP, incorporate 
evolutionary   technologies into AN/SQQ-89(V) platforms at scheduled intervals.

- Advanced Acoustic Concepts (AAC), NY - SBIR Phase III contract for common acoustic procesor, prime contractor for FY03 Congressional Add to continue AN/SQQ-89(V) sensor and signal 
processing improvements begun under SBIR N97-090
- Applied Hydro-Acoustics Research (AHA), MD - SBIR Phase III contract for common acoustic processor and beamformer processing for MFTA
- Digital System Resources (DSR), VA - SBIR Phase III contract for common acoustic processor
- Johns Hopkins University Applied Physics Laboratory (JHU/APL), MD - Design, development and integration of MFTA, Torpedo Detection Classification and Localization (TDCL) 
improvements, and emerging active sonar technologies into the AN/SQQ-89(V)
- Lockheed Martin, NY - Prime AN/SQQ-89(V) Production and Design Agent.  This contract was competitively awarded in May 2002
- Naval Sea Systems Command, Newport, RI - AN/SQQ-89(V) Technical Design Agent support    
- Naval Sea Systems Command, Dahlgren, VA - AN/SQQ-89(V) Technical Design Agent support

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page  7 of 11)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-07 0205620N  Surface ASW Combat System Integration Q1916 Surface ASW System Improvements
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary H/W & S/W Development C/CPFF AAC, NY 2.222 8.945 12/02 0.000 11.167

Primary H/W & S/W Development C/CPFF AHA, MD 3.666 1.870 11/02 0.000 5.536

Primary H/W & S/W Development C/CPFF DSR, VA 3.644 2.342 11/02 0.000 5.986

Primary H/W & S/W Development C/CPFF JHU/APL, MD 6.669 1.172 10/02 0.784 12/03 0.000 8.625

Primary H/W & S/W Development C/CPAF LOCKHEED MARTIN, NY 36.617 10.837 11/02 4.200 12/03 5.800 12/04 Continuing Continuing

Primary H/W & S/W Development WR NAVSEA/DAHLGREN, VA 7.776 1.643 10/02 0.648 11/03 0.650 11/04 Continuing Continuing

Primary H/W & S/W Development WR NAVSEA/NEWPORT, RI 26.829 1.423 10/02 1.552 11/03 0.927 11/04 Continuing Continuing

Primary H/W & S/W Development Var. Var. 28.221 5.341 Var. 0.687 Var. 0.500 Var. Continuing Continuing

  Subtotal Product Development 115.644 33.573 7.871 7.877 Continuing Continuing

Engineering & Technincal Svcs (ETS) Var. Var. 0.900 0.000 0.900

Studies, Analyses & Evaluation (SAE) Var. Var. 1.500 0.000 1.500

  Subtotal Support 2.400 0.000 0.000 0.000 0.000 2.400

 

  R-1 SHOPPING LIST - Item No. 181

Remarks: 
Budgeted for award fees ($M): 0.208 in FY03, 0.526 in FY04, 0.573 in FY05 (Lockheed Martin, NY). Lockheed Martin's performance has been excellent, earning close to 100% of possible award fee for the most recent award fee
periods.

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-07 0205620N  Surface ASW Combat System Integration Q1916 Surface ASW System Improvements
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental & Operational T&E Var. Var. 4.164 3.312 Var. 2.410 Var. Continuing Continuing

Miscellaneous T&E Var. Var. 3.422 0.812 Var. 0.686 Var. 0.590 Var. Continuing Continuing

  Subtotal T&E 7.586 0.812 3.998 3.000 Continuing Continuing

Program Management Support Var. Var. 6.436 0.571 Var. 0.160 Var. 0.160 Var. Continuing Continuing

Travel Var. Var. 1.154 0.150 Var. 0.150 Var. 0.150 Var. Continuing Continuing

7.590 0.721 0.310 0.310 Continuing Continuing

Total Cost 133.220 35.106 12.179 11.187 Continuing Continuing
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-07 0205620N  Surface ASW Combat System Integration Q1916 Surface ASW System Improvements

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition/Contract 
Milestones/Reviews

EDM AN/SQQ-89A(V)15
Delivery

AN/SQQ-89A(V)15 Software
Delivery to System Integrator

Build 0 Build 0 Build 1 Build 2

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

Deliveries CG CG CG CG CG
 (1) (2,3) (4,5) (6,7) (8,9)

  R-1 SHOPPING LIST - Item No. 181

2008 20092004 2005 2006 2007

AN/SQQ-89A(V)15                 
Prototype Phase

AN/SQQ-89A(V)15 Functional 
System Development 
Government Acceptance Test 
(GAT)

2002 2003

Contract 
Award

FinalInitial

PRR

IOC

SQT

CG

TRR

DT-IIIAQ

DESRON 
15 

SHAREM

OT-IIIK

CRR SIRR SIBR
IBR SIDR

TestAssemblyMaterial 
Ordered

PRP Drop PRP Drop

Active/Passive 
Data Collection 
(PCO-Ops)

Contract Award

Production 
Contract Award

UNCLASSIFIED
Exhibit R-4, Schedule Profile
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
0205620N  Surface ASW Combat System Integration Q1916 Surface ASW System Improvements

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Prototype Phase 1Q-3Q
Active/Passive Data Collection (PCO-Ops) 2Q
Contract Award to Lockheed Martin 3Q
Contracts Requirements Review (CRR) 3Q
Initial Software Delivery to System Integrator 4Q
System Integration Requirements Review (SIRR) 4Q
Government Acceptance Test (GAT) 4Q 1Q-2Q
Integrated Baseline Review (IBR) 1Q
EDM Material Ordered 1Q
System Integration Baseline Review (SIBR) 2Q
Final Software Delivery to System Integrator 2Q
System Integration Design Review (SIDR) 3Q
EDM Assembly Begins 3Q
DESRON 15 SHAREM 3Q
EDM Test 4Q 1Q
Test Readiness Review (TRR) 1Q
System Qualification Test (SQT) 2Q
EDM Delivery 2Q
Developmental Test DT-IIIAQ 3Q-4Q
Preproduction Readiness Review (PRR) 4Q
Operational Test (OT-IIIK) 2Q
Initial Operational Capability (IOC) 4Q
Production Delivery to CG47 Class Ship (1) 4Q
Production Delivery to CG47 Class Ships (2,3) 4Q
Peer Review Process S/W / H/W Drop - Build 1 1Q
Contract Award 2Q
Production Delivery to CG47 Class Ships (4,5) 4Q
Production Delivery to CG47 Class Ships (6,7) 4Q
Peer Review Process S/W / H/W Drop - Build 2 1Q
Production Delivery to CG47 Class Ships (8,9) 4Q

  R-1 SHOPPING LIST - Item No. 181

February 2003

RDT&E, N   /   BA-07

UNCLASSIFIED
Exhibit R-4a, Schedule Detail
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CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-7 MK48 ADCAP/0205632N

                                COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 19.320 21.499 17.227 24.234 24.823 30.039 30.557 31.106
 
MK48 ADCAP/F0366 19.320 21.499 17.227 24.234 24.823 30.039 30.557 31.106
 
Quantity of RDT&E Articles
 

 

 

  R-1 SHOPPING LIST - Item No. 182
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 9)

UNCLASSIFIED

A. (U) Mission Description and Budget Item Justification: The MK 48 ADCAP (ADvanced CAPability) torpedo R&D program focuses on two specific areas near term: Torpedo
Advanced Processor Builds (APBs) and broadband sonar capability. The Chief of Naval Operations continues to stress shallow water (less than 600 feet) as a critical operating
area to counter third world diesel electric submarines. Torpedo testing in shallow water has demonstrated that in-service ADCAP has less than full capability in this difficult
environment. However, this testing, in conjunction with laboratory simulation efforts, has shown that significant performance improvements can be made by implementing changes
to weapon tactics and software algorithms. Development, implementation and testing of these changes is being accomplished under the Torpedo APB program. This program
leverages Future Naval Capability (FNC) technologies being developed by the Office of Naval Research (ONR) in the areas of torpedo broadband signal processing, tactics
processing, and alertment.

(U) Countermeasure (CM) sophistication and availability on the open market directly affects ADCAP kill proficiency and its ability to counter rapidly evolving threats. The focus of
the MK 48 ADCAP torpedo R&D program for FY01 and out has shifted from being primarily concentrated on Software Block Upgrade efforts towards coordinated hardware
upgrades, rapid Commercial-Off-the-Shelf insertion, and Torpedo APBs to rapidly upgrade the ADCAP to counter evolving threats and maintain robust performance. The Common
Broadband Advanced Sonar System (CBASS) program will develop and field a broadband sonar capable of identifying CMs and discriminating them from the target. CBASS will
develop 22 test articles (2 test vehicles and 20 Engineering Development Models (EDMs)). CBASS met Milestone II requirements on 6 March 1998 and received MDA approval to
proceed into EMD. Full rate production and IOC are scheduled for FY06. The intent of the CBASS program is to achieve improvements in shallow water torpedo performance over
current (MK48 Mod 5) capability.

(U) The introduction of the Torpedo Technology Insertion program in FY04 will provide for evolutionary torpedo improvements and upgrades (including the transition and testing of
advanced technologies from the R&D community (6.2/6.3) and contractors). This approach will incorporate developmental testing of the Future Naval Capability (FNC) transitioning
technologies for ADCAP upgrades in the areas of torpedo sensors, weapon/platform connectivity, warhead lethality, speed and depth. These efforts will continue torpedo
development investment at a lower cost and shorter term than traditional torpedo programs.



CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-7 MK48 ADCAP/0205632N

 B. Accomplishments/Planned Program

TORPEDO APB FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.666 8.188 8.334 8.670
RDT&E Articles Quantity

FY02- Torpedo Advanced Processor Build efforts continued in order to address fleet identified performance priorities for MK48 ADCAP MODS.  
Efforts included software coding, modeling and simulation of software releases (including development and validation of models) and engineering tests in water for evaluation of proposed releases.  
Conducted validation of safety features for submarine crew safety.
FY03 - FY05 Torpedo Advanced Processor Build efforts continue in order to address fleet identified performance priorities for MK48 ADCAP MODS and to address 
broadband algorithms.  Provides rapid delivery of incremental software improvements to fielded MODS torpedoes every 12-18 months.  Efforts include software coding, modeling and simulation of 
software releases (including development and validation of models) and engineering tests in water for evaluation of proposed releases.  Conduct Follow-On Test and Evaluation of .
MK48 ADCAP MODS per TEMP.  Conduct validation of safety features for submarine crew safety

CBASS FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 11.294 8.751 4.993 7.925
RDT&E Articles Quantity

FY02- Initiated fabrication of CBASS EDM hardware.  Continued development of advanced wideband algorithms, signal processing, and tactical software.  
Continued integration of CBASS prototype hardware and software components and test equipment.  Continued in-water testing to support algorithm development and initial software builds.
FY03-  Integration and delivery of CBASS EDM hardware.  Continue development of advanced wideband algorithms, signal processing, and tactical software.  
Continue integration of CBASS prototype hardware and software components and test equipment.  Continue in-water testing to support algorithm development and initial software builds.  
FY04- Continue integration of CBASS prototype hardware and software components and test equipment.  Conduct software testing, modeling and  
simulation predictions, and initial check-out in-water testing of EDM vehicles. 
FY05-  Conduct in-water developmental testing, technical and operational testing with CBASS EDM vehicles. Efforts include torpedo preparations, 
model validation, post-run analysis, and range preparations.

 

  R-1 SHOPPING LIST - Item No. 182
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 2 of 9)

UNCLASSIFIED



CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-7 MK48 ADCAP/0205632N

B. Accomplishments/Planned Program (Cont.)

OPTEVFOR FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.360 0.560 0.400 0.500
RDT&E Articles Quantity

FY02-FY05 Provided for COMOPTEVFOR trusted agent test analysis and model validation support.

TACDEVEX 01-03 FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.000
RDT&E Articles Quantity

FY03- Conduct developmental testing of MK48 ADCAP Mod 6 in cold water, littoral environments.  Efforts include torpedo preparations, modeling and simulation predictions,
 post-run analysis, and preparations for required submarine hit-shot certification analysis prior to exercise.

TECHNOLOGY INSERTIONS FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 3.500 7.139
RDT&E Articles Quantity

FY04-  Transition torpedo technologies selected under Torpedo Technology Insertion program.  Perform military worth tradeoff studies to evaluate 
and identify the candidate advanced technologies that would provide the greatest performance improvement or increased capability.   Define a 
series of spiral development packages of several hardware improvements and to build on proven torpedo hardware platforms.  Start development 
efforts (including planning and systems engineering) that would implement these new technologies into the latest MK48 ADCAP torpedoes.
FY05-  Transition torpedo technologies selected under Torpedo Technology Insertion program.  Award contracts to industry to develop technologies.  
Continue analysis of available technology solutions against desired performance objectives, and continue integration of first technology insertion package. 

BTR 64515 FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 3.000
RDT&E Articles Quantity

FY02-  Awarded contract to develop three (3) underwater test vehicles.

 

  R-1 SHOPPING LIST - Item No. 182
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 3 of 9)

UNCLASSIFIED



CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-7 MK48 ADCAP/0205632N

C. PROGRAM CHANGE SUMMARY:    

  Funding: FY 2002 FY 2003 FY 2004 FY 2005
  Previous President's Budget:  (FY 03 Pres Controls) 16.979 22.052 23.073 30.182
  Current BES/President's Budget:  (FY04/05 OSD/OMB Controls) 19.320 21.499 17.227 24.234
  Total Adjustments 2.341 -0.553 -5.846 -5.948

Summary of Adjustments
Reprogrammings 2.903 -0.128 -5.530 -5.559
FY2002 SBIR (dtd 5-15-02) -0.146
Congressional undistributed reductions -0.036
Economic Assumptions -0.380 -0.425 -0.316 -0.389
Subtotal 2.341 -0.553 -5.846 -5.948

  R-1 SHOPPING LIST - Item No. 182
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 4 of 9)

UNCLASSIFIED

Schedule:  Not applicable.

Technical: 

FY04-05:  Limit scope of tradeoff studies, Torpedo APB systems engineering and Algorithm development as a result of USN directed general reductions.

 



CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-7 MK48 ADCAP/0205632N

D. OTHER PROGRAM FUNDING SUMMARY:    To 
FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete

MK48 ADCAP MODS CONT.
(WPN/PE0204284N/BA-3/P-1 Item 322500) 41.617 60.934 60.372 61.893 62.872 63.952 65.457 66.692

Sub. Tactical Warfare Systems
(RDT&E/PE0603562N/BA-4/S1739) 9.120 13.075 6.027 6.350 7.062 10.387 10.489 10.775

Advanced Submarine Systems 
(RDT&E/PE0603561N/BA4/S9039) 122.614 129.601 52.744 158.595 74.686 75.290 272.209 319.708

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS:

 

  R-1 SHOPPING LIST - Item No. 182
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 5 of 9)

UNCLASSIFIED

CBASS EMD contract was competitively awarded among qualified ADCAP producers.

NUWC Division Newport, Newport, RI - Continued integration of CBASS prototype hardware and software components and test equipment.  Continued in-water 
testing to support algorithm development and initial software builds.

Northrop Grumman, Annapolis, MD - Initiated fabrication of CBASS EDM hardware and delivered two (2) rackmount systems.



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-7 MK48 ADCAP/0205632N MK48 ADCAP/F0366
Cost Categories Contract Performing Total  FY 03  FY 04 FY 05
(Tailor to WBS, or System/Item Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development WR NUWC NPT CONT. 0.000 10/02 1.254 10/03 1.885 CONT. CONT. N/A
Primary Hardware Development Various Various 0.000 0.000 1.700 11/03 4.089 11/04 CONT. CONT. N/A
Primary Hardware Development C,CPIF Northrop Grumman 27.916 3.111 11/02 0.000 0.000 0.000 31.027 31.027
Ancillary Hardware Development C,CPFF TRI / Austin 0.000 0.075 12/03
Systems Engineering WR NUWC NPT CONT. 7.135 10/02 3.378 10/03 5.036 10/04 CONT. CONT. N/A
Licenses
Tooling
GFE
Award Fees
  Subtotal Product Development CONT. 10.321 6.332 11.010 CONT. CONT.

Development Support Equipment
Software Development WR NUWC NPT CONT. 2.529 10/02 4.317 10/03 3.678 10/04 CONT. CONT. N/A
Software Development N/A
Training Development
Integrated Logistics Support
Configuration Management
Technical Data
GFE
  Subtotal Support CONT. 2.529 4.317 3.678 CONT. CONT.

 

  R-1 SHOPPING LIST - Item No. 182
   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 6 of 9)

UNCLASSIFIED

Remarks:  Total Cost and Target Value of Contract represents contract Latest Revised Estimate based on completed negotiations and CBASS hardware technical requirements.

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-7 MK48 ADCAP/0205632N MK48 ADCAP/F0366
Cost Categories Contract Performing Total  FY 03  FY 04 FY 05
(Tailor to WBS, or System/Item Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Test & Evaluation WR NUWC NPT CONT. 4.112 10/02 3.004 10/03 5.734 10/04 CONT. CONT. N/A
Operational Test & Evaluation WR OPTEVFOR CONT. 0.560 11/02 0.400 11/03 0.500 11/04 CONT. CONT. N/A
Modeling & Simulation WR NUWC NPT CONT. 2.080 10/02 1.236 10/03 1.338 10/04 CONT. CONT. N/A
Modeling & Simulation Various Various CONT. 1.000 11/02 1.150 11/03 1.150 11/04 CONT. CONT. N/A
GFE
  Subtotal T&E CONT. 7.752 5.790 8.722 CONT. CONT.

Contractor Engineering Support
Government Engineering Support
Program Management Support Various Anteon CONT. 0.500 MISC. 0.500 MISC. 0.500 CONT. CONT. N/A
Travel 0.045 0.045 0.045 CONT. CONT. N/A
Labor (Research Personnel)
Overhead 0.352 0.243 0.279 CONT. CONT. N/A
  Subtotal Management CONT. 0.897 0.788 0.824 CONT. CONT.

Total Cost CONT. 21.499 17.227 24.234 CONT. CONT.

 

  R-1 SHOPPING LIST - Item No. 182
    Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 7 of 9)

UNCLASSIFIED

Remarks:

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-7 MK48 ADCAP/0205632N

 

  R-1 SHOPPING LIST - Item No. 182
  Exhibit R-4, RDT&E Budget Item Justification

(Exhibit R-4, page 8 of 9)

UNCLASSIFIED

PROGRAM EFFORTS FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09

Torpedo Advanced Processor Builds

CBASS Development

Torpedo Technology Insertion

Engineering Tests in Support of CBASS 
Algorithm and Softw are Development

ADCAP Performance Upgrades based on Fleet Priorities

DT/OT OPEVAL

MSIII

ADCAP Mods
DT/FOT&E

SDR PDR CDR SDR PDR CDR

DT/OT

Tech Insertion
Package #1

DT/OT

Tech Insertion
Package #2



CLASSIFICATION: UNCLASSIFIED
Exhibit R-4a, Schedule Detail DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N/BA-7 MK48 ADCAP/0205632N MK48 ADCAP/F0366
Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Torpedo Advanced Processor Build
Developmental/Operational Testing 2Q-3Q
Software Delivery 1Q 3Q 1Q 3Q

CBASS Development
Engineering Tests 1Q-4Q 1Q-4Q 1Q-4Q 1Q-2Q
Algorithm Development 1Q-4Q 1Q-4Q 1Q-4Q 1Q-2Q
Developmental/Operational Testing 3Q-4Q
Operational Evaluation (OPEVAL) 1Q-2Q
Milestone III (MSIII) 2Q

Torpedo Technology Insertion
Study Phase/System Development 1Q-4Q
System Design Review (SDR) 1Q
Priliminary Design Review (PDR) 3Q
Critical Design Review (CDR) 4Q
Developmental/Operational Testing 1Q-2Q
Technology Insertion Package #1 4Q

Study Phase/System Development 1Q-4Q
System Design Review (SDR) 1Q
Priliminary Design Review (PDR) 3Q
Critical Design Review (CDR) 4Q
Developmental/Operational Testing 1Q-2Q
Technology Insertion Package #1 4Q

  R-1 SHOPPING LIST - Item No. 182

  Exhibit R-4a, RDT&E Budget Item Justification
(Exhibit R-4a, page 9 of 9)

UNCLASSIFIED



UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-7 0205633N, AVIATION IMPROVEMENTS

                                COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 49.976 39.928 60.073 54.431 58.108 56.891 52.399 53.192
 
W0601 Common Ground Equipment 3.489 3.361 3.166 2.660 2.697 2.742 2.818 2.869
 
W0852 Consolidated Automated Support System (CASS) 6.000 6.594 6.442 6.390 6.493 6.597 6.737 6.862
 
W1041 A/C Equip Reliability/Maintainability Improvement Program 2.406 0.606 1.447 2.078 3.020 3.123 2.369 2.875

W1355 Aircraft Engine CIP 34.292 29.367 49.018 43.303 45.898 44.429 40.475 40.586
 
W9109 Aircraft Exploration Model Development 2.424

W9110 Nano-Composite Hard-Coat for A/C Coatings 1.365

 
 
 

 

  R-1 SHOPPING LIST - Item No. 183

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
Common Ground Equipment is a Naval Aviation Project to apply new technology to common support equipment necessary to support multiple aircraft. Consolidated Automated

Support System (CASS) is a standardized Automated Test Equipment (ATE) with computer assisted, multi-function capabilities to support the maintenance of aircraft subsystems
and missiles. Aircraft Equipment Reliability/Maintainability Improvement Program (AERMIP) is the only Navy program that provides engineering support for in-service out-of-
production aircraft equipment, and provides increased readiness at reduced operational and support cost. The Aircraft Engine Component Improvement Program (CIP) develops
reliability and maintainability (R&M) and safety enhancements for in-service Navy aircraft engines, transmissions, propellers, starters, auxiliary power units, electrical generating
systems, fuel systems , fuels, and lubricants.  Nano-Composite Hard-Coat for Aircraft Coatings is evaluation of erosion coatings for propulsion systems.

              
                                                                                                      
                
                
                

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 1 of 39)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0205633N Aviation Improvements W0601 Common Ground Equipment

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 3.489 3.361 3.166 2.660 2.697 2.742 2.818 2.869
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 183

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                
Common Ground Equipment is a Naval Aviation Project to apply new technology to common support equipment necessary to support multiple systems/aircraft within the Navy.  The common 
support equipment items developed with this budget is briefed to the Air Force, Army and Coast Guard for possible use in joint procurement in the production phase.  

The items procured with this budget are new technology items that are required to meet fleet aircraft requirements in both testing and loading of aircraft systems. 

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 2 of 39)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /                 BA-7 0205633N Aviation Improvements W0601 Common Ground Equipment

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.677
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.727 2.111 2.781 2.162
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.085 1.250
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 183

Advanced Boresight Equipment (ABE) - Provides the capability to do quick and accurate boresight operations without the current limitations.  ABE is specified to do a complete boresight 
in less than one (1) hour, including the mounting of adapters.  Will allow for other maintenance operations to continue concurrently with the boresighting operation.

Next Generation Munitions Handler (NGMH) - R&D program to develop robotic weapons loader for both ship and shore with primary focus on targeting future weapons and aircraft.  Plan is 
to support CVNX initiatives and to back-fit current CVs and amphibious ships.  Utilize technology features developed under NGMH program.      

Shaft Engine Test Instrumentation (SETI)  Program objective is to provide an integrated computer based measurement and automation system for Intermediate Maintenance level testing 
of Navy/Marine Turbo shaft engines. The acquisition approach is to develop, acquire, validate, deploy and support production configurations of SETI and Test Program Sets (TPS), utilizing 
the existing Jet Engine Test Initiative (JETI) technology, and integrate this capability into existing land based (A/E372T-24) and (A/F37T-16) engine test systems.  This enhanced capability 
will allow for full performance engine testing of the T58, T64, and T700 Turbo shaft engines.  An ECP will be developed to upgrade the existing engine test systems.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  3 of 39)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /                 BA-7 0205633N Aviation Improvements W0601 Common Ground Equipment

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.385 0.498
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 183

 Turboprop Engine Test Instrumentation (TETI)   The Turboprop Engine Test Instrumentation (TETI) program objective is to provide an integrated computer based measurement and 
automation system for Intermediate Maintenance level testing of Navy/Marine Turboprop engines. The acquisition approach is to develop, acquire, validate, deploy and support production 
configurations of TETI and Test Program Sets (TPS), utilizing the existing Jet Engine Test Initiative (JETI) technology, and integrate this capability into existing land based engine test 
systems.  This enhanced capability will allow for full performance engine testing of the T56 Series Turboprop engines.  An ECP will be developed to upgrade the existing engine test systems

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  4 of 39)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205633N Aviation Improvements W0601 Common Ground Equipment

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 3.328 3.444 3.488 2.991
Current BES/President's Budget 3.489 3.361 3.166 2.660
Total Adjustments 0.161 -0.083 -0.322 -0.331

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.020
Congressional rescissions -0.007
SBIR/STTR Transfer -0.032
Economic Assumptions -0.010 -0.063 -0.101 -0.073
Reprogrammings 0.000
Other Adjustments 0.210 -0.221 -0.258
Congressional increases
Subtotal 0.161 -0.083 -0.322 -0.331

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 183

Not Applicable

JETI MSIII slipped from 03/02 to 06/02 due to the delay in completion of Technical Evaluation.  ABE Award slipped from 01/02 to  05/02 due to a restructuring of the program.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page  5 of 39)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205633N Aviation Improvements W0601 Common Ground Equipment

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

APN 070500 Ground Support Equipment 135.971 160.762 195.179 198.385 196.141 188.627 184.974 173.9 Continuing Continuing
Related RDT&E: Not Applicable

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS: 

 

  R-1 SHOPPING LIST - Item No. 183

This is a non-ACAT program.  Field activities propose tentative RDT&E projects.  Internal panel merits and selects projects.  Field activities develop projects and submit results.  Operational 
Advisory Group (OAG) process selects projects to transition to procurement.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  6 of 39)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0205633N Aviation Improvements W0601 Common Ground Equipment
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development Various Various 12.837 1.624 02/03 2.305 02/04 1.681 03/05 Continuing Continuing

Ancillary Hardware Development

Aircraft Integration

Ship Integration

Ship Suitability

Systems Engineering Various Various 0.501 02/04 0.614 03/05 Continuing Continuing

Training Development

Licenses

Tooling

GFE

Award Fees

  Subtotal Product Development 12.837 1.624 2.806 2.295 Continuing Continuing

Development Support Various Various 4.139 1.687 02/03 0.035 12/03 0.030 12/04 Continuing Continuing

Software Development

Integrated Logistics Support Various Various 0.060 12/03 0.060 12/04 Continuing Continuing

Configuration Management

Technical Data

Studies & Analyses Various Various 0.030 12/03 0.030 12/04 Continuing Continuing

GFE

Award Fees

  Subtotal Support 4.139 1.687 0.125 0.120 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 183

Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 7 of 39)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205633N Aviation Improvements W0601 Common Ground Equipment
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

DT&E - SETI Various Various 1.034 0.050 02/03 1.084

DT&E - NGMH Various Various 0.060 12/03 Continuing Continuing

DT&E - TETI Various Various 0.080 12/04 Continuing Continuing

Test Assets

Tooling

GFE

Award Fees

  Subtotal T&E 1.034 0.050 0.060 0.080 Continuing Continuing

Contractor Engineering Support Various Various 0.025 12/03 0.025 12/04 Continuing Continuing

Government Engineering Support Various Various 0.060 12/03 0.050 12/04 Continuing Continuing

Program Management Support Various Various 0.075 12/03 0.075 12/04 Continuing Continuing

Travel Various Various 0.015 12/03 0.015 12/04 Continuing Continuing

Transportation

SBIR Assessment

  Subtotal Management 0.000 0.000 0.175 0.165 Continuing Continuing

Total Cost 18.010 3.361 3.166 2.660 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 183

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 8 of 39)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205633N Aviation Improvements W0601 Common Ground Equipment

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones
NGMH

Prototype Phase

Radar System
Development

EDM Radar
Delivery

Software
1XXSW Delivery
2XXSW Delivery

Test & Evaluation
Milestones
NGMH
   Development Test

   Operational Test

Production Milestones
NGMH
LRIP     FY 07

FRP      FY 09

Deliveries
NGMH LRIP (3)

  R-1 SHOPPING LIST - Item No. 183
* Not required for Budget Activities 1, 2, 3, and 6

2002 2003 2004 2005 2006 2007 2008 2009

MS B

Developmental Testing

Operational Testing

FRP Start

LRIP

MS A MS C

UNCLASSIFIED
Exhibit R-4, Schedule Profile

(Exhibit R-4, page 9 of 39)



UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0205633N Aviation Improvements W0601 Common Ground Equipment

Schedule Profile  NGMH FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Prototype Phase 2Q-4Q 1Q-4Q 1Q-2Q
Milestone A 2Q
Developmental Testing 3Q-4Q 1Q-4Q
Milestone B 4Q
Operational Testing 1Q-4Q 1Q
Start Low-Rate Initial Production (LRIP) 1Q-4Q 1Q-2Q
Milestone C 1Q
Low-Rate Initial Production I Delivery 2Q  
Full Rate Production Start  1Q

 

  

  R-1 SHOPPING LIST - Item No. 183

February 2003

UNCLASSIFIED
Exhibit R-4a, Schedule Detail

(Exhibit R-4a, page 10 of 39)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0205633N Aviation Improvements W0852 Consolidated Automated Support System

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 6.000 6.594 6.442 6.390 6.493 6.597 6.737 6.862
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 183

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                           

The Consolidated Automated Support System (CASS) project designs and develops modular automated test equipment with computer-assisted, multi-function test capability,standardized 
hardware, and standard software elements.  CASS responds to Fleet Commanders' expressed requirements to correct serious deficiencies in existing automatic test equipment.  Program 
objectives are: (1) increase material readiness; (2) reduce life cycle costs; (3) improve tester sustainability at depot and intermediate maintenance levels; (4) reduce proliferation of unique test 
equipment, and (5) provide test capability for existing and emerging avionics/electronics systems.     

Technologies being developed include synthetic instruments, new electro-optics capability to support the ATFLIR, multi-analog test capability to enable functional testing, and CASS station 
modernization elements.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 11 of 39)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /                 BA-7 0205633N Aviation Improvements W0852 Consolidated Automated Support System

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.509 3.829 2.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.491 2.765 1.000 1.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.000 0.659
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 183

Synthetic Instrument Package   
Provides for development, integration and test of a package of synthetic instruments which will enable the replacement of several discrete test instruments with synthetic instruments.  
Objectives are significantly improve technical performance, ameliorate obsolescence,  lower ownership costs of CASS, and reduce footprint.

CASS Station Upgrades
Provides technologies for upgrading CASS station test capability to test emerging weapon system requirements.  Includes development of an inertial reference capability to facilitiate support 
of Inertial Measurement Systems as well as modifications to the design of RTCASS necessitated by technical problems encountered during DT&E.

Electro-Optic capability  
Developes a downsized electro-optic support system to enable RTCASS to provide support for Marine Air FLIR and LASER Targeting systems.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  12 of 39)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /                 BA-7 0205633N Aviation Improvements W0852 Consolidated Automated Support System

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.442 4.731
RDT&E Articles Quantity
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CASS Modernization development
Develops and integrates the technologies that will comprise the Modernization Program for the early lots of CASS stations which  will be modernized and updated to current testing 
technologies while maintaining full compatibility with the legacy test program sets.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  13 of 39)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205633N Aviation Improvements W0852 Consolidated Automated Support System

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 6.682 6.757 6.740 6.707
Current BES/President's Budget 6.000 6.594 6.442 6.390
Total Adjustments -0.682 -0.163 -0.298 -0.317

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.039
Congressional rescissions -0.014
SBIR/STTR Transfer -0.144
Economic Assumptions -0.017 -0.124 -0.172 -0.170
Reprogrammings -0.507
Other Adjustments -0.126 -0.147
Congressional increases
Subtotal -0.682 -0.163 -0.298 -0.317

Schedule:

Technical:
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Not Applicable

Not Applicable

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page  14 of 39)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205633N Aviation Improvements W0852 Consolidated Automated Support System

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

APN 070500 CASS 96.409 88.562 92.698 74.14 87.172 88.926 90.619 92.229 Continuing Continuing
Related RDT&E: Not Applicable

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS: 
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Formal test technology reviews with industry are conducted annually (cooperative Joint Services initiative) to define maturity of needed technologies.  Further studies are conducted as needed.  
Procurement strategy is determined by market survey and cooperative opportunities.  Synthetic Instrument Package (SIP) program leverages on a Joint Services initiative with Boeing.  Boeing 
competitively selects the CIP supplier.

Not applicable

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  15 of 39)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0205633N Aviation Improvements W0852 Consolidated Automated Support System
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Hardware Development - SI Various Various 6.517 3.829 03/03 1.460 03/04 Continuing Continuing

Hardware Development - Upgrades Various Various 20.652 2.465 Various 0.750 Various 0.750 Various Continuing Continuing

Hardware Development - EO TBD TBD 1.500 Various 0.600 Various Continuing Continuing

Hardware Development - Mod TBD TBD 1.042 Various 3.831 Various Continuing Continuing

Ship Suitability

Systems Engineering

Training Development

Licenses

Tooling

GFE

Award Fees

  Subtotal Product Development 27.169 6.294 4.752 5.181 Continuing Continuing

Development Support - SI TBD TBD 0.240 Various Continuing Continuing

Development Support - Upgrades TBD TBD 0.250 Various 0.250 Various Continuing Continuing

Development Support - EO TBD TBD 0.500 Various 0.059 Various Continuing Continuing

Development Support - Mod TBD TBD 0.400 Various 0.600 Various Continuing Continuing

Technical Data

Studies & Analyses

GFE

Award Fees

  Subtotal Support 0.000 0.000 1.390 0.909 Continuing Continuing
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Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 16 of 39)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205633N Aviation Improvements W0852 Consolidated Automated Support System
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

DT&E 

DT&E 

DT&E

Test Assets

Tooling

GFE

Award Fees

  Subtotal T&E 0.000 0.000 0.000 0.000 Continuing Continuing

Contractor Engineering Support

Government Engineering Support

Program Management Support

Travel WX NAWCAD, Patuxent River, MD 0.300 0.300 12/02 0.300 12/03 0.300 12/04 Continuing Continuing

Transportation

SBIR Assessment

  Subtotal Management 0.300 0.300 0.300 0.300 Continuing Continuing

Total Cost 27.469 6.594 6.442 6.390 Continuing Continuing
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 17 of 39)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205633N Aviation Improvements W0852 Consolidated Automated Support System

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Synthetic Instruments Contract 
Award

  R-1 SHOPPING LIST - Item No. 183
* Not required for Budget Activities 1, 2, 3, and 6

2002 2003 2004 2005 2006 2007 2008 2009

UNCLASSIFIED
Exhibit R-4, Schedule Profile

(Exhibit R-4, page 18 of 39)



UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0205633N Aviation Improvements W0852 Consolidated Automated Support System

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Synthetic Instruments Contract Award 1Q-3Q

  R-1 SHOPPING LIST - Item No. 183

February 2003

UNCLASSIFIED
Exhibit R-4a, Schedule Detail

(Exhibit R-4a, page 19 of 39)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0205633N, Aviation Improvements W1041, Aircraft Equipment Reliability/Maintainability Improvement Program (AERMIP)

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 2.406 0.606 1.447 2.078 3.020 3.123 2.369 2.875
 
RDT&E Articles Qty
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A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
AERMIP is the only Navy program which provides Research, Development, Test & Evaluation (RDT&E) engineering support specifically for in-service, out-of-production aircraft equipment.
AERMIP increases readiness through Reliability and Maintainability (R&M) and safety improvements to existing systems and equipment installed in Naval aircraft. It also provides a transition
vehicle to deploy Total Ownership Cost (TOC) reduction initiatives through flight-test support and Fleet Test & Evaluation. It meets affordable readiness objectives by providing a cost-effective
solution to obsolescence problems encountered when service lives are extended. AERMIP promotes commonality and standardization across aircraft platform lines and among the services
through extension of application and use of non-developmental items. AERMIP also decreases life cycle costs through reduced operational and support costs. AERMIP facilitates the Operational,
Safety and Improvement Program by applying proven low-risk solutions to current fleet problems. AERMIP also funds high priority flight testing which is not associated with any acquisition or
development program under the Flight Test General (FTG) task.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / 0205633N, Aviation Improvements W1041, Aircraft Equipment Reliability/Maintainability Improvement Program (AERMIP)

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.250 0.225 0.000 0.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.264 0.000 0.000 0.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.892 0.081 0.152 0.402
RDT&E Articles Quantity
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Aircraft Canopy Crazing Mitigation
Canopies on navy aircraft craze much more rapidly than the counterparts in the Air Force and commercial aviation.  This effort is to address the interactions of the canopy materials, the Navy 
(salt water) enviornment and the chemicals used to clean and maintain the canopies to determine the mechanisms responsible for the premature crazing.  The deliverable will be a report 
detailing the finding and changes to the maintenance practices as requried to increase the life of the canopies.

Corrosion Preventative Compounds
Over the last decade a number of corrosion preventative compounds have been developed claiming significant improvement in corrosion protection while also promising reduced maintenance 
burden to maintain.  Individual products had been qualified to a MIL-Spec but no efforts have been made to comparatively test the family of products to determine the best products and 
practices.  This effort will result in quantifiable assessment of the current state of the art and the required validation for the best of breed to be implemented into the fleet as the best practice.  

Investigate High Value Return on Investment Candidates
Opportunities and issues arise yearly that demand immediate attention to provide significant benefit or to avert an unanticiapted problem.  AERMIP actively pursues these issues and 
opportunities and responds quickly to implement a solution.    Products are a qualified material or piece of equipment and the procedures/process required for its implementation.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  21 of 39)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / 0205633N, Aviation Improvements W1041, Aircraft Equipment Reliability/Maintainability Improvement Program (AERMIP)

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.150 0.300 0.335
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.150 0.300 0.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.375 0.460
RDT&E Articles Quantity
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Corrsion Barriers Tapes and Films
Over the last decade a number of barrier protection products (Applique', Av DEC, Gore gaskets, etc...) have been developed claiming significant improvement in corrosion protection while 
also promising reduced maintenance burden to maintain.  Individual products have been investigated but no effort have been made to comparatively test the family of products to determine 
the best products and practices.  This effort will result in quantifiable assessment of the current state of the art and the required validation for the best of breed to be implemented into the 
fleet as the best practice.  Effort follows and compliments recently completed effort on corrosion preventative compounds and continues the efforts for a complete corrosion protection plan.

Arc Fault Circuit Breaker
The previous tests installed six arc fault circuit breakers (AFCB) after testing the AFCB at Naval Air Station (NAS) Patuxent River for shock, vibration, electrical, electromagnetic interference 
(EMI), temperature and altitude.   The AFCB were flown in the C-9B aircraft for six months accumulating over 300 flights and over 500 flight hours.  However, no system level tests for AFCB 
were performed.  This effort is to install approximately 80 - 115 volt, 400 Hz single phase AFCB on a C-9 Cargo/Transport aircraft to prevent arcing faults from starting fires.  The test would 
show that on a commercial jet aircraft that the AFBC would work through system level Electro Magnetic Compatability (EMC) and lighting events.  

ASQ-208
Project will flight test and qualify a digital magnetic abnomality detector (MAD) to replace the current poor performing MAD.  New equipment will reduce the number of sub-assemblies from 
13 to 4 and reduce the space, weight and power consumption required by the old unit.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / 0205633N, Aviation Improvements W1041, Aircraft Equipment Reliability/Maintainability Improvement Program (AERMIP)

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.320 0.535
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.000 0.346
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.000 0.000
RDT&E Articles Quantity
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APN-202 Improvement Program
Perform validation/verification of replacement APN-202 system

Smart Wire
Effort will validate and transition Office of Naval Research (ONR) funded technology development by conducting full aircraft flight test and developing plans and procedures for fleet wide 
implementation.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205633N, Aviation Improvements W1041, Aircraft Equipment Reliability/Maintainability Improvement Program (AERMIP)

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
FY 2003 President's Budget 0.622 0.620 0.631 0.534
FY 2004 President's Budget 2.406 0.606 1.447 2.078
Total Adjustments 1.784 -0.014 0.816 1.544

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.003
Congressional rescissions -0.001
SBIR/STTR Transfer
Economic Assumptions -0.002 -0.011 -0.046 -0.057
Reprogrammings 1.787
Other Adjustments 0.862 1.601
Congressional increases
Subtotal 1.784 -0.014 0.816 1.544

Schedule:

Technical:
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Not Applicable

Not Applicable

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205633N, Aviation Improvements W1041, Aircraft Equipment Reliability/Maintainability Improvement Program (AERMIP)

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

Related RDT&E: 
0205633N, Aircraft Exploration Model Development, W9109

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS: 
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Not applicable

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0205633N, Aviation Improvements W1041, Aircraft Equipment Reliability/Maintainability Improvement Program (AERMIP)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development

Ancillary Hardware Development

Aircraft Integration

Ship Integration

Ship Suitability

Systems Engineering

Training Development

Licenses

Tooling

GFE

Award Fees

  Subtotal Product Development 0.000 0.000 0.000 0.000 0.000 0.000

Development Support 

Software Development

Integrated Logistics Support

Configuration Management

Technical Data

Studies & Analyses WX NAWCAD Patuxent River, MD 8.659 0.354 10/02 1.267 10/03 1.858 10/04 Continuing Continuing

GFE

Award Fees

  Subtotal Support 8.659 0.354 1.267 1.858 Continuing Continuing
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Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0205633N, Aviation Improvements W1041, Aircraft Equipment Reliability/Maintainability Improvement Program (AERMIP)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation

Operational Test & Evaluation

Live Fire Test & Evaluation

Test Assets

Tooling

GFE

Award Fees

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support ss/cpff Raytheon, Indianapolis, IN 0.720 0.090 11/02 0.090 11/03 0.090 11/04 0.900 1.890 1.890

Contractor Engineering Support ss/cpff Lockheed, Marietta, GA 0.000 0.112 11/02 0.112 0.112

Program Management Support WX NAWCAD, Patuxent River, MD 0.040 10/02 0.080 10/03 0.120 10/04 Continuing Continuing

Travel WX NAWCAD, Patuxent River, MD 0.010 10/02 0.010 10/03 0.010 10/04 Continuing Continuing

Transportation

SBIR Assessment

  Subtotal Management 0.720 0.252 0.180 0.220 Continuing Continuing

Total Cost 9.379 0.606 1.447 2.078 Continuing Continuing
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Remarks:

Remarks:  

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:
February 2003

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205633N, Aviation Improvements W1041, Aircraft Equipment Reliability/Maintainability Improvement Program (AERMIP)

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Canopy Crazing

Corrosion Preventative Compounds

Corrosion Barriers Tapes and Films

High Value Return on Investment

Arc Fault Circuit Breaker

ASQ-208

Smart Wire

APN-202
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* Not required for Budget Activities 1, 2, 3, and 6 (Page 28 of 39)

2006 2007 2008 20092002 2003 2004 2005



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0205633N Aviation Improvements W1355 Aircraft Engine Component Improvement Program

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
*

Project Cost  34.292 29.367 49.018 43.303 45.898 44.429 40.475 40.586
 
RDT&E Articles Qty     

 

  R-1 SHOPPING LIST - Item No.  183

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The Aircraft Engine Component Improvement Program (CIP) provides the only source of critical design and development engineering support to resolve safety, reliability and maintainability

deficiencies of in-service Navy aircraft propulsion systems. The highest priority issues CIP addresses concern safety-of-flight deficiencies which account for approximately 80% of CIP efforts. The
program also corrects service-revealed deficiencies, improves Operational Readiness (OR) and Reliability and Maintainability (R&M), and reduces platform Life Cycle Cost (LCC). Budgets are
allocated across platform-specific teams and multi-platform product support teams based upon long term strategies to achieve safety and affordable readiness goals; the R-3 exhibit details annual
portions of those long-term plans. CIP tasks have reduced the rate of in-flight aborts, safety incidents, non-mission capable rates, scheduled and unscheduled engine removals, maintenance work
hours, and overall cost of ownership. This is accomplished through the maintenance and validation of specification performance, testing to qualify engineering changes, verifying life limits, and
improving the inherent reliability of the propulsion system as an integral part of Reliability Centered Maintenance (RCM) initiatives. Historically, the missions, tactics, and environmental exposure of
military aircraft systems change to meet new threats or operational demands, and often result in unforeseen problems, which if not corrected, can cause critical safety/readiness degradation, such
as those experienced during DESERT SHIELD/DESERT STORM operations due to sand erosion. In addition, new problems arise through actual use during deployment of the aircraft.
Development programs, while geared to resolve as many problems as possible before deployment, cannot duplicate actual operations or account for the vast array of environmental and usage
variables, particularly when aircraft missions vary from those the aircraft was designed to perform. Therefore, it has been found that CIP can provide an immediate engineering response to these
flight-critical problems and accelerated engine testing can avoid potential problems. CIP starts after development and Navy acceptance of the first production article and addresses usage and life
problems not covered by warranties. CIP addresses engines, transmissions, propellers, starters, auxiliary power units, electrical generating systems, and fuel and lubricant systems. CIP efforts
continue over the system’s life, gradually decreasing to a minimum level sufficient to maintain the reliability, and decrease the operating costs, of older inventory. CIP is a highly leveraged and
cooperative tri-service program with Foreign Military Sales participation.

*  DERF funding of $3.3 Million received in FY 2002.          

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /     BA-7 0205633N Aviation Improvements W1355 Aircraft Engine Component Improvmement Program

 B. Accomplishments/Planned Program
Platform-Specific Efforts:

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.886 1.957 2.228 2.023
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.501 1.127 0.743 0.675
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.222 0.756 1.152 1.047
RDT&E Articles Quantity   
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T56 Engine (P-3, E-2, C-2, C-130)
Implement the Engine Monitory System version 7.0 upgrade.  Maintain safety margins by investigating turbine coatings and develop new designs,  propeller integration efforts with potential 
propeller designs, perform engine hot section corrosion and fatigue analysis, and bearing improvements.  Analysis of redesign for first stage turbine blades on T56-A-427 engines.  
Qualification and verification testing of redesigned first stage turbine blades.  Resolve service revealed problem.  Work on resolving fuel nozzle choking issue.  Resolve design problems in 
the areas of safety coupling, compressor leakage,  generator problems, and electrical wiring problems.  Mission updates and life analysis of critical components.

E-2/C-2/C-130
Incorporate improved blade heaters.  Develop improved propeller control system. 

S-3
High Pressure Compressor (HPC) life limit implementation.  Validation and implementation of High Pressure Turbine (HPT), Low Pressure Turbine (LPT), and Fan critical part life limit 
changes.  Develop Combustion Chamber Frame (CCF) and HPT physics based thermal models.  Develop LPT physics based thermal models.  Collecte engine parameter flight data 
required to perform updated engine mission analysis.  Initiate the development of improved Eddy Current (EC) inspection techniques for small holes and specific features.  Analyze and 
correlate HPC EC inspection requirements to critical part Fracture Mechanics (FM) capabilities.  Investigate propulsion and power system obsolescence.  Conduct engine component and 
propulsion and power electrical system reliability/maintainability analysis.  Conduct commercial critical part hardware commonality analysis.
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February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /   BA-7 0205633N Aviation Improvements W1355 Aircraft Engine Component Improvement Program

B. Accomplishments/Planned Program
Platform-Specific Efforts:

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.600 2.537 2.254 2.047
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.628 0.613 0.524 0.476
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 3.320 3.240 6.030 5.475
RDT&E Articles Quantity   
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Mature Aircraft
Address the top readiness degraders and AVDLR costs; implement efforts on the J52 engine (EA-6B) ASMET test, perform annual maintenance awareness brief and annual P-408A major 
engine inspection program.  Study and implement solutions to  aging aircraft issues and future obsolescence problems.  Redesign of diffuser case for increased life.  Design and analysis 
efforts on 4.5 bearing problem on J52 engine (EA-6B).  Efforts on  life analysis and mission verification for critical components.  Evaluate new coatings and seals for turbine areas.  Begin 
ASMET of Pratt Wittney Associates.

H-2/H-60
Advanced Helicopter Transmission Lubricant Program, extended transmission component lives, increased readiness by reducing corrosion, Mission Profile Data Collection and Dynamic 
Component Life Limit efforts. Time on wing and Mean Time Between Removals (MTBR) cost drivers initiatives including compressor durability, Titanium Nitrates (TiN) coating and three-stage 
turbine.  Efforts in the area of engine power loss, secondary power and wiring issues.

AV-8B
Address top readiness degraders and AVDLR costs; safety of flight issues, engine removal and mission failure drivers, assess life management program issues for engine components. 
Project included but not be limited to:  ASMET testing, support of a Fleet Leader Program, Analytical Condition Insepction (ACI), Engine Life Management Program (ELMP) execution and 
design fixes for any service revealed deficiencies.  LPC 1 vane cracking problems and FMU mod problems.   Analysis of ASMET engine test.
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February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /   BA-7 0205633N Aviation Improvements W1355 Aircraft Engine Component Improvement Program

B. Accomplishments/Planned Program
Platform-Specific Efforts:

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.672 1.632 3.511 3.190
RDT&E Articles Quantity  .

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.628 0.613 1.887 1.714
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.100 2.049 0.631 0.574
RDT&E Articles Quantity   
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H-53/H-46/H-3
Bleed valve redesign.  Efforts on the top cause for engine removals; improv on wing times; addressed top safety concerns as ranked by the Operational Advisory Group (OAG); reliability-
centered maintenance program; improv compressor blade retention design; and develop corrosion resistant bearing designs.  Improve the mean time between engine removal based upon 
continued implementation of reliability center maintenance initiatives.  Conduct life management analysis to resolve critical rotating component issues based upon engine structural interity 
assessments and the master life management plan.

H-1
Address top safety concerns as ranked by the OAG and System Safety Working Group, continue to update Navy maintenance manuals, continue to improve time-between-overhaul and 
reduced impact of high-time parts (T700 and T400); addressed Blisk, Rear Shaft, Spacer & Tierod Life Update (T700), development of environmentally friendly repairs such as High Velocity 
OXY fuel coatings to replace chrome and nickel plate repairs; and development of Durability Project (T700-401/-401C), N5 Blades w/ tip cap & Nozzles, T700 TiN Coating (Test Articles, 
Corrosion/Erosion/Full Sand Engine Testing), T700 Diagnostics Life Mgt Performance Evaluation (IMD), T700 Diagnostics (Performance Evaluation), Durability Project (T700-401/-401C), 
T700 TiN Coating (Pending Pass/Fail... Incorp TiN), EPAMs Mission Update to 4BN, T700  Diagnostics (Performance Evaluation), T400 Improved Compressor Turbine Stub Shaft, T400 
Improved Gas Generator Case Diffuser Inlet, T400 Improved Compressor Coating, T400 Life Management, Study T400 Parts Obsolescence. 

F-14B/D
 Address obsolescence of electrical components.   High pressure turbine redesign efforts.  Address extension of component life and the reduction of maintenance hours.  Improvements to 
propulsion system safety through an active life management program for critical rotating components.  Efforts to reduce the engine non-recoverable in-flight shutdown Rate and propulsion 
system related mission abort rate. 
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /   BA-7 0205633N Aviation Improvements W1355 Aircraft Engine Component Improvement Program

B. Accomplishments/Planned Program
Platform-Specific Efforts:

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.200 3.200 10.964 9.956
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.327 3.500 3.027 2.749
RDT&E Articles Quantity   

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.000 0.317
RDT&E Articles Quantity   
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F-18 C/D/E/F
Address top safety issues, readiness degraders, and AVDLR costs; safety of flight issues; engine removal and mission failure drivers; assess life management program issues for engine 
components.  Analysis and redesign of fuel nozzles and control system to resolve sub idle flameout issues.  Analysis of combustion linear to determine cause for durability problems.  
Analysis and redesign of components with service revealed deficiencies.

T-45
Address top safety issues reported from fleet.  Analysis and redesign components with service revealed deficiencies.  

V-22
 Begin transition of T406 engine from EMD program to CIP efforts.  Establish life management plan and criticial parts tracking requirements.  Address design issues as required.
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /   BA-7 0205633N Aviation Improvements W1355 Aircraft Engine Component Improvement Program

B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 16.208 8.143 16.067 13.060
RDT&E Articles Quantity   

 FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost     
RDT&E Articles Quantity   

 FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost     
RDT&E Articles Quantity   
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Multi-Platform Product Support Teams
Projects designed to provide common support to multiple platforms in the areas of improved drive systems, secondary power and mechanical systems; improved tools for performance 
analysis, modeling and simulation, diagnostics, engine reliability assessment, and structural integrity; improv products and processes for fuels, lubricants, and refueling equipment; improv 
blade and vane repair processes and life cycle support; and improv electrical system product support, wiring, and battery systems.  
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 February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205633N Aviation Improvements W1355 Aircraft Engine Component Improvement Program

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget 30.431 30.094 37.588 28.065
Current BES/President's Budget 34.292 29.367 49.018 43.303
Total Adjustments 3.861 -0.727 11.430 15.238

Summary of Adjustments
Congressional program reductions  
Congressional undistributed reductions -0.177
Congressional rescissions -0.065
SBIR/STTR Transfer -0.458
Economic Assumptions -0.083 -0.550 -1.300 -1.084
Reprogrammings -0.096  
Other Adjustments -0.037  12.730 16.322
Congressional increases (DERF) 4.600
Subtotal 3.861 -0.727 11.430 15.238

Schedule:  Not applicable

Technical:  Not Applicable
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February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0205633N Aviation Improvements W1355 Aircraft Engine Component Improvement Program

D. OTHER PROGRAM FUNDING SUMMARY:    
  

              Line Item No. & Name

PE 0203752A (Aircraft Engine CIP Army)
PE 0207268F (Aircraft Engine CIP Air Force)
PE 0602236N (Turbine Engine Improvement, TOC FNC)
PE 0603236N (Turbine Engine Improvement, TOC, FNC)
PE 0602114N (UAV Propulsion Autonomous Operations FNC)
PE 0603114N (UAV Propulsion Autonomous Operations FNC)

E. ACQUISITION STRATEGY:  

Not applicable

F. MAJOR PERFORMERS: 

Major Performer Location Description of Work  FY03 Amt & Award Date FY04 Amt & Award Date FY 05 Amt & Award Date
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Not applicable
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0205633N Aviation Improvements W1355 Aircraft Engine Component Improvement Program
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Systems Eng F110  Engine Program*SS/CPAF GE- OHIO 16.986 2.049 12/02 0.631 12/03 0.574 12/04 20.240 20.240

Systems Eng F402  Engine Program SS/CPFF ROLLS ROYCE - UK 25.222 3.240 12/02 6.030 12/03 5.475 12/04 39.967 39.967

Systems Eng F404/T58/T64  Engine ProgramSS/CPFF GE - MASS 32.199 1.632 12/02 3.511 12/03 3.190 10/04 40.532 40.532

Systems Eng J52 Engine Program SS/CPFF P&W - FLORIDA 11.506 2.537 12/02 1.503 12/03 1.365 12/04 16.911 16.911

Systems Eng T56 Engine Program SS/CPFF INDIANA 7.653 1.957 02/03 2.228 02/04 2.023 02/05 13.861 13.861

Systems Eng F405 Engine Program SS/CPAF ROLLS ROYCE - UK 6.692 3.027 12/03 2.749 12/04 12.468 12.468

Systems Eng F/A 18E/F Engine ProgramSS/CPFF GE - MASS 0.664 10.964 12/03 9.956 12/04 21.584 21.584

Systems Eng T700 Engine Program SS/CPFF GE - MASS 5.841 1.225 01/03 1.048 01/04 0.951 01/05 9.065 9.065

Systems Eng TF34 Engine Program SS/CPFF GE - MASS 5.657 0.756 11/02 1.152 11/03 1.047 11/04 8.612 8.612

Systems Eng V22 Engine Program SS/CPFF ROLLS ROYCE - INDIANA 1.000 0.317 12/04 1.317 1.317

Systems Eng T400 Engine Program SS/CPFF P&W - FLORIDA 1.887 11/03 1.714 12/04 3.601 3.601

Systems Eng J85 Engine Program SS/CPFF GE - OK 0.751 12/03 0.682 11/04 1.433 1.433

Systems Eng Props Program SS/CPFF HAM SUNSTRAND - CONN 5.550 1.127 12/02 0.743 12/03 0.675 12/04 8.095 8.095

Systems Eng Contracts under 1.0M VARIOUS VARIOUS 12.966 1.171 10/02 1.645 10/03 1.666 10/04 Continuing Continuing

Systems Eng Lab Field Activity (1.0 or more)WX NAWCAD-PAX 110.118 11.185 10/02 11.860 10/03 9.052 10/04 Continuing Continuing

Systems Eng Other In-House Support (1.0M or less)VARIOUS VARIOUS 15.330 0.820 10/02 1.150 10/03 1.091 10/04 Continuing Continuing

GFE-GFP Fuel Increment MILSTRIP DES/DLA 4.355 0.351 10/02 0.351 10/03 0.360 10/04 Continuing Continuing

Award Fees** SS/CPAF 1.060 0.439 1.499 1.499

  Subtotal Product Development 262.799 28.489 48.481 42.887 Continuing Continuing
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Remarks:

*    F110 (F14 B/D) AF contract has a ten year period of performance.
**  Award fees for F110, F402 (.210),  F402 (.240).
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Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0205633N Aviation Improvements W1355 Aircraft Engine Component Improvement Program
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Development Support VARIOUS VARIOUS 4.446 0.634 10/02 0.403 10/03 0.310 10/04 Continuing Continuing

Software Development

Integrated Logistics Support

Configuration Management

Technical Data

Studies & Analyses

GFE

Award Fees

  Subtotal Support 4.446 0.634 0.403 0.310 Continuing Continuing
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Remarks:
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 Program Element (PE) No. and Name Project Unit (PU) No. and Name
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation VARIOUS VARIOUS 2.694 0.146 10/02 0.067 10/03 0.053 10/04 Continuing Continuing

Operational Test & Evaluation

Live Fire Test & Evaluation

Test Assets

Tooling

GFE

Award Fees

  Subtotal T&E 2.694 0.146 0.067 0.053 Continuing Continuing

Contractor Engineering Support

Government Engineering Support

Program Management Support VARIOUS VARIOUS 1.023 0.098 10/02 0.067 10/03 0.053 10/04 continuing Continuing

Travel

Transportation

SBIR Assessment

  Subtotal Management 1.023 0.098 0.067 0.053 Continuing Continuing

Total Cost 270.962 29.367 49.018 43.303 Continuing Continuing
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Remarks:
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