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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity R-1 Program Element (Number/Name)
3600: Research, Development, Test & Evaluation, Air Force | BA 5: System PE 0605229F /| CSAR HH-60 Recapitalization
Development & Demonstration (SDD)

COST ($ in Millions) Prior FY 2016 | FY 2016 | FY 2016 Cost To Total

Years FY 2014 | FY 2015 Base (01010 Total FY 2017 | FY 2018 | FY 2019 | FY 2020 |Complete| Cost

Total Program Element 43.900 333.558 100.000 156.085 - 156.085 422.514 457.856 415.360 134.975 41.642| 2,105.890
654364: Combat Rescue 43.900 333.558 100.000 156.085 - 156.085 422.514 457.856 415.360 134.975 41.642| 2,105.890
Helicopter
Quantity of RDT&E Articles - 4 - - - - 5 - - -

Program MDAP/MAIS Code: 479

A. Mission Description and Budget Item Justification

The Combat Rescue Helicopter (CRH) program, formerly referred to as HH-60 Recapitalization, will replace the aging HH-60G. The HH-60G currently supports the Air
Force's core function of Personnel Recovery. The primary mission of the HH-60G is to conduct day / night / marginal weather Combat Search and Rescue (CSAR) in
order to recover downed aircrew or other isolated personnel in hostile or non-permissive environments.

The CRH will be capable of employment day or night, in adverse weather, and in a variety of threat spectrums from terrorist attacks to chemical, biological, radiological,
and nuclear threats. Onboard defensive capabilities will permit the CRH system to operate in an increased threat environment. An in-flight air refueling capability will
provide an airborne alert capability and extend its combat mission range. The CRH system may conduct combat search and rescue airborne mission commander
duties. The aircraft will be self-supporting to the maximum extent practical. The CRH system may also conduct other collateral missions inherent in their capabilities
to conduct Personnel Recovery, such as non-conventional assisted recovery, non-conventional evacuation operations, defense support to civil authorities, civil search
and rescue, international aid, emergency aeromedical evacuation, disaster/humanitarian relief, counterdrug activities, support for National Aeronautics and Space
Administration flight operations, and insertion/extraction of combat forces.

The CRH development effort will procure a total of nine developmental test aircraft and other necessary ground and flight assets. The exercised portion of the CRH
contract also includes development of the complete CRH training system to include CRH Weapon System Trainer (WST), Operational Flight Trainer (OFT), Airframe
Systems Trainer (AST), other maintenance training devices, as well as Type 1 training and courseware required to perform aircrew and maintenance training. Other
efforts include, but are not limited to, development of a systems integration laboratory and an avionics integration support facility, as well as procurement of data rights
and licenses, spares, initiating System Demonstration Test Article (SDTA) development, and product support for the Engineering, Manufacturing, and Development
effort.

This program is in Budget Activity 5, System Development and Demonstration (SDD) because it has passed Milestone B approval and is conducting engineering and
manufacturing development tasks aimed at meeting validated requirements prior to full-rate production.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 Air Force

Date: February 2015

Appropriation/Budget Activity R-1 Program Element (Number/Name)
3600: Research, Development, Test & Evaluation, Air Force | BA 5: System PE 0605229F /| CSAR HH-60 Recapitalization
Development & Demonstration (SDD)

Description: Procure a new helicopter, associated training system and support elements that leverage fielded, non-
developmental technologies to recapitalize the HH-60G fleet.

FY 2014 Accomplishments:

Awarded CRH contract. Procured 4 EMD aircraft and associated training system and product support. Conducted developmental
work on CRH aircraft, training systems and associated product support. Performed management services such as studies and
analyses, miscellaneous program office support, travel, office supplies, training courses and service contracts.

FY 2015 Plans:

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 333.558 - 10.973 - 10.973
Current President's Budget 333.558 100.000 156.085 - 156.085
Total Adjustments - 100.000 145.112 - 145.112

» Congressional General Reductions - -

» Congressional Directed Reductions - -

» Congressional Rescissions - -

» Congressional Adds - 100.000

» Congressional Directed Transfers - -

* Reprogrammings - -

* SBIR/STTR Transfer - -

* Other Adjustments - - 145.112 - 145.112
Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2014 FY 2015
Project: 654364: Combat Rescue Helicopter

Congressional Add: Combat Rescue Helicopter - 100.000
Congressional Add Subtotals for Project: 654364 - 100.000
Congressional Add Totals for all Projects - 100.000
Change Summary Explanation
FY16: Changes in funding reflects the SECAF decision's to continue the CRH program.
C. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Combat Rescue Helicopter (CRH) 331.028 - 155.803
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 Air Force Date: February 2015

Appropriation/Budget Activity R-1 Program Element (Number/Name)
3600: Research, Development, Test & Evaluation, Air Force | BA 5: System PE 0605229F /| CSAR HH-60 Recapitalization
Development & Demonstration (SDD)

C. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
N/A

FY 2016 Plans:

Conduct development work on CRH aircraft, training systems and associated product support. Conduct required testing.
Management services including studies and analyses, miscellaneous program office support, travel, office supplies, training
courses and service contracts. Conduct Aircraft Preliminary Design Review.

Title: Combat Rescue Helicopter Test and Evaluation 2.530 - 0.282

Description: Test and evaluation of the Combat Rescue Helicopter will be conducted including the following types of test
activities: Developmental Test and Evaluation planning, Operational Test and Evaluation planning, Live Fire Test and Evaluation,
and other test planning and organizational support.

FY 2014 Accomplishments:

Conducted test and evaluation of the Combat Rescue Helicopter including the following types of test activities: Developmental
Test and Evaluation planning, Operational Test and Evaluation planning, Live Fire Test and Evaluation, and other test planning
and organizational support.

FY 2015 Plans:
N/A

FY 2016 Plans:

Test and evaluation of the Combat Rescue Helicopter will be conducted including the following types of test activities:
Developmental Test and Evaluation planning, Operational Test and Evaluation planning, Live Fire Test and Evaluation, and other
test planning and organizational support.

Accomplishments/Planned Programs Subtotals 333.558 - 156.085

FY 2014 | FY 2015
Congressional Add: Combat Rescue Helicopter - 100.000

FY 2014 Accomplishments: N/A

FY 2015 Plans: Conduct development work on CRH aircraft, training systems and associated product support.
Conduct required testing. Management services including studies and analyses, miscellaneous program office
support, travel, office supplies, training courses and service contracts. Conduct Aircraft Systems Requirement
Review and Training Systems Requirements Review.

Congressional Adds Subtotals - 100.000
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 Air Force Date: February 2015

Appropriation/Budget Activity R-1 Program Element (Number/Name)
3600: Research, Development, Test & Evaluation, Air Force | BA 5: System PE 0605229F /| CSAR HH-60 Recapitalization
Development & Demonstration (SDD)

D. Other Program Funding Summary ($ in Millions)

FY 2016 FY 2016 FY 2016 Cost To
Line Item FY 2014 FY 2015 Base [o]e{0) Total FY 2017 FY 2018 FY 2019 FY 2020 Complete Total Cost
» APAF:BA 04:Line ltem #10HHXO: - - - - - - - 89.605 627.811 6,991.238 7,708.654
Combat Rescue Helicopter
Remarks

E. Acquisition Strategy
Procure a new helicopter and associated training systems, and support elements that leverage fielded non-developmental technologies to recapitalize the HH-60G fleet.

The CRH development effort will procure a total of nine developmental test aircraft and other necessary ground and flight assets, to be utilized for both DT and IOT&E.

The exercised portion of the CRH contract also includes development of the complete CRH training system to include CRH Weapon System Trainer (WST), Operational
Flight Trainer (OFT), Airframe Systems Trainer (AST), other maintenance training devices, as well as Type 1 training and courseware required to perform aircrew and
maintenance training. There is a single prime contractor delivering the aircraft, associated training systems and support elements under a single contract.

Other efforts include, but are not limited to, development of a systems integration laboratory and an avionics integration support facility, as well as procurement of
data rights and licenses, spares, initiating System Demonstration Test Article (SDTA) development, and product support for the Engineering, Manufacturing, and
Development effort.

The contract type for this effort is Fixed Price Incentive Firm through Low Rate Initial Production.

F. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Air Force

‘Date: February 2015

Appropriation/Budget Activity

R-1 Program Element (Number/Name) Project (Number/Name)

3600/5 PE 0605229F | CSAR HH-60 654364 | Combat Rescue Helicopter
Recapitalization
. - FY 2016 FY 2016 FY 2016
Product Development ($ in Millions) FY 2014 FY 2015 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
integration, tost aricies, Sikorsky Alrcraf
°9 ’ ’ C/FPIF | Corporation : 30.343| 325.434| Jun 2014 91.456| Feb 2015 | 147.616| Dec 2015 - 147.616| 1,367.907 | 1,962.756 | 1,501.557
trainers, support and
Stratford, CT
contractor test
Subtotal 30.343| 325.434 91.456 147.616 - 147.616| 1,367.907| 1,962.756 | 1,501.557
. - FY 2016 FY 2016 FY 2016
Support ($ in Millions) FY 2014 FY 2015 Base oco Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Item & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
Subtotal - - - - - - - - -
. : T FY 2016 FY 2016 FY 2016
Test and Evaluation ($ in Millions) FY 2014 FY 2015 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Iltem & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
CRH planning and testing
to support developmental
and operational test, live Various | Various : Various, 0.351 2.530 | May 2014 - 0.282 | Dec 2015 - 0.282 78.884 82.047 -
fire test and other weapon
system testing and support
Subtotal 0.351 2.530 - 0.282 - 0.282 78.884 82.047 -
. . e FY 2016 FY 2016 FY 2016
Management Services ($ in Millions) FY 2014 FY 2015 Base 0CO Total
Contract Target
Method Performing Prior Award Award Award Award Cost To Total Value of
Cost Category Iltem & Type | Activity & Location | Years Cost Date Cost Date Cost Date Cost Date Cost |Complete| Cost Contract
CRH A&AS Support Various | Various : Various, 2.402 2.269| Apr 2014 4.962| Jan 2015 5.046 | Apr 2016 - 5.046 15.556 30.235 -
CRH Other PMA Various | Various : Various, 10.804 3.325 3.582 3.141 - 3.141 10.000 30.852 -
Subtotal 13.206 5.594 8.544 8.187 - 8.187 25.556 61.087 -
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Air Force ‘Date: February 2015

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)
3600/5 PE 0605229F | CSAR HH-60 654364 | Combat Rescue Helicopter
Recapitalization
Target
Prior FY 2016 FY 2016 FY 2016 | Cost To Total Value of
Years FY 2014 FY 2015 Base oco Total |Complete| Cost Contract
Project Cost Totals|  43.900| 333.558 100.000 156.085 156.085 | 1,472.347 | 2,105.890 -
Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 Air Force

‘Date: February 2015

Appropriation/Budget Activity

R-1 Program Element (Number/Name)

Project (Number/Name)

3600/5 PE 0605229F | CSAR HH-60 654364 | Combat Rescue Helicopter
Recapitalization
FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1]2[3]4|1]2|3]a|1]2]3|a][1]|2]3|4]1]2]3]4|1][2|3]4][1]2]3]4
Milestone B

CRH EMD Development

Aircraft System Requirements Review

Aircraft Preliminary Design Review

Aircraft Critical Design Review

CRH Training System EMD Development

Training Systems System Requirements
Review

Training Systems Preliminary Design Review

Training Systems Critical Design Review

CRH Test and Evaluation

Developmental Test and Evaluation

Milestone C

Required Assets Available for Initial
Operational Capability

.
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 Air Force ‘Date: February 2015

Appropriation/Budget Activity R-1 Program Element (Number/Name) Project (Number/Name)

3600/5 PE 0605229F | CSAR HH-60 654364 | Combat Rescue Helicopter
Recapitalization

Schedule Details

Start End

Events Quarter Year Quarter Year
Milestone B 3 2014 3 2014
CRH EMD Development 3 2014 3 2020
Aircraft System Requirements Review 3 2015 3 2015
Aircraft Preliminary Design Review 3 2016 3 2016
Aircraft Critical Design Review 3 2017 3 2017
CRH Training System EMD Development 3 2014 3 2020
Training Systems System Requirements Review 3 2015 3 2015
Training Systems Preliminary Design Review 1 2017 1 2017
Training Systems Critical Design Review 4 2017 4 2017
CRH Test and Evaluation 3 2014 4 2020
Developmental Test and Evaluation 4 2018 4 2020
Milestone C 1 2020 1 2020
Required Assets Available for Initial Operational Capability 4 2020 4 2020
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                         The Combat Rescue Helicopter (CRH) program, formerly referred to as HH-60 Recapitalization, will replace the aging HH-60G. The HH-60G currently supports the Air Force's core function of Personnel Recovery.  The primary mission of the HH-60G is to conduct day / night / marginal weather Combat Search and Rescue (CSAR) in order to recover downed aircrew or other isolated personnel in hostile or non-permissive environments.

The CRH will be capable of employment day or night, in adverse weather, and in a variety of threat spectrums from terrorist attacks to chemical, biological, radiological, and nuclear threats.  Onboard defensive capabilities will permit the CRH system to operate in an increased threat environment.  An in-flight air refueling capability will provide an airborne alert capability and extend its combat mission range.  The CRH system may conduct combat search and rescue airborne mission commander duties.  The aircraft will be self-supporting to the maximum extent practical.  The CRH system may also conduct other collateral missions inherent in their capabilities to conduct Personnel Recovery, such as non-conventional assisted recovery, non-conventional evacuation operations, defense support to civil authorities, civil search and rescue, international aid, emergency aeromedical evacuation, disaster/humanitarian relief, counterdrug activities, support for National Aeronautics and Space Administration flight operations, and insertion/extraction of combat forces.  

The CRH development effort will procure a total of nine developmental test aircraft and other necessary ground and flight assets.  The exercised portion of the CRH contract also includes development of the complete CRH training system to include CRH Weapon System Trainer (WST), Operational Flight Trainer (OFT), Airframe Systems Trainer (AST), other maintenance training devices, as well as Type 1 training and courseware required to perform aircrew and maintenance training.  Other efforts include, but are not limited to, development of a systems integration laboratory and an avionics integration support facility, as well as procurement of data rights and licenses, spares, initiating System Demonstration Test Article (SDTA) development, and product support for the Engineering, Manufacturing, and Development effort.

This program is in Budget Activity 5, System Development and Demonstration (SDD) because it has passed Milestone B approval and is conducting engineering and manufacturing development tasks aimed at meeting validated requirements prior to full-rate production.
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                         Procure a new helicopter and associated training systems, and support elements that leverage fielded non-developmental technologies to recapitalize the HH-60G fleet.

The CRH development effort will procure a total of nine developmental test aircraft and other necessary ground and flight assets, to be utilized for both DT and IOT&E.  

The exercised portion of the CRH contract also includes development of the complete CRH training system to include CRH Weapon System Trainer (WST), Operational Flight Trainer (OFT), Airframe Systems Trainer (AST), other maintenance training devices, as well as Type 1 training and courseware required to perform aircrew and maintenance training.  There is a single prime contractor delivering the aircraft, associated training systems and support elements under a single contract.

Other efforts include, but are not limited to, development of a systems integration laboratory and an avionics integration support facility, as well as procurement of data rights and licenses, spares, initiating System Demonstration Test Article (SDTA) development, and product support for the Engineering, Manufacturing, and Development effort.

The contract type for this effort is Fixed Price Incentive Firm through Low Rate Initial Production.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
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