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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Air Force Date: February 2018
Appropriation/Budget Activity
3600: Research, Development, Test & Evaluation, Air Force / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 0102110F / UH-1N Replacement Program

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

Total Program Element 0.000 86.856 108.617 288.022 0.000 288.022 16.575 7.444 0.000 0.000 0.000 507.514

672021: UH-1N Replacement
Program

0.000 86.856 108.617 288.022 0.000 288.022 16.575 7.444 0.000 0.000 0.000 507.514

Quantity of RDT&E Articles -   -   4 -   -   -   -   -   -   -  
Program MDAP/MAIS Code: 562

A. Mission Description and Budget Item Justification
The UH-1N Replacement program will replace the Air Force fleet of UH-1N aircraft with modern helicopters that will close significant mission capability gaps associated
with the current fleet of UH-1N aircraft.  The replacement aircraft will provide vertical airlift and support the requirements of five Air Force major commands and operating
agencies:  Air Force Global Strike Command (AFGSC), Air Force District of Washington, Air Education and Training Command, Pacific Air Forces, and Air Force
Materiel Command.  AFGSC is the Air Force lead command and operational capability requirements sponsor.  This program is an element of the Air Force's nuclear
enterprise reform initiatives.

Program provides continued funding for four aircraft for test, support equipment, training devices, Type I training and courseware, non-developmental integration and
associated government activities.

This program element may include necessary civilian pay expenses required to manage, execute, and deliver UH-1N Replacement Program weapon system capability.
The use of such program funds would be in addition to the civilian pay expenses budgeted in program elements 0605826F, 0605827F, 0605828F, 0605829F, 0605830F,
0605831F, 0605832F, 0605898F, and 0605833F.

FY19 RDT&E funding provides incremental funding for four aircraft for test, support equipment, training, along with NDI integration and associated government activities.

This program is in Budget Activity 7, Operational System Development because this budget activity includes integration efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Air Force Date: February 2018
Appropriation/Budget Activity
3600: Research, Development, Test & Evaluation, Air Force / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 0102110F / UH-1N Replacement Program

B. Program Change Summary ($ in Millions) FY 2017 FY 2018 FY 2019 Base FY 2019 OCO FY 2019 Total
Previous President's Budget 14.116 108.617 298.690 0.000 298.690
Current President's Budget 86.856 108.617 288.022 0.000 288.022
Total Adjustments 72.740 0.000 -10.668 0.000 -10.668

• Congressional General Reductions 0.000 0.000
• Congressional Directed Reductions 0.000 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000 0.000
• Congressional Directed Transfers 0.000 0.000
• Reprogrammings 75.000 0.000
• SBIR/STTR Transfer 0.000 0.000
• Other Adjustments -2.260 0.000 -10.668 0.000 -10.668

Change Summary Explanation
FY17 $75M addition due to Procurement Congressional Add funding Reprogramming action.  FY17 $2.260M reduction due to various Below Threshold
Reprogramming actions.  FY19 $10.668M reduction is a result of updated program office estimate due to revised acquisition strategy and inflation adjustments.

C. Accomplishments/Planned Programs ($ in Millions) FY 2017 FY 2018 FY 2019
Title: UH-1N Replacement Weapon System Integration
Description: Integration of non-developmental item (NDI) hardware, software, training, and other capabilities into existing aircraft
system and technical/manufacturing baselines to achieve UH-1N Replacement operational capability requirements.

FY 2018 Plans:
Initiate systems engineering efforts for NDI integration onto an airworthiness-certified aircraft to achieve operational capability
requirements, including associated mission planning and aircrew training systems. Includes government oversight of contractor
design reviews toward finalizing changes from the airworthiness-certified baseline aircraft specifications. Other contractor and
government systems engineering tasks include associated testing and certifications.  Management services include miscellaneous
program office support, travel, office supplies, and service contracts. Includes incremental funding of four aircraft for test.
FY 2019 Plans:
Continue systems engineering efforts for NDI integration onto an airworthiness-certified aircraft to achieve operational capability
requirements, including associated mission planning and aircrew training systems. Includes government oversight of contractor
design reviews toward finalizing changes from the airworthiness-certified baseline aircraft specifications. Other contractor and

86.656 106.882 280.313
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Appropriation/Budget Activity
3600: Research, Development, Test & Evaluation, Air Force / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 0102110F / UH-1N Replacement Program

C. Accomplishments/Planned Programs ($ in Millions) FY 2017 FY 2018 FY 2019
government systems engineering tasks include associated testing and certifications.  Management services include miscellaneous
program office support, travel, office supplies, and service contracts.  Includes incremental funding of four aircraft for test.
FY 2018 to FY 2019 Increase/Decrease Statement:
RDT&E funding increased due to increased integration activities for NDI aircraft and associated training equipment.
Title: UH-1N Replacement Test and Evaluation
Description: System and subsystem test and evaluation of the UH-1N Replacement solution.

FY 2018 Plans:
Continue test planning activities. Conduct technical reviews of the UH-1N Replacement contractor's NDI integration onto an
airworthiness-certified baseline aircraft system; continue planning for government Developmental Test, Operational Test, and Live
Fire Test and Evaluation; procure subsystem component test articles for LFT&E.
FY 2019 Plans:
Continue test planning activities. Conduct technical reviews of the UH-1N Replacement contractor's NDI integration onto an
airworthiness-certified baseline aircraft system; continue planning for government Developmental Test, Operational Test, and Live
Fire Test and Evaluation; procure subsystem component test articles for LFT&E.
FY 2018 to FY 2019 Increase/Decrease Statement:
RDT&E funding for government test increased due to contractor development testing, LFT&E execution, and Milestone C Test &
Evaluation Master Plan.

0.200 1.735 7.709

Accomplishments/Planned Programs Subtotals 86.856 108.617 288.022

D. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• APAF 04 Line Item H0106O:

UH-1N Replacement
18.337 -   0.000 -   0.000 380.181 379.700 467.760 476.259 2,369.611 4,091.848

• APAF 06 Line Item 000999:
Initial Spares/Repair Parts

-   -   -   -   -   16.143 16.593 17.063 17.373 62.244 129.416

• MILCON PE 0207576F:
Consolidated Helicopter Operations,

Tactical Response Force Alert,
and Aircraft Maintenance Facilities

-   62.000 66.000 -   66.000 -   -   -   -   0.000 128.000
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R-1 Program Element (Number/Name)
PE 0102110F / UH-1N Replacement Program

D. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
Remarks

E. Acquisition Strategy
The Air Force intends to procure an airworthiness-certified baseline helicopter that requires NDI integration (e.g. Electro-Optical/Infrared Sensor, personnel recovery
hoists, cockpit/cabin armor, etc.) to meet all operational capability requirements.  Specific acquisition and contracting strategies for RDT&E funded integration tasks and
the test and evaluation program will be determined as part of the overall program strategy. The Air Force intends to enter the acquisition process at pre-Milestone C and
award a contract for this program no later than the end of 3Q/FY2018.

F. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Air Force Date: February 2018
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0102110F / UH-1N Replacement
Program

Project (Number/Name)
672021 / UH-1N Replacement Program

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

UH-1N Replacement
weapon system integration
and type/airworthiness
certification

C/FFP TBD : TBD -   83.039 Jun 2018 101.882 Jun 2018 271.413 Dec 2018 -   271.413 14.625 470.959 0.000

Subtotal -   83.039 101.882 271.413 -   271.413 14.625 470.959 N/A

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

UH-1N Replacement
live fire, qualification,
and operational test and
evaluation planning and
technical support

Various Various : TBD -   0.200 Dec 2017 1.735 Dec 2018 7.709 Dec 2018 -   7.709 9.394 19.038   -   

Subtotal -   0.200 1.735 7.709 -   7.709 9.394 19.038 N/A

Management Services ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

UH-1N Replacement
program management
activity

Various Various : TBD -   3.617 Jan 2017 5.000 Jan 2018 8.900 Jan 2019 -   8.900 0.000 17.517   -   

Subtotal -   3.617 5.000 8.900 -   8.900 0.000 17.517 N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals -   86.856 108.617 288.022 -   288.022 24.019 507.514 N/A

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Air Force Date: February 2018
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0102110F / UH-1N Replacement
Program

Project (Number/Name)
672021 / UH-1N Replacement Program

FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

UH-1N Replacement Program
Acquisition Strategy Panel
Pre-Milestone C Review and Contract Award
Weapon System Integration
-- Purchase of 4 RDT&E Aircraft
-- AV CDR
-- AV FCA/PCA
-- TS CDR
-- TS FCA/PCA
-- AWP
-- Test MFR
-- OP MTC
System/Subsystem Test and Integration
-- LFTE Planning
-- LFTE Execution
-- DT Planning
-- DT Execution
-- OT Planning
-- OT Execution
-- OA Planning
-- OA Execution
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Air Force Date: February 2018
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0102110F / UH-1N Replacement
Program

Project (Number/Name)
672021 / UH-1N Replacement Program

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

UH-1N Replacement Program
Acquisition Strategy Panel 2 2017 2 2017
Pre-Milestone C Review and Contract Award 3 2018 3 2018
Weapon System Integration 3 2018 3 2022
-- Purchase of 4 RDT&E Aircraft 3 2018 1 2020
-- AV CDR 3 2019 3 2019
-- AV FCA/PCA 2 2020 4 2020
-- TS CDR 4 2020 4 2020
-- TS FCA/PCA 1 2022 3 2022
-- AWP 2 2018 4 2020
-- Test MFR 4 2019 4 2019
-- OP MTC 4 2020 4 2020
System/Subsystem Test and Integration 2 2018 4 2021
-- LFTE Planning 2 2018 3 2019
-- LFTE Execution 4 2018 3 2021
-- DT Planning 3 2018 4 2019
-- DT Execution 1 2020 4 2020
-- OT Planning 3 2018 4 2020
-- OT Execution 1 2021 3 2021
-- OA Planning 3 2018 2 2020
-- OA Execution 2 2020 4 2020
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                     The UH-1N Replacement program will replace the Air Force fleet of UH-1N aircraft with modern helicopters that will close significant mission capability gaps associated with the current fleet of UH-1N aircraft.  The replacement aircraft will provide vertical airlift and support the requirements of five Air Force major commands and operating agencies:  Air Force Global Strike Command (AFGSC), Air Force District of Washington, Air Education and Training Command, Pacific Air Forces, and Air Force Materiel Command.  AFGSC is the Air Force lead command and operational capability requirements sponsor.  This program is an element of the Air Force's nuclear enterprise reform initiatives.  

Program provides continued funding for four aircraft for test, support equipment, training devices, Type I training and courseware, non-developmental integration and associated government activities.

This program element may include necessary civilian pay expenses required to manage, execute, and deliver UH-1N Replacement Program weapon system capability.  The use of such program funds would be in addition to the civilian pay expenses budgeted in program elements 0605826F, 0605827F, 0605828F, 0605829F, 0605830F, 0605831F, 0605832F, 0605898F, and 0605833F.

FY19 RDT&E funding provides incremental funding for four aircraft for test, support equipment, training, along with NDI integration and associated government activities.

This program is in Budget Activity 7, Operational System Development because this budget activity includes integration efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
                     
                         
                             UH-1N Replacement Weapon System Integration
                             Integration of non-developmental item (NDI) hardware, software, training, and other capabilities into existing aircraft system and technical/manufacturing baselines to achieve UH-1N Replacement operational capability requirements.
                             
                                 
                                     86.656
                                     Evaluated the design and specifications of potential platforms, to include government systems engineering tasks.
                                
                            
                             
                                 
                                     106.882
                                     Initiate systems engineering efforts for NDI integration onto an airworthiness-certified aircraft to achieve operational capability requirements, including associated mission planning and aircrew training systems. Includes government oversight of contractor design reviews toward finalizing changes from the airworthiness-certified baseline aircraft specifications. Other contractor and government systems engineering tasks include associated testing and certifications.  Management services include miscellaneous program office support, travel, office supplies, and service contracts. Includes incremental funding of four aircraft for test.
                                
                                 
                                     280.313
                                
                                 
                                     280.313
                                     Continue systems engineering efforts for NDI integration onto an airworthiness-certified aircraft to achieve operational capability requirements, including associated mission planning and aircrew training systems. Includes government oversight of contractor design reviews toward finalizing changes from the airworthiness-certified baseline aircraft specifications. Other contractor and government systems engineering tasks include associated testing and certifications.  Management services include miscellaneous program office support, travel, office supplies, and service contracts.  Includes incremental funding of four aircraft for test.
                                
                                 RDT&E funding increased due to increased integration activities for NDI aircraft and associated training equipment.
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                             System and subsystem test and evaluation of the UH-1N Replacement solution.
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                                     Continue test planning activities. Conduct technical reviews of the UH-1N Replacement contractor's NDI integration onto an airworthiness-certified baseline aircraft system; continue planning for government Developmental Test, Operational Test, and Live Fire Test and Evaluation; procure subsystem component test articles for LFT&E.
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                                     Continue test planning activities. Conduct technical reviews of the UH-1N Replacement contractor's NDI integration onto an airworthiness-certified baseline aircraft system; continue planning for government Developmental Test, Operational Test, and Live Fire Test and Evaluation; procure subsystem component test articles for LFT&E.
                                
                                 RDT&E funding for government test increased due to contractor development testing, LFT&E execution, and Milestone C Test & Evaluation Master Plan.
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                     The Air Force intends to procure an airworthiness-certified baseline helicopter that requires NDI integration (e.g. Electro-Optical/Infrared Sensor, personnel recovery hoists, cockpit/cabin armor, etc.) to meet all operational capability requirements.  Specific acquisition and contracting strategies for RDT&E funded integration tasks and the test and evaluation program will be determined as part of the overall program strategy. The Air Force intends to enter the acquisition process at pre-Milestone C and award a contract for this program no later than the end of 3Q/FY2018.
                     Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                
                 
                     
                         
                             Product Development
                             
                                 
                                     UH-1N Replacement weapon system integration and type/airworthiness certification
                                     C
                                     FFP
                                     TBD
                                     TBD
                                     
                                         
                                             83.039
                                             2018-06
                                        
                                         
                                             101.882
                                             2018-06
                                        
                                         
                                             271.413
                                        
                                         
                                             271.413
                                             2018-12
                                        
                                         14.625
                                         470.959
                                         0.000
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     UH-1N Replacement live fire, qualification, and operational test and evaluation planning and technical support
                                     Various
                                     Various
                                     TBD
                                     
                                         
                                             0.200
                                             2017-12
                                        
                                         
                                             1.735
                                             2018-12
                                        
                                         
                                             7.709
                                        
                                         
                                             7.709
                                             2018-12
                                        
                                         9.394
                                         19.038
                                    
                                
                            
                        
                         
                             Management Services
                             
                                 
                                     UH-1N Replacement program management activity
                                     Various
                                     Various
                                     TBD
                                     
                                         
                                             3.617
                                             2017-01
                                        
                                         
                                             5.000
                                             2018-01
                                        
                                         
                                             8.900
                                        
                                         
                                             8.900
                                             2019-01
                                        
                                         0.000
                                         17.517
                                    
                                
                            
                        
                    
                
                 
                     
                         
                             UH-1N Replacement Program
                             
                                 
                                     Acquisition Strategy Panel
                                     
                                         
                                             2
                                             2017
                                        
                                         
                                             2
                                             2017
                                        
                                    
                                
                                 
                                     Pre-Milestone C Review and Contract Award
                                     
                                         
                                             3
                                             2018
                                        
                                         
                                             3
                                             2018
                                        
                                    
                                
                                 
                                     Weapon System Integration
                                     
                                         
                                             3
                                             2018
                                        
                                         
                                             3
                                             2022
                                        
                                    
                                
                                 
                                     -- Purchase of 4 RDT&E Aircraft
                                     
                                         
                                             3
                                             2018
                                        
                                         
                                             1
                                             2020
                                        
                                    
                                
                                 
                                     -- AV CDR
                                     
                                         
                                             3
                                             2019
                                        
                                         
                                             3
                                             2019
                                        
                                    
                                
                                 
                                     -- AV FCA/PCA
                                     
                                         
                                             2
                                             2020
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                                 
                                     -- TS CDR
                                     
                                         
                                             4
                                             2020
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                                 
                                     -- TS FCA/PCA
                                     
                                         
                                             1
                                             2022
                                        
                                         
                                             3
                                             2022
                                        
                                    
                                
                                 
                                     -- AWP
                                     
                                         
                                             2
                                             2018
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                                 
                                     -- Test MFR
                                     
                                         
                                             4
                                             2019
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     -- OP MTC
                                     
                                         
                                             4
                                             2020
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                                 
                                     System/Subsystem Test and Integration
                                     
                                         
                                             2
                                             2018
                                        
                                         
                                             4
                                             2021
                                        
                                    
                                
                                 
                                     -- LFTE Planning
                                     
                                         
                                             2
                                             2018
                                        
                                         
                                             3
                                             2019
                                        
                                    
                                
                                 
                                     -- LFTE Execution
                                     
                                         
                                             4
                                             2018
                                        
                                         
                                             3
                                             2021
                                        
                                    
                                
                                 
                                     -- DT Planning
                                     
                                         
                                             3
                                             2018
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     -- DT Execution
                                     
                                         
                                             1
                                             2020
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                                 
                                     -- OT Planning
                                     
                                         
                                             3
                                             2018
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                                 
                                     -- OT Execution
                                     
                                         
                                             1
                                             2021
                                        
                                         
                                             3
                                             2021
                                        
                                    
                                
                                 
                                     -- OA Planning
                                     
                                         
                                             3
                                             2018
                                        
                                         
                                             2
                                             2020
                                        
                                    
                                
                                 
                                     -- OA Execution
                                     
                                         
                                             2
                                             2020
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                            
                        
                    
                
            
        
    





