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PART V - MPT MILESTONES

	COG CODE
	MPT MILESTONES
	DATE
	STATUS

	PDA
	Awarded Production Contract
	Sep 86
	Complete

	PDA
	Began Analysis of MPT Requirements
	Dec 86
	Complete

	PDA
	Distributed Draft NTP for Review
	May 87
	Complete

	ACNO
	Programmed Manpower and Training Resource Requirements
	Jun 87
	Complete

	ACNO/DMSO
	Chaired NTP Conference
	Jun 87
	Complete

	PDA
	Submitted Proposed NTP  to CNO for Approval
	Aug 87
	Complete

	ACNO (MPT)
	Approved NTP
	Sep 87
	Complete

	TSA
	Began Initial Training
	Mar 89
	Complete

	TSA
	Began Training Services
	Mar 89
	Complete

	TSA
	Delivered Curricula Materials
	Mar 89
	Complete

	PDA
	Began Fleet Introduction
	Jun 89
	Complete

	TA
	Began Follow-On Training
	Sep 89
	Complete

	DCNO
	Initiated OPNAV Form 1000/4A
	Oct 89
	Complete

	DCNO (MPT)
	Promulgated Updated NTP
	Oct 89
	Complete

	DCNO (MPT)
	Promulgated Activity Manpower Authorizations
	Nov 91
	Complete

	OPTEVFOR
	Began Follow-On Test And Evaluation
	Jul 92
	Complete

	ACNO (MPT)
	Promulgated Updated NTP
	Oct 92
	Complete

	ACNO (MPT)
	Promulgated Updated NTP
	Dec 93
	Complete

	DA
	Distribute Updated Draft NTSP for Review
	Nov 02
	Pending

	DA
	Forward Proposed NTSP to CNO for approval
	Mar 03
	Pending

	OPO
	Approve Updated NTSP
	Apr 03
	Pending
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