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October 27, 2003 
Weekly Update #5, Fiscal Year (FY) 2004 
 
This fact sheet highlights overall accomplishments and some weekly activities from USAID’s reconstruction 
efforts in Iraq.  For more information on USAID’s programs in Iraq please see:  www.usaid.gov/iraq 
  
USAID assists the people of Iraq to reconstruct their country by working within the Coalition Provisional 
Authority (CPA).  USAID programs are implemented in coordination with the United Nations, non-
governmental organizations (NGOs) and private sector partners.  The USAID Mission in Iraq carries out 
programs in education, health care, food security, infrastructure reconstruction, economic growth, community 
development initiatives, local governance, and transition initiatives. 

Program Descriptions and Updates 
 
1. Restore Essential Infrastructure 
 
Electricity -- objectives include: the emergency repair or rehabilitation of power generation facilities and 
electrical grids. A team of engineers from the Iraqi Electric Commission, USAID, Bechtel, and the Corps of 
Engineers has been working since May to restore capacity to Iraq’s power system, which had been looted and 
experienced decades of neglect and mismanagement   
 
Accomplishments to date: 
• Power generation in Iraq reached a new high on October 6 of 4,518 MW.    Power generation is now 

averaging 3500 MW daily, due to necessary long-term repairs that are being made to build a sustainable 
power grid. 

o The combined Iraqi-American power team is now working on repair of existing generation 
capacity to reach 6,000 MW by the summer of 2004. 

• Having achieved power production above the 4400 MW target, the Ministry of Electricity, USAID and the 
CPA will schedule plant maintenance this autumn as the cooler months will lower power demand. 

o The goal is to maintain generation above 3,500 MW during the maintenance period when 
larger units are taken off line. 

 
Highlights this week: 
• Repairs to Bayji units #3 and #4 were completed on Saturday, October 25th and the two units were 

brought on line.   
• Bayji Unit #2 had to be shut down on Sunday due to boiler leaks. Further damage to the liquid petroleum 

gas pipeline that serves three major power plants--Doura, Taji, and Mosul--was found on the evening of 
October 22. The pipeline had been sabotaged on October 20.  

• Repairs and unavailable liquid petroleum gas fuel have decreased power production to near 3600 MW. 
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Airports -- objectives include: providing reconstruction material and personnel for the timely repair of 
damaged airport facilities; the rehabilitation of airport terminals; the creation of systems to permit 
international commercial and passenger flights, humanitarian assistance, and reconstruction material and 
personnel; and preparation for the eventual handover of airport operations to the Iraqi Airport Commission 
Authority. 
 
Accomplishments to Date: 
• Daily NGO charter flights take place between Amman and Baghdad, with plans for expanding service at 

Baghdad International Airport in the near future.  
o Over 500 military and NGO flights since July have arrived and departed smoothly at the 

airport. 
• USAID partner Bechtel assisted several partners with the rehabilitation of Baghdad International Airport 

after the end of major combat, including installing power generators and an air traffic control 
communications system and repairing the runways, terminal, lounges, and security apparatus. 

• Preparatory work for Perimeter Fencing for the Basrah International Airport has begun, and the marking 
and striping of the runway is complete. Bechtel will soon begin the rehabilitation of the airport’s Water 
and Waste Water Treatment Systems. 
 

Bridges, Roads, and Railroads -- objectives include: the rehabilitation and repair of damaged 
transportation systems focusing on the most economically critical networks. 
 
Accomplishments to Date: 
• Completed construction of a 1.5-kilometer, four-lane bypass for the damaged Al-Mat Bridge – a key 

bridge used for humanitarian efforts. 
• Demolition of irreparable sections of three key bridges, Khazir, Tikrit and Al Mat, and reconstruction has 

begun. 
• Rehabilitating a 72 kilometer section of track from Umm Qasr to Shuiaba Junction, near Basrah.  

Estimated completion date is July 2004 at a cost of $16.8 million. 
 

Highlights this week: 
• The Bechtel Railroad team held informational meetings for subcontracts for the repairs of 56km of 

railroad between Umm Qasr port and Basrah. The rail line carries freight to Baghdad and bulk grain to 
nearby flour mills. 

 
Seaport -- objectives include: developing improvement plans to overcome constraints, hiring of port pilots to 
guide ships up the channel, coordinating onward transport from the seaport, and facilitating cargo-handling 
services such as warehousing, shipment tracking, and storage. 
 
Accomplishments to Date: 
Restored commercial and passenger service to the Port in the summer of 2003, which exceeded program 

objectives related to humanitarian shipment usage. 
• Two Iraqi dredges are being refurbished, which will be assigned to routinely clear accumulating silt from 

Umm Qasr port.  
All 21 berths at Umm Qasr have been dredged and are available for use. 

o Dredging to 12.4 m. depth (1.3x volume of the Pentagon) 
• At the Umm Qasr grain-receiving facility, train load-out systems are complete, and work continued on the 

administration building and fire water systems. All other systems are operational. 
• All the power substations at Umm Qasr’s new port are energized and the entire port is now lit at night. 

Some electrical fixtures on the towers are being replaced. 
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Telecommunications -- objectives include: linking 21 cities by fiber optic cable and preparing one million 
wired lines to be operational; repairing the nation’s fiber optic network from north of Mosul, through 
Baghdad and Nasiriyah to Umm Qasr by November 2003; and repairing the 2,000 km cable to connect 20 
cities to Baghdad and benefit 70 percent of Iraq’s population. 
 
Accomplishments to Date: 
• The rehabilitation of Iraq’s public switched telephone network continues, coordinated by the Iraqi 

Telephone and Postal Commission and Bechtel and will benefit 30,000 subscribers by the end of October.  
o Work is underway at eight of the twelve switch sites--Sinek, Bab Almuadham, Alwiya, 

Adamiyah, Baya, Abu Ghraib, Samarra, and Salihiya. Splicing and cable testing is complete at 
Al Mamoun, Kadamiyah, Baya, Abu Ghraib, and Samarra. 

 
Highlights this week:  
• The audit of the southern portion of the North-South fiber optic trunk line began on October 19th. The 

audit requires eight days of work and will include the cities of Mussaiyab, Hillah, Diwaniya, Samawah, 
Nasriya, Basrah, Umm Qasr, Amarah, Ali Gharby, and Al Kut.   

• The first test international phone call occurred October 22 using the international satellite telephone 
gateway. 

o 12 telephone switches for 240,000 lines in Baghdad will be installed between November and 
January. 
 

2. Support Essential Health and Education 
 
Health -- objectives include: supporting a reformed Iraqi Ministry of Health; delivering essential health 
services; funding medicines and micronutrients; establishing a rapid referral and response system for the 
most serious cases; providing medical equipment and supplies; training and recruiting health staff; providing 
health education and information; and determining the specific needs of the health sector and of vulnerable 
populations such as women and children. 
 
Accomplishments to Date: 
• Over 30 million doses of vaccines have been procured and distributed by the Ministry of Health (MOH) 

since July, supported by USAID and UNICEF.  
• An estimated 3 million Iraqi children under the age of 5 have been vaccinated.   
• 20 delivery rooms in hospitals and primary health care centers have been rehabilitated serving 300,000 

residents in Basrah. 
• More than 100,000 pregnant, nursing mothers and malnourished children under 5 years have received 2.5 

kg of high protein biscuit supplementary food rations. 
• In Najaf and Karbal, emergency health programs supporting 18 Primary Health Centers have been 

completed with over 92 midwives and 247 health promoters trained.  
 
Highlights this week: 
• The Marsh Arabs of Maysan Governorate are bringing immediate medical relief to remote areas through 

community outreach clinics led by Iraqi doctors and community health workers. The mobile clinics 
provide residents with medical check-ups, medication, water purification tablets and training materials on 
safe water and sanitation practices.   
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o The team recently visited and administered services to Abdo Sale, a town with a population of 
7,000 people and no health clinic or access to clean water.   
 

Education -- objectives include: increasing enrollment and improving the quality of primary and secondary 
education, ensuring that classrooms have sufficient materials for the start of the new school year in October, 
facilitating community involvement, training teachers, implementing accelerated learning programs, and 
establishing partnerships between U.S. and Iraqi colleges and universities.  Schools throughout Iraq 
successfully reopened the first week in October. 

Accomplishments to Date: 
• 1,595 schools have been rehabilitated/repaired and additional rehabilitation of at least 200 schools is 

ongoing.  
• 1.5 million school kits have been prepared and are being distributed to secondary school children.  
• Desks, chairs and other necessary items are also being delivered throughout Iraq. 
• Essential teacher training is underway which will lead to the training of 64,000 secondary school teachers 

nationwide. 
• The Ministry of Education is distributing the revised editions of math and science texts in Baghdad, Mosul 

and Basrah.  
• The Ministry of Education’s Accelerated Learning Program is establishing pilot projects in five cities to 

speed up the learning process for children that have been out of school.  The Accelerated Learning 
Program is being initiated in Baghdad, Karbala, Arbil, Ad Diwaniyah, An Nasiriyah. 

 
Highlights this week: 
• In support of the Education Management Information System program, $40,000 worth of information 

management equipment, including 25 computers, was delivered to the Ministry of Education on October 
20.  

• School attendance of enrolled students, which had dropped by 60 percent, has now returned to pre-conflict 
levels. 

o Student attendance is approximately 3.6 million primary students and 1.5 million secondary 
students. 

 
Water and Sanitation -- objectives include: rehabilitating and repairing essential water infrastructure to 
provide potable water and sanitation to communities and improve irrigation.  
 
Accomplishments to Date: 
• Water and sanitation projects are providing more water and cleaner water to over 14.5 million Iraqis. 

o Repaired over 1,700 critical breaks in Baghdad’s water network, which increased water flow by 
200,000 cubic meters a day. 

o Began expanding Baghdad’s Saba Nissan water plant, which will add 225,000 cubic meters a day 
to the water supply by May.  

• Rehabilitated 70 of Baghdad’s 90 non-functioning waste pumping stations.  
• Refurbishing four sewage treatment plants in Qadisiyah, Najaf, Hillah and Karbala Governorates and a 

main water treatment plant in Najaf.  
• Ongoing cleaning of the terminal reservoir of the Sweet Water Canal that provides drinking water for 

Basrah City. When that portion of the reservoir is completed, the cleaned area will be filled with water to 
supply a water treatment plant.  The other half of the storage area will then be drained and cleaned. 

 
Highlights this week: 
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• In Hillah, the repaired water treatment plant is operating at 80% capacity as compared to the 16% capacity 
prior to repairs. The plant, repaired by USAID partner CARE International, now provides potable water 
for over 550,000 people in Hillah.  

• In the towns of Anah and Hit in Al Anbar Governorate, CARE has repaired 24 kilometers of pipes to 
restore water flow and pressure and reduce contamination from nearby sewage lines.  As a result, 1,100 
households have improved access to potable water. 

• The Al Tamemi Tribal Council is undertaking a Greater Balad Rural Water Initiative to provide 250 water 
wells to the area of Al-Dujail (Salah Ad Din governorate), where water systems are lacking, in disrepair or 
contaminated.  The Council will work with the CPA, USAID, Bechtel and NGO partner ACTED to 
complete the $175,000 project by January.  

• 1.6 million people benefit from the rehabilitation of six water treatment plants in Babil, Diyala, and 
Baghdad governorates.  

o Two continuing water treatment plants in Diyala Governorate are being repaired and will benefit 
500,000 people. Partner CARE is working with the community on these rehabilitations.   

 
• The rehabilitation of 103 rural water treatment plants will provide an estimated 272,000 people with clean 

water daily.  The treatment plants are in five central and southern governorates, Diyala, Karbala’, An 
Najaf, Salah ad Din, and Wasit governorates.  The rehabilitation will be done by NGO partner ACTED.   

• Rehabilitation continues at the Hillah and Diwaniyah municipal sewage treatment plants.   
• Repairs to the Safwan pump station and storage reservoir at Khor az Zubayr are on schedule for 

completion during the first week of November.  When the station is completed, 40,000 people in the town 
of Safwan will have access to piped, potable water.   

 
Food Security --  objectives include: providing oversight support for the country-wide Public Distribution 
System (PDS) which provides basic food and non-food commodities to approximately 26 million people; 
participating in the design of a monetary assistance program to replace the commodity-based PDS in order to 
support local production and free-market infrastructure, and promoting comprehensive agriculture reform to 
optimize private participation in production and wholesale markets. 

Accomplishments to Date: 
• Provided technical assistance to CPA authorities in Erbil and Baghdad during Oil for Food transition. 
• Ongoing funding to the UN/World Food Program which has managed the PDS since May, and is currently 

working with its Iraqi counterparts in the Ministry of Trade and the Kurdish Food Department to ensure 
the smooth transition of PDS management over to those organizations.   

• Renovation/refurbishment of governorate warehouses and PDS management centers (e.g. Basra, Wasit, 
Thi Qar). 

• Training and capacity building activities conducted by the Food Department and the World Food Program 
in the northern governorates are better equipping the Food Department to assume the management of the 
public distribution system. 

 
3.  Expand Economic Opportunity 
 
Economic Growth -- objectives include: 17 priority areas approved by the CPA that are in various stages of 
initial implementation.  Objectives address currency conversion and monetary data, state-owned enterprises, 
small businesses credits, commercial legislation, a national employment program, a bank-to-bank payment 
system, a financial management information system, tax policy and administration, budget planning, 
insurance, and electricity reform. 
 
Accomplishments to Date: 
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• Provided technical support to the Ministry of Finance to help introduce the new national currency. 
• On October 15, the Central Bank of Iraq began accepting currency issued since 1957, allowing banks 

throughout the country to exchange old currency for new.  
• Since September, the Central Bank has reduced the amount of old currency in circulation by roughly one 

third from approximately 3.4 trillion to 2.3 trillion Iraqi dinars.  
o Developed the overall management plan for the currency exchange operation, including 

security and logistics. 
• Assisting CPA to manage a micro-lending program to begin in late 2003.   

o CPA will program $15 million to micro-lending in the northern and central regions of Iraq. 
• Evaluation of commercial laws pertaining to private sector and foreign investment is underway. 
 
Highlights this week: 
 
• The Ministry of Finance announced that a Ramadan bonus of 60000 new Iraqi dinars will be paid to 

public sector employees for the Ramadan holiday period. 
• The Iraq currency exchange is proceeding.  Initial bank information has confirmed the 250 and 1000 dinar 

denominations have the highest disbursement rate.  
• More than 9,100 jobs have been created to date by the National Employment Program, a public works 

program that will generate 100,000 jobs per quarter.   
• The agriculture contract was awarded on October 15 to Development Alternatives International (DAI).  

This contract will provide support to the Iraqi initiative to revitalize agricultural production and stimulate 
income and employment generation.  The initial team will begin on the week of Oct 27.  
 

4.  Improve Efficiency and Accountability of Government 
 
Local Government -- objectives include: the promotion of diverse and representative citizen participation 
within and among communities throughout Iraq.  Activities focus on strengthening the management skills and 
capacity of local administrations, local interim representative bodies, and civic institutions to improve the 
delivery of essential municipal services such as water, health, public sanitation and economic development, 
and conducting training programs in communications, conflict resolution and leadership skills. 
 
Accomplishments to Date: 
• USAID’s local governance partner Research Triangle Institute (RTI) is working in 16 governorates where 

more than 15 million Iraqis are engaging in local policy discourse, either directly or through their 
representatives.  

• 60 ministries, municipalities and government commissions have resumed operations after they received 
essential supplies and equipment including furniture and computers. 

• Assisted with the design of an interim structure of government to represent the population in the Baghdad 
metropolitan area. 

• Neighborhood councils now represent all of Baghdad’s 88 neighborhoods on the district and city councils. 
• Established over 200 neighborhood advisory councils providing essential services and representing over 

half of the Iraqi population. 
• Awarded over 829 Rapid Response Grants, totaling $40.3 million. 
• During September, 102 grants worth $9,273,915 were awarded by USAID/OTI, including 74 grants for 

community impact activities, 15 grants for justice and human rights activities, 7 grants for civil society 
organizations, and 6 grants for transparency and good governance activities. 

• To date, 60 ministries, municipalities and government commissions have received essential supplies and 
equipment for a total of $6,717,000 in grants through partner DAI. 
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• The Association of Free Prisoners, an Iraqi NGO comprised mainly of former political prisoners detained 
under Saddam Hussein, has taken the lead in collecting, recording and safeguarding former regime 
documentation pertaining to the imprisonment, abuse, execution and disappearance of political detainees 
by the former Iraqi régime.  

o Their database of missing persons will be crucial in a future nation-wide missing person 
campaign.  

o Documents will eventually be handed over to the central evidence repository.  
 
Highlights this week: 
• 23 local NGOs attended NGO Finance training workshop in Najaf. The workshop included the 

distribution of ledger books, journals, vouchers and other materials. USAID partner International Rescue 
Committee (IRC) conducted the training. 

• City Council Managers in Al-Muthanna governorate are discussing the formation of a Local Government 
Association (LGA) forum in the governorate to share solutions to provision of city services.   

• Local councils in Diyala Governorate are discussing procedures for selecting Council members.  In the 
city of As Sadiya, the Mayor is considering the formation of a twenty-member city council.   

o The USAID Local Governance Program team visited the Mayor and two local water projects.   
o The Local Governance Program team also visited Bani Saad and met with two Council 

members to discuss expanding the city Council from the current six members to twenty.  
• Babil Governorate Council members attended a capacity building workshop on reviewing accounting and 

government operations.  The workshop was sponsored by the LGP. 
• Iraqi private companies in Al-Muthanna Governorate attended a seminar for contractors interested in 

competitive bidding on local government projects in Al Samawah, the capital of the governorate.  47 
contractors attended and learned about the system of submitting bids for contracts, the evaluation process, 
and methods of payment. The seminar focused on the production of better quality bid documents by 
offerors and transparent and fair systems of choosing the contractor. 

• The Al Khidr (Al-Muthanna Governorate) city council attended a training session on selecting priority 
projects and improving cooperation between municipal government agencies and international 
organizations with reconstruction and development.   

• Water treatment plant operators and managers from Amarah (Maysan governorate) concluded a four day 
field study visit to the Basrah Unified Water Plant on October 21.  The visit showcased the plant as a 
model for the replication of efficient operations and maintenance.   

• On 24 October, nearly 100 representatives from women's and human rights associations throughout South 
Central Iraq attended a lecture given by U.S. Deputy Secretary of Defense, Paul Wolfowitz at the Fatima 
Zahra Women's Center, which was established with a grant from USAID/OTI.   

• The Baghdad District Advisory Council’s Women’s Committee, the Baghdad Women’s NGO 
Coordinating Council and Women for Women International (a U.S. NGO) are working with the CPA and 
USAID/OTI on site assessments for the establishment of nine women’s centers across the city, one in each 
district. These centers will empower women through education, job skills training, rights awareness, and 
mentoring programs.  

• The 250 member Contemporary Visual Arts Society (CVAS) is building their capacity in the production 
of visual arts including painting, photography, sculpture, design, theatre, calligraphy, caricature, digital 
art, architecture and cinema.   

o A USAID/OTI grant will assist the Iraqi artists group by renting, rehabilitating and equipping 
their studios in Baghdad.   

o The support will also include art equipment and supplies for CVAS trainers to teach art 
workshops at elementary schools in Sadr City and Falluja.   

o Over 3,000 children, ages 6-12, will be taught the basics of painting and drawing. 
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Community Action Program -- objectives include: the promotion of diverse and representative citizen 
participation in and among communities throughout Iraq to assist in the identification, prioritization, and 
delivery of critical community needs.  CAP is implemented by five U.S. NGOs with established offices in nine 
major Iraqi cities located throughout the country. 
 
Accomplishments to Date: 
• 50 Community Associations (CAs) have been established in 16 Governorates.  The CAs, in partnership 

with the five project NGOs, have completed or are working to complete 666 projects totaling $16.7 
million covering every region of the country.  Nearly 7 million people will benefit.  

• CHF has completed 60 projects that benefit more than a quarter million residents in 54 communities. 
Activities are implemented in close coordination with community associations and include repairing 
roads, cleaning up neighborhoods, and renovating schools and water, sanitation, and medical facilities. 

• ACDI/VOCA has completed 72 activities, emphasizing projects that cost little but help build a relationship 
with the community, such as rehabilitating a youth center in Al Riyad and repairing trash vehicles in 
Kirkuk. 

• IRD has completed 53 projects and established 74 community action groups. A marketplace that will serve 
250,000 residents is under construction, and crews are cleaning up medical waste dumps and educating 
medical personnel on proper disposal methods. 

• Mercy Corps has completed 16 projects and 69 more are underway, including water, hospital, and school 
renovation. 

• Save the Children has completed 55 projects and another 60 are underway.  
 
Highlights this week: 
• Interior renovations to the Shaheed Kareem Primary School were completed last week.  The school is 

located in Ba’aquba (Diyala’ Governorate) and 1,531 students attend the school. CAP implementer ACDI-
VOCA is working with the community to complete additional schools.   

• Residents of Al Qadisiyah governorate are working in Community Development Committees to select 
rehabilitation projects in  water, electricity, schools and road repair needs. The projects are the first in the 
governorate for USAID’s Community Action Program (CAP) and are being implemented with USAID 
partner Mercy Corps. 
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Agency 
Implementing 

Partner Sector Regions Amount 
FY 2003 

EMERGENCY RELIEF 
USAID/OFDA ........................................................................................................................................... $81,348,040 
 Administrative  Administrative Costs Countrywide $6,788,947
 AirServ Logistics Countrywide $5,309,876
 ARC Capacity building, Disaster support Al Basrah $537,746
 The Cuny Center Research studies Countrywide $40,260
 GOAL Coordination, Nutrition Al Muthanna’ $1,507,900
 International 

Dispensary 
Association 

Health Countrywide $1,284,972

 InterAction Coordination Kuwait City $92,860
 IOM IDP programs Countrywide $5,000,000
 IMC Capacity building Countrywide $202,900
 Logistics Commodities and DART support Countrywide  $12,005,804
 SCF/US NGO Consortium Countrywide $883,131
 UNICEF Health, nutrition, water/sanitation Countrywide  $4,000,000
 UN OCHA Coordination and Information Countrywide $1,200,000
 USAID Amman Support for emergency water activities Countrywide $500,000
 WFP Logistics and pre-positioning of food Countrywide $5,000,000

Quick-impact projects: Food Security, 
Health, Nutrition, Water/Sanitation 

Countrywide 

Health Al Basrah, Maysan, 
Wasit, Kirkuk, At’ Tamin 

 

IMC 

Health, Water/Sanitation An Nasiriyah 

$8,000,000

Quick-impact projects: Health, 
Water/Sanitation 

Countrywide 

 

IRC 

Water/Sanitation Kirkuk, Karbala’, Najaf 

$4,998,685

Quick-impact projects: Health, Non-
Food Items, Shelter, Water/Sanitation 

Countrywide 

Water/Sanitation Kirkuk 
Water/Sanitation Diyala’, Al Kut, Khanaqin 
Water/Sanitation Wasit 

 

Mercy Corps 

Water/Sanitation Al Basrah 

$5,000,000

Quick-impact projects: Food Security, 
Health, Shelter, Nutrition, Non-Food 
Items, Water/Sanitation 

Countrywide 

Nutrition Mosul 
Health, Transportation Mosul 
Water/Sanitation Al Basrah 
Health Mosul 
Health Baghdad 
Nutrition Baghdad 
Water/Sanitation, Health Al Basrah 

 

SCF/US 

IDP Support Al Basrah 

$6,000,000
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Quick-impact projects: Health, 
Logistics, Non-Food Items 

Countrywide 

Water/Sanitation Al Anbar 
Hospital Rehabilitation Al Anbar 

 
 
 
 

World Vision 

Water/Sanitation Mosul 

$4,994,959

Quick-impact projects  Countrywide 
Water System Rehabilitation Al Anbar 

 

CARE  

Blankets, Hygiene Kits Baghdad 

$8,000,000

USAID/FFP .............................................................................................................................................. $419,612,000 
 WFP Operations Countrywide $32,812,000
 WFP Emerson Trust – 81,500 MT Countrywide $39,400,000

 WFP 
P.L. 480 Title II emergency food 
commodities – 163,820 MT 

Countrywide $147,400,000

 WFP Regional Purchase – 330,000 MT Countrywide $200,000,000
STATE/PRM.............................................................................................................................................. $38,935,691 

 UNHCR Emergency assistance Countrywide $21,000,000
 ICRC Emergency assistance Countrywide $10,000,000
 IFRC Emergency assistance Countrywide $3,000,000
 IOM TCN – transportation assistance Countrywide $3,630,000

 

International Catholic 
Migration 
Commission 

Humanitarian assistance to Iraqi 
refugees 
 

Lebanon and Jordan $1,305,691

RECONSTRUCTION 
USAID/ANE ......................................................................................................................................... $1,535,209,000  
 Abt Associates  Health Countrywide $20,995,000
 AFCAP Logistics Countrywide $91,500,000
 Army Corps of 

Engineers 
Architecture and Engineering 
services 

Countrywide $10,000,000

 BearingPoint Economic Governance Countrywide $39,000,000
 Bechtel Airports, buildings, emergency 

communications, power, railroads, 
roads and bridges, Umm Qasr 
seaport, water and sanitation 

Countrywide $1,029,833,000

 Community Action 
Program 

Development in impoverished 
communities 

Countrywide $70,000,000

 DAI Marshlands Countrywide $4,000,000
 DAI Agriculture Countrywide $5,000,000
 Fed Source Personnel Support Countrywide $24,000
 IRG  Reconstruction Support Countrywide $18,286,000
 RTI Local Governance Countrywide $104,611,000
 CAII Education Countrywide $37,853,000
 UNICEF Health, Water, and Sanitation Countrywide $28,000,000
 UNICEF Education Countrywide $7,000,000
 UNESCO Textbook Printing and Distribution: 

Math and Science
Countrywide $10,000,000

 WHO Strengthen Health System Countrywide $10,000,000
 SSA Port Management Umm Qasr $14,319,000
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 SkyLink Airport Management Baghdad 
Al Basrah 
Mosul 

$17,500,000

 MSI Monitoring and Evaluation Countrywide $5,500,000
 
 
 

University Partners Consortium led by the Research 
Foundation of the State University of 
New York (SUNY) at Stony Brook 
which includes Columbia University, 
Boston University and Oxford 
University (England), University of 
Hawaii's College of Tropical 
Agriculture and Human Resources, 
and the Human Rights Institute of 
DePaul University College of Law 
(IHRLI) and the International 
Institute of Higher Studies in 
Criminal Sciences (ISISC) in 
Siracusa, Italy 

Baghdad University, Al 
Mustansiriyah University 
in Baghdad, Mosul 
University, Mosul 
University’s College of 
Agriculture and Forestry 
in Hamam al-Alil, and 
Basrah University  

$11,730,000

 Yankee Group Telecoms Planning Countrywide $58,000

USAID/OTI……………………………………………………………………Subtotal:                             $56,719,938
 Administrative Administrative Costs Countrywide $1,335,126
 IOM Iraq Transition Initiative Countrywide $10,587,595
 DAI Iraq Transition Initiative Countrywide $35,523,857
 Internews Media Countrywide $160,359
 Radio SAWA Media Countrywide $400,000
 Spa War Inter-Ministry Communications Countrywide $8,703,001
TOTAL USAID ASSISTANCE TO IRAQ IN FY 2003.................................................................... $1,697,590,254  
TOTAL STATE ASSISTANCE TO IRAQ IN FY 2003 ........................................................................ $38,935,691 
Total STATE/USAID Assistance to Iraq in FY 2003 ........................................................................ $2,125,859,945 
*Figures in funding sheet are subject to change and do not represent a final official accounting of USG obligations. 
 
 
 


