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In July 1996, we reported that 8 years after the Chemical Stockpile
Emergency Preparedness Program’s (CSEPP) inception, Alabama
communities near Anniston Army Depot were not fully prepared to
respond to a chemical stockpile emergency because they lacked critical
items.1 Given the lack of progress in Alabama’s CSEPP and prior CSEPP

management weaknesses we have reported on, we conducted a follow-up
review to (1) assess CSEPP’s progress in enhancing emergency
preparedness in all 10 states participating in the program and (2) identify
opportunities to improve program management. We conducted this review
under our basic legislative responsibilities and are addressing it to you
because of your oversight responsibilities for chemical weapons disposal
programs. Our scope and methodology are described in appendix I.

1Chemical Weapons Stockpile: Emergency Preparedness in Alabama Is Hampered by Management
Weaknesses (GAO/NSIAD-96-150, July 23, 1996).
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Background In November 1985, the Congress directed the Department of Defense (DOD)
(through the Army) to destroy the U.S. stockpile of lethal chemical agents
and munitions and directed that the disposal program provide for the
maximum protection of the environment, the public, and the personnel
involved in disposing of the munitions.2 In 1988, the Army established
CSEPP to help communities near the chemical stockpile storage sites
enhance existing emergency management and response capabilities in the
unlikely event of a chemical stockpile accident. Another focus of CSEPP is
to enhance the emergency preparedness of the eight Army installations
where the chemical stockpile munitions are stored. (See app. II for the
locations of the chemical stockpile storage sites.)

The Army is responsible for determining the overall direction for CSEPP.
Under a memorandum of understanding with the Army, the Federal
Emergency Management Agency (FEMA) provides technical assistance and
distributes Army funds to states through cooperative agreements.3

Program funds flow from the Army to FEMA headquarters, through FEMA

regional offices, and to the states.4 Annual allocations to the states are
based on the states’ current concept of operations and progress in
implementing approved and funded CSEPP initiatives and on the results of
annual negotiations. (See app. III for data on funds allocated to the various
CSEPP entities in fiscal years 1988-96.) On the basis of approved activities
and projects, states provide funds to counties as their subgrantees. States
and counties, in accordance with state and local laws, have primary
responsibility for developing and implementing programs to enable
communities to respond to a chemical stockpile emergency.

In 1993 and 1994, the Army and FEMA issued CSEPP benchmarks and
planning guidance that identify funding priorities and items critical to
respond to a chemical stockpile emergency.5 In February 1994, in response
to congressional guidance, the Army and FEMA signed a restructuring
agreement to establish the CSEPP Joint Army/FEMA Team to coordinate and
implement public affairs, exercises, training, communications, and other
activities for the program. The Joint Army/FEMA Team is managed by

2Public Law 99-145, section 1412.

3The funds provided to the states are covered by FEMA’s Uniform Administrative Requirements for
Grants and Cooperative Agreements to State and Local Governments (44 CFR, part 13) and the Office
of Management and Budget Circular A-128.

4Section 1521 (c) (3) 50 U.S.C. provides that the Secretary of Defense may make grants to state and
local governments, either directly or through FEMA.

5Planning Guidance for the Chemical Stockpile Emergency Preparedness Program, the Army and
FEMA (May 17, 1996).
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Army’s Project Manager for Chemical Stockpile Emergency Preparedness
and consists of 14 Army officials and 6 FEMA officials. The team’s
objectives are to create an environment for teamwork and build a working
partnership.

In the 1997 National Defense Authorization Act (P.L. 104-201, section
1076), the Congress directed the Secretary of the Army to submit a report
on his assessment of the implementation and success of the site-specific
integrated process teams. As envisioned by the Army, the integrated
process teams will (1) identify issues, develop solutions, and integrate
program plans and budget submissions among CSEPP jurisdictions and
(2) include officials from the CSEPP Joint Army/FEMA Team, appropriate
FEMA region, participating states and counties, and local Army chemical
storage command. According to the Assistant Secretary of the Army for
Research, Development, and Acquisition, the joint Army and FEMA report
was scheduled to be issued by the end of May 1997.6 On May 30, 1997, the
Assistant Secretary of the Army (Installations, Logistics, and Environment)
informed the Congress that the Secretary’s report would be delayed until
July 15, 1997.

Results in Brief Although it has taken longer than it should, CSEPP officials expect that
most critical items will be in place by the end of 1998. After 9 years and
funding of $431.4 million, states and local communities surrounding the
chemical stockpile storage sites still lack some items critical to responding
to a chemical stockpile emergency (see table 1).

6Assistant Secretary of the Army for Research, Development, and Acquisition letter to the Chairman,
House Committee on National Security (Mar. 31, 1997).
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Table 1: Availability of Five Critical CSEPP-Funded Items in the States We Visited

CSEPP entity

Integrated
communications
system

Personal
protective
equipment

Personnel
decontamination
equipment

Siren
system

Tone alert
radios

Alabama and counties Partial Partial Partial Yes No

Arkansas and counties Yes No Yes Yes No

Colorado and county Yes No No No No

Maryland and counties Yes No Partial Partial No

Oregon and counties Partial Partial No No No

Utah and counties Partial Yes Yes Yes Partial

Washington and county Yes No No Yes No
Note: As of March 1, 1997.

Source: Based on data provided by the Army’s Project Manager for CSEPP and state and county
emergency management agencies.

As we have reported since 1992, CSEPP’s slow progress has been due
largely to long-standing management weaknesses, including disagreement
between the Army and FEMA over their respective roles and
responsibilities.7 The FEMA Inspector General, Members of Congress, and
state and local officials have also expressed concern about these
management weaknesses. Moreover, the Congress has expressed concern
that states and communities lack critical CSEPP items and that program
costs continue to increase.8

Although the Army and FEMA have taken actions in response to this
criticism, opportunities still exist to improve program management.
Specifically, disagreements between Army and FEMA officials on their
respective roles and responsibilities continue to hamper program
effectiveness. For example, the Army is still working to respond to the
requirement of the 1997 National Defense Authorization Act to report on
the integrated process teams because FEMA questions the efficiency of the
Army’s involvement. As a result of this and other differences, the Army
and FEMA have not reached agreement on a long-term management
structure for the program. In his March 1997 letter to the Chairman of the
House Committee on National Security, the Assistant Secretary of the
Army (Research, Development, and Acquisition) said that, if the Army and
FEMA were unsuccessful in reaching an agreement on the long-term

7See list of related GAO products at the end of this report.

8Program costs have remained level since the Joint Army/FEMA Team developed the CSEPP life-cycle
cost estimate in 1995.
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management structure for CSEPP and integrated process teams, the Army
would assume full control and responsibility for the program. Until the
Army and FEMA leadership take steps to delineate their agencies’ roles and
responsibilities and reach agreement on a long-term management
structure for CSEPP, the future effectiveness of CSEPP is at risk.

Progress in Enhancing
State and Local
Emergency
Preparedness Has
Been Slow

Nine years after CSEPP’s inception and funding of $431.4 million, states and
local communities still lack items critical to responding to a chemical
stockpile emergency, including integrated communication systems,
personal protective equipment, personal decontamination equipment,
sheltering-in-place enhancements, and alert and notification systems.
Program officials expect that nearly all these items will be funded and/or
operational by the end of 1998, but that may be optimistic unless
management weaknesses and differences at the Army and FEMA level are
corrected and states and counties take prompt actions to implement the
projects.

Almost $431.4 Million Has
Been Allocated to CSEPP

Through fiscal year 1996, almost $431.4 million has been allocated to the
program (see table 2). As of December 1996, approximately $152.5 million
had been allocated to Army organizations, installations, and contracts.
According to Army officials, some of these expenditures were for
computer equipment and software provided to state and local emergency
management agencies and emergency preparedness projects at Army
installations. Approximately $43.2 million was allocated to FEMA

headquarters, regional offices, and contracts. According to FEMA, the
agency’s contracts support the entire CSEPP community and include the
development of program guidance, training courses, and computer
software. Participating states and counties have received $220.8 million.
The Army has allocated $1.1 million to other organizations and has not
allocated $13.8 million.
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Table 2: Allocation of CSEPP Funds in
Fiscal Years 1988-96 Dollars in thousands

Entity/activity Amount Percent

Army organizations, installations, and contracts $152,509.2 35.4

FEMA headquarters, regional offices, and contractsa 43,234.4 10.0

States and counties 220,779.0 51.2

Other organizations 1,093.1 0.3

Not allocated 13,766.4 3.2

Total $431,382.1 100b

Note: As of December 1996.

aIncludes $14.7 million (3.4 percent) allocated to FEMA headquarters and regions and
$28.6 million (6.6 percent) allocated for contracts.

bPercents do not total 100 due to rounding.

Source: Based on data provided by the Army’s Project Manager for CSEPP.

The Army’s current life-cycle cost estimate for CSEPP is $1.03 billion, an
800-percent increase of the initial estimate of $114 million in 1988.
According to Army officials, the initial CSEPP estimate was made before the
Army had fully defined the program’s scope, requirements, and time
frames, and the current estimate has not increased since the CSEPP Joint
Army/FEMA Team developed the $1.03 billion life-cycle cost estimate in
1995. Management weaknesses, including the lack of adequate financial
data and internal controls, have contributed to the growth in costs.

States and Local
Communities Lack Critical
CSEPP Items

State and local emergency management officials repeatedly expressed
concern to us about their communities’ lack of readiness to respond to a
chemical stockpile emergency. In 1993 and 1994, the Army and FEMA issued
benchmarks and program guidance that identified items critical to respond
to a chemical stockpile emergency, such as automated information
systems, emergency operations centers, integrated communication
systems, personal protective equipment, personnel decontamination
equipment, sheltering-in-place enhancements, and alert and notification
systems. Table 3 shows the status of CSEPP items in each of the 10 states
participating in the program.
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Table 3: Availability of Critical CSEPP-Funded Items (as of Mar. 1, 1997)

Item

Alabama
and
counties

Arkansas
and
counties

Colorado
and
county

Illinois
and
counties

Indiana
and
counties

Kentucky
and
counties

Maryland
and
counties

Oregon
and
counties

Utah and
counties

Washington
and county

Automated
information
systema

Partial Partial Partial Partial Partial Partial Partial Partial Partial Partial

Emergency
operations
center

Yes Yes Yes Yes Partial Yes Partial Partial Yes Partial

Integrated
communications
system

Partialb Yes Yes Partial Yes Partial Yes Partial Partial Yes

Personal
protective
equipmentc

Partial No No No Partial No No Partial Yes No

Personnel
decontamination
equipment

Partial Yes No No No No Partial No Yes No

Sheltering-
in-place
enhancements

No Yes No NR No NR Yes Nod NR NR

Sirens
system

Yes Yes No NR Yes Yes Partial No Yes Yes

Tone alert
radios

No No No NR No Partial No No Partial No

Note: Yes means that the CSEPP-funded item is fully operational and meets standards.

Partial means that the CSEPP-funded item is partially operational because additional
requirements are anticipated and/or the current system or equipment do not meet CSEPP
standards.

No means that the state and counties do not have the required CSEPP item.

NR means that the state and counties do not have a requirement for the CSEPP item.

aFederal Emergency Management Information System.

bThe system was fully funded in 1996.

cThe equipment has been funded since 1995.

dThe enhancements were funded in 1996.

Source: Based on data provided by the Army’s Project Manager for CSEPP and state and county
emergency management agencies.

In our survey of CSEPP participants, all 10 states and 37 of 40 counties
participating in the program said that their emergency response
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capabilities had increased since the implementation of CSEPP. Officials of
three counties said that their emergency response capabilities had not
changed. Most communities near the chemical stockpile sites had little
capability to respond to a chemical emergency when the program began in
1988. For example, emergency management officials from both the state of
Oregon and Lonoke County, Arkansas, said that CSEPP has made good
progress, considering that they had very little capability before the
program was implemented. According to a Lonoke County official, the
county would have only a few radios without CSEPP’s assistance, and it is
better able now to respond to all types of emergencies. Appendix IV
discusses the status and funding of specific CSEPP projects.

According to FEMA, most CSEPP states and local communities have the
operational capability to respond to a chemical stockpile emergency even
though all CSEPP items have not been procured or installed. We did not
assess whether states and local communities have operational capability
to respond to a chemical incident. Our conclusion that states and local
communities lack critical items is based on CSEPP benchmarks and
guidance and data from the Army, FEMA, states, and local communities. We
continue to believe that using benchmarks and program guidance is the
appropriate measure for assessing whether program goals are being met.

Program Officials Expect
That CSEPP Will Transition
to a Maintenance Phase
After 1998

By the end of 1998, according to federal, state, and county officials, states
and local communities will have nearly all of the critical CSEPP items
funded and/or available and the program will transition from procurement
into a maintenance phase. At that time, most of the program’s
expenditures are expected to be for operations and maintenance activities
rather than construction or procurement of major capital items. The
transition to a maintenance phase will require less contract management,
training, and federal oversight of state and local daily operations.
According to Army CSEPP officials, the programs in Arkansas, Illinois,
Indiana, and Utah have already transitioned into the maintenance phase.
Local communities in Alabama, Colorado, and Oregon, however, will still
lack some critical CSEPP items after 1998.

The CSEPP Joint Army/FEMA Team is in the process of negotiating standard
baseline operating costs with each of the 10 states participating in the
program. The negotiated funding will cover (1) agreed-upon recurring
fixed-costs (for example, salaries, office supplies, and telephones) plus an
inflation factor and (2) variable operating costs (for example, training and
exercises) that are recognized costs but the level of funding is subject to
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annual fluctuation. Other funding will be for short-term projects and
one-time procurement requirements. Procurement funds are used to
purchase major capital items such as communication systems or
decontamination equipment. According to Army officials, inadequate
actions by states and counties have caused several of the major projects to
lag and the accumulation of procurement funds in state accounts.

For fiscal years 1997-2004, the Army expects to need another
$598.6 million to operate the program. It estimates that 66.4 percent of the
funding allocated to the states will be operations and maintenance funds
and 33.6 percent will be procurement funds (see fig. 1). Only Alabama is
estimated to receive more procurement funds, mostly for costly
sheltering-in-place projects, than operations and maintenance funds.9

Other states such as Illinois, Indiana, and Maryland are expected to
receive very little procurement funds compared with their estimated
operations and maintenance funding.

9Sheltering-in-place enhancements can be as simple as taping doors and windows or as elaborate as
installing pressurized air filtration systems in schools, hospitals, jails, community centers, and public
buildings. In 1996, the Calhoun County Emergency Management Agency in Alabama estimated that the
county would require about $67.6 million for sheltering-in-place enhancements to 55 facilities located
near the stockpile storage site.
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Figure 1: Estimated Allocation of
CSEPP Funds for Fiscal Years
1997-2004
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level of emergency preparedness. Within DOD’s budget constraints, the required funding will vary
by CSEPP jurisdiction.

Source: Based on CSEPP’s life-cycle cost data provided by the Army’s Project Manager for
CSEPP.

CSEPP Has a History
of Management
Weaknesses and
Concerns Still Remain

The Army, FEMA, and the states and counties have been frustrated in
attempts to implement CSEPP. As we and FEMA’s Inspector General have
reported, problems have stemmed from management weaknesses in the
program and disagreements over respective roles and responsibilities.

Prior Reports Discuss
Management Weaknesses

The Army has been slow in achieving its main objective of helping
communities to enhance their emergency management capabilities
because the program’s (1) management roles and responsibilities are
fragmented between Army and FEMA offices and are not well defined,
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(2) planning guidance is imprecise, (3) the budget process lacks
coordination and communications, and (4) financial data and internal
controls are inadequate. Army and FEMA officials have differed and
continue to differ on various aspects of program management, and
consequently, CSEPP’s effectiveness and efficiency continue to suffer.

In 1993, we testified that the Army had made little progress in achieving its
main objective of helping communities prepare for emergencies involving
chemical agent release.10 The lack of progress was partly because of
management weaknesses at the federal level, including fragmented
authorities and responsibilities and weak financial controls, that led to
missed program milestones and delays in issuing program guidance. In
1994, we reported that the Army’s management approach had not been
effective and that communities near the chemical stockpile sites were not
prepared to respond to a chemical stockpile emergency.11

In 1995, we reported that program officials lacked accurate financial
information to identify how funds were spent and ensure that program
goals were achieved.12 Because of inadequate financial data and internal
controls, Army and FEMA could not provide reliable information on actual
expenditures. Army and FEMA officials still do not have accurate financial
information to identify how funds are spent. Specifically, records on
expenditure data are limited; allocation data differ among federal, state,
and local agencies; and states and counties maintain large unexpended
balances of funds. According to Army and FEMA officials, the Office of
Management and Budget’s Circular A-102 limits the Army in requesting
expenditure data from the states.

In July 1996, we reported that Alabama communities near the Anniston
Army Depot were not prepared to respond to a chemical emergency
because they lacked critical items. Although the communities had been
allocated $46 million, they had not spent $30.5 million because federal,
state, and local officials had not reached agreement on specific
requirements for four projects. We concluded that the lack of progress was
the result of management weaknesses at the Army and FEMA levels and
inadequate action by state and local agencies.

10Chemical Weapons Storage: Communities Are Not Prepared to Respond to Emergency
(GAO/T-NSIAD-93-18, July 16, 1993).

11Chemical Weapon Stockpile: Army’s Emergency Preparedness Program Has Been Slow to Achieve
Results (GAO/NSIAD-94-91, Feb. 22, 1994).

12Chemical Weapons: Army’s Emergency Preparedness Program Has Financial Management
Weaknesses (GAO/NSIAD-95-94, Mar. 15, 1995).
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Management Weaknesses
Cited by the FEMA
Inspector General

In February 1993, the FEMA Inspector General reported that CSEPP’s
reporting system did not provide timely, accurate, or consistent data and
did not satisfy the management needs of either FEMA or the Army.13

Specifically, FEMA officials could not accurately account for how CSEPP

funds were spent and Army officials lacked accurate data to determine
whether funds were spent effectively.

Concerns Expressed by
State and County Officials

Several states and counties said that they were frustrated with the Army’s
and FEMA’s joint management of CSEPP and needed greater discretion in the
use of program funds (see table 4). However, Army officials expressed
concern over providing the states greater discretion in the use of CSEPP

funds because of past indiscretions. In 1995, we reported some of the
indiscretions noted by the Army. For example, Arkansas reprogrammed
$413,000 in unobligated funds to construct office space, and Washington
reprogrammed $100,000 allocated for telecommunication equipment to
design an emergency operations center without FEMA headquarters’
approval.

13Audit of FEMA’s Management of the Chemical Stockpile Emergency Preparedness Program, FEMA
Inspector General (Feb. 1993).
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Table 4: Selected States’ and Counties’ Comments About the Army and FEMA Management of CSEPP
Organization Comment

Alabama Emergency
Management Agency

If CSEPP was effectively managed, the program would be much farther along than it is now.

Clay County Emergency
Management Agency,
Alabama

CSEPP lacks federal leadership and guidance.

Etowah County Emergency
Management Agency,
Alabama

Substantive changes in the program’s management, direction, and budget process are needed to make
CSEPP effective.

Arkansas Office of
Emergency Services

Federal agencies lack sensitivity to state and local requirements and micromanage the budget process.

Jefferson County Office of
Emergency Services,
Arkansas

Federal agencies need to improve CSEPP’s lines of communications and coordination.

Colorado Office of
Emergency Management

Federal agencies spend too much effort micromanaging and reevaluating every aspect of the state’s
program.

Kentucky Disaster and
Emergency Services

Recent changes in CSEPP guidance, lines of communications, and responsibilities have hampered the
progress of the program.

Maryland Emergency
Management Agency

Inadequate and partial funding of CSEPP projects detracts from the state’s ability to respond to a
chemical stockpile emergency.

Baltimore County Office of
Emergency Preparedness,
Maryland

If program priorities and guidance were firmly established, CSEPP would be more effective and less
costly.

Harford County Division of
Emergency Operations,
Maryland

The Army and FEMA roles and responsibilities are not clear, and they often dictate to state and local
governments.

Oregon Emergency
Management Agency

CSEPP lacks good communications, clear priorities, and timely decisions.

Morrow County Emergency
Management, Oregon

The Army and FEMA roles and responsibilities are not clearly defined.

Utah Department of Public
Safety

Federal micromanagement of CSEPP compromises the state’s ability to plan, direct, implement, and
evaluate the program.

Washington Military
Department

Federal agencies lack clear direction, roles, and responsibilities.

Benton County Emergency
Management, Washington

Federal agencies micromanage the program and make decisions with little or no coordination with the
county.

Note: Based on our prior work and recent visits to 7 of the 10 states and several of their counties,
we believe that these comments are valid and are based on justified concerns about the Army
and FEMA management of the program.

As discussed later in this report, our work shows that the Army and FEMA

have management problems and disagreements that have adversely
affected CSEPP’s effectiveness.

GAO/NSIAD-97-91 Chemical Weapons StockpilePage 13  



B-276238 

Efforts to Improve
Program Management
Have Been Frustrated
by Continued
Disagreements

Although Army and FEMA officials have acted in response to criticism and
improved program management, the effectiveness of these actions has
been limited by continued disagreements between Army and FEMA

officials. Specifically, the lack of agreement prevented the Secretary of the
Army from timely compliance with the statutory requirement to report on
the implementation and success of CSEPP integrated process teams. Two
important steps taken to improve the management of the program were to
establish the CSEPP Joint Army/FEMA Team and implement the integrated
process teams. However, based on FEMA’s stated positions, we believe that
the agency does not fully support the Joint Army/FEMA Team or
site-specific integrated process teams. Because of these and other
differences regarding their roles and responsibilities, Army and FEMA

officials have not agreed to a long-term management arrangement for
CSEPP.

Disagreements Over the
Implementation of the
CSEPP Joint Army/FEMA
Team

In 1993, the Senate Committee on Appropriations reported that CSEPP’s
cost growth and program delays were unacceptable, and indicated that
there were problems with the program’s management structure.14 In
addition, the Committee concluded that the Army and FEMA maintained a
top-heavy bureaucratic organization to manage the program. The
Committee directed the Army to (1) assume full management
responsibility for the execution of CSEPP, (2) directly receive and review
states’ budget requests for program funds, (3) tighten program controls
and ensure timely improvements in local capabilities to respond to a
chemical stockpile emergency, (4) streamline CSEPP’s management
structure, (5) reevaluate FEMA’s role in CSEPP, (6) establish milestones for
critical CSEPP projects, and (7) establish strict financial controls to ensure
accountability over program funds. Although the Army established the
CSEPP Joint Army/FEMA Team in response to this direction, the team has not
functioned as the Army intended. Specifically, CSEPP’s management
structure was not streamlined, and the Army and FEMA continue to share
responsibility for executing CSEPP, receiving and reviewing states’ budget
requests, and implementing financial controls over program funds.

According to the CSEPP Joint Army/FEMA Team’s charter, dated January 6,
1995, the joint team was intended to (1) establish a focal point for
accountability of the program, (2) coordinate and integrate on- and
off-post activities, and (3) create an environment for teamwork. However,
according to DOD officials, the team has not functioned as intended.
According to FEMA officials, the establishment of the joint team has posed

14Senate Report No. 103-158, at 368-369 (1993).
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several management challenges to FEMA, including the differentiation
between the roles and responsibilities of the team and FEMA’s regional
offices. FEMA officials have proposed that the Army eliminate the joint
team and associated staffing.

In August 1996, the Program Manager for Chemical Demilitarization
reported that, in some situations, FEMA’s implementation of the charter had
inhibited the progress of CSEPP.15 According to the Program Manager,
pressure from FEMA headquarters’ officials to have the agency’s joint team
members spend more of their duty time at FEMA headquarters’ and less
with the joint team had impeded their integration with Army’s members.
The Program Manager concluded that communications with the CSEPP

participants and coordination with the Army had been adversely affected.
In response, FEMA’s Deputy Associate Director for Preparedness, Training,
and Exercises agreed that the program was not functioning as effectively
as it should and that respective roles, responsibilities, and working
relationships needed to be clarified.

Disagreements Over the
Implementation of CSEPP
Integrated Process Teams

In the 1997 National Defense Authorization Act (P.L. 104-201, section
1076), the Congress directed the Secretary of the Army to submit a report,
within 120 days of the law’s enactment, that assessed the implementation
and success of the site-specific integrated process teams. The act further
states that if the Army and FEMA were unsuccessful in implementing the
integrated process teams within each of the participating states within
120 days, the Secretary of the Army shall (1) assume full control and
responsibility for the program by eliminating the role of the FEMA Director
as a joint manager; (2) clearly define the goals of the program;
(3) establish fiscal constraints for the program; and (4) agree with each of
the participating states regarding program requirements, implementation
schedules, training and exercise requirements, and funding to include
direct grants for program support.

In January 1997, the Assistant Secretary of the Army for Research,
Development, and Acquisition, reported that the Army was unable to
provide the report on January 28, 1997, as required, because of delays in
scheduling required training and the subsequent establishment of
site-specific integrated process teams.16 The Army views these teams as a

15The Army’s Program Manager for Chemical Demilitarization letter to FEMA’s Deputy Associate
Director for Preparedness, Training, and Exercises (Aug. 20, 1996).

16Assistant Secretary of the Army for Research, Development, and Acquisition letter to the Chairman,
Senate Committee on Armed Services (Jan. 30, 1997).
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mechanism for identifying issues, developing solutions, and integrating
program plans and budget submissions among CSEPP jurisdictions at each
stockpile location. The teams will make recommendations to Army and
FEMA officials for consideration and determine solutions to site-specific
issues. The Assistant Secretary’s letter included an interim status of the
formation of the site-specific integrated process teams, concluding that the
training and formation of the teams were nearing completion. He also
reported that FEMA headquarters had some concerns over the efficiency of
the integrated process teams. In contrast, the FEMA regions were
supporting the teams.

In March 1997, the Assistant Secretary of the Army for Research,
Development, and Acquisition, reported to the Chairman of the House
Committee on National Security that the Army was unable to provide the
report, as required, because Army and FEMA officials had not reached
agreement on the long-term management structure for CSEPP and on the
implementation of integrated process teams at the management and
working levels. While training and implementation of the working-level
integrated process teams had been completed, he said that it was
necessary to further delay the submission of the report on the
implementation and success of the teams until May 30, 1997.17 The
Assistant Secretary concluded that, if the Army and FEMA were
unsuccessful in reaching an agreement on the long-term management
structure for CSEPP and integrated process teams, the Army would assume
full control and responsibility for the program. According to FEMA’s
comments on a draft of this report, FEMA officials disagree with Army’s
conclusions in the letters complying with the legislative reporting
requirement.

Several state and local officials we visited were pleased with the initial
results of the teams. However, others expressed concern that the teams
may be good in theory but only add another layer of bureaucracy to the
program. For example, officials in Oregon and Kentucky expressed
concern over which agency or integrated process team would be
responsible for making final decisions.

Although FEMA has participated in CSEPP’s integrated process teams, its
concept for site-specific integrated process teams differs from the Army’s
concept, and the agency has not signed the Army’s proposed
memorandum implementing the integrated process teams. Specifically,

17On May 30, 1997, the Assistant Secretary of the Army (Installations, Logistics, and Environment)
informed the Congress that the report would be delayed until July 15, 1997.
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FEMA does not want the Army involved in off-post CSEPP activities and
wants to eliminate the Army from site-specific integrated process teams.
FEMA’s desire to eliminate the Army from site-specific integrated process
teams is inconsistent with the tenets of the process and does not recognize
the Army’s position that they should work as partners.

Army and FEMA Officials
Disagree on FEMA’s Future
Role

In September 1996, FEMA’s Deputy Associate Director for Preparedness,
Training, and Exercises reported that the Army and FEMA had very
different management styles and philosophies and that the current
approach was not working.18 She concluded that attempts to combine
Army and FEMA approaches in developing off-post preparedness
capabilities have resulted in delays and conflicting messages to
participating states. Additional FEMA correspondence indicates that the
agency continues to want to manage all off-post activities with little or no
Army involvement.

In October 1996, the Army Program Manager for Chemical Demilitarization
agreed that Army’s and FEMA’s management styles were different and
added that relationships were strained and leadership was less effective
than desired.19 The Program Manager reported that maintaining the
current management structure would continue regional and state
confusion over the program’s leadership and prolong the program’s
problems. He concluded that FEMA’s participation in CSEPP was preferred
but suggested that FEMA’s role and personnel involved in the program be
reduced. (See app. V.) He rejected options to eliminate either the Army’s
or FEMA’s role in the program.

The Program Manager also provided FEMA with a draft memorandum
reorganizing CSEPP. The memorandum identifies the Army Project Manager
for CSEPP as the primary program decision-making authority and the
site-specific integrated process teams as the primary means of carrying out
the program. FEMA officials said they had not agreed to the reorganization
because of questions over the integrated process teams and FEMA’s future
role in the program. Because of these and other differences regarding their
roles and responsibilities, the Army and FEMA have not agreed to a
management arrangement for CSEPP after September 1997.

18FEMA’s Deputy Associate Director for Preparedness, Training, and Exercises letter to the Army’s
Program Manager for Chemical Demilitarization (Sept. 20, 1996).

19The Army’s Program Manager for Chemical Demilitarization letter to FEMA’s Deputy Associate
Director for Preparedness, Training, and Exercises (Oct. 9, 1996).
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Conclusions and
Recommendations

We believe that the future effectiveness of CSEPP is at risk given the
continuing disagreements between Army and FEMA officials and that
high-level management attention is needed to clearly define CSEPP

management roles and responsibilities. Therefore, we recommend that the
Secretary of the Army and the Director of FEMA work together to complete
the mandated assessment of the implementation and success of integrated
process teams by July 15, 1997. We also recommend that, as part of this
assessment, the Secretary and the Director reach agreement on a
long-term management structure for CSEPP that clearly defines the roles
and responsibilities of Army and FEMA personnel. Should the Secretary and
the Director be unable to complete their assessment and issue a report
that includes a plan for revising CSEPP’s management structure, we
recommend that the Secretary of the Army implement the requirements of
the 1997 National Defense Authorization Act to (1) assume full control and
responsibility for the program and eliminate the role of the FEMA Director
as a joint manager; (2) clearly define the goals of the program;
(3) establish fiscal constraints for the program; and (4) agree with each of
the participating states regarding program requirements, implementation
schedules, training and exercise requirements, and funding to include
direct grants for program support.

Agency Comments
and Our Evaluation

We received written comments on a draft of this report from both DOD and
FEMA, and they are presented in their entirety in appendixes VI and VII,
respectively. DOD concurred with the report and its recommendations.
FEMA generally concurred with the recommendations but strongly
disagreed with our conclusions. Our evaluation of FEMA’s overall response
is presented below and our specific comments are presented in 
appendix VII. We also added information to the report to more fully reflect
FEMA’s position. DOD and FEMA also provided technical corrections and
clarifications and, where appropriate, we incorporated them in the report
as well.

FEMA disagreed with our assessment that the program is at risk because of
its ongoing differences with the Army. FEMA noted that it has been working
closely with the Army to clarify roles, responsibilities, and working
relationships and resolve the differences as soon as possible. While we
agree that FEMA and the Army have been discussing this issue, it continues
to go unresolved after more than a year of discussions. Our concern is not
whether the Army’s or FEMA’s approach to resolving the management issue
is the more appropriate; we are concerned that CSEPP’s implementation is
being delayed because this issue has not been resolved. As a consequence,
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the program’s goal of providing communities with items critical to
responding to a chemical stockpile emergency remains to be achieved
after 9 years and funding of $431.4 million.

We prepared this report under our basic legislative responsibilities. We are
providing it to you because of your oversight responsibilities for chemical
weapons disposal programs. We are also sending copies of this report to
the Secretaries of Defense and the Army, the Directors of the Office of
Management and Budget and FEMA, and other interested parties. We will
make copies available to others upon request.

Please contact me at (202) 512-8412 if you or your staff have any questions.
Major contributors to this report are listed in appendix VIII.

David R. Warren, Director
Defense Management Issues

GAO/NSIAD-97-91 Chemical Weapons StockpilePage 19  



Contents

Letter 1

Appendix I 
Objectives, Scope,
and Methodology

24

Appendix II 
Chemical Stockpile
Locations in the
Continental United
States

26

Appendix III 
Funds Allocated to
CSEPP Entities in
Fiscal Years 1988-96

27

Appendix IV 
Acquisition and
Installation of
Essential CSEPP
Projects Are Behind
Schedule

28
The Final Automated Information System Continues to

Experience Problems
28

Most Emergency Operation Centers Are Fully Operational 30
Most CSEPP Communication Systems Are Fully Operational 31
Personal Protective Equipment Purchases Are Scheduled for

Completion in 1997 and 1998
32

Personnel Decontamination Equipment Purchases Are Scheduled
for Completion in 1997

33

Additional Sheltering-in-Place Projects Are Anticipated 34
Most Alert and Notification Systems Are Scheduled for

Completion in 1997 and 1998
35

GAO/NSIAD-97-91 Chemical Weapons StockpilePage 20  



Contents

Appendix V 
Army’s Proposed
Full-Time Equivalent
Positions for FEMA in
Support of CSEPP

38

Appendix VI 
Comments From the
Department of
Defense

39

Appendix VII 
Comments From the
Federal Emergency
Management Agency

41

Appendix VIII 
Major Contributors to
This Report

60

Related GAO Products 64

Tables Table 1: Availability of Five Critical CSEPP-Funded Items in the
States We Visited

4

Table 2: Allocation of CSEPP Funds in Fiscal Years 1988-96 6
Table 3: Availability of Critical CSEPP-Funded Items 7
Table 4: Selected States’ and Counties’ Comments About the

Army and FEMA Management of CSEPP
13

Table IV.1: Status of CSEPP Automated Information Systems, by
Location

30

Table IV.2: Status of CSEPP Communication Systems, by
Location

32

Table IV.3: Status and Funding of CSEPP Personal Protective
Equipment, by Location

33

GAO/NSIAD-97-91 Chemical Weapons StockpilePage 21  



Contents

Table IV.4: Status and Funding of Personnel Decontamination
Equipment, by Location

34

Table IV.5: Status and Funding of CSEPP Pressurization Projects,
by Location

35

Table IV.6: Status and Funding of Outdoor Siren Systems, by
Location

36

Table IV.7: Status and Funding of Indoor Alert Radio Projects, by
Location

37

Figure Figure 1: Estimated Allocation of CSEPP Funds for Fiscal Years
1997-2004

10

Abbreviations

CSEPP Chemical Stockpile Emergency Preparedness Program
DOD Department of Defense
FEMA Federal Emergency Management Agency
FEMIS Federal Emergency Management Information System

GAO/NSIAD-97-91 Chemical Weapons StockpilePage 22  



GAO/NSIAD-97-91 Chemical Weapons StockpilePage 23  



Appendix I 

Objectives, Scope, and Methodology

In July 1996, we reported that 8 years after the Chemical Stockpile
Emergency Preparedness Program’s (CSEPP) inception, Alabama
communities near Anniston Army Depot were not fully prepared to
respond to a chemical stockpile emergency because they lacked critical
items. Given the lack of progress in Alabama’s CSEPP and prior CSEPP

management weaknesses we have reported on, we conducted a follow-up
review to (1) assess CSEPP’s progress in enhancing emergency
preparedness in all 10 states participating in the program and (2) identify
opportunities to improve program management.

To assess CSEPP’s progress in enhancing emergency preparedness in the
states participating in the program, we examined a variety of Army,
Federal Emergency Management Agency (FEMA), state, and county
planning and funding documents and reconciled data among the Army,
FEMA, and state and county emergency management agencies. We
interviewed and obtained and analyzed data on the status of CSEPP projects
from officials of the Army Program Manager for Chemical Demilitarization
and the CSEPP Joint Army/FEMA Team located at Edgewood, Maryland, and
from officials of the Aberdeen Proving Ground, Maryland; the Anniston
Army Depot, Alabama; the Pine Bluff Arsenal, Arkansas; the Pueblo Depot
Activity, Colorado; the Tooele Army Depot, Utah; and the Umatilla Depot
Activity, Oregon. We also met with officials from FEMA headquarters and
regional offices in Atlanta, Georgia, and Bothell, Washington. Although we
met with officials from the Army installations where the chemical
stockpile munitions are stored, we did not try to assess the status of the
installations’ emergency preparedness programs.

To observe emergency preparedness operations and facilities, we visited
Alabama and its Calhoun and Talladega counties, Arkansas and its
Jefferson and Grant counties, Colorado and its Pueblo county, Maryland
and its Harford and Baltimore counties, Oregon and its Morrow and
Umatilla counties, Utah and its Tooele and Salt Lake counties, and
Washington and its Benton county. We also interviewed and obtained data
on the status and costs of CSEPP projects from emergency management
officials in Illinois, Indiana, and Kentucky. In addition, we sent
questionnaires to the 10 state and 40 county program directors at the end
of 1995 to obtain data on the status of their emergency preparedness
programs and on their views of the Army’s and FEMA’s joint management of
the program. All state and county program directors responded to our
questionnaire. We updated portions of the questionnaire responses
through interviews and data collection instruments in October 1996
through February 1997. For those critical projects not yet completed, we
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did not attempt to determine their impact on emergency preparedness and
risk to the local population, but we identified and analyzed the reasons for
the delay in their implementation.

To identify opportunities to improve program management, we discussed
the actions the Army has taken and further actions that should be taken to
improve the program with Army, FEMA, state, and local officials. We also
discussed the impact of the Army’s actions and reviewed planning
documents, progress reports, memoranda, and correspondence. We
discussed the CSEPP benchmarks and guidance with federal, state, and
local officials to determine how this guidance was applied in implementing
the program. Furthermore, we compared planning and operational data for
CSEPP projects with the benchmarks and guidance and determined whether
the projects complied with program requirements and time frames. To
assess the effectiveness of the federal, state, and county management, we
reviewed the Army’s and FEMA’s management structure and guidance and
compared them with state and local requirements and concerns. We also
documented and analyzed the magnitude and impact of state and county
emergency management agencies’ involvement in the funding process,
federal feedback on the budget process, partial funding of projects, and
slow disbursements of funds.

The Department of Defense (DOD) and FEMA provided written comments on
a draft of this report and they are presented in their entirety in appendixes
VI and VII, respectively. DOD agreed with the recommendations in our draft
report. FEMA generally concurred with the recommendations but strongly
disagreed with our conclusions. Our evaluation of FEMA’s specific points is
presented in appendix VII. DOD and FEMA also provided technical
clarifications and, where appropriate, we incorporated them in the report.

Our review was conducted from August 1996 to March 1997 in accordance
with generally accepted government auditing standards.
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Chemical Stockpile Locations in the
Continental United States

Umatilla Army Depot
 Activity, Oregon

Tooele Army 
Depot, Utah

Pueblo Depot
 Activity, Colorado

Blue Grass Army
Depot, Kentucky

 

Pine Bluff
 Arsenal, Arkansas

Anniston Army
Depot, Alabama

Aberdeen Proving
Ground, Maryland

Newport Chemical
 Activity, Indiana

States participating in the Chemical Stockpile Emergency Preparedness Program.

Source: Based on data provided by the Army’s Program Manager for Chemical Demilitarization.
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Funds Allocated to CSEPP Entities in Fiscal
Years 1988-96

Dollars in thousands

Entity Amount Percent

Army headquarters and commands $27,846.2 6.5

Army installations 36,070.1 8.4

Army major contracts (over $100,000)a 88,195.0 20.4

Other Army contractsa 398.3 0.1

FEMA headquarters and regions 14,667.0 3.4

FEMA contractsa 28,567.4 6.6

Alabama and counties 54,808.6 12.7

Arkansas and counties 22,030.5 5.1

Colorado and county 14,670.6 3.4

Illinois and counties 3,877.1 0.9

Indiana and counties 14,336.7 3.3

Kentucky and counties 21,194.6 4.9

Maryland and counties 19,382.5 4.5

Oregon and counties 25,303.0 5.9

Utah and counties 27,991.2 6.5

Washington and county 17,184.2 4.0

Other entities 1,093.1 0.3

Not allocated 13,766.4 3.2

Total $431,382.5 100.0
aAccording to the Army and FEMA, these contracts support the entire CSEPP community and
include direct support to Army installations; the development of program guidance, training
courses, and computer programs; and the procurement of personal protective equipment and
computer hardware and software.

Source: The Army’s Project Manager for CSEPP.
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Acquisition and Installation of Essential
CSEPP Projects Are Behind Schedule

Implementation of projects needed to respond to a chemical stockpile
emergency is behind schedule. States and local communities still lack
items critical to responding to a chemical stockpile emergency, including
integrated communication systems, personnel protective equipment,
personnel decontamination equipment, sheltering-in-place enhancements,
and alert and notification systems.

The Final Automated
Information System
Continues to
Experience Problems

In 1994, officials estimated that the installation of the final CSEPP

automated information system would be completed by July 1995. The
CSEPP automated information system—computer equipment and
software—is required to support planning and managing emergency
response activities. The process of determining appropriate protective
actions is too complex and time-consuming to perform manually during a
chemical stockpile emergency. Computer equipment and software are
considered essential in helping local officials to plan for the appropriate
protective actions. In 1993, the Army and FEMA started to develop a
standard automated information system, called the Federal Emergency
Management Information System (FEMIS), with the specifications of
software requirements by the CSEPP community. The Army started testing
FEMIS in September 1994, and since then, the system has undergone eight
tests, culminating in the government acceptance test in Alabama. Although
the Army spent $14.7 million on FEMIS,1 the system still has problems.

During the period September 9 through 20, 1996, the Army tested FEMIS at
the Anniston CSEPP site, and the system met most performance measures.
The test plan identified 75 measures of performance. Of these, 59 were
satisfied, 5 failed, and 11 were not tested. According to personnel
participating in the test, however, the system was slow and cumbersome.
In addition, the reliability, availability, and maintainability parameters for
FEMIS had not been established and were not evaluated as in a traditional
operational test. The test was structured to determine the level of
confidence that the reliability, availability, and maintainability of the
system is progressing. Test results indicated that FEMIS was available for
61 percent of the training and test period. The predominant reason for the
system’s unavailability was its inability to update data from one CSEPP

location to another, which occurred when power at a CSEPP site either
surged or was interrupted. For example, during the test, the Alabama
emergency operations center was struck by lightning. Other sites
experienced interruptions in telephone connections when the local
telephone company was making repairs and when nearby construction

1Funding is through fiscal year 1996.
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workers cut a telephone cable. Hardware and software maintenance was
outside the scope of the test and was not evaluated.

Because of the system’s technical problems and requirement for
supplemental personnel, Army and FEMA officials decided in 1996 that
FEMIS was the preferred but optional system. As a result, the system may
not be adopted by all participating states and counties (see table IV.1).
Until FEMIS is operational, CSEPP states and counties are using interim
automated information systems—computer equipment and software—to
support planning and managing emergency response activities. These
interim systems include the Army’s Emergency Management Information
System (designed to be used by Army installations where the chemical
stockpile weapons are stored) and Integrated Baseline System (designed
to be used by the off-post communities).
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Table IV.1: Status of CSEPP Automated Information Systems, by Location
Location Status

Alabama and counties The state and counties are now using the on-post Emergency Management Information
System. The state and counties may decide to field FEMIS.

Arkansas and counties At the beginning of 1997, the state and counties installed the Emergency Management
Information System. Final selection of the automated information system will be based on
the results of FEMIS’ government acceptance test.

Colorado and county Pueblo County is now using the Emergency Management Information System. The state
and county may select either the Emergency Management Information System or FEMIS
depending on the results of the government acceptance test of FEMIS. Full
implementation at Pueblo County depends on CSEPP’s providing adequate support for
the system and network management. Negotiations with FEMA for contract support are
continuing.

Illinois and counties The state and counties are now using the Emergency Management Information System.
The state has requested $100,000 for computer equipment and work stations. Final
selection of the automated information system will be based on the results of FEMIS’
government acceptance test.

Indiana and counties The state and counties are currently using the Emergency Management Information
System. Final selection of the automated information system will be based on the results
of FEMIS’ government acceptance test.

Kentucky and counties The state and county will be using the Emergency Management Information System and
plan to switch to FEMIS.

Maryland and counties The state and counties are now using a variety of over-the-counter software, including
the Emergency Information System and SoftRisk, and have detached copies of the
Emergency Management Information System. The state and counties are not connected
to the automated information system at Aberdeen Proving Ground, but funding was
provided for the connection for the state and Harford County in fiscal year 1997. Final
selection of the automated information system will be based on the results of FEMIS’
government acceptance test and correction of faults.

Oregon and counties The state and counties are currently using the Integrated Baseline System, but plan to
switch to FEMIS.

Utah and counties The state and counties are using FEMIS, but the system is not fully operational. Tooele
County is using portions of the Emergency Management Information System to
communicate with the Tooele Army Depot for the daily work plans and hazard
assessments. The county decided to use the Emergency Management Information
System and not FEMIS.

Washington and county Equipment has been purchased, installed, and configured for the installation of FEMIS.
At the discretion of the Army, the installation of FEMIS software is expected in mid-May
1997.

Most Emergency
Operation Centers Are
Fully Operational

In 1993, the Army and FEMA agreed that each Army installation and
immediate response zone county should have a functioning emergency
operations center where responsible officials can gather to direct and
coordinate emergency operations, speak with other jurisdictions and
emergency response officials in the field, and formulate protective action
decisions.
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Benton County, Washington; Harford County, Maryland; Vermillion
County, Indiana; the state of Colorado; and Morrow and Umatilla counties,
Oregon; are constructing or trying to upgrade their emergency operation
centers. At an estimated cost of $1.5 million, Benton County’s center is
scheduled to be completed by August 1997. Construction of a new
operations center in Harford County, Maryland, is scheduled to be
completed in mid-May 1997. In Indiana, Vermillion County is trying to
upgrade its emergency operations center to better support the CSEPP

automated information system. Vermillion County has set aside $140,000
for the project but received a contractual bid of $197,000 for the project.
The county is requesting $57,000 in CSEPP funds to pay for the funding
shortfall. In fiscal year 1996, Colorado requested $20,000 to determine the
requirements for a state-operated emergency operations center, but the
request was denied.2 The state requested funding again in fiscal year 1997.

According to local officials in Oregon, the Morrow County emergency
operations center does not meet CSEPP requirements. In fiscal year 1992,
the Army and FEMA provided Morrow County $315,000 to renovate an
existing building for the county’s emergency operations center. The
Morrow County Emergency Management Director said that his center has
limited capacity, lacking adequate space for CSEPP equipment, and should
be expanded.3 In Umatilla County, construction of the new CSEPP

emergency operations center is scheduled to be completed in
February 1998.

Most CSEPP
Communication
Systems Are Fully
Operational

In 1992, the Army and FEMA determined that every CSEPP jurisdiction
should have a functioning communications system connecting the Army
installation, state emergency management agency, and immediate
response zone counties. The system should provide direct, reliable, and
redundant communications capabilities to interagency and intra-agency
emergency response workers. Currently, 5 of the 10 CSEPP states have fully
operational CSEPP communication systems. The communication systems in
Alabama, Kentucky, and Oregon do not meet program standards, and
Illinois and Utah are upgrading their communication systems. (See 
table IV.2.)

2The Pueblo County Emergency Operations Center has been operational since 1992.

3The center includes office space and a holding cell for the county sheriff.
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Table IV.2: Status of CSEPP Communication Systems, by Location
Location Status

Alabama and counties The primary CSEPP communications system is not operational, but is fully funded. The
county project manager expects to begin operational testing in August 1997 and begin
operations in March 1998.

Arkansas and counties The CSEPP communications system is operational.

Colorado and county The CSEPP communications system is operational.

Illinois and counties The state is upgrading its CSEPP communications system.

Indiana and counties The CSEPP communications system is operational.

Kentucky and counties The funded elements of the communications system are operational. The state wants to
expand the current system and requested additional funds in fiscal year 1997. Funding
was deferred, pending completion of a cost-sharing agreement between the state and
Madison County.

Maryland and counties The CSEPP communications system is operational.

Oregon and counties Oregon is experiencing contractual and technical problems in implementing the CSEPP
communications system, and the system is not fully operational. These problems are
considered significant, and the completion date of the system is not known. The project
is managed by the state of Oregon.

Utah and counties According to county officials, the CSEPP communications system is not fully operational.
Two new microwave links are required to provide proper communications coverage
linking the state and counties. Partial funding was approved, but a second allocation is
needed to purchase and install the equipment. Tooele County also needs to replace two
obsolete microwave links that provide voice and data communications and siren
activation capabilities. Army officials said that the current CSEPP communications
system in Utah was operational without these upgrades.

Washington and county The CSEPP communications system is operational.

Personal Protective
Equipment Purchases
Are Scheduled for
Completion in 1997
and 1998

Personal protective equipment has been considered a critical response
requirement for several years. In July 1994, the Argonne National
Laboratory concluded there was a potential for the aerosol deposition of
agents off post from a chemical stockpile accident.4 The deposition
creates the requirement for personal protective equipment, which includes
portable respirators, protective suits, gloves, boots, and hoods. Because of
their assigned traffic, decontamination, health, and other critical response
duties at the periphery of the chemical plume, local emergency workers
may find themselves in danger of contamination from an unexpected shift
in the plume. Although the states received funding for the equipment in
1995 or before, only communities in Utah have the required personal
protective equipment. Other CSEPP jurisdictions are now determining
requirements or acquiring the equipment. These projects are scheduled to
be completed in 1997 and 1998. (See table IV.3.)

4Potential for Surface Contamination by Deposition of Chemical Agent Following Accidental Release
at an Army Storage Depot, Argonne National Laboratory (July 1994).
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Table IV.3: Status and Funding of CSEPP Personal Protective Equipment, by Location
Location Status Funding a

Alabama and counties The project is not completed. According to state officials, only a portion of the requirement
has been funded. Talladega County has received government-furnished equipment, and
Calhoun County is now acquiring the equipment. Procurement of additional equipment will
be based on a needs assessment, scheduled to be completed in late 1997.

$850,000

Arkansas and counties The project is not completed. The equipment was funded in September 1995 and will be
purchased based on recommendations of the Arkansas integrated process team.

720,000

Colorado and county The project is not completed. The equipment was funded in fiscal year 1995 and part of
the equipment is scheduled to be purchased in early 1997. Issues regarding the remaining
equipment are being negotiated by Army and FEMA officials.

760,000

Illinois and counties The project is not completed. The equipment was funded in fiscal year 1995 and is
scheduled for delivery in mid-1997.

200,000

Indiana and counties The project is not completed. The equipment was funded in fiscal year 1995, 400 suits
have been received, and the protective masks are scheduled for delivery in July 1997.

400,000

Kentucky and counties The project is not completed. The equipment was funded in fiscal year 1995. It will be
purchased based on the state’s needs assessment, to be completed in October 1997.

400,000

Maryland and counties The project is not completed. Equipment was funded in fiscal year 1995, but the funds
were retained at the state pending completion of a federal, state, and county team’s review
and selection of equipment. However, this effort was placed on hold, pending the results
of the Maryland integrated process team’s examination of all aspects of CSEPP in the state.

1,240,000

Oregon and counties The project is not completed. The equipment was funded in fiscal year 1995 and 277
protective masks were received in January 1997. Federal, state, and local officials
disagree over which protective suit to purchase and whether an additional person is
needed to support and care for the personal protective equipment.

420,000

Utah and counties The project is completed. The equipment was funded in fiscal year 1993 and received in
December 1996.

648,000

Washington and county The project is not completed. The equipment was funded in 1995, but no procurement
action will be taken, pending the completion of negotiations over monitoring requirements
and the appropriate type of equipment.

445,000

aAllocated funds for fiscal years 1988-96.

Personnel
Decontamination
Equipment Purchases
Are Scheduled for
Completion in 1997

The most urgent decontamination priority during a chemical stockpile
emergency is the cleansing of people contaminated with chemical agents.
The decontamination process helps to minimize the effects on people’s
health and to prevent the spread of agents to other people. Communities in
Arkansas and Utah have operational decontamination units. The remaining
locations have received funding for personnel decontamination units and
are conducting need assessments, acquiring the equipment, or requesting
additional equipment to move the units. The decontamination projects are
scheduled to be completed in 1997. (See table IV.4.)

GAO/NSIAD-97-91 Chemical Weapons StockpilePage 33  



Appendix IV 

Acquisition and Installation of Essential

CSEPP Projects Are Behind Schedule

Table IV.4: Status and Funding of Personnel Decontamination Equipment, by Location
Location Status Funding a

Alabama and counties The project is not completed. Four decontamination units were funded in fiscal year 1995
and delivered to Calhoun County in February 1996. The Alabama Department of Public
Health has purchased and delivered small decontamination units to each of the nine
hospitals in the area. According to Alabama Emergency Management Agency officials,
there is an unmet requirement for more than 10 additional decontamination units.

$216,000

Arkansas and counties The project is completed. 517,000

Colorado and county The project is not completed. Four decontamination units were funded in fiscal year 1995
and are scheduled for delivery in 1997.

240,000

Illinois and counties The project is not completed. Eight decontamination units were funded in fiscal year 1995.
Federal and state officials are negotiating design requirements.

64,000

Indiana and counties The project is not completed. Four decontamination units were funded in fiscal year 1995
and are scheduled for delivery in December 1997.

44,000

Kentucky and counties The project is not completed. Kentucky’s needs assessment was completed in October
1996. Five decontamination units were funded in fiscal year 1995 to cover basic
requirements, and the units are scheduled for delivery by September 1997.

250,000

Maryland and counties The project is not completed. Equipment was funded in fiscal year 1995, but the funds
were retained at the state, pending completion of a federal, state, and county team’s
review and selection of equipment.b

35,684

Oregon and counties The project is not completed. Four decontamination units were funded in fiscal year 1995.
Federal and county officials are negotiating the type of decontamination units to purchase.

200,000

Utah and counties The project is completed. Four decontamination units were purchased. 291,000

Washington and county The project is not completed. The initial proposal covers the equipment costs for the main
traffic control points and a reception center and includes four small decontamination
trailers and equipment for the construction of decontamination stations.

152,000

aAllocated funds for fiscal years 1988-96.

bThis effort was placed on hold pending the results of the Maryland integrated process team’s
review of all aspects of CSEPP in the state. As a result of this review, CSEPP requirements have
been reduced. Inflatable decontamination tents and some equipment were purchased in 1997 to
augment Harford County’s existing decontamination capabilities.

Additional
Sheltering-in-Place
Projects Are
Anticipated

Program documents state that people closest to most stockpile storage
sites will not have time to evacuate and will remain in place during a
chemical stockpile release. Sheltering-in-place enhancements can be as
simple as taping doors and windows or as elaborate as installing
pressurized air filtration systems in schools, hospitals, jails, community
centers, and public buildings. Pressurization systems draw outside air into
the shelter through a filter that removes the chemical agent. The pressure
from this filtered air increases to the point that the contaminated air from
the outside cannot leak into the facility. Pressurized air-filtration systems
have been completed in Arkansas and Maryland and are scheduled for
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completion in Alabama, Colorado, Indiana, and Oregon. Communities in
Illinois, Kentucky, Utah, and Washington are located too far from the
chemical stockpile sites to require pressurized air-filtration systems for
their facilities. (See table IV.5.)

Table IV.5: Status and Funding of CSEPP Pressurization Projects, by Location
Location Status Funding a

Alabama and counties The pressurization projects are not completed. In fiscal years 1995 and 1996, the state
received funding for pressurization of 37 facilities in Calhoun County. The projects are
scheduled to be completed by June 1999. State and county officials believe that additional
projects will be funded in the future.

$7,400,000

Arkansas and counties The pressurization project is completed. 140,175

Colorado and county The pressurization projects are not completed. Two projects in the immediate response
zone were funded in fiscal year 1995 and are tentatively schedule to be completed in late
1997. According to Army officials, the lack of adequate action by the county has delayed
this project.

200,000

Illinois and counties There is no requirement.

Indiana and counties The pressurization projects are not completed. Vermillion County plans to protect the
county jail. Funding has not been spent, pending the results of a technical review of the
project. County officials expect that additional funding will be needed to complete the
project.

87,500

Kentucky and counties There is no requirement.

Maryland and counties The pressurization projects are near completion. Pressurization equipment was installed in
four Harford County schools in fiscal year 1996 and completed and tested in January
1997. As a result of additional FEMA guidance in January 1997, the county and its
contractors are considering additional changes to the pressurization projects. County
officials estimate that additional costs of $300,000 and delays of 6 months may be realized.

1,016,100

Oregon and counties The pressurization projects are not completed. In fiscal years 1994 and 1995, the state
received funding for the pressurization of 14 facilities in Morrow and Umatilla counties.
Morrow County projects are scheduled to be completed in 1997. Umatilla County has
requested additional funding to complete its projects.

2,800,398

Utah and counties There is no requirement.

Washington and county There is no requirement.
aAllocated funds for fiscal years 1988-96.

Most Alert and
Notification Systems
Are Scheduled for
Completion in 1997
and 1998

During the initial minutes of a chemical stockpile emergency, sirens and
tone alert radios should instruct government officials, emergency response
workers, and residents on what protective actions to take. Outdoor sirens
with voice message capability can alert the population of the emergency
and provide instructional messages about appropriate protective actions.
Tone alert radios are placed in homes, schools, hospitals, jails, nursing
homes, and businesses to provide alert signals and instructional messages.
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Initially, CSEPP officials planned to have alert and notification equipment
installed and tested by October 1992. In 1994, we reported that program
officials anticipated that sirens would be installed at all eight storage sites
by January 1995 and that tone alert radios would be installed at six sites by
October 1995.

Communities in 6 of the 10 CSEPP states have operational siren systems.
Communities in Illinois are located too far from the Newport Chemical
Activity, Indiana, to require a system. The remaining siren systems are
schedules to be completed in 1997 and 1998. (See table IV.6.)

Table IV.6: Status and Funding of Outdoor Siren Systems, by Location
Location Status Funding a

Alabama and counties The siren system is operational. The first installment is completed, but county officials
anticipate that the county will need additional sirens.

$2,417,602

Arkansas and counties The siren system is operational. 1,312,368

Colorado and county The siren system is not completed. Federal funding was allocated in 1994 for sirens. A
sound propagation study was completed in February 1996, and funds for the siren system
are scheduled to be committed in late 1997.

475,000

Illinois and counties There is no requirement for sirens.

Indiana and counties The siren system is operational. 1,061,288

Kentucky and counties The siren system is operational. 873,244

Maryland and counties The siren system is not fully operational. The contract was awarded in April 1996, and
installation and testing were completed in December 1996 and January 1997, respectively.
As a result of problems encountered during the initial test, the final 60-day test and
prove-out period has been delayed, and the state will not take possession of the system
until the period is successfully completed.

1,294,700

Oregon and counties Forty-two sirens were installed, but the system is not operational. The project is managed
by the state of Oregon.

1,373,758

Utah and counties The siren system is operational. 1,755,771

Washington and county The siren system is operational. Testing of the siren system was completed in February
1997.

1,687,406

aAllocated funds for fiscal years 1988-96.

In general, homes and buildings in communities near the chemical
stockpile sites do not have tone alert radios. The exception is Kentucky,
where 5,000 radios have been installed and additional radios are scheduled
to be installed in 1997 and 1998. Most of the remaining indoor alert radio
projects are scheduled to be completed in 1997 and 1998. (See table IV.7.)
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Table IV.7: Status and Funding of Indoor Alert Radio Projects, by Location
Location Status Funding a

Alabama and counties The project is not completed. The radios are scheduled to be installed in December 1998,
pending completion of the demographics survey in April 1998.

$4,002,850

Arkansas and counties The project is not completed. The radios are scheduled to be installed in October 1997. 2,043,720

Colorado and countyb The project is not completed. Funds for the tone alert radios and infrastructure were
allocated in fiscal year 1995 and are scheduled to be committed by late 1997.

600,000

Illinois and counties There is no requirement for tone alert radios.

Indiana and counties The project is not completed. The state estimates that the project will cost $1,319,500 to
complete. The radios are scheduled to be installed and operational by July 1997.

1,319,500

Kentucky and counties The project is partially completed. Ten thousand radios have been delivered, of which
5,000 have been installed; the remaining 5,000 radios are scheduled to be installed in
mid-1997. Additional radios are scheduled to be purchased and installed by March 1998.

3,890,371

Maryland and counties The project is not completed. Requirements for tone alert radios will not be addressed until
the Maryland integrated process team completes its review of all aspects of CSEPP in the
state. According to Harford County officials, it is possible that few or no tone alert radios
will be needed.

650,000

Oregon and countiesb The project is not completed. Procurement of the radios is deferred, pending completion of
a review of alternatives to tone alert radios. The review is scheduled to be completed in
1997.

3,713,300

Utah and counties The project is not completed. Installation of tone alert radios in households is in progress
and scheduled to be completed in mid-1997. The procurement of enhanced radios with
printing capabilities for special need populations and facilities is in progress and
scheduled to be completed at the end of 1997.

574,570

Washington and countyb The project is not completed. 100,000
aAllocated funds for fiscal years 1988-96.

bIn an effort to reduce the cost of each tone alert radio through economies of scale, Colorado,
Oregon, and Washington are attempting to combine their purchases.
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Position Location
Full-time

equivalent

CSEPP Joint Army/FEMA Team action
officers

Edgewood, Maryland 6

Clerical and administrative support Edgewood, Maryland 2

Information technology support Olney, Maryland As needed

Emergency Management Institute Emmittsburg, Maryland 1

Exercise support Washington, D.C. 2

Public affairs support Washington, D.C. 1

Financial and administrative support Washington, D.C. 2

Planning and federal preparedness
coordination

Washington, D.C. 1

Clerical and administrative support Washington, D.C. 1

Action officers, FEMA Region III Philadelphia, Pennsylvania 3

Action officers, FEMA Region IV Atlanta, Georgia 4

Action officers, FEMA Region V Chicago, Illinois 3

Action officers, FEMA Region VII Kansas City, Missouri 3

Action officers, FEMA Region VIII Denver, Colorado 4

Action officers, FEMA Region X Seattle, Washington 4

Total 37

Source: Based on correspondence from the Army’s Program Manager for Chemical
Demilitarization to FEMA’s Deputy Associate Director for Preparedness, Training, and Exercises
(Aug. 20, 1996).
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Note: GAO comments
supplementing those in the
report text appear at the
end of this appendix.

See comment 1.
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The following are GAO’s comments on the letter from the Director, FEMA,
dated April 22, 1997.

GAO Comments 1. The issues raised here are also covered in FEMA’s detailed comments and
we respond to them specifically in the agency comments and evaluation
section of the report and the notes that follow.

2. Our report states that state and local emergency response capability has
increased since the implementation of CSEPP. However, as shown in 
table 3, in some cases progress has been made but, in others, much
remains to be done to provide all 10 CSEPP states and their counties with
the items CSEPP officials have defined as critical to emergency
preparedness.1

We revised the report to reflect FEMA’s position that CSEPP states and local
communities could respond to a chemical stockpile emergency even
though they do not have all critical CSEPP items. We also reviewed FEMA

capability graphs and, where appropriate incorporated them in the report.
However, we did not assess whether states and local communities have
operational capability to respond to a chemical incident. Our conclusion
that states and local communities lack critical items is based on CSEPP

benchmarks and guidance and data from the Army, FEMA, states, and local
communities, and we continue to believe this is the appropriate criteria for
measuring progress.

We disagree with FEMA’s position that program delays were not the result
of disagreements between the Army and FEMA over their respective roles
and responsibilities. Despite attempts to streamline decisionmaking for
programmatic and budget issues, five federal offices are still involved in
decisionmaking. State and local officials have expressed confusion over
which office is in charge and reported that the fragmented management
structure delayed decisionmaking. In October 1995, CSEPP state directors
identified 27 individual issues and concerns. One concern was the lack of
an agreement defining the roles and responsibilities of the Army and FEMA

headquarters and the CSEPP Joint Army/FEMA Team. This basic problem
continues today.

1Our conclusion that CSEPP states and local communities lacked critical items was based on CSEPP
standards. Specifically, we used the 1993 CSEPP National Benchmarks and the May 17, 1996, CSEPP
Planning Guidance as our criterion to determine whether local communities should have the
emergency preparedness or response items. To assess the availability of those items in the CSEPP
communities, we used data from the Army, FEMA, states, and local communities.
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Moreover, both FEMA and Army officials have reported that their
disagreements over management roles and responsibilities have resulted
in program delays. For example in September 1996, the FEMA Deputy
Associate Director for Preparedness, Training, and Exercises wrote that
CSEPP was not functioning as effectively as it might and that respective
roles, responsibilities, and working relationships needed to be clarified.
Similarly, in October 1996, the Army Program Manager for Chemical
Demilitarization wrote that the Army and FEMA leadership was divided and
less effective than desired. He concluded that the management was not
focused on CSEPP and effectiveness and efficiency could be improved.

3. Since 1992, we have reported on CSEPP’s management weaknesses,
which include fragmented and unclear management roles and
responsibilities, imprecise and incomplete planning guidance, a
cumbersome budget process, and ineffective financial controls. These
weaknesses have resulted in time-consuming negotiations among federal,
state, and county officials and hampered the progress of numerous CSEPP

projects. In addition, we have reported that inadequate actions by states
and counties have also slowed the progress of several CSEPP projects. As
stated in comment 2 and our evaluation of FEMA’s comments on pages 18
and 19, our concern is not whether the Army’s or FEMA’s approach to
resolving the management issue is the more appropriate; we are
concerned that CSEPP’s implementation is being delayed because this issue
has not been resolved. As a consequence, the program’s goal of providing
communities with items critical to responding to a chemical stockpile
emergency remains to be achieved after 9 years and funding of
$431.4 million.

4. See comment 2.

5. We added information to table 2 of the report to note that $14.7 million
(3.4 percent) was allocated to FEMA headquarters and regions and
$28.6 million (6.6 percent) was allocated for FEMA’s contracts.

6. See comments 2 and 3.

7. We revised the report to show that the CSEPP Joint Army/FEMA Team was
in the process of negotiating standard baseline operating costs with each
of the 10 states participating in the program.

8. We did not assess whether FEMA’s financial management system
complies with the Office of Management and Budget requirements.

GAO/NSIAD-97-91 Chemical Weapons StockpilePage 57  



Appendix VII 

Comments From the Federal Emergency

Management Agency

Nonetheless, we are encouraged to see that FEMA’s CSEPP Program Office is
working with the FEMA Inspector General to improve management and
funding accountability of specific state projects.

Notwithstanding these actions, we continue to be concerned about the
adequacy of financial management data available to CSEPP managers.
Specifically, records on expenditure data are limited; allocation data differ
among FEMA, states, and counties; and states and counties continue to
maintain large unexpended fund balances. For example, data at FEMA

consist primarily of reports that identify states’ withdrawals from the
federal treasury, but not how the funds were spent. Also, as of July 1996,
participating states held $67.2 million in unexpended CSEPP funds, or
35.3 percent of the funds allocated to them. We continue to believe that
effective stewardship over the program requires managers to have
information on actual expenditures of funds.

9. We revised the report to show that the FEMA Inspector General reported
that CSEPP’s reporting system did not provide FEMA managers timely,
accurate, or consistent data or the data they need to monitor CSEPP’s
progress. In addition, the Inspector General report states that “[t]he two
financial reports in the CCA [Comprehensive Cooperative Agreement]
reporting system do not meet the financial reporting need of FEMA CSEPP

managers or the Army. They monitor allocation of funds to States and
identify surplus funds. They do not track the use of funds.”

10. Table 4 is included to support our position that state and county CSEPP

officials have expressed a sense of dissatisfaction with the Army’s and
FEMA’s management of the program.

We do not agree that table 4 should be deleted from the report as FEMA

suggested. States and local officials have primary responsibility for
developing and implementing programs to respond to a chemical stockpile
emergency. We believe it is important to include their views as part of our
analysis.

11. We revised the report to reflect FEMA’s position that it disagrees with
the Assistant Secretary’s position on integrated process teams.

12. Although FEMA has participated in CSEPP’s integrated process teams, its
concept for site-specific integrated process teams differs from the Army’s
concept, and the agency has not signed the Army’s proposed
memorandum implementing the teams. Specifically, FEMA does not want
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the Army involved in off-post CSEPP activities and wants to eliminate the
Army from site-specific integrated process teams. The Assistant Secretary
of the Army for Research, Development, and Acquisition cited the lack of
agreement as a basis for requesting an extension to the legislative
requirement to report on the implementation and success of the teams.
FEMA’s desire to eliminate the Army from site-specific integrated process
teams is inconsistent with the tenets of the process and does not recognize
the Army’s position that they should work as partners. Moreover, the
example cited by FEMA illustrates the fundamental problems that exists
over roles and responsibilities and why that issue has hampered CSEPP’s
progress.

As envisioned by the Army, the integrated process teams will (1) identify
issues, develop solutions, and integrate program plans and budget
submissions among CSEPP jurisdictions and (2) include officials from the
CSEPP Joint Army/FEMA Team, appropriate FEMA region, participating states
and counties, and local Army chemical storage command. The teams are
designed to foster open communications with the CSEPP stakeholders and
empower the team members with decisionmaking authority. Integrated
process team literature suggests that full and open discussion does not
mean that each view must be acted on by the team.

13. We believe that the establishment of the CSEPP Joint Army/FEMA Team
was an important step to improving the management of the program.
According to the CSEPP Joint Army/FEMA Team’s charter, dated January 6,
1995, the joint team was intended to (1) establish a focal point for program
accountability, (2) coordinate and integrate on- and off-post activities, and
(3) create an environment for teamwork. We believe that, if effectively
implemented, the CSEPP Joint Army/FEMA Team could eliminate the
problems associated with management roles and responsibilities.

However, the team has not functioned as intended. In August 1996, the
Program Manager for Chemical Demilitarization reported that, in some
situations, FEMA’s implementation of the charter had inhibited the progress
of CSEPP. According to the Program Manager, pressure from FEMA

headquarters officials to have the agency’s joint team members spend
more of their duty time at FEMA headquarters and less with the joint team
had impeded their integration with Army members. The Program Manager
concluded that communications with the CSEPP participants and
coordination with the Army had been adversely affected.

14. See comments 2 and 3.
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