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Cleaning up waste produced as a by-product of 50 years of supplying the
nation’s nuclear materials for weapons is a formidable challenge. The
Department of Energy (DOE) spends over $5 billion per year on its program
to clean up radioactive and hazardous waste at its nuclear weapons
production sites. The Hanford Site, located in southeast Washington State,
has one of the greatest concentrations of radioactive waste in the world.
One of the most difficult cleanup challenges at Hanford involves the 177
underground storage tanks holding highly radioactive liquid waste, sludge,
and other materials. Cleaning up this waste is important because it poses a
significant risk to the environment and to surrounding communities.
Recently, DOE disclosed that waste leaking from some of the tanks has
reached the groundwater and threatens the nearby Columbia River.

In 1996, DOE decided it would purchase waste treatment services through
competitively awarded, fixed-price contracts to demonstrate treatment
technologies and treat at least 6 percent of the waste. Under these
contracts, competing contractors would finance, design, build, and
operate temporary waste processing facilities and be paid on a per-unit
basis if they successfully immobilized the waste for storage. DOE referred
to this approach as its privatization strategy. However, on August 24, 1998,
DOE signed a contract with only one contractor—BNFL, Inc. (BNFL),1 a
subsidiary of British Nuclear Fuels, plc., to design, build, and operate
permanent facilities to treat about 10 percent of Hanford’s tank waste.

In view of the billions of dollars that the government will spend treating
this waste, at your request we assessed the implications of DOE’s new
approach. This report discusses (1) how DOE’s current approach has
changed from its original privatization strategy; (2) how this change has
affected the project’s schedule, cost, and estimated savings over
conventional DOE approaches; (3) what risks DOE is now assuming with this

1DOE and BNFL signed a modification to an existing contract. For simplicity, we refer to this as a
contract throughout this report.
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change in approach; and (4) what steps DOE is taking to carry out its
project oversight responsibilities.

As a starting point for our review, we used the report DOE issued to the
Congress in July 1998 outlining the proposed shift in its contracting
approach. We supplemented this with on-site reviews at Hanford; reviews
of DOE and contractor documents and plans; and discussions with DOE,
contractor, and industry officials at Hanford and in Washington, D.C.

Background Hanford’s aging underground tanks contain about 54 million gallons of
highly radioactive waste. Over the years, more than 1 million gallons of
waste have leaked into the soil. DOE currently estimates the total cost of
cleaning up the tank waste at more than $50 billion (in actual year dollars).
Since 1989, DOE has spent about $3.5 billion on this effort. To convert the
waste into a form for more permanent storage, the waste will be separated
into high-level and low-activity components2 and then, through a process
called vitrification, converted into a glass-like material that can be poured
into steel containers where it will harden. The immobilized high-level
waste will be stored on-site for eventual shipment to a national repository,
while the low-activity waste will be permanently disposed of on the
Hanford Site.

DOE plans to use private contractors to conduct the vitrification work and
over the last several years has developed a contracting approach. In
February 1996, DOE issued a Request for Proposals for the tank waste
project. DOE envisioned that under this approach, two contractors would
build and operate demonstration facilities that would treat at least 6
percent of the waste. DOE referred to this part of the waste treatment effort
as phase I. DOE estimated that phase I would last at least until 2007 and
cost about $3.2 billion for the two fixed-price contracts and another $1.1
billion in contract support costs, for a total of about $4.3 billion. In
September 1996, DOE awarded a fixed-price contract for $27 million to
each of the two contractor teams to begin phase I by developing
preliminary facility designs and other preliminary project plans. One team
was led by BNFL and the other team was led by Lockheed Martin Advanced
Environmental Systems (Lockheed). In phase II, contractors would
compete for a contract to process the remaining tank waste.

2Hanford’s tanks contain highly radioactive waste. When separated into high-level and low-activity
components, most of the waste will be low-activity radioactive waste. Low-activity waste has a wide
range of characteristics, but most of it contains small amounts of radioactivity in large volumes of
materials. The tanks also contain hazardous chemicals and heavy metals.
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DOE’s experience during the initial part of phase I led to a change in the
contracting approach. In May 1998, after reviewing the preliminary designs
and plans submitted by the two competing teams, DOE decided to continue
phase I with only one contractor—BNFL. DOE and outside expert reviewers
found that the approach set forth by the Lockheed team presented an
unacceptably high technical risk in attaining DOE’s cleanup goals, requiring
additional development and using technologies that, in some cases, were
largely unproven. In contrast, DOE concluded that BNFL’s technical
approach was sound, using technologies for waste treatment and
vitrification that were well developed and had been used in other waste
treatment situations. On August 24, 1998, DOE signed a fixed-price contract
with BNFL to continue with phase I by developing an approach that would
process at least 10 percent of Hanford’s tank waste by 2017. The contract
cost was estimated at about $6.9 billion (in constant 1997 dollars). The
contract is considered a fixed-price contract because DOE and BNFL agreed
to a target fixed-price per unit of processed waste. This price may be
adjusted in the year 2000 after technical aspects of the project become
more clearly known. DOE estimated that its other costs related to
supporting BNFL’s efforts would be about $2 billion, bringing the project’s
total estimated cost to about $8.9 billion.

Results in Brief The project as currently envisioned is substantially different from DOE’s
1996 initial privatization strategy. Although the project award was made on
the basis of a fixed-price contract, further competition between
contractors and short-term demonstration facilities have been eliminated
in favor of more permanent facilities that could operate for 30 years or
more and, therefore, would be available to treat additional tank waste. In
addition, the design phase as well as the date when DOE and BNFL are to
reach agreement on final contract price have been extended by 2 years to
August 2000. BNFL’s specific project financing arrangements which were to
be established in May 1998 have been deferred until August 2000. In
addition, to ensure that BNFL can obtain affordable private financing, DOE

has agreed to repay much of the project debt if BNFL defaults on its loans
and DOE terminates the contract. This is an unusual feature of a fixed-price
contract because the government normally does not agree to pay a
contractor’s debt as an allowable cost. If this commitment were structured
as a conventional loan guarantee, DOE would have had to estimate the
potential subsidy cost over the term of the loans and have the budget
authority to fund them before making the guarantee.
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The revised approach extends the completion date for processing the first
portion of the waste from 2007 to 2017, and total costs rise from
$4.3 billion to $8.9 billion, including $2 billion in DOE’s support costs (in
constant 1997 dollars). The increased costs are mainly the result of DOE’s
decision to build permanent facilities that will take longer and cost more
to design and build, and the higher financing costs and contractor profits
involved in operating these facilities over a longer period of time.
However, DOE estimated that this approach would save 26 to 36 percent
over contracting approaches it had used in the past, such as reimbursing a
contractor for its costs plus an agreed-upon profit amount. Because of
questions about DOE’s methodology for estimating savings, considerable
caution is needed in assuming how much the revised approach will save.

The revised approach represents a dramatic departure from DOE’s original
privatization strategy of shifting most financial risk to the contractor. The
contract now calls for DOE to pay BNFL for most of the debt incurred in
building and operating the facility if BNFL should default on its loans.3

Thus, DOE faces a financial risk not initially contemplated on the project
that could be in the billions of dollars. DOE agreed to assume this risk
because it did not think BNFL would be able to obtain affordable financing
unless the government provided some assurance that the loans would be
repaid. Given that the project still has a number of technical uncertainties
such as using waste treatment technology that has yet to be successfully
tested at production levels on Hanford’s complex and unique wastes, and
management challenges such as obtaining needed contracting expertise,
DOE’s financial risks are significant.

In an attempt to avoid repeating past mistakes in managing large projects,
DOE has identified additional expertise it needs and has developed several
management tools to strengthen its oversight of the project. For example,
DOE plans to have about an 80-member team to manage this effort, and it
has taken a number of steps to plan for better coordination among BNFL,
the contractors providing support services at Hanford, and its own staff.
The success of the project, however, will depend heavily on how well DOE

implements these plans. DOE has a history of not fully implementing its
management and oversight plans, and there are some early indications on
this project that DOE may be having difficulty ensuring that the proper
expertise is in place and fully funding project support activities.

3Under the terms of the contract, if the lenders declare BNFL in default and accelerate the debt due,
DOE will terminate the contract for default or for the convenience of the government. In this event,
DOE will pay BNFL, as an allowable cost, the outstanding principal amount of the loans plus all
accrued and unpaid interest, less certain other adjustments.
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DOE’s Current
Approach Differs
Significantly From
Original Project
Strategy

DOE’s August 1998 contract with BNFL is a substantial departure from DOE’s
original privatization strategy. DOE said its contracting approach evolved as
it received feedback from private companies and financial advisors, as
well as input from the two contractor teams that submitted proposals
under the original approach. According to DOE, changes to its initial
approach were made to optimize the technical approach and to make the
project financially feasible or to reduce the likelihood of performance
problems. These changes fall into four main areas: competition, financial
issues, facility issues, and schedule revisions. Table 1 summarizes these
changes, and the sections that follow discuss why DOE made them.

Table 1: Summary of Major Changes to
DOE’s Privatization Contracting
Approach

Type of change Old approach New approach

Competition Two contractors throughout
phase I

One contractor

Financial issues-risk Contractors provide equity
and obtain private financing
guaranteed by corporate
assets

Contractor provides equity
and obtains private
financing but DOE commits
to repay contractor’s debt if
contract terminates

Financial issues-payment Payments made upon
delivery of treated waste

Up to $50 million interim
payment made before
waste is processed;
remaining payments made
upon delivery of treated
waste

Financial issues-setting prices Final price agreement set
by May 1998

Final price agreement
delayed 2 years to August
2000

Facilities issues Contractors build temporary
demonstration facilities to
process 6% of Hanford
waste by 2007

Contractor builds
permanent production
facilities to process at least
10% of Hanford waste by
2017

Schedule revision Construction to begin
December 1999

Design period extended;
construction to begin July
2001

Competition Unlike DOE’s original approach, the current approach is not competitive.
Because DOE found that the approach set forth by the Lockheed team was
unacceptable, DOE authorized only BNFL to proceed through the remainder
of phase I. The extent to which competition will be present in phase II is
unknown.
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Financial Issues DOE’s approach to financing the project has shifted. Instead of requiring
the contractor to obtain all needed financing without recovery from DOE if
the project fails, DOE is now planning to repay BNFL’s debts above its equity,
insurance, and other limited funds if BNFL defaults on its loans and DOE

terminates the contract. DOE officials said that the government’s
commitment to repay the contractor’s debt was needed, in large part, to
make the project financially feasible. DOE concluded that requiring
100 percent private financing without government backing of the private
debt could increase the financing costs so much that the project would not
be affordable. DOE also concluded that an increased governmental role in
backing the debt would reduce the overall cost of the project, but DOE had
no specific estimate of the amount of the reduced costs. Government
backing of the private debt is an unusual feature for a fixed-price contract
because the government normally does not agree to pay a contractor’s
debt as an allowable cost.

DOE has also shifted its financing strategy from providing payment to the
contractor only upon delivering the processed waste, to one where BNFL

may now receive a payment of up to $50 million before waste processing
begins.4 DOE said that such interim payments will help reduce the total
project cost by reducing long-term financing costs and providing an
incentive for BNFL to reduce the actual costs of waste processing.

Finally, neither contractor was willing to commit to a fixed-unit price and
schedule by May 1998 without adding significant contingency to the price.
The August 1998 contract identified a target price and set August 2000 as
the date at which the unit price will be fixed and BNFL’s funding
commitments will be established. DOE determined that this delay would
strengthen the feasibility and economics of the project, although agency
officials also indicated that information gained during this delay could also
lead to increased prices.

Facility Issues DOE is contracting for waste processing services that will be much
different from what was initially envisioned. DOE originally planned that
two contractors would build temporary waste processing facilities during
phase I that would test each contractor’s technological approach. These
facilities were estimated to have a useful life of approximately 10 years
and were considered “throw-away” buildings. According to DOE, both BNFL

and Lockheed concluded that shorter-term, throw-away facilities were not

4The payment includes a base amount of $20 million for specific deliverables and an incentive fee
based on the extent that BNFL is able to reduce the project’s construction and operations costs or
identify contract changes acceptable to DOE that will reduce the overall system cost.
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feasible and that longer-life facilities were needed to provide the required
levels of safety, operability, and maintainability. The contract now requires
the waste treatment facilities to be designed to operate for a minimum of
30 years and have the capability to increase capacity. DOE said that
although this approach means much more expensive facilities than
originally anticipated and, therefore, an increase in project costs for phase
I, longer-life, expandable facilities allow DOE more flexibility and options in
how the waste cleanup is completed.

Schedule Revision In addition to more permanent, costly facilities, the new contract extends
the design period and delays the start of construction about 19 months
beyond what was originally planned. DOE expected that construction of the
facilities would begin by December 1999. However, in their January 1998
proposals, both BNFL and Lockheed indicated that additional time was
needed to further develop project design and plans for meeting regulatory
and permitting requirements. The contractors believed that adhering to the
original schedule would carry too many uncertainties, and that they would
be unable to obtain needed project financing unless a more realistic
schedule could be negotiated. DOE believes that the change will allow
further design development before construction begins, thereby reducing
the risks associated with design uncertainties.

Different Approach to
the Project Extended
Schedule and
Increased Costs

Current schedule and cost estimates for the project are substantially
greater than DOE’s original estimates. In 1996, DOE estimated that in the
first phase of the project, two contractors would process 6 percent of the
waste by 2007 and up to 13 percent of the waste by 2011. DOE is now
estimating that phase I will last until at least 2017, an extension of up to 10
years. Several interim steps in phase I also have revised completion dates.5

 (See table 2.)

5Some of these dates are later than the dates DOE has agreed to with its regulators, the Environmental
Protection Agency, and the Washington State Department of Ecology. DOE will need to renegotiate
these dates with its regulators. One of the milestones, the date to start high-level waste processing, is
earlier than the date agreed to with the regulators.
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Table 2: Changes in Estimated
Schedule for Hanford’s Waste
Treatment Project

Original
schedule

Revised
schedule

Extension
(months)

Contract modification
signed May 1998 Aug. 1998 (actual) 3

Fixed-unit price
established May 1998 Aug. 2000 27

Facility construction
started Dec. 1999 July 2001 19

Waste vitrification started Dec. 2002 Feb. 2007 50

Waste processing
completed 2007a 2017b 120
aDOE’s original schedule required the contractors to process 6 percent of the waste by 2007.
DOE had the option to extend waste processing an additional 4 years to 2011 to process a total
of 13 percent of the waste, depending on the contractors’ performance.

bDOE’s funding schedule shows that the project will be funded only through 2017. Additional time
will be required to deactivate the facilities.

One change in the project schedule was an extension allowing BNFL more
time to design and construct permanent, more durable waste pretreatment
and treatment plants. BNFL proposed extending the design phase by 24
months. BNFL reasoned that the additional design time would help reduce
the risks associated with a fast-track design/construct project and was
needed because more extensive structures were being proposed. BNFL’s
proposal to build more durable facilities with a longer useful life also
required a longer construction time. BNFL proposed this approach, and DOE

agreed to it, because (1) BNFL said that nuclear and worker safety
requirements could not be efficiently incorporated into the demonstration
facilities initially proposed and (2) permanent facilities provided
advantages in processing the tank waste that would remain after phase I.
The lengthened construction added about 4 years to the original schedule.
Also, it will take BNFL about 10 years to process the waste, or about 5 years
longer than if two contractors were doing so. In addition, BNFL included
additional schedule contingency to deal with possible start-up and
production problems.

Estimated costs for the project have also increased significantly. The total
project costs for phase I, including DOE’s support costs, increased from
$4.3 billion in the original estimate to process 6 percent of the waste to
$8.9 billion in the current estimate to process 10 percent of the waste, as
measured in constant fiscal year 1997 dollars. (See table 3.)
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Table 3: Changes in Cost Estimates for
Hanford’s Waste Treatment Project Constant fiscal year 1997 dollars in millions

Cost element Initial estimate Revised estimate Percent change

Contract price $3,200a $6,960b +118

DOE support costsc $1,050 $1,970 +88

Total costs $4,250 $8,930d +110

Cost per metric ton of
waste processed $0.76 $1.5 +97
aIncludes initial project costs.

bIncludes contract target price of $6.93 billion, initial project costs to date, and a $20 million fee
for successfully completing project requirements and funding arrangements to begin facility
construction.

cSupport costs are understated because they do not include the cost of the regulatory unit or
federal personnel costs. These costs were not readily available.

dThis estimate does not include the potential cost to the government of a possible BNFL default
on its loans with the private sector.

The waste processing facilities now being designed will cost nearly
$1 billion more to build than the demonstration facilities DOE originally
proposed. Because of the longer period during which investors will expect
a return on investments, equity and debt financing costs are expected to
increase from about $1 billion to more than $3 billion.

Cost Savings Estimate
Must Be Viewed With
Caution

As part of its revision of the project’s cost and schedule, DOE analyzed
whether the BNFL fixed-price approach was likely to save money when
compared with two alternatives: a management and operations (M&O)
contract or a cost-reimbursement contract with performance-based
incentives. In July 1998, DOE estimated the range of savings under its
revised approach for phase I at 26 to 36 percent when compared with
these two alternatives. The savings estimate of 36 percent was based on
comparing the proposed BNFL fixed-price approach with an M&O approach
based on past Hanford management and operating contractor cost data;
the estimate of 26 percent was based on a comparison with the estimated
cost for BNFL to perform the work under a cost-reimbursement contract.
Our review of DOE’s most recent estimates indicate that the savings
amounts should be viewed with considerable caution. For example:

M&O contracting approach should not be used as a comparison because an
M&O contracting strategy is no longer an approach that DOE would seriously
consider using. Until recently, DOE has generally used M&O contractors to
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manage its facilities. DOE’s M&O approach involved paying an on-site
contractor for management and operating services regardless of what was
accomplished. However, DOE is shifting to management and integration
contracts involving performance measures and incentive-based contracts.
DOE officials at Hanford told us that they used an M&O contract estimate
because they had historical experience with M&O contracts and had an idea
what the costs would be. However, we believe DOE’s cost savings analysis
could be more meaningful if it included a range of contracting options that
DOE would actually consider using, such as various combinations of
government and private financing. Because of the high cost of private
financing on this project and DOE’s agreement to assume the risk
associated with the debt, direct federal funding of part or all of the project
may actually lower total project costs without significantly increasing the
government’s level of risk.6 DOE discussed government versus private
financing in its report to the Congress on this project but did not present
information on the differences in total project costs. According to DOE

officials, during the next 2 years they will further evaluate the trade-offs
between using government and private debt to determine the best overall
mix of equity, debt, and government financing for the project.

Rough estimates are presented as precise numbers. Cost projections for
two of the contract alternatives DOE considered in its analysis are based on
what are called “rough order of magnitude” estimates. The margin of error
for these estimates is plus or minus 40 percent, meaning that the actual
cost could be up to 40 percent less than or greater than the estimate
presented. Because the order of magnitude estimates are subject to so
much variability, it is difficult to assign much credence to an overall
savings estimate based on these numbers.

Cost growth estimates are not used consistently. For the comparison
between a fixed-price contract and a cost-reimbursement contract with
performance incentives, DOE assumed that cost growth would be
68 percent for the cost-reimbursement contract, and the fixed-price
contract would have no cost growth. However, other evidence indicates

6For a discussion of alternative financing approaches and related risks, see Department of Energy:
Alternative Financing and Contracting Strategies for Cleanup Projects (GAO/RCED-98-169, May 29,
1998).
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that fixed-price contracts may have greater cost growth than
cost-reimbursement contracts.7

Analysis does not reflect full range of cost savings estimates. Although the
potential cost savings DOE reported to the Congress show a range of 26 to
36 percent, DOE documents supporting the analysis show a range of 10 to
36 percent. According to DOE’s Director of the Office of Project and Fixed
Asset Management, DOE did not disclose the lower number in its report to
the Congress because it did not believe the lower number was adequately
supported.

This is not the first time DOE has based cost savings on questionable
analytical practices. In January 1997, we reported on the accuracy of the
information DOE provided to the Congress to support the Department’s
fiscal year 1997 request for privatization funds. DOE claimed that six
privatization projects had saved $1.1 billion. However, we found that DOE

had understated some project costs, used incorrect cost data, and made
cost comparisons using projects of different scopes.8 In addition, our 1996
report on Hanford’s tank waste project also discussed the problems
associated with DOE’s practice of presenting rough order of magnitude
numbers as point estimates.9

7DOE based the 68-percent figure on a study that found a 68-percent difference between two cost
estimates—an estimate developed in the study assuming an M&O contracting approach and a
government cost estimate for a privatized approach to the project. However, the study assumes that
the M&O costs will be greater and uses judgment to estimate the amount of the increase in costs,
rather than estimating the differences using actual historical data. (See DOE M&O Contractor Cost
Estimate, Burns and Roe, June 1998.) Other DOE-commissioned studies have reached different
conclusions about cost growth on DOE contracts by studying actual cost growth on DOE contracts.
For example, a 1993 study of DOE’s environmental management contracting and project management
practices found that for a representative sample of contracts, the actual cost of fixed-price contracts
exceeded the estimated costs by almost 75 percent. The primary cause of the cost increase was that
fixed-price contracts were used on poorly defined projects, which led to changes during construction
contributing to increased costs and schedule delays. In contrast, the study found that
cost-reimbursement contracts exceeded the estimated costs by 35 percent. See Department of Energy,
Office of Environmental Restoration and Waste Management, Project Performance Study, Independent
Project Analysis, Inc. Reston, Va. (Nov. 30, 1993).

8See Nuclear Waste: DOE’s Estimates of Potential Savings From Privatizing Cleanup Projects
(GAO/RCED-97-49R, Jan. 31, 1997).

9See Hanford Waste Privatization (GAO/RCED-96-213R, Aug. 2, 1996).
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Revised Approach
Shifts Significant
Financial Risk to the
Government

Under the revised contract approach, DOE faces a substantial financial risk
that could be in the billions of dollars. This risk comes mainly in the form
of an agreement to pay BNFL for much of the debt incurred in constructing
and operating the waste treatment facilities if BNFL defaults on its loan
payments and DOE terminates the contract. This agreement has the same
practical effect as a loan guarantee and is a dramatic departure from the
original privatization strategy.10 If DOE had provided a guarantee for BNFL’s
loans from a private lender, the Federal Credit Reform Act would have
required DOE to estimate the net present value of the subsidy cost of the
loan guarantee over the term of the loan and to have budget authority
available for this full cost before the guarantee could be provided. DOE

officials told us they agreed to back BNFL’s loans because lenders told DOE

that BNFL would not be able to obtain affordable financing without it. The
officials said the increased governmental role would likely reduce the
contract’s overall cost by allowing BNFL to borrow at lower rates.

So far, the amount of DOE’s potential liability is unknown, because the
amount of borrowing that will be covered under the commitment will
likely not be determined until the contract price is established and
financial closure occurs in August 2000. However, BNFL’s vice president
and project manager told us that DOE’s potential liability could be as much
as $3 billion. He said that in the case of a default, $3 billion is about the
maximum debt that would be outstanding after BNFL’s equity and
contingency funds were applied.11

Apart from this financial risk, DOE also faces other financial risks that are
not as significant as a default by BNFL, but could increase the project’s
overall price. For example, DOE is subject to making idle facility payments
to BNFL if DOE is unable to supply waste from the tanks. Also, the contract
contains provisions for renegotiating the agreed-upon price if certain
changes occur that could affect cost or schedule, such as DOE’s failure to
provide required support services, changes in environmental law, or other

10DOE’s agreement to pay BNFL its outstanding debt as an allowable cost if the contract is terminated
is close to, but not the same as, a federal loan guarantee. DOE’s agreement is a commitment DOE has
with BNFL, not with BNFL’s lenders, and therefore it does not meet the definition of a loan guarantee.
A federal loan guarantee is provided directly to a lender, not to the borrower. Agencies need legislative
authority to provide a loan guarantee.

11Debt for financing the project can be of two types: debt that is secured by BNFL’s assets (called
“recourse” debt) and debt that is secured only by the revenues BNFL expects to receive from treating
the waste (called “nonrecourse” debt). The agreement between DOE and BNFL applies only to
recourse debt. However, to this point, lenders appear reluctant to provide a significant amount of
nonrecourse funding because of the project’s numerous technical and operating risks. Thus, borrowing
against assets is likely to be the main source of capital for the project. DOE’s risk is made even more
substantial because BNFL is a separate corporation from its parent company and, therefore, lenders
may not be able to pursue BNFL’s parent company in the event of a contract termination.
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events that are beyond the control of the contractor. Some of these risks
would also exist under a more traditional contracting arrangement.

DOE’s financial risks hinge on a number of factors that could potentially
affect the project. We identified six main types of factors, which we
believe merit continued attention as the project proceeds.

Unverified Technology BNFL officials acknowledge that although the technology they plan to use
has been successfully applied in other settings, it has been tested only on
small amounts of Hanford waste in laboratories, and has not been used at
production facilities to vitrify the unique types of waste at Hanford. Under
DOE’s original approach, the success of the selected technologies was to be
demonstrated in temporary plants; in DOE’s revised approach, permanent
plants will be built. However, BNFL has developed various other
approaches to deal with the need to ensure that the technology will work.
These include conducting tests on certain aspects of the technology at
existing facilities at other DOE sites and in the United Kingdom and
constructing a prototype melter12 for the low-activity waste vitrification
process. These efforts are expected to continue as the vitrification
facilities are being designed and built. BNFL has assured DOE that its
technology will be fully tested and demonstrated before beginning
operations of its full-scale, high-level waste treatment plant in February
2007 and its low-activity waste treatment plant in January 2008. To ensure
that technologies are fully demonstrated, DOE expects to hire experts to
review BNFL’s demonstration plans and testing results. While DOE Hanford
officials also expect DOE headquarters to commission an independent
review of BNFL’s testing results, no plans for this review have been
developed.

Under its revised approach, DOE retains a significant part of the risk for the
success of this technology. In the worst case, if demonstration activities
fail or if they prove inadequate to ensure the success of full-scale
operations, the overall project may fail, and DOE will be liable for paying
off a significant portion of BNFL’s debt after BNFL’s resources are exhausted.
If demonstration activities show that the technology is usable but flawed,
treatment facilities may require expensive retrofitting to make them viable.
This could raise the cost of the fixed-price contract that DOE will negotiate
with BNFL.

12The melter is a large furnace that heats the waste to a high temperature and combines it with other
materials to produce a glass-like product.
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Rapid Plant Construction Although the revised approach gives BNFL additional time to design the
waste treatment and vitrification facilities, the schedule still poses some
potential risk. To give BNFL more time to design the facilities, DOE set back
the start of construction by about 2 years. However, even with this change,
construction will begin well before all of the design work is completed.
BNFL officials estimate that overall design work will be less than 50 percent
complete at the start of construction.

DOE and BNFL officials expressed confidence in the time line of the revised
approach. The officials said that the schedule is comparable to other
nuclear facilities BNFL has successfully built and operated. However, BNFL

officials also acknowledged that conducting simultaneous design,
construction, and technology testing carries some risk. To reduce this risk,
BNFL performs a periodic risk assessment to ensure that design and
technology testing concerns will be addressed as quickly as possible in the
next 24 months. Because of our experience in analyzing similar schedules
that have contributed to problems on other DOE projects, we believe that
the construction schedule is a potential factor affecting DOE’s risk.
Specifically, DOE projects such as the Defense Waste Processing Facility at
Savannah River, the Pit-9 cleanup project at the Idaho National
Engineering and Environmental Laboratory, and the Spent Fuel Storage
Project at Hanford13 experienced cost overruns and schedule changes that
suggest designs should be developed enough to mitigate such results.

There do not appear to be agency or industry guidelines on the extent to
which facility designs for complex, one-of-a-kind nuclear processing
facilities like vitrification plants should be complete before construction
begins. In an analysis of an earlier DOE proposal to build a waste
vitrification plant at Hanford, we raised similar concerns about concurrent
design and construction and pointed out that for an advanced light water
reactor, the Electric Power Research Institute recommended that
construction not begin until the detailed design is 90 percent complete.14 A
manager of the Institute’s Nuclear Power Group told us that advanced
light water reactors are similar in complexity to a vitrification plant.

13See Nuclear Waste: Defense Waste Processing Facility—Cost, Schedule, and Technical Issues
(GAO/RCED-92-183, June 17, 1992), Nuclear Waste: Department of Energy’s Project to Clean Up Pit 9
at Idaho Falls Is Experiencing Problems (GAO/RCED-97-180, July 28, 1997), and Nuclear Waste:
Management Problems at the Department of Energy’s Hanford Spent Fuel Storage Project
(GAO/T-RCED-98-119, May 12, 1998).

14Nuclear Waste: Hanford Tank Waste Program Needs Cost, Schedule, and Management Changes
(GAO/RCED-93-99, Mar. 8, 1993).
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Safety and Regulatory
Issues

Another factor potentially affecting the success of the project—and
therefore DOE’s financial risk—is whether the safety and other regulatory
requirements can be successfully met. For example, DOE’s Regulatory Unit
raised 90 issues with safety documents that BNFL submitted in
January 1998. DOE’s manager of the Regulatory Unit described the quality
of the BNFL safety documents as “poor” and said that the next set of safety
documents, submitted in August 1998, was also poorly done. These latter
documents were subsequently withdrawn by BNFL. The DOE manager said
that problems with safety documents could affect the project schedule and
cost and that BNFL needed to make immediate improvements in its
approach to safety. Several additional safety documents are required
before BNFL can begin construction of the facilities in the year 2001. Unless
the required safety documentation is approved, BNFL will be unable to start
construction on schedule. DOE’s Regulatory Unit is working to prevent
problems we found on two recent major projects—the Pit 9 project in
Idaho and the Spent Fuel Storage Project at Hanford—where problems
with the safety basis of the work delayed project schedules and caused
additional rework.

The BNFL project manager attributed the safety documentation problems
primarily to the early level of project design and said that BNFL will greatly
increase the staff addressing safety-related issues during the rest of phase
I. BNFL also has recently hired an experienced nuclear facilities licensing
manager to lead this effort. DOE has also taken steps to help ensure that
BNFL is addressing safety issues. For example, DOE has negotiated into the
contract provisions which (1) require periodic meetings between its
regulatory staff and BNFL to discuss safety issues and (2) provide for DOE

attendance at BNFL’s safety committee facility design review meetings.

The project also presents another regulatory challenge. DOE planned to
have the Occupational Safety and Health Administration (OSHA) regulate
worker safety at the plant. However, in May 1998, OSHA declined to assume
responsibility, citing a need first for statutory and regulatory changes to be
in place, as well as a full complement of the resources required. If OSHA

does not regulate worker safety, then DOE must do so. The manager of
DOE’s Regulatory Unit said that if this issue is not resolved by
January 2000, his unit will assume responsibility for regulating worker
safety so that construction can begin on schedule.

DOE’s Support Activities DOE is responsible for the following major support activities: sampling and
analyzing tank waste (characterization); providing infrastructure, which
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includes roads, water, electricity, and wastewater treatment; retrieving
waste, which requires DOE to retrieve waste from the tanks and deliver it to
BNFL while keeping the chemical makeup of the waste within specified
ranges; and storing and disposing of waste after processing, which
requires DOE to temporarily store the high-level waste and permanently
store low-activity waste. DOE estimates that support activities will cost
about $2 billion including about $600 million for waste retrieval,
$40 million for characterization, and about $370 million for waste storage
and disposal. Although support activities are essential to project success,
many of them are still in the planning stages, and potential problems are
not yet apparent. At this time, the areas that appear to be most prone to
problems are waste retrieval and waste storage and disposal.

DOE’s ability to successfully retrieve waste for processing depends, among
other things, on the availability of double-shell tank space for storage and
transfer activities. According to DOE and contractor officials, double-shell
tank space is a major uncertainty because double-shell tanks are also
being used for other cleanup activities at the site. If the capacity needed
for waste storage exceeds the space available in the 28 double-shell tanks,
DOE’s ability to supply waste to the private contractor for processing will
be affected.

The storage of immobilized high-level waste in Hanford’s canister storage
building poses another risk to DOE’s ability to successfully support the
project. The risk is that the installation of equipment and subsystems
needed to store immobilized high-level waste in the canister storage
building could conflict with a schedule for another DOE project—storing
spent nuclear fuel removed from its current deteriorating storage facilities.

DOE’s site support contractor concluded that these two problems have a
high risk of adversely affecting the project. As a result, DOE could have to
make idle facility payments. In response, the site support contractor
identified a set of mitigating actions that it believes will reduce the risk
that the problems will adversely affect the project.

DOE’s Funding Stream for
the Project

DOE’s ability to fund the project within its own budget is an important
factor in ensuring that lack of funding does not lead to project termination.
DOE estimates that it will need more than $10 billion in actual year dollars
from fiscal year 1999 through 2017 to fund the $6.9 billion project cost—an
average of $537 million annually. During 7 of those years, payments to BNFL

are expected to exceed more than $1 billion per year.
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This funding represents a substantially increased need for funding at the
Hanford Site, where current annual budgets for all on-site cleanup
activities total about $1 billion. If DOE is unable to provide funding for the
privatization project when needed, the contract would likely be
terminated, triggering DOE’s liability to pay BNFL for the amounts borrowed
against the company’s assets.

DOE officials said that they did not yet have a detailed funding plan for how
they would find the additional funding within their budget. However,
assuming no significant increase from the Congress, DOE indicated that a
major source of funds would likely be funding made available when other
DOE sites, such as Rocky Flats and Fernald, are cleaned up and closed.
Given DOE’s track record in completing environmental cleanup projects,
however, we are concerned that the funds may not be available when they
are needed.

Another issue that could potentially affect DOE’s ability to ensure that
sufficient funding is available for the project relates to how the new
contracting approach is classified in the budget. Because of budget
limitations contained in the Budget Enforcement Act, cost estimates are
prepared for programs, including projects in DOE’s privatization program,
to ensure that the limitations are not exceeded. Federal agencies such as
DOE may acquire long-term assets in several ways, and each acquisition
strategy may be scored differently. For example, if the federal agency
offered a federal government guarantee to a private lender for a
contractor’s debt financing, the agency would have to estimate the subsidy
cost of the loan guarantee. This is a complex process and is based on the
risk of a default or nonpayment of the loans and other factors. The agency
would then need the budget authority for the full net present value of the
subsidy cost before it could make the guarantee.

Although the tank waste project is not structured as an explicit loan
guarantee, there is an increase in the government’s potential liability
associated with making BNFL’s loans an allowable contract cost in the case
of a default. Neither DOE nor the Office of Management and Budget has
estimated this potential additional cost. This scoring is of consequence
because it affects how much funding DOE will have to have on hand for the
project, and when.

Inconsistencies With
Guidelines for Fixed-Price
Contracts

The remediation of Hanford’s tank waste is a very costly, complex, and
risky effort regardless of the contracting approach DOE selects. In an effort
to balance risks and realize cost savings, DOE selected a fixed-price
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approach. Federal acquisition regulation guidelines note that fixed-price
contracting works best when the possibility is low for changes with cost
and schedule implications. However, the BNFL contract cites at least 15
events, such as regulatory changes or failure to provide waste on a timely
basis, that could cause cost or schedule increases. The consequence of
such changes is that they would constitute a potential basis for adjusting
the fixed price or paying agreed-upon additional amounts.

Federal guidelines state that another factor contributing to the successful
use of fixed-price contracting is competition, which helps determine a
price that minimizes the cost to the government while providing a fair
profit to the contractor. DOE’s revised approach removes competition as a
check on price. Without competition, DOE may not have the same
assurance of obtaining the best value for the negotiated price. To
compensate for the lack of competition, DOE has required BNFL to provide
certified cost or pricing information for evaluating BNFL’s basis for its
proposed fixed-unit prices. Our reviews of DOE contracts have
demonstrated that entering into a fixed-price contract is no guarantee that
DOE will be successful in minimizing the cost to the government.

Effective DOE
Oversight Is Critical to
Project Success

Managing this large, complex project presents a significant challenge to
DOE. The agency’s continuing challenge will be to translate the plans it has
made into sustainable oversight efforts that are capable of overcoming
problems that have plagued many past waste cleanup projects.

DOE has had difficulty managing other large projects. Our past reviews
have shown a consistent pattern of poor management and oversight by
DOE. For example, in our 1996 report on DOE’s major system acquisition
projects (generally projects costing $100 million or more), we reported
that at least half of the ongoing projects and most of the completed ones
had cost overruns and/or schedule slippage.15 Some of the reasons for cost
overruns and schedule slippage included inadequate project oversight and
insufficient attention to technical, institutional, and management issues. In
addition, our reviews of individual DOE cleanup projects such as the
Defense Waste Processing Facility at Savannah River, the Pit 9 cleanup at
Idaho Falls, and the Spent Fuel Storage Project at Hanford all identified
problems with DOE’s oversight activities as factors contributing to project
difficulties.

15See Department of Energy: Opportunity to Improve Management of Major System Acquisitions
(GAO/RCED-97-17, Nov. 26, 1996).
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At least in part to respond to these past difficulties, DOE has developed
several systems and processes to manage the tank waste project at
Hanford and has subjected its plans to outside review. Despite these
efforts, however, outstanding issues concerning technical staff, site
support activities, and project administration may keep DOE from being
fully prepared to oversee the project.

Technical staff: DOE has established a team eventually expected to number
about 80 technical and managerial staff to oversee the project. This team,
the Waste Disposal Division at Hanford, will have authority both for
managing the BNFL contract and for overseeing the support activities of the
contractors that provide day-to-day management of the site. As of
August 31, 1998, the Division had about 30 vacancies, including key staff
such as the Deputy Project Manager and five of nine DOE staff in the
contract management group. DOE’s Director of Contract Reform and
Privatization said that the Hanford unit does not have all of the technical
skills necessary to ensure success in overseeing the project. He was
especially concerned about the shortage of contract expertise related to
administering fixed-price contracts. According to DOE’s contracting officer
at Hanford, none of the current DOE staff are experts in fixed-priced
contracting, although he hopes to be able to hire staff with these skills
soon. Staff with these and other skills are needed very soon because DOE

will be negotiating critical details of the contract, including the fixed price,
during the extended design phase of the project, which is currently under
way. DOE officials at Hanford plan to fill the vacancies during fiscal year
1999.

Site support activities: Also critical to project success will be the support
that site contractors must provide in preparing infrastructure
improvements, retrieving waste, and removing and storing the containers
of vitrified material. DOE must ensure that Fluor Daniel, the main
contractor managing the Hanford site, is able to provide the support
necessary for the project. In August 1997, DOE directed Fluor Daniel to
conduct an extensive study (called a “readiness to proceed”) to determine
what was needed to support the vitrification effort and to identify
potential problems. At the conclusion of the study, outside reviewers
commissioned by DOE and Fluor Daniel concluded that the support could
be provided if adequate funding was forthcoming. However, DOE and tank
farm officials said that the project is funded at about $23 million less than
needed for fiscal year 1999. DOE has requested full funding for fiscal year
2000, but the budget has not yet been finalized. According to the Director
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of the Waste Disposal Division, failure to fully fund support activities in
the next couple of years could delay the project.

Project administration: Carefully administering the contract may also be
critical to ensuring that DOE and the contractor work together effectively.
Our review of another large cleanup project, DOE’s Pit 9 project in Idaho,
disclosed that substantially different views about the degree of oversight,
involvement, and interaction that was appropriate for the contract were
held by DOE, the contractor managing the contract for DOE, and the
subcontractor responsible for carrying out the project. Due in part to this
problem, the Pit 9 project has failed to meet cost and schedule targets and
the parties are now involved in lawsuits to settle their claims.

In part because of the Pit 9 failure, DOE paid considerable attention to
developing an approach to overseeing BNFL’s operations. For example, to
resolve procedural and other issues that may come up, DOE required BNFL

to establish four teams specifically covering project management; contract
and finance matters; interfaces; and environment, safety, and
health-related matters. To help with the complicated interrelationships
between DOE and its contractors, DOE has also followed a systems
engineering process that involves using “interface control documents” for
those areas where DOE or the site contractor have interrelationships with
the BNFL contract. Overall, the project has 23 such documents covering
areas such as infrastructure, emergency response, and permitting.

The contract also ensures DOE’s access to key information. For example,
BNFL will be conducting numerous tests to ensure that its treatment
processes will work. The contract stipulates that BNFL must deliver
completed test reports to DOE for numerous activities, such as validation of
chemical processes, qualification of proposed products, and effectiveness
of a nonradioactive pilot melter.

Finally, DOE has subjected its entire management process to both internal
and external review. As a first step, in January 1998, DOE issued a
self-assessment report on the Division’s readiness to proceed. The report
concluded that the management systems were behind schedule and
identified six key actions to be taken, including revising the project
management plan and developing a staffing plan. DOE then convened
independent assessments to look at various aspects of the authorization to
proceed. As of September 15, 1998, 20 of 91 recommendations made by the
reviewers were still open, including the need to establish interfaces
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between the division and headquarters organizations and requiring
training in administering fixed-price contracts.

The potential problem here is not with DOE’s efforts to date but with its
willingness to fully implement the oversight plans it has developed for the
project. Our work over several years and on a variety of DOE activities has
disclosed a consistent pattern of DOE’s failure to fully implement the plans
that it develops. In a number of instances, we have tied project or program
difficulties directly back to these failures to implement key management
and oversight components. For example, in a 1993 testimony on the
environmental restoration management contract approach,16 we found
several DOE management and oversight weaknesses, including not fully
implementing project management plans. In a 1997 report,17 we found that
two projects at the Fernald, Ohio, site had weaknesses, including
insufficient DOE oversight of the contractor, inadequate testing of the
technology, and delays in completing planning documents. These
problems contributed to a $65 million cost overrun and almost 6 years of
schedule slippage. More recently, in a review of DOE’s management of
contaminated soils above the groundwater at Hanford,18 we found that
although DOE drafted a management plan by 1994, it never implemented
the plan. Four years later, after admitting that the tank waste has leaked to
the groundwater, DOE has still not implemented a comprehensive
management strategy.

Conclusions Remediating Hanford’s radioactive tank waste will be difficult and very
costly. In addition, given the nature of the tank waste and the challenges
associated with converting it to a more stable form for long-term storage,
the project involves substantial risk of encountering problems that could
result in further increases in schedule and cost. Because of contract
clauses that provide for adjustments in contract price, these risks are
largely shouldered by DOE. Furthermore, in order to make private financing
of the project feasible, DOE has also decided to pay, as an allowable cost,
any debt costs that BNFL is unable to pay in case it defaults on its loans and
DOE terminates the contract. As a result, DOE’s potential liability could
amount to several billion dollars. Given these circumstances, it is

16DOE Management: Implementing the Environmental Restoration Management Contractor Concept
(GAO/T-RCED-94-86, Dec. 1, 1993).

17Department of Energy: Management and Oversight of Cleanup Activities at Fernald
(GAO/RCED-97-63, Mar. 14, 1997).

18Nuclear Waste: Understanding of Waste Migration at Hanford is Inadequate for Key Decisions
(GAO/RCED-98-80, Mar. 13, 1998).
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important that DOE have in place a skilled project oversight team fully
prepared to face the challenges ahead. However, problems already exist in
implementing the staffing plan and securing adequate funding for the
contract’s support services. We are concerned that if these problems are
not addressed quickly, they may adversely affect the project. Although a
contract has been signed, the $6.9 billion is an estimated cost because
design and financing issues have not been finalized and the final unit price
has not been set. Since this important information will be developed over
the next 21 months, the end of the design phase in August 2000 is another
critical point to assess the project before the most significant project costs
are incurred.

Recommendation We recommend that the Secretary of Energy take immediate action to fully
implement the Department’s management and oversight plan for the
Hanford tank waste project, including ensuring that (1) the oversight team
is fully staffed with the expertise required and (2) adequate funding is
available to provide the site support services called for in the contract.

Matters for
Congressional
Consideration

Because key aspects of the project and the associated contract are still
being developed, significant changes in project cost, schedule, and overall
approach could occur before the price is set. The end of the extended
design phase in August 2000 provides another decision point at which
these and other aspects of the project could be reviewed before the most
significant project costs are incurred. Therefore, the Congress may wish to
require DOE to include in its annual status report on privatization contracts
(1) the results of BNFL’s technology demonstration and testing using
Hanford’s waste, (2) a reassessment of the cost-effectiveness of the
proposed approach including the results of DOE’s analysis of different
financing alternatives, and (3) DOE’s overall preparedness to effectively
oversee the project.

Agency Comments We provided a draft of this report to DOE for review and comment. DOE

generally agreed with the report’s conclusions and recommendations and
also provided several comments and technical clarifications to the report.
The full text of DOE’s comments and our evaluation of them are included in
Appendix I.
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Scope and
Methodology

To determine how DOE’s current project strategy has changed from the
original proposal, we reviewed the contract between DOE and BNFL and
DOE’s report issued to the Congress in July 1998. We also reviewed DOE,
BNFL, and other contractor documents related to the tank waste project. In
addition, we interviewed DOE and contractor officials at Hanford and in
Washington, D.C., to discuss the changes in the contract.

To determine how the project’s schedule, cost, and savings estimates have
changed from the original proposal, we reviewed DOE’s documentation
providing original schedule, cost, and savings estimates and compared
those to the current contract as outlined in the report to the Congress. We
also interviewed DOE and BNFL officials and outside financial experts to
understand the changes that have occurred to the project’s schedule, cost,
and savings estimates.

To determine the risks that DOE is now assuming with the change in
contract approach, we analyzed the contract, DOE’s report to the Congress,
and DOE and contractor documents describing the risks to the project. We
also interviewed those officials, in addition to officials at the Office of
Management and Budget and the Congressional Budget Office to discuss
the risks and budget issues associated with the change in contract
approach.

To determine the steps that DOE is taking to carry out its responsibilities
for overseeing the project, we reviewed DOE’s report to the Congress
describing how the Department is organized to manage the project, as well
as Department and contractor plans for managing the project. In addition,
we reviewed internal and outside assessments of DOE’s efforts to oversee
the project. Finally, we interviewed contractor and DOE officials, including
the Director of DOE’s Office of Contract Reform and Privatization.

Our review was performed from June through September 1998 in
accordance with generally accepted government auditing standards.

We are sending copies of this report to the Secretary of Energy. We will
also make copies available to others on request.
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Please call me at (202) 512-8021 if you or your staff have any further
questions. Major contributors to this report were Chris Abraham, John
Cass, Dwayne Curry, Doreen Feldman, Susan Irwin, Nancy Kintner-Meyer,
Tom Perry, Tim Schindler, Stan Stenersen, and William Swick.

(Ms.) Gary L. Jones
Associate Director
Energy, Resources, and
    Science Issues
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Comments From the Department of Energy
and GAO’s Evaluation

Note: GAO comments
supplementing those in the
report text appear at the
end of this appendix.
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Comments From the Department of Energy

and GAO’s Evaluation

The following are GAO’s comments on DOE’s letter.

Regarding our comments on the lack of competition for the remainder of
phase I, DOE emphasized that competition played an important role in
reducing costs early in the project and that DOE had instituted other
controls on the BNFL contract to help control and reduce costs such as
requiring certified cost or pricing data. DOE also emphasized that its
decision to back BNFL’s debt was essential for BNFL to obtain private
financing for the project. We believe our report adequately states these
views.

Concerning the payment of up to $50 million that DOE will make during the
extended design phase, DOE stressed that the payment will be made only
for specific deliverables under the contract and that DOE does not consider
this to be a progress payment. We clarified this in our report.

DOE said that it was important to mention that the revised project schedule
actually accelerated by 2 to 3 years the milestone for beginning to treat
high-level waste as set forth in the Tri-Party Agreement. We modified the
report to clarify that some milestones would be delayed while one
milestone, the date to start high-level waste processing, would be
advanced.

Regarding the changes in cost estimates, DOE said that the two approaches
involved processing plants of substantially different useful lives and,
therefore, capacity, which would ultimately bring down the unit cost of
operation. We presented processing quantities and costs only for phase I
because the current contract is only for phase I and BNFL intends to
recover all of its costs during phase I operations. Costs related to phase II
operations are not known. DOE also said the cost estimates for phase I
should be compared on a present-value basis because the two time frames
are quite different. Our analysis does compare the two costs on a
present-value basis, in constant fiscal year 1997 dollars.

DOE disagreed with our statement that direct federal funding of the project
may not significantly increase the government’s level of risk. DOE said that
direct federal funding would be accompanied by a significant increase in
the government’s level of risk. However, it is not clear how much of an
increase in risk there is between private debt which is in effect guaranteed
by the government and direct federal funding of the project. DOE did not
quantify this difference in risk or compare it to the significantly lower
financing costs that could be achieved through direct federal funding of
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the project. Our point was that DOE needs to conduct such an analysis in
order to ensure that it has a cost-effective approach to funding the project.
DOE said that this analysis will be accomplished during the next phase of
the project.

DOE said that our reference to a 1993 study by Independent Project
Analysis, Inc., was incomplete because we did not mention the reason why
cost growth on fixed-price contracts averaged 75 percent. The study found
that fixed-price contracts were used on poorly defined projects, which led
to changes during construction contributing to increased costs and
schedules. DOE asserted that a similar condition does not exist on the
Hanford tank waste contract. We added to our report the causes for cost
growth identified in the study. However, we disagree with DOE’s assertion
that similar conditions do not exist on the Hanford project. Instead, the
project risks and uncertainties we discuss in this report increase the
chances that the Hanford tank waste project could also experience cost
and schedule increases.

Finally, DOE felt that we inaccurately stated the risks associated with two
DOE support activities—waste retrieval and storage of high-level waste. DOE

said that Phase I waste will come almost entirely from double-shell tanks
and, therefore, tank capacity for storage and transfer of the waste should
not be a problem. However, sufficient double-shell tank space must be
available to blend and stage the waste before delivering it to BNFL in
batches. In May 1998, the Hanford Site support contractor determined that
there was a high risk of having inadequate tank storage capacity to meet
the needs of this project and at the same time support other site initiatives
such as the project to pump liquids from single shell tanks into the
double-shell tanks and the need to continue to receive waste into the tanks
from other Hanford activities. As part of the multi-year planning process,
the contractor is currently reevaluating this issue.

Regarding the on-site storage of high-level waste, DOE is correct in saying
that the risk of having a problem is reduced by the extended schedule.
However, DOE’s contractor still described it as a high risk in May 1998 due
to the modifications required to the storage building which will have to be
made during the same years that the spent fuel program is moving its
canisters into the building.

While DOE may be correct that potential waste retrieval and storage
problems can be managed, they clearly represent a risk to the project and
illustrate the need for an aggressive risk management effort.
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