

UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Army									DATE: February 2010		
APPROPRIATION/BUDGET ACTIVITY 2040: Research, Development, Test & Evaluation, Army BA 5: Development & Demonstration (SDD)				R-1 ITEM NOMENCLATURE PE 0604220A: Armed, Deployable Helos							
COST (\$ in Millions)	FY 2009 Actual	FY 2010 Estimate	FY 2011 Base Estimate	FY 2011 OCO Estimate	FY 2011 Total Estimate	FY 2012 Estimate	FY 2013 Estimate	FY 2014 Estimate	FY 2015 Estimate	Cost To Complete	Total Cost
Total Program Element	63.017	66.169	72.550	0.000	72.550	21.293	35.142	32.908	55.177	Continuing	Continuing
538: KIOWA WARRIOR	35.342	61.912	70.461	0.000	70.461	16.532	9.302	2.154	0.000	Continuing	Continuing
53H: ARMED RECONNAISSANCE HELICOPTER (ARH)	27.675	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	Continuing	Continuing
53Z: ARMED SCOUT HELICOPTER	0.000	4.257	2.089	0.000	2.089	4.761	25.840	30.754	55.177	Continuing	Continuing
Note Program Element 0604220A includes Kiowa Warrior (Project 538), Armed Scout Helicopter (Project 53Z), and Armed Reconnaissance Helicopter (Project 53H).											
A. Mission Description and Budget Item Justification An Acquisition Decision Memorandum (ADM) was signed by the Defense Acquisition Executive (DAE) on October 17, 2008 authorizing termination of the existing Armed Reconnaissance Helicopter (ARH) program. Continuance of effort will be required to fully execute termination of the System Development and Demonstration (SDD) contract.The Kiowa Warrior (KW) funding line (Project 538) develops, integrates and tests modifications which will allow the OH-58D to continue to safely serve as the Army's armed reconnaissance aviation capability until replaced/retired. An ACAT II program, KW Cockpit And Sensor Upgrade Program (CASUP), was established to address capability shortfalls, obsolescence, and performance issues with the current fielded fleet. KW CASUP is not the alternative solution to meet the ARH capability. The Armed Scout Helicopter funding line (Project 53Z) has been established to fund the Analysis of Alternatives (AoA) and milestone documentation development in support of efforts to identify a replacement for the aging KW fleet.											

UNCLASSIFIED

R-1 Line Item #74

Page 1 of 18

500 of 1922

UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Army				DATE: February 2010	
APPROPRIATION/BUDGET ACTIVITY 2040: Research, Development, Test & Evaluation, Army BA 5: Development & Demonstration (SDD)		R-1 ITEM NOMENCLATURE PE 0604220A: Armed, Deployable Helos			
B. Program Change Summary (\$ in Millions)					
	FY 2009	FY 2010	FY 2011 Base	FY 2011 OCO	FY 2011 Total
Previous President's Budget	135.205	69.794	112.732	0.000	112.732
Current President's Budget	63.017	66.169	72.550	0.000	72.550
Total Adjustments	-72.188	-3.625	-40.182	0.000	-40.182
• Congressional General Reductions		0.000			
• Congressional Directed Reductions		0.000			
• Congressional Rescissions	0.000	0.000			
• Congressional Adds		0.000			
• Congressional Directed Transfers		0.000			
• Reprogrammings	0.000	0.000			
• SBIR/STTR Transfer	0.000	-1.741			
• Adjustments to Budget Years	-72.188	-1.538	-40.182	0.000	-40.182
• Economic Assumption	0.000	-0.278	0.000	0.000	0.000
• FFRDC	0.000	-0.068	0.000	0.000	0.000
Change Summary Explanation					
Change Summary Explanation: Funding - FY 2009: \$10 million was rescinded by Congress in the FY 2009 Overseas Contingency Operations Act. FY 2009: \$6 million was decremented to cover the omnibus shortfall. FY 2009, 2010, 2011: Funds realigned to higher priority Army programs.					

UNCLASSIFIED

R-1 Line Item #74

Page 2 of 18

501 of 1922

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2011 Army								DATE: February 2010			
APPROPRIATION/BUDGET ACTIVITY 2040: <i>Research, Development, Test & Evaluation, Army</i> BA 5: <i>Development & Demonstration (SDD)</i>				R-1 ITEM NOMENCLATURE PE 0604220A: <i>Armed, Deployable Helos</i>				PROJECT 538: <i>KIOWA WARRIOR</i>			
COST (\$ in Millions)	FY 2009 Actual	FY 2010 Estimate	FY 2011 Base Estimate	FY 2011 OCO Estimate	FY 2011 Total Estimate	FY 2012 Estimate	FY 2013 Estimate	FY 2014 Estimate	FY 2015 Estimate	Cost To Complete	Total Cost
538: <i>KIOWA WARRIOR</i>	35.342	61.912	70.461	0.000	70.461	16.532	9.302	2.154	0.000	Continuing	Continuing
Quantity of RDT&E Articles											
A. Mission Description and Budget Item Justification <p>The OH-58D Kiowa Warrior is a two-seat, single-engine, observation, scout/attack helicopter with four main rotor blades. It utilizes a thermal-imaging system and a laser rangefinder/designator in a mast-mounted sight situated above the main rotor system. The aircraft is equipped with a variety of weapon systems including: HELLFIRE, 2.75-inch rockets, and a .50-caliber machine gun. The aircraft operates autonomously at standoff ranges providing armed reconnaissance, command and control, and target acquisition/designation for Apache helicopters and other airborne weapons platforms in day, night, and adverse-weather conditions. The Active Army and the National Guard fly Kiowa Warriors. Funding develops, integrates and qualifies modifications to support Kiowa Warrior missions - principally the ACAT II Kiowa Warrior Cockpit and Sensor Upgrade Program (CASUP). These upgrades to the Kiowa Warrior will extend the useful life of the aircraft and allow it to continue to safely serve as the Army's armed reconnaissance, aviation platform through its operation service end date of FY2025. The modifications planned will address issues with weight, safety, interoperability, survivability, and sustainability to enhance mission capability.</p>											
B. Accomplishments/Planned Program (\$ in Millions)											
							FY 2009	FY 2010	FY 2011 Base	FY 2011 OCO	FY 2011 Total
Program #1							27.911	44.756	43.653	0.000	43.653
Development and Integration											
<i>FY 2009 Accomplishments:</i>											
FY 2009											
<i>FY 2010 Plans:</i>											
FY 2010											
<i>FY 2011 Base Plans:</i>											
FY 2011 Base											

UNCLASSIFIED

R-1 Line Item #74

Page 3 of 18

502 of 1922

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2011 Army			DATE: February 2010		
APPROPRIATION/BUDGET ACTIVITY 2040: Research, Development, Test & Evaluation, Army BA 5: Development & Demonstration (SDD)	R-1 ITEM NOMENCLATURE PE 0604220A: Armed, Deployable Helos	PROJECT 538: KIOWA WARRIOR			
B. Accomplishments/Planned Program (\$ in Millions)					
	FY 2009	FY 2010	FY 2011 Base	FY 2011 OCO	FY 2011 Total
FY 2011 OCO Plans: FY 2011 OCO					
Program #2 Test and Evaluation FY 2009 Accomplishments: FY 2009 FY 2010 Plans: FY 2010 FY 2011 Base Plans: FY 2011 Base FY 2011 OCO Plans: FY 2011 OCO	1.816	6.300	13.712	0.000	13.712
Program #3 Program Management FY 2009 Accomplishments: FY 2009 FY 2010 Plans: FY 2010	2.926	2.318	2.411	0.000	2.411

UNCLASSIFIED

R-1 Line Item #74

Page 4 of 18

503 of 1922

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2011 Army				DATE: February 2010		
APPROPRIATION/BUDGET ACTIVITY 2040: Research, Development, Test & Evaluation, Army BA 5: Development & Demonstration (SDD)		R-1 ITEM NOMENCLATURE PE 0604220A: Armed, Deployable Helos		PROJECT 538: KIOWA WARRIOR		
B. Accomplishments/Planned Program (\$ in Millions)						
		FY 2009	FY 2010	FY 2011 Base	FY 2011 OCO	FY 2011 Total
FY 2011 Base Plans: FY 2011 Base						
FY 2011 OCO Plans: FY 2011 OCO						
Program #4 Engineering Support Activities FY 2009 Accomplishments: FY 2009 FY 2010 Plans: FY 2010 FY 2011 Base Plans: FY 2011 Base FY 2011 OCO Plans: FY 2011 OCO		2.689	8.538	10.685	0.000	10.685
Accomplishments/Planned Programs Subtotals		35.342	61.912	70.461	0.000	70.461

UNCLASSIFIED

R-1 Line Item #74

Page 5 of 18

504 of 1922

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2011 Army									DATE: February 2010		
APPROPRIATION/BUDGET ACTIVITY 2040: Research, Development, Test & Evaluation, Army BA 5: Development & Demonstration (SDD)				R-1 ITEM NOMENCLATURE PE 0604220A: Armed, Deployable Helos				PROJECT 538: KIOWA WARRIOR			
C. Other Program Funding Summary (\$ in Millions)											
Line Item	FY 2009	FY 2010	FY 2011 Base	FY 2011 OCO	FY 2011 Total	FY 2012	FY 2013	FY 2014	FY 2015	Cost To Complete	Total Cost
• Ord. #1: AZ22000 - Kiowa Warrior	120.151	174.669	94.400	187.288	281.688	233.632	253.993	228.483	119.071	Continuing	Continuing
D. Acquisition Strategy											
The Government will serve as the Lead Systems Integrator managing multiple contracts.											
E. Performance Metrics											
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.											

UNCLASSIFIED

R-1 Line Item #74

Page 6 of 18

505 of 1922

UNCLASSIFIED

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Army											DATE: February 2010																																																			
APPROPRIATION/BUDGET ACTIVITY 2040: <i>Research, Development, Test & Evaluation, Army</i> BA 5: <i>Development & Demonstration (SDD)</i>				R-1 ITEM NOMENCLATURE PE 0604220A: <i>Armed, Deployable Helos</i>				PROJECT 538: <i>KIOWA WARRIOR</i>																																																						
<p>Product Development (\$ in Millions)</p> <table border="1" style="width:100%; border-collapse: collapse;"> <thead> <tr> <th rowspan="2">Cost Category Item</th> <th rowspan="2">Contract Method & Type</th> <th rowspan="2">Performing Activity & Location</th> <th rowspan="2">Total Prior Years Cost</th> <th colspan="2">FY 2010</th> <th colspan="2">FY 2011 Base</th> <th colspan="2">FY 2011 OCO</th> <th>FY 2011 Total</th> <th rowspan="2">Cost To Complete</th> <th rowspan="2">Total Cost</th> <th rowspan="2">Target Value of Contract</th> </tr> <tr> <th>Cost</th> <th>Award Date</th> <th>Cost</th> <th>Award Date</th> <th>Cost</th> <th>Award Date</th> <th>Cost</th> </tr> </thead> <tbody> <tr> <td>Development and Integration (Core Funding)</td> <td>C/Various</td> <td>Various Activities Location could not be determined.</td> <td align="right">7.725</td> <td align="right">44.756</td> <td></td> <td align="right">43.653</td> <td></td> <td align="right">0.000</td> <td></td> <td align="right">43.653</td> <td align="center">Continuing</td> <td align="center">Continuing</td> <td align="right">0</td> </tr> <tr> <td align="right" colspan="3">Subtotal</td><td align="right">7.725</td><td align="right">44.756</td><td></td><td align="right">43.653</td><td></td><td align="right">0.000</td><td></td><td align="right">43.653</td><td></td><td></td><td align="right">0.000</td></tr> </tbody> </table> <p>Remarks .FY2011 Core funding will provide both contractor and in-house development and integration efforts for Cockpit And Sensor Upgrade Program (CASUP).</p>														Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	FY 2010		FY 2011 Base		FY 2011 OCO		FY 2011 Total	Cost To Complete	Total Cost	Target Value of Contract	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Development and Integration (Core Funding)	C/Various	Various Activities Location could not be determined.	7.725	44.756		43.653		0.000		43.653	Continuing	Continuing	0	Subtotal			7.725	44.756		43.653		0.000		43.653			0.000
Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	FY 2010		FY 2011 Base		FY 2011 OCO		FY 2011 Total	Cost To Complete	Total Cost	Target Value of Contract																																																	
				Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost																																																				
Development and Integration (Core Funding)	C/Various	Various Activities Location could not be determined.	7.725	44.756		43.653		0.000		43.653	Continuing	Continuing	0																																																	
Subtotal			7.725	44.756		43.653		0.000		43.653			0.000																																																	
<p>Support (\$ in Millions)</p> <table border="1" style="width:100%; border-collapse: collapse;"> <thead> <tr> <th rowspan="2">Cost Category Item</th> <th rowspan="2">Contract Method & Type</th> <th rowspan="2">Performing Activity & Location</th> <th rowspan="2">Total Prior Years Cost</th> <th colspan="2">FY 2010</th> <th colspan="2">FY 2011 Base</th> <th colspan="2">FY 2011 OCO</th> <th>FY 2011 Total</th> <th rowspan="2">Cost To Complete</th> <th rowspan="2">Total Cost</th> <th rowspan="2">Target Value of Contract</th> </tr> <tr> <th>Cost</th> <th>Award Date</th> <th>Cost</th> <th>Award Date</th> <th>Cost</th> <th>Award Date</th> <th>Cost</th> </tr> </thead> <tbody> <tr> <td>Program Management (Core Funding)</td> <td>C/Various</td> <td>Various Activities Location could not be determined.</td> <td align="right">0.440</td> <td align="right">2.318</td> <td></td> <td align="right">2.411</td> <td></td> <td align="right">0.000</td> <td></td> <td align="right">2.411</td> <td align="center">Continuing</td> <td align="center">Continuing</td> <td align="right">0</td> </tr> <tr> <td align="right" colspan="3">Subtotal</td><td align="right">0.440</td><td align="right">2.318</td><td></td><td align="right">2.411</td><td></td><td align="right">0.000</td><td></td><td align="right">2.411</td><td></td><td></td><td align="right">0.000</td></tr> </tbody> </table> <p>Remarks .FY 2011 Core funding will fund Armed Scout Helicopter (ASH) Government and contractor Program Management support for CASUP.</p>														Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	FY 2010		FY 2011 Base		FY 2011 OCO		FY 2011 Total	Cost To Complete	Total Cost	Target Value of Contract	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Program Management (Core Funding)	C/Various	Various Activities Location could not be determined.	0.440	2.318		2.411		0.000		2.411	Continuing	Continuing	0	Subtotal			0.440	2.318		2.411		0.000		2.411			0.000
Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	FY 2010		FY 2011 Base		FY 2011 OCO		FY 2011 Total	Cost To Complete	Total Cost	Target Value of Contract																																																	
				Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost																																																				
Program Management (Core Funding)	C/Various	Various Activities Location could not be determined.	0.440	2.318		2.411		0.000		2.411	Continuing	Continuing	0																																																	
Subtotal			0.440	2.318		2.411		0.000		2.411			0.000																																																	

UNCLASSIFIED

R-1 Line Item #74

Page 7 of 18

506 of 1922

UNCLASSIFIED

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Army											DATE: February 2010		
APPROPRIATION/BUDGET ACTIVITY 2040: <i>Research, Development, Test & Evaluation, Army</i> BA 5: <i>Development & Demonstration (SDD)</i>				R-1 ITEM NOMENCLATURE PE 0604220A: <i>Armed, Deployable Helos</i>				PROJECT 538: <i>KIOWA WARRIOR</i>					

Test and Evaluation (\$ in Millions)													
				FY 2010		FY 2011 Base		FY 2011 OCO		FY 2011 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Test and Evaluation (Core Funding)	C	Various Activities Location could not be determined.	2.488	6.300		13.712		0.000		13.712	Continuing	Continuing	0
Subtotal			2.488	6.300		13.712		0.000		13.712			0.000

Remarks													
.FY 2011 Core Funding will provide CASUP test and evaluation activities conducted by Redstone Test Center (RTC), Aviation Applied Technology Directorate (AATD), Developmental Test Command(DTC), and Operational Test Command (OTC).													

Management Services (\$ in Millions)													
				FY 2010		FY 2011 Base		FY 2011 OCO		FY 2011 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Engineering Support Activities (Core Funding)	C	Various Activities Location could not be determined.	0.351	8.538		10.685		0.000		10.685	Continuing	Continuing	0
Subtotal			0.351	8.538		10.685		0.000		10.685			0.000

Remarks													
.FY 2011 Core Funding will provide CASUP engineering support activities performed by Aviation Engineering Directorate (AED) and Software Engineering Directorate (SED).													

UNCLASSIFIED

R-1 Line Item #74

Page 8 of 18

507 of 1922

UNCLASSIFIED

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Army									DATE: February 2010			
APPROPRIATION/BUDGET ACTIVITY 2040: <i>Research, Development, Test & Evaluation, Army</i> BA 5: <i>Development & Demonstration (SDD)</i>				R-1 ITEM NOMENCLATURE PE 0604220A: <i>Armed, Deployable Helos</i>				PROJECT 538: <i>KIOWA WARRIOR</i>				
		Total Prior Years Cost	FY 2010		FY 2011 Base		FY 2011 OCO		FY 2011 Total	Cost To Complete	Total Cost	Target Value of Contract
Project Cost Totals		11.004	61.912		70.461		0.000		70.461			0.000
Remarks												

UNCLASSIFIED

UNCLASSIFIED

Army

UNCLASSIFIED

Exhibit R-4A, RDT&E Schedule Details: PB 2011 Army			DATE: February 2010	
APPROPRIATION/BUDGET ACTIVITY 2040: <i>Research, Development, Test & Evaluation, Army</i> BA 5: <i>Development & Demonstration (SDD)</i>	R-1 ITEM NOMENCLATURE PE 0604220A: <i>Armed, Deployable Helos</i>	PROJECT 538: <i>KIOWA WARRIOR</i>		
Schedule Details				
	Start		End	
Event	Quarter	Year	Quarter	Year
Test and Evaluation (Core Funding)	3	2010	2	2013

UNCLASSIFIED

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2011 Army								DATE: February 2010			
APPROPRIATION/BUDGET ACTIVITY 2040: <i>Research, Development, Test & Evaluation, Army</i> BA 5: <i>Development & Demonstration (SDD)</i>				R-1 ITEM NOMENCLATURE PE 0604220A: <i>Armed, Deployable Helos</i>				PROJECT 53H: <i>ARMED RECONNAISSANCE HELICOPTER (ARH)</i>			
COST (\$ in Millions)	FY 2009 Actual	FY 2010 Estimate	FY 2011 Base Estimate	FY 2011 OCO Estimate	FY 2011 Total Estimate	FY 2012 Estimate	FY 2013 Estimate	FY 2014 Estimate	FY 2015 Estimate	Cost To Complete	Total Cost
53H: <i>ARMED RECONNAISSANCE HELICOPTER (ARH)</i>	27.675	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	Continuing	Continuing
Quantity of RDT&E Articles											
A. Mission Description and Budget Item Justification <p>An Acquisition Decision Memorandum (ADM) was signed by the Defense Acquisition Executive (DAE) on October 17, 2008 authorizing termination of the existing Armed Reconnaissance Helicopter (ARH) program. Continuance of effort will be required to fully execute the termination of the System Development and Demonstration (SDD) contract.FY09 funding was used to support Materiel Development Decision (MDD) for Armed Scout Helicopter (Project 53Z). The \$11.000 million of FY09 funding was decremented by \$6.000 million for a new total of \$5.000 million to cover the omnibus shortfall, due to a request from the Assistant Secretary of the Army for Financial Management and Comptroller (ASA FMC).</p>											
B. Accomplishments/Planned Program (\$ in Millions)											
							FY 2009	FY 2010	FY 2011 Base	FY 2011 OCO	FY 2011 Total
Program #1 Kiowa Warrior Replacement Development <i>FY 2009 Accomplishments:</i> FY 2009 <i>FY 2010 Plans:</i> FY 2010 <i>FY 2011 Base Plans:</i> FY 2011 Base							27.675	0.000	0.000	0.000	0.000

UNCLASSIFIED

R-1 Line Item #74

Page 12 of 18

511 of 1922

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2011 Army				DATE: February 2010							
APPROPRIATION/BUDGET ACTIVITY 2040: <i>Research, Development, Test & Evaluation, Army</i> BA 5: <i>Development & Demonstration (SDD)</i>		R-1 ITEM NOMENCLATURE PE 0604220A: <i>Armed, Deployable Helos</i>		PROJECT 53H: <i>ARMED RECONNAISSANCE HELICOPTER (ARH)</i>							
<u>B. Accomplishments/Planned Program (\$ in Millions)</u>											
				FY 2009	FY 2010	FY 2011 Base	FY 2011 OCO	FY 2011 Total			
<i>FY 2011 OCO Plans:</i> FY 2011 OCO											
Accomplishments/Planned Programs Subtotals				27.675	0.000	0.000	0.000	0.000			
<u>C. Other Program Funding Summary (\$ in Millions)</u>											
<u>Line Item</u>	<u>FY 2009</u>	<u>FY 2010</u>	<u>FY 2011 Base</u>	<u>FY 2011 OCO</u>	<u>FY 2011 Total</u>	<u>FY 2012</u>	<u>FY 2013</u>	<u>FY 2014</u>	<u>FY 2015</u>	<u>Cost To Complete</u>	<u>Total Cost</u>
• Ord. #1: <i>A04203 ARMED RECONNAISSANCE HELICOPTER</i>	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0	0
<u>D. Acquisition Strategy</u>											
Not applicable for this item.											
<u>E. Performance Metrics</u>											
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.											

UNCLASSIFIED

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2011 Army								DATE: February 2010			
APPROPRIATION/BUDGET ACTIVITY 2040: <i>Research, Development, Test & Evaluation, Army</i> BA 5: <i>Development & Demonstration (SDD)</i>				R-1 ITEM NOMENCLATURE PE 0604220A: <i>Armed, Deployable Helos</i>				PROJECT 53Z: <i>ARMED SCOUT HELICOPTER</i>			
COST (\$ in Millions)	FY 2009 Actual	FY 2010 Estimate	FY 2011 Base Estimate	FY 2011 OCO Estimate	FY 2011 Total Estimate	FY 2012 Estimate	FY 2013 Estimate	FY 2014 Estimate	FY 2015 Estimate	Cost To Complete	Total Cost
53Z: <i>ARMED SCOUT HELICOPTER</i>	0.000	4.257	2.089	0.000	2.089	4.761	25.840	30.754	55.177	Continuing	Continuing
Quantity of RDT&E Articles											
A. Mission Description and Budget Item Justification <p>The mission of the Kiowa Warrior replacement aircraft is to provide a robust reconnaissance and security capability for the Joint Combined arms air-ground maneuver team. It will be a direct replacement for the aging OH58D Kiowa Warrior fleet. The aircraft will provide a highly deployable, reconnaissance and security capability that will employ immediately upon arrival into theater. The platform will address the capability gaps of interoperability, survivability, versatility, agility, lethality, and sustainability to ensure interoperability over extended ranges, enhance mission effectiveness throughout the operational environment, and focus on system survivability against threats operating in the contemporary operational environment, while reducing the logistical burden on the tactical unit. The fundamental purpose is to perform reconnaissance and to provide security in combat operations. In doing so, it improves the commander's ability to maneuver and concentrate superior combat power against the enemy at the decisive time and place. FY09 Armed Reconnaissance Helicopter (Project 53H) funding was used to support the Materiel Development Decision (MDD) in 4th Quarter FY09. FY10 funding supports the Armed Aerial Scout (AAS) Analysis of Alternatives and the development of milestone documents/reviews.</p>											
B. Accomplishments/Planned Program (\$ in Millions)											
							FY 2009	FY 2010	FY 2011 Base	FY 2011 OCO	FY 2011 Total
Program #1							0.000	4.257	2.089	0.000	2.089
AAS AoA and Milestone support											
<i>FY 2009 Accomplishments:</i>											
FY 2009											
<i>FY 2010 Plans:</i>											
FY 2010											
<i>FY 2011 Base Plans:</i>											
FY 2011 Base											

UNCLASSIFIED

R-1 Line Item #74

Page 14 of 18

513 of 1922

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2011 Army				DATE: February 2010							
APPROPRIATION/BUDGET ACTIVITY 2040: <i>Research, Development, Test & Evaluation, Army</i> BA 5: <i>Development & Demonstration (SDD)</i>		R-1 ITEM NOMENCLATURE PE 0604220A: <i>Armed, Deployable Helos</i>		PROJECT 53Z: <i>ARMED SCOUT HELICOPTER</i>							
<u>B. Accomplishments/Planned Program (\$ in Millions)</u>											
				FY 2009	FY 2010	FY 2011 Base	FY 2011 OCO	FY 2011 Total			
<i>FY 2011 OCO Plans:</i> FY 2011 OCO											
Accomplishments/Planned Programs Subtotals				0.000	4.257	2.089	0.000	2.089			
<u>C. Other Program Funding Summary (\$ in Millions)</u>											
<u>Line Item</u>	<u>FY 2009</u>	<u>FY 2010</u>	<u>FY 2011 Base</u>	<u>FY 2011 OCO</u>	<u>FY 2011 Total</u>	<u>FY 2012</u>	<u>FY 2013</u>	<u>FY 2014</u>	<u>FY 2015</u>	<u>Cost To Complete</u>	<u>Total Cost</u>
• Ord. #1: <i>No title specified</i>	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0	0
<u>D. Acquisition Strategy</u>											
N/A											
<u>E. Performance Metrics</u>											
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.											

UNCLASSIFIED

R-1 Line Item #74

Page 15 of 18

514 of 1922

UNCLASSIFIED

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Army											DATE: February 2010		
APPROPRIATION/BUDGET ACTIVITY 2040: <i>Research, Development, Test & Evaluation, Army</i> BA 5: <i>Development & Demonstration (SDD)</i>				R-1 ITEM NOMENCLATURE PE 0604220A: <i>Armed, Deployable Helos</i>				PROJECT 53Z: <i>ARMED SCOUT HELICOPTER</i>					
Support (\$ in Millions)													
				FY 2010		FY 2011 Base		FY 2011 OCO		FY 2011 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
AAS AoA and Milestone support	C/Various	Various Location could not be determined.	0.000	4.257		2.089		0.000		2.089	Continuing	Continuing	0
Subtotal			0.000	4.257		2.089		0.000		2.089			0.000
Remarks FY09 Armed Reconnaissance Helicopter (Project 53H) funding was used to support the Materiel Development Decision (MDD) in 4th Quarter FY09.													
			Total Prior Years Cost	FY 2010		FY 2011 Base		FY 2011 OCO		FY 2011 Total	Cost To Complete	Total Cost	Target Value of Contract
Project Cost Totals			0.000	4.257		2.089		0.000		2.089			0.000
Remarks													

UNCLASSIFIED

R-1 Line Item #74

Page 16 of 18

515 of 1922

UNCLASSIFIED

Exhibit R-4, RDT&E Schedule Profile: PB 2011 Army		DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY 2040: <i>Research, Development, Test & Evaluation, Army</i> BA 5: <i>Development & Demonstration (SDD)</i>	R-1 ITEM NOMENCLATURE PE 0604220A: <i>Armed, Deployable Helos</i>	PROJECT 53Z: <i>ARMED SCOUT HELICOPTER</i>

[illegible]

UNCLASSIFIED

R-1 Line Item #74

Page 17 of 18

516 of 1922

UNCLASSIFIED

Exhibit R-4A, RDT&E Schedule Details: PB 2011 Army			DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY 2040: <i>Research, Development, Test & Evaluation, Army</i> BA 5: <i>Development & Demonstration (SDD)</i>	R-1 ITEM NOMENCLATURE PE 0604220A: <i>Armed, Deployable Helos</i>	PROJECT 53Z: <i>ARMED SCOUT HELICOPTER</i>	

Schedule Details

Event	Start		End	
	Quarter	Year	Quarter	Year
Materiel Development Decision (MDD)	3	2009	3	2009

UNCLASSIFIED