Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Army

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY

R-1 ITEM NOMENCLATURE

2040: Research, Development, Test & Evaluation, Army

PE 0604220A: Armed, Deployable Helos

BA 5: Development & Demonstration (SDD)

COST (\$ in Millions)	FY 2010	FY 2011	FY 2012 Base	FY 2012 OCO	FY 2012 Total	FY 2013	FY 2014	FY 2015	FY 2016	Cost To Complete	Total Cost
Total Program Element	61.643	72.550	166.132	-	166.132	59.958	35.908	-	-	Continuing	Continuing
538: KIOWA WARRIOR	60.368	70.461	87.442	-	87.442	54.873	35.908	-	-	Continuing	Continuing
53Z: ARMED SCOUT HELICOPTER	1.275	2.089	78.690	-	78.690	5.085	-	-	-	Continuing	Continuing

### **Note**

Change Summary Explanation:

FY 2012: Base funding realigned from other Army programs.

### A. Mission Description and Budget Item Justification

The Kiowa Warrior (KW) funding line (Project 538) develops, integrates and tests modifications which will allow the OH-58D to continue to safely serve as the Army's armed reconnaissance aviation capability until replaced/retired. An ACAT II program, KW Cockpit And Sensor Upgrade Program (CASUP), was established to address capability shortfalls, obsolescence, and performance issues with the current fielded fleet. KW CASUP is not the alternative solution to meet the Armed Reconnaissance Helicopter capability.

The Armed Scout Helicopter funding line (Project 53Z) has been established to fund the Analysis of Alternatives (AoA) and milestone documentation development in support of efforts to identify a replacement for the aging KW fleet or an upgrade to the OH-58 design.

B. Program Change Summary (\$ in Millions)	FY 2010	FY 2011	<b>FY 2012 Base</b>	FY 2012 OCO	FY 2012 Total
Previous President's Budget	66.169	72.550	21.293	-	21.293
Current President's Budget	61.643	72.550	166.132	-	166.132
Total Adjustments	-4.526	-	144.839	-	144.839
<ul> <li>Congressional General Reductions</li> </ul>		-			
<ul> <li>Congressional Directed Reductions</li> </ul>		-			
<ul> <li>Congressional Rescissions</li> </ul>	-	-			
<ul> <li>Congressional Adds</li> </ul>		-			
<ul> <li>Congressional Directed Transfers</li> </ul>		-			
<ul> <li>Reprogrammings</li> </ul>	-	-			
SBIR/STTR Transfer	-2.581	-			
<ul> <li>Adjustments to Budget Years</li> </ul>	-1.600	-	144.839	-	144.839
Economic Assumption	-0.277	-	-	-	-
• FFRDC	-0.068	-	-	-	-

Army Page 1 of 13 R-1 Line Item #79

Exhibit R-2A, RDT&E Project Just	stification: PE	3 2012 Army	,					DATE: February 2011			
APPROPRIATION/BUDGET ACT 2040: Research, Development, Te BA 5: Development & Demonstrati			IOMENCLA 0A: Armed, I		Helos	PROJECT 538: KIOWA WARRIOR					
COST (\$ in Millions)	FY 2010	FY 2011	FY 2012 Base	FY 2012 OCO	FY 2012 Total	FY 2013	FY 2014	FY 2015	FY 2016	Cost To Complete	Total Cost
538: KIOWA WARRIOR	60.368	70.461	87.442	-	87.442	54.873	35.908	-	-	Continuing	Continuing
Quantity of RDT&E Articles											

### A. Mission Description and Budget Item Justification

The OH-58D Kiowa Warrior is a two-seat, single-engine, observation, scout/attack helicopter with four main rotor blades. It utilizes a thermal-imaging system and a laser rangefinder/designator in a mast-mounted sight situated above the main rotor system. The aircraft is equipped with a variety of weapon systems including: HELLFIRE, 2.75-inch rockets, and a .50-caliber machine gun. The aircraft operates autonomously at standoff ranges providing armed reconnaissance, command and control, and target acquisition/designation for Apache helicopters and other airborne weapons platforms in day, night, and adverse-weather conditions. The Active Army and the National Guard fly Kiowa Warriors.

Funding develops, integrates and qualifies modifications to support Kiowa Warrior missions - principally the ACAT II Kiowa Warrior Cockpit and Sensor Upgrade Program (CASUP). These upgrades to the Kiowa Warrior will convert the OH-58D(R) to the OH-58F configuration, and allow it to continue to safely serve as the Army's armed reconnaissance, aviation platform through its operation service end date of FY2025. The modifications planned will address issues with weight, safety, interoperability, survivability, and sustainability to enhance mission capability.

B. Accomplishments/Planned Programs (\$ in Millions, Article Quantities in Each)	FY 2010	FY 2011	FY 2012 Base	FY 2012 OCO	FY 2012 Total
Title: Development and Integration	45.043	52.616	60.392	-	60.392
Articles:	0	0			
Description: Development and Integration Efforts					
FY 2010 Accomplishments: Development and Integration Efforts					
FY 2011 Plans: Development and Integration Efforts					
FY 2012 Base Plans: Development and Integration Efforts					
Title: Engineering Support Activities  Articles:	6.415 0	8.200 0	13.416	-	13.416
Description: Engineering Support Activities					

Army Page 2 of 13 R-1 Line Item #79

Exhibit R-2A, RDT&E Project Justification: PB 2012 Army **DATE:** February 2011 APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT 2040: Research, Development, Test & Evaluation, Army

BA 5: Development & Demonstration (SDD)

PE 0604220A: Armed, Deployable Helos

538: KIOWA WARRIOR

B. Accomplishments/Planned Programs (\$ in Millions, Article Quantities in Each)	FY 2010	FY 2011	FY 2012 Base	FY 2012 OCO	FY 2012 Total
FY 2010 Accomplishments: Engineering Support Activities					
FY 2011 Plans: Engineering Support Activities					
FY 2012 Base Plans: Engineering Support Activities					
Title: Test and Evaluation  Articles:	2.980 0	3.000 0	6.174	-	6.174
Description: Test and Evaluation					
FY 2010 Accomplishments: Test and Evaluation					
FY 2011 Plans: Test and Evaluation					
FY 2012 Base Plans: Test and Evaluation					
Title: Small Business Innovative Research (SBIR) and Small Business Technology Transfer (STTR)  Articles:	1.600 0	-	-	-	-
<b>Description:</b> Provides support for Small Business Innovative Research (SBIR) and Small Business Technology Transfer (STTR) initiatives					
FY 2010 Accomplishments: Provides support for Small Business Innovative Research (SBIR) and Small Business Technology Transfer (STTR) initiatives.					
Title: Program Management  Articles:	4.330 0	6.645 0	7.460	-	7.460
Description: Program Management					
FY 2010 Accomplishments:					

Exhibit R-2A, RDT&E Project Justification: PB 2012 Army		DATE: February 2011	
APPROPRIATION/BUDGET ACTIVITY	R-1 ITEM NOMENCLATURE	PROJECT	
2040: Research, Development, Test & Evaluation, Army	PE 0604220A: Armed, Deployable Helos	538: KIOW	A WARRIOR
BA 5: Development & Demonstration (SDD)			

B. Accomplishments/Planned Programs (\$ in Millions, Article Quantities in Each)	FY 2010	FY 2011	FY 2012 Base	FY 2012 OCO	FY 2012 Total
Program Management					
FY 2011 Plans: Program Management					
FY 2012 Base Plans: Program Management					
Accomplishments/Planned Programs Subtotals	60.368	70.461	87.442	-	87.442

# C. Other Program Funding Summary (\$ in Millions)

			FY 2012	FY 2012	FY 2012					Cost To	
<u>Line Item</u>	FY 2010	FY 2011	<b>Base</b>	<u>000</u>	<u>Total</u>	FY 2013	FY 2014	FY 2015	FY 2016	<b>Complete</b>	<b>Total Cost</b>
<ul> <li>AZ2200: Kiowa Warrior (AZ2200)</li> </ul>	174.854	94.400	162.052	145.500	307.552		274.007	285.508	365.879	464.310	2,154.777

# D. Acquisition Strategy

The Government will serve as the system integrator managing multiple contracts.

## E. Performance Metrics

Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.

Army Page 4 of 13 R-1 Line Item #79

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army

APPROPRIATION/BUDGET ACTIVITY

2040: Research, Development, Test & Evaluation, Army

BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE

PE 0604220A: Armed, Deployable Helos

**PROJECT** 

538: KIOWA WARRIOR

**DATE:** February 2011

Management Services (	\$ in Millic	ons)		FY 2011		FY 2 Ba		FY 2	2012 CO	FY 2012 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Program Management (Core Funding)	Various	Various Activities:Various Activities	2.098	6.645		7.460		-		7.460	Continuing	Continuing	Continuing
Small Business Innovative Research (SBIR) and Small Business Technology Transfer Program (STTR)	Various	Dept of Army:Dept of Army Initiatives	-	-		-		-		-	Continuing	Continuing	0.000
		Subtotal	2.098	6.645		7.460		-		7.460			

### **Remarks**

Funding will provide Armed Scout Helicopter (ASH) Government and contractor Program Management, Engineering, and Logisitical support for CASUP.

Product Development (	\$ in Millio	ns)		FY 2	2011	FY 2 Ba			2012 CO	FY 2012 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Development and Integration (Core Funding)	Various	Honeywell Inc (CDS5 Software Development):PIF (Structural Integration)	81.528	52.616		60.392		-		60.392	Continuing	Continuing	Continuing
		Subtotal	81.528	52.616		60.392		-		60.392			

#### Remarks

Funding will provide both contractor and in-house development and integration efforts for Cockpit And Sensor Upgrade Program (CASUP).

Support (\$ in Millions)			FY 2	2011	FY 2 Ba		FY 2		FY 2012 Total				
Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Engineering Support Activities	Various	Various Activities:AED & SED	7.022	8.200		13.416		-		13.416	Continuing	Continuing	Continuing

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army

APPROPRIATION/BUDGET ACTIVITY

R-1 ITEM NOMENCLATURE PE 0604220A: Armed, Deployable Helos **PROJECT** 

538: KIOWA WARRIOR

**DATE:** February 2011

2040: Research, Development, Test & Evaluation, Army

BA 5: Development & Demonstration (SDD)

Support (\$ in Millions)			FY 2	2011		2012 ise		2012 CO	FY 2012 Total				
Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To	Total Cost	Target Value of Contract
		Subtotal	7.022	8.200		13.416		-		13.416			

#### Remarks

Funding will provide CASUP engineering support activities performed by Aviation Engineering Directorate (AED) and Software Engineering Directorate (SED).

Test and Evaluation (\$	in Millions	s)		FY 2	2011	FY 2 Ba	2012 se		2012 CO	FY 2012 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Test and Evaluation (Core Funding)	Various	Various Activities:RTC, AATD, DTC, OTC	1.411	3.000		6.174		-		6.174	Continuing	Continuing	Continuing
	·	Subtotal	1.411	3.000		6.174		-		6.174			

#### Remarks

Funding will provide CASUP test and evaluation activities conducted by Redstone Test Center (RTC), Aviation Applied Technology Directorate (AATD), Developmental Test Command (DTC), and Operational Test Command (OTC).

То	otal Prior									Target
	Years			FY 2012	FY:	2012	FY 2012	Cost To		Value of
	Cost	FY 2	2011	Base	0	CO	Total	Complete	<b>Total Cost</b>	Contract
Project Cost Totals	92.059	70.461		87.442	-		87.442			

#### Remarks

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY

2040: Research, Development, Test & Evaluation, Army

Exhibit R-4, RDT&E Schedule Profile: PB 2012 Army

BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE PROJECT

PE 0604220A: Armed, Deployable Helos 538: KIOWA WARRIOR

		FY 2	2010	)		FY	201	1		FY	201	2		FY	2013	3		FY 2	2014			FY 2	2015	5		FY	2016	<del></del>
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Test and Evaluation (Core Funding)											•	,		•	•													Ī

Army Page 7 of 13 R-1 Line Item #79

Exhibit R-4A, RDT&E Schedule Details: PB 2012 Army

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

2040: Research, Development, Test & Evaluation, Army PE 0604220A: Armed, Deployable Helos 538: KIOWA WARRIOR

BA 5: Development & Demonstration (SDD)

# Schedule Details

	St	art	E	nd
Events	Quarter	Year	Quarter	Year
Test and Evaluation (Core Funding)	3	2010	3	2016

Page 8 of 13 R-1 Line Item #79

Exhibit R-2A, RDT&E Project Just	ification: PE	3 2012 Army							DATE: Feb	ruary 2011				
APPROPRIATION/BUDGET ACTIV 2040: Research, Development, Test BA 5: Development & Demonstration	& Evaluation	n, Army			OMENCLATO A: Armed, L		lelos	PROJECT 53Z: ARME	ED SCOUT HELICOPTER					
COST (\$ in Millions)	FY 2010	FY 2011	FY 2012 Base	FY 2012 OCO	FY 2012 Total	FY 2013	FY 2014	FY 2015	FY 2016	Cost To Complete	Total Cost			
53Z: ARMED SCOUT HELICOPTER				-	78.690	5.085	-	-	-	Continuing	Continuing			
Quantity of RDT&E Articles														

### A. Mission Description and Budget Item Justification

The mission of the Kiowa Warrior replacement aircraft is to provide a robust reconnaissance and security capability for the Joint Combined arms air-ground maneuver team. It will be a direct replacement for the aging OH-58D Kiowa Warrior / OH-58F Kiowa Warrior CASUP fleet or an upgrade to the OH-58 design.

The aircraft will provide a highly deployable, reconnaissance and security capability that will employ immediately upon arrival into theater. The platform will address the capability gaps of interoperability, survivability, versatility, agility, lethality, and sustainability to ensure interoperability over extended ranges, enhance mission effectiveness

throughout the operational environment, and focus on system survivability against threats operating in the contemporary operational environment, while reducing the logistical burden on the tactical unit. The fundamental purpose is to perform reconnaissance and to provide security in combat operations. In doing so, it improves the commander's ability to maneuver and concentrate superior combat power against the enemy at the decisive time and place.

Funding supports the Armed Aerial Scout (AAS) Analysis of Alternatives, the development of milestone documents/reviews, and initial risk reduction efforts post Milestone A during a Technology Development Phase. Post FY12 funding will be re-addressed as program strategies mature.

B. Accomplishments/Planned Programs (\$ in Millions, Article Quantities in Each)	FY 2010	FY 2011	FY 2012 Base	FY 2012 OCO	FY 2012 Total
Title: AAS AoA and Milestone support  Articles	1.275 0	2.089 0	4.761	-	4.761
Description: Funding is provided for the following effort					
FY 2010 Accomplishments: Funded AAS AoA and Milestone support					
FY 2011 Plans: Continue AAS AoA and Milestone support					
FY 2012 Base Plans: Will continue AAS AoA and Milestone support					
Title: Technology Development	-	-	73.929	-	73.929

Exhibit R-2A, RDT&E Project Justification: PB 2012 Army			DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY	R-1 ITEM NOMENCLATURE	PROJECT	
2040: Research, Development, Test & Evaluation, Army	PE 0604220A: Armed, Deployable Helos	53Z: ARME	ED SCOUT HELICOPTER
BA 5: Development & Demonstration (SDD)			

B. Accomplishments/Planned Programs (\$ in Millions, Article Quantities in Each)	FY 2010	FY 2011	FY 2012 Base	FY 2012 OCO	FY 2012 Total
Description: Technology Development					
FY 2012 Base Plans: Technology Development					
Accomplishments/Planned Programs Subtotals	1.275	2.089	78.690	-	78.690

# C. Other Program Funding Summary (\$ in Millions)

N/A

## D. Acquisition Strategy

N/A

## E. Performance Metrics

Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.

my Page 10 of 13 R-1 Line Item #79

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army

APPROPRIATION/BUDGET ACTIVITY

2040: Research, Development, Test & Evaluation, Army

BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE

PE 0604220A: Armed, Deployable Helos

PROJECT

53Z: ARMED SCOUT HELICOPTER

DATE: February 2011

<b>Product Development</b>	(\$ in Millio	ns)		FY 2	011	FY 2 Ba			2012 CO	FY 2012 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Technology Development	C/CR	Various:Various	-	-		73.929		-		73.929	Continuing	Continuing	Continuing
		Subtotal	-	-		73.929		-		73.929			
Support (\$ in Millions)				FY 2	011	FY 2 Ba			2012 CO	FY 2012 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
AAS AoA and Milestone support	C/CR	Various:Various	-	2.089		4.761		-		4.761	Continuing	Continuing	Continuing

Gubiotai		2.003	4.701		4.701		
	Total Prior Years Cost	FY 2011	FY 2012 Base	FY 2012 OCO	FY 2012 Cost To Total Complete	Total Cost	Target Value of Contract
Project Cost Totals	-	2.089	78.690	-	78.690		

Remarks

R-1 Line Item #79 Page 11 of 13

DATE: February 2011

APPROPRIATION/BUDGET ACTIVITY

R-1 ITEM NOMENCLATURE

PROJECT

2040: Research, Development, Test & Evaluation, Army BA 5: Development & Demonstration (SDD)

Exhibit R-4, RDT&E Schedule Profile: PB 2012 Army

PE 0604220A: Armed, Deployable Helos

53Z: ARMED SCOUT HELICOPTER

		FY	2010	)		FY	201	1		FY	2012	2		FY 2	2013			FY 2	2014	ļ		FY :	201	5		FY	2016
	1	2	3	4	1	2		4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3
Technology Development											,																

Exhibit R-4A, RDT&E Schedule Details: PB 2012 Army **DATE:** February 2011

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

2040: Research, Development, Test & Evaluation, Army PE 0604220A: Armed, Deployable Helos 53Z: ARMED SCOUT HELICOPTER BA 5: Development & Demonstration (SDD)

## Schedule Details

	St	art	E	nd
Events	Quarter	Year	Quarter	Year
Technology Development	4	2011	3	2012