Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force

R-1 ITEM NOMENCLATURE

3600: Research, Development, Test & Evaluation, Air Force

PE 0207325F: Joint Air-to-Surface Standoff Missile (JASSM)

DATE: February 2011

BA 7: Operational Systems Development

APPROPRIATION/BUDGET ACTIVITY

COST (\$ in Millions)	FY 2010	FY 2011	FY 2012 Base	FY 2012 OCO	FY 2012 Total	FY 2013	FY 2014	FY 2015	FY 2016	Cost To Complete	Total Cost
Total Program Element	28.472	20.000	5.796	-	5.796	3.935	4.132	4.083	4.135	Continuing	Continuing
675356: JASSM Extended Range (JASSM-ER)	28.472	20.000	5.796	-	5.796	3.935	4.132	4.083	4.135	Continuing	Continuing

Note

Totals include funding for PRCP Program Number, 555, JASSM

A. Mission Description and Budget Item Justification

Totals include funding for PRCP Program Number (PNO) 555, JASSM.

The Joint Air-to-Surface Standoff Missile (JASSM) program provides a long range, conventional air-to-surface, autonomous, precision-guided, standoff cruise missile compatible with fighter and bomber aircraft able to attack a variety of fixed or relocatable targets. There are 2 variants of the JASSM missile: Baseline JASSM and an extended range JASSM (JASSM-ER). Aircraft integration of baseline JASSM is complete on the B-52H, F-16 (Block 50), B-1, and B-2. Objective aircraft include the F-15E, F-16 (Block 40), and F-35. Aircraft integration for JASSM-ER is the B-1B. Objective aircraft is the B-52H, F16C/D (Block 50/52), B-2, F-16C/D (Block25-42), F-15E, and F-35. In Jun 2007, the DAE designated the Joint Air-to-Surface Standoff Missile (JASSM) program an ACAT 1D program due to a Nunn-McCurdy unit cost breach. On 1 May, 2008, the Defense Acquisition Executive (DAE) completed its Nunn-McCurdy review of the JASSM program and certified a restructured program to consist of two separable increments, JASSM baseline and JASSM-Extended Range (JASSM-ER) - both with improved reliability(such as for Electronic Safe and Armed Fuze (ESAF) and Test Instrumentation Kit (TIK) improvements), separate milestone decision points and separate projects within a single program element.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

Air Force Page 1 of 10 R-1 Line Item #141

Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force

APPROPRIATION/BUDGET ACTIVITY

R-1 ITEM NOMENCLATURE

3600: Research, Development, Test & Evaluation, Air Force

PE 0207325F: Joint Air-to-Surface Standoff Missile (JASSM)

DATE: February 2011

BA 7: Operational Systems Development

B. Program Change Summary (\$ in Millions)	FY 2010	FY 2011	FY 2012 Base	FY 2012 OCO	FY 2012 Total
Previous President's Budget	29.494	20.000	4.790	-	4.790
Current President's Budget	28.472	20.000	5.796	-	5.796
Total Adjustments	-1.022	-	1.006	-	1.006
 Congressional General Reductions 		-			
 Congressional Directed Reductions 		-			
 Congressional Rescissions 	-	-			
 Congressional Adds 		-			
 Congressional Directed Transfers 		-			
Reprogrammings	-	-			
SBIR/STTR Transfer	-0.899	-			
Other Adjustments	-0.123	-	1.006	-	1.006

Change Summary Explanation

None

DATE: February 2011

_													
APPROPRIATION/BUDGET ACTIV 3600: Research, Development, Test BA 7: Operational Systems Develop	t & Evaluation	n, Air Force			IOMENCLA 5F: Joint Air- SSM)		Standoff	PROJECT 675356: JASSM Extended Range (JASSM- ER)					
COST (\$ in Millions)	FY 2010	FY 2011	FY 2012 Base	FY 2012 OCO	FY 2012 Total	FY 2013	FY 2014	FY 2015	FY 2016	Cost To Complete	Total Cost		
675356: JASSM Extended Range (JASSM-ER)	28.472	20.000	5.796	-	5.796	3.935	4.132	4.083	4.135	Continuing	Continuing		
Quantity of RDT&E Articles	0	12	0	0	0	0	0	0	0				

Note

All funds in this PE are for JASSM-ER development activities, as described below.

The program funding includes reduction for overhead cost efficiencies that are not intended to impact program content. The efficiencies reductions total \$0.721M in FY12.

A. Mission Description and Budget Item Justification

Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force

This project provides a long range (over twice the range of baseline JASSM), conventional air-to-surface, autonomous, precision-guided, low observable, standoff cruise missile compatible with fighter and bomber aircraft. The threshold integration platform for JASSM-ER is the B-1B. Objective aircraft include the B-52H, F-16 (Block 40/50), B-2, F-15E, and F-35. JASSM-ER provides the capability to attack a variety of high value fixed or relocatable targets with precision, through preplanned missions or target-of-opportunity, deeper into enemy territory than JASSM Baseline while minimizing the threat to launch aircraft. The Air Force is developing JASSM-ER based on a contractor-developed, government-approved System Performance Specification (SPS) Rev B dated February 28, 2007, which was updated under JASSM-ER development Phase II System Development and Demonstration in FY07. JASSM and JASSM-ER programs were designated ACAT 1D in June 2007 due to a Nunn-McCurdy unit cost breach. On 1 May, 2008, the DAE completed its Nunn-McCurdy review of the JASSM program and certified the program to Congress.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

B. Accomplishments/Planned Programs (\$ in Millions)			FY 2012	FY 2012	FY 2012
	FY 2010	FY 2011	Base	oco	Total
Title: OT Assets	18.979	18.968	3.345	-	3.345
Description: JASSM-ER Operational Test (OT) Assets Procurement. Purchases missiles to complete Initial Operational Test and Evaluation (IOT&E) required for full-rate production decision.					
FY 2010 Accomplishments:					

Air Force Page 3 of 10 R-1 Line Item #141

APPROPRIATION/BUDGET ACTIVITY 3600: Research, Development, Test & Evaluation, Air Force BA 7: Operational Systems Development R-1 ITEM NOMENCLATURE PE 0207325F: Joint Air-to-Surface Missile (JASSM)	Standoff	1	ECT				
		PROJECT 675356: JASSM Extended Range (JASSM- ER)					
B. Accomplishments/Planned Programs (\$ in Millions)	FY 20	10 FY	2011	FY 2012 Base	FY 2012 OCO	FY 2012 Total	
Incrementally funds procurement of OT missiles, including Test Instrumentation Kits, for JASSM-ER. This includes prime contractor purchase of long-lead missile subassemblies from lower-level suppliers, final asse at prime contractor, as well as recurring engineering support.	embly						
FY 2011 Plans: Incrementally funds procurement of OT missiles, including Test Instrumentation Kits, for JASSM-ER. This includes prime contractor purchase of long-lead missile subassemblies from lower-level suppliers, final asse at prime contractor, as well as recurring engineering support.	embly						
FY 2012 Base Plans: Last installment of incremental funding of OT&E assets for JASSM-ER: Final delivery of test missiles and To Instrumantation Kits.	est						
FY 2012 OCO Plans:							
Title: IT/OT Assets	6.2	256	-	-	-	-	
Description: Integrated Testing (IT - combined DT & OT) Asset Procurement. Purchases missiles to complIT program for Milestone C decision (entry into Low-Rate Initial Production- LRIP) and IOT&E.	lete						
FY 2010 Accomplishments: Incrementally funds final assembly of IT and OT missiles, integrated flight test support, and associated engineering activities to include, but not limited to failure analyses as program nears Milestone C decision.							
FY 2011 Plans: Not Applicable							
FY 2012 Base Plans: Not Applicable							
FY 2012 OCO Plans:							
Title: Test Support	2.2	253	0.732	1.700	-	1.700	
Description: Government Test Support and Other Development. Includes flight test equipment, targets, 46 Test Wing and Range support, and other ground/flight test support.	5th						
FY 2010 Accomplishments:							

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force		D	ATE: Febru	ary 2011		
APPROPRIATION/BUDGET ACTIVITY 3600: Research, Development, Test & Evaluation, Air Force BA 7: Operational Systems Development	R-1 ITEM NOMENCLATURE PE 0207325F: Joint Air-to-Surface Stand Missile (JASSM)	doff 67	ASSM-			
B. Accomplishments/Planned Programs (\$ in Millions)		FY 2010	FY 2011	FY 2012 Base	FY 2012 OCO	FY 2012 Total
Continues to fund IT/OT flight test equipment, targets, 46th Test Will flight test support.	ng and Range support, and other ground/					
FY 2011 Plans: Continues to fund OT flight test equipment, targets, 46th Test Wing test support.	and Range support, and other ground/flight					
FY 2012 Base Plans: Continues to fund OT flight test equipment, targets, 46th Test Wing test support.	and Range support, and other ground/flight					
FY 2012 OCO Plans:						
Title: Program Management Administration (PMA)		0.984	0.300	0.751	-	0.751
Description: Continue program office/mission support. Provide over activities.	ersight of JASSM development/upgrade					
FY 2010 Accomplishments: Supports JASSM-ER development prior to Milestone C.						
FY 2011 Plans: Supports JASSM-ER development during LRIP.						
FY 2012 Base Plans: Supports JASSM-ER development during LRIP.						
FY 2012 OCO Plans:						
Acco	mplishments/Planned Programs Subtotals	28.472	20.000	5.796	-	5.796

Air Force Page 5 of 10 R-1 Line Item #141

Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force			DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY	R-1 ITEM NOMENCLATURE	PROJECT	
3600: Research, Development, Test & Evaluation, Air Force	PE 0207325F: Joint Air-to-Surface Standoff	675356: <i>JA</i>	SSM Extended Range (JASSM-
BA 7: Operational Systems Development	Missile (JASSM)	ER)	

C. Other Program Funding Summary (\$ in Millions)

			FY 2012	FY 2012	FY 2012					Cost To	
<u>Line Item</u>	FY 2010	FY 2011	Base	OCO	<u>Total</u>	FY 2013	FY 2014	FY 2015	FY 2016	Complete	Total Cost
• PE 0207325F: JASSM Missile	0.000	68.449	78.572	0.000	78.572	81.199	125.563	187.863	465.233	Continuing	Continuing
Procurement, MPAF - JASSM-ER											

D. Acquisition Strategy

JASSM-ER is the extended range version of the JASSM baseline missile currently in full rate production. The initial JASSM-ER development contract, awarded in 2004, was Cost-Plus-Award-Fee. No additional funds were obligated to JASSM-ER efforts during the 2007 Nunn-McCurdy deliberations and development continued following the issuance of the 1 May 2008 Acquisition Decision Memorandum (ADM) that directed JASSM-ER to complete development. In 2008, the program office awarded a Cost-Plus-Incentive-Fee (CPIF) contract with performance incentives to complete the development effort. In January 2010, the program office awarded the remaining 12 JASSM-ER operational test assets with the JASSM Lot 8 production contract. Milestone C was approved on 10 Jan 11 and the JASSM-ER program will enter Low Rate Initial Production (LRIP) with the Lot 9 contract award in 2QFY11.

E. Performance Metrics

Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.

Air Force Page 6 of 10 R-1 Line Item #141

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force

APPROPRIATION/BUDGET ACTIVITY

3600: Research, Development, Test & Evaluation, Air Force

BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE

PE 0207325F: Joint Air-to-Surface Standoff

Missile (JASSM)

DATE: February 2011

PROJECT

675356: JASSM Extended Range (JASSM-

ER)

Product Development (\$ in Millio	ns)		FY 2011		FY 2012 Base		FY 2012 OCO		FY 2012 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Test Missiles Procurement (for IT and OT) and Test Support	SS/CPIF	Lockheed Martin:Orlando, FL	44.489	18.968	May 2011	3.345	Jan 2012	-		3.345	0.000	66.802	66.802
Other ER Development, Parts Ugrade and Software Update (due to obsolescence); Reliability improvements (such as ESAF and TIKs)		Lockheed Martin:Orlando, FL	-	-	Jan 2011	-	Jan 2012	-		-	21.000	21.000	21.000
		Subtotal	44.489	18.968		3.345		-		3.345	21.000	87.802	87.802

Remarks

Electronic Safe and Armed Fuze (ESAF) and Test Instrumentation Kits (TIK)

Support (\$ in Millions)				FY 2	2011	FY 2 Ba	2012 se	FY 2	-	FY 2012 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Other Support: Program Management Administration (PMA)	Various	Corp. Bills:Eglin AFB, FL	0.984	0.300	Jan 2011	0.751	Jan 2012	-		0.751	15.000	17.035	17.035
		Subtotal	0.984	0.300		0.751		-		0.751	15.000	17.035	17.035

Test and Evaluation (\$ i	in Millions	s)		FY 2011		FY 2012 Base		FY 2012 OCO		FY 2012 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
46 TW test support, flight test equipment, & targets	Various	46 TW:Eglin AFB, FL	3.570	0.732	Jan 2011	1.700	Jan 2012	-		1.700	15.000	21.002	21.002
		Subtotal	3.570	0.732		1.700		-		1.700	15.000	21.002	21.002

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force

APPROPRIATION/BUDGET ACTIVITY

3600: Research, Development, Test & Evaluation, Air Force

BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE

PE 0207325F: Joint Air-to-Surface Standoff

Missile (JASSM)

PROJECT

DATE: February 2011

675356: JASSM Extended Range (JASSM-

ER)

Management Services	(\$ in Millio	ns)		FY	FY 2011		FY 2012 Base		FY 2012 OCO				
Cost Category Item	Contract Method & Type	Performing Activity & Location	Total Prior Years Cost	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
		Subtotal	-	-		-		-		-	0.000	0.000	0.000
	Total Pri Years Cost				2011		2012 ise		2012 CO	FY 2012 Total	Cost To Complete	Total Cost	Target Value of Contract
		Project Cost Totals	49.043	20.000		5.796		-		5.796	51.000	125.839	125.839

Remarks

Air Force Page 8 of 10 R-1 Line Item #141

ONOLAGON ILD							
Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force			DATE: February 2011				
APPROPRIATION/BUDGET ACTIVITY 3600: Research, Development, Test & Evaluation, Air Force 3A 7: Operational Systems Development	R-1 ITEM NOMENCLATURE PE 0207325F: Joint Air-to-Surface Standoff Missile (JASSM)	PROJECT 675356: JASSM Extended Range (JASSM-ER)					

UNCLASSIFIED

Air Force Page 9 of 10 R-1 Line Item #141

Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force			DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY	R-1 ITEM NOMENCLATURE	PROJECT	
3600: Research, Development, Test & Evaluation, Air Force	PE 0207325F: Joint Air-to-Surface Standoff	675356: <i>JA</i>	SSM Extended Range (JASSM-
BA 7: Operational Systems Development	Missile (JASSM)	ER)	

Schedule Details

	Start		End	
Events	Quarter	Year	Quarter	Year
Integrated Testing (IT is combined DT and OT)	3	2010	1	2011
Operational Test & Evaluation	3	2011	3	2012
Beyond LRIP Report	4	2012	4	2012
Milestone C	1	2011	1	2011
Start JASSM-ER Production (LRIP 1)	2	2011	3	2012
LRIP 2 JASSM-ER production	2	2012	3	2013