

SAR Program Acquisition Cost Summary (Dollars in Millions)

As Of Date: June 30, 2005

Weapon System	Base Year	Current Estimate			Changes This Quarter		
		Cost		Quantity	Cost		Quantity
		Base Year \$	Then Year \$		Base Year \$	Then Year \$	
ARMY:							
ACS	03	3,815.7	4,625.1	38	-	-	-
ATIRCM/CMWS	03	4,058.2	4,717.0	2,668	-	-	-
BLACK HAWK UPGRADI	05	16,801.7	20,847.1	1,235	-	-	-
BRADLEY UPGRADE	01	2,686.4	2,691.9	595	-	-	-
CH-47F	05	10,620.6	12,356.4	512	-	-	-
EXCALIBUR	03	1,877.1	2,250.8	30,269	-	-	-
FBCB2	05	1,811.7	1,801.9	27,828	-	-	-
FCS	03	78,292.0	98,878.6	15	-	-	-
FMTV	96	13,922.8	18,053.3	83,185	-	-	-
GMLRS	03	10,608.6	13,670.5	140,239	-	-	-
HIMARS	03	3,789.7	4,673.0	894	-	-	-
JAVELIN	97	4,138.4	4,223.5	24,692	-	-	-
JTRS CLUSTER 1	02	15,132.1	21,632.3	109,921	-	-	-
JTRS CLUSTER 5	04	8,569.0	10,993.2	329,574	-	-	-
LAND WARRIOR	03	8,739.6	12,934.5	85,412	-	-	-
LONGBOW APACHE	96	8,162.9	9,041.6	597	-	-	-
PAT/MEADS CAP	04	22,202.4	29,938.7	1,576	-	-	-
PATRIOT PAC-3	02	11,960.9	11,956.1	1,001	-	-	-
STRYKER	04	9,810.5	10,405.5	2,449	-	-	-
WIN-T	03	10,137.0	12,896.7	1	-	-	-
Subtotal		247,137.3	308,587.7		0.0	0.0	
NAVY:							
AESA (RDT&E)	00	566.2	596.3	-	-	-	-
AGM-88E (AARGM)	03	1,394.3	1,556.6	1,790	-	-	-
AIM-9X	97	2,457.1	3,038.5	10,142	-	-	-
ASDS	03	1,149.3	1,201.0	3	-	-	-
CEC	02	4,261.3	4,524.6	317	-	-	-
COBRA JUDY (RDT&E)	03	1,357.7	1,481.0	1	-	-	-
CVN 21	00	27,206.4	36,013.2	3	-	-	-
CVN-68	95	5,460.5	6,350.1	1	-	-	-
DD(X) (RDT&E)	96	7,030.2	8,060.8	-	-	-	-
DDG 51	87	46,839.6	62,759.0	62	-	-	-
E-2 ADV HAWKEYE	02	12,394.0	15,567.5	75	-	-	-
E-2C REPRODUCTION	94	3,873.3	4,346.8	44	-	-	-
EA-18G	04	7,595.5	8,659.5	90	-	-	-
EFV (AAAV)	93	9,036.7	12,579.0	1,025	-	-	-
F/A-18E/F	00	41,523.1	43,982.9	462	-	-	-
H-1 UPGRADES	96	6,296.2	8,004.5	284	-	-	-
JSOW	90	3,394.8	4,778.6	10,334	-	-	-
LCS	04	1,259.7	1,313.7	2	-	-	-
LHD 1	82	7,345.7	10,001.2	8	-	-	-
LPD 17	96	10,304.9	12,127.7	9	-	-	-
MH-60R	93	8,564.7	11,187.7	254	-	-	-
MH-60S	98	6,573.0	7,720.6	271	-1.2	-1.3	-
MIDS-LVT	03	2,064.3	2,082.6	3,081	-	-	-
MMA	04	26,186.8	31,910.6	115	-	-	-
MUOS	04	5,165.2	5,931.4	6	-	-	-
SM-6	04	4,744.2	5,977.3	1,200	-	-	-
SSDS	04	1,390.2	1,460.3	60	-	-	-
SSGN	02	3,864.4	4,065.2	4	-	-	-
SSN 774 (VA CLASS	95	68,328.1	93,979.8	30	-	-	-
T-45TS	95	6,736.5	6,802.4	225	-	-	-
T-AKE	00	3,972.9	4,596.9	11	-	-	-
TACTICAL TOMAHAWK	99	3,664.0	4,210.1	3,404	-	-	-
TRIDENT II MSL	83	25,686.4	36,981.8	561	-	-	-
V-22	86	31,699.5	50,486.1	458	-	-	-
Subtotal		399,386.7	514,335.3		-1.2	-1.3	
USAF:							
AEHF	02	5,808.1	6,093.2	3	-	-	-
AMRAAM	92	12,147.8	13,181.1	14,343	-	-	-
B-2 RMP	04	1,099.4	1,188.5	21	-	-	-

SAR Program Acquisition Cost Summary (Dollars in Millions)
As Of Date: June 30, 2005

Weapon System	Base Year	Current Estimate			Changes This Quarter		
		Cost		Quantity	Cost		Quantity
		Base Year \$	Then Year \$		Base Year \$	Then Year \$	
C-130 AMP	00	3,718.7	4,449.3	465	-	-	-
C-130J	96	5,509.0	6,223.2	53	-	-	-
C-17A	96	56,513.2	59,208.2	180	-	-	-
C-5 RERP	00	8,639.7	11,046.8	112	-	-	-
EELV	95	23,779.3	31,774.3	138	-	-	-
F/A-22	90	48,589.8	61,323.7	181	-	-	-
GBS	97	685.0	744.0	1,037	-11.0	-12.0	-12
GLOBAL HAWK	00	5,769.9	6,566.0	51	-	-	-
JASSM	95	3,668.8	4,643.4	4,994	-	-	-
JDAM	95	4,744.1	5,477.9	212,319	-	-	-
JPATS	02	4,769.8	5,246.3	783	-	-	-
MINUTEMAN III GRP	93	2,126.0	2,451.6	652	-	-	-
MINUTEMAN III PRP	94	2,167.6	2,540.8	595	-	-	-
MP RTIP (RDT&E)	00	1,372.7	1,512.9	-	-	-	-
MPS	04	1,539.1	1,682.4	1	-	-	-
NAS	05	1,373.2	1,421.1	93	-56.0	-59.5	-
NAVSTAR GPS	00	7,214.2	7,605.6	40	-	-	-
NPOESS	02	6,163.7	6,800.0	6	-	-	-
SBIRS HIGH	95	8,227.7	9,613.3	5	-	-	-
SDB	01	1,507.8	1,809.2	24,070	-	-	-
TSAT	02	15,968.9	18,920.7	6	-	-	-
WIDEBAND GAPFILLER	01	1,691.9	1,837.4	5	-	-	-
Subtotal		234,795.4	273,360.9		-67.0	-71.5	
DoD:							
BMDs (RDT&E)	02	80,146.9	87,123.4	-	-	-	-
CHEM DEMIL--CMA	94	21,373.9	25,904.2	27,791	-	-	-
CHEM DEMIL-ACWA	94	3,452.6	4,887.8	3,136	-	-	-
CHEM DEMIL-NEWPOR	94	1,565.8	1,911.0	1,269	-	-	-
JSF (F-35)	02	192,519.0	256,617.6	2,458	-	-	-
JTRS WAVEFORM (RD	02	1,172.4	1,321.5	-	-	-	-
Subtotal		300,230.6	377,765.5		0.0	0.0	
Grand Total		181,550.0	1,474,049.4		-68.2	-72.8	