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Special Operations Aviation Regiment 

AFSOC   Air Force Special Operations Command 

ARSOA   Army Special Operations Aviation 
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CERDEC  Communications-Electronics Research, Development and Engineering Center 

CSO   Center for Special Operations 

DARPA   Defense Advanced Research Projects Agency 

DTRA   Defense Threat Reduction Agency 

FDA   Food and Drug Administration 

JSOAC   Joint Special Operations Aviation Component 

MARSOC  Marine Special Operations Command 

NATO   North Atlantic Treaty Organization 

NAVAIR  Naval Aviation Systems 

NAVSCIATTS  Naval Small Craft Instructor and Technical Training School 

NAVSPECWARCOM Naval Special Warfare Command 

NSA   National Security Agency 

NSWC   Naval Special Warfare Command 

PMA-275  V-22 Joint Program Office 

SOFSA   Special Operations Forces Support Facility 

TAPO   Technology Applications Program Office 

TSOC   Theater Special Operations Command 

USAF   United States Air Force 

USASOC  United States Army Special Operations Command 

USSOCOM  United States Special Operations Command 
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ACRONYMS

Acronym Full Naming Convention

AAR After Action Review

ACT Aft Cabin Trainer

ADS-B Automatic Dependent Surveillance-Broadcast

AECV All Environment Capable Variant

AOBPS Aircraft Occupant Ballistic Protection System

AFSB Afloat Forward Staging Base

AFSOC Air Force Special Operations Command

ALGL Advanced Lightweight Grenade Launcher

ANC Active Noise Cancellation

AoA Analysis of Alternatives

APAS Active Parallet Actuator System

ARSOA Army Special Operations Aviation

ASE Aircraft Survivability Equipment

ASOMS Advanced Special Operations Management System

ATD Advanced Technology Demonstration

ATD/TB AC-130U Gunship Aircrew Training Devices/Testbed

ATPIALS Advanced Tactical Precision Illuminator Aiming Laser System

ATV All Terrain Vehicle

AvFID Aviation Foreign Internal Defense

BFT Blue Force Tracking

BGAD Blue Grass Army Depot

BGAN Broadband Global Area Network

BMC Battle Management Center

C2 Command and Control

C3 Command, Control, and Communications

C4 Command, Control, Communications, and Computer

C4I Command, Control, Communications, Computers, and Intelligence

C4ISR Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance

C4IAS Command, Control, Communications, Computers, and Intelligence Automation System

CAAP Common Avionics Architecture for Penetration

CAAS Common Avionics Architecture Systems

CAPS Counter-Proliferation Analysis and Planning System

CAR Combat Assault Rifle

CAS Close Air Support

CASEVAC Casualty Evacuation 

CCFLIR Combatant Craft Forward Looking Infrared Radar

CCH Combatant Craft - Heavy
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ACRONYMS

CCM Combatant Craft - Medium

CDAS Cognitive Decision Aiding System

CDU Control Display Units

CERP Capital Equipment Replacement Plan

CESE Civil Engineering Support Equipment

CFE Contractor Furnished Equipment

CIMDPS Civil Information Management Data Processing System

CMNS Combat Mission Needs Statement

CNVD Clip-On Night Vision Device

COTI Clip-On Thermal Imagers

COTS Commercial-Off-The-Shelf

CP Counter-Proliferation

CPD Capabilities Production Document

DAFCS Digital Advanced Flight Control System

DCGS Data Common Ground/Surface System

DCS Dry Combat Submersible

DDP Detachment Deployment Packages

DDS Dry Deck Shelter

DF Direction Finding

DIA Defense Intelligence Agency

DMO/DMT/DMR Distributed Mission Operations/Distributed Mission Training/Distributed Mission Rehearsal

DMTRS Distributed Mission Training and Rehearsal System

DoD Department of Defense

DT&E Development Test and Evaluation

DVE Degraded Visual Environment

ECOS Enhanced Combat Optical Sights

ECP Engineering Change Proposal

EDM Engineering Development Model

EGLM Enhanced Grenade Launcher Module

EMD Engineering and Manufacturing Development

EO/IR Electro-Optical Infrared

EOQ Economic Order Quantity

ESA Enhanced Situational Awareness

ETI Evolutionary Technology Insertion

EW Electronic Warfare

FAA Federal Aviation Administration

FABS Fly-Away Broadcast System

FCD Field Computing Devices
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FFT Friendly Force Trackers

FLIR Forward Looking Infrared Radar

FMBS Family of Muzzle Brake Suppressors

FMV Full Motion Video

FMV VDH-L Full Motion Video Distribution Hub-Light

FoS Family of Systems

FSOV Family of SOF Vehicles

FSWS Family of Sniper Weapon System

FUT Fuselage Trainer

FW Fixed Wing

FY Fiscal Year

GATM Global Air Traffic Management

GEO Geological

GFE Government Furnished Equipment

GIG Global Information Grid

GMV Ground Mobility Vehicles

GOTS Government-Off-the-Shelf

GPPU General Purpose Processing Units

GPS Global Positioning System

GSK Ground Signal Intelligence Kit

GWOT Global War on Terrorism

HD High Definition

HF High Frequency

HFIS Hostile Fire Indicator System

HFTTL Hostile Forces Tagging, Tracking, and Locating

HHI Hand Held Imager

HLM Hand-held Laser Marker

HPRT High Power Remote Transmitters

HSAC High Speed Assault Craft

IED Improvised Explosive Devices

IM Insensitive Munitions

INOD Improved Night/Day Observation/Fire Control Device

IOC Initial Operational Capability

IOT&E Initial Operational Test & Evaluation

IR Infrared

IRCM Infrared Countermeasures

ISP Integrated Survey Plan

ISR Intelligence Surveillance and Reconnaissance
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ACRONYMS

ISR&T Intelligence, Surveillance, Reconnaissance, and Targeting

IT Information Technology

JBS Joint Base Station

JCTD Joint Concept Technology Demonstration

JNTC Joint National Training Center

JOS Joint Operational Stocks

JSOTF Joint Special Operations Task Force

JTCITS Joint Tactical C4I Information Transceiver System

JTF Joint Task Force

JTWS Joint Threat Warning System

LAM Laser Acquisition Marker

LAW Light Assault Weapon

LFT&E Live Fire Test and Evaluation

LMG Lightweight Machine Gun

LOS Line of Sight

LPI/LPD Low Probability of Intercept/Low Probably of Detection

LRBS Long Range Broadcast System

LRIP Low Rate Initial Production

LRU Line Replaceable Unit

LTATV Lightweight Tactical All Terrain Vehicle

MAAWS Multi-Purpose Anti-Armor/Anti-Personnel Weapons System

MALET Medium Altitude Long Endurance Tactical

MARSOC U.S. Marine Special Operations Command

MCADS Maritime Craft Air Delivery System

MDAP Major Defense Acquisition Program

MEDVAC Medical Evacuation

MELB Mission Enhancement Little Bird

MFD Multi-Function Display

MFP-11 Major Force Program-11

MICH Modular Integrated Communications Helmet

MIP Military Intelligence Program

MISO Military Information Support Operations

MISOB Military Information Support Operations Broadcast

MK V Mark V Combatant Craft

MLE Military Liaison Element

MPC Media Production Center

MPK Mission Planning Kits

MQ-1 Predator Unmanned Vehicle
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MQ-9 Reaper Unmanned Vehicle

MRAP Mine Resistant Ambush Protected

MS Milestone

MSSEP Mobile SOF Strategic Entry Points

MTPS Mission Training and Preparation System

MWS Missile Warning System

NAVAIR Naval Aviation Systems Command

NAVSEA Naval Systems Engineering Command

NDI Non-Developmental Item

NGA National Geo-Spatial Intelligence Agency

NGFLIR Next Generation Forward Looking Infrared Radar

NGLS Next Generation Loudspeaker Systems

NIC National Intelligence Community

NIPR Non-Classified Internet Protocol

NRE Non-Recurring Engineering

NSAV Non-Standard Aviation

NSCV Non-Standard Commercial Vehicle

NSM Non-Standard Materiel

NSSS National Systems Support to SOF

NSW Naval Special Warfare

NSWC Naval Special Warfare Command

NVD Night Vision Devices

OCO Overseas Contingency Operations

OFP Operational Flight Program

OSD Office of the Secretary of Defense

OT&E Operational Test and Evaluation

OUSD(I) Office of the Undersecretary for Defense, Intelligence

P3I Pre-Planned Product Improvement

PE Program Element

PED Processing, Exploitation, and Dissemination

PEO Program Executive Office

PGL Precision Geo Location

PGM Precision Guided Munitions

PN Partner Nation

PSP Precision Strike Package

PSR Precision Sniper Rifle

QL-CBA Quick-Look Capabilities-Based Assessment

QoS Quality of Service
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ACRONYMS

RC-IED Radio Counter-Improvised Explosive Device

RDT&E Research, Development, Test, and Evaluation

REITS Rapid Exploitation of Innovative Technologies

RF Radio Frequency

RFCM Radio Frequency Countermeasures

RIB Rigid Inflatable Boat

RIS Radio Interface System

RIS Rail Interface Systems

RPG Rocket Propelled Grenade

RRT Rapid Reliable Targeting

RSTA Reconnaissance, Surveillance, and Targeting Acquisition

RW Rotary Wing

RWR Radar Warning Receiver

S&T Science & Technology

SAFC Special Applications for Contingencies

SAFEAIR Safe Aircraft Recovery

SAT Simplified Acquisition Threshold

SATCOM Satellite Communications

SAW Small Arms and Weapons

SBIR Small Business Innovative Research

SBUD Simulator Block Updates

SDN SOF Deployable Node

SDV Sea, Air, Land (SEAL) Delivery Vehicle

SEAL Sea, Air, Land

SEALION Sea, Air, Land, Insertion Observation Neutralization

SFA Security Forces Assistance

SIE SOF Information Environment

SIGINT Signals Intelligence

SIPR Classified Internet Protocol

SIRFC Suite of Integrated Radar Frequency Countermeasures

SKR Silent Knight Radar

SO Special Operations

SOAR(A) Special Operations Aviation Regiment (Airborne)

SOCRATES Special Operations Command, Research, Analysis and Threat Evaluation System

SOF Special Operations Forces

SOFSA SOF Forces Support Activity

SOMPE Special Operations Mission Planning Environment

SOPGM Standoff Precision Guided Munitions
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ACRONYMS

SOTVS Special Operations Tactical Video System

SOW Special Operations Wing

SRTV Secure Real-Time Video 

SPCOM Special Communications Field Segment - Enterprise

SPEAR SOF Personal Equipment Advanced Requirements

SSE Sensitive Site Exploitation

SSR Sniper Support Rifle

STC SOF Tactical Communications

STUASLO Small Tactical Unmanned Aerial Systems

SUAS Small Unmanned Aircraft System

SWALIS Special Warfare Automated Logistics Information System

SWCS Shallow Water Combat Submersible

TACLAN Tactical Local Area Network

TAS Threat Awareness System

TCCC Tactical Combat Casualty Care

TF/TA Terrain Following/Terrain Avoidance

TSOC Theater Special Operations Command

TT Team Transportable

TTP Tactics, Techniques and Procedures

UAV Unmanned Aerial Vehicle

UCI Undersea Clandestine Insertion

USASOC U.S. Army Special Operations Command

USG U.S. Government

USSOCOM U. S. Special Operations Command

STOL Short Take-Off and Landing

VAS-BM Visual Augmentation-Binocular-Monocular

VASWA Visual Augmentation System-Weapons Accessories

VBL Visible Bright Light

VTC Video Teleconferencing

WB SOTM Wide Band SATCOM On-The-Move

WMD Weapons of Mass Destruction

WPNAC Weapons Accessories

WST Weapons System Trainer
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 2:
Applied Research

R-1 Program Element (Number/Name)
PE 1160401BB / SOF Technology Development

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 374.118 27.561 36.750 37.517 -   37.517 38.104 33.766 34.329 35.016 Continuing Continuing

S100: SOF Technology
Development

374.118 27.561 36.750 37.517 -   37.517 38.104 33.766 34.329 35.016 Continuing Continuing

A. Mission Description and Budget Item Justification
This program element enables USSOCOM to conduct studies and develop laboratory prototypes for applied research and advanced technology development, as well
as leverage other organizations' technology projects that may not otherwise be affordable within MFP-11.  Applying small incremental amounts of investments to DoD,
other government agencies, and commercial organizations allows USSOCOM to influence the direction of technology development or the schedule against which it is
being pursued, and to acquire emerging technologies for Special Operations Forces.  This project provides an investment strategy for USSOCOM to link technology
opportunities with capability deficiencies, capability objectives, technology thrust areas, human endurance and sensory performance, and technology development
objectives.

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 28.307 39.750 37.789 -   37.789
Current President's Budget 27.561 36.750 37.517 -   37.517
Total Adjustments -0.746 -3.000 -0.272 -   -0.272

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -3.000
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -0.746 -  
• SBIR/STTR Transfer -   -  
• Other -   -   -0.272 -   -0.272

Change Summary Explanation
Funding:

FY 2014:  Decrease of $0.746 million is due to a reprogramming to higher command priorities.

FY 2015:  This program element was reduced due to a Congressional Directed Reduction of $3.000 million to the Special Operations Forces Technology
Development program.
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PE 1160401BB: SOF Technology Development UNCLASSIFIED
United States Special Operations Command Page 2 of 5 R-1 Line #23

Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 2:
Applied Research

R-1 Program Element (Number/Name)
PE 1160401BB / SOF Technology Development

FY 2016:  Decrease of $0.272 million is due to a Departmental economic assumption decrease.

Schedule:  None.

Technical:  None.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 2

R-1 Program Element (Number/Name)
PE 1160401BB / SOF Technology
Development

Project (Number/Name)
S100 / SOF Technology Development

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S100: SOF Technology
Development

374.118 27.561 36.750 37.517 -   37.517 38.104 33.766 34.329 35.016 Continuing Continuing

A. Mission Description and Budget Item Justification
This project conducts studies and develops laboratory prototypes for applied research and advanced technology developments, and leverages other organizations'
technology projects that may not otherwise be affordable within MFP-11.  Small incremental co-investments with DoD, other government agencies, and commercial
organizations allows USSOCOM to influence the schedule and direction of technology developments, emerging technologies, and capabilities for Special Operations
Forces (SOF), with significant economies of investment.  This USSOCOM investment strategy is used to link technology opportunities with USSOCOM capability
deficiencies, capability objectives; technology thrust areas, and technology objectives.  Requirements in these areas may be advertised to industry and government
research and development agencies via broad area announcements and calls for white papers.  Sub-projects within the SOF Technology Demonstration effort include:

•  SOF Technology Development Sub-Project:  This project conducts studies and develops laboratory prototypes for applied research and advanced technology
developments, and leverages other organizations' technology projects that may not otherwise be affordable within MFP-11.

•  Tagging, Tracking, and Locating (TTL) Sub-Project:  TTL funds Applied Research projects identified in the USSOCOM Quick Look Capabilities Based Assessments
(QL-CBA).  TTL applies leading edge nanotechnology, biometric and biotechnology, and chemistry S&T which is directed towards the development of revolutionary tags,
taggants, sensors, communications, and data processing.

•  Classified Sub-Project (provided under separate cover).

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: SOF Technology Development
FY 2014 Accomplishments:
Continued ongoing technology development sub-projects in areas such as, but not limited to:  reduced signature technologies;
advanced lightweight armor and materials; advanced energetics for improved terminal ballistics, and advanced laser technologies.
Advanced technologies for combat medical equipment and tactics; sensor and processing improvements; improve interfaces and
displays; and secure communications.  Continued pursuit of methods to reduce operator load and provides advanced protection.
Developed technologies for improved and widened window of target engagement (escalation of force); pursued enhancements
to technologies that can aid in detection of enemy intentions and movement; and continued development and exploration across
the electromagnetic spectrum.  Based upon agreed technology maturity metrics, transferred successful projects into programs of
record.
FY 2015 Plans:

12.282 19.624 18.780
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 2

R-1 Program Element (Number/Name)
PE 1160401BB / SOF Technology
Development

Project (Number/Name)
S100 / SOF Technology Development

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Continue ongoing technology development sub-projects in areas such as, but not limited to:  reduce signature technologies;
advance lightweight armor and materials; long duration small form factor power supplies; and alternative fuel power systems.
Advance technologies for combat medical equipment and tactics; sensor and processing improvements; improve interfaces and
displays; and secure communications.  Continue pursuit of methods to reduce operator load and provide advanced protection.
Develop technologies for improved and widened window of target engagement (escalation of force); pursue enhancements to
technologies that can aid in detection of enemy intentions and movement; and continue development and exploration across the
electromagnetic spectrum.  Based upon agreed technology maturity metrics, transfer successful projects into programs of record.
Continue the integration of critical technologies focused on providing the dismounted special operator leap-ahead capabilities via
innovative collaborative processes.  Focus is on delivering prototype system for soldier protection and augmentation and continue
development of situational awareness and command/control systems.
FY 2016 Plans:
Continues ongoing technology development sub-projects in areas such as, but not limited to: long duration small form factor
power supplies, alternative fuel power systems, reduced signature technologies, high data-rate throughput, and advanced
lightweight armor and materials.  Advances technologies for combat medical equipment and tactics, sensor and processing
improvements, improves interfaces and displays, and secure communications.  Continues pursuit of methods to reduce operator
load and provides advanced protection.  Develops technologies for improved and widened window of target engagement
(escalation of force); pursues enhancements to technologies that can aid in detection of enemy intentions and movement, and
continues development and exploration across the electromagnetic spectrum.  Based upon agreed technology maturity metrics,
transfers successful projects into programs of record.  Continues the integration of critical technologies focused on providing the
dismounted special operator leap-ahead capabilities via innovative collaborative processes.  Focus is on delivering prototype
system for soldier protection and augmentation and continues development of situational awareness and command/control
systems.
Title: Tagging, Tracking, and Locating Technologies (TTL)
FY 2014 Accomplishments:
Specific objectives, priorities, technical approaches, and potential operational applications are classified.  Continued projects to
exploit nanotechnology, biotechnology and chemistry for application to TTL and TTL-enabling systems.  Initiated projects linked to
the USSOCOM/DoD TTL Roadmap, which is updated via the JCS/J8-approved annual TTL QL-CBA.
FY 2015 Plans:
Specific objectives, priorities, technical approaches, and potential operational applications are classified.  Continue projects to
exploit nanotechnology, biotechnology and chemistry for application to TTL and TTL-enabling systems.  Initiate projects linked to
the USSOCOM/DoD TTL Roadmap, which is updated via the JCS/J8-approved annual TTL QL-CBA.
FY 2016 Plans:

14.165 14.896 14.950
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 2

R-1 Program Element (Number/Name)
PE 1160401BB / SOF Technology
Development

Project (Number/Name)
S100 / SOF Technology Development

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Specific objectives, priorities, technical approaches, and potential operational applications are classified.  Continues projects to
exploit nanotechnology, biotechnology and chemistry for application to TTL and TTL-enabling systems.  Initiates projects linked to
the USSOCOM/DoD TTL Roadmap, which is updated via the JCS/J8-approved annual TTL QL-CBA.
Title: Classified
FY 2014 Accomplishments:
Details provided under separate cover.
FY 2015 Plans:
Details provided under separate cover.
FY 2016 Plans:
Details provided under separate cover.

1.114 2.230 3.787

Accomplishments/Planned Programs Subtotals 27.561 36.750 37.517

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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PE 1160402BB: SOF Advanced Technology Development UNCLASSIFIED
United States Special Operations Command Page 1 of 11 R-1 Line #70

Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 3:
Advanced Technology Development (ATD)

R-1 Program Element (Number/Name)
PE 1160402BB / SOF Advanced Technology Development

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 1,045.274 44.496 51.622 57.741 -   57.741 61.333 71.587 73.666 76.042 Continuing Continuing

S200: Advanced Technology
Development

1,045.274 38.736 39.515 45.137 -   45.137 48.459 52.785 54.514 56.506 Continuing Continuing

SF101: Engineering Analysis 0.000 0.847 6.978 7.457 -   7.457 7.624 13.444 13.697 13.972 Continuing Continuing

S225: Information and Broadcast
Systems Adv Tech

0.000 4.913 5.129 5.147 -   5.147 5.250 5.358 5.455 5.564 Continuing Continuing

A. Mission Description and Budget Item Justification
Advanced Technology Development (project S200) conducts rapid prototyping and Advanced Technology Demonstrations (ATDs).  ATDs provide a means for
demonstrating and evaluating the utility of emerging/advanced technologies in as realistic an operational environment as possible by Special Operations Forces
(SOF) users.  Evaluation results are included in a transition package, which assists in the initiation of or insertion into an acquisition program.  Advanced Technology
Development also addresses projects that are a result of unique joint special mission or area-specific needs for which a few-of-a-kind prototypes must be developed on
a rapid response basis, or are of sufficient time sensitivity to accelerate the prototyping effort of a normal acquisition program in any phase.

Engineering Analysis (project SF101) provides rapid response capability for the investigation, evaluation, and demonstration of technologies for SOF platform (ground,
air, and maritime) and soldier system unique requirements. Timely application of SOF-unique technology is critical and necessary to meet requirements in such areas
as: sensor integration; enhanced situational awareness; near-real-time intelligence to include data fusion, threat detection and avoidance; electronic support measures
for threat geo-location and specific emitter identification; navigation; target detection; weapon performance integration; and future SOF platform and soldier system
requirements.  Provides additional engineering analysis and testing required to transition items from national forces to theater forces.

Information and Broadcast Systems Advanced Technology (project S225) conducts rapid prototyping, advanced technology demonstrations, and advanced concept
technology demonstrations of information and broadcast systems technology.  Includes planning, analyzing, evaluating, and production information systems capabilities
and distribution/dissemination broadcast systems capabilities.  It provides a means for demonstrating and evaluating the utility of emerging/advanced technologies
in as realistic an operational environment as possible by SOF users.  This project also integrates efforts with each other and conducts technology demonstrations in
conjunction with joint experiments and other assessment events.  Evaluation results are included in a transition package, which assists in the initiation of or insertion into
an acquisition program.  The project also addresses unique, joint special mission or area-specific needs for which prototypes must be developed on a rapid response
basis, or are of sufficient time sensitivity to accelerate the prototyping effort of a normal acquisition program in any phase.
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PE 1160402BB: SOF Advanced Technology Development UNCLASSIFIED
United States Special Operations Command Page 2 of 11 R-1 Line #70

Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 3:
Advanced Technology Development (ATD)

R-1 Program Element (Number/Name)
PE 1160402BB / SOF Advanced Technology Development

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 45.306 57.622 56.177 -   56.177
Current President's Budget 44.496 51.622 57.741 -   57.741
Total Adjustments -0.810 -6.000 1.564 -   1.564

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -6.000
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -0.810 -  
• SBIR/STTR Transfer -   -  
• Other Adjustments -   -   1.564 -   1.564

Change Summary Explanation
Funding:

FY 2014:  Net decrease of $0.810 million is due to an increase for rotary wing low visibility flare development ($0.066 million) and a reprogramming to higher
command priorities (-$0.876 million).

FY 2015:  This program element was reduced due to a Congressional Directed Reduction of $-6.000 million to the Engineering Analysis project.

FY 2016:  Net increase of $1.564 million supports classified rapid reaction technology gap capabilities ($2.000 million) and a decrease of $0.436 million due to a
Departmental economic assumption.

Schedule:  None.

Technical:  None.
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PE 1160402BB: SOF Advanced Technology Development UNCLASSIFIED
United States Special Operations Command Page 3 of 11 R-1 Line #70

Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 3

R-1 Program Element (Number/Name)
PE 1160402BB / SOF Advanced
Technology Development

Project (Number/Name)
S200 / Advanced Technology Development

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S200: Advanced Technology
Development

1,045.274 38.736 39.515 45.137 -   45.137 48.459 52.785 54.514 56.506 Continuing Continuing

A. Mission Description and Budget Item Justification
This project provides for rapid prototyping, Advanced Technology Demonstrations (ATDs) and Joint Capability Technology Demonstrations.  It is a means for
demonstrating and evaluating the utility of emerging/advanced technologies in operationally relevant environments with Special Operations Forces (SOF) users.
This project integrates emerging technologies and presents them in technology demonstrations, in conjunction with joint experiments and other assessment events.
Evaluation results often facilitate the initiation of new programs and the insertion of appropriate technologies to acquisition programs.   The element also addresses
unique, joint special mission or area-specific needs for which a few rapid prototypes must be developed on a responsive basis, or are of sufficient time sensitivity to
accelerate prototyping efforts of a normal acquisition program in any phase.  Sub-projects within the SOF Special Technology Development efforts include:

•  Special Operations Special Technology Sub-Project.  This sub-project integrates emerging technologies and presents them in technology demonstrations, in
conjunction with joint experiments and other assessment events.

• Tagging, Tracking, and Locating (TTL) Technologies Sub-Project.  TTL funds SOF unique ATDs identified in the USSOCOM Quick Look Capabilities Based
Assessments (QL-CBA).  TTL rapidly prototypes and expeditiously transitions projects from laboratory to acquisition Programs of Record/operational use to address
SOF capability deficiencies.

• National to Theater Transition Sub-Project.  Conduct additional testing required to transition items from national forces to theater forces.

• Classified Sub-Project (provided under separate cover).

• Signature Management Technology Demonstrator (details provided under separate cover).

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: SOF Special Technology Sub-Project
FY 2014 Accomplishments:
Continued to develop and insert technology into existing programs.  Technologies included reduced signature profiles,
improved weapons, lightweight armor and materials, conformable antenna technology, area denial applications, first-pass
lethality technology, human performance optimization analysis, and technologies that reduce the load of the operator.  Initiated
development of technologies supporting undersea mobility; developed ground mobility solutions for improved endurance and
survivability; and rotary wing low visibility flares.  Evaluated and developed sensors across the electromagnetic spectrum to meet

13.437 20.018 23.570
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PE 1160402BB: SOF Advanced Technology Development UNCLASSIFIED
United States Special Operations Command Page 4 of 11 R-1 Line #70

Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 3

R-1 Program Element (Number/Name)
PE 1160402BB / SOF Advanced
Technology Development

Project (Number/Name)
S200 / Advanced Technology Development

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
operational requirements.  Based upon agreed technology maturity metrics, transferred successful projects into programs of
record, and conducted field experimentations at various venues to facilitate technology insertion.
FY 2015 Plans:
Continue to develop and insert technology into existing programs.  Technologies include, but are not limited to reduced
signature profiles; improved weapons, communications, command, and control systems, sensors, and situational awareness
tools; lightweight armor and materials; alternative power systems; eco-friendly sustainable energy devices; long duration,
reduced size, high output power supplies; and technologies that reduce the load of the operator.  Continue development of
technologies supporting undersea and ground mobility.  Evaluate and develop sensors across the electromagnetic spectrum to
meet operational requirements.  Based upon agreed technology maturity metrics, transfer successful projects into programs of
record, and conduct field experimentations at various venues to facilitate technology insertion.  Continue the integration of critical
technologies focused on providing the dismounted special operator leap ahead capabilities via innovative collaborative processes.
Begin initial effort for field prototype system incorporating technologies likely to transition to fielded systems.
FY 2016 Plans:
Continues to develop and insert technology into existing programs.  Technologies include, but are not limited to reduced signature
profiles; improved weapons, communications, command, and control systems, sensors, and situational awareness tools;
lightweight armor and materials, alternative power systems, eco-friendly sustainable energy devices, long duration, reduced
size, high output power supplies, and technologies that reduce the load of the operator.  Continues development of technologies
supporting undersea and ground mobility.  Evaluates and develops sensors across the electromagnetic spectrum to meet
operational requirements.  Based upon agreed technology maturity metrics, transfers successful projects into programs of record,
and conduct field experimentations at various venues to facilitate technology insertion.  Continues the integration of critical
technologies focused on providing the dismounted special operator leap-ahead capabilities via innovative collaborative processes.
Begins initial effort for field prototype system incorporating technologies likely to transition to fielded systems.
Title: Tagging, Tracking, and Locating Technologies (TTL) Sub-Project
FY 2014 Accomplishments:
Specific objectives, priorities, technical approaches, and potential operational applications are classified.  Exploited and integrated
recently-proven and emerging technologies for TTL and TTL-enabling systems. Continued projects toward maturity that are linked
to the USSOCOM/DoD TTL Roadmap, which is updated via the JCS/J8-approved annual TTL QL-CBA.
FY 2015 Plans:

12.721 13.852 15.940
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PE 1160402BB: SOF Advanced Technology Development UNCLASSIFIED
United States Special Operations Command Page 5 of 11 R-1 Line #70

Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 3

R-1 Program Element (Number/Name)
PE 1160402BB / SOF Advanced
Technology Development

Project (Number/Name)
S200 / Advanced Technology Development

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Specific objectives, priorities, technical approaches, and potential operational applications are classified.  Exploit and integrate
recently-proven and emerging technologies for TTL and TTL-enabling systems. Continue projects toward maturity that are linked
to the USSOCOM/DoD TTL Roadmap, which is updated via the JCS/J8-approved annual TTL QL-CBA.
FY 2016 Plans:
Specific objectives, priorities, technical approaches, and potential operational applications are classified.  Exploits and integrates
recently-proven and emerging technologies for TTL and TTL-enabling systems. Continues projects toward maturity that are linked
to the USSOCOM/DoD TTL Roadmap, which is updated via the JCS/J8-approved annual TTL QL-CBA.  Increases focus on
tactical sensors and enabling technologies in support of the special reconnaissance mission set.
Title: National to Theater Transition
FY 2014 Accomplishments:
Conducted additional testing and evaluation required on various equipment items transitioned to the SOF Theater Forces.
Several projects involving Scalable Effects Weapons, Maritime Platform Enhancements, and Operator Protection systems were
successfully transitioned to Theater SOF Forces using these funds.  In FY 2015 this program moved to the Engineering Analysis
RDT&E project SF101.

1.613 -   -  

Title: Classified Sub-Project
FY 2014 Accomplishments:
Details provided under separate cover.
FY 2015 Plans:
Details provided under separate cover.
FY 2016 Plans:
Details provided under separate cover.

1.043 5.645 5.627

Title: Signature Management Technology Demonstrator
FY 2014 Accomplishments:
Details provided under separate cover.

9.547 -   -  

Title: High Speed Container Delivery System
FY 2014 Accomplishments:
Completed flight testing and certification of High Speed Container Delivery System for use on MC-130J aircraft.

0.375 -   -  

Accomplishments/Planned Programs Subtotals 38.736 39.515 45.137

Volume 5 - 11



UNCLASSIFIED

PE 1160402BB: SOF Advanced Technology Development UNCLASSIFIED
United States Special Operations Command Page 6 of 11 R-1 Line #70

Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 3

R-1 Program Element (Number/Name)
PE 1160402BB / SOF Advanced
Technology Development

Project (Number/Name)
S200 / Advanced Technology Development

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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PE 1160402BB: SOF Advanced Technology Development UNCLASSIFIED
United States Special Operations Command Page 7 of 11 R-1 Line #70

Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 3

R-1 Program Element (Number/Name)
PE 1160402BB / SOF Advanced
Technology Development

Project (Number/Name)
SF101 / Engineering Analysis

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

SF101: Engineering Analysis -   0.847 6.978 7.457 -   7.457 7.624 13.444 13.697 13.972 Continuing Continuing

A. Mission Description and Budget Item Justification
This project provides a rapid response capability to support Special Operations Forces (SOF) platforms (ground, air and maritime) , Unmanned Aerial Vehicle (UAV)
payload sensors and soldier systems.  The purpose is to correct system deficiencies, improve asset life, and enhance mission capability through the means of feasibility
studies, analysis of alternatives, pre-developmental risk reduction studies, and engineering analyses. This project provides the engineering required to improve the
design and performance integrity of the SOF platforms, UAV payload sensors and soldier support systems, sub-systems, equipment, and embedded computer software
as they relate to the maintenance, overhaul, repair, quality assurance, modifications, materiel improvements, and service life extensions.  This project also conducts risk
reduction studies, analyses, and demonstrations to support emerging, time-critical weapons and sensor enhancements.

Platform Engineering Analysis:  Funding supports engineering assessments and evaluation of technology, manufacturing, and integration readiness in six distinct areas:
1) small Unmanned Aerial System (UAS) payloads; 2) air-to-ground interoperability; 3) mission suite architectures; 4) common sensor suites; 5) low-cost, high-load-
out Special Operations Precision Guided Munitions (SOPGMs) and air-launched UAS; and 6) next generation Intelligence, Surveillance, and Reconnaissance (ISR)
capabilities.

Soldier System Engineering Analysis:  Funding supports engineering assessments and evaluation of technology feasibility, producibility, and integration readiness
in the following areas: 1) next generation lightweight low-cost body armor and ballistic helmets 2) ballistic and laser variable light transmission protective eyewear 3)
soldier worn sensors to assess ballistic and blast events as well as soldier health 4) next generation soldier worn load carriage systems 5) soldier worn head borne
communications that provide greater situational awareness and hearing protection.

National to Theater Transition Engineering Analysis:  Provides additional engineering analysis and testing required to transition items from national forces to theater
forces.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Platform Engineering Analysis
FY 2014 Accomplishments:
Developed and adapted the government owned 3D Geographic Information Systems software to augment current full motion
video (FMV) displays with geographic information and real-time intelligence overlays.  Initial work showed the feasibility of its
adaptation to UAVs.  Developed SOF-unique fixed wing enterprise architectures of the current fleet and equipment.  These Phase
1 activities culminated in the delivery of a SOF-unique fixed wing Operational View-1 architecture overview.  Developed a quieter
propeller for UAVs.  Baselined existing propeller noise and began testing of quieter propellers.
FY 2015 Plans:

0.847 4.390 4.865
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PE 1160402BB: SOF Advanced Technology Development UNCLASSIFIED
United States Special Operations Command Page 8 of 11 R-1 Line #70

Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 3

R-1 Program Element (Number/Name)
PE 1160402BB / SOF Advanced
Technology Development

Project (Number/Name)
SF101 / Engineering Analysis

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
For small UAS payloads, identify, assess, and evaluate the risks/benefits of efforts to reduce the size, weight, and power of
current capabilities to be integrated into Group I-III UAS.  Air-to-ground interoperability efforts identify shortfalls and gaps in
current SOF air-to-ground communications architecture and recommend and evaluate interoperability enhancements.  For
mission suite architectures, identify, assess, and evaluate open architecture approaches to reduce life-cycle costs, increase
responsive integration of new capabilities, and increase competition. In the area of common sensor suites, assess and evaluate
individual sensors and suites of sensors to optimize the commonality of sensors between our manned Intelligence, Surveillance,
and Reconnaissance (ISR) fleet and our Group IV/V UAS.  Identify low-cost and high load-out SOPGM and air-launched UAS
commodities to reduce costs and provide force multipliers.  Identify, assess, and evaluate risks/benefits/suitability of emerging
ISR products and suites.  This includes but not limited to: hyper-spectral imaging, moving target indication, Light Detection and
Ranging (LIDAR), Signals Intelligence (SIGINT) and high definition Electro-Optical/Infrared (EO/IR) capabilities.
FY 2016 Plans:
For small UAS payloads, identifies, assesses, and evaluates the risks/benefits of efforts to reduce the size, weight, and power
of current capabilities to be integrated into Group I-III UAS.  Air-to-ground interoperability efforts identifies shortfalls and gaps
in current SOF air-to-ground communications architecture and recommends and evaluates interoperability enhancements.
For mission suite architectures, identifies, assesses, and evaluates open architecture approaches to reduce life-cycle costs,
increase responsive integration of new capabilities, and increase competition.  In the area of common sensor suites, assesses
and evaluates individual sensors and suites of sensors to optimize the commonality of sensors between manned ISR fleet and
Group IV/V UAS.  Identifies low-cost and high load-out SOPGM and air-launched UAS commodities to reduce costs and provide
force multipliers.  Identifies, assesses, and evaluates risks/benefits/suitability of emerging ISR products and suites.  This includes
but not limited to: hyper-spectral imaging, moving target indication, LIDAR, SIGINT and high definition EO/IR capabilities.
Title: Soldier System Engineering Analysis
FY 2015 Plans:
Continue to assess advanced body armor and ballistic helmet materials, concepts and prototypes to reduce soldier load and
provide increased ballistic protection against the latest emerging threats.  For eye protection, efforts will reduce the number of
eyewear lenses needed and to have one lens that provides ballistic and laser protection, as well as automatically darkens/lightens
based on combat conditions. Evaluate soldier worn sensors and heads up display for operability within soldier worn components
and subsystems. Assess technology feasibility and integration readiness of next generation load carriage systems such as
exoskeletons and load-assist devices. Assess proof of concepts and technology for next generation head borne communications
systems that provide reliable and secure wireless transmission in all combat conditions, as well as provide 360 degree situational
awareness and noise attenuation while increasing hearing protection.
FY 2016 Plans:

-   0.500 0.496
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PE 1160402BB: SOF Advanced Technology Development UNCLASSIFIED
United States Special Operations Command Page 9 of 11 R-1 Line #70

Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 3

R-1 Program Element (Number/Name)
PE 1160402BB / SOF Advanced
Technology Development

Project (Number/Name)
SF101 / Engineering Analysis

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Continues to assess advanced body armor and ballistic helmet materials, concepts and prototypes to reduce soldier load and
provide increased ballistic protection against the latest emerging threats. Reduces the number of eyewear lenses needed and to
have one lens that provides ballistic and laser protection as well as automatically darkens/lightens based on combat conditions.
Evaluate soldier worn sensors and heads up displays for operability within soldier worn components and subsystems.  Assess
technologies feasibility and integration readiness of next generation load carriage systems such as exoskeletons and load-assist
devices. Assesses proof of concepts and technologies for next generation head borne communications systems that provide
reliable and secure wireless transmission in all combat conditions, as well as provide 360 degree situational awareness and noise
attenuation while increasing hearing protection.
Title: National to Theater Engineering Analysis
FY 2015 Plans:
Conduct additional testing and evaluation required on various equipment items such as communications, intelligence, weapons,
and operator protection planned for transition to SOF Theater Forces.
FY 2016 Plans:
Conducts additional testing and evaluation required on various equipment items such as communications, intelligence, weapons,
and operator protection planned for transition to SOF Theater Forces.

-   2.088 2.096

Accomplishments/Planned Programs Subtotals 0.847 6.978 7.457

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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PE 1160402BB: SOF Advanced Technology Development UNCLASSIFIED
United States Special Operations Command Page 10 of 11 R-1 Line #70

Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 3

R-1 Program Element (Number/Name)
PE 1160402BB / SOF Advanced
Technology Development

Project (Number/Name)
S225 / Information and Broadcast Systems
Adv Tech

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S225: Information and Broadcast
Systems Adv Tech

-   4.913 5.129 5.147 -   5.147 5.250 5.358 5.455 5.564 Continuing Continuing

A. Mission Description and Budget Item Justification
This project conducts rapid prototyping of information and broadcast system technology.  Includes cyber capabilities that predict the best media channels to reach
potential target audiences, data mining and information collections tools, propaganda and social behavior analytical tools, cultural analysis tool sets and emerging
technologies that support the planning and analytical needs for the Military Information Support Operations (MISO) forces.  It provides a means for demonstrating
and evaluating the utility of emerging/advanced technologies in as realistic an operational environment as possible by SOF users.  This project integrates efforts and
conducts technology demonstrations in conjunction with joint experiments and other assessment events and performs market research on emerging technologies that
support all phases of MISO.  Evaluation results are included in a transition package, which assists in the initiation of or insertion into an acquisition program.  The project
also addresses unique, joint special mission or area-specific needs.  Seeks technologies that will transform current MISO capabilities through two major objectives: 1)
Exploit technologies capable of disseminating products to reach target audiences across a variety of media to include audiences in denied areas.  2) Automate and
improve MISO planning and analytical capability through technologies that are integrated into SOF planning systems (Cultural Analysis, Targeting, Theme Development,
Media & Product Selection, Distribution & Dissemination, and Measures of Effectiveness).  Develops software applications that increases the efficiency and shortens the
timeline to get MISO dissemination packages approved.  Develops hardware/software tools that facilitate the collaboration and sharing of information and other critical
data.

Broadcast and Dissemination Modernization.  This initiative will initiate and continue development of emergent technologies available in the marketplace to transform
and modernize planning, analysis, development, broadcast, distribution, dissemination, and feedback capabilities for MISO forces. This initiative will also continue
development of appropriate emerging technologies initially identified by Advance Technology Demonstrations and Joint Capability Technology Demonstrations to
transition to acquisition programs. Technologies include: multi-frequency broadcast systems; digital broadcast capabilities; remote controlled electronic paper; near-real-
time command and control of unattended systems, especially in denied areas; focused/beam speaker sound technologies; visual projection technologies; advanced
commercial broadcast technologies including amplitude modulation and frequency modulation radio transmitters and antenna; television transmitter and antenna
systems; internet and telephony dissemination and broadcast systems; technologies capable of long-loiter broadcast and delivery in denied and permissive environment;
and technologies that automate and improve planning and analytical capability through integrated capabilities.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Broadcast and Dissemination Modernization
FY 2014 Accomplishments:
Continued to perform engineering studies, development, and demonstrations of planning, analysis, distribution, and broadcast
capabilities.
FY 2015 Plans:

4.913 5.129 5.147
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PE 1160402BB: SOF Advanced Technology Development UNCLASSIFIED
United States Special Operations Command Page 11 of 11 R-1 Line #70

Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 3

R-1 Program Element (Number/Name)
PE 1160402BB / SOF Advanced
Technology Development

Project (Number/Name)
S225 / Information and Broadcast Systems
Adv Tech

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Continue to perform engineering studies, development, and demonstrations of planning, analysis, distribution, and broadcast
capabilities.
FY 2016 Plans:
Continues to perform engineering studies, development, and demonstrations of planning, analysis, distribution, and broadcast
capabilities.

Accomplishments/Planned Programs Subtotals 4.913 5.129 5.147

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 0304210BB / Special Applications for Contingencies

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 215.107 15.150 15.794 65.060 -   65.060 20.037 20.695 20.666 21.080 Continuing Continuing

9999: Special Applications for
Contingencies

215.107 15.150 15.794 65.060 -   65.060 20.037 20.695 20.666 21.080 Continuing Continuing

A. Mission Description and Budget Item Justification
Beginning in FY2015, this program element is part of the Military Intelligence Program.  This program element develops and deploys special capabilities to perform
intelligence, surveillance, and reconnaissance for deployed Special Operations Forces (SOF) using non-traditional means.  It provides a mechanism for SOF user
combat evaluation of emerging sensor technologies. Special Applications for Contingencies (SAFC) applies focused Research & Development (R&D) for relatively low
cost solutions to provide remotely controlled system emplacement and data exfiltration from denied areas.  This program also specifically addresses short lead-time
contingency planning requirements where focused R&D will allow for test and evaluation of leading edge solutions to emergent problem sets.

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 15.150 19.294 19.601 -   19.601
Current President's Budget 15.150 15.794 65.060 -   65.060
Total Adjustments -   -3.500 45.459 -   45.459

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -3.500
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other -   -   45.459 -   45.459

Change Summary Explanation
Funding:

FY 2014:  None.

FY 2015:  This program element was reduced due to a Congressional Directed Reduction of $3.500 million to SAFC program.

FY 2016:  Net increase of $45.459 is due to an increase to fund development of a classified project ($45.600 million) and a Departmental economic assumption
decrease (-$0.141 million).  Classified project details can be provided under separate cover.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 0304210BB / Special Applications for Contingencies

Schedule:  None.

Technical:  None.
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PE 0304210BB: Special Applications for Contingencies UNCLASSIFIED
United States Special Operations Command Page 3 of 7 R-1 Line #206

Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 0304210BB / Special Applications for
Contingencies

Project (Number/Name)
9999 / Special Applications for
Contingencies

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

9999: Special Applications for
Contingencies

215.107 15.150 15.794 65.060 -   65.060 20.037 20.695 20.666 21.080 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
Beginning in FY 2015, this project is part of the Military Intelligence Program.  This project develops and deploys special capabilities to perform intelligence, surveillance,
and reconnaissance (ISR) for deployed Special Operations Forces (SOF) using non-traditional means.  It provides a mechanism for SOF user combat evaluation of
emerging sensor technologies.  Special Applications for Contingencies (SAFC) applies focused Research and Development (R&D) for relatively low cost solutions to
provide remotely controlled system emplacement and data exfiltration.  This program also specifically addresses short lead-time contingency planning requirements
where focused R&D will allow for test and evaluation of leading edge solutions to emergent problem sets.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: SAFC
FY 2014 Accomplishments:
Continued development and combat evaluation of selected sensor delivery platforms and mounted or deliverable ISR capabilities
for global contingencies including short notice requirements.  Continued to evaluate unique sensor technologies, persistent stare
and quick reaction systems.
FY 2015 Plans:
Continue development and combat evaluation of selected sensor delivery platforms and mounted or deliverable ISR capabilities
for global contingencies including short notice requirements.  Continue to evaluate unique sensor technologies, persistent stare
and quick reaction systems.
FY 2016 Plans:
Continues development and combat evaluation of selected sensor delivery platforms and mounted or deliverable ISR capabilities
for global contingencies including short notice requirements.  Continues to evaluate unique sensor technologies, persistent stare
and quick reaction systems.

15.150 15.794 19.460

Title: Classified Program
FY 2016 Plans:
This program is an FY 2016 new start.  Additional details can be provided under separate cover.

-   -   45.600

Accomplishments/Planned Programs Subtotals 15.150 15.794 65.060
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 0304210BB / Special Applications for
Contingencies

Project (Number/Name)
9999 / Special Applications for
Contingencies

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• PROC1: Small Tactical

Unmanned Aerial Systems
8.166 1.500 1.514 -   1.514 1.537 1.560 1.590 1.621 Continuing Continuing

Remarks

D. Acquisition Strategy
SAFC acquisition strategy is evolutionary and spiral-based for technology insertion and low volume procurement.  As a non-standard DoD acquisition program, it allows
sensor capability for maximum flexibility to respond to quickly emerging, short lead time, contingency based requirements.

E. Performance Metrics
N/A
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PE 0304210BB: Special Applications for Contingencies UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 0304210BB / Special Applications for
Contingencies

Project (Number/Name)
9999 / Special Applications for
Contingencies

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Intelligence, Surveillance,
and Reconnaissance
Sensor and Networking
Development

MIPR Various : Various 76.194 15.150 Aug 2014 15.794 Aug 2015 19.460 Aug 2016 -   19.460 Continuing Continuing   -    

Classified Program SS/
Various Various : Various -   -   -   45.600 Feb 2016 -   45.600   -     45.600   -    

Prior Year Funding MIPR Various : Various 138.913 -   -   -   -   -     -     138.913   -    
Subtotal 215.107 15.150 15.794 65.060 -   65.060   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 215.107 15.150 15.794 65.060 -   65.060   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 0304210BB / Special Applications for
Contingencies

Project (Number/Name)
9999 / Special Applications for
Contingencies

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Intelligence, Surveillance, and
Reconnaissance (ISR) Capabilities
Development

ISR Technology Integration & Testing
ISR Prototype Demonstrations
ISR Combat Evaluation

Classified Program
Classified Program Development
Classified Program Demonstration
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PE 0304210BB: Special Applications for Contingencies UNCLASSIFIED
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 0304210BB / Special Applications for
Contingencies

Project (Number/Name)
9999 / Special Applications for
Contingencies

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Intelligence, Surveillance, and Reconnaissance (ISR) Capabilities Development
ISR Technology Integration & Testing 1 2015 4 2020
ISR Prototype Demonstrations 1 2015 4 2020
ISR Combat Evaluation 1 2015 4 2020

Classified Program
Classified Program Development 2 2016 2 2018
Classified Program Demonstration 4 2016 2 2018

Note
Additional details can be provided under separate cover.
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PE 0305208BB: Distributed Common Ground/Surface System... UNCLASSIFIED
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 0305208BB / Distributed Common Ground/Surface Systems

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 21.052 5.195 5.286 5.302 -   5.302 5.456 5.540 6.395 6.502 Continuing Continuing

S400A: Distributed Common
Ground/Surface Systems

21.052 5.195 5.286 5.302 -   5.302 5.456 5.540 6.395 6.502 Continuing Continuing

A. Mission Description and Budget Item Justification
This program element is part of the Military Intelligence Program (MIP) that provides for the identification, development, and testing of the Distributed Common Ground/
Surface System Special Operations Forces (DCGS-SOF).  The mission tailored infrastructure interconnects the warfighter and sensor data to find and fix enemy
combatants and/or terrorists.  The DCGS-SOF program is a network-enabled, interoperable construct allowing continual, unimpeded sharing of intelligence data,
information and services within SOF and between the Services, other national intelligence agencies, combatant commands and Multi-National partners in support
of a Joint Task Force.  It connects the SOF warfighter with essential intelligence information and provides situational awareness information to SOF leadership
at all echelons.  The primary functions of DCGS-SOF are to conduct processing, exploitation and dissemination (PED) for all SOF Intelligence Surveillance and
Reconnaissance (ISR) sensors, permit the collection of SOF data from collection sensors and intelligence databases, share across the DCGS Integration Backbone and
provide timely, tailored, all-source, fused intelligence reporting to the SOF warfighter.  This program will employ non-development commercial and government off-the-
shelf hardware and software and will leverage from existing technology to the greatest degree possible.

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 5.195 5.286 5.340 -   5.340
Current President's Budget 5.195 5.286 5.302 -   5.302
Total Adjustments -   -   -0.038 -   -0.038

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Departmental Economic Assumption -   -   -0.038 -   -0.038

Change Summary Explanation
Funding:

FY 2014:  None.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 0305208BB / Distributed Common Ground/Surface Systems

FY 2015: None.

FY 2016: Decrease of -$0.038 million is due to Departmental economic assumption decrease.

Schedule:  None.

Technical:  None.
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PE 0305208BB: Distributed Common Ground/Surface System... UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 0305208BB / Distributed Common
Ground/Surface Systems

Project (Number/Name)
S400A / Distributed Common Ground/
Surface Systems

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S400A: Distributed Common
Ground/Surface Systems

21.052 5.195 5.286 5.302 -   5.302 5.456 5.540 6.395 6.502 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project is part of the Military intelligence Program (MIP) that provides for the identification, development, and testing of the Distributed Common Ground/Surface
System Special Operations Forces (DCGS-SOF).  The mission tailored infrastructure interconnects the warfighter and sensor data to find and fix enemy combatants
and/or terrorists.  The DCGS-SOF program is a network-enabled, interoperable construct allowing continual, unimpeded sharing of intelligence data, information and
services within SOF and between the Services, other national intelligence agencies, combatant commands and Multi-National partners in support of a Joint Task Force.
It connects the SOF warfighter with essential intelligence information and provides situational awareness information to SOF leadership at all echelons.  The primary
functions of DCGS-SOF are to conduct processing, exploitation and dissemination (PED) for all SOF Intelligence Surveillance and Reconnaissance (ISR) sensors,
permit the collection of SOF data from collection sensors and intelligence databases, share across the DCGS Integration Backbone and provide timely, tailored, all-
source, fused intelligence reporting to the SOF warfighter.  This program will employ non-development commercial and government off-the-shelf hardware and software
and will leverage from existing technology to the greatest degree possible.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: DCGS
FY 2014 Accomplishments:
Integrated emerging technologies and capabilities for all source information fusion and initial integration of technology to enable
disconnected operations into the DCGS-SOF baseline, continued test and evaluation of these technologies, established a
standing user working group to assist in the design and development of a new User Interface (UI).  Began initial transition of
legacy capability into DCGS-SOF baseline, participated in SOCOM's Trident Spectre demonstration, NATO Unified Vision 14,
OSDI's Enterprise Challenge and conducted DCG-SOF limited objective events.
FY 2015 Plans:
Continue to integrate emerging technologies and capabilities for all source information fusion, continue integration of technology to
enable disconnected operations into the DCGS-SOF baseline, continue UI functionality and capability upgrades, continue test and
evaluation of these technologies, continue transition effort of legacy capability, continue DCGS-SOF limited objective events, and
participate in Trident Spectre and Enterprise Challenge demonstrations.
FY 2016 Plans:
Continues to integrate emerging technologies and capabilities for all source information fusion, continues integration of technology
to enable disconnected operations into the DCGS-SOF baseline, continues test and evaluation of these technologies, final

5.195 5.286 5.302
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 0305208BB / Distributed Common
Ground/Surface Systems

Project (Number/Name)
S400A / Distributed Common Ground/
Surface Systems

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
transition effort of legacy capability, continues DCGS-SOF limited objective events, Trident Sectre participation, Unified Vision 16,
and Enterprise Challenge demonstrations.

Accomplishments/Planned Programs Subtotals 5.195 5.286 5.302

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• PROC1: Distributed Common

Ground/Surface System
14.906 17.323 14.964 -   14.964 17.491 13.094 12.775 13.139 Continuing Continuing

Remarks

D. Acquisition Strategy
•  DCGS-SOF will partner within DOD and with other government agencies to integrate mature technologies into the SOF information enterprise and enable more agile
access to and sharing of data and services to meet SOF-peculiar documented requirements.  The technology will allow for seamless integration with DOD, interagency,
and coalition ISR tactical PED systems.  The DCGS-SOF program office employs an agile development process with capability insertions into the development baseline
for assessment and future deployment into the operational baseline.  All development requirements are prioritized through the DCGS Requirements Working Group
(DRWG) chaired by J2.  Once approved the requirements are evaluated and scheduled by engineering.  Using this methodology allows capabilities to be inserted in a
fast and agile manner based on user requirements and priorities.  All evolutionary technology insertions (ETIs) in the R-4 schedule are based on current program office
projections.  If requirement priorities change based on the DRWG, the ETI and version capabilities identified may change.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 0305208BB / Distributed Common
Ground/Surface Systems

Project (Number/Name)
S400A / Distributed Common Ground/
Surface Systems

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Distributed Common
Ground System (DCGS)
Capabilities Modernization

Various Various : Various 11.433 2.050 Jan 2014 0.750 Jan 2015 0.728 Jan 2016 -   0.728 Continuing Continuing   -    

Development and
Integration C/FFP SITEC : Various 0.690 1.085 Dec 2013 1.959 Dec 2014 1.995 Mar 2016 -   1.995 Continuing Continuing   -    

Independent Verification
and Validation MIPR MITRE : Bedford, MA 0.547 0.280 Oct 2013 0.278 Oct 2014 0.280 Oct 2015 -   0.280 Continuing Continuing   -    

Prior Year Funding -
Completed Efforts Various Various : Various 1.788 -   -   -   -   -     -     1.788   -    

Subtotal 14.458 3.415 2.987 3.003 -   3.003   -       -       -    

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DCGS Support C/FFP SITEC : Various 0.914 0.350 Dec 2013 0.883 Dec 2014 0.900 Mar 2016 -   0.900 Continuing Continuing   -    
Prior Year Funding -
Completed Efforts Various Various : Various 0.576 -   -   -   -   -     -     0.576   -    

Subtotal 1.490 0.350 0.883 0.900 -   0.900   -       -       -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DCGS Test and Evaluation MIPR SPAWAR :
Charleston, SC 1.210 0.230 Oct 2013 0.234 Oct 2014 0.239 Oct 2015 -   0.239 Continuing Continuing   -    

DCGS Independent
Verification and Validation MIPR MITRE : Bedford, MA 1.702 0.280 Oct 2013 0.278 Oct 2014 0.280 Oct 2015 -   0.280 Continuing Continuing   -    

Interoperability Support MIPR JITC : Ft Huachuca,
AZ 0.712 0.320 Jan 2014 0.177 Jan 2015 0.180 Jan 2016 -   0.180 Continuing Continuing   -    

Interoperability Testing C/FFP SITEC : Various 1.480 0.600 Dec 2013 0.727 Dec 2014 0.700 Mar 2016 -   0.700 Continuing Continuing   -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 0305208BB / Distributed Common
Ground/Surface Systems

Project (Number/Name)
S400A / Distributed Common Ground/
Surface Systems

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 5.104 1.430 1.416 1.399 -   1.399   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 21.052 5.195 5.286 5.302 -   5.302   -       -       -    

Remarks
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PE 0305208BB: Distributed Common Ground/Surface System... UNCLASSIFIED
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 0305208BB / Distributed Common
Ground/Surface Systems

Project (Number/Name)
S400A / Distributed Common Ground/
Surface Systems

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

DCGS v4.X OT (Redesigned User Interface,
DIB 4.X, Distributed Data Framework,
Enterprise Messaging, SIGINT Data
Integration, Combat Assessment Disconnect/
Mobile Capability)
DCGS v5.X OT (User ineterface
enhancements, Extend enterprise capability to
the SSEP, Production Build For Disconnect/
Mobile, Additional Data Sources, Services,
Analytical Tools)
DCGS v6.X OT (User interface enhancements,
All Source Information Fusion enhancements)
Trident Spectre, DCGS Limited Objective
Events & Enterprise Challenge - FY 2014- FT
2020
Unified Vision - FY 2016/FY 2018/FY 2020
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 0305208BB / Distributed Common
Ground/Surface Systems

Project (Number/Name)
S400A / Distributed Common Ground/
Surface Systems

Schedule Details

Start End
Events Quarter Year Quarter Year

DCGS v4.X OT (Redesigned User Interface, DIB 4.X, Distributed Data Framework,
Enterprise Messaging, SIGINT Data Integration, Combat Assessment Disconnect/Mobile
Capability)

4 2014 4 2016

DCGS v5.X OT (User ineterface enhancements, Extend enterprise capability to the
SSEP, Production Build For Disconnect/Mobile, Additional Data Sources, Services,
Analytical Tools)

4 2016 4 2018

DCGS v6.X OT (User interface enhancements, All Source Information Fusion
enhancements) 4 2018 4 2020

Trident Spectre, DCGS Limited Objective Events & Enterprise Challenge - FY 2014- FT
2020 1 2014 4 2020

Unified Vision - FY 2016/FY 2018/FY 2020 1 2016 4 2020
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 0305219BB / MQ-1 Unmanned Aerial Vehicle (UAV)

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 33.087 0.641 -   -   -   -   0.263 0.126 0.178 0.104 Continuing Continuing

S400B: MQ-1 Unmanned Aerial
Vehicle (UAV)

33.087 0.641 -   -   -   -   0.263 0.126 0.178 0.104 Continuing Continuing

A. Mission Description and Budget Item Justification
This program element is part of the Military Intelligence Program. This program element identifies, develops, integrates, and tests Special Operations Forces (SOF)
- unique mission kits, mission payloads, weapons, and modifications on MQ-1 Unmanned Aerial Vehicles (UAVs), ground control stations, and training systems as a
component of the Medium Altitude Long Endurance Tactical Program.  USSOCOM is designated as the DoD lead for planning, synchronizing, and as directed, executing
Overseas Contingency Operations against terrorist networks.  USSOCOM requires the capability to find, fix, finish, exploit, and analyze time-sensitive high-value
targets.  These targets can often only be identified with patient collection of information and require rapid, decisive action during the short periods in which they present
themselves.  This program element addresses the primary areas of Intelligence, Surveillance, Reconnaissance, Target (ISR&T) Acquisition, and Strike.

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 0.641 -   -   -   -  
Current President's Budget 0.641 -   -   -   -  
Total Adjustments -   -   -   -   -  

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  

Change Summary Explanation
Funding:

FY2014:  None.

FY2015:  None.

FY2016:  None.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 0305219BB / MQ-1 Unmanned Aerial Vehicle (UAV)

Schedule:  None.

Technical:  None.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 0305219BB / MQ-1 Unmanned Aerial
Vehicle (UAV)

Project (Number/Name)
S400B / MQ-1 Unmanned Aerial Vehicle
(UAV)

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S400B: MQ-1 Unmanned Aerial
Vehicle (UAV)

33.087 0.641 -   -   -   -   0.263 0.126 0.178 0.104 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project is part of the military intelligence program. This program element identifies, develops, integrates, and tests Special Operations Forces (SOF)-unique mission
kits, mission payloads, weapons, and modifications on MQ-1 Unmanned Aerial Vehicles (UAVs), ground control stations, and training systems.  As the supported
combatant command, USSOCOM has been designated as the DoD lead for planning, synchronizing, and as directed, executing global operations against terrorist
networks.  USSOCOM requires the capability to find, fix, finish, exploit, and analyze time-sensitive high-value targets.  These targets can often only be identified with
patient collection of information and require rapid, decisive action during the short periods in which they present themselves.  This project addresses the primary areas of
Intelligence, Surveillance, Reconnaissance, Target (ISR&T) Acquisition, and Strike.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: MQ-1 UAV
FY 2014 Accomplishments:
Completed development, testing, and integration of SOF-unique mission kits, mission payloads, weapons, and modifications on
MQ-1 UAVs and ground control stations.

0.641 -   -  

Accomplishments/Planned Programs Subtotals 0.641 -   -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• PROC/1108MQ1: MQ-1
Unmanned Aerial Vehicle

2.122 -   1.934 -   1.934 2.471 -   -   -     -     6.527

Remarks

D. Acquisition Strategy
MQ-1 UAV is an evolutionary acquisition program that provides improvements to SOF MQ-1 UAVs, ground control stations, and training systems including mission kits,
mission payloads, aircraft weapons integration and modifications to increase the ISR&T Acquisition and Strike capabilities of SOF.

E. Performance Metrics
N/A
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PE 0305219BB: MQ-1 Unmanned Aerial Vehicle (UAV) UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 0305219BB / MQ-1 Unmanned Aerial
Vehicle (UAV)

Project (Number/Name)
S400B / MQ-1 Unmanned Aerial Vehicle
(UAV)

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

MQ-1 UAVs and Ground
Control Stations C/Various

General Atomics
Aeronautical
Services : San
Diego, CA

26.109 0.481 Mar 2014 -   -   -   -     -     26.590   -    

Subtotal 26.109 0.481 -   -   -   -   -   26.590   -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

MQ-1 UAVs and Ground
Control Stations C/Various

General Atomics
Aeronautical
Services : San
Diego, CA

6.330 0.160 Mar 2014 -   -   -   -     -     6.490   -    

Subtotal 6.330 0.160 -   -   -   -   -   6.490   -    

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Prior Year C/Various Various : Various 0.648 -   -   -   -   -     -     0.648   -    
Subtotal 0.648 -   -   -   -   -   -   0.648   -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 33.087 0.641 -   -   -   -   -   33.728   -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 0305219BB / MQ-1 Unmanned Aerial
Vehicle (UAV)

Project (Number/Name)
S400B / MQ-1 Unmanned Aerial Vehicle
(UAV)

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

MQ-1 UAVs, Ground Control Stations, and
Training Systems

Development, Integration and Test
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PE 0305219BB: MQ-1 Unmanned Aerial Vehicle (UAV) UNCLASSIFIED
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 0305219BB / MQ-1 Unmanned Aerial
Vehicle (UAV)

Project (Number/Name)
S400B / MQ-1 Unmanned Aerial Vehicle
(UAV)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

MQ-1 UAVs, Ground Control Stations, and Training Systems
Development, Integration and Test 2 2014 4 2015
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1105219BB / MQ-9 Unmanned Aerial Vehicle (UAV)

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 14.220 13.272 14.902 18.151 -   18.151 17.938 18.005 14.372 14.643 Continuing Continuing

S851: MQ-9 Unmanned Aerial
Vehicle (UAV)

14.220 13.272 14.902 18.151 -   18.151 17.938 18.005 14.372 14.643 Continuing Continuing

A. Mission Description and Budget Item Justification
This program element identifies, develops, integrates, and tests Special Operations Forces (SOF)-unique mission kits, mission payloads, weapons, and modifications
on MQ-9 Unmanned Aerial Vehicles (UAVs), ground control stations, and training systems as a component of the Medium Altitude Long Endurance Tactical program.
USSOCOM is designated as the DoD lead for planning, synchronizing, and as directed, executing Overseas Contingency Operations (OCO) against terrorist networks.
USSOCOM requires the capability to find, fix, finish, exploit, and analyze time-sensitive high-value targets.  These targets can often only be identified with patient
collection of information and require rapid, decisive action during the short periods in which they present themselves.  This program element addresses the primary
areas of Intelligence, Surveillance, Reconnaissance, and Target (ISR&T) Acquisition, and Strike.

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 13.272 9.702 19.203 -   19.203
Current President's Budget 13.272 14.902 18.151 -   18.151
Total Adjustments -   5.200 -1.052 -   -1.052

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments -   5.200 -1.052 -   -1.052

Change Summary Explanation
Funding:

FY 2014:  None.

FY 2015:  Increase of $5.200 million is due to a Congressional add of OCO funding for MQ-9 capability enhancements for SOF including mission kits, mission
payloads, and modifications on MQ-9 UAVs, ground control stations and training systems.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1105219BB / MQ-9 Unmanned Aerial Vehicle (UAV)

FY 2016:  Decrease of $1.052 million is due to a Departmental economic assumption decrease.

Schedule:  None.

Technical:  None.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1105219BB / MQ-9 Unmanned Aerial
Vehicle (UAV)

Project (Number/Name)
S851 / MQ-9 Unmanned Aerial Vehicle
(UAV)

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S851: MQ-9 Unmanned Aerial
Vehicle (UAV)

14.220 13.272 14.902 18.151 -   18.151 17.938 18.005 14.372 14.643 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project identifies, develops, integrates, and tests Special Operations Forces (SOF) - unique mission kits, mission payloads, weapons, and modifications on MQ-9
Unmanned Aerial Vehicles (UAVs), ground control stations, and training systems.  As the supported combatant command in Overseas Contingency Operations (OCO),
USSOCOM requires the capability to find, fix, finish, exploit, and analyze time-sensitive high-value targets.  These targets can often only be identified with patient
collection of information and require rapid, decisive action during the short periods in which they present themselves.  This project addresses the primary areas of ISR&T
Acquisition and Strike.  This project received OCO funding in FY 2015.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: MQ-9 UAV
FY 2014 Accomplishments:
Development, testing, and completed integration of SOF unique mission kits, mission payloads, weapons and modifications on
MQ-9 UAVs and ground control stations.
FY 2015 Plans:
Develop, test, and integrate SOF-unique mission kits, mission payloads, weapons, and modifications on MQ-9 UAVs, ground
control stations, and training systems.
FY 2016 Plans:
Develops, tests, and integrates SOF-unique mission kits, mission payloads, weapons and modifications on MQ-9 UAVs, ground
control stations, and training systems.

13.272 14.902 18.151

Accomplishments/Planned Programs Subtotals 13.272 14.902 18.151

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• 1108MQ9: MQ-9

Unmanned Aerial Vehicle
12.893 18.593 11.726 -   11.726 10.681 11.752 5.327 5.454 Continuing Continuing

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1105219BB / MQ-9 Unmanned Aerial
Vehicle (UAV)

Project (Number/Name)
S851 / MQ-9 Unmanned Aerial Vehicle
(UAV)

D. Acquisition Strategy
MQ-9 Unmanned Aerial Vehicle (UAV) is an evolutionary acquisition program that identifies, develops, tests and integrates SOF-unique mission kits, mission payloads,
weapons, and modifications on MQ-9 UAVs, ground control stations, and training systems to increase the ISR&T Acquisition and Strike capabilities of SOF.  Proprietary
issues with operational flight program software, sensor operating software, and aircraft modification considerations dictate sole source contracts.

E. Performance Metrics
N/A
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PE 1105219BB: MQ-9 Unmanned Aerial Vehicle (UAV) UNCLASSIFIED
United States Special Operations Command Page 5 of 7 R-1 Line #237

Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1105219BB / MQ-9 Unmanned Aerial
Vehicle (UAV)

Project (Number/Name)
S851 / MQ-9 Unmanned Aerial Vehicle
(UAV)

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

MQ-9 UAVs and Ground
Control Stations

SS/
Various

General Atomics
Aeronautical
Services : San
Diego, CA

-   9.954 Jan 2015 7.277 Jun 2015 13.613 Jun 2016 -   13.613 Continuing Continuing   -    

MQ-9 UAVs and Ground
Control Stations Overseas
Contingency Operations
(OCO)

SS/
Various

General Atomics
Aeronautical
Services : San
Diego, CA

-   -   3.900 Jun 2015 -   -   -     -     3.900   -    

Subtotal -   9.954 11.177 13.613 -   13.613   -       -       -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

MQ-9 UAVs and Ground
Control Stations

SS/
Various

General Atomics
Aeronautical
Services : San
Diego, CA

14.220 3.318 Jun 2014 2.425 Jun 2015 4.538 Jun 2016 -   4.538 Continuing Continuing   -    

MQ-9 UAVs and Ground
Control Stations Overseas
Contingency Operations
(OCO)

SS/
Various

General Atomics
Aeronautical
Services : San
Diego, CA

-   -   1.300 Jun 2015 -   -   -     -     1.300   -    

Subtotal 14.220 3.318 3.725 4.538 -   4.538   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 14.220 13.272 14.902 18.151 -   18.151   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1105219BB / MQ-9 Unmanned Aerial
Vehicle (UAV)

Project (Number/Name)
S851 / MQ-9 Unmanned Aerial Vehicle
(UAV)

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

MQ-9 UAVs, Ground Control Stations, and
Training Systems

Development/Integration/Test
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PE 1105219BB: MQ-9 Unmanned Aerial Vehicle (UAV) UNCLASSIFIED
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1105219BB / MQ-9 Unmanned Aerial
Vehicle (UAV)

Project (Number/Name)
S851 / MQ-9 Unmanned Aerial Vehicle
(UAV)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

MQ-9 UAVs, Ground Control Stations, and Training Systems
Development/Integration/Test 1 2014 4 2020
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PE 1105232BB: RQ-11 UAV UNCLASSIFIED
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1105232BB / RQ-11 UAV

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 1.380 -   0.259 0.758 -   0.758 3.332 4.890 3.436 3.492 Continuing Continuing

S853: RQ-11 UAV 1.380 -   0.259 0.758 -   0.758 3.332 4.890 3.436 3.492 Continuing Continuing

A. Mission Description and Budget Item Justification
This program element is part of the Military Intelligence Program. Two programs are in this program element: Small Unmanned Aerial System (SUAS) and the Multi-
mission Tactical Unmanned Aerial System (MTUAS).  SUAS identifies, develops, integrates, and tests Special Operations Forces (SOF) unique mission kits, mission
payloads, air vehicle enhancements, and modifications on the SUAS and related ground control stations.  MTUAS identifies, develops, integrates, and tests Special
Operations Forces (SOF) unique mission kits, mission payloads, air vehicle enhancements, and modifications on the MTUAS and related ground control stations.

USSOCOM has been designated as the DoD lead for planning, synchronizing, and as directed, executing global operations against terrorist networks and targets.
USSOCOM requires the capability to find, fix, and finish time-sensitive high-value fixed and fleeting targets at the unit and team level without placing personnel and units
in harm’s way. These targets can often only be identified with patient collection of information and require rapid, decisive action during the short periods in which they
present themselves. This line item addresses the primary areas of Intelligence, Surveillance, Reconnaissance, and Targeting (ISR&T) capabilities for SOF.

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget -   0.259 0.263 -   0.263
Current President's Budget -   0.259 0.758 -   0.758
Total Adjustments -   -   0.495 -   0.495

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments -   -   0.495 -   0.495

Change Summary Explanation
Funding:

FY 2014: None.

FY 2015:  None.
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PE 1105232BB: RQ-11 UAV UNCLASSIFIED
United States Special Operations Command Page 2 of 7 R-1 Line #238

Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1105232BB / RQ-11 UAV

FY 2016: Net increase of $0.495 million is to support the development and testing of Signals Intelligence payloads for the MTUAS ($0.497 million) and a
Departmental economic assumption decrease (-$0.002 million).

Schedule  None.

Technical  None.
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PE 1105232BB: RQ-11 UAV UNCLASSIFIED
United States Special Operations Command Page 3 of 7 R-1 Line #238

Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1105232BB / RQ-11 UAV

Project (Number/Name)
S853 / RQ-11 UAV

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S853: RQ-11 UAV 1.380 -   0.259 0.758 -   0.758 3.332 4.890 3.436 3.492 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project is part of the Military Intelligence Program. Two programs are in this project: Small Unmanned Aerial System (SUAS) and the Multi-mission Tactical
Unmanned Aerial System (MTUAS).  SUAS identifies, develops, integrates, and tests Special Operations Forces (SOF)-unique mission kits, mission payloads, air
vehicle enhancements, and modifications on the SUAS and related ground control stations.  MTUAS identifies, develops, integrates, and tests Special Operations
Forces (SOF) unique mission kits, mission payloads, air vehicle enhancements, and modifications on the MTUAS and related ground control stations. The current
material solution for SUAS is the All Environment Capable Variant (AECV) of the Puma UAS. The current material solution for MTUAS is the Scan Eagle UAS.

USSOCOM has been designated as the DOD lead for planning, synchronizing, and as directed, executing global operations against terrorist networks and targets.
USSOCOM requires the capability to find, fix, and finish time-sensitive high-value fixed and fleeting targets at the unit and team level without placing personnel and units
in harm’s way. These targets can often only be identified with patient collection of information and require rapid, decisive action during the short periods in which they
present themselves. This line item addresses the primary areas of Intelligence, Surveillance, Reconnaissance, and Targeting (ISR&T) capabilities for SOF.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: SUAS
FY 2015 Plans:
Develop, integrate, and test SOF-unique mission kits, mission payloads, and modifications to the SUAS and ground control
station, to include but not limited to; improved capabilities for geo-location, collection of push-to-talk, communications, specialized
tagging, tracking, and locating, and enhanced communications relay.
FY 2016 Plans:
Continues to develop, integrate, and test SOF-unique mission kits, mission payloads, and modifications to the SUAS and ground
control station, to include but not limited to; improved capabilities for geo-location, collection of push-to-talk, communications,
specialized tagging, tracking, and locating, and enhanced communications relay and work to miniaturize previously developed
payloads.

-   0.259 0.261

Title: MTUAS
FY 2016 Plans:
This is an FY 2016 new start.  Develops, integrates, and tests SOF-unique mission kits, mission payloads, and modifications to
the MTUAS and ground control station, to include but not limited to; signals intelligence gathering and geo-location.

-   -   0.497

Accomplishments/Planned Programs Subtotals -   0.259 0.758
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1105232BB / RQ-11 UAV

Project (Number/Name)
S853 / RQ-11 UAV

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• PROC/0809RQ11: RQ-11
Unmanned Aerial Vehicle

0.850 6.397 20.087 -   20.087 17.231 14.305 4.694 4.802 Continuing Continuing

Remarks

D. Acquisition Strategy
The SUAS and MTUAS are evolutionary acquisition programs that deliver, integrate, and qualify SOF-unique mission kits, mission payloads, weapons, air vehicle
enhancements, and ground control station upgrades.  Contracting methods depend on the type of development effort.  Competitive source selection will be conducted as
much as possible.  Proprietary considerations may direct some effort to the Original Equipment Manufacturer.

E. Performance Metrics
N/A
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PE 1105232BB: RQ-11 UAV UNCLASSIFIED
United States Special Operations Command Page 5 of 7 R-1 Line #238

Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1105232BB / RQ-11 UAV

Project (Number/Name)
S853 / RQ-11 UAV

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Small Unmanned Aircraft
System and Payloads C/IDIQ Various : Various 1.380 -   0.259 Mar 2015 0.261 Mar 2016 -   0.261 Continuing Continuing   -    

Multi-Mission Tactical
Unmanned Aircraft System C/TBD Various : Various -   -   -   0.497 Mar 2016 -   0.497 Continuing Continuing   -    

Subtotal 1.380 -   0.259 0.758 -   0.758   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 1.380 -   0.259 0.758 -   0.758   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1105232BB / RQ-11 UAV

Project (Number/Name)
S853 / RQ-11 UAV

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

SUAS
Development / Integration / Test

MTUAS
Development / Integration / Test
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1105232BB / RQ-11 UAV

Project (Number/Name)
S853 / RQ-11 UAV

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

SUAS
Development / Integration / Test 2 2015 4 2020

MTUAS
Development / Integration / Test 2 2016 4 2020
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1160279BB / Small Business Innovative Research

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 162.487 10.446 -   -   -   -   -   -   -   -   Continuing Continuing

S050: Small Business Innovative
Research

162.487 9.147 -   -   -   -   -   -   -   -   Continuing Continuing

S051: Small Business
Technology Transfer

0.000 1.299 -   -   -   -   -   -   -   -   Continuing Continuing

A. Mission Description and Budget Item Justification
This program element consists of a highly competitive three-phase award system that provides qualified small business concerns with the opportunity to propose
high quality innovative ideas that meet specific research and development needs of USSOCOM.  Small Business Innovative Research (SBIR) is a result of the Small
Business Development Act of 1992.  It was enacted by Congress in Public Law 97-219, reenacted by Public Law 99-443, and reauthorized by the SBIR Program
Reauthorization Act of 2012.  Starting in FY 1994, the SBIR program was refocused toward dual use and defense reinvestment efforts.  Phase I projects evaluate
the scientific technical merit and feasibility of an idea.  Phase II projects expand the results of, and further pursue, the developments of Phase I.  Phase III is for
commercialization of the results of Phase II and requires the use of private or non-SBIR federal funding.  USSOCOM participates annually in the DoD Request for
Proposal process.  USSOCOM then awards its proposed SBIR projects.  FY 2014 is the first year USSOCOM is participating in the Small Business Technology Transfer
(STTR) program.  The STTR goal is similar to the SBIR program, but the STTR program has the additional goal to expand public/private sector partnerships between
small business and nonprofit U.S. research institutions.

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 10.446 -   -   -   -  
Current President's Budget 10.446 -   -   -   -  
Total Adjustments -   -   -   -   -  

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  

Change Summary Explanation
Funding:

FY 2014:  None.
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PE 1160279BB: Small Business Innovative Research UNCLASSIFIED
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1160279BB / Small Business Innovative Research

FY 2015:   None.

FY 2016:  None.

Schedule:  None.

Technical:  None.
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PE 1160279BB: Small Business Innovative Research UNCLASSIFIED
United States Special Operations Command Page 3 of 10 R-1 Line #239

Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160279BB / Small Business Innovative
Research

Project (Number/Name)
S050 / Small Business Innovative Research

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S050: Small Business Innovative
Research

162.487 9.147 -   -   -   -   -   -   -   -   Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project consists of a highly competitive three-phase award system that provides qualified small business concerns with the opportunity to propose high quality
innovative ideas that meet specific research and development needs of USSOCOM.  Small Business Innovative Research (SBIR) is a result of the Small Business
Development Act of 1992.  It was enacted by Congress in Public Law 97-219, reenacted by Public Law 99-443, and reauthorized by the SBIR Program Reauthorization
Act of 2012.  Starting in FY 1994, the SBIR program was refocused toward dual use and defense reinvestment efforts.  Phase I projects evaluate the scientific technical
merit and feasibility of an idea.  Phase II projects expand the results of, and further pursue, the developments of Phase I.  Phase III is for commercialization of the results
of Phase II and requires the use of private or non-SBIR federal funding.  USSOCOM participates annually in the DoD Request for Proposal process.  USSOCOM then
awards its proposed SBIR projects.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Small Business Innovative Research (SBIR)
FY 2014 Accomplishments:
Awarded numerous Phase I and Phase II contracts and contract options for SBIR topics: Dual Speed Read Out Integrated Circuit;
Advanced Opaque Armor; Abrasion, Laceration and Puncture Protection; and High Performance Marine Diesel.

9.147 -   -  

Accomplishments/Planned Programs Subtotals 9.147 -   -  

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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PE 1160279BB: Small Business Innovative Research UNCLASSIFIED
United States Special Operations Command Page 4 of 10 R-1 Line #239

Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160279BB / Small Business Innovative
Research

Project (Number/Name)
S050 / Small Business Innovative Research

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Advanced Opaque Armor C/FFP Various : Various -   0.570 Oct 2014 -   -   -   -     -     0.570   -    
Dual Speed Read Out
Integrated Circuit (IC)
(ROIC)

C/CPFF NU TREK : San
Diego, CA -   0.906 Jul 2014 -   -   -   -     -     0.906   -    

Abrasion, Laceration and
Puncture Protection C/CPFF Nanosonic :

Pembroke, VA -   0.250 Sep 2014 -   -   -   -     -     0.250   -    

High Performance Marine
Diesel C/FFP Various : Various -   0.448 Nov 2014 -   -   -   -     -     0.448   -    

Phase II >$750K C/CPFF Various : Various -   6.973 Feb 2015 -   -   -   -     -     6.973   -    
Prior Year Funding C/Various Various : Various 162.487 -   -   -   -   -     -     162.487   -    

Subtotal 162.487 9.147 -   -   -   -   -   171.634   -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 162.487 9.147 -   -   -   -   -   171.634   -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160279BB / Small Business Innovative
Research

Project (Number/Name)
S050 / Small Business Innovative Research

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

SBIR Projects
Advanced Opaque Armor
Dual Speed Read Out IC (ROIC)
Abrasion, Laceration and Puncture Protection
High Performance Marine Diesel
Phase II >$750K
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160279BB / Small Business Innovative
Research

Project (Number/Name)
S050 / Small Business Innovative Research

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

SBIR Projects
Advanced Opaque Armor 1 2015 4 2015
Dual Speed Read Out IC (ROIC) 4 2014 4 2015
Abrasion, Laceration and Puncture Protection 4 2014 4 2015
High Performance Marine Diesel 1 2015 1 2016
Phase II >$750K 2 2015 2 2016
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PE 1160279BB: Small Business Innovative Research UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160279BB / Small Business Innovative
Research

Project (Number/Name)
S051 / Small Business Technology Transfer

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S051: Small Business
Technology Transfer

-   1.299 -   -   -   -   -   -   -   -   Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
Small Business Technology Transfer (STTR) goal is the expand public/private sector partnerships between small business and nonprofit U.S. research institutions.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Small Business Technology Transfer (STTR)
FY 2014 Accomplishments:
Awarded Tactical Assault Light Operator Suit (TALOS) Power Source-Rotary Engine Size, Weight, and Power contract and
various small STTR efforts <$1M.

1.299 -   -  

Accomplishments/Planned Programs Subtotals 1.299 -   -  

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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PE 1160279BB: Small Business Innovative Research UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160279BB / Small Business Innovative
Research

Project (Number/Name)
S051 / Small Business Technology Transfer

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Tactical Assault Light
Operator Arm Reaction/
Manipulation System
Development

C/FFP

Materials &
Electrochemical
Research : Tucson,
AZ

-   1.110 Sep 2014 -   -   -   -     -       -       -    

STTR < $1M C/FFP Various : Various -   0.189 Mar 2015 -   -   -   -     -       -       -    
Subtotal -   1.299 -   -   -   -     -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals -   1.299 -   -   -   -     -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160279BB / Small Business Innovative
Research

Project (Number/Name)
S051 / Small Business Technology Transfer

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

STTR Projects
Award Tactical Assault Light Operator Arm
Reaction/Manipulation System contact
STTR <$1M
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PE 1160279BB: Small Business Innovative Research UNCLASSIFIED
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160279BB / Small Business Innovative
Research

Project (Number/Name)
S051 / Small Business Technology Transfer

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

STTR Projects
Award Tactical Assault Light Operator Arm Reaction/Manipulation System contact 4 2014 4 2015
STTR <$1M 2 2015 2 2016
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PE 1160403BB: Aviation Systems UNCLASSIFIED
United States Special Operations Command Page 1 of 37 R-1 Line #240

Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 448.154 131.119 158.733 173.934 -   173.934 133.619 80.310 68.533 47.190 Continuing Continuing

SF100: Aviation Systems
Advanced Development

448.154 86.074 78.199 92.830 -   92.830 84.939 34.988 20.554 22.926 Continuing Continuing

SF200: CV-22 0.000 2.817 0.182 -   -   -   0.707 14.372 21.806 -     -     39.884

S750: Mission Training and
Preparation Systems

0.000 4.696 7.333 7.052 -   7.052 7.051 6.874 7.035 7.086 Continuing Continuing

S875: AC/MC-130J 0.000 9.915 5.629 7.398 -   7.398 8.024 6.719 2.329 -   Continuing Continuing

D615: Rotary Wing Aviation 0.000 27.617 67.390 66.654 -   66.654 32.898 17.357 16.809 17.178 Continuing Continuing

A. Mission Description and Budget Item Justification
Aviation Systems Advanced Development:
This project provides for the development, demonstration, and integration of current and maturing technologies for Special Operations Forces (SOF)-unique aviation
and training requirements. Timely application of SOF-unique technology is critical and necessary to meet requirements in such areas as: SOF specific avionics;
Low Probability of Intercept/Low Probability of Detection (LPI/LPD) terrain following/terrain avoidance radar; Defensive Countermeasures; Electronic Warfare (EW)
- Radio Frequency Countermeasures (RFCM); Precision Strike Package (PSP) for AC-130W; AC-130H, AC-130W, and AC-130U Recapitalization, and other SOF
airborne platforms; digital terrain elevation data and electronic order of battle; digital maps; enhanced situational awareness; near-real-time Intelligence Surveillance &
Reconnaissance (ISR); data fusion; threat detection and avoidance; navigation, target detection, and identification technologies; weapons integration; digital broadcast
capabilities; aerial refueling; and ISR payload technological improvements with size, weight, power and integration onto all SOF ISR platforms.

CV-22 Development:
The CV-22 is a SOF variant of the V-22 vertical medium lift, multi-mission aircraft. The CV-22 project provides long range, high speed, infiltration, exfiltration, and
resupply to Special Forces teams in hostile, denied, and politically sensitive areas. This is a capability not currently provided by other existing aircraft. The V-22 Joint
Program Office is developing improved capabilities in block increments. The funding in this project supports these block increments as well as associated flight test
support. The Block 10 increment was completed in FY 2007, and the Block 20 increment started in FY 2008.  Block 10: Integrated and tested Directional Infrared
Countermeasures, a system that protects against infrared guided missiles; designed, integrated and validated the Troop Commander Situational Awareness Station
that provides the embarked troop commander access to the CV-22's communication, navigation and mission management system; relocated the ALE-47 chaff and flare
dispenser control head to allow any cockpit crew member to activate defensive countermeasures; added a second forward firing chaff and flare dispenser to provide
an adequate quantity of consumable countermeasures for the extended duration of SOF infiltration, exfiltration, and resupply missions; and incorporate a dual access
feature to the Digital Map System to allow both the pilot and co-pilot to independently access and control the digital map display from the mission computer.
Block 20: Design, integrate, test, and validate enhancements required to meet SOF-unique mission requirements and correct deficiencies identified in previous testing.
This incremental development will provide improved capabilities to include, but not limited to, more robust performance in situational awareness, ISR,  weapons,
avionics, survivability, maneuverability, mission deployment and improved reliability and maintainability of the CV platform.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Mission Training and Preparation Systems:
The Special Operations Mission Planning and Execution (SOMPE) project funds the definition, design, development, prototyping, integration, and testing of SOMPE
systems to support mission planning, rehearsal, and execution requirements to meet SOF-unique mission requirements and correct deficiencies in current mission
planning, rehearsal, and execution capabilities. The MTPS project also includes program management, systems engineering, configuration management, architecture
development, risk reduction, and trade study initiatives, as well as initiatives to assure interoperability and commonality between diverse mission planning, rehearsal,
and execution systems.

AC/MC-130J:
The AC/MC-130J project funds core SOF-unique modifications to replace aging AC-130H Spectre, AC-130W Stinger II, AC-130U Spooky, MC-130E Combat Talon
I, MC-130P Combat Shadow, MC-130H Combat Talon II.  The 8 AC-130H Spectre, 12 AC-130W Stinger II and 17 AC-130U Spooky airframes will be replaced with
MC-130J aircraft modified with the PSP to achieve the AC-130J configuration.  The MC-130J Commando II aircraft perform clandestine or low visibility, single or multi-
ship low-level missions intruding politically-sensitive or hostile territories; provide air refueling for special operations helicopters and CV-22 aircraft; airdrop of leaflets,
small special operations teams, resupply bundles and combat rubber raiding craft; and provide close air support, air interdiction, armed reconnaissance, escort, and
force protection - integrated base defense. Additional capabilities include low-level navigation and in-flight refueling. The Air Force will procure and field basic aircraft,
common support equipment, and trainers for USSOCOM. An incremental upgrade approach will be used to incorporate SOF capabilities onto the aircraft and training
systems.

Rotary Wing Aviation:
This project develops SOF-unique modifications and upgrades to SOF rotary wing aircraft that operate in increasingly hostile environments.  Rotary wing aircraft
supported by this project include: MH-60M, MH-47G, and A/MH-6M. These aircraft provide aviation support to SOF in worldwide contingency operations and low-
intensity conflicts. They must be capable of rapid deployment, undetected penetration of hostile areas, and operating at extended ranges under adverse weather
conditions to infiltrate, provide logistics for, reinforce, and extract SOF.  The threat is characterized by an extensive and sophisticated ground based air defense system
and an upgraded air-to-air capability targeted against helicopters.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 130.811 164.233 151.349 -   151.349
Current President's Budget 131.119 158.733 173.934 -   173.934
Total Adjustments 0.308 -5.500 22.585 -   22.585

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -5.500
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings 0.308 -  
• SBIR/STTR Transfer -   -  
• Other Adjustments -   -   22.585 -   22.585

Change Summary Explanation
Funding:

FY 2014:  Increase of $0.308 million supports flight and qualification testing for MH-60M Block Upgrades.

FY 2015:  Net decrease of $5.500 million is due to congressional reductions to the C-130 Terrain Following Radar System for under execution (-$4.000 million)
and EC-130J Commando Solo as a new start (-$1.500 million).

FY 2016:  Net increase of $22.585 million is due to an increase for Degraded Visual Environment integration and flight test ($7.688 million); to improve size,
weight, power and integration of payloads for SOF ISR ($1.344 million); tactical flight management system and electronic warfare bus access for Commando II
($5.562 million); C-130 Terrain Following Radar ($10.251 million); and decreases for higher command priorities (-$1.000 million) and a Departmental economic
assumption decrease (-$1.260 million).

Schedule:  None.

Technical:  None.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
SF100 / Aviation Systems Advanced
Development

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

SF100: Aviation Systems
Advanced Development

448.154 86.074 78.199 92.830 -   92.830 84.939 34.988 20.554 22.926 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project provides for the investigation, evaluation, demonstration, and integration of current and maturing technologies for Special Operations Forces (SOF)-
unique aviation and training requirements.  Timely application of SOF-unique technology is critical and necessary to meet requirements in such areas as: SOF specific
avionics; low probability of intercept/low probability of detection (LPI/LPD), terrain following/terrain avoidance (TF/TA) radar; Defensive Countermeasures (DCM) which
includes Electronic Warfare – Radio Frequency Countermeasures (EW-RFCM); Precision Strike Package (PSP) for AC-130W, AC-130H replacement aircraft, and other
SOF platforms; digital terrain elevation data and electronic order of battle; digital maps; Enhanced Situational Awareness (ESA); near-real-time intelligence to include
data fusion, threat detection and avoidance; navigation, target detection and identification technologies; digital broadcast capability; aerial refueling; and ISR payload
technological improvements with size, weight, power and integration onto all SOF ISR platforms.

• EC-130J Upgrades: Provides for integration of SOF-unique implementation of the C-130J block cycle upgrade as installed on the EC-130J Commando Solo aircraft
and development of digital broadcast capabilities.

• Enhanced Situational Awareness (ESA): Provides SOF C-130 fleet with near-real-time intelligence reporting to include data fusion, threat detection, identification, and
avoidance.

• EW-RFCM: Supports development, integration and test activities to provide EW capability against RF threats for SOF AC/MC-130J aircraft.  The DCM suite is an
integrated package of existing aircraft defensive systems at program start, situational awareness and threat response processing, which includes the RFCM system, and
future defensive systems.  RFCM program provides SOF-unique aircraft defensive capabilities required for SOF missions.

• PSP for SOF: Supports systems engineering, analysis, development, and enhancement of the baseline PSP for later integration and installation onto host MC-130J
aircraft provided by the U.S. Air Force for the AC-130H, AC-130W and AC-130U recapitalization, as well as current SOF C-130s other SOF platforms.  Missions for
the AC-130 aircraft include, but are not limited to, Close Air Support (CAS), Air Interdiction, Armed Reconnaissance, Escort, and Force Protection - Integrated Base
Defense.  PSP is modular, scalable, and platform neutral.

• PSP Large Caliber Gun: Supports systems engineering, analysis, development, integration, and test of a large caliber gun capability enhancement to the PSP installed
on the AC-130 aircraft.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
SF100 / Aviation Systems Advanced
Development

• C-130 TF Radar System: Supports development, integration and test of a TF/TA radar and on-board processor to provide a multi-mode terrain following capability on
MC-130J aircraft.  Crew systems integration efforts include modifications to aircraft controls and displays to automate TF/TA flight and reduce pilot, copilot and Combat
Systems Officer workload during missions. , previously performed by five aircrew members on legacy C-130 tankers and penetrators.

• SOF Common TF/TA (Silent Knight) Radar: Supports Engineering and Manufacturing Development, qualification, and operational flight testing of a SOF common
TF/TA LPI/LPD radar to defeat advanced passive detection threats while maintaining ability to fly safe TF.  This radar is targeted for use on all MH-47G heavy assault
helicopters, MH-60M medium assault helicopters, MC-130J Commando II and CV-22B Osprey aircraft.

• EC-130J Commando Solo Development, integration and testing of digital broadcast capabilities on the EC-130J Commando Solo aircraft.

• Sensor Technology:  Development, integration, and testing of sensor miniaturization effort to place large ISR platform capability, such as Group 4-5 unmanned aerial
systems (UASs) into various smaller ISR platforms such as Group 2-3 UASs.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: EC-130J Upgrades
FY 2014 Accomplishments:
Continued integration of SOF-unique implementation of the C-130J block cycle upgrade installed on the EC-130J Commando
Solo aircraft.
FY 2015 Plans:
Begin development of trial kit installation of C-130J block cycle upgrade.
FY 2016 Plans:
Continues development and testing of trial kit installation of C-130J block cycle upgrade.

1.235 3.503 4.161

Title: ESA
FY 2014 Accomplishments:
Continued risk reduction, development and integration of an ESA system on SOF C-130 aircraft.
FY 2015 Plans:
Begin flight test ESA system on SOF C-130 aircraft.

0.724 0.182 -  

Title: EW – RFCM
FY 2014 Accomplishments:
Initiated risk reduction activities and development efforts for an EW-RFCM system on AC/MC-130J aircraft.
FY 2015 Plans:

1.936 16.181 43.691
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
SF100 / Aviation Systems Advanced
Development

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Conduct source selection and begin program to develop, integrate and test EW capability against RF threats for SOF AC/MC-130J
aircraft.
FY 2016 Plans:
Continues development, integration and testing to provide EW capability against RF threats for SOF AC/MC-130J aircraft.
Title: PSP for SOF
FY 2014 Accomplishments:
Continued development, integration, test, and system improvement of the PSP on SOF C-130s and other SOF aircraft.
FY 2015 Plans:
Continue development, integration, test, and system improvement of the PSP on SOF C-130s and other SOF aircraft.
FY 2016 Plans:
Continues development, integration, test, and system improvement of the PSP on SOF C-130s and other SOF aircraft.

22.092 15.136 10.169

Title: PSP Large Caliber Gun
FY 2014 Accomplishments:
Started development, integration and test of large caliber gun capability upgrade of the PSP on AC-130 aircraft.
FY 2015 Plans:
Continue development, integration and testing of large caliber gun capability upgrade of the PSP on AC-130 aircraft.
FY 2016 Plans:
Completes development, integration and testing of large caliber gun capability upgrade of the PSP on AC-130 aircraft.

17.414 5.931 3.926

Title: C-130 Terrain Following (TF) Radar System
FY 2014 Accomplishments:
Continued development, integration and test of the TF Radar System on MC-130J aircraft. Supported developmental flight testing
and an Operational Utility Evaluation for the first software spiral providing initial TF Capabilities. Also supported development,
integration and test efforts for LPI TF capabilities on MC-130J aircraft as part of a second software spiral.
FY 2015 Plans:
Continue development, integration, test and Operational Utility Evaluation of the TF radar system on two MC-130J aircraft to
accelerate MC-130J TF fielding and capability.
FY 2016 Plans:

23.662 28.642 27.174
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
SF100 / Aviation Systems Advanced
Development

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Continues development, integration and test of the TF radar system on two MC-130J development testing aircraft.  Also supports
development and test efforts for integrating the TF radar system with the MC-130J Increment 3 special mission processors.
Title: SOF Common Terrain Following/Terrain Avoidance (TF/TA) (Silent Knight) Radar
FY 2014 Accomplishments:
Continued EMD of SOF Common TF/TA radar.  Continued Developmental flight testing.
FY 2015 Plans:
Complete EMD of SOF Common TF/TA radar.  Perform qualification flight testing.

19.011 7.212 -  

Title: EC-130J Commando Solo
FY 2015 Plans:
Begin development, integration and testing of digital broadcast capabilities on the EC-130J Commando Solo aircraft.
FY 2016 Plans:
Continues integration and testing of digital broadcast capabilities on the EC-130J Commando Solo aircraft.

-   1.412 2.375

Title: Intelligence, Surveillance, and Reconnaissance Payload
FY 2016 Plans:
This is an FY 2016 new start.  Begins development, integration, and testing of sensor miniaturization effort to place large ISR
platform capability, such as Group 4-5 unmanned aerial systems (UASs) into various smaller ISR platforms such as Group 2-3
UASs.

-   -   1.334

Accomplishments/Planned Programs Subtotals 86.074 78.199 92.830

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• PROC1: C-130 Modifications 56.032 25.414 66.861 -   66.861 73.853 36.368 32.890 33.549 Continuing Continuing

• PROC2: Precision Strike Package 90.220 131.929 204.105 -   204.105 213.720 218.400 222.024 227.066 Continuing Continuing
• PROC3: Rotary Wing

Upgrades and Sustainment
114.156 112.226 133.445 -   133.445 193.603 175.047 151.291 147.121 Continuing Continuing

Remarks

D. Acquisition Strategy
• EC-130J Upgrades:  Operational Flight Program Block Cycle is being developed by the Air Force program office using existing development and production contracts.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
SF100 / Aviation Systems Advanced
Development

• ESA:  Air Force integration of off-the-shelf hardware and software  into into carry-on kits for enhanced situational awareness hardware to include processors and
displays.

• EW – RFCM:  Award a competitive Engineering and Manufacturing Development (EMD) contract for development, integration and test of an RF Countermeasure
system on AC/MC-130J aircraft.

• PSP for SOF:  Incremental acquisition strategy to integrate and test the PSP and capability enhancements on MC-130J aircraft provided by the U.S. Air Force and the
other SOF aircraft.  Multiple contract awards.

• PSP Large Caliber Gun:  Combination of Government Service activity and contractor development, integration and test for large caliber gun capability enhancement for
the PSP installed on AC-130 aircraft.  Multiple contract awards.

• C-130 TF Radar System:  Awarded competitive EMD contract for development, integration and test in FY 2012. Executing incremental acquisition strategy with
contractor flight testing FY 2014; USG Development, Test, and Evaluation FY 2015; Operational Test and Evaluation FY 2016 with Initial Operating Capability Q3 FY
2016.

• SOF Common TF/TA (Silent Knight) Radar:  Competitive EMD and low-rate initial production (LRIP) I contract awarded to Raytheon in FY 2007 for radar B Kit design,
development, and testing.  Subsequent MH-47G and MH-60M A Kit design, integration, and test efforts awarded to Lockheed Martin (SOFSA). Follow-on platform A Kit
design, integration, and test efforts will be awarded in FY 2018 - FY 2019.  MH-47G and MH-60M A Kit production and installation will be completed at the SOFSA. A
follow-on Full Rate Production (FRP) contract using LRIP price points will be awarded.

• EC-130J Commando SOLO:  Digital broadcast capabilities are being developed through an incremental acquisition strategy to incorporate and test readily available
equipment into the EC-130J aircraft.

• Sensor Technology:   Effort is being executed via an incremental acquisition strategy based on the state of existing sensor technology.  The focus will be on
miniaturization and combining of SIGINT, Electro-optical, and infra-red sensor capability onto an existing ISR platform.

E. Performance Metrics
N/A

Volume 5 - 74



UNCLASSIFIED

PE 1160403BB: Aviation Systems UNCLASSIFIED
United States Special Operations Command Page 9 of 37 R-1 Line #240

Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
SF100 / Aviation Systems Advanced
Development

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

EC-130J Upgrades C/CPIF Lockheed Martin :
Marietta, GA 4.576 1.235 Dec 2013 3.503 Dec 2014 4.161 Dec 2015 -   4.161 Continuing Continuing   -    

Enhanced Situational
Awareness (ESA) C/Various Robins AFB :

Warner-Robins, GA 1.576 0.724 Dec 2014 0.182 Jun 2015 -   -   -     -     2.482   -    

Electronic Warfare
- Radio Frequency
Countermeasures (EW-
RFCM)

C/TBD TBD : TBD 0.000 1.936 Mar 2014 16.181 Jul 2015 43.691 Jul 2016 -   43.691 Continuing Continuing   -    

Precision Strike Package
(PSP) for SOF - Prime
Mission Product

SS/
Various Various : Various 73.996 11.406 Mar 2014 5.794 Mar 2015 -   -   -     -     91.196   -    

PSP Large Caliber Gun C/TBD Various : Various 0.000 9.083 Mar 2014 2.436 Mar 2015 2.426 Jan 2016 -   2.426   -     13.945   -    

C-130 Terrain Following
(TF) Radar System C/CPIF

Scientific Research
Corporation : Atlanta,
GA

36.926 16.429 Jan 2014 12.889 Jan 2015 16.855 Jan 2016 -   16.855 Continuing Continuing   -    

SOF Common Terrain
Following/Terrain
Avoidance (TF/TA) (Silent
Knight) Radar - Systems
Engineering

C/Various Various : Various 16.970 0.338 Dec 2013 1.554 Jan 2015 -   -   -     -     18.862   -    

SOF Common TF/TA
(Silent Knight) Radar
Prime Mission Product

C/CPIF Raytheon : Dallas,
TX 79.490 0.339 Dec 2013 0.085 Jan 2015 -   -   -     -     79.914   -    

EC-130J Commando Solo C/TBD Various : Various 0.000 -   1.412 Apr 2015 2.375 Dec 2015 -   2.375 Continuing Continuing   -    
Intelligence, Surveillance,
and Reconnaissance
Payload

TBD Various : Various -   -   -   1.334 Mar 2016 -   1.334 Continuing Continuing   -    

Prior Year Funding -
Completed Efforts Various Various : Various 80.572 -   -   -   -   -     -     80.572   -    

Subtotal 294.106 41.490 44.036 70.842 -   70.842   -       -       -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
SF100 / Aviation Systems Advanced
Development

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

PSP for SOF C/Various Various : Various 2.409 2.476 Jan 2014 0.581 Dec 2014 -   -   -     -     5.466   -    
PSP Large Caliber Gun C/Various Various : Various 0.000 1.051 Mar 2014 0.145 Dec 2014 -   -   -     -     1.196   -    

C-130 TF Radar System C/CPIF
Scientific Research
Corporation : Atlanta,
GA

-   2.001 Mar 2014 3.339 Dec 2014 3.028 Dec 2015 -   3.028 Continuing Continuing   -    

Prior Year Funding -
Completed Efforts TBD Various : Various 22.334 -   -   -   -   -     -     22.334   -    

Subtotal 24.743 5.528 4.065 3.028 -   3.028   -       -       -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

PSP for SOF C/Various Various : Various 1.970 8.210 Jan 2014 8.761 Jan 2015 10.169 Jan 2016 -   10.169 Continuing Continuing   -    
PSP Large Caliber Gun C/Various Various : Various 0.000 7.280 Mar 2014 3.350 Jan 2015 1.500 Jan 2016 -   1.500   -     12.130   -    

C-130 TF Radar System C/CPIF
Scientific Research
Corporation : Atlanta,
GA

-   2.612 Mar 2014 8.950 Dec 2014 5.046 Dec 2015 -   5.046 Continuing Continuing   -    

SOF Common TF/TA
(Silent Knight) Radar C/CPIF Various : Various 99.310 16.443 Dec 2013 4.912 Jan 2015 -   -   -   Continuing Continuing   -    

Subtotal 101.280 34.545 25.973 16.715 -   16.715   -       -       -    

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

C-130 TF Radar System C/CPIF
Scientific Research
Corporation : Atlanta,
GA

-   2.620 Mar 2014 3.464 Dec 2014 2.245 Dec 2015 -   2.245 Continuing Continuing   -    

SOF Common TF/TA
(Silent Knight) Radar C/CPIF Raytheon : Dallas,

TX 28.025 1.891 Dec 2013 0.661 Jan 2015 -   -   -     -     30.577   -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
SF100 / Aviation Systems Advanced
Development

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 28.025 4.511 4.125 2.245 -   2.245   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 448.154 86.074 78.199 92.830 -   92.830   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
SF100 / Aviation Systems Advanced
Development

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

EC-130J Upgrades
Upgrades

Enhanced Situational Awareness for
MC-130H

Development, Integration, and Testing
Electronic Warfare - Radio Frequency
Countermeasures (EW-RFCM)

Development, Integration, and Testing
Precision Strike Package (PSP) for SOF

PSP for SOF Development, Integration, and
Testing
PSP Large Caliber Gun Development,
Integration, and Testing

C-130 Terrain Following Radar System
Developmental Testing
Operational Testing

SOF Common Terrain Following/Terrain
Avoidance (Silent Knight) Radar

Developmental / Qualification Testing
Operational Testing

EC-130J Commando Solo
Development, Integration, and Testing

ISR Payload
Development, Integration, and Testing
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
SF100 / Aviation Systems Advanced
Development

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

EC-130J Upgrades
Upgrades 1 2014 4 2017

Enhanced Situational Awareness for MC-130H
Development, Integration, and Testing 2 2014 4 2015

Electronic Warfare - Radio Frequency Countermeasures (EW-RFCM)
Development, Integration, and Testing 2 2014 4 2019

Precision Strike Package (PSP) for SOF
PSP for SOF Development, Integration, and Testing 1 2014 4 2020
PSP Large Caliber Gun Development, Integration, and Testing 2 2014 2 2016

C-130 Terrain Following Radar System
Developmental Testing 2 2014 4 2015
Operational Testing 1 2016 3 2016

SOF Common Terrain Following/Terrain Avoidance (Silent Knight) Radar
Developmental / Qualification Testing 1 2014 1 2016
Operational Testing 2 2016 3 2016

EC-130J Commando Solo
Development, Integration, and Testing 3 2015 4 2016

ISR Payload
Development, Integration, and Testing 2 2016 4 2020
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R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
SF200 / CV-22

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

SF200: CV-22 -   2.817 0.182 -   -   -   0.707 14.372 21.806 -     -     39.884

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
The CV-22 is a Special Operations Forces (SOF) variant of the V-22 vertical medium lift, multi-mission aircraft and associated training systems.
The CV-22 provides long range, high speed infiltration, exfiltration, and resupply to Special Forces teams in hostile, denied, and politically sensitive areas. This
is a capability not currently provided by existing aircraft. The V-22 Joint Program Office is developing improved capabilities in block increments supported with rapid
prototyping. The funding in this project supports these block increments as well as associated flight test support. The Block 20 increment started in FY 2008.

Block 20: Design, integrate, test, and validate enhancements required to meet SOF-unique mission requirements and correct deficiencies identified in previous
testing. This incremental development will provide improved capabilities to include, but not limited to, robust performance in situational awareness, weapons, avionics,
survivability, maneuverability, mission deployment, improved reliability and maintainability of the CV platform.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: CV-22 Aircraft Block 20
FY 2014 Accomplishments:
Continued ESA development providing enhanced, correlated, fusion and display, threat response, training and simulation
capabilities and developmental testing for aircraft block upgrades.
FY 2015 Plans:
Complete ESA development providing enhanced, correlated, fusion and display, threat response, training and simulation
capabilities and developmental testing for aircraft block upgrades.

2.817 0.182 -  

Accomplishments/Planned Programs Subtotals 2.817 0.182 -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• PROC1: CV-22 SOF Modification 104.199 21.578 18.832 -   18.832 20.158 18.522 23.307 21.505   -     228.101

• PROC/V022A0: Aircraft
Procurement CV-22 (MYP)

230.798 -   -   -   -   -   -   -   -     -     4,272.414

• RDT&E1/0401318F:
RDT&E, USAF

46.705 39.202 26.728 -   26.728 16.073 14.566 14.828 -   131.500 613.166

• RDT&E/0604262N:
V-22 RDT&E, N BA-05

43.084 68.816 60.659 -   60.659 53.319 53.063 -   -   273.513 9,363.505
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R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
SF200 / CV-22

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
Remarks

D. Acquisition Strategy
The CV-22 program is managed by the Navy V-22 Joint Program Office (NAVAIRSYSCOM PMA-275). This ensures that the CV-22 changes are incorporated into the
ongoing V-22 production line with minimum impact. Funding for the baseline CV-22 Engineering Manufacturing and Development, known as Block 0, is embedded
in the Navy budget. Block 10 RDT&E funding was sent from USSOCOM to NAVAIRSYSCOM to be placed on contract with the V-22 prime contractor. Block 10
capability is required for compliance with the Joint Operational Requirements Document and associated Milestone III Capabilities Production Document. Block 20 and
subsequent block upgrades are planned to follow the same acquisition strategy, with NAVAIRSYSCOM PMA-275 ensuring the integration of SOF-unique systems with
the ongoing basic vehicle improvements supporting both the CV-22 and the Marine Corps MV-22.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
SF200 / CV-22

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Enhanced Situational
Awareness

SS/
Various

Bell-Boeing;
413FLTS : Amarillo,
Tx; Fort Worth, TX

0.000 0.881 Mar 2014 0.182 Mar 2015 -   -   -     -     1.063   -    

Subtotal 0.000 0.881 0.182 -   -   -   -   1.063   -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Systems Test and
Evaluation (Block 20)

SS/
Various

Bell-Boeing;
413FLTS : Amarillo,
Tx; Fort Worth, TX

0.000 0.936 Jan 2014 -   -   -   -     -     0.936   -    

System Test and
Evaluation (ESA)

SS/
Various

Bell-Boeing;
Dyncorp : Amarillo,
TX; Fort Worth, TX

0.000 1.000 Dec 2013 -   -   -   -     -     1.000   -    

Subtotal 0.000 1.936 -   -   -   -   -   1.936   -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 2.817 0.182 -   -   -   -   2.999   -    

Remarks
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R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
SF200 / CV-22

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

CV-22
CV-22 Block 20 Development/Test
CV-22 Aircraft Deliveries
CV-22 ESA
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
SF200 / CV-22

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

CV-22
CV-22 Block 20 Development/Test 2 2014 4 2015
CV-22 Aircraft Deliveries 1 2014 1 2016
CV-22 ESA 1 2014 3 2015
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R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
S750 / Mission Training and Preparation
Systems

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S750: Mission Training and
Preparation Systems

-   4.696 7.333 7.052 -   7.052 7.051 6.874 7.035 7.086 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project funds the definition, design, development, prototyping, integration, and testing of Mission Training and Preparation Systems (MTPS) to support training,
avoid obsolescence, and maintain simulator concurrency with weapon system configurations; support mission planning and rehearsal systems enhancements required
to meet Special Operations Force (SOF)-unique mission requirements and correct deficiencies identified in previous testing; and support mission planning and rehearsal
capabilities in current MTPS. The MTPS project also includes program management, systems engineering, configuration management, architecture development, risk
reduction, and trade study initiatives, as well as initiatives to assure interoperability and commonality between diverse SOF training systems.

Special Operations Mission Planning and Execution (SOMPE) develops, integrates, tests, and validates software enhancements required to meet SOF-unique
requirements for, and correct deficiencies to, mission planning, preview, and execution software tools to support all phases of SOF operations from deliberate to time-
critical. The SOMPE project automates time-sensitive planning activities and provides enhanced situational awareness during mission execution. SOMPE provides
the interoperable environment for SOF adaptive planning to integrate global operations including, but not limited to, precision strike software, digital navigation, and
unmanned aerial systems command and control. This project also provides the integration of SOMPE with multi-dimensional visualization systems, providing immersive
mission rehearsal in minimal timeframes from the SOMPE mission plan. SOMPE is embedded in the USSOCOM Headquarters, Theater Special Operations Commands,
Joint Special Operations Task Forces, Joint Special Operations Aviation Components, SOF warfighters, and SOF warfighter platforms.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: SOMPE
FY 2014 Accomplishments:
Continued required development of software applications to address SOF-unique aviation, ground and maritime mission planning
requirements, data transfer software from mission planning systems to SOF helicopters, airplanes, and simulator/rehearsal
systems, and automated performance models and performance prediction software. Continued testing of mission planning, data
transfer and performance software.
FY 2015 Plans:
Continue required development of software applications to address SOF-unique aviation, ground and maritime mission planning
requirements, (to include tablets, smart phones, etc.) data transfer software from mission planning systems to SOF helicopters,

4.696 7.333 7.052
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
S750 / Mission Training and Preparation
Systems

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
airplanes, and simulator/rehearsal systems, and automated performance models and performance prediction software. Continue
testing of mission planning, data transfer and performance software.
FY 2016 Plans:
Continues required development of software applications to address SOF-unique aviation, ground and maritime mission planning
requirements, data transfer software from mission planning systems to SOF helicopters, airplanes, and simulator/rehearsal
systems, and automated performance models and performance prediction software. Continues testing of mission planning, data
transfer and performance software.  Continues development of software applications for smaller mobile computer devices (tablets,
smart phones, etc).

Accomplishments/Planned Programs Subtotals 4.696 7.333 7.052

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
SOMPE comprises multiple mission planning software development contracts awarded annually to developers for each project effort. Acquisition strategies depend on
the type of development effort. For minor software development projects, contracts may be awarded as sole source acquisitions from existing contract vehicles. For
major software development projects, contracts may be awarded as limited or full and open competition acquisitions. Individual acquisition strategies are developed as
the scope of software development projects are identified and defined.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
S750 / Mission Training and Preparation
Systems

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Special Operations
Mission Planning and
Execution (SOMPE)
Software

MIPR Various : Various -   3.999 Jan 2014 5.942 Jan 2015 5.650 Jan 2016 -   5.650 Continuing Continuing   -    

Subtotal -   3.999 5.942 5.650 -   5.650   -       -       -    

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SOMPE Software MIPR

Special Operations
Mission Planning
Office : Fort Eustis,
VA

-   0.256 Feb 2014 0.332 Feb 2015 0.363 Feb 2016 -   0.363 Continuing Continuing   -    

Subtotal -   0.256 0.332 0.363 -   0.363   -       -       -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SOMPE Software C/CPFF Wyle-CAS :
Huntsville, AL -   0.441 Jan 2014 1.059 Jan 2015 1.039 Jan 2016 -   1.039 Continuing Continuing   -    

Subtotal -   0.441 1.059 1.039 -   1.039   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals -   4.696 7.333 7.052 -   7.052   -       -       -    

Remarks
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R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
S750 / Mission Training and Preparation
Systems

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Special Operations Mission Planning and
Execution (SOMPE) Software

Software Development
Development Support
Test & Evaluation
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
S750 / Mission Training and Preparation
Systems

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Special Operations Mission Planning and Execution (SOMPE) Software
Software Development 2 2014 4 2020
Development Support 2 2014 4 2020
Test & Evaluation 2 2014 4 2020
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R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
S875 / AC/MC-130J

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S875: AC/MC-130J -   9.915 5.629 7.398 -   7.398 8.024 6.719 2.329 -   Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
The AC/MC-130J project funds core Special Operations Forces (SOF)-unique modifications to replace aging MC-130E Combat Talon I, MC-130P Combat Shadow,
MC-130H Combat Talon II, AC-130H Spectre, AC-130W Stinger II, and AC-130U Spooky airframes. The 8 AC-130H Spectre, 12 AC-130W Stinger II and 17 AC-130U
Spooky airframes will be replaced with MC-130J aircraft modified with the Precision Strike Package (PSP) to achieve the AC-130J configuration. These platforms
perform clandestine or low visibility, single- or multi-ship low-level missions intruding politically-sensitive or hostile territories; provide air refueling for special operations
helicopters and CV-22 aircraft; airdrop leaflets, small special operations teams, resupply bundles and combat rubber raiding craft; and close air support (CAS), air
interdiction, armed reconnaissance, escort, and force protection - integrated base defense. Additional capabilities include low-level navigation and in-flight refueling.  The
Air Force will procure and field basic aircraft, common support equipment, and trainers for USSOCOM. USSOCOM will then employ an incremental upgrade approach to
incorporate SOF capabilities onto the Air Force-provided aircraft.

Conducts development, integration, and testing of aircraft enhancements to meet SOF-unique mission requirements. Enhancements include, but are not limited to, SOF
communications, mission processors, aircraft performance enhancements, enhanced situational awareness (ESA), electronic warfare and survivability systems, and
other SOF mission kits. Provides PSP aircraft infrastructure development.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: MC-130J
FY 2014 Accomplishments:
Continued SOF-unique mission improvements including, but not limited to, MC-130J Increment 3 development, integration, and
test efforts.
FY 2015 Plans:
Continue SOF-unique mission improvements including, but not limited to, MC-130J Increment 3 development, integration, and test
efforts.
FY 2016 Plans:
Continues SOF-unique mission improvements including, but not limited to, MC-130J Increment 3 development, integration, and
test efforts.

5.412 2.848 6.118

Title: ESA
FY 2014 Accomplishments:

0.631 1.705 0.705
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PE 1160403BB / Aviation Systems
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S875 / AC/MC-130J

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Initiated ESA integration and test on the MC-130J aircraft.
FY 2015 Plans:
Continue ESA integration and test.
FY 2016 Plans:
Continues ESA integration and test.
Title: AC-130J
FY 2014 Accomplishments:
Developed and tested aircraft modification designs for PSP kit installation.
FY 2015 Plans:
Develop and tests aircraft modification designs for PSP kit installation.
FY 2016 Plans:
Develops and tests aircraft modification designs for PSP kit installation.

3.872 1.076 0.575

Accomplishments/Planned Programs Subtotals 9.915 5.629 7.398

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• PROC1: AC/MC-130J 54.070 70.988 61.368 -   61.368 63.567 157.117 176.794 207.572 Continuing Continuing

• PROC2: Precision Strike Package 90.220 131.929 204.105 -   204.105 213.730 218.400 222.024 227.066 Continuing Continuing
Remarks

D. Acquisition Strategy
The basic AC/MC-130J aircraft will be acquired under the United States Air Force HC/MC-130J Recapitalization procurement program. USSOCOM will fund
development, integration, test and production/retrofit of SOF-unique mission equipment under this program and the USSOCOM PSP program.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
S875 / AC/MC-130J

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

MC-130J C/Various Lockheed Martin :
Atlanta, GA -   5.412 Apr 2014 2.848 Mar 2015 6.118 Mar 2016 -   6.118 Continuing Continuing   -    

Enhanced Situational
Awarness C/Various Lockheed Martin :

Atlanta, GA -   0.631 Jul 2014 1.705 Dec 2014 0.705 Jan 2016 -   0.705 Continuing Continuing   -    

AC-130J C/Various Lockheed Martin :
Lexington, KY -   3.872 Jan 2014 1.076 Jan 2015 0.575 Jan 2016 -   0.575 Continuing Continuing   -    

Subtotal -   9.915 5.629 7.398 -   7.398   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals -   9.915 5.629 7.398 -   7.398   -       -       -    

Remarks
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0400 / 7

R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
S875 / AC/MC-130J

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

MC-130J
Development/Test

Enhanced Situational Awareness (ESA)
Development/Test

AC-130J
Development/Test
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
S875 / AC/MC-130J

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

MC-130J
Development/Test 3 2014 4 2019

Enhanced Situational Awareness (ESA)
Development/Test 4 2014 4 2019

AC-130J
Development/Test 2 2014 4 2019
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R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
D615 / Rotary Wing Aviation

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

D615: Rotary Wing Aviation -   27.617 67.390 66.654 -   66.654 32.898 17.357 16.809 17.178 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project develops/upgrades Special Operation Forces (SOF) rotary wing aircraft systems that operate in increasingly hostile environments.  Rotary wing aircraft
supported by this project include: A/MH-6M, MH-60M, and MH-47G.  These aircraft provide aviation support to SOF in world-wide contingency operations and low-
intensity conflicts and they must be capable of rapid deployment, undetected penetration of hostile areas, and operating at extended ranges under adverse weather
conditions to infiltrate, provide logistics for, reinforce, and extract SOF.  The threat is characterized by an extensive and sophisticated ground based air defense system
and an upgraded air-to-air capability targeted against helicopters.  Sub-projects include:

•  A/MH-6M Block 3.0 Upgrade is necessary to restore structural, performance, and safety margins for the aircrews.  An airframe structural modification will address
recurring structural failures due to high intensity, high gross weight operations, and a decade of battle damage.  A main/tail rotor drive train and engine control
improvement efforts will reduce airframe loads and restore sufficient safety and performance margins.  An avionics upgrade Non-Developmental Item/Commercial Off-
the-Shelf (NDI/COTS) will replace obsolescent components and provide improved battlefield situational awareness to the aircrews and customers necessary to support
time sensitive mission requirements.  This upgrade is critical in keeping the A/MH-6M aircraft operational through FY 2020 and beyond or until a suitable replacement
aircraft is available.  The non-recurring effort supports development, fabrication of test hardware, qualification of components and systems, and data items to support
issuance of Government airworthiness releases for structural and software modifications.

•   MH-60M SOF Modernization program provides for the recurring/non-recurring systems engineering and platform integration efforts, to include continued flight and
qualification testing and test support for MH-60M Block program.

•   MH-60M Block Upgrades provides the development, integration, and qualification efforts on the MH-60 helicopter to include flight test support, engineering analysis,
documentation, and airworthiness substantiation.

•   Degraded Visual Environment (DVE) solution will fuse information from currently fielded aircraft sensors with emerging technology to display real-time reference
points, obstacles, and landing zone information to the aviator.  The DVE solution will provide MH-47/60 aircrews with visual cues for obstacle avoidance and aircraft
control during all phases of flight and significantly increase crew and passenger survivability in DVE such as dirt and snow.  This program addresses SOF-unique
requirements for rapid fielding and weight limitations, capitalizes on the unique skills of the SOF aviator while integrating with SOF-unique avionics, and leverages to the
maximum extent possible, the use of existing sensors on SOF aircraft.

•   Future Vertical Lift (FVL) program provides for the long-term replacement of an aging fleet of aircraft and provides a significant increase in range, speed, payload,
survivability, reliability, and maintainability of vertical lift aircraft to meet emerging mission requirements.  USSOCOM will participate in the service-common development
of a joint future vertical lift aircraft by injecting USSOCOM requirements and equities into the initial development and design efforts to minimize SOF-peculiar
modifications to the common aircraft.
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•   Infrared Countermeasure (IRCM) program provides a low Size, Weight, and Power (SWaP) capability suitable for the A/MH-6 Mission Enhanced Little Bird.  The
IRCM program will develop, integrate, qualify, and test a complete lightweight IRCM system to include a missile warning system and countermeasure capability.  The
A/MH-6 is the only tactical aircraft in the U.S. Army inventory without protection from infrared guided and other advanced Man Portable Air Defense missiles.

•   MH-47 Modifications and Upgrades program develops technologies to improve performance and safety of the MH-47G and decrease operational costs.  Efforts
include the Active Parallel Actuator System (APAS), Active Noise Cancellation (ANC), and Engine Barrier Filter.

•   Mission Processor Upgrade (MPU) program provides for non-recurring engineering (NRE), systems engineering/testing, and future aircraft architecture studies that
support the replacement and upgrade of the current mission and video processors for all Army Special Operations Aviation (ARSOA).  Upgrading all internal processors
increases the processing power to support critical functionality and emerging technologies that will be integrated into the Common Avionics Architecture System (CAAS).
This MPU provides the processing and memory resources required to incorporate the following functions into the General Purpose Processing Unit (GPPU): (1) Global
Air Traffic Management replaces ground-based navigation aids with a capability that meets the international requirement that all aircraft be compliant with digital and
space-based navigation systems; (2) Situational Awareness for Safe Aircraft Recovery provides passive survivability for flight operations in all weather conditions by
providing three-dimensional displays with flight path guidance to increase battle space awareness in zero-visibility conditions; (3) Cognitive Decision Aiding System
fuses information on threat, route, weather, terrain, and friendly forces instantaneously adjusting an aircraft’s route to protect the flight crew in hazardous weather, low
levels, and night conditions.

•   Next Generation Forward Looking Infrared (NGFLIR) program is a pre-planned product improvement that incorporates a multispectral sensor (Shortwave Infrared,
Image Intensifying TV, and Color Day TV) into the existing Q2 Electro-Optical Sensor System (EOSS).  This will improve targeting, tracking, and aircrew situational
awareness.  This program also maximizes the service life of the Q2 sensor by mitigating obsolescence and increasing functionality on the light and heavy assault
platforms within the ARSOA fleet.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: A/MH-6M Block 3.0 Upgrade
FY 2014 Accomplishments:
Continued the development of cockpit upgrades, improved rotor systems, and upgrades to airframe.
FY 2015 Plans:
Continue development of cockpit upgrades, improved rotor systems, and upgrades to airframe.  Continue component level
qualification testing and Contract Data Requirements List development/submittals.  Initiate system level qualification testing.
FY 2016 Plans:
Continues system level qualification of improved rotor system and initiates Airworthiness and Flight Characteristics testing.

12.420 20.037 20.010

Title: MH-60M SOF Modernization Program
FY 2014 Accomplishments:

2.686 -   -  
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B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Began flight and qualification testing for the MH-60M upgrades.
Title: MH-60M Block Upgrades
FY 2015 Plans:
Continue flight and qualification testing for the MH-60M Block Upgrades
FY 2016 Plans:
Continues integration and flight qualification for the MH-60M Block Upgrades.

-   13.500 12.666

Title: DVE
FY 2014 Accomplishments:
Completed Phase I DVE sensor development culminating in ground test of three candidate technical solutions.
FY 2015 Plans:
Continue Phase II DVE sensor development culminating in flight test of two candidate technical solutions.
FY 2016 Plans:
Continues integration and testing of the selected DVE technical solution.

11.523 16.976 13.465

Title: FVL
FY 2014 Accomplishments:
Began to identify classes of FVL technology development most applicable to SOF Aviation platforms and participated in the
Analysis of Alternatives conducted by the Joint FVL Program Office.
FY 2015 Plans:
Continue participation in the Joint Integrated Product Team materiel solution analysis with a focus on injecting SOF requirements
into the baseline planning and requirements documents that provides a minimum of SOF-peculiar modifications.  Focus will be on
current fleet operations and support cost analysis, logistics analysis, and cost estimation methodology to include front end better
buying power initiatives.
FY 2016 Plans:
Continues science and technology effort aligned with the future SOF-peculiar requirements.

0.488 1.299 1.282

Title: IRCM
FY 2014 Accomplishments:
Conducted market analysis and trade studies in parallel with requirement definition completion.
FY 2015 Plans:

0.500 2.498 3.450
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B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Begin development, integration, and qualification testing of  a missile warning and lightweight IRCM systems for A/MH-6 aircraft.
FY 2016 Plans:
Continues development, integration, and qualification testing of missile warning and lightweight IRCM systems for the A/MH-6
aircraft.
Title: MH-47 Low Cost Modifications
FY 2015 Plans:
Begin development of APAS and the Engine Barrier Filter for the MH-47G.
FY 2016 Plans:
Continues development of APAS and the Engine Barrier Filter for MH-47G.

-   7.000 11.753

Title: MPU
FY 2015 Plans:
Begin development and testing of replacement mission and video processors for the ARSOA platforms.
FY 2016 Plans:
Continues development and testing of replacement mission and video processors for the ARSOA platforms.

-   3.000 3.032

Title: NGFLIR
FY 2015 Plans:
Begin development, integration, and testing of the multi-spectral sensor into the Q2 EOSS.
FY 2016 Plans:
Continues development, integration, and testing of the multi-spectral sensor into the Q2 EOSS.

-   3.080 0.996

Accomplishments/Planned Programs Subtotals 27.617 67.390 66.654

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• PROC 1: Rotary Wing

Upgrades and Sustainment
114.156 112.226 133.445 -   133.445 193.603 175.047 151.291 147.121 Continuing Continuing

Remarks
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D. Acquisition Strategy
•  A/MH-6M Block 3.0 Upgrade comprises three major efforts:  airframe/rotors, engine control, and cockpit.  The airframe/rotors development effort will be a sole-source
contract to Boeing, who owns the technical data associated with the A/MH-6 airframe.  The engine control work will be performed by Rolls-Royce and Triumph Electronic
Control Systems under sole-source contract to Rolls Royce.  The cockpit avionics architecture will be developed by Rockwell-Collins.  Any new hardware components
will be NDI/COTS and will be competitively selected.  Airframe modification and integration work will be conducted at the Special Operations Forces Support Activity
(SOFSA) by the incumbent contractor.

•  MH-60M SOF Modernization Program supports the systems integration and qualification efforts on the prototype MH-60M helicopter.  This includes, but is not limited
to, government and contractor flight test support, engineering analysis, documentation, and airworthiness substantiation.  Contractor flight test support will be conducted
by Sikorsky Aircraft while aircraft modification efforts will be performed at the SOFSA by the incumbent contractor.

•  MH-60M Block Upgrades are accomplished for 72 MH-60M base aircraft with various contractors and acquisition vehicles.  The SOFSA executes SOF-peculiar
upgrade modifications onto the MH-60M base aircraft.

•  DVE integrates and qualifies a solution to address a safety of flight issue while flying in degraded visual environments.  A competitive source selection process will
be conducted for the DVE solution which will procure, integrate, and install components to provide real-time “see through” imagery and heads up display of visual cues
for obstacle avoidance and landing zone information during all phases of flight.  DVE will increase MH-60 and MH-47 and warfighter survivability in degraded visual
environments.

•  FVL is the SOF aviation participation in the Joint FVL effort to develop the next generation of vertical takeoff and landing aircraft and establishes the foundation for the
transformation of the DOD vertical lift aviation capabilities over the next forty years.

•  IRCM will be a competitive source selection effort that develops, integrates, and qualifies a mission configurable Missile Warning System and IRCM capability which
does not currently exist at a weight suitable for the A/MH-6 aircraft.  Special Operations Aviation requires the addition of IRCM to protect against increasingly proliferated
and sophisticated infrared-guided weapons.

•  MH-47 Modifications and Upgrades - These efforts develop technologies to improve performance and safety of the MH-47G and decrease operational costs.  Efforts
include the APAS, ANC and Engine Barrier Filter.  The upgrades and modifications mostly consist of Government executed integration, testing, and qualification efforts
with some analytical engineering services to be completed.

•  MPU - The GPPU NRE supports improvements to the video processing and Ethernet switch capabilities for CAAS aircraft.  The engineering and testing will be sole-
source to Rockwell Collins, the original equipment manufacturer (OEM) for the GPPU.  The Data Concentrator Unit (DCU) Modernization NRE will be used to improve
analog-to-digital signal processing and reliability, as well as reduce weight.  The DCU efforts will be sole-source to Sanmina SCI Corporation, the OEM for the DCU.  The
Future Aircraft Architecture Studies will be competitively awarded.
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•  NGFLIR integration of a multi-spectral sensor into the Q2 EOSS will be sole-source procurement through Raytheon.  As the OEM, Raytheon maintains overall
responsibility for the Q2 System, and will develop an acquisition strategy to develop, test, and integrate the multi-spectral sensor.  Raytheon is closely monitoring
the joint Technology Applications Program Office/Night Vision Electronic Sensors Directorate multi-spectral work, and is currently using Independent Research and
Development to further mature that technology.

E. Performance Metrics
N/A
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PE 1160403BB / Aviation Systems

Project (Number/Name)
D615 / Rotary Wing Aviation

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

A/MH-6M Block 3.0
Upgrades C/Various PM MELB : Ft Eustis,

VA 0.000 12.420 Dec 2013 20.037 Jan 2015 20.010 Dec 2015 -   20.010 Continuing Continuing   -    

Degraded Visual
Environment (DVE) C/Various PM TAPO : Ft Eustis,

VA 0.000 11.523 Jul 2014 16.976 Jan 2015 13.465 Dec 2015 -   13.465 Continuing Continuing   -    

Future Verticle Lift (FVL) C/Various PEO-RW : MacDill
AFB, FL 0.000 0.488 Jun 2014 1.299 Sep 2015 1.282 Feb 2016 -   1.282 Continuing Continuing   -    

Infrared Countermeasure
(IRCM) C/Various PM TAPO : Ft Eustis,

VA 0.000 0.500 Jul 2014 2.498 Apr 2015 3.450 Apr 2016 -   3.450 Continuing Continuing   -    

MH-47G Low Cost Mods C/Various PM TAPO : Eustis,
VA 0.000 -   7.000 Jun 2015 11.753 Jun 2016 -   11.753 Continuing Continuing   -    

Mission Processor
Upgrade (MPU) C/Various PM TAPO : Eustis,

VA 0.000 -   3.000 Apr 2015 3.032 Apr 2016 -   3.032 Continuing Continuing   -    

Next Generation Foward
Looking Infrared (NGFLIR) C/Various PM TAPO : Eustis,

VA 0.000 -   3.080 Apr 2015 0.996 Apr 2016 -   0.996 Continuing Continuing   -    

Subtotal 0.000 24.931 53.890 53.988 -   53.988   -       -       -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

MH-60M SOF
Modernization Program C/Various Various : Various 0.000 2.686 Jun 2014 -   -   -   -     -     2.686   -    

MH-60 Block Upgrades C/Various Various : Various 0.000 -   13.500 Apr 2015 12.666 Apr 2016 -   12.666   -     26.166   -    
Subtotal 0.000 2.686 13.500 12.666 -   12.666 -   28.852   -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 27.617 67.390 66.654 -   66.654   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
D615 / Rotary Wing Aviation

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

A/MH-6M Block 3.0 Development/Qualification/
Testing
MH-60M SOF Modernization Program
Qualification
MH-60M Block Upgrades Testing
Degraded Visual Environment (DVE)
Future Vertical Lift (FVL)
Infrared Countermeasure (IRCM)
MH-47G Low Cost Mods Qualification/Testing
Mission Processor Upgrade (MPU)
Next Generation Foward Looking Infrared
(NGFLIR)
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160403BB / Aviation Systems

Project (Number/Name)
D615 / Rotary Wing Aviation

Schedule Details

Start End
Events Quarter Year Quarter Year

A/MH-6M Block 3.0 Development/Qualification/Testing 1 2014 2 2017
MH-60M SOF Modernization Program Qualification 3 2014 4 2014
MH-60M Block Upgrades Testing 3 2015 4 2016
Degraded Visual Environment (DVE) 4 2014 3 2017
Future Vertical Lift (FVL) 3 2014 4 2018
Infrared Countermeasure (IRCM) 4 2014 4 2020
MH-47G Low Cost Mods Qualification/Testing 3 2015 4 2020
Mission Processor Upgrade (MPU) 3 2015 1 2020
Next Generation Foward Looking Infrared (NGFLIR) 3 2015 1 2016
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1160405BB / Intelligence Systems Development

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 546.581 7.705 9.490 6.866 -   6.866 6.969 6.946 6.268 6.391 Continuing Continuing

S400: SO Intelligence Systems 546.581 7.705 9.490 6.866 -   6.866 6.969 6.946 6.268 6.391 Continuing Continuing

A. Mission Description and Budget Item Justification
This program element is part of the Military Intelligence Program (MIP) that provides for the identification, development, and testing of Special Operations Forces (SOF)
intelligence equipment to identify and eliminate deficiencies in providing timely intelligence to deployed forces. Sub-projects address the primary areas of intelligence
dissemination, sensor systems, tagging, tracking, and locating devices, integrated threat warning to SOF mission platforms, and tactical exploitation of national system
capabilities.  USSOCOM has developed an overall strategy to ensure that Command, Control, Communications, Computers, and Intelligence (C4I) systems continue
to provide SOF with the required capabilities into the 21st century.  USSOCOM's C4I systems comprise an integrated network of systems providing positive command
and control and timely exchange of intelligence and threat warning to all organizational echelons.  The C4I systems that support this new architecture employ the latest
standards and technology by transitioning from separate systems to full integration with the Global Information Grid (GIG).  The GIG allows SOF elements to operate
with any force combination in multiple environments.

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 7.705 9.490 6.436 -   6.436
Current President's Budget 7.705 9.490 6.866 -   6.866
Total Adjustments -   -   0.430 -   0.430

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments -   -   0.430 -   0.430

Change Summary Explanation
Funding:

FY 2014:  None.

FY 2015:  None.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1160405BB / Intelligence Systems Development

FY 2016:  Net increase of $0.430 million is due to a reprogramming supporting Sensitive Site Exploitation operational test ($0.155 million), Special Operations
Forces Planning, Rehearsal and Execution Preparation test and evaluation ($0.325 million) and a decrease of -$0.050 million is due to a Departmental economic
assumption decrease.

Schedule:  None.

Technical:  None.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160405BB / Intelligence Systems
Development

Project (Number/Name)
S400 / SO Intelligence Systems

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S400: SO Intelligence Systems 546.581 7.705 9.490 6.866 -   6.866 6.969 6.946 6.268 6.391 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project is part of the Military Intelligence Program (MIP) that provides for the identification, development, and testing of Special Operations Forces (SOF)
intelligence equipment to identify and eliminate deficiencies in providing timely intelligence to deployed forces.  Sub-projects address the primary areas of intelligence
dissemination, sensor systems, tagging, tracking, and locating devices, integrated threat warning to SOF mission platforms, and tactical exploitation of national system
capabilities.  The systems developed  and tested in this line item are National Systems Support to SOF (NSSS);  Joint Threat Warning System (JTWS);  Hostile Forces
- Tagging, Tracking, and Locating (HF-TTL);  Special Operations Tactical Video System (SOTVS);  Special Operations Forces Planning, Rehearsal and Execution
Preparation (SOFPREP);  Integrated Survey Program (ISP);  and Sensitive Site Exploitation (SSE).

U.S. Special Operations Command (USSOCOM) has developed an overall strategy to ensure that Command, Control, Communications, Computers, and Intelligence
(C4I) systems continue to provide SOF with the required capabilities throughout the 21st century.  USSOCOM's C4I systems comprise an integrated network of systems
providing positive command and control and timely exchange of intelligence and threat warning to all organizational echelons.  The C4I systems that support this new
architecture employ the latest standards and technology by transitioning from separate systems to full integration with the Global Information Grid (GIG).  The GIG allows
SOF elements to operate with any force combination in multiple environments.  The intelligence programs funded in this project will meet annual emergent requirements
and are grouped by the level of organizational element they support: Operational Element (Team) and Above Operational Element (Garrison).

OPERATIONAL ELEMENT (TEAM)

•   NSSS.  This program provides a research and development rapid prototyping capability which functions as HQ SOCOM's Tactical Exploitation of National Capabilities
program.  NSSS improves the combat effectiveness of USSOCOM, its components, and the Theater Special Operations Commands by leveraging National Agency
and Service development efforts to provide innovative space-based intelligence systems technologies and enhancements, products and special communications
capabilities to tactical SOF units.  Focus items include:  small, tactical Unmanned Aerial System (UAS) Multi-Intelligence geo-location and targeting capabilities with
Rapid Reliable Targeting (RRT) system, enhanced Geospatial Intelligence (GEOINT) processing capabilities by Fusing Light Detection and Ranging (LiDAR) with
National Technical Means (NTM) and the Enhanced Image Rendering Tool, which allows sharing of NTM Imagery with coalition forces.  NSSS will also improve Signal
Intelligence (SIGINT) capabilities by adding unclassified sensors into theater net-centric geo-location architecture, improve detection of Low-Probability of Intercept and
Low Probability of Detection signals, and automated radar characterizations which enhances tactical SOF capabilities to find, fix, monitor, and target assets using NTM.

•   JTWS.  This program is an evolutionary acquisition (EA) program effort.  JTWS System of Systems (SoS) is principally a Signals Intelligence (SIGINT) system;
however, it can be used under Electronic Warfare and/or Cyber authorities if required.  The JTWS SoS enables the SOF Cryptologic Operator (SCO) to collect,
process, locate and exploit threat communications signals of interest in order to provide timely, relevant, and responsive intelligence, cross-cueing, and threat
avoidance information directly to the SOF Commanders.  The JTWS SoS is assembled in four variants (level 1): Ground SIGINT Kit (GSK) variant, Maritime variant, Air

Volume 5 - 107



UNCLASSIFIED

PE 1160405BB: Intelligence Systems Development UNCLASSIFIED
United States Special Operations Command Page 4 of 12 R-1 Line #241

Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160405BB / Intelligence Systems
Development

Project (Number/Name)
S400 / SO Intelligence Systems

variant (AVS) and Unmanned Air System (UAS) variant.  Each variant is further subdivided into a functional layer:  (level 2): Communications Intelligence, Electronic
Intelligence, and Precision Geo-location (PGL) kits and an implementation layer (level 3) designed around the SCO mission environment and SOF platform specific
requirements.

•   HF-TTL.  This program utilizes a commodity procurement strategy to provide SOF warfighters with the necessary tools to find, fix, and finish terrorist networks through
the emplacement of sophisticated tags and devices that feed into an integrated architecture.  HF-TTL provides Global Combatant Commanders and SOF operators with
an immediate capability to tag, track, and locate people, things and activities.  The HF-TTL program provides actionable intelligence for SOF planners.  The Mission Sets
are comprised of a mix of different classes of tags and their associated detection, interrogation, viewing, tracking, and communications systems that are fielded annually
to SOF Components and Theater Special Operations Commands (TSOC) based upon dynamic and emergent SOF operational requirements.

•  SOTVS.  This program provides SOF with critical Special Reconnaissance (SR) equipment that directly supports the planning and execution of SOF missions.  This
capability allows the SOF warfighter to meet SOF SR mission requirements to find, fix, finish, exploit, analyze, and disseminate information of adversary’s movement,
construct, identification, location; and associated things and activities.  SOTVS provides Global Combatant Commanders and SOF operators with an immediate
capability to visually and electronically acquire people, things, and activities and provides actionable intelligence for SOF planners and Commanders.  The SOTVS
program consists of a Family of Systems (FoS) that employs an evolutionary acquisition strategy for evolving technology insertion, supplemented with commodity
procurement.  The program FoS consists of interoperable equipment to capture and transfer near-real-time ground-based, tactical day/night/reduced visibility, imagery,
video, and electronic proximity and movement sensing, all capable of dissemination through SOF organic, global C4I, and commercial communications infrastructures.

ABOVE OPERATIONAL ELEMENT (GARRISON)

NOTE: Beginning in FY 2016 SOFPREP has been re-aligned from Mission Training and Preparation System program element 1160427BB into Special Operations
Intelligence Systems Development program element 1160405BB.

• SOFPREP.  This program serves as the intelligence focal point for production of SOF enhanced Geospatial Intelligence (GEOINT) (maps, imagery, and terrain
data) and 3D scene visualization database. SOFPREP gathers, processes, exploits and disseminates classified high resolution 3D databases and GEOINT data
in support of SOF training, mission rehearsal and execution preparation systems. The program builds the common environment for SOF Modeling and Simulation
(M&S) applications and facilitates the integration of authoritative source data to enable the rapid discovery, retrieval, and reuse of GEOINT data across SOF planning,
operations, intelligence and M&S.  SOFPREP is a NGA-certified co-producer in support of time-sensitive SOF specific requirements.

•   ISP.  This program collects and produces current, detailed, tactical planning data to support military operations to counter threats against US citizens, interests, and
property located both domestic and overseas. ISP products are specifically tailored packages that provide operational information, as well as intelligence data for use by
DOD and the U.S. Department of State to support operational planners for counter-terrorism operations, evacuations, and other rescue missions.
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 1160405BB / Intelligence Systems
Development

Project (Number/Name)
S400 / SO Intelligence Systems

•   SSE.  This program provides the capability to exploit personnel, documents, electronic data, material, and forensic evidence on sensitive sites/objectives.  It allows
collection and transmission of unique, measurable biometric signatures, including live/latent fingerprints, iris patterns, and facial features.  It also provides a means to
verify against and enroll subjects into the DOD authoritative database, and to query that database to support hold or release decisions.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: NSSS
FY 2014 Accomplishments:
Developed SOF-required prototype capabilities, primarily through leveraging current or developing technologies and assets in the
Intelligence Community (IC), while coordinating with other SOCOM and IC Programs of Record for production and operational
fielding of the successful capabilities.  Emphasis areas included ISR support for Tagging, Tracking, and higher-accuracy geo-
locating hostile forces, as well as Friendly Force Tracking (FFT), especially in system-challenged environments.
FY 2015 Plans:
Develop SOF-required prototype capabilities, primarily through leveraging current or developing technologies and assets in the
IC, while coordinating with other SOCOM and IC Programs of Record for production and operational fielding of the successful
capabilities.  Emphasis areas include ISR support for Tagging, Tracking, and higher-accuracy geo-locating hostile forces, as well
as FFT, especially in system-challenged environments.
FY 2016 Plans:
Develops SOF-required prototype capabilities, primarily through leveraging current or developing technologies and assets in the
IC, while coordinating with other SOCOM and IC Programs of Record for production and operational fielding of the successful
capabilities.  Emphasis areas will include ISR support for Tagging, Tracking, and higher-accuracy geo-locating hostile forces, as
well as FFT, especially in system-challenged environments.

0.795 0.807 0.802

Title: JTWS
FY 2014 Accomplishments:
Continued networking and testing within the JTWS SoS and continued spiral development for all variants.  Began JTWS Maritime
prototype development.
FY 2015 Plans:
Continue networking and testing within the JTWS SoS and continue spiral development for all variants.  Continue JTWS Maritime
prototype development.
FY 2016 Plans:
Continues networking and testing within the JTWS SoS and continues spiral development for all variants.  Continues JTWS
Maritime prototype development.

6.543 7.301 4.317

Title: HF-TTL -   0.731 0.765
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R-1 Program Element (Number/Name)
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S400 / SO Intelligence Systems

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
FY 2015 Plans:
Begin specialized device modifications,integration and operational testing and evaluation.
FY 2016 Plans:
Continues specialized device modifications, integration and operational testing and evaluation.
Title: SOTVS
FY 2014 Accomplishments:
Began integration/operational testing within the SOTVS FoS for technology insertions of improved/downsized hardware/software
configuration on all systems.
FY 2015 Plans:
Continue integration/operational testing within the SOTVS FoS for technology insertions of improved/downsized hardware/
software configuration on all systems.
FY 2016 Plans:
Continues integration/operational testing within the SOTVS FoS for technology insertions of improved/downsized hardware/
software configuration on all systems.

0.367 0.373 0.377

Title: SOFPREP
FY 2016 Plans:
This is an FY 2016 new start.  Begins testing and evaluation of operational prototype systems to speed production of correlated
high resolution 3D terrain databases in a Graphics Processing Unit accelerated high performance computing architecture.

-   -   0.325

Title: ISP
FY 2015 Plans:
Begin development for the modernization of the ISP system to integrate with enterprise architecture and support the latest
standards and technology.
FY 2016 Plans:
Continues development for the modernization of the ISP system to integrate with enterprise architecture and support the latest
standards and technology.

-   0.278 0.125

Title: SSE
FY 2016 Plans:

-   -   0.155
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S400 / SO Intelligence Systems

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
This is an FY 2016 new start.  Begins specialized devise integration and operational testing and evaluation.

Accomplishments/Planned Programs Subtotals 7.705 9.490 6.866

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• PROC1: Intelligence Systems 93.567 91.050 93.009 -   93.009 91.679 90.019 89.416 93.275 Continuing Continuing

Remarks

D. Acquisition Strategy
•  NSSS introduces and integrates national systems capabilities into the SOF force structure and operations.  This is accomplished by partnering with existing IC
programs of record to incorporate SOF mission requirements into current and developing technologies and assets.  This leveraging of funding increases national and
commercial systems awareness, demonstrates the tactical utility of national systems and commercial data, tests technologies and evaluates operational concepts in
biennial Joint Staff Special Projects, and allows for the transition of promising concepts and technologies to other SOF program office for execution.

•  JTWS employs an evolutionary strategy to provide upgraded next generation technology insertions and to address the changing threat environment for all air, ground,
maritime and precision geo-location variants.  Commercial and government agency sources will be leveraged for required certifications, functional and operational test
and acceptance support.

•   HF-TTL utilizes a commodity procurement acquisition strategy to provide highly sophisticated TTL and close target audio/video devices capable of operating in
various environments as needed to meet SOF operational requirements. Commercial and government agency sources will be leveraged for required certifications,
device level modifications, integration, functional, and operational testing and evaluations.

•  SOTVS employs an evolutionary strategy to incorporate the latest state of technology within its product line to provide upgraded next-generation technology insertion
of commercial-off-the-shelf systems and address the changing threat environment to meet SOF reconnaissance and surveillance mission requirements.  Commercial
and government agency sources will be leveraged for required certifications, system level integration, functional, and operational testing and evaluations.

•   SOFPREP employs an evolutionary strategy to insert emerging technologies for processing, exploitation and dissemination capabilities tailored to SOF user-defined
mission requirements.  Commercial and government agency sources are leveraged for required certifications, system level integration, functional, and operational testing
and evaluations.
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•   ISP employs an evolutionary strategy to insert emerging technologies for collection, processing, exploitation and dissemination capabilities tailored to SOF user-
defined mission requirements.  Commercial and government agency sources are leveraged for required certifications, system level integration, functional, and
operational testing and evaluations.

•   SSE uses a commodity procurement acquisition strategy to provide next-generation technologies for collection, processing, exploitation and dissemination capabilities
supporting SOF exploitation mission requirements.  Commercial and government agency sources are leveraged for required certifications, system level integration,
functional, and operational testing and evaluations.

E. Performance Metrics
N/A
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Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

National Systems Support
to SOF (NSSS) MIPR Various : Various 14.338 0.535 Dec 2013 0.542 Dec 2014 0.532 Dec 2015 -   0.532 Continuing Continuing   -    

Joint Threat Warning
System (JTWS)-Air
Increment 2

MIPR SPAWAR :
Charleston, SC 4.568 0.600 Nov 2013 0.935 Nov 2014 0.945 Nov 2015 -   0.945 Continuing Continuing   -    

JTWS-Ground Sigint Kit
(GSK), Inc 2 C/CPFF Various : Various 18.282 0.775 Nov 2013 0.791 Nov 2014 0.795 Nov 2015 -   0.795 Continuing Continuing   -    

JTWS-Maritime C/CPFF Various : Various 1.102 3.320 Nov 2013 3.387 Nov 2014 0.315 Nov 2015 -   0.315 Continuing Continuing   -    
JTWS-All Variants MIPR Various : Various -   0.818 Nov 2013 0.836 Oct 2014 0.829 Oct 2015 -   0.829 Continuing Continuing   -    
Integrated Survey Program C/FFP Various : Various -   -   0.278 Jan 2015 0.125 Jan 2016 -   0.125 Continuing Continuing   -    
Hostile Forces-Tagging
Tracking, and Locating
(HF-TTL)

MIPR Various : Various -   -   0.381 Jan 2015 0.230 Nov 2015 -   0.230 Continuing Continuing   -    

Prior Year Funding -
Completed Efforts Various Various : Various 461.047 -   -   -   -   -     -     461.047   -    

Subtotal 499.337 6.048 7.150 3.771 -   3.771   -       -       -    

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

JTWS Variant Analysis
- Naval Post-Graduate
School (NPS

MIPR NPS : Monterey, CA 0.385 0.130 Jan 2014 0.135 Jan 2015 0.137 Jan 2016 -   0.137 Continuing Continuing   -    

JTWS-NSA Intern Support MIPR NSA : Ft Meade, MD 0.300 0.100 Apr 2014 0.103 Apr 2015 0.105 Apr 2016 -   0.105 Continuing Continuing   -    
Prior Year Funding -
Completed Efforts Various Various : Various 6.493 -   -   -   -   -     -     6.493   -    

Subtotal 7.178 0.230 0.238 0.242 -   0.242   -       -       -    
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Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

JTWS MIPR JITC : FT Huachuca,
AZ 3.880 0.800 Nov 2013 1.114 Nov 2014 1.191 Nov 2015 -   1.191 Continuing Continuing   -    

Special Operations
Tactical Video Systems
(SOTVS)

MIPR ATEC : FT
Huachuca, AZ -   0.367 Mar 2014 0.373 Jun 2015 0.377 Nov 2015 -   0.377 Continuing Continuing   -    

HF-TTL MIPR ATEC : FT
Huachuca, AZ -   -   0.350 Mar 2015 0.535 Nov 2015 -   0.535 Continuing Continuing   -    

Sensitive Site Exploitation
(SSE) MIPR JTIC : FT Huachuca,

AZ -   -   -   0.155 Dec 2015 -   0.155 Continuing Continuing   -    

Special Operations Forces
Planning, Rehearsal &
Execution Preparation
(SOFPREP)

C/FFP Various : Various -   -   -   0.325 Jan 2016 -   0.325 Continuing Continuing   -    

Prior Year Funding -
Completed Efforts Various Various : Various 0.549 -   -   -   -   -     -     0.549   -    

Subtotal 4.429 1.167 1.837 2.583 -   2.583   -       -       -    

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

NSSS Program Support C/CPAF Jacobs : Tampa, FL 4.958 0.260 Mar 2014 0.265 May 2015 0.270 May 2016 -   0.270 Continuing Continuing   -    
Prior Year Funding -
Completed Efforts Various Various : Various 30.679 -   -   -   -   -     -     30.679   -    

Subtotal 35.637 0.260 0.265 0.270 -   0.270   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 546.581 7.705 9.490 6.866 -   6.866   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160405BB / Intelligence Systems
Development

Project (Number/Name)
S400 / SO Intelligence Systems

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

National Systems Support to SOF
Participation in Space Technology Dev and
Demo

National System Support to SOF Participation
in Space technology Dev and Demo

Joint Threat Warning System
Air Variant Development, Test and Evaluation
Ground Sigint Kit Variant Development, Test
and Evaluation
Maritime Variant Development, Test and
Evaluation

Hostile Forces - Tagging, Tracking, and
Locating

Device Integration Operational Testing
Special Operations Tactical Video System

System Integration Operational Testing
Special Operations Forces Planning,
Rehearsal & Execution Preparation

Test and Evaluation of Prototype Systems
Integrated Survey Program

System Integration Operational Testing
Sensitive Site Exploitation

System Integration Operational Testing
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160405BB / Intelligence Systems
Development

Project (Number/Name)
S400 / SO Intelligence Systems

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

National Systems Support to SOF Participation in Space Technology Dev and
Demo

National System Support to SOF Participation in Space technology Dev and Demo 1 2014 4 2020
Joint Threat Warning System

Air Variant Development, Test and Evaluation 1 2014 4 2020
Ground Sigint Kit Variant Development, Test and Evaluation 1 2014 4 2020
Maritime Variant Development, Test and Evaluation 1 2014 4 2020

Hostile Forces - Tagging, Tracking, and Locating
Device Integration Operational Testing 2 2015 4 2020

Special Operations Tactical Video System
System Integration Operational Testing 2 2014 4 2020

Special Operations Forces Planning, Rehearsal & Execution Preparation
Test and Evaluation of Prototype Systems 2 2016 4 2020

Integrated Survey Program
System Integration Operational Testing 2 2015 4 2020

Sensitive Site Exploitation
System Integration Operational Testing 1 2016 4 2020
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1160408BB / Operational Enhancements

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 667.189 42.492 81.253 63.008 -   63.008 61.153 67.037 68.514 69.704 Continuing Continuing

S500A: Operational
Enhancements

667.189 42.492 81.253 63.008 -   63.008 61.153 67.037 68.514 69.704 Continuing Continuing

A. Mission Description and Budget Item Justification
Details are provided under separate cover.

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 42.492 75.253 63.128 -   63.128
Current President's Budget 42.492 81.253 63.008 -   63.008
Total Adjustments -   6.000 -0.120 -   -0.120

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments -   -   -0.120 -   -0.120
• Overseas Contingency Operations -   6.000 -   -   -  

Change Summary Explanation
Funding:

FY2014:  None.

FY2015:  Details of $6.000 million increase of Overseas Contingency Operations funding available under separate cover.

FY2016:  Details of $0.120 million decrease is available under separate cover.

Schedule:  None.

Technical:  None.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 0.000 15.691 20.573 25.342 -   25.342 20.243 17.875 16.182 20.520 Continuing Continuing

S710: Tactical Systems
Development

0.000 0.243 1.023 0.968 -   0.968 1.330 1.095 1.183 1.080 Continuing Continuing

S700: Communications
Equipment and Electronics
Systems

0.000 3.264 4.230 6.352 -   6.352 6.266 6.379 6.495 7.579 Continuing Continuing

S725: Tactical Radio Systems 0.000 1.811 3.670 2.618 -   2.618 1.692 1.687 1.710 4.717 Continuing Continuing

S385: Soldier Protection and
Survival Systems

0.000 2.441 2.554 2.898 -   2.898 2.096 1.871 2.372 2.348 Continuing Continuing

S385A: Body Armor and
Associated Equipment

0.000 1.504 1.973 1.547 -   1.547 1.349 1.299 1.299 1.649 Continuing Continuing

S395: Visual Augmentation,
Lasers and Sensor Systems

0.000 -   1.709 2.333 -   2.333 0.743 -   -   -   Continuing Continuing

S800: Munitions Advanced
Development

0.000 3.386 0.519 0.522 -   0.522 0.529 0.535 0.541 0.542 Continuing Continuing

D476: Military Information
Support Operations

0.000 2.477 4.895 6.610 -   6.610 4.746 3.517 1.096 1.118 Continuing Continuing

S375: Weapons Systems -   0.565 -   1.494 -   1.494 1.492 1.492 1.486 1.487 Continuing Continuing

A. Mission Description and Budget Item Justification
This program element provides for development, testing and integration of specialized equipment in the areas of automation, communication, radio, weapon, soldier
protection and survival, visual augmentation, lasers and sensors, munition and military information support operations (MISO) systems.  The efforts within this PE
improve SOF warfighting capabilities by continuing efforts to develop smaller, lighter, more efficient and more robust capabilities.  The SOF mission mandates that
SOF systems remain technologically superior to any threat to provide a maximum degree of survivability while, generally, being conducted in harsh environments for
unspecified periods and in locations requiring small unit autonomy.  Communications efforts will maintain a Command, Control, and Communications (C3) link between
SOF Commanders and SOF Teams, and provide interoperability with all Services, various agencies of the U.S. Government, Air Traffic Control, commercial agencies
and allied foreign forces.  Efforts relating to soldier protection and survival requirements will improve survivability and mobility of SOF while conducting varied missions.
Specialized visual augmentation, lasers and sensors will permit small, highly trained forces to conduct required operations across the entire spectrum of conflict.
Munition efforts include advanced engineering operational system development and qualification efforts related to SOF-peculiar munitions and equipment.  Additionally,
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PE 1160431BB: Warrior Systems UNCLASSIFIED
United States Special Operations Command Page 2 of 53 R-1 Line #243

Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

MISO efforts include planned operations to convey selected information and indicators to foreign audiences to influence their emotions, motives, objective reasoning,
and ultimately, the behavior of foreign governments, organizations, groups and individuals.

Warrior Systems specialized equipment will permit small, highly trained forces to conduct required operations across the entire spectrum of conflict.  SOF must infiltrate
by land, sea, and air to conduct unconventional warfare, direct action, or deep reconnaissance operations in denied areas against insurgent units, terrorists, or highly
sophisticated threat forces.  The requirement to operate in denied areas controlled by a sophisticated threat mandates that SOF systems remain technologically superior
to threat forces to ensure mission success.

Tactical Systems Development:
This project provides for development, testing, and integration of specialized automation equipment to meet the unique requirements of SOF. Tactical systems provide
forward deployed forces with advanced networking, automated data processing, storage, and display capabilities to support situational awareness, mission planning and
execution, and command and control (C2) of forces.

Communications Equipment and Electronics Systems:
This project provides for communication systems to meet emergent requirements to support SOF.  SOF units require communications equipment that improves their
warfighting capability without degrading their mobility.  Therefore, SOF Communications Equipment and Electronics is a continuing effort to develop smaller, lighter,
more efficient and more robust SOF Command, Control, Communications, and Computer (C4) capabilities.

Tactical Radio Systems:
This project is for development of all SOF tactical radio programs.  SOF units require radio communication equipment that improves their warfighting capability without
degrading their mobility.  United States Special Operations Command (USSOCOM) has developed an overall strategy to ensure that Tactical Radio Systems continue
to provide SOF with the required capabilities throughout the 21st century.  SOF Tactical Radios provide the critical C3 link between SOF Commanders and SOF
Teams involved in overseas contingency operations (OCO) and training exercises.  They also provide interoperability with all Services, various agencies of the U.S.
Government, Air Traffic Control, commercial agencies, and allied/coalition forces.  Tactical Radios rapidly and seamlessly establish and maintain mobile and fixed
(C2) communications between infiltrated/operational elements and higher echelon headquarters, allowing SOF to operate with any force combination in multiple
environments.

Weapons Systems:
This project provides for next generation system development and pre-planned product improvements (P3I), testing, and integration of specialized weapon systems and
weapon accessories to meet the unique requirements of SOF. Efforts include muzzle brakes and suppressors and P3I for assault, sniper, and crew served weapons
leveraging the latest technological advances to achieve overmatch capability against emerging threats.

Soldier Protection and Survival Systems:

Volume 5 - 120



UNCLASSIFIED

PE 1160431BB: Warrior Systems UNCLASSIFIED
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

This project provides for development, testing, and integration of specialized equipment to meet the unique soldier protection and survival requirements of SOF.
Specialized equipment will improve survivability and mobility of SOF while conducting varied missions.  Current efforts include, but are not limited to counter-improvised
explosive device system improvements and testing to meet continually changing technology on the battlefield.

Body Armor and Associated Equipment:
This project provides specialized equipment with ballistic protection to meet the unique soldier protection and survival requirements of SOF.  Specialized ballistic
equipment improves survivability and load bearing equipment impacting the mobility of SOF while conducting varied missions.  This project enhances the SOF Personal
Equipment Advanced Requirements (SPEAR) program by supporting body armor plates, soft armor, helmets, and eye protection.  It also provides for the research,
development, and testing of a variety of body armor and personal protective equipment to meet current ballistic threats that exists on the battlefield.

Visual Augmentation, Lasers and Sensor Systems:
This project provides for development, testing, and integration of specialized visual augmentation, laser and sensor systems equipment to meet the unique requirements
of SOF.  Programs in this area include binocular/monocular devices and visual augmentation to include next generation laser designation and geo-location systems.

Munitions Development:
This project provides for the advanced engineering, operational system development, and qualification efforts related to SOF-peculiar and Foreign/Non-standard
munitions and equipment.  Funding supports development of Insensitive Munitions (IM) technology and evaluation, in accordance with statutory requirement set forth
in U.S. Code, Title 10, Chapter 141, Section 2389 (December 2001).  Testing is in accordance with the USSOCOM IM Strategic Plan.  Funding also supports efforts to
develop and improve Stand-Off Precision Guided Munitions (SOPGM), including the development and integration of improved warheads, seeker, guidance navigation
and control systems, operational flight software and missile delivery to meet SOF requirements.

MISO:
This project provides for the development, test and integration of MISO equipment.  MISO are planned operations to convey selected information and indicators to
foreign audiences to influence their emotions, motives, objective reasoning, and ultimately, the behavior of foreign governments, organizations, groups, and individuals.
This project funds transformational systems and equipment to conduct the seven phase MISO process (planning, targeting audience analysis, series development,
product development and design, approval, production/distribution/dissemination, and measures of effectiveness) in support of combatant commanders.
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PE 1160431BB: Warrior Systems UNCLASSIFIED
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 14.973 24.661 25.963 -   25.963
Current President's Budget 15.691 20.573 25.342 -   25.342
Total Adjustments 0.718 -4.088 -0.621 -   -0.621

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -4.088
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings 0.718 -  
• SBIR/STTR Transfer -   -  
• Other Adjustments -   -   -0.621 -   -0.621

Change Summary Explanation
Funding:

FY2014:  Net increase of $0.718 million is for a reprogramming of $0.566 million to support development and testing of the SPEAR program, $0.182 million to
support testing for signature reduction efforts in a Weapons Accessories program; and a reprogramming (-$0.030 million) to support higher command priorities.

FY2015:  Decrease of -$4.088 million is due to a Congressional Directed Reduction to the Long range MISO program.

FY2016: Decrease of -$0.621 million is due to a realignment of -$0.437 million to higher command priorities and a decrease of -$0.184 million due to
Departmental economic assumption decrease.

Schedule:  None.

Technical:  None.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S710 / Tactical Systems Development

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S710: Tactical Systems
Development

-   0.243 1.023 0.968 -   0.968 1.330 1.095 1.183 1.080 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project provides for development, testing, and integration of specialized automation equipment to meet the unique requirements of Special Operations Forces
(SOF). Specialized automation equipment will permit small, highly trained forces to conduct required operations across the entire spectrum of conflict. These operations
are generally conducted in harsh environments, for unspecified periods and in locations requiring small unit autonomy. SOF must infiltrate by land, sea, and air to
conduct unconventional warfare, direct action, or deep reconnaissance operations in denied areas against insurgent units, terrorists, or highly sophisticated threat
forces. The requirement to operate in denied areas controlled by a sophisticated threat mandates that SOF systems remain technologically superior to threat forces to
ensure mission success.

- The Tactical Local Area Network (TACLAN) provides SOF operational commanders and forward deployed forces advanced networking, automated data processing,
storage, and display capabilities to support situational awareness, mission planning and execution, and command and control of forces. The project consists of Suites,
Mission Planning Kits and Field Computing Devices, Coalition Local Area Network, and Full Motion Video Kits.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: TACLAN Suites
FY 2014 Accomplishments:
Begin development, integration, and testing  of Evolutionary Technology Insertions (ETI) such as advanced hardware equipment
and new software applications.
FY 2015 Plans:
Begin development, integration, and testing of ETI for Secure Data At Rest, secure wireless and cross domain solutions.
FY 2016 Plans:
Continues development, integration, and testing of ETI for Secure Data At Rest, secure wireless and cross domain solutions.

0.243 1.023 0.968

Accomplishments/Planned Programs Subtotals 0.243 1.023 0.968

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• PROC: OTHER ITEMS <$5M 73.141 106.675 79.149 -   79.149 70.287 71.149 84.526 80.958 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S710 / Tactical Systems Development

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
Remarks

D. Acquisition Strategy
The TACLAN program has an evolutionary acquisition strategy.  Commercial and government agency sources will be leveraged for required certifications, functional and
operational test, and acceptance support.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S710 / Tactical Systems Development

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Secure Data / Wireless
Capability Reqn iGov : Tampa, FL -   0.243 Feb 2014 1.023 May 2015 0.968 Jan 2016 -   0.968 Continuing Continuing   -    

Subtotal -   0.243 1.023 0.968 -   0.968   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals -   0.243 1.023 0.968 -   0.968   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S710 / Tactical Systems Development

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

TACLAN SUITES
Secure Data / Wireless Capability
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S710 / Tactical Systems Development

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

TACLAN SUITES
Secure Data / Wireless Capability 2 2014 4 2020
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S700 / Communications Equipment and
Electronics Systems

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S700: Communications
Equipment and Electronics
Systems

-   3.264 4.230 6.352 -   6.352 6.266 6.379 6.495 7.579 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project provides for communication systems to meet emergent requirements to support Special Operations Forces (SOF). Communications Equipment and
Electronics Systems is a continuing effort to develop smaller, lighter, more efficient and more robust SOF Command, Control, Communications, and Computer (C4)
capabilities.

USSOCOM's C4 systems comprise an integrated network of systems providing positive command and control and the timely exchange of information to all
organizational echelons.  The C4I systems that support this new architecture employ the latest standards and technology by transitioning from separate systems to full
integration within the Global Information Grid (GIG). The GIG is a multitude of existing and projected national assets that allows SOF elements to operate with any force
combination in multiple environments.

• SOF Deployable Node (SDN) is a family of deployable, super high frequency, multi-band, Satellite Communications (SATCOM) systems providing the transport
path for high-capacity, voice, data, video tele-conferencing (VTC), and full motion video at all levels of classification.  It consists of SDN subprograms, transport for
intelligence variants, technology insertions and capital equipment replacement.

•  The Special Communications Enterprise (SCE) program includes organizations, practices, processes, services, networks, systems and subsystems that manage
and provide clandestine exchange of information between elements (field-to-field, field-to-base, base-to-field) for worldwide deployed SOF units, often in austere
environments with heavy adversarial monitoring.  This program transitioned from Program Element 1160402BB, Special Operations Advanced Technology
Development.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: SDN
FY 2014 Accomplishments:
Continued to develop, test and evaluate next generation systems and components to enhance the SDN family of systems and
integrate Evolutionary Technology Insertions (ETI), such as a wide-band SATCOM-on-the-Move ground capability, extension of
SOF Information Enterprise services, and acceleration hardware and software.
FY 2015 Plans:

1.092 2.394 2.806

Volume 5 - 128



UNCLASSIFIED

PE 1160431BB: Warrior Systems UNCLASSIFIED
United States Special Operations Command Page 11 of 53 R-1 Line #243

Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S700 / Communications Equipment and
Electronics Systems

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Assess, test and evaluate advanced antenna design and performance. Conduct market research on multi-level security solutions
for SDN application.  Conduct testing using wideband global SATCOM and Global Express. Assess Advanced Extremely High
Frequency band.
FY 2016 Plans:
Assesses, tests and evaluates advanced antenna design and performance. Continues to integrate ETIs.
Title: SCE
FY 2014 Accomplishments:
Began segment development for the SCE enterprise; developed means and methods to provide near-term impact to operators.
FY 2015 Plans:
Continue segment development for the SCE enterprise; develop means and methods to provide near-term impact to operators.
FY 2016 Plans:
Continues segment development for the SCE enterprise; develops means and methods to provide near-term impact to operators.
Increases emphasis on developing anti-intrusion/anti-tamper capabilities.

2.172 1.836 3.546

Accomplishments/Planned Programs Subtotals 3.264 4.230 6.352

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• PROC/0204Warrior:
Warrior Systems<$5M

216.732 270.805 186.009 -   186.009 215.839 196.301 202.374 201.373 Continuing Continuing

Remarks

D. Acquisition Strategy
•  SDN is a fielded program with ETIs into all variants:  heavy, medium, and light, wideband SATCOM-On-The-Move, Mobile SOF Strategic Entry Point, and airborne
Intelligence Surveillance Reconnaissance transport variants.  Commercial and government agency sources will be leveraged for required certifications, functional and
operational tests, and acceptance support.

•  SCE is an ETI effort to provide and support multiple field segment kits.  Commercial and government agency sources will be leveraged for required certifications,
functional and operational tests, and acceptance support.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S700 / Communications Equipment and
Electronics Systems

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S700 / Communications Equipment and
Electronics Systems

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SOF Deployable Node
(SDN) Development MIPR Various : Various 0.000 1.092 Mar 2014 1.194 Mar 2015 1.496 Mar 2016 -   1.496 Continuing Continuing   -    

SDN Market Research &
Evaluation MIPR CERDEC :

Aberdeen, MD 0.000 -   1.200 Jan 2015 1.310 Dec 2015 -   1.310 Continuing Continuing   -    

Special Communications
Enterprise (SCE)
Enterprise and Field
Segment Capability
Development

TBD Various : Various 0.000 1.612 Jan 2014 1.272 Jan 2015 2.978 Feb 2016 -   2.978 Continuing Continuing   -    

SCE Base End Segment
Capability Development MIPR MITRE : Bedford, MA 0.000 0.280 Dec 2013 0.282 Dec 2014 0.284 Dec 2015 -   0.284 Continuing Continuing   -    

Subtotal 0.000 2.984 3.948 6.068 -   6.068   -       -       -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SCE Independent
Verification and Validation MIPR MITRE : Bedford, MA 0.000 0.280 Mar 2014 0.282 Mar 2015 0.284 Mar 2016 -   0.284 Continuing Continuing   -    

Subtotal 0.000 0.280 0.282 0.284 -   0.284   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 3.264 4.230 6.352 -   6.352   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S700 / Communications Equipment and
Electronics Systems

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

SOF Deployable Node
SOF Deployable Node (SDN) Development
SDN Market Research and Testing

Special Communications Enterprise (SCE)
Program

Enterprise Segment Services Development
Field Segment Kit Development
Base-End Segment Capabilities Development
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S700 / Communications Equipment and
Electronics Systems

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

SOF Deployable Node
SOF Deployable Node (SDN) Development 2 2014 4 2020
SDN Market Research and Testing 2 2015 4 2020

Special Communications Enterprise (SCE) Program
Enterprise Segment Services Development 2 2014 4 2020
Field Segment Kit Development 2 2014 4 2020
Base-End Segment Capabilities Development 2 2014 4 2020
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S725 / Tactical Radio Systems

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S725: Tactical Radio Systems -   1.811 3.670 2.618 -   2.618 1.692 1.687 1.710 4.717 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project is for development of all SOF tactical radio programs.  Tactical Radios provide the critical Command, Control, Communications (C3) link between SOF
Commanders and SOF Teams involved in overseas contingency operations (OCO) and training exercises.  They also provide interoperability with all Services, various
agencies of the U.S. Government, Air Traffic Control, commercial agencies, and allied foreign forces.  Tactical Radios, which includes SOF Tactical Communications,
and Blue Force Tracking, rapidly and seamlessly establish and maintain mobile and fixed Command and Control (C2) communications between infiltrated/operational
elements and higher echelon headquarters, allowing SOF to operate with any force combination in multiple environments.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: SOF Tactical Communications (STC)
FY 2014 Accomplishments:
Continued developing and testing DoD on-orbit capacity in order to enhance C2 capabilities.
FY 2015 Plans:
Develop and test new capability in tactical radio equipment.
FY 2016 Plans:
Develops and tests new capability in tactical radio equipment.

1.811 1.672 1.653

Title: Blue Force Tracking (BFT)
FY 2015 Plans:
Develop and test new capability in BFT equipment.
FY 2016 Plans:
Continues to develop and test new capability in BFT equipment.

-   1.998 0.965

Accomplishments/Planned Programs Subtotals 1.811 3.670 2.618

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• 0204Warrior:

Warrior Systems<$5M
216.732 270.805 186.009 -   186.009 215.839 196.301 202.374 201.373 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S725 / Tactical Radio Systems

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
Remarks

D. Acquisition Strategy
•  STC is a Commercial-Off-The-Shelf/Now-Development Item program with evolutionary technology insertions (ETIs).  Commercial and government agency sources will
be leveraged for required certifications, functional and operational tests, and acceptance support.

•  BFT is a fielded program with ETIs leveraging commercial and other government agency sources for required certifications, functional and operational tests, and
technology updates.

E. Performance Metrics
N/A.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S725 / Tactical Radio Systems

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SOF Tactical
Communications Radio
Development

MIPR Various : Various 0.000 1.811 Mar 2014 1.672 Jan 2015 1.653 Jan 2016 -   1.653 Continuing Continuing   -    

Blue Force Tracking
Development MIPR Various : Various 0.000 -   1.998 Apr 2015 0.965 Jan 2016 -   0.965 2.970 5.933 5.933

Subtotal 0.000 1.811 3.670 2.618 -   2.618   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 1.811 3.670 2.618 -   2.618   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S725 / Tactical Radio Systems

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

SOF Tactical Communications (STC)
STC Radio Development

Blue Force Tracking (BFT)
BFT Capability Improvement Development
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S725 / Tactical Radio Systems

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

SOF Tactical Communications (STC)
STC Radio Development 2 2014 4 2020

Blue Force Tracking (BFT)
BFT Capability Improvement Development 3 2015 2 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S385 / Soldier Protection and Survival
Systems

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S385: Soldier Protection and
Survival Systems

-   2.441 2.554 2.898 -   2.898 2.096 1.871 2.372 2.348 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project provides specialized equipment to meet the unique soldier protection and survival requirements of Special Operations Forces (SOF) to include: Army
Rangers; Army Special Forces; Navy Sea, Air, Land (SEAL) teams; Navy Special Boat Units; Air Force Operators; and Marine Forces Special Operations Command.
Specialized equipment improves survivability protection from the environment by providing the operator with hearing protection and clothing systems as well load
bearing equipment to improve the mobility of SOF while conducting varied missions and personnel safety equipment such as harnesses and safety retention devices.
These missions are generally conducted in harsh environments, for unspecified periods and in locations requiring small unit autonomy.

SOF Personal Equipment Advanced Requirements (SPEAR) provides for the research, development, testing and evaluation of a variety of individual and survival
equipment to include: ballistic and environmental protective systems, combat uniforms, load carriage systems, communications headsets, and visual augmentation
system mounts.

Tactical Combat Casualty Care (TCCC) provides medical devices, ancillary equipment and Casualty Evacuation (CASEVAC) sets for SOF. The CASEVAC procures a
suite of Food and Drug Administration approved medical items including, but not limited, to intraosseous infusion devices, patient monitoring and assessment devices,
emergency airway kits, as well as devices that provide SOF the capability to support extraction, extrication, mobility, transportation, and sustainment of casualties in
forward areas.  This program fields tactical medical and CASEVAC capabilities with the intention to transition capabilities developed under the National Mission Force
Tactical Medical Programs.  This capability provides significant ability to lessen battlefield losses by providing timely, critical lifesaving and evacuation capabilities to the
forward-deployed SOF operators.

Counter Radio Controlled-Improvised Explosive Device (RC-IED) program provides SOF with the ability to counter current and future radio controlled improvised
explosive devices threats used by terrorist networks.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: SPEAR
FY 2014 Accomplishments:
Continued profile refinement to support signature management, reactive fiber testing and material research for uniforms.
Continued research and development solicitation for an advanced maritime communications system material solution.  Continued

1.080 0.917 1.384

Volume 5 - 139



UNCLASSIFIED

PE 1160431BB: Warrior Systems UNCLASSIFIED
United States Special Operations Command Page 22 of 53 R-1 Line #243

Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S385 / Soldier Protection and Survival
Systems

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
testing and development of lightweight, high performance textiles for enhanced material solutions that support SPEAR
requirements.
FY 2015 Plans:
Continue profile refinement to support signature management and material research for uniforms.  Continue testing and
development of lightweight, high performance textiles for enhanced material solutions that support SPEAR requirements.
Continue on-going prototype testing. Address emerging SOF-unique requirements as SOF transitions from heavy deployments in
Iraq and Afghanistan to a global focus. Continue maritime communication headset solicitation.
FY 2016 Plans:
Initiates research and development of a land communications material solution, safety belt and lanyard solicitations, Arctic
capability gap solutions, and subsurface operations equipment.  Continues materials testing.
Title: TCCC
FY 2014 Accomplishments:
Provided for test support to include program management, market surveys, test article acquisition, test and evaluation and
systems engineering in direct support of the CASEVAC.  Evaluated lightweight enhanced patient packaging litter systems for
inclusion in the CASEVAC.  Supported system prototype development, testing and research on advanced tactical medical
equipment to lessen battlefield losses, with the goal of transitioning these medical technology items to a program of record.
FY 2015 Plans:
Provide for test support to include program management, market surveys, test article acquisition, test and evaluation and systems
engineering in direct support of the CASEVAC.  Continue evaluation, airworthiness certification and miniaturization of TCCC
CASEVAC components. Support system prototype development, testing and research on advanced tactical medical equipment to
lessen battlefield losses, with the goal of transitioning these medical technology items to a program of record.
FY 2016 Plans:
Provides for test support to include program management, market surveys, test article acquisition, test and evaluation and
systems engineering in direct support of the CASEVAC.  Supports the evaluation of enhanced medical monitoring systems for
incorporation into the CASEVAC.  Develops and tests water resistant solutions for maritime operations of components within the
CASEVAC.

0.333 0.560 0.444

Title: RC-IED
FY 2014 Accomplishments:

1.028 1.077 1.070
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S385 / Soldier Protection and Survival
Systems

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Provided for National Assessment Group test support to the Counter RC-IED program.  Supported system engineering, test and
evaluation, test article acquisition, and market research of the RC-IED programs.  Maintained range effectiveness and currency,
ensuring the ability to accurately test against current and emerging threat systems.
FY 2015 Plans:
Provide for National Assessment Group test support to the Counter RC-IED program.  Support system engineering, test and
evaluation, test article acquisition, and market research of the RC-IED programs.  Maintain range effectiveness and currency,
ensuring the ability to accurately test against current and emerging threat systems.
FY 2016 Plans:
Provide for National Assessment Group test support to the Counter RC-IED program.  Supports system engineering, test and
evaluation, test article acquisition, and market research of the RC-IED programs.  Maintains range effectiveness and currency,
ensuring the ability to accurately test against current and emerging threat systems.  Initiates development and testing of ECM
systems capability and advanced software technique counter measures.

Accomplishments/Planned Programs Subtotals 2.441 2.554 2.898

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• PROC1: Warrior Systems<$5M 216.732 270.805 186.009 -   186.009 215.839 196.301 202.374 201.373 Continuing Continuing

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S385 / Soldier Protection and Survival
Systems

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SOF Personal Equipment
Advanced Requirements
(SPEAR) - MICH/Land
Maritime Communication
System

Various PM-SSES : Natick,
MA 0.000 0.218 Jun 2014 0.240 Mar 2015 0.415 Jan 2016 -   0.415 Continuing Continuing   -    

SPEAR - Protective
Combat Uniform (PCU) Various PM-SSES : Natick,

MA 0.000 0.100 Apr 2014 0.095 Feb 2015 0.139 Jan 2016 -   0.139 Continuing Continuing   -    

SPEAR - Load Carriage
System (LCS) and
Backpacks

Various PM-SSES : Natick,
MA 0.000 0.035 Feb 2014 -   -   -   -     -     0.035   -    

SPEAR - Modular Glove
System (MGS) Various PM-SSES : Natick,

MA 0.000 0.040 Apr 2014 -   -   -   -     -     0.040   -    

Subtotal 0.000 0.393 0.335 0.554 -   0.554   -       -       -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SPEAR - PCU testing/P3I Various PM/SSES : Natick,
MA 0.000 0.135 Jun 2014 0.050 Jan 2015 0.070 Mar 2016 -   0.070 Continuing Continuing   -    

SPEAR - Signature
Management Profile
Characteristics

Various PM-SSES : Natick,
MA 0.000 0.065 Jun 2014 0.065 Jan 2015 0.097 Feb 2016 -   0.097 Continuing Continuing   -    

SPEAR - LCS/Body Armor
Vest/Backpack Material
and Prototype Testing

Various PM-SSES : Natick,
MA 0.000 0.020 Apr 2014 0.018 Jan 2015 0.028 Feb 2016 -   0.028 Continuing Continuing   -    

SPEAR - MGS Testing Various PM-SSES : Natick,
MA 0.000 0.025 May 2014 0.025 Feb 2015 0.043 Feb 2016 -   0.043 Continuing Continuing   -    

SPEAR - Maritime Comms
Testing Various PM-SSES : Natick,

MA 0.000 0.442 May 2014 0.424 Feb 2015 0.592 Jan 2016 -   0.592 Continuing Continuing   -    

TCCC CASEVAC Sets Various PM-SSES : Natick,
Ma 0.000 0.333 Mar 2014 0.560 Feb 2015 0.444 Mar 2016 -   0.444 Continuing Continuing   -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S385 / Soldier Protection and Survival
Systems

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Counter RC-IED Test
Support Various

National Assessment
Group : Kirtland AFB,
NM

0.000 1.028 Jan 2014 1.077 Dec 2014 1.070 Jan 2016 -   1.070 Continuing Continuing   -    

Subtotal 0.000 2.048 2.219 2.344 -   2.344   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 2.441 2.554 2.898 -   2.898   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S385 / Soldier Protection and Survival
Systems

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

SPEAR-Protective Combat Uniform (PCU)
PCU Testing/Development

SPEAR-Signature Management
Signature Management Profile
Characterization

SPEAR-Modular Glove System
Development and Test

SPEAR-MICH Comms
Market Research/Interoperability Assessment

SPEAR-Maritime Comms
Various tests

SPEAR-Load Carriage System/Vests and
Backpacks

Material Research and Prototype testing
Tactical Combat Casualty Care Evacuation
Kits -CASEVAC

Prototype development testing and
Airworthiness Certification

Radio Controlled-Improvised Explosive
Device

National Assessment Group Test Support
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S385 / Soldier Protection and Survival
Systems

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

SPEAR-Protective Combat Uniform (PCU)
PCU Testing/Development 3 2014 3 2020

SPEAR-Signature Management
Signature Management Profile Characterization 3 2014 2 2020

SPEAR-Modular Glove System
Development and Test 3 2014 2 2020

SPEAR-MICH Comms
Market Research/Interoperability Assessment 3 2014 4 2020

SPEAR-Maritime Comms
Various tests 3 2014 4 2020

SPEAR-Load Carriage System/Vests and Backpacks
Material Research and Prototype testing 3 2014 4 2020

Tactical Combat Casualty Care Evacuation Kits -CASEVAC
Prototype development testing and Airworthiness Certification 2 2014 4 2020

Radio Controlled-Improvised Explosive Device
National Assessment Group Test Support 2 2014 4 2020

Volume 5 - 145



UNCLASSIFIED

PE 1160431BB: Warrior Systems UNCLASSIFIED
United States Special Operations Command Page 28 of 53 R-1 Line #243

Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S385A / Body Armor and Associated
Equipment

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S385A: Body Armor and
Associated Equipment

-   1.504 1.973 1.547 -   1.547 1.349 1.299 1.299 1.649 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project provides specialized equipment to meet the unique soldier protection and survival requirements of SOF, to include: Army Rangers; Army Special Forces;
Navy Sea, Air, Land (SEAL) teams; Navy Special Boat Units; Air Force Operators; and Marine Forces Special Operations Command. Specialized ballistic equipment
improves survivability and load bearing equipment impacting the mobility of SOF while conducting varied missions. These missions are generally conducted in harsh
environments, for unspecified periods and in locations requiring small unit autonomy.

This project enhances the SOF Personal Equipment Advanced Requirement (SPEAR) program by supporting body armor plates, soft armor, helmets, and eye
protection.  It also provides for the research, development, and testing of a variety of body armor and personal protective equipment.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: SPEAR-Ballistic Protection
FY 2014 Accomplishments:
Continued foreign ammunition testing and threat validation to assess armor effectiveness.  Continued the helmet behind armor
effects studies to develop a helmet test methodology and corresponding performance metrics.  Continued lightweight body armor
material research and testing to include clandestine. Continued evaluation of transparent armor products which include ballistic
and optical testing of photochromic, electrochromic and laser lenses.  Continued work on anti-fogging technologies and testing.
Tested mature soldier worn sensors and non-destructive inspection technologies.
FY 2015 Plans:
Continue foreign ammunition testing and threat validation to assess armor effectiveness.  Research and test soldier worn sensors.
Continue lightweight body armor material research and improved performance ballistic plates.  Continue evaluation of transparent
armor products which include ballistic and optical testing of photochromic, electrochromic and laser lenses.  Continue work on
anti-fogging technologies and testing. Address emerging SOF-unique requirements as SOF transitions from heavy deployments in
Iraq and Afghanistan to a global focus.
FY 2016 Plans:
Continues foreign ammunition testing and threat validation to assess effectiveness of currently fielded personal protective
equipment.  Continues development and testing of lightweight body armor and helmets to upgrade systems that have been
fielded.  Continues evaluation of transparent armor products which include variable light transmission, anti-fogging, ballistic, and

1.504 1.973 1.547
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S385A / Body Armor and Associated
Equipment

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
laser lenses to upgrade systems that have been fielded.  Develops and tests soldier worn sensors to upgrade armor systems that
have been fielded and to refine SOF peculiar requirements.  Addresses emerging SOF unique requirements as SOF transitions
from deployments in Iraq and Afghanistan to a global focus.

Accomplishments/Planned Programs Subtotals 1.504 1.973 1.547

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• PROC1: Warrior Systems<$5M 216.732 270.805 186.009 -   186.009 215.839 196.301 202.374 201.373 Continuing Continuing

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S385A / Body Armor and Associated
Equipment

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SOF Personal Equipment
Advanced Requirement
(SPEAR) - Body Armor

Various PM-SSES : Natick,
MA 0.000 0.350 Apr 2014 0.300 Feb 2015 0.421 Jan 2016 -   0.421   -       -       -    

SPEAR - Lightweight
Ballistic Helmets Various PM-SSES : Natick,

MA 0.000 0.300 May 2014 0.600 Jan 2015 0.365 Jan 2016 -   0.365   -       -       -    

SPEAR - Eye Protection Various PM-SSES : Natick,
MA 0.000 0.030 May 2014 0.040 Feb 2015 0.150 Mar 2016 -   0.150   -       -       -    

Subtotal 0.000 0.680 0.940 0.936 -   0.936   -       -       -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SPEAR - Body Armor Test Various PM-SSES : Natick,
MA 0.000 0.489 Mar 2014 0.250 Jan 2015 0.211 Feb 2016 -   0.211   -       -       -    

SPEAR - Lightweight
Helmet Testing Various PM-SSES : Natick,

MA 0.000 0.300 Mar 2014 0.725 Jan 2015 0.350 Feb 2016 -   0.350   -       -       -    

SPEAR - Transparent
Armor Testing Various PM-SSES : Natick,

MA 0.000 0.035 Mar 2014 0.058 Mar 2015 0.050 Jan 2016 -   0.050   -       -       -    

Subtotal 0.000 0.824 1.033 0.611 -   0.611   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 1.504 1.973 1.547 -   1.547   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S385A / Body Armor and Associated
Equipment

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

SOF Personal Equipment Advanced
Requirements (SPEAR)-Body Armor

Body Armor Development
Body Armor Material Testing

SPEAR Eye Protection
Transparent Armor Development
Transparent Armor Testing

SPEAR-Helmet
Lightweight Ballistic Helmet Development
Lightweight Ballistic Helmet Materials Testing
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S385A / Body Armor and Associated
Equipment

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

SOF Personal Equipment Advanced Requirements (SPEAR)-Body Armor
Body Armor Development 3 2014 4 2020
Body Armor Material Testing 2 2014 3 2020

SPEAR Eye Protection
Transparent Armor Development 3 2014 4 2020
Transparent Armor Testing 2 2014 4 2020

SPEAR-Helmet
Lightweight Ballistic Helmet Development 3 2014 4 2020
Lightweight Ballistic Helmet Materials Testing 2 2014 2 2020
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S395 / Visual Augmentation, Lasers and
Sensor Systems

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S395: Visual Augmentation,
Lasers and Sensor Systems

-   -   1.709 2.333 -   2.333 0.743 -   -   -   Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project provides for development, testing and integration of specialized visual augmentation, binocular and monocular night vision devices, laser markers, laser
designators, geo-location systems, weapon optics, weapon aiming lasers, sensor systems, visible lights, infrared imagers, clandestine pointers, and accessories to meet
the unique requirements of SOF.  Sensor technology being developed includes image intensification (I2) thermal imaging, short wave infrared (SWIR), multi-spectral,
fusion, and other sensor types.  Developments will decrease weight, increase range, increase situational awareness, provide data, image processing, image filtering,
determine wind speed, observe bullet trace, and sensor fusion to be able to detect, identify, classify and engage targets at greater ranges.  These projects ensure SOF
systems shall remain technologically superior to enemy threats to ensure mission success.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Visual Augmentation Systems
FY 2015 Plans:
Continue the development of visual augmentation and laser devices to improve situational awareness, sharing of data/images and
target acquisition.
FY 2016 Plans:
Continues to develop visual augmentation and laser devices to improve situational awareness, sharing of data/images and target
acquisition.

-   1.709 2.333

Accomplishments/Planned Programs Subtotals -   1.709 2.333

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• PROC/1: Warrior Systems<$5M 216.732 270.805 186.009 -   186.009 215.839 196.301 202.374 201.373 Continuing Continuing

Remarks

D. Acquisition Strategy
To develop prototypes for the next generation SOF operator-borne visual augmentation devices.  These developmental efforts will leverage Science and Technology
projects to develop prototype systems for SOF to evaluate and an Indefinite Delivery Indefinite Quantity production contract.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S395 / Visual Augmentation, Lasers and
Sensor Systems

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S395 / Visual Augmentation, Lasers and
Sensor Systems

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Visual Augmentation
Systems (VAS)
Development

C/CPFF USSOCOM : Tampa,
FL 0.000 -   1.709 Jan 2015 1.000 Nov 2015 -   1.000   -     2.709   -    

Subtotal 0.000 -   1.709 1.000 -   1.000 -   2.709   -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

VAS Testing C/CPFF USSOCOM : Tampa,
FL 0.000 -   -   1.333 May 2016 -   1.333 Continuing Continuing   -    

Subtotal 0.000 -   -   1.333 -   1.333   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 -   1.709 2.333 -   2.333   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S395 / Visual Augmentation, Lasers and
Sensor Systems

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Visual Augmentation System (VAS)
VAS Development
VAS Testing
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S395 / Visual Augmentation, Lasers and
Sensor Systems

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Visual Augmentation System (VAS)
VAS Development 2 2015 4 2016
VAS Testing 3 2016 3 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S800 / Munitions Advanced Development

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S800: Munitions Advanced
Development

-   3.386 0.519 0.522 -   0.522 0.529 0.535 0.541 0.542 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project funds advanced engineering, operational system development and qualification efforts related to specialized munitions and equipment to meet the unique
requirements of SOF.

Munitions Advanced Development. This program provides for Insensitive Munitions (IM) technology development and evaluations that allows SOF munitions to pass
testing which includes bullet impact, sympathetic detonation, fast cook off, slow cook off and shaped charge test.  Testing is in accordance with the United States Special
Operations IM Testing Plan.  Munitions product improvements are tested in accordance with command priorities.

Stand-Off Precision Guided Munitions (SOPGM) provides for the development and improvement of SOF-unique SOPGMs.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Munitions Advanced Development
FY 2014 Accomplishments:
Conducted proof of concept and IM testing on various munitions.  Continued full scale testing to satisfy safety requirements in
Military Standard 2105C (Department of Defense Test and Method Standard:  Hazard Assessment Test for Non-Nuclear Munition,
26 Sep 2006).
FY 2015 Plans:
Conduct proof of concept and IM testing on various munitions.  Continue full scale testing to satisfy safety requirements in Military
Standard 2105C (Department of Defense Test and Method Standard:  Hazard Assessment Test for Non-Nuclear Munition, 26 Sep
2006).
FY 2016 Plans:
Conducts proof of concept and IM testing on various munitions.  Continues full scale testing to satisfy safety requirements in
Military Standard 2105C (Department of Defense Test and Method Standard:  Hazard Assessment Test for Non-Nuclear Munition,
26 Sep 2006).

0.453 0.519 0.522

Title: SOPGM
FY 2014 Accomplishments:

2.933 -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S800 / Munitions Advanced Development

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Completed efforts to integrate target seeker, warhead and guidance system technology upgrades for precision guided munitions,
and evaluates first pass lethality performance improvements in laboratory and test range inert round, captive carry and live-fire
flight tests.

Accomplishments/Planned Programs Subtotals 3.386 0.519 0.522

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• PROC1: Ordnance Items 168.037 173.209 142.724 -   142.724 133.977 125.920 148.245 151.383 Continuing Continuing

Remarks

D. Acquisition Strategy
Munitions Advanced Development:  Munitions and packaging redesign shall take place within government laboratories, as well as in industry, depending on the
munitions.  IM solutions shall be tested on a small scale for proof of principle.

SOPGM:  Using incremental approach to increase munitions performance, leverage industry's Internal Research and Development innovative efforts and existing
and new contracts to improve warhead, seeker, guidance navigation and control system, and missile delivery packaging.  Solutions will be tested at comparative
demonstrations and/or flight test events.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S800 / Munitions Advanced Development

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Munitions Advanced
Development - Obtain
Munitions Test Articles

C/FFP General Dynamics: :
Canada 0.000 0.125 Jan 2014 0.139 Jan 2015 0.141 Oct 2015 -   0.141   -       -       -    

Munitions Advanced
Development - Insensitive
Munitions (IM) Evaluation

C/FFP
US Air Force Air
Armaments Center :
Eglin, AFB, FL

0.000 0.050 Jan 2014 0.055 Jan 2015 0.057 Oct 2015 -   0.057   -       -       -    

Munitions Advanced
Development - IM Testing Allot ARDEC: : Picatinny

Arsenal, NJ 0.000 0.278 Jan 2014 0.325 Jan 2015 0.324 Oct 2015 -   0.324   -       -       -    

Stand-Off Precision
Guided Munitions Allot Various : Various 0.000 2.933 Aug 2014 -   -   -   -     -       -       -    

Subtotal 0.000 3.386 0.519 0.522 -   0.522   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 3.386 0.519 0.522 -   0.522   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S800 / Munitions Advanced Development

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Munitions Advanced Development
Purchase Test Articles
Evaluation of Munition test articles
Munitions Testing

Stand-Off Precision Guided Munitions
Evaluate Lethality Upgrades

Volume 5 - 159



UNCLASSIFIED

PE 1160431BB: Warrior Systems UNCLASSIFIED
United States Special Operations Command Page 42 of 53 R-1 Line #243

Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S800 / Munitions Advanced Development

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Munitions Advanced Development
Purchase Test Articles 2 2014 4 2020
Evaluation of Munition test articles 2 2014 4 2020
Munitions Testing 2 2014 4 2020

Stand-Off Precision Guided Munitions
Evaluate Lethality Upgrades 4 2014 4 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
D476 / Military Information Support
Operations

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

D476: Military Information
Support Operations

-   2.477 4.895 6.610 -   6.610 4.746 3.517 1.096 1.118 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project provides for the development and acquisition of Military Information Support Operations (MISO) equipment. MISO are planned operations to convey
selected information and indicators to foreign audiences to influence their emotions, motives, objective reasoning, and ultimately, the behavior of foreign governments,
organizations, groups, and individuals. This project funds transformational systems and equipment to conduct MISO in support of combatant commanders.

• Prior to FY 2015, the MISO Broadcast Systems (MISOB) consisted of the Media Production Center (MPC) Family of Systems (FoS); Product Distribution System
(PDS); Fly Away Broadcast System (FABS); and the Long Range Broadcast System (LRBS). Starting in FY 2015 the MISO Broadcast System will be split into these
individual programs of records.  These systems provide fixed or deployable technologies that fulfill the requirements of the MISO seven phase processes in support to
theater commanders. This project is comprised of several interfacing systems that can stand alone or inter-operate with other MISO systems as determined by mission
requirements and includes:

• Media Production and Broadcast Systems support the MPC and FABS MISO missions.  The MPC includes the fixed site MPC with light and medium media production
capability.  FABS is a transit case fly-away broadcast system that consists of a combination of amplitude modulation (AM), frequency modulation (FM), shortwave (SW),
and television (TV) transmitters, and radio/TV production systems.

• LRBS is a family of broadcast systems intended to be integrated to multiple unmanned, long-loiter aerial systems with the capability of broadcasting in AM, FM, SW,TV,
Very High Frequency (VHF), TV Ultra High Frequency (UHF) and cellular (Short Message Service, Multi-Media Messaging Service, and Voice).  This system provides
the capability of broadcasting MISO messages via multiple mediums into denied foreign areas.

• PDS provides the satellite communications (SATCOM) transport path for the worldwide Military Information Support Operations (MISO) architecture. PDS consists of
three variants that are used at different levels of command from the Media Operations Complex (MOC) to the Tactical MISO Teams in order to link MISO planners with
review/approval authorities, production facilities, and dissemination elements.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Media Production and  Broadcast System
FY 2014 Accomplishments:

2.477 2.280 2.074
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
D476 / Military Information Support
Operations

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Continued primary hardware development, systems engineering, and test and evaluation on product distribution technology.
Tested and evaluated new systems and components to enhance MISO product. Integrated and disseminated new analytical
software tools to enhance production supporting MISO target audience assessment and measures of effectiveness requirements.
FY 2015 Plans:
Continue primary hardware development, systems engineering, and test and evaluation on product distribution technology. Test
and evaluate new systems and components to enhance MISO product. Integrate and disseminate new analytical software tools to
enhance production supporting MISO target audience assessment and measures of effectiveness requirements.
FY 2016 Plans:
Tests and evaluates new systems and components to enhance MISO product. Integrates and disseminates new analytical
software tools to enhance production supporting MISO target audience assessment and measures of effectiveness requirements.
Title: LRBS
FY 2015 Plans:
Begin primary hardware development, system engineering, and test and evaluation of pod-based FM and cellular broadcast,
power, and antenna technologies.
FY 2016 Plans:
Continues with primary hardware development, systems engineering, and test and evaluation of pod-based FM and cellular
broadcast, power, and antenna technologies.

-   1.416 4.536

Title: PDS
FY 2015 Plans:
Continue to evaluate advance technology, and test and evaluate new PDS / SOF Deployable Node (SDN-P) components
integrating audio/visual capabilities for enhanced distribution and delivery of MISO products.

-   1.199 -  

Accomplishments/Planned Programs Subtotals 2.477 4.895 6.610

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• PROC1/0204OTHER:
OTHER ITEMS <$5M

73.141 106.675 79.149 -   79.149 70.287 71.149 84.526 80.958 Continuing Continuing

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
D476 / Military Information Support
Operations

D. Acquisition Strategy
•  The Media Production and Broadcast system program has an evolutionary acquisition strategy.  Commercial and government agency sources will be leveraged for
required certifications, functional and operational tests, and acceptance support.

•  The LRBS program has an evolutionary acquisition strategy.  Commercial and government agency sources will be leveraged for required certifications, functional and
operational tests, and acceptance support.

•  The PDS program has an evolutionary acquisition strategy.  Commercial and government agency sources will continue to be leveraged for required certifications,
functional and operational tests, and acceptance support.

E. Performance Metrics
N/A.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
D476 / Military Information Support
Operations

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Media Production and
Broadcast Systems TBD TBD : TBD -   2.477 Mar 2014 2.280 Jan 2015 2.074 Apr 2016 -   2.074 Continuing Continuing   -    

Product Distribution
System TBD Various : Various -   -   1.199 Apr 2015 -   -   -     -     1.199   -    

Long Range Broadcast
System TBD TBD : TBD -   -   1.416 Apr 2015 4.536 Jan 2016 -   4.536 Continuing Continuing   -    

Subtotal -   2.477 4.895 6.610 -   6.610   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals -   2.477 4.895 6.610 -   6.610   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
D476 / Military Information Support
Operations

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Media Production and Broadcast Systems
Hardware development and systems
engineering

Long Range Broadcast System
Material Research and Prototype

Product Distribution System
Hardware Development and Evaluation
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
D476 / Military Information Support
Operations

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Media Production and Broadcast Systems
Hardware development and systems engineering 2 2014 4 2018

Long Range Broadcast System
Material Research and Prototype 3 2015 4 2020

Product Distribution System
Hardware Development and Evaluation 3 2015 2 2016

Volume 5 - 166



UNCLASSIFIED

PE 1160431BB: Warrior Systems UNCLASSIFIED
United States Special Operations Command Page 49 of 53 R-1 Line #243

Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S375 / Weapons Systems

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S375: Weapons Systems -   0.565 -   1.494 -   1.494 1.492 1.492 1.486 1.487 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project provides for development and testing of specialized, individual, assault, crew-served weapons, and fire control/surveillance devices to meet the unique
requirements of Special Operations Forces (SOF).  SOF often deploys as small, independent, quick reaction, foot-mobile teams independent of primary logistics
support. Existing weapons and combat equipment are frequently unsuited to these conditions.  This project enhances all SOF weapons, both individual and crew
served, by leveraging the latest technological advances in optional accessories (up to 30 different functions/capabilities) such as day scopes, clip-on night scopes,
active aiming laser module, visible lights, grenade launchers, suppressors, hand grips, and close quarters battle sights. Miniature Day-Night Sight for Crew-served
Weapons enhances all SOF weapons, by leveraging existing image intensification and thermal technology to improve combat effectiveness for all crew served weapon
systems.  Development efforts include test and evaluation of the Advanced Target Pointer Illuminator Aiming Laser hardening to withstand the live-fire shock profiles
for the Combat Assault Rifle along with other improvements, Visual Augmentation Systems, and Family of Muzzle Breaks and Suppressors.  Leveraging extensive
modeling and simulation efforts executed by National Labs, competitively award RDT&E contracts to select vendors to develop suppressors and flashhiders for select
SOF weapon systems. These accessories greatly improve the combat effectiveness of the weapon systems and the survivability of the SOF operator.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Weapons Accessary (WPNAC)
FY 2014 Accomplishments:
Continued small arms signature reduction development and testing.
FY 2016 Plans:
Develops enhanced capabilities to improve performance of individual and crew serve SOF weapons.

0.565 -   1.494

Accomplishments/Planned Programs Subtotals 0.565 -   1.494

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• PROC1: Warrior Systems <$5M 216.732 270.805 186.009 -   186.009 215.839 196.301 202.374 201.373 Continuing Continuing

Remarks

D. Acquisition Strategy
Weapons accessory development will take place within government laboratories as well as industry depending on the weapons system.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S375 / Weapons Systems

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S375 / Weapons Systems

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Small Arms Signature
Reduction MIPR Various : Various -   0.565 May 2014 -   1.494 Jan 2016 -   1.494 Continuing Continuing   -    

Subtotal -   0.565 -   1.494 -   1.494   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals -   0.565 -   1.494 -   1.494   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S375 / Weapons Systems

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Weapons Systems
Small Arms Signature Reduction
Development
Small Arms Signature Reduction Qualification
Small Arms Weapon Improvement
Development
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160431BB / Warrior Systems

Project (Number/Name)
S375 / Weapons Systems

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Weapons Systems
Small Arms Signature Reduction Development 3 2014 3 2015
Small Arms Signature Reduction Qualification 1 2016 4 2020
Small Arms Weapon Improvement Development 2 2016 4 2020
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1160432BB / Special Programs

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 0.000 7.185 20.908 3.401 -   3.401 1.964 1.994 1.691 1.725 Continuing Continuing

S500E: Special Programs 0.000 7.185 20.908 3.401 -   3.401 1.964 1.994 1.691 1.725 Continuing Continuing

A. Mission Description and Budget Item Justification
This program is reported in accordance with Title 10, United States Code, Section 119 (a)(1) in the Special Access Program Annual Report to Congress.

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 7.185 20.908 3.124 -   3.124
Current President's Budget 7.185 20.908 3.401 -   3.401
Total Adjustments -   -   0.277 -   0.277

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments -   -   0.277 -   0.277

Change Summary Explanation
Funding:

FY2014:  None.

FY2015:  None.

FY2016:  Net increase of $0.277 million is due to a decrease of $0.025 million for a Departmental economic assumption decrease and a realignment of $0.302
million increase available under separate cover document.

Schedule:  None.

Technical:  None.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160432BB / Special Programs

Project (Number/Name)
S500E / Special Programs

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S500E: Special Programs -   7.185 20.908 3.401 -   3.401 1.964 1.994 1.691 1.725 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project is reported in accordance with Title 10, United States Code, Section 119(a)(1) in the Special Access Program Annual Report to Congress.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Other Classified Programs
Description: Program details available under separate cover document.

FY 2014 Accomplishments:
Program details available under separate cover document.
FY 2015 Plans:
Program details available under separate cover document.
FY 2016 Plans:
Program details available under separate cover document.

7.185 20.908 3.401

Accomplishments/Planned Programs Subtotals 7.185 20.908 3.401

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160432BB / Special Programs

Project (Number/Name)
S500E / Special Programs

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Other Classified Programs TBD Various : Various -   7.185 20.908 3.401 -   3.401 Continuing Continuing   -    
Subtotal -   7.185 20.908 3.401 -   3.401   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals -   7.185 20.908 3.401 -   3.401   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160432BB / Special Programs

Project (Number/Name)
S500E / Special Programs

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Other Classified Programs
Other Classified Programs
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160432BB / Special Programs

Project (Number/Name)
S500E / Special Programs

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Other Classified Programs
Other Classified Programs 1 2014 4 2020
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1160480BB / SOF Tactical Vehicles

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 26.359 2.135 3.672 3.212 -   3.212 3.341 2.598 2.645 2.698 Continuing Continuing

S910: SOF Tactical Vehicles 26.359 2.135 3.672 3.212 -   3.212 3.341 2.598 2.645 2.698 Continuing Continuing

A. Mission Description and Budget Item Justification
This program element provides for the development and testing of a variety of incremental upgrades to Special Operations Forces (SOF) Vehicles and ancillary
equipment.  Current SOF tactical vehicles include: Lightweight Tactical All Terrain Vehicles (Light), Ground Mobility Vehicles (Medium), Non-Standard Commercial
Vehicles (Commercial) for use in tactical missions, and Mine Resistant Ambush Protected Vehicles (Heavy).  The SOF mission mandates that SOF vehicles remain
technologically superior, operate in multiple environments and be able to meet any threat to provide a maximum degree of survivability.

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 2.135 3.672 3.235 -   3.235
Current President's Budget 2.135 3.672 3.212 -   3.212
Total Adjustments -   -   -0.023 -   -0.023

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments -   -   -0.023 -   -0.023

Change Summary Explanation
Funding:

FY 2014:  None.

FY 2015:  None.

FY 2016:  Decrease of -$0.023 million is due to a Departmental economic assumption decrease.

Schedule: None.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1160480BB / SOF Tactical Vehicles

Technical: None.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160480BB / SOF Tactical Vehicles

Project (Number/Name)
S910 / SOF Tactical Vehicles

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S910: SOF Tactical Vehicles 26.359 2.135 3.672 3.212 -   3.212 3.341 2.598 2.645 2.698 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project develops, tests, and evaluates Special Operations vehicles and modifications.  The Special Operations Forces (SOF) mission mandates that SOF vehicles
remain technologically superior, operate in multiple environments and be able to meet any threat to provide a maximum degree of survivability.  The current family
of SOF tactical vehicles include: individual mobility vehicles, light mobility vehicles, medium mobility vehicles, non-standard commercial vehicles, and heavy mobility
vehicles.

Family of Special Operations Vehicles (FSOV).  This initiative provides for product improvements in the areas of suspension, power management, armor protection
and unique vehicle design for all SOF tactical vehicle configurations.  Designs must be standardized across all SOF Components that utilize a tactical vehicle.
Improvements include, but are not limited to, new engineering change proposals (ECPs), field safety issues and theater endorsed requirements that make it essential to
keep up with the increased weight and minimize the impact to mobility on the basic vehicle.  FSOV develops, integrates and tests Command, Control, Communications,
Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) systems in order to reduce space and power claim on vehicles and develop safety and engineering
improvements that specifically address the enemy’s changing tactics on the battlefield which typically focuses on survivability, force protection, or mobility.  Specific
efforts include but are not limited to: Ground Mobility Vehicles (Medium) effort which provides for a medium vehicle variant capable of meeting specific requirements of
internal aircraft transport on the C/MH47 and CV-22.  The effort also provides for engineering costs related to performance, endurance, safety testing, integration and
logistical analysis of product samples. Additionally, efforts include ECPs associated with the Non-Standard Commercial Vehicle (NSCV), the Lightweight Tactical All
Terrain Vehicle (LTATV). These ECPs will address any identified safety, reliability, and performance concerns.  Finally, funding will be used to support vehicle signature
reduction efforts.  The Mine Resistant Ambush Protected (MRAP) Vehicle Kit.  Effort provides design, prototyping, testing and installation manual development of SOF
peculiar integration kits for multiple models of Service-common MRAPs employed by SOF.  Kits will enable SOF unique C4ISR installation and Common Remotely
Operated Weapon Station integration to service-common MRAPs.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Family of Special Operations Vehicle
FY 2014 Accomplishments:
Continued development of ECPs that implement incremental upgrades and improve the design of FSOV GMV medium.  The
ECPs include adding heating, ventilation, air condition systems, installed electrical receptacles, infrared flood lamps, combat
overrides, rear-mounted swivel pintles, safety chains to make vehicle towing capable, gunner restraints, cargo tie-downs, and
weapon stowage provisions to the GMV medium vehicles.  Completed development, prototyping and testing of FSOV GMV
medium.
FY 2015 Plans:

2.135 3.672 3.212
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PE 1160480BB: SOF Tactical Vehicles UNCLASSIFIED
United States Special Operations Command Page 4 of 8 R-1 Line #245

Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160480BB / SOF Tactical Vehicles

Project (Number/Name)
S910 / SOF Tactical Vehicles

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Continue integration of ECPs that implement incremental upgrades and improve the design of the light and medium mobility
vehicles.  Efforts include Initial Operational Test and Evaluation (IOT&E) of FSOV GMV medium. Continue enhancements/
modifications on the NSCV to improve reliability and survivability.
FY 2016 Plans:
Continues integration of ECPs that implement incremental upgrades and improve the design of the light and ground mobility
vehicles (medium).  Continues enhancements/modifications on the NSCV to improve reliability and survivability and engineering
design changes.

Accomplishments/Planned Programs Subtotals 2.135 3.672 3.212

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• PROC: Tactical Vehicles 37.353 63.134 73.520 -   73.520 70.432 65.489 67.843 67.851 Continuing Continuing

Remarks

D. Acquisition Strategy
Vehicle improvements integrate emerging technology or commercial-off-the-shelf/non-developmental items.  Materiel solutions will be procured via existing contracts or
through a competitive procurement.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160480BB / SOF Tactical Vehicles

Project (Number/Name)
S910 / SOF Tactical Vehicles

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

FSOV Ground Mobility
Vehicles (GMV)
Medium Engineering
Change Proposal (ECP)
Development

MIPR
Naval Air Systems
Command : Patuxent
River, MD

2.246 0.231 Nov 2013 -   -   -   -     -     2.477   -    

FSOV GMV Medium
Enviro WR TARDEC : Warren,

Michigan 0.036 0.054 Nov 2013 -   -   -   -     -     0.090   -    

FSOV GMV Medium
ECP Development & C4
Integration

C/FFP
General Dynamics
- OTS : St.
Petersburg, FL

4.900 1.658 Sep 2013 -   2.297 Jun 2016 -   2.297 Continuing Continuing   -    

FSOV Lightweight
Tactical All Terrain
Vehicles (LTATV) ECP
Development

MIPR TBD : TBD 0.381 -   -   0.312 Oct 2015 -   0.312 Continuing Continuing   -    

FSOV Non-Standard
Commercial Vehicles
(NSCV) ECP
Development/Signature
Reduction

MIPR USSOCOM : Tampa,
FL 0.807 -   -   0.603 Jun 2016 -   0.603 Continuing Continuing   -    

Prior Year Funding Various Various : Various 0.383 -   -   -   -   -     -     0.383   -    
Subtotal 8.753 1.943 -   3.212 -   3.212   -       -       -    

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

FSOV GMV Medium
ECP Development & C4
Integration

C/FFP
General Dynamics
- OTS : St.
Petersburg, FL

-   -   1.500 Jun 2015 -   -   -     -     1.500   -    

FSOV LTATV ECP
Development MIPR TBD : TBD -   -   0.372 Oct 2014 -   -   -     -     0.372   -    

FSOV NSCV ECP MIPR HQ USSOCOM :
Tampa, FL -   -   0.700 Jun 2015 -   -   -     -     0.700   -    

Prior Year Funding Various Various : Various 3.910 -   -   -   -   -     -     3.910   -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160480BB / SOF Tactical Vehicles

Project (Number/Name)
S910 / SOF Tactical Vehicles

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 3.910 -   2.572 -   -   -   -   6.482   -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

FSOV GMV medium Test
Support MIPR AEC : Aberdeen

Proving Ground, MD 0.000 0.192 Nov 2013 0.100 Jul 2015 -   -   -     -     0.292   -    

FSOV GMV medium Initial
Operational Test and
Evaluation (IOT&E)

MIPR TBD : TBD 0.000 -   1.000 Jul 2015 -   -   -     -     1.000   -    

Prior Year Funding Various Various : Various 13.696 -   -   -   -   -     -     13.696   -    
Subtotal 13.696 0.192 1.100 -   -   -   -   14.988   -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 26.359 2.135 3.672 3.212 -   3.212   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160480BB / SOF Tactical Vehicles

Project (Number/Name)
S910 / SOF Tactical Vehicles

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

FSOV Ground Mobility Vehicles (GMV
Medium) ECP Development and C4
Integration

FSOV GMV (Medium) ECP Development and
C4 Integration

FSOV GMV (Medium) Armor Coupon
Testing

FSOV GMV (Medium) Armor Coupon Testing
FSOV GMV (Medium) Test Support

FSOV GMV (Medium) Test Support
FSOV GMV (Medium) IOT&E

FSOV Lightweight Tactical All Terrain
Vehicles (LTATV) ECP Development

FSOV LTATV ECP Development
FSOV GMV (Medium) Enviro

FSOV GMV (Medium) Enviro
FSOV GMV (Medium) ECP Development

FSOV GMV (Medium) ECP Development
FSOV Non-Standard Commercial Vehicles
(NSCV) ECP Development/Signature
Reduction

FSOV NSCV ECP Development/Signature
Reduction
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PE 1160480BB: SOF Tactical Vehicles UNCLASSIFIED
United States Special Operations Command Page 8 of 8 R-1 Line #245

Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160480BB / SOF Tactical Vehicles

Project (Number/Name)
S910 / SOF Tactical Vehicles

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

FSOV Ground Mobility Vehicles (GMV Medium) ECP Development and C4
Integration

FSOV GMV (Medium) ECP Development and C4 Integration 1 2014 2 2014
FSOV GMV (Medium) Armor Coupon Testing

FSOV GMV (Medium) Armor Coupon Testing 1 2014 4 2014
FSOV GMV (Medium) Test Support

FSOV GMV (Medium) Test Support 3 2015 4 2015
FSOV GMV (Medium) IOT&E 3 2015 4 2015

FSOV Lightweight Tactical All Terrain Vehicles (LTATV) ECP Development
FSOV LTATV ECP Development 1 2015 4 2020

FSOV GMV (Medium) Enviro
FSOV GMV (Medium) Enviro 1 2014 1 2015

FSOV GMV (Medium) ECP Development
FSOV GMV (Medium) ECP Development 1 2014 4 2020

FSOV Non-Standard Commercial Vehicles (NSCV) ECP Development/Signature
Reduction

FSOV NSCV ECP Development/Signature Reduction 3 2015 4 2020
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1160483BB / Maritime Systems

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 202.398 28.724 56.746 63.597 -   63.597 52.590 12.864 5.529 12.328 Continuing Continuing

S0417: Underwater Systems 202.398 21.652 45.823 56.328 -   56.328 49.037 9.505 1.345 4.530 Continuing Continuing

S1684: Surface Craft 0.000 7.072 10.923 7.269 -   7.269 3.553 3.359 4.184 7.798 Continuing Continuing

A. Mission Description and Budget Item Justification
This program element provides for engineering & manufacturing development and operational development of Special Operations Forces (SOF) Surface and Undersea
Mobility platforms.  This program element also provides for pre-acquisition activities to quickly respond to new requirements for SOF surface and undersea mobility,
looking at multiple alternatives to include cross-platform technical solutions, service common solutions, Commercial-Off-The-Shelf (COTS) technologies and new
development efforts.

The Underwater Systems project provides for engineering and manufacturing development and operational systems development of combat underwater submersibles
and underwater support systems and equipment.  This project also provides for pre-acquisition activities (materiel solutions analysis, advanced component development
and prototypes) to respond to emergent requirements.  These submersibles, systems, and equipment are used by SOF in the conduct of infiltration/extraction,
hydrographic/inland reconnaissance, beach obstacle clearance, underwater ship attack, and other missions.  The capabilities of the submersible systems and unique
equipment provides small, highly trained forces the ability to successfully engage the enemy and conduct clandestine operations associated with SOF maritime
missions.

The Surface Craft project provides for engineering & manufacturing development and operational systems development of light, medium, and heavy surface combatant
craft and selected items of specialized equipment to meet the unique requirements of SOF.  This project element also provides for pre-acquisition activities (materiel
solutions analysis, advanced component development & prototypes) to quickly respond to new requirements for maritime craft and subsystems.  The craft capabilities
and unique equipment provide small, highly trained forces the ability to successfully engage the enemy and conduct operations associated with SOF maritime missions.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1160483BB / Maritime Systems

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 28.724 57.905 19.624 -   19.624
Current President's Budget 28.724 56.746 63.597 -   63.597
Total Adjustments -   -1.159 43.973 -   43.973

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -1.159
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments -   -   43.973 -   43.973

Change Summary Explanation
Funding:

FY 2014:  None.

FY 2015:  This program element was reduced due to a Congressional Directed Reduction of $1.159 million to the Next Generation Surface System program.

FY 2016:  Net increase of $43.973 million.  Revised program strategy for the Dry Combat Submersible, increase of $27.277 million to support the development
of technology maturation of the DCS, increase of $10.000 million for the modernization effort for the Dry Deck Shelter in order to transition from SSGN to Virginia
Class host platform and increase capacity to carry larger payloads, increase of $7.596 million to support engineering and testing for Shallow Water Combat
Submersible (SWCS), decrease of ($0.900) million to support higher command priorities, and a decrease of ($0.461) million is due to a Departmental economic
assumption decrease.

Schedule:  Revisions to the Dry Combat Submersible schedule from a combined MS B/C to MS B and MS C decisions.

Technical:  Added Dry Deck Shelter Modernization effort and SOF Combat Diving.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160483BB / Maritime Systems

Project (Number/Name)
S0417 / Underwater Systems

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S0417: Underwater Systems 202.398 21.652 45.823 56.328 -   56.328 49.037 9.505 1.345 4.530 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project provides for engineering and manufacturing development and operational systems development of small combat underwater submersibles and underwater
support systems and equipment.  This project also provides for pre-acquisition activities (materiel solutions analysis, advanced component development and prototypes)
to respond to emergent requirements.  These submersibles, systems, and equipment are used by Special Operations Forces (SOF) in the conduct of infiltration/
extraction, hydrographic/inland reconnaissance, beach obstacle clearance, underwater ship attack, and other missions.  The capabilities of the submersible systems and
unique equipment provides small, highly trained forces the ability to successfully engage the enemy and conduct clandestine operations associated with SOF maritime
missions.  Sub-projects include:

•   Shallow Water Combat Submersible (SWCS) (previously Block 1):  This project provides for the engineering, manufacturing, testing, and development of one
Engineering Development Model (EDM) to replace the SEAL Delivery System (SDV).  The EDM is being developed due to obsolescence of the SDV system.  This
project will utilize mature technologies, which include electric propulsion along with upgraded navigation, communication, and sensor suites.  It also provides for
integration efforts with the current Dry Deck Shelter and other diving technologies to meet SOF requirements.

•   Dry Combat Submersible (DCS):  This project provides for the advanced engineering, manufacturing, testing, and development efforts for a SOF DCS System.
Current efforts are using commercial dry submersible prototypes to assess submersible capabilities and reduce risk in the DCS program.  The DCS is planned to
operate from surface ships.  Two commercially built dry submersible prototypes are being manufactured and tested, as well as evaluation of a third leased vehicle.
Significant risk reduction initiatives were added in FY 2013 which allowed for validation of test processes, commercial classification processes, and the development of
the SOCOM safety certification process which permits SEALs to operate the submersibles.  In addition, the prototypes will be used to evaluate the capability enhancing
technologies in a relevant environment.  Technologies include, but are not limited to Safe Li-Ion batteries, silver zinc batteries, improved sonar systems, advanced
battery management system, and a three-dimensional Electro Optical Infrared (EO/IR) Periscope.

•   Dry Deck Shelter (DDS) Modernization:  This is an FY 2016 new start.  This project provides for the pre-planned product improvements, testing, and integration of
specialized underwater systems to meet the unique requirements of SOF, and compatibility with the submarine fleet.  The current DDS is a certified diving system which
attaches to modified host submarines that provides for insertion of SOF forces and platforms.  Funding supports product improvements to the current DDS, as well as
associated diver equipment for in-service submarine support systems, unmanned underwater vehicles, and follow on development efforts for future SOF payloads.

•   SOF Combat Diving:  This is an FY 2016 new start.  This project provides for the advanced engineering, manufacturing, testing, development and transition of SOF
peculiar diving technologies for the SOF combat diver.  Technologies include, but are not limited to commercial and developmental Underwater Breathing Apparatus
(UBAs), diver thermal regulation systems, diver communication, tracking and monitoring systems, diver propulsion devices, diver auxiliary equipment and advance
concept breathing mixture and procedure development.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160483BB / Maritime Systems

Project (Number/Name)
S0417 / Underwater Systems

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: SWCS
FY 2014 Accomplishments:
Completed design and initiated manufacturing of the EDM.
FY 2015 Plans:
Begin EDM system-level development testing program phases.
FY 2016 Plans:
Completes EDM development testing, certification and government acceptance.  Incorporates any necessary engineering design
changes and modifications to meet key performance parameters.

12.844 11.801 7.596

Title: Dry Combat Submersibles (DCS)
FY 2014 Accomplishments:
Completed design and build of one commercial prototype submersible, Button 5.60 prototype, and continued build of the S351
prototype.  Initiated developmental test planning on Button 5.60 prototype.
FY 2015 Plans:
Begin developmental testing of the two submersible prototypes.
FY 2016 Plans:
Completes developmental testing on the prototypes.  Initiates refit of one prototype submersible to be used as a training vessel
and award an EMD contract for a production representative article.

8.808 34.022 38.232

Title: Dry Deck Shelter (DDS) Modernization
FY 2016 Plans:
This is an FY 2016 new start.  Begins development of the modernization necessary to extend useful life, transition from SSGN to
Virginia Class host platform, and increase capacity to carry other larger payloads.

-   -   10.000

Title: SOF Combat Diving
FY 2016 Plans:
This is an FY 2016 new start.  Begins development of SOF peculiar diving technologies for transition to the SOF combat diver to
include communication needs, underwater breathing apparatus modernization and thermal protection.

-   -   0.500

Accomplishments/Planned Programs Subtotals 21.652 45.823 56.328
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160483BB / Maritime Systems

Project (Number/Name)
S0417 / Underwater Systems

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• PROC 1: Underwater Systems 15.439 25.459 32.521 -   32.521 40.756 89.131 55.145 7.394 Continuing Continuing

Remarks

D. Acquisition Strategy
•   SWCS used full and open competition, with a down select to a single contractor.  The full spectrum of contracting activities is being utilized for any integration and
subsystem requirements, using existing contracts where appropriate, government agencies and new contracts as necessary.

•   DCS used Broad Agency Announcements for Research and Development contracts leveraging commercial technologies, practices and safety classification standards
to design, build, test and deliver prototypes to refine and validate potential key performance parameters and attributes for the DCS requirements baseline.  The
commercial classification of the prototypes will validate the technical maturity to support a milestone B decision.  A competitive contract is planned in FY 2016 for an
EMD contract for a production representative vessel.  The full spectrum of contracting activities is being utilized for risk reduction efforts, using existing contracts where
appropriate, government agencies and new contracts as necessary.

•   DDS Modernization will use existing Dry Deck Shelter contracts to develop modernization efforts and execute configuration changes required to achieve performance
requirements specified by the government.

•   SOF Combat Diving:  The full spectrum of contracting activities is planned to be utilized, using existing contracts where appropriate, government agencies, and
leverage from the services. Equipment items are expected to be less than $250 thousand and are anticipated to be purchased using Operations and Maintenance
funding.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160483BB / Maritime Systems

Project (Number/Name)
S0417 / Underwater Systems

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Shallow Water Combat
Submersible (SWCS)
(previously Block 1)

C/CPIF
Teledyne Brown
Engineering :
Huntsville, AL

-   2.604 May 2014 10.300 Dec 2014 7.000 Jan 2016 -   7.000 3.432 23.336   -    

SWCS (Block 1) C/Various Various : Various -   10.000 Jul 2014 -   -   -   -     -     10.000   -    
SWCS Prior Year C/Various Various : Various 53.670 -   -   -   -   -     -     53.670   -    
Dry Combat Submersibles
(DCS) (Button 5.60
prototype)

C/Various
General Dynamic-
Electric Boat :
Groton, CT

22.857 2.546 Jun 2014 7.045 Jun 2015 -   -   -     -     32.448   -    

DCS (S351 prototype) C/FFP Submergence
Group : Chester, CT 22.700 0.375 Aug 2014 8.281 Feb 2015 -   -   -     -     31.356   -    

DCS Technologies C/Various Various : Various 17.148 2.404 Jan 2014 6.436 Apr 2015 8.753 Jun 2016 -   8.753 12.006 46.747   -    

DCS (EMD) C/TBD MacDill AFB :
Tampa, FL -   -   -   27.277 Jun 2016 -   27.277 31.063 58.340   -    

DCS Prior Year Funding Various Multiple : Multiple 55.737 -   -   -   -   -     -     55.737   -    

Dry Deck Shelter (DDS)
Modernization SS/CPFF

Oceaneering
International
Inc. Marine
Services Division :
Chesapeake, VA

-   -   -   9.650 Jan 2016 -   9.650 12.800 22.450   -    

SOF Combat Diving TBD Various : Various -   -   -   0.500 Mar 2016 -   0.500 2.149 2.649   -    
Subtotal 172.112 17.929 32.062 53.180 -   53.180 61.450 336.733   -    

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SWCS Prior Year Funding Various

NSWC and
NAVSEA : Panama
City, FL and
Washington, DC

4.165 -   -   -   -   -     -     4.165   -    

DCS Prior Year Funding Various Various : Various 1.321 -   -   -   -   -     -     1.321   -    

DDS Prior Year Funding Various Various / RAND :
Various 3.608 -   -   -   -   -     -     3.608   -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160483BB / Maritime Systems

Project (Number/Name)
S0417 / Underwater Systems

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 9.094 -   -   -   -   -   -   9.094   -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SWCS Various
NSWC, NAVSEA :
Panama City, FL/
Washington, DC

-   0.240 Jan 2014 1.125 Jan 2015 0.596 Jan 2016 -   0.596   -     1.961   -    

DCS C/Various NAVSEA / CRANE :
Panama City, FL -   1.700 May 2014 10.460 Nov 2014 -   -   -     -     12.160   -    

DCS Prior Year Funding C/Various Various : Various 9.320 -   -   -   -   -     -     9.320   -    
Subtotal 9.320 1.940 11.585 0.596 -   0.596 -   23.441   -    

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SWCS Various
John Hopkins
University :
Columbia, MD

-   -   0.376 Oct 2014 -   -   -     -     0.376   -    

SWCS Prior Year Funding Various
John Hopkins
University :
Columbia, MD

6.200 -   -   -   -   -     -     6.200   -    

DCS Various SRA : Tampa, FL 4.915 1.783 May 2014 1.800 May 2015 2.202 Jun 2016 -   2.202 2.195 12.895   -    

DDS MIPR NAVSEA :
Washington, DC 0.757 -   -   0.350 Jan 2016 -   0.350 0.700 1.807   -    

Subtotal 11.872 1.783 2.176 2.552 -   2.552 2.895 21.278   -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 202.398 21.652 45.823 56.328 -   56.328 64.345 390.546   -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160483BB / Maritime Systems

Project (Number/Name)
S0417 / Underwater Systems

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160483BB / Maritime Systems

Project (Number/Name)
S0417 / Underwater Systems

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Shallow Water Combat Submersible
Engineering & Manufacturing Development
Developmental Test
Milestone C
Operational Test

Dry Combat Submersibles
Analysis, Component and Development
Prototype, and Test
Milestone B
Acquisition Planning, Request for Proposals,
and Source Selection
Engineering and Manufacturing Development
Phase
Milestone C

Dry Deck Shelter Modernization
Preliminary Design Review
Critical Design Review
Engineering and Manufacturing Development
Test and Evaluation

SOF Combat Diving
Risk Reduction Activities
Integration/Demo/Test
Technology Development
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160483BB / Maritime Systems

Project (Number/Name)
S0417 / Underwater Systems

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Shallow Water Combat Submersible
Engineering & Manufacturing Development 1 2014 3 2016
Developmental Test 2 2014 3 2016
Milestone C 4 2015 4 2015
Operational Test 3 2016 4 2016

Dry Combat Submersibles
Analysis, Component and Development Prototype, and Test 1 2014 2 2016
Milestone B 3 2015 3 2015
Acquisition Planning, Request for Proposals, and Source Selection 3 2015 2 2016
Engineering and Manufacturing Development Phase 3 2016 1 2019
Milestone C 4 2018 4 2018

Dry Deck Shelter Modernization
Preliminary Design Review 2 2016 2 2016
Critical Design Review 4 2016 4 2016
Engineering and Manufacturing Development 3 2016 2 2018
Test and Evaluation 1 2018 4 2018

SOF Combat Diving
Risk Reduction Activities 2 2016 4 2020
Integration/Demo/Test 2 2016 4 2020
Technology Development 3 2016 4 2020
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160483BB / Maritime Systems

Project (Number/Name)
S1684 / Surface Craft

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S1684: Surface Craft -   7.072 10.923 7.269 -   7.269 3.553 3.359 4.184 7.798 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project provides for engineering and manufacturing development, and operational systems development of light, medium, and heavy surface combatant craft and
selected items of specialized equipment to meet the unique requirements of Special Operations Forces (SOF).  This project also provides for pre-acquisition activities
(materiel solutions analysis, advanced component development and prototypes) to quickly respond to new requirements for surface craft and equipment.  The craft
capabilities and unique equipment provide small, highly trained forces the ability to successfully engage the enemy and conduct clandestine operations associated with
SOF maritime missions.  Sub-projects include:

The Combatant Craft Medium (CCM) provides SOF with a versatile, multi-mission surface maritime platform supporting the clandestine tactical movement of four crew
and 19 combat equipped SOF in low to medium threat environments.  It will incorporate additional performance capabilities above current platform capabilities such as
shock mitigation, improved maneuverability and survivability characteristics.

The Combatant Craft Heavy (CCH) sub-project represents a family of solutions that will provide engineering support for design and specification of a development
combatant craft for movement and maneuver of SOF personnel.  Requirements include maneuverability, reduced detectability with enhanced shock mitigation, and
human systems integration.  The current solution for Combatant Craft Heavy is the Sea, Air, and Land Insertion, Observation and Neutralization (SEALION) that was
developed as an advanced technology demonstrator by the United States Navy and has been modified and tested for transition to SOF operations.  The CCH will
provide medium range insertion capability for SOF personnel in a low to high threat environment.

The Next Generation Combatant Craft Forward Looking Infrared Radar (CCFLIR) Program provides SOF with day/night, high resolution, and additional spectrum
imaging capabilities to augment existing optical and radar sensors.  Technology insertion is needed to reduce the signature properties of the system and to enhance the
detection, recognition, identification, and tracking of small and near surface targets and ships.

The Next Generation Surface Systems (NGSRF) sub-project provides a rapid response capability to support SOF Combatant Craft Systems and subsystems.  The
NGSRF will explore solutions to support emerging requirements in support of SOF missions.  It provides technology refresh efforts to correct system deficiencies,
improve asset life, and enhance mission capability through the means of feasibility studies, analyses of alternatives, pre-developmental risk reduction, and engineering
analyses.  Demonstrations and modifications may be made to support emerging capability enhancements such as but not limited to conformal antennas, Identification
Friend-or-Foe capabilities, enhanced communications and navigation subsystems, and other minor modifications to craft in support of future missions.  Solutions may be
Commercial-Off-The-Shelf (COTS) solutions, leveraged from other agency solutions, or new solutions.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Combatant Craft Medium (CCM) 5.255 4.898 1.308
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160483BB / Maritime Systems

Project (Number/Name)
S1684 / Surface Craft

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
FY 2014 Accomplishments:
Integrated sensor technologies into the CCM craft.  Refurbished test article and began integration of sensor technology onto the
craft.
FY 2015 Plans:
Complete Operational Testing and continue development and integration of sub-systems including weapons and situational
awareness systems.
FY 2016 Plans:
Continues development and integration of advanced technologies including situational awareness, survivability, weapons,
navigation and communication.
Title: Combatant Craft Heavy (CCH)
FY 2014 Accomplishments:
Continued studies with craft design, development, and testing.  Continued to test SEALION and perform modifications necessary
to field an operational craft, received fielding and deployment release.
FY 2015 Plans:
Continue development and integration of advanced technologies including situational awareness, survivability, weapons,
navigation, and communication.
FY 2016 Plans:
Continues development and integration of advanced technologies including situational awareness, survivability, weapons,
navigation, and communication.  Initiates studies and analysis for upgraded CCH craft.

0.250 2.215 2.245

Title: Next Generation Combatant Craft Forward Looking Infrared Radar (CCFLIR)
FY 2014 Accomplishments:
Completed market research and initiated plans to develop, test, and evaluate solutions for Next Generation CCFLIR systems.
Developed acquisition strategy, initiated risk reduction activities, and prepared solicitation.
FY 2015 Plans:
Complete source selection for prototype units for development testing.  Develop and test Next Generation CCFLIR.
FY 2016 Plans:
Completes testing and integrating with combatant craft systems.

1.256 1.799 1.500

Title: Next Generation Surface System (NGSRF)
FY 2014 Accomplishments:

0.311 2.011 2.216
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160483BB / Maritime Systems

Project (Number/Name)
S1684 / Surface Craft

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Developed and started testing of a 360-degree persistent surveillance capability for Combatant Craft.
FY 2015 Plans:
Identify and evaluate candidate solutions for capability enhancements and insertion across Combatant Craft Systems.  Conduct
technology demonstration and development for integration across SOF Combatant Craft Systems, subsystems, and technologies
such as, weapons integration, survivability, shock and vibration systems, situational awareness, and conduct technology
demonstrations on other emerging SOF technologies.
FY 2016 Plans:
Identifies and evaluates candidate solutions for capability enhancements and insertion across Combatant Craft Systems.
Technology development includes, but not limited to conformal antennas, communications, weapons integration, survivability,
shock and vibration systems, and situational awareness.

Accomplishments/Planned Programs Subtotals 7.072 10.923 7.269

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• PROC 1: Combatant

Craft Systems
26.253 50.337 33.362 -   33.362 52.783 9.593 15.238 35.335 Continuing Continuing

Remarks
N/A

D. Acquisition Strategy
•  CCM acquisition strategy is a competition using a two-phase source selection process.  Phase I involved a Small Business Set-Aside competition for two vendors
to design, build and deliver test articles.  Phase II selected a single vendor to provide a fully integrated baseline craft system for test and evaluation with options for
production, engineering support and contractor logistic support.

•  CCH acquisition strategy was to transition the two advanced technology craft from Navy to SOF operations.  Feasibility studies will continue in-house with support
from other government agencies or existing contract services to pursue SOF-peculiar requirements for CCH.  Sole source contract was awarded with original equipment
manufacturer for developmental modification to SEALION.  Developing long term strategy to procure additional craft in future years.

•  Next Generation CCFLIR acquisition strategy will conduct full and open competition for next generation systems to support the Combatant Craft Assault, CCM and
CCH systems.
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PE 1160483BB: Maritime Systems UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160483BB / Maritime Systems

Project (Number/Name)
S1684 / Surface Craft

•  NGSRF will evaluate COTS solutions to provide technologies for insertion across craft systems, subsystems, and future craft acquisition planning.  This effort will
consider all acquisition strategies available while applying Better Buying Power practices.

E. Performance Metrics
N/A
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PE 1160483BB: Maritime Systems UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160483BB / Maritime Systems

Project (Number/Name)
S1684 / Surface Craft

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Combatant Craft Medium
(CCM) C/Various Oregon Iron Works :

Clackamas, OR -   4.374 Feb 2014 2.298 Jan 2015 1.308 Jan 2016 -   1.308 Continuing Continuing   -    

Combatant Craft Heavy
(CCH) C/Various Various : Various -   0.250 Dec 2013 2.032 Nov 2014 2.245 Apr 2016 -   2.245 Continuing Continuing   -    

Next Generation
Combatant Craft Forward
Looking Infrared (CCFLIR)

C/Various Various : Various -   1.256 Apr 2014 1.369 Apr 2015 0.600 Nov 2016 -   0.600   -     3.225   -    

Next Generation Surface
Systems (NGSRF) C/Various Various : Various -   0.311 Apr 2014 1.399 Apr 2015 1.891 Jan 2016 -   1.891 Continuing Continuing   -    

Subtotal -   6.191 7.098 6.044 -   6.044   -       -       -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

CCM MIPR NSWC : Norfolk, VA -   0.281 Aug 2014 1.100 Dec 2014 -   -   -     -     1.381   -    
CCH C/Various Various : Various -   -   0.183 Nov 2014 -   -   -     -     0.183   -    
Next Generation CCFLIR C/Various NSWC : Crane, IN -   -   0.430 Dec 2014 0.900 Apr 2016 -   0.900   -     1.330   -    
NGSRF C/Various Various : Various -   -   0.296 Jan 2015 0.325 Apr 2016 -   0.325   -     0.621   -    

Subtotal -   0.281 2.009 1.225 -   1.225 -   3.515   -    

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

CCM C/Various NSWC : Norfolk, VA -   -   0.375 Mar 2015 -   -   -     -     0.375   -    
CCM C/Various NSWC : Crane, IN -   -   0.225 Mar 2015 -   -   -     -     0.225   -    
CCM C/Various SRA : Tampa, FL -   0.600 May 2014 0.900 May 2015 -   -   -     -     1.500   -    
NGSRF C/Various Various : Various -   -   0.316 Mar 2015 -   -   -     -     0.316   -    

Subtotal -   0.600 1.816 -   -   -   -   2.416   -    
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PE 1160483BB: Maritime Systems UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160483BB / Maritime Systems

Project (Number/Name)
S1684 / Surface Craft

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals -   7.072 10.923 7.269 -   7.269   -       -       -    

Remarks
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PE 1160483BB: Maritime Systems UNCLASSIFIED
United States Special Operations Command Page 17 of 18 R-1 Line #246

Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160483BB / Maritime Systems

Project (Number/Name)
S1684 / Surface Craft

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Combatant Craft Medium
Test Article Refurbishment
Acceptance and Operational Testing
Weapons, Survivability, C4ISR Integration

Combatant Craft Heavy
Fielding & Deployment Release
C4I and Weapons Integration

Next Generation CCFLIR
Risk Reduction Activities
Program Planning & Documentation
Market Research
Request for Proposal
Development Down Select/Test

Next Generation Surface Systems
360 Development, Test, Integration
Test Magnetic Antenna, Test, Integration
Shock/Vibration
Situational Awareness
SATCOM on the Move Test, Integration
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PE 1160483BB: Maritime Systems UNCLASSIFIED
United States Special Operations Command Page 18 of 18 R-1 Line #246

Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160483BB / Maritime Systems

Project (Number/Name)
S1684 / Surface Craft

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Combatant Craft Medium
Test Article Refurbishment 2 2014 1 2015
Acceptance and Operational Testing 4 2014 3 2015
Weapons, Survivability, C4ISR Integration 2 2015 4 2020

Combatant Craft Heavy
Fielding & Deployment Release 1 2014 2 2014
C4I and Weapons Integration 1 2014 4 2020

Next Generation CCFLIR
Risk Reduction Activities 3 2014 1 2015
Program Planning & Documentation 3 2014 3 2016
Market Research 3 2014 3 2014
Request for Proposal 3 2015 3 2015
Development Down Select/Test 1 2015 3 2016

Next Generation Surface Systems
360 Development, Test, Integration 3 2014 4 2015
Test Magnetic Antenna, Test, Integration 2 2015 2 2016
Shock/Vibration 2 2015 4 2020
Situational Awareness 3 2015 4 2020
SATCOM on the Move Test, Integration 2 2016 1 2018
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1160489BB / Global Video Surveillance Activities

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 38.958 3.304 3.788 3.933 -   3.933 3.870 4.698 4.858 5.431 Continuing Continuing

S500C: Global Video
Surveillance Activities

38.958 3.304 3.788 3.933 -   3.933 3.870 4.698 4.858 5.431 Continuing Continuing

A. Mission Description and Budget Item Justification
This program element is part of the Military Intelligence Program. Details are provided under separate cover.

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 3.304 3.788 3.186 -   3.186
Current President's Budget 3.304 3.788 3.933 -   3.933
Total Adjustments -   -   0.747 -   0.747

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments -   -   0.747 -   0.747

Change Summary Explanation
Funding:

FY2014:  None.

FY2015:  None.

FY2016:  Net Increase of $0.747 million is due to a decrease of -$0.028 million for a Departmental economic assumption decrease and the details of a $0.775
million increase available under separate cover.

Schedule:  None.

Technical:  None.
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PE 1160490BB: Operational Enhancements Intelligence UNCLASSIFIED
United States Special Operations Command Page 1 of 6 R-1 Line #248

Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1160490BB / Operational Enhancements Intelligence

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 45.699 13.546 15.225 10.623 -   10.623 11.923 12.144 12.376 13.801 Continuing Continuing

S500D: Operational
Enhancements Intelligence

45.699 13.546 15.225 10.623 -   10.623 11.923 12.144 12.376 13.801 Continuing Continuing

A. Mission Description and Budget Item Justification
This program element is part of the Military Intelligence Program.  This program is reported in accordance with Title 10, United States Code, Section 119(a)(1) in the
Special Access Program Annual Report to Congress.

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 13.546 16.225 15.225 -   15.225
Current President's Budget 13.546 15.225 10.623 -   10.623
Total Adjustments -   -1.000 -4.602 -   -4.602

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -1.000
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments -   -   -4.602 -   -4.602

Change Summary Explanation
Funding:

FY2014:  None.

FY2015:  This program element was reduced due to a classified Congressional Directed Reduction of $1.000 million.

FY2016:  Decrease of -$4.603 million was due to a Departmental economic assumption decrease of -$0.077 million and a $4.525 million decrease due to the
realignment of funds for higher command priorities.

Schedule:  None.
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PE 1160490BB: Operational Enhancements Intelligence UNCLASSIFIED
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 1160490BB / Operational Enhancements Intelligence

Technical:  None.
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PE 1160490BB: Operational Enhancements Intelligence UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160490BB / Operational
Enhancements Intelligence

Project (Number/Name)
S500D / Operational Enhancements
Intelligence

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

S500D: Operational
Enhancements Intelligence

45.699 13.546 15.225 10.623 -   10.623 11.923 12.144 12.376 13.801 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project is part of the Military Intelligence Program.  This project is reported in accordance with Title 10, United States Code, Section 119(a)(1) in the Special Access
Program Annual Report to Congress.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Details provided under separate cover.
Description: Details provided under separate cover.

FY 2014 Accomplishments:
Details provided under separate cover.
FY 2015 Plans:
Details provided under separate cover.
FY 2016 Plans:
Details provided under separate cover.

13.546 15.225 10.623

Accomplishments/Planned Programs Subtotals 13.546 15.225 10.623

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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PE 1160490BB: Operational Enhancements Intelligence UNCLASSIFIED
United States Special Operations Command Page 4 of 6 R-1 Line #248

Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160490BB / Operational
Enhancements Intelligence

Project (Number/Name)
S500D / Operational Enhancements
Intelligence

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Other Classified program TBD Various : Various 45.699 13.546 15.225 10.623 -   10.623 Continuing Continuing   -    
Subtotal 45.699 13.546 15.225 10.623 -   10.623   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 45.699 13.546 15.225 10.623 -   10.623   -       -       -    

Remarks
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PE 1160490BB: Operational Enhancements Intelligence UNCLASSIFIED
United States Special Operations Command Page 5 of 6 R-1 Line #248

Exhibit R-4, RDT&E Schedule Profile: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160490BB / Operational
Enhancements Intelligence

Project (Number/Name)
S500D / Operational Enhancements
Intelligence

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Other Classified Program
Other Classified Program
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PE 1160490BB: Operational Enhancements Intelligence UNCLASSIFIED
United States Special Operations Command Page 6 of 6 R-1 Line #248

Exhibit R-4A, RDT&E Schedule Details: PB 2016 United States Special Operations Command Date: February 2015
Appropriation/Budget Activity
0400 / 7

R-1 Program Element (Number/Name)
PE 1160490BB / Operational
Enhancements Intelligence

Project (Number/Name)
S500D / Operational Enhancements
Intelligence

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Other Classified Program
Other Classified Program 1 2014 4 2020
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		United States Special Operations Command • President's Budget Submission FY 2016 • RDT&E Program

		Exhibit R-1D

		

		

				Cost ($ in Millions)

		Line#		Type		PE/Project#		PE/Project/Accomplishments/Planned Programs Title		BA#		Prior Years		FY 2014		FY 2015		FY 2016 Base		FY 2016 OCO		FY 2016 Total		FY 2017		FY 2018		FY 2019		FY 2020

		23		PE		1160401BB		SOF Technology Development		02		374.118		27.561		36.750		37.517				37.517		38.104		33.766		34.329		35.016

				Project		S100		SOF Technology Development		02		374.118		27.561		36.750		37.517				37.517		38.104		33.766		34.329		35.016

				A/PP				Classified		02				1.114		2.230		3.787		0.000		3.787								

				A/PP				SOF Technology Development		02				12.282		19.624		18.780		0.000		18.780								

				A/PP				Tagging, Tracking, and Locating Technologies (TTL)		02				14.165		14.896		14.950		0.000		14.950								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		70		PE		1160402BB		SOF Advanced Technology Development		03		1,045.274		44.496		51.622		57.741				57.741		61.333		71.587		73.666		76.042

				Project		S200		Advanced Technology Development		03		1,045.274		38.736		39.515		45.137				45.137		48.459		52.785		54.514		56.506

				A/PP				Classified Sub-Project		03				1.043		5.645		5.627		0.000		5.627								

				A/PP				High Speed Container Delivery System		03				0.375		0.000		0.000		0.000		0.000								

				A/PP				National to Theater Transition		03				1.613		0.000		0.000		0.000		0.000								

				A/PP				SOF Special Technology Sub-Project		03				13.437		20.018		23.570		0.000		23.570								

				A/PP				Signature Management Technology Demonstrator		03				9.547		0.000		0.000		0.000		0.000								

				A/PP				Tagging, Tracking, and Locating Technologies (TTL) Sub-Project		03				12.721		13.852		15.940		0.000		15.940								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		S225		Information and Broadcast Systems Adv Tech		03		0.000		4.913		5.129		5.147				5.147		5.250		5.358		5.455		5.564

				A/PP				Broadcast and Dissemination Modernization		03				4.913		5.129		5.147		0.000		5.147								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		SF101		Engineering Analysis		03		0.000		0.847		6.978		7.457				7.457		7.624		13.444		13.697		13.972

				A/PP				National to Theater Engineering Analysis		03				0.000		2.088		2.096		0.000		2.096								

				A/PP				Platform Engineering Analysis		03				0.847		4.390		4.865		0.000		4.865								

				A/PP				Soldier System Engineering Analysis		03				0.000		0.500		0.496		0.000		0.496								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		206		PE		0304210BB		Special Applications for Contingencies		07		215.107		15.150		15.794		65.060				65.060		20.037		20.695		20.666		21.080

				Project		9999		Special Applications for Contingencies		07		215.107		15.150		15.794		65.060				65.060		20.037		20.695		20.666		21.080

				A/PP				Classified Program		07				0.000		0.000		45.600		0.000		45.600								

				A/PP				SAFC		07				15.150		15.794		19.460		0.000		19.460								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		218		PE		0305208BB		Distributed Common Ground/Surface Systems		07		21.052		5.195		5.286		5.302				5.302		5.456		5.540		6.395		6.502

				Project		S400A		Distributed Common Ground/Surface Systems		07		21.052		5.195		5.286		5.302				5.302		5.456		5.540		6.395		6.502

				A/PP				DCGS		07				5.195		5.286		5.302		0.000		5.302								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		223		PE		0305219BB		MQ-1 Unmanned Aerial Vehicle (UAV)		07		33.087		0.641		0.000		0.000				0.000		0.263		0.126		0.178		0.104

				Project		S400B		MQ-1 Unmanned Aerial Vehicle (UAV)		07		33.087		0.641		0.000		0.000				0.000		0.263		0.126		0.178		0.104

				A/PP				MQ-1 UAV		07				0.641		0.000		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		237		PE		1105219BB		MQ-9 Unmanned Aerial Vehicle (UAV)		07		14.220		13.272		14.902		18.151				18.151		17.938		18.005		14.372		14.643

				Project		S851		MQ-9 Unmanned Aerial Vehicle (UAV)		07		14.220		13.272		14.902		18.151				18.151		17.938		18.005		14.372		14.643

				A/PP				MQ-9 UAV		07				13.272		14.902		18.151		0.000		18.151								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		238		PE		1105232BB		RQ-11 UAV		07		1.380		0.000		0.259		0.758				0.758		3.332		4.890		3.436		3.492

				Project		S853		RQ-11  UAV		07		1.380		0.000		0.259		0.758				0.758		3.332		4.890		3.436		3.492

				A/PP				MTUAS		07				0.000		0.000		0.497		0.000		0.497								

				A/PP				SUAS		07				0.000		0.259		0.261		0.000		0.261								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		239		PE		1160279BB		Small Business Innovative Research		07		162.487		10.446		0.000		0.000				0.000		0.000		0.000		0.000		0.000

				Project		S050		Small Business Innovative Research		07		162.487		9.147		0.000		0.000				0.000		0.000		0.000		0.000		0.000

				A/PP				Small Business Innovative Research (SBIR)		07				9.147		0.000		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		S051		Small Business Technology Transfer		07		0.000		1.299		0.000		0.000				0.000		0.000		0.000		0.000		0.000

				A/PP				Small Business Technology Transfer (STTR)		07				1.299		0.000		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		240		PE		1160403BB		Aviation Systems		07		448.154		131.119		158.733		173.934				173.934		133.619		80.310		68.533		47.190

				Project		D615		Rotary Wing Aviation		07		0.000		27.617		67.390		66.654				66.654		32.898		17.357		16.809		17.178

				A/PP				A/MH-6M Block 3.0 Upgrade		07				12.420		20.037		20.010		0.000		20.010								

				A/PP				DVE		07				11.523		16.976		13.465		0.000		13.465								

				A/PP				FVL		07				0.488		1.299		1.282		0.000		1.282								

				A/PP				IRCM		07				0.500		2.498		3.450		0.000		3.450								

				A/PP				MH-47 Low Cost Modifications		07				0.000		7.000		11.753		0.000		11.753								

				A/PP				MH-60M Block Upgrades		07				0.000		13.500		12.666		0.000		12.666								

				A/PP				MH-60M SOF Modernization Program		07				2.686		0.000		0.000		0.000		0.000								

				A/PP				MPU		07				0.000		3.000		3.032		0.000		3.032								

				A/PP				NGFLIR		07				0.000		3.080		0.996		0.000		0.996								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		S750		Mission Training and Preparation Systems		07		0.000		4.696		7.333		7.052				7.052		7.051		6.874		7.035		7.086

				A/PP				SOMPE		07				4.696		7.333		7.052		0.000		7.052								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		S875		AC/MC-130J		07		0.000		9.915		5.629		7.398				7.398		8.024		6.719		2.329		0.000

				A/PP				AC-130J		07				3.872		1.076		0.575		0.000		0.575								

				A/PP				ESA		07				0.631		1.705		0.705		0.000		0.705								

				A/PP				MC-130J		07				5.412		2.848		6.118		0.000		6.118								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		SF100		Aviation Systems Advanced Development		07		448.154		86.074		78.199		92.830				92.830		84.939		34.988		20.554		22.926

				A/PP				C-130 Terrain Following (TF) Radar System		07				23.662		28.642		27.174		0.000		27.174								

				A/PP				EC-130J Commando Solo		07				0.000		1.412		2.375		0.000		2.375								

				A/PP				EC-130J Upgrades		07				1.235		3.503		4.161		0.000		4.161								

				A/PP				ESA		07				0.724		0.182		0.000		0.000		0.000								

				A/PP				EW – RFCM		07				1.936		16.181		43.691		0.000		43.691								

				A/PP				Intelligence, Surveillance, and Reconnaissance Payload		07				0.000		0.000		1.334		0.000		1.334								

				A/PP				PSP Large Caliber Gun		07				17.414		5.931		3.926		0.000		3.926								

				A/PP				PSP for SOF		07				22.092		15.136		10.169		0.000		10.169								

				A/PP				SOF Common Terrain Following/Terrain Avoidance (TF/TA) (Silent Knight) Radar		07				19.011		7.212		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		SF200		CV-22		07		0.000		2.817		0.182		0.000				0.000		0.707		14.372		21.806		0.000

				A/PP				CV-22 Aircraft Block 20		07				2.817		0.182		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		241		PE		1160405BB		Intelligence Systems Development		07		546.581		7.705		9.490		6.866				6.866		6.969		6.946		6.268		6.391

				Project		S400		SO Intelligence Systems		07		546.581		7.705		9.490		6.866				6.866		6.969		6.946		6.268		6.391

				A/PP				HF-TTL		07				0.000		0.731		0.765		0.000		0.765								

				A/PP				ISP		07				0.000		0.278		0.125		0.000		0.125								

				A/PP				JTWS		07				6.543		7.301		4.317		0.000		4.317								

				A/PP				NSSS		07				0.795		0.807		0.802		0.000		0.802								

				A/PP				SOFPREP		07				0.000		0.000		0.325		0.000		0.325								

				A/PP				SOTVS		07				0.367		0.373		0.377		0.000		0.377								

				A/PP				SSE		07				0.000		0.000		0.155		0.000		0.155								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		242		PE		1160408BB		Operational Enhancements		07		667.189		42.492		81.253		63.008				63.008		61.153		67.037		68.514		69.704

				Project		S500A		Operational Enhancements		07		667.189		42.492		81.253		63.008				63.008		61.153		67.037		68.514		69.704

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)				0.000		0.000		0.000								

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		243		PE		1160431BB		Warrior Systems		07		0.000		15.691		20.573		25.342				25.342		20.243		17.875		16.182		20.520

				Project		D476		Military Information Support Operations		07		0.000		2.477		4.895		6.610				6.610		4.746		3.517		1.096		1.118

				A/PP				LRBS		07				0.000		1.416		4.536		0.000		4.536								

				A/PP				Media Production and  Broadcast System		07				2.477		2.280		2.074		0.000		2.074								

				A/PP				PDS		07				0.000		1.199		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		S375		Weapons Systems		07				0.565		0.000		1.494				1.494		1.492		1.492		1.486		1.487

				A/PP				Weapons Accessary (WPNAC)		07				0.565		0.000		1.494		0.000		1.494								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		S385		Soldier Protection and Survival Systems		07		0.000		2.441		2.554		2.898				2.898		2.096		1.871		2.372		2.348

				A/PP				RC-IED		07				1.028		1.077		1.070		0.000		1.070								

				A/PP				SPEAR		07				1.080		0.917		1.384		0.000		1.384								

				A/PP				TCCC		07				0.333		0.560		0.444		0.000		0.444								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		S385A		Body Armor and Associated Equipment		07		0.000		1.504		1.973		1.547				1.547		1.349		1.299		1.299		1.649

				A/PP				SPEAR-Ballistic Protection		07				1.504		1.973		1.547		0.000		1.547								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		S395		Visual Augmentation, Lasers and Sensor Systems		07		0.000		0.000		1.709		2.333				2.333		0.743		0.000		0.000		0.000

				A/PP				Visual Augmentation Systems		07				0.000		1.709		2.333		0.000		2.333								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		S700		Communications Equipment and Electronics Systems		07		0.000		3.264		4.230		6.352				6.352		6.266		6.379		6.495		7.579

				A/PP				SCE		07				2.172		1.836		3.546		0.000		3.546								

				A/PP				SDN		07				1.092		2.394		2.806		0.000		2.806								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		S710		Tactical Systems Development		07		0.000		0.243		1.023		0.968				0.968		1.330		1.095		1.183		1.080

				A/PP				TACLAN Suites		07				0.243		1.023		0.968		0.000		0.968								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		S725		Tactical Radio Systems		07		0.000		1.811		3.670		2.618				2.618		1.692		1.687		1.710		4.717

				A/PP				Blue Force Tracking (BFT)		07				0.000		1.998		0.965		0.000		0.965								

				A/PP				SOF Tactical Communications (STC)		07				1.811		1.672		1.653		0.000		1.653								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		S800		Munitions Advanced Development		07		0.000		3.386		0.519		0.522				0.522		0.529		0.535		0.541		0.542

				A/PP				Munitions Advanced Development		07				0.453		0.519		0.522		0.000		0.522								

				A/PP				SOPGM		07				2.933		0.000		0.000		0.000		0.000								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		244		PE		1160432BB		Special Programs		07		0.000		7.185		20.908		3.401				3.401		1.964		1.994		1.691		1.725

				Project		S500E		Special Programs		07		0.000		7.185		20.908		3.401				3.401		1.964		1.994		1.691		1.725

				A/PP				Other Classified Programs		07				7.185		20.908		3.401		0.000		3.401								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		245		PE		1160480BB		SOF Tactical Vehicles		07		26.359		2.135		3.672		3.212				3.212		3.341		2.598		2.645		2.698

				Project		S910		SOF Tactical Vehicles		07		26.359		2.135		3.672		3.212				3.212		3.341		2.598		2.645		2.698

				A/PP				Family of Special Operations Vehicle		07				2.135		3.672		3.212		0.000		3.212								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		246		PE		1160483BB		Maritime Systems		07		202.398		28.724		56.746		63.597				63.597		52.590		12.864		5.529		12.328

				Project		S0417		Underwater Systems		07		202.398		21.652		45.823		56.328				56.328		49.037		9.505		1.345		4.530

				A/PP				Dry Combat Submersibles (DCS)		07				8.808		34.022		38.232		0.000		38.232								

				A/PP				Dry Deck Shelter (DDS) Modernization		07				0.000		0.000		10.000		0.000		10.000								

				A/PP				SOF Combat Diving		07				0.000		0.000		0.500		0.000		0.500								

				A/PP				SWCS		07				12.844		11.801		7.596		0.000		7.596								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

				Project		S1684		Surface Craft		07		0.000		7.072		10.923		7.269				7.269		3.553		3.359		4.184		7.798

				A/PP				Combatant Craft Heavy (CCH)		07				0.250		2.215		2.245		0.000		2.245								

				A/PP				Combatant Craft Medium (CCM)		07				5.255		4.898		1.308		0.000		1.308								

				A/PP				Next Generation Combatant Craft Forward Looking Infrared Radar (CCFLIR)		07				1.256		1.799		1.500		0.000		1.500								

				A/PP				Next Generation Surface System (NGSRF)		07				0.311		2.011		2.216		0.000		2.216								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		247		PE		1160489BB		Global Video Surveillance Activities		07		38.958		3.304		3.788		3.933				3.933		3.870		4.698		4.858		5.431

				Project		S500C		Global Video Surveillance Activities		07		38.958		3.304		3.788		3.933				3.933		3.870		4.698		4.858		5.431

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)				0.000		0.000		0.000								

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000

		248		PE		1160490BB		Operational Enhancements Intelligence		07		45.699		13.546		15.225		10.623				10.623		11.923		12.144		12.376		13.801

				Project		S500D		Operational Enhancements Intelligence		07		45.699		13.546		15.225		10.623				10.623		11.923		12.144		12.376		13.801

				A/PP				Details provided under separate cover.		07				13.546		15.225		10.623		0.000		10.623								

		Accomplishments/Planned Programs (A/PP) Totals (sum of all A/PP's for this project)																				

		Congressional Add Totals (sum of all CA's for this project)				0.000		0.000														

		Project Totals (sum of all projects for this PE)		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000		0.000
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                 This program element enables USSOCOM to conduct studies and develop laboratory prototypes for applied research and advanced technology development, as well as leverage other organizations' technology projects that may not otherwise be affordable within MFP-11.  Applying small incremental amounts of investments to DoD, other government agencies, and commercial organizations allows USSOCOM to influence the direction of technology development or the schedule against which it is being pursued, and to acquire emerging technologies for Special Operations Forces.  This project provides an investment strategy for USSOCOM to link technology opportunities with capability deficiencies, capability objectives, technology thrust areas, human endurance and sensory performance, and technology development objectives.
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                     Funding:  

FY 2014:  Decrease of $0.746 million is due to a reprogramming to higher command priorities.

FY 2015:  This program element was reduced due to a Congressional Directed Reduction of $3.000 million to the Special Operations Forces Technology Development program.

FY 2016:  Decrease of $0.272 million is due to a Departmental economic assumption decrease.

Schedule:  None.  

Technical:  None.
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                         SOF Technology Development
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                             27.561
                             36.750
                             37.517
                             37.517
                             38.104
                             33.766
                             34.329
                             35.016
                             Continuing
                             Continuing
                        
                         
                             This project conducts studies and develops laboratory prototypes for applied research and advanced technology developments, and leverages other organizations' technology projects that may not otherwise be affordable within MFP-11.  Small incremental co-investments with DoD, other government agencies, and commercial organizations allows USSOCOM to influence the schedule and direction of technology developments, emerging technologies, and capabilities for Special Operations Forces (SOF), with significant economies of investment.  This USSOCOM investment strategy is used to link technology opportunities with USSOCOM capability deficiencies, capability objectives; technology thrust areas, and technology objectives.  Requirements in these areas may be advertised to industry and government research and development agencies via broad area announcements and calls for white papers.  Sub-projects within the SOF Technology Demonstration effort include:  

•  SOF Technology Development Sub-Project:  This project conducts studies and develops laboratory prototypes for applied research and advanced technology developments, and leverages other organizations' technology projects that may not otherwise be affordable within MFP-11.

•  Tagging, Tracking, and Locating (TTL) Sub-Project:  TTL funds Applied Research projects identified in the USSOCOM Quick Look Capabilities Based Assessments (QL-CBA).  TTL applies leading edge nanotechnology, biometric and biotechnology, and chemistry S&T which is directed towards the development of revolutionary tags, taggants, sensors, communications, and data processing.

•  Classified Sub-Project (provided under separate cover).
                             
                                 
                                     SOF Technology Development
                                     
                                         
                                             12.282
                                             Continued ongoing technology development sub-projects in areas such as, but not limited to:  reduced signature technologies; advanced lightweight armor and materials; advanced energetics for improved terminal ballistics, and advanced laser technologies.  Advanced technologies for combat medical equipment and tactics; sensor and processing improvements; improve interfaces and displays; and secure communications.  Continued pursuit of methods to reduce operator load and provides advanced protection.  Developed technologies for improved and widened window of target engagement (escalation of force); pursued enhancements to technologies that can aid in detection of enemy intentions and movement; and continued development and exploration across the electromagnetic spectrum.  Based upon agreed technology maturity metrics, transferred successful projects into programs of record.
                                        
                                    
                                     
                                         
                                             19.624
                                             Continue ongoing technology development sub-projects in areas such as, but not limited to:  reduce signature technologies; advance lightweight armor and materials; long duration small form factor power supplies; and alternative fuel power systems.  Advance technologies for combat medical equipment and tactics; sensor and processing improvements; improve interfaces and displays; and secure communications.  Continue pursuit of methods to reduce operator load and provide advanced protection.  Develop technologies for improved and widened window of target engagement (escalation of force); pursue enhancements to technologies that can aid in detection of enemy intentions and movement; and continue development and exploration across the electromagnetic spectrum.  Based upon agreed technology maturity metrics, transfer successful projects into programs of record.  Continue the integration of critical technologies focused on providing the dismounted special operator leap-ahead capabilities via innovative collaborative processes.  Focus is on delivering prototype system for soldier protection and augmentation and continue development of situational awareness and command/control systems.
                                        
                                         
                                             18.780
                                        
                                         
                                             18.780
                                             Continues ongoing technology development sub-projects in areas such as, but not limited to: long duration small form factor power supplies, alternative fuel power systems, reduced signature technologies, high data-rate throughput, and advanced lightweight armor and materials.  Advances technologies for combat medical equipment and tactics, sensor and processing improvements, improves interfaces and displays, and secure communications.  Continues pursuit of methods to reduce operator load and provides advanced protection.  Develops technologies for improved and widened window of target engagement (escalation of force); pursues enhancements to technologies that can aid in detection of enemy intentions and movement, and continues development and exploration across the electromagnetic spectrum.  Based upon agreed technology maturity metrics, transfers successful projects into programs of record.  Continues the integration of critical technologies focused on providing the dismounted special operator leap-ahead capabilities via innovative collaborative processes.  Focus is on delivering prototype system for soldier protection and augmentation and continues development of situational awareness and command/control systems.
                                        
                                    
                                
                                 
                                     Tagging, Tracking, and Locating Technologies (TTL)
                                     
                                         
                                             14.165
                                             Specific objectives, priorities, technical approaches, and potential operational applications are classified.  Continued projects to exploit nanotechnology, biotechnology and chemistry for application to TTL and TTL-enabling systems.  Initiated projects linked to the USSOCOM/DoD TTL Roadmap, which is updated via the JCS/J8-approved annual TTL QL-CBA.
                                        
                                    
                                     
                                         
                                             14.896
                                             Specific objectives, priorities, technical approaches, and potential operational applications are classified.  Continue projects to exploit nanotechnology, biotechnology and chemistry for application to TTL and TTL-enabling systems.  Initiate projects linked to the USSOCOM/DoD TTL Roadmap, which is updated via the JCS/J8-approved annual TTL QL-CBA.
                                        
                                         
                                             14.950
                                        
                                         
                                             14.950
                                             Specific objectives, priorities, technical approaches, and potential operational applications are classified.  Continues projects to exploit nanotechnology, biotechnology and chemistry for application to TTL and TTL-enabling systems.  Initiates projects linked to the USSOCOM/DoD TTL Roadmap, which is updated via the JCS/J8-approved annual TTL QL-CBA.
                                        
                                    
                                
                                 
                                     Classified
                                     
                                         
                                             1.114
                                             Details provided under separate cover.
                                        
                                    
                                     
                                         
                                             2.230
                                             Details provided under separate cover.
                                        
                                         
                                             3.787
                                        
                                         
                                             3.787
                                             Details provided under separate cover.
                                        
                                    
                                
                            
                             N/A
                             N/A
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                 Advanced Technology Development (ATD)
                 
                     1045.274
                     44.496
                     51.622
                     57.741
                     57.741
                     61.333
                     71.587
                     73.666
                     76.042
                     Continuing
                     Continuing
                
                 Advanced Technology Development (project S200) conducts rapid prototyping and Advanced Technology Demonstrations (ATDs).  ATDs provide a means for demonstrating and evaluating the utility of emerging/advanced technologies in as realistic an operational environment as possible by Special Operations Forces (SOF) users.  Evaluation results are included in a transition package, which assists in the initiation of or insertion into an acquisition program.  Advanced Technology Development also addresses projects that are a result of unique joint special mission or area-specific needs for which a few-of-a-kind prototypes must be developed on a rapid response basis, or are of sufficient time sensitivity to accelerate the prototyping effort of a normal acquisition program in any phase.  

Engineering Analysis (project SF101) provides rapid response capability for the investigation, evaluation, and demonstration of technologies for SOF platform (ground, air, and maritime) and soldier system unique requirements. Timely application of SOF-unique technology is critical and necessary to meet requirements in such areas as: sensor integration; enhanced situational awareness; near-real-time intelligence to include data fusion, threat detection and avoidance; electronic support measures for threat geo-location and specific emitter identification; navigation; target detection; weapon performance integration; and future SOF platform and soldier system requirements.  Provides additional engineering analysis and testing required to transition items from national forces to theater forces.

Information and Broadcast Systems Advanced Technology (project S225) conducts rapid prototyping, advanced technology demonstrations, and advanced concept technology demonstrations of information and broadcast systems technology.  Includes planning, analyzing, evaluating, and production information systems capabilities and distribution/dissemination broadcast systems capabilities.  It provides a means for demonstrating and evaluating the utility of emerging/advanced technologies in as realistic an operational environment as possible by SOF users.  This project also integrates efforts with each other and conducts technology demonstrations in conjunction with joint experiments and other assessment events.  Evaluation results are included in a transition package, which assists in the initiation of or insertion into an acquisition program.  The project also addresses unique, joint special mission or area-specific needs for which prototypes must be developed on a rapid response basis, or are of sufficient time sensitivity to accelerate the prototyping effort of a normal acquisition program in any phase.
                 
                     
                         45.306
                         57.622
                         56.177
                         56.177
                    
                     
                         44.496
                         51.622
                         57.741
                         57.741
                    
                     
                         -0.810
                         -6.000
                         1.564
                         1.564
                    
                     
                         
                             -6.000
                        
                         
                             -0.810
                        
                         
                             
                                 Other Adjustments
                                 
                                     1.564
                                     1.564
                                
                            
                        
                    
                     Funding:

FY 2014:  Net decrease of $0.810 million is due to an increase for rotary wing low visibility flare development ($0.066 million) and a reprogramming to higher command priorities (-$0.876 million).

FY 2015:  This program element was reduced due to a Congressional Directed Reduction of $-6.000 million to the Engineering Analysis project.

FY 2016:  Net increase of $1.564 million supports classified rapid reaction technology gap capabilities ($2.000 million) and a decrease of $0.436 million due to a Departmental economic assumption.


Schedule:  None.

Technical:  None.
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                         0
                         
                             1045.274
                             38.736
                             39.515
                             45.137
                             45.137
                             48.459
                             52.785
                             54.514
                             56.506
                             Continuing
                             Continuing
                        
                         
                             This project provides for rapid prototyping, Advanced Technology Demonstrations (ATDs) and Joint Capability Technology Demonstrations.  It is a means for demonstrating and evaluating the utility of emerging/advanced technologies in operationally relevant environments with Special Operations Forces (SOF) users.  This project integrates emerging technologies and presents them in technology demonstrations, in conjunction with joint experiments and other assessment events.  Evaluation results often facilitate the initiation of new programs and the insertion of appropriate technologies to acquisition programs.   The element also addresses unique, joint special mission or area-specific needs for which a few rapid prototypes must be developed on a responsive basis, or are of sufficient time sensitivity to accelerate prototyping efforts of a normal acquisition program in any phase.  Sub-projects within the SOF Special Technology Development efforts include:  

  •  Special Operations Special Technology Sub-Project.  This sub-project integrates emerging technologies and presents them in technology demonstrations, in conjunction with joint experiments and other assessment events.

  • Tagging, Tracking, and Locating (TTL) Technologies Sub-Project.  TTL funds SOF unique ATDs identified in the USSOCOM Quick Look Capabilities Based Assessments (QL-CBA).  TTL rapidly prototypes and expeditiously transitions projects from laboratory to acquisition Programs of Record/operational use to address SOF capability deficiencies.

  • National to Theater Transition Sub-Project.  Conduct additional testing required to transition items from national forces to theater forces. 
  
  • Classified Sub-Project (provided under separate cover).

  • Signature Management Technology Demonstrator (details provided under separate cover).
                             
                                 
                                     SOF Special Technology Sub-Project
                                     
                                         
                                             13.437
                                             Continued to develop and insert technology into existing programs.  Technologies included reduced signature profiles, improved weapons, lightweight armor and materials, conformable antenna technology, area denial applications, first-pass lethality technology, human performance optimization analysis, and technologies that reduce the load of the operator.  Initiated development of technologies supporting undersea mobility; developed ground mobility solutions for improved endurance and survivability; and rotary wing low visibility flares.  Evaluated and developed sensors across the electromagnetic spectrum to meet operational requirements.  Based upon agreed technology maturity metrics, transferred successful projects into programs of record, and conducted field experimentations at various venues to facilitate technology insertion.
                                        
                                    
                                     
                                         
                                             20.018
                                             Continue to develop and insert technology into existing programs.  Technologies include, but are not limited to reduced signature profiles; improved weapons, communications, command, and control systems, sensors, and situational awareness tools; lightweight armor and materials; alternative power systems; eco-friendly sustainable energy devices; long duration, reduced size, high output power supplies; and technologies that reduce the load of the operator.  Continue development of technologies supporting undersea and ground mobility.  Evaluate and develop sensors across the electromagnetic spectrum to meet operational requirements.  Based upon agreed technology maturity metrics, transfer successful projects into programs of record, and conduct field experimentations at various venues to facilitate technology insertion.  Continue the integration of critical technologies focused on providing the dismounted special operator leap ahead capabilities via innovative collaborative processes.  Begin initial effort for field prototype system incorporating technologies likely to transition to fielded systems.
                                        
                                         
                                             23.570
                                        
                                         
                                             23.570
                                             Continues to develop and insert technology into existing programs.  Technologies include, but are not limited to reduced signature profiles; improved weapons, communications, command, and control systems, sensors, and situational awareness tools; lightweight armor and materials, alternative power systems, eco-friendly sustainable energy devices, long duration, reduced size, high output power supplies, and technologies that reduce the load of the operator.  Continues development of technologies supporting undersea and ground mobility.  Evaluates and develops sensors across the electromagnetic spectrum to meet operational requirements.  Based upon agreed technology maturity metrics, transfers successful projects into programs of record, and conduct field experimentations at various venues to facilitate technology insertion.  Continues the integration of critical technologies focused on providing the dismounted special operator leap-ahead capabilities via innovative collaborative processes.  Begins initial effort for field prototype system incorporating technologies likely to transition to fielded systems.
                                        
                                    
                                
                                 
                                     Tagging, Tracking, and Locating Technologies (TTL) Sub-Project
                                     
                                         
                                             12.721
                                             Specific objectives, priorities, technical approaches, and potential operational applications are classified.  Exploited and integrated recently-proven and emerging technologies for TTL and TTL-enabling systems. Continued projects toward maturity that are linked to the USSOCOM/DoD TTL Roadmap, which is updated via the JCS/J8-approved annual TTL QL-CBA.
                                        
                                    
                                     
                                         
                                             13.852
                                             Specific objectives, priorities, technical approaches, and potential operational applications are classified.  Exploit and integrate recently-proven and emerging technologies for TTL and TTL-enabling systems. Continue projects toward maturity that are linked to the USSOCOM/DoD TTL Roadmap, which is updated via the JCS/J8-approved annual TTL QL-CBA.
                                        
                                         
                                             15.940
                                        
                                         
                                             15.940
                                             Specific objectives, priorities, technical approaches, and potential operational applications are classified.  Exploits and integrates recently-proven and emerging technologies for TTL and TTL-enabling systems. Continues projects toward maturity that are linked to the USSOCOM/DoD TTL Roadmap, which is updated via the JCS/J8-approved annual TTL QL-CBA.  Increases focus on tactical sensors and enabling technologies in support of the special reconnaissance mission set.
                                        
                                    
                                
                                 
                                     National to Theater Transition
                                     
                                         
                                             1.613
                                             Conducted additional testing and evaluation required on various equipment items transitioned to the SOF Theater Forces.  Several projects involving Scalable Effects Weapons, Maritime Platform Enhancements, and Operator Protection systems were successfully transitioned to Theater SOF Forces using these funds.  In FY 2015 this program moved to the Engineering Analysis RDT&E project SF101.
                                        
                                    
                                
                                 
                                     Classified Sub-Project
                                     
                                         
                                             1.043
                                             Details provided under separate cover.
                                        
                                    
                                     
                                         
                                             5.645
                                             Details provided under separate cover.
                                        
                                         
                                             5.627
                                        
                                         
                                             5.627
                                             Details provided under separate cover.
                                        
                                    
                                
                                 
                                     Signature Management Technology Demonstrator
                                     
                                         
                                             9.547
                                             Details provided under separate cover.
                                        
                                    
                                
                                 
                                     High Speed Container Delivery System
                                     
                                         
                                             0.375
                                             Completed flight testing and certification of High Speed Container Delivery System for use on MC-130J aircraft.
                                        
                                    
                                
                            
                             N/A
                             N/A
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                             Continuing
                        
                         
                             This project provides a rapid response capability to support Special Operations Forces (SOF) platforms (ground, air and maritime) , Unmanned Aerial Vehicle (UAV) payload sensors and soldier systems.  The purpose is to correct system deficiencies, improve asset life, and enhance mission capability through the means of feasibility studies, analysis of alternatives, pre-developmental risk reduction studies, and engineering analyses. This project provides the engineering required to improve the design and performance integrity of the SOF platforms, UAV payload sensors and soldier support systems, sub-systems, equipment, and embedded computer software as they relate to the maintenance, overhaul, repair, quality assurance, modifications, materiel improvements, and service life extensions.  This project also conducts risk reduction studies, analyses, and demonstrations to support emerging, time-critical weapons and sensor enhancements.

Platform Engineering Analysis:  Funding supports engineering assessments and evaluation of technology, manufacturing, and integration readiness in six distinct areas: 1) small Unmanned Aerial System (UAS) payloads; 2) air-to-ground interoperability; 3) mission suite architectures; 4) common sensor suites; 5) low-cost, high-load-out Special Operations Precision Guided Munitions (SOPGMs) and air-launched UAS; and 6) next generation Intelligence, Surveillance, and Reconnaissance (ISR) capabilities.

Soldier System Engineering Analysis:  Funding supports engineering assessments and evaluation of technology feasibility, producibility, and integration readiness in the following areas: 1) next generation lightweight low-cost body armor and ballistic helmets 2) ballistic and laser variable light transmission protective eyewear 3) soldier worn sensors to assess ballistic and blast events as well as soldier health 4) next generation soldier worn load carriage systems 5) soldier worn head borne communications that provide greater situational awareness and hearing protection.

National to Theater Transition Engineering Analysis:  Provides additional engineering analysis and testing required to transition items from national forces to theater forces.
                             
                                 
                                     Platform Engineering Analysis
                                     
                                         
                                             0.847
                                             Developed and adapted the government owned 3D Geographic Information Systems software to augment current full motion video (FMV) displays with geographic information and real-time intelligence overlays.  Initial work showed the feasibility of its adaptation to UAVs.  Developed SOF-unique fixed wing enterprise architectures of the current fleet and equipment.  These Phase 1 activities culminated in the delivery of a SOF-unique fixed wing Operational View-1 architecture overview.  Developed a quieter propeller for UAVs.  Baselined existing propeller noise and began testing of quieter propellers.
                                        
                                    
                                     
                                         
                                             4.390
                                             For small UAS payloads, identify, assess, and evaluate the risks/benefits of efforts to reduce the size, weight, and power of current capabilities to be integrated into Group I-III UAS.  Air-to-ground interoperability efforts identify shortfalls and gaps in current SOF air-to-ground communications architecture and recommend and evaluate interoperability enhancements.  For mission suite architectures, identify, assess, and evaluate open architecture approaches to reduce life-cycle costs, increase responsive integration of new capabilities, and increase competition. In the area of common sensor suites, assess and evaluate individual sensors and suites of sensors to optimize the commonality of sensors between our manned Intelligence, Surveillance, and Reconnaissance (ISR) fleet and our Group IV/V UAS.  Identify low-cost and high load-out SOPGM and air-launched UAS commodities to reduce costs and provide force multipliers.  Identify, assess, and evaluate risks/benefits/suitability of emerging ISR products and suites.  This includes but not limited to: hyper-spectral imaging, moving target indication, Light Detection and Ranging (LIDAR), Signals Intelligence (SIGINT) and high definition Electro-Optical/Infrared (EO/IR) capabilities.
                                        
                                         
                                             4.865
                                        
                                         
                                             4.865
                                             For small UAS payloads, identifies, assesses, and evaluates the risks/benefits of efforts to reduce the size, weight, and power of current capabilities to be integrated into Group I-III UAS.  Air-to-ground interoperability efforts identifies shortfalls and gaps in current SOF air-to-ground communications architecture and recommends and evaluates interoperability enhancements.  For mission suite architectures, identifies, assesses, and evaluates open architecture approaches to reduce life-cycle costs, increase responsive integration of new capabilities, and increase competition.  In the area of common sensor suites, assesses and evaluates individual sensors and suites of sensors to optimize the commonality of sensors between manned ISR fleet and Group IV/V UAS.  Identifies low-cost and high load-out SOPGM and air-launched UAS commodities to reduce costs and provide force multipliers.  Identifies, assesses, and evaluates risks/benefits/suitability of emerging ISR products and suites.  This includes but not limited to: hyper-spectral imaging, moving target indication, LIDAR, SIGINT and high definition EO/IR capabilities.
                                        
                                    
                                
                                 
                                     Soldier System Engineering Analysis
                                     
                                         
                                             0.500
                                             Continue to assess advanced body armor and ballistic helmet materials, concepts and prototypes to reduce soldier load and provide increased ballistic protection against the latest emerging threats.  For eye protection, efforts will reduce the number of eyewear lenses needed and to have one lens that provides ballistic and laser protection, as well as automatically darkens/lightens based on combat conditions. Evaluate soldier worn sensors and heads up display for operability within soldier worn components and subsystems. Assess technology feasibility and integration readiness of next generation load carriage systems such as exoskeletons and load-assist devices. Assess proof of concepts and technology for next generation head borne communications systems that provide reliable and secure wireless transmission in all combat conditions, as well as provide 360 degree situational awareness and noise attenuation while increasing hearing protection.
                                        
                                         
                                             0.496
                                        
                                         
                                             0.496
                                             Continues to assess advanced body armor and ballistic helmet materials, concepts and prototypes to reduce soldier load and provide increased ballistic protection against the latest emerging threats. Reduces the number of eyewear lenses needed and to have one lens that provides ballistic and laser protection as well as automatically darkens/lightens based on combat conditions. Evaluate soldier worn sensors and heads up displays for operability within soldier worn components and subsystems.  Assess technologies feasibility and integration readiness of next generation load carriage systems such as exoskeletons and load-assist devices. Assesses proof of concepts and technologies for next generation head borne communications systems that provide reliable and secure wireless transmission in all combat conditions, as well as provide 360 degree situational awareness and noise attenuation while increasing hearing protection.
                                        
                                    
                                
                                 
                                     National to Theater Engineering Analysis
                                     
                                         
                                             2.088
                                             Conduct additional testing and evaluation required on various equipment items such as communications, intelligence, weapons, and operator protection planned for transition to SOF Theater Forces.
                                        
                                         
                                             2.096
                                        
                                         
                                             2.096
                                             Conducts additional testing and evaluation required on various equipment items such as communications, intelligence, weapons, and operator protection planned for transition to SOF Theater Forces.
                                        
                                    
                                
                            
                             N/A
                             N/A
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                             Continuing
                             Continuing
                        
                         
                             This project conducts rapid prototyping of information and broadcast system technology.  Includes cyber capabilities that predict the best media channels to reach potential target audiences, data mining and information collections tools, propaganda and social behavior analytical tools, cultural analysis tool sets and emerging technologies that support the planning and analytical needs for the Military Information Support Operations (MISO) forces.  It provides a means for demonstrating and evaluating the utility of emerging/advanced technologies in as realistic an operational environment as possible by SOF users.  This project integrates efforts and conducts technology demonstrations in conjunction with joint experiments and other assessment events and performs market research on emerging technologies that support all phases of MISO.  Evaluation results are included in a transition package, which assists in the initiation of or insertion into an acquisition program.  The project also addresses unique, joint special mission or area-specific needs.  Seeks technologies that will transform current MISO capabilities through two major objectives: 1) Exploit technologies capable of disseminating products to reach target audiences across a variety of media to include audiences in denied areas.  2) Automate and improve MISO planning and analytical capability through technologies that are integrated into SOF planning systems (Cultural Analysis, Targeting, Theme Development, Media & Product Selection, Distribution & Dissemination, and Measures of Effectiveness).  Develops software applications that increases the efficiency and shortens the timeline to get MISO dissemination packages approved.  Develops hardware/software tools that facilitate the collaboration and sharing of information and other critical data.  

Broadcast and Dissemination Modernization.  This initiative will initiate and continue development of emergent technologies available in the marketplace to transform and modernize planning, analysis, development, broadcast, distribution, dissemination, and feedback capabilities for MISO forces. This initiative will also continue development of appropriate emerging technologies initially identified by Advance Technology Demonstrations and Joint Capability Technology Demonstrations to transition to acquisition programs. Technologies include: multi-frequency broadcast systems; digital broadcast capabilities; remote controlled electronic paper; near-real-time command and control of unattended systems, especially in denied areas; focused/beam speaker sound technologies; visual projection technologies; advanced commercial broadcast technologies including amplitude modulation and frequency modulation radio transmitters and antenna; television transmitter and antenna systems; internet and telephony dissemination and broadcast systems; technologies capable of long-loiter broadcast and delivery in denied and permissive environment; and technologies that automate and improve planning and analytical capability through integrated capabilities.
                             
                                 
                                     Broadcast and Dissemination Modernization
                                     
                                         
                                             4.913
                                             Continued to perform engineering studies, development, and demonstrations of planning, analysis, distribution, and broadcast capabilities.
                                        
                                    
                                     
                                         
                                             5.129
                                             Continue to perform engineering studies, development, and demonstrations of planning, analysis, distribution, and broadcast capabilities.
                                        
                                         
                                             5.147
                                        
                                         
                                             5.147
                                             Continues to perform engineering studies, development, and demonstrations of planning, analysis, distribution, and broadcast capabilities.
                                        
                                    
                                
                            
                             N/A
                             N/A
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                     215.107
                     15.150
                     15.794
                     65.060
                     65.060
                     20.037
                     20.695
                     20.666
                     21.080
                     Continuing
                     Continuing
                
                 Beginning in FY2015, this program element is part of the Military Intelligence Program.  This program element develops and deploys special capabilities to perform intelligence, surveillance, and reconnaissance for deployed Special Operations Forces (SOF) using non-traditional means.  It provides a mechanism for SOF user combat evaluation of emerging sensor technologies. Special Applications for Contingencies (SAFC) applies focused Research & Development (R&D) for relatively low cost solutions to provide remotely controlled system emplacement and data exfiltration from denied areas.  This program also specifically addresses short lead-time contingency planning requirements where focused R&D will allow for test and evaluation of leading edge solutions to emergent problem sets.
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                         19.294
                         19.601
                         19.601
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                         15.794
                         65.060
                         65.060
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                         -3.500
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                         45.459
                    
                     
                         
                             -3.500
                        
                         
                             
                                 Other
                                 
                                     45.459
                                     45.459
                                
                            
                        
                    
                     Funding:     

FY 2014:  None.

FY 2015:  This program element was reduced due to a Congressional Directed Reduction of $3.500 million to SAFC program.

FY 2016:  Net increase of $45.459 is due to an increase to fund development of a classified project ($45.600 million) and a Departmental economic assumption decrease (-$0.141 million).  Classified project details can be provided under separate cover.

Schedule:  None.  

Technical:  None.
                
                 
                     
                         9999
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                             15.794
                             65.060
                             65.060
                             20.037
                             20.695
                             20.666
                             21.080
                             Continuing
                             Continuing
                        
                         
                             Beginning in FY 2015, this project is part of the Military Intelligence Program.  This project develops and deploys special capabilities to perform intelligence, surveillance, and reconnaissance (ISR) for deployed Special Operations Forces (SOF) using non-traditional means.  It provides a mechanism for SOF user combat evaluation of emerging sensor technologies.  Special Applications for Contingencies (SAFC) applies focused Research and Development (R&D) for relatively low cost solutions to provide remotely controlled system emplacement and data exfiltration.  This program also specifically addresses short lead-time contingency planning requirements where focused R&D will allow for test and evaluation of leading edge solutions to emergent problem sets.
                             
                                 
                                     SAFC
                                     
                                         
                                             15.150
                                             Continued development and combat evaluation of selected sensor delivery platforms and mounted or deliverable ISR capabilities for global contingencies including short notice requirements.  Continued to evaluate unique sensor technologies, persistent stare and quick reaction systems.
                                        
                                    
                                     
                                         
                                             15.794
                                             Continue development and combat evaluation of selected sensor delivery platforms and mounted or deliverable ISR capabilities for global contingencies including short notice requirements.  Continue to evaluate unique sensor technologies, persistent stare and quick reaction systems.
                                        
                                         
                                             19.460
                                        
                                         
                                             19.460
                                             Continues development and combat evaluation of selected sensor delivery platforms and mounted or deliverable ISR capabilities for global contingencies including short notice requirements.  Continues to evaluate unique sensor technologies, persistent stare and quick reaction systems.
                                        
                                    
                                
                                 
                                     Classified Program
                                     
                                         
                                             45.600
                                        
                                         
                                             45.600
                                             This program is an FY 2016 new start.  Additional details can be provided under separate cover.
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                                         1.514
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                                         1.590
                                         1.621
                                         Continuing
                                         Continuing
                                    
                                
                            
                             SAFC acquisition strategy is evolutionary and spiral-based for technology insertion and low volume procurement.  As a non-standard DoD acquisition program, it allows sensor capability for maximum flexibility to respond to quickly emerging, short lead time, contingency based requirements.
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                                                     19.460
                                                     2016-08
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Classified Program
                                             SS
                                             Various
                                             Various
                                             Various
                                             
                                                 
                                                     45.600
                                                
                                                 
                                                     45.600
                                                     2016-02
                                                
                                                 0.000
                                                 45.600
                                            
                                        
                                         
                                             Prior Year Funding
                                             MIPR
                                             Various
                                             Various
                                             
                                                 138.913
                                                 0.000
                                                 138.913
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Intelligence, Surveillance, and Reconnaissance (ISR) Capabilities Development
                                     
                                         
                                             ISR Technology Integration & Testing
                                             
                                                 
                                                     1
                                                     2015
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                         
                                             ISR Prototype Demonstrations
                                             
                                                 
                                                     1
                                                     2015
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                         
                                             ISR Combat Evaluation
                                             
                                                 
                                                     1
                                                     2015
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     Classified Program
                                     
                                         
                                             Classified Program Development
                                             
                                                 
                                                     2
                                                     2016
                                                
                                                 
                                                     2
                                                     2018
                                                
                                            
                                        
                                         
                                             Classified Program Demonstration
                                             
                                                 
                                                     4
                                                     2016
                                                
                                                 
                                                     2
                                                     2018
                                                
                                            
                                        
                                    
                                
                            
                             Additional details can be provided under separate cover.
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                     21.052
                     5.195
                     5.286
                     5.302
                     5.302
                     5.456
                     5.540
                     6.395
                     6.502
                     Continuing
                     Continuing
                
                 This program element is part of the Military Intelligence Program (MIP) that provides for the identification, development, and testing of the Distributed Common Ground/Surface System Special Operations Forces (DCGS-SOF).  The mission tailored infrastructure interconnects the warfighter and sensor data to find and fix enemy combatants and/or terrorists.  The DCGS-SOF program is a network-enabled, interoperable construct allowing continual, unimpeded sharing of intelligence data, information and services within SOF and between the Services, other national intelligence agencies, combatant commands and Multi-National partners in support of a Joint Task Force.  It connects the SOF warfighter with essential intelligence information and provides situational awareness information to SOF leadership at all echelons.  The primary functions of DCGS-SOF are to conduct processing, exploitation and dissemination (PED) for all SOF Intelligence Surveillance and Reconnaissance (ISR) sensors, permit the collection of SOF data from collection sensors and intelligence databases, share across the DCGS Integration Backbone and provide timely, tailored, all-source, fused intelligence reporting to the SOF warfighter.  This program will employ non-development commercial and government off-the-shelf hardware and software and will leverage from existing technology to the greatest degree possible.
                 
                     
                         5.195
                         5.286
                         5.340
                         5.340
                    
                     
                         5.195
                         5.286
                         5.302
                         5.302
                    
                     
                         0.000
                         0.000
                         -0.038
                         -0.038
                    
                     
                         
                             
                                 Departmental Economic Assumption
                                 
                                     0.000
                                     0.000
                                     -0.038
                                     -0.038
                                
                            
                        
                    
                     Funding: 

FY 2014:  None.

FY 2015: None.

FY 2016: Decrease of -$0.038 million is due to Departmental economic assumption decrease.

Schedule:  None.
 
Technical:  None.
                
                 
                     
                         S400A
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                             21.052
                             5.195
                             5.286
                             5.302
                             5.302
                             5.456
                             5.540
                             6.395
                             6.502
                             Continuing
                             Continuing
                        
                         
                             This project is part of the Military intelligence Program (MIP) that provides for the identification, development, and testing of the Distributed Common Ground/Surface System Special Operations Forces (DCGS-SOF).  The mission tailored infrastructure interconnects the warfighter and sensor data to find and fix enemy combatants and/or terrorists.  The DCGS-SOF program is a network-enabled, interoperable construct allowing continual, unimpeded sharing of intelligence data, information and services within SOF and between the Services, other national intelligence agencies, combatant commands and Multi-National partners in support of a Joint Task Force.  It connects the SOF warfighter with essential intelligence information and provides situational awareness information to SOF leadership at all echelons.  The primary functions of DCGS-SOF are to conduct processing, exploitation and dissemination (PED) for all SOF Intelligence Surveillance and Reconnaissance (ISR) sensors, permit the collection of SOF data from collection sensors and intelligence databases, share across the DCGS Integration Backbone and provide timely, tailored, all-source, fused intelligence reporting to the SOF warfighter.  This program will employ non-development commercial and government off-the-shelf hardware and software and will leverage from existing technology to the greatest degree possible.
                             
                                 
                                     DCGS
                                     
                                         
                                             5.195
                                             Integrated emerging technologies and capabilities for all source information fusion and initial integration of technology to enable disconnected operations into the DCGS-SOF baseline, continued test and evaluation of these technologies, established a standing user working group to assist in the design and development of a new User Interface (UI).  Began initial transition of legacy capability into DCGS-SOF baseline, participated in SOCOM's Trident Spectre demonstration, NATO Unified Vision 14, OSDI's Enterprise Challenge and conducted DCG-SOF limited objective events.
                                        
                                    
                                     
                                         
                                             5.286
                                             Continue to integrate emerging technologies and capabilities for all source information fusion, continue integration of technology to enable disconnected operations into the DCGS-SOF baseline, continue UI functionality and capability upgrades, continue test and evaluation of these technologies, continue transition effort of legacy capability, continue DCGS-SOF limited objective events, and participate in Trident Spectre and Enterprise Challenge demonstrations.
                                        
                                         
                                             5.302
                                        
                                         
                                             5.302
                                             Continues to integrate emerging technologies and capabilities for all source information fusion, continues integration of technology to enable disconnected operations into the DCGS-SOF baseline, continues test and evaluation of these technologies, final transition effort of legacy capability, continues DCGS-SOF limited objective events, Trident Sectre participation, Unified Vision 16, and Enterprise Challenge demonstrations.
                                        
                                    
                                
                            
                             
                                 
                                     PROC1
                                     Distributed Common Ground/Surface System
                                     
                                         14.906
                                         17.323
                                         14.964
                                         14.964
                                         17.491
                                         13.094
                                         12.775
                                         13.139
                                         Continuing
                                         Continuing
                                    
                                
                            
                             •  DCGS-SOF will partner within DOD and with other government agencies to integrate mature technologies into the SOF information enterprise and enable more agile access to and sharing of data and services to meet SOF-peculiar documented requirements.  The technology will allow for seamless integration with DOD, interagency, and coalition ISR tactical PED systems.  The DCGS-SOF program office employs an agile development process with capability insertions into the development baseline for assessment and future deployment into the operational baseline.  All development requirements are prioritized through the DCGS Requirements Working Group (DRWG) chaired by J2.  Once approved the requirements are evaluated and scheduled by engineering.  Using this methodology allows capabilities to be inserted in a fast and agile manner based on user requirements and priorities.  All evolutionary technology insertions (ETIs) in the R-4 schedule are based on current program office projections.  If requirement priorities change based on the DRWG, the ETI and version capabilities identified may change.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             Distributed Common Ground System (DCGS)  Capabilities Modernization
                                             Various
                                             Various
                                             Various
                                             
                                                 11.433
                                                 
                                                     2.050
                                                     2014-01
                                                
                                                 
                                                     0.750
                                                     2015-01
                                                
                                                 
                                                     0.728
                                                
                                                 
                                                     0.728
                                                     2016-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Development and Integration
                                             C
                                             FFP
                                             SITEC
                                             Various
                                             
                                                 0.690
                                                 
                                                     1.085
                                                     2013-12
                                                
                                                 
                                                     1.959
                                                     2014-12
                                                
                                                 
                                                     1.995
                                                
                                                 
                                                     1.995
                                                     2016-03
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Independent Verification and Validation
                                             MIPR
                                             MITRE
                                             Bedford, MA
                                             
                                                 0.547
                                                 
                                                     0.280
                                                     2013-10
                                                
                                                 
                                                     0.278
                                                     2014-10
                                                
                                                 
                                                     0.280
                                                
                                                 
                                                     0.280
                                                     2015-10
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Prior Year Funding - Completed Efforts
                                             Various
                                             Various
                                             Various
                                             
                                                 1.788
                                                 0
                                                 1.788
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             DCGS Support
                                             C
                                             FFP
                                             SITEC
                                             Various
                                             
                                                 0.914
                                                 
                                                     0.350
                                                     2013-12
                                                
                                                 
                                                     0.883
                                                     2014-12
                                                
                                                 
                                                     0.900
                                                
                                                 
                                                     0.900
                                                     2016-03
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Prior Year Funding - Completed Efforts
                                             Various
                                             Various
                                             Various
                                             
                                                 0.576
                                                 0
                                                 .576
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             DCGS Test and Evaluation
                                             MIPR
                                             SPAWAR
                                             Charleston, SC
                                             
                                                 1.210
                                                 
                                                     0.230
                                                     2013-10
                                                
                                                 
                                                     0.234
                                                     2014-10
                                                
                                                 
                                                     0.239
                                                
                                                 
                                                     0.239
                                                     2015-10
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             DCGS Independent Verification and Validation
                                             MIPR
                                             MITRE
                                             Bedford, MA
                                             
                                                 1.702
                                                 
                                                     0.280
                                                     2013-10
                                                
                                                 
                                                     0.278
                                                     2014-10
                                                
                                                 
                                                     0.280
                                                
                                                 
                                                     0.280
                                                     2015-10
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Interoperability Support
                                             MIPR
                                             JITC
                                             Ft Huachuca, AZ
                                             
                                                 0.712
                                                 
                                                     0.320
                                                     2014-01
                                                
                                                 
                                                     0.177
                                                     2015-01
                                                
                                                 
                                                     0.180
                                                
                                                 
                                                     0.180
                                                     2016-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Interoperability Testing
                                             C
                                             FFP
                                             SITEC
                                             Various
                                             
                                                 1.480
                                                 
                                                     0.600
                                                     2013-12
                                                
                                                 
                                                     0.727
                                                     2014-12
                                                
                                                 
                                                     0.700
                                                
                                                 
                                                     0.700
                                                     2016-03
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     DCGS v4.X OT (Redesigned User Interface, DIB 4.X, Distributed Data Framework, Enterprise Messaging, SIGINT Data Integration, Combat Assessment Disconnect/Mobile Capability)
                                     
                                         
                                             4
                                             2014
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     DCGS v5.X OT (User ineterface enhancements, Extend enterprise capability to the SSEP, Production Build For Disconnect/Mobile, Additional Data Sources, Services, Analytical Tools)
                                     
                                         
                                             4
                                             2016
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                                 
                                     DCGS v6.X OT (User interface enhancements, All Source Information Fusion enhancements)
                                     
                                         
                                             4
                                             2018
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                                 
                                     Trident Spectre, DCGS Limited Objective Events & Enterprise Challenge - FY 2014- FT 2020
                                     
                                         
                                             1
                                             2014
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                                 
                                     Unified Vision - FY 2016/FY 2018/FY 2020
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 0305219BB
                 MQ-1 Unmanned Aerial Vehicle (UAV)
                 223
                 2016
                 PB
                 2015-02
                 United States Special Operations Command
                 0400
                 Research, Development, Test & Evaluation, Defense-Wide
                 7
                 Operational Systems Development
                 
                     33.087
                     0.641
                     0.000
                     0.000
                     0.000
                     0.263
                     0.126
                     0.178
                     0.104
                     Continuing
                     Continuing
                
                 This program element is part of the Military Intelligence Program. This program element identifies, develops, integrates, and tests Special Operations Forces (SOF) - unique mission kits, mission payloads, weapons, and modifications on MQ-1 Unmanned Aerial Vehicles (UAVs), ground control stations, and training systems as a component of the Medium Altitude Long Endurance Tactical Program.  USSOCOM is designated as the DoD lead for planning, synchronizing, and as directed, executing Overseas Contingency Operations against terrorist networks.  USSOCOM requires the capability to find, fix, finish, exploit, and analyze time-sensitive high-value targets.  These targets can often only be identified with patient collection of information and require rapid, decisive action during the short periods in which they present themselves.  This program element addresses the primary areas of Intelligence, Surveillance, Reconnaissance, Target (ISR&T) Acquisition, and Strike.
                 
                     
                         0.641
                         0.000
                         0.000
                         0.000
                    
                     
                         0.641
                         0.000
                         0.000
                         0.000
                    
                     
                         0.000
                         0.000
                         0.000
                         0.000
                    
                     Funding:   

FY2014:  None.

FY2015:  None.

FY2016:  None.

Schedule:  None.    

Technical:  None.
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                             0.000
                             0.000
                             0.263
                             0.126
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                             0.104
                             Continuing
                             Continuing
                        
                         
                             This project is part of the military intelligence program. This program element identifies, develops, integrates, and tests Special Operations Forces (SOF)-unique mission kits, mission payloads, weapons, and modifications on MQ-1 Unmanned Aerial Vehicles (UAVs), ground control stations, and training systems.  As the supported combatant command, USSOCOM has been designated as the DoD lead for planning, synchronizing, and as directed, executing global operations against terrorist networks.  USSOCOM requires the capability to find, fix, finish, exploit, and analyze time-sensitive high-value targets.  These targets can often only be identified with patient collection of information and require rapid, decisive action during the short periods in which they present themselves.  This project addresses the primary areas of  Intelligence, Surveillance, Reconnaissance, Target (ISR&T) Acquisition, and Strike.
                             
                                 
                                     MQ-1 UAV
                                     
                                         
                                             0.641
                                             Completed development, testing, and integration of SOF-unique mission kits, mission payloads, weapons, and modifications on MQ-1 UAVs and ground control stations.
                                        
                                    
                                
                            
                             
                                 
                                     PROC/1108MQ1
                                     MQ-1 Unmanned Aerial Vehicle
                                     
                                         2.122
                                         0.000
                                         1.934
                                         1.934
                                         2.471
                                         0
                                         6.527
                                    
                                
                            
                             MQ-1 UAV is an evolutionary acquisition program that provides improvements to SOF MQ-1 UAVs, ground control stations, and training systems including mission kits, mission payloads, aircraft weapons integration and modifications to increase the ISR&T Acquisition and Strike capabilities of SOF.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             MQ-1 UAVs and Ground Control Stations
                                             C
                                             Various
                                             General Atomics Aeronautical Services
                                             San Diego, CA
                                             
                                                 26.109
                                                 
                                                     0.481
                                                     2014-03
                                                
                                                 0
                                                 26.590
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             MQ-1 UAVs and Ground Control Stations
                                             C
                                             Various
                                             General Atomics Aeronautical Services
                                             San Diego, CA
                                             
                                                 6.330
                                                 
                                                     0.160
                                                     2014-03
                                                
                                                 0
                                                 6.490
                                            
                                        
                                    
                                
                                 
                                     Management Services
                                     
                                         
                                             Prior Year
                                             C
                                             Various
                                             Various
                                             Various
                                             
                                                 0.648
                                                 0
                                                 0.648
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     MQ-1 UAVs, Ground Control Stations, and Training Systems
                                     
                                         
                                             Development, Integration and Test
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2015
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 1105219BB
                 MQ-9 Unmanned Aerial Vehicle (UAV)
                 237
                 2016
                 PB
                 2015-02
                 United States Special Operations Command
                 0400
                 Research, Development, Test & Evaluation, Defense-Wide
                 7
                 Operational Systems Development
                 
                     14.220
                     13.272
                     14.902
                     18.151
                     18.151
                     17.938
                     18.005
                     14.372
                     14.643
                     Continuing
                     Continuing
                
                 This program element identifies, develops, integrates, and tests Special Operations Forces (SOF)-unique mission kits, mission payloads, weapons, and modifications on MQ-9 Unmanned Aerial Vehicles (UAVs), ground control stations, and training systems as a component of the Medium Altitude Long Endurance Tactical program.  USSOCOM is designated as the DoD lead for planning, synchronizing, and as directed, executing Overseas Contingency Operations (OCO) against terrorist networks.  USSOCOM requires the capability to find, fix, finish, exploit, and analyze time-sensitive high-value targets.  These targets can often only be identified with patient collection of information and require rapid, decisive action during the short periods in which they present themselves.  This program element addresses the primary areas of Intelligence, Surveillance, Reconnaissance, and Target (ISR&T) Acquisition, and Strike.
                 
                     
                         13.272
                         9.702
                         19.203
                         19.203
                    
                     
                         13.272
                         14.902
                         18.151
                         18.151
                    
                     
                         0.000
                         5.200
                         -1.052
                         -1.052
                    
                     
                         
                             
                                 Other Adjustments
                                 
                                     5.200
                                     -1.052
                                     -1.052
                                
                            
                        
                    
                     Funding:

FY 2014:  None.

FY 2015:  Increase of $5.200 million is due to a Congressional add of OCO funding for MQ-9 capability enhancements for SOF including mission kits, mission payloads, and modifications on MQ-9 UAVs, ground control stations and training systems.

FY 2016:  Decrease of $1.052 million is due to a Departmental economic assumption decrease.

Schedule:  None.

Technical:  None.
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                             14.220
                             13.272
                             14.902
                             18.151
                             18.151
                             17.938
                             18.005
                             14.372
                             14.643
                             Continuing
                             Continuing
                        
                         
                             This project identifies, develops, integrates, and tests Special Operations Forces (SOF) - unique mission kits, mission payloads, weapons, and modifications on MQ-9 Unmanned Aerial Vehicles (UAVs), ground control stations, and training systems.  As the supported combatant command in Overseas Contingency Operations (OCO), USSOCOM requires the capability to find, fix, finish, exploit, and analyze time-sensitive high-value targets.  These targets can often only be identified with patient collection of information and require rapid, decisive action during the short periods in which they present themselves.  This project addresses the primary areas of ISR&T Acquisition and Strike.  This project received OCO funding in FY 2015.
                             
                                 
                                     MQ-9 UAV
                                     
                                         
                                             13.272
                                             Development, testing, and completed integration of SOF unique mission kits, mission payloads, weapons and modifications on MQ-9 UAVs and ground control stations.
                                        
                                    
                                     
                                         
                                             14.902
                                             Develop, test, and integrate SOF-unique mission kits, mission payloads, weapons, and modifications on MQ-9 UAVs, ground control stations, and training systems.
                                        
                                         
                                             18.151
                                        
                                         
                                             18.151
                                             Develops, tests, and integrates SOF-unique mission kits, mission payloads, weapons and modifications on MQ-9 UAVs, ground control stations, and training systems.
                                        
                                    
                                
                            
                             
                                 
                                     1108MQ9
                                     MQ-9 Unmanned Aerial Vehicle
                                     
                                         12.893
                                         18.593
                                         11.726
                                         11.726
                                         10.681
                                         11.752
                                         5.327
                                         5.454
                                         Continuing
                                         Continuing
                                    
                                
                            
                             MQ-9 Unmanned Aerial Vehicle (UAV) is an evolutionary acquisition program that identifies, develops, tests and integrates SOF-unique mission kits, mission payloads, weapons, and modifications on MQ-9 UAVs, ground control stations, and training systems to increase the ISR&T Acquisition and Strike capabilities of SOF.  Proprietary issues with operational flight program software, sensor operating software, and aircraft modification considerations dictate sole source contracts.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             MQ-9 UAVs and Ground Control Stations
                                             SS
                                             Various
                                             General Atomics Aeronautical Services
                                             San Diego, CA
                                             
                                                 
                                                     9.954
                                                     2015-01
                                                
                                                 
                                                     7.277
                                                     2015-06
                                                
                                                 
                                                     13.613
                                                
                                                 
                                                     13.613
                                                     2016-06
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             MQ-9 UAVs and Ground Control Stations Overseas Contingency Operations (OCO)
                                             SS
                                             Various
                                             General Atomics Aeronautical Services
                                             San Diego, CA
                                             
                                                 
                                                     3.900
                                                     2015-06
                                                
                                                 0.000
                                                 3.900
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             MQ-9 UAVs and Ground Control Stations
                                             SS
                                             Various
                                             General Atomics Aeronautical Services
                                             San Diego, CA
                                             
                                                 14.220
                                                 
                                                     3.318
                                                     2014-06
                                                
                                                 
                                                     2.425
                                                     2015-06
                                                
                                                 
                                                     4.538
                                                
                                                 
                                                     4.538
                                                     2016-06
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             MQ-9 UAVs and Ground Control Stations Overseas Contingency Operations (OCO)
                                             SS
                                             Various
                                             General Atomics Aeronautical Services
                                             San Diego, CA
                                             
                                                 
                                                     1.300
                                                     2015-06
                                                
                                                 0.000
                                                 1.300
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     MQ-9 UAVs, Ground Control Stations, and Training Systems
                                     
                                         
                                             Development/Integration/Test
                                             
                                                 
                                                     1
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
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                     1.380
                     0.000
                     0.259
                     0.758
                     0.758
                     3.332
                     4.890
                     3.436
                     3.492
                     Continuing
                     Continuing
                
                 This program element is part of the Military Intelligence Program. Two programs are in this program element: Small Unmanned Aerial System (SUAS) and the Multi-mission Tactical Unmanned Aerial System (MTUAS).  SUAS identifies, develops, integrates, and tests Special Operations Forces (SOF) unique mission kits, mission payloads, air vehicle enhancements, and modifications on the SUAS and related ground control stations.  MTUAS identifies, develops, integrates, and tests Special Operations Forces (SOF) unique mission kits, mission payloads, air vehicle enhancements, and modifications on the MTUAS and related ground control stations.   

USSOCOM has been designated as the DoD lead for planning, synchronizing, and as directed, executing global operations against terrorist networks and targets. USSOCOM requires the capability to find, fix, and finish time-sensitive high-value fixed and fleeting targets at the unit and team level without placing personnel and units in harm’s way. These targets can often only be identified with patient collection of information and require rapid, decisive action during the short periods in which they present themselves. This line item addresses the primary areas of Intelligence, Surveillance, Reconnaissance, and Targeting (ISR&T) capabilities for SOF.
                 
                     
                         0.000
                         0.259
                         0.263
                         0.263
                    
                     
                         0.000
                         0.259
                         0.758
                         0.758
                    
                     
                         0.000
                         0.000
                         0.495
                         0.495
                    
                     
                         
                             
                                 Other Adjustments
                                 
                                     0.495
                                     0.495
                                
                            
                        
                    
                     Funding:   

FY 2014: None.

FY 2015:  None.

FY 2016: Net increase of $0.495 million is to support the development and testing of Signals Intelligence payloads for the MTUAS ($0.497 million) and a Departmental economic assumption decrease (-$0.002 million).

Schedule  None.

Technical  None.
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                             Continuing
                        
                         
                             This project is part of the Military Intelligence Program. Two programs are in this project: Small Unmanned Aerial System (SUAS) and the Multi-mission Tactical Unmanned Aerial System (MTUAS).  SUAS identifies, develops, integrates, and tests Special Operations Forces (SOF)-unique mission kits, mission payloads, air vehicle enhancements, and modifications on the SUAS and related ground control stations.  MTUAS identifies, develops, integrates, and tests Special Operations Forces (SOF) unique mission kits, mission payloads, air vehicle enhancements, and modifications on the MTUAS and related ground control stations. The current material solution for SUAS is the All Environment Capable Variant (AECV) of the Puma UAS. The current material solution for MTUAS is the Scan Eagle UAS.

USSOCOM has been designated as the DOD lead for planning, synchronizing, and as directed, executing global operations against terrorist networks and targets. USSOCOM requires the capability to find, fix, and finish time-sensitive high-value fixed and fleeting targets at the unit and team level without placing personnel and units in harm’s way. These targets can often only be identified with patient collection of information and require rapid, decisive action during the short periods in which they present themselves. This line item addresses the primary areas of Intelligence, Surveillance, Reconnaissance, and Targeting (ISR&T) capabilities for SOF.
                             
                                 
                                     SUAS
                                     
                                         
                                             0.259
                                             Develop, integrate, and test SOF-unique mission kits, mission payloads, and modifications to the SUAS and ground control station, to include but not limited to; improved capabilities for geo-location, collection of push-to-talk, communications, specialized tagging, tracking, and locating, and enhanced communications relay.
                                        
                                         
                                             0.261
                                        
                                         
                                             0.261
                                             Continues to develop, integrate, and test SOF-unique mission kits, mission payloads, and modifications to the SUAS and ground control station, to include but not limited to; improved capabilities for geo-location, collection of push-to-talk, communications, specialized tagging, tracking, and locating, and enhanced communications relay and work to miniaturize previously developed payloads.
                                        
                                    
                                
                                 
                                     MTUAS
                                     
                                         
                                             0.497
                                        
                                         
                                             0.497
                                             This is an FY 2016 new start.  Develops, integrates, and tests SOF-unique mission kits, mission payloads, and modifications to the MTUAS and ground control station, to include but not limited to; signals intelligence gathering and geo-location.
                                        
                                    
                                
                            
                             
                                 
                                     PROC/0809RQ11
                                     RQ-11 Unmanned Aerial Vehicle
                                     
                                         0.850
                                         6.397
                                         20.087
                                         20.087
                                         17.231
                                         14.305
                                         4.694
                                         4.802
                                         Continuing
                                         Continuing
                                    
                                
                            
                             The SUAS and MTUAS are evolutionary acquisition programs that deliver, integrate, and qualify SOF-unique mission kits, mission payloads, weapons, air vehicle enhancements, and ground control station upgrades.  Contracting methods depend on the type of development effort.  Competitive source selection will be conducted as much as possible.  Proprietary considerations may direct some effort to the Original Equipment Manufacturer.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             Small Unmanned Aircraft System and Payloads
                                             C
                                             IDIQ
                                             Various
                                             Various
                                             
                                                 1.380
                                                 
                                                     0.000
                                                
                                                 
                                                     0.259
                                                     2015-03
                                                
                                                 
                                                     0.261
                                                
                                                 
                                                     0.261
                                                     2016-03
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Multi-Mission Tactical Unmanned Aircraft System
                                             C
                                             TBD
                                             Various
                                             Various
                                             
                                                 
                                                     0.497
                                                
                                                 
                                                     0.497
                                                     2016-03
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     SUAS
                                     
                                         
                                             Development / Integration / Test
                                             
                                                 
                                                     2
                                                     2015
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     MTUAS
                                     
                                         
                                             Development / Integration / Test
                                             
                                                 
                                                     2
                                                     2016
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 1160279BB
                 Small Business Innovative Research
                 239
                 2016
                 PB
                 2015-02
                 United States Special Operations Command
                 0400
                 Research, Development, Test & Evaluation, Defense-Wide
                 7
                 Operational Systems Development
                 
                     162.487
                     10.446
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     Continuing
                     Continuing
                
                 This program element consists of a highly competitive three-phase award system that provides qualified small business concerns with the opportunity to propose high quality innovative ideas that meet specific research and development needs of USSOCOM.  Small Business Innovative Research (SBIR) is a result of the Small Business Development Act of 1992.  It was enacted by Congress in Public Law 97-219, reenacted by Public Law 99-443, and reauthorized by the SBIR Program Reauthorization Act of 2012.  Starting in FY 1994, the SBIR program was refocused toward dual use and defense reinvestment efforts.  Phase I projects evaluate the scientific technical merit and feasibility of an idea.  Phase II projects expand the results of, and further pursue, the developments of Phase I.  Phase III is for commercialization of the results of Phase II and requires the use of private or non-SBIR federal funding.  USSOCOM participates annually in the DoD Request for Proposal process.  USSOCOM then awards its proposed SBIR projects.  FY 2014 is the first year USSOCOM is participating in the Small Business Technology Transfer (STTR) program.  The STTR goal is similar to the SBIR program, but the STTR program has the additional goal to expand public/private sector partnerships between small business and nonprofit U.S. research institutions.
                 
                     
                         10.446
                         0.000
                         0.000
                         0.000
                    
                     
                         10.446
                         0.000
                         0.000
                         0.000
                    
                     
                         0.000
                         0.000
                         0.000
                         0.000
                    
                     Funding:     

FY 2014:  None.

FY 2015:   None.

FY 2016:  None.

Schedule:  None.

Technical:  None.
                
                 
                     
                         S050
                         Small Business Innovative Research
                         0
                         
                             162.487
                             9.147
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             Continuing
                             Continuing
                        
                         
                             This project consists of a highly competitive three-phase award system that provides qualified small business concerns with the opportunity to propose high quality innovative ideas that meet specific research and development needs of USSOCOM.  Small Business Innovative Research (SBIR) is a result of the Small Business Development Act of 1992.  It was enacted by Congress in Public Law 97-219, reenacted by Public Law 99-443, and reauthorized by the SBIR Program Reauthorization Act of 2012.  Starting in FY 1994, the SBIR program was refocused toward dual use and defense reinvestment efforts.  Phase I projects evaluate the scientific technical merit and feasibility of an idea.  Phase II projects expand the results of, and further pursue, the developments of Phase I.  Phase III is for commercialization of the results of Phase II and requires the use of private or non-SBIR federal funding.  USSOCOM participates annually in the DoD Request for Proposal process.  USSOCOM then awards its proposed SBIR projects.
                             
                                 
                                     Small Business Innovative Research (SBIR)
                                     
                                         
                                             9.147
                                             Awarded numerous Phase I and Phase II contracts and contract options for SBIR topics: Dual Speed Read Out Integrated Circuit; Advanced Opaque Armor; Abrasion, Laceration and Puncture Protection; and High Performance Marine Diesel.
                                        
                                    
                                
                            
                             N/A
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             Advanced Opaque Armor
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 
                                                     0.570
                                                     2014-10
                                                
                                                 0.000
                                                 0.570
                                            
                                        
                                         
                                             Dual Speed Read Out Integrated Circuit (IC) (ROIC)
                                             C
                                             CPFF
                                             NU TREK
                                             San Diego, CA
                                             
                                                 
                                                     0.906
                                                     2014-07
                                                
                                                 0.000
                                                 0.906
                                            
                                        
                                         
                                             Abrasion, Laceration and Puncture Protection
                                             C
                                             CPFF
                                             Nanosonic
                                             Pembroke, VA
                                             
                                                 
                                                     0.250
                                                     2014-09
                                                
                                                 0.000
                                                 0.250
                                            
                                        
                                         
                                             High Performance Marine Diesel
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 
                                                     0.448
                                                     2014-11
                                                
                                                 0.000
                                                 0.448
                                            
                                        
                                         
                                             Phase II >$750K
                                             C
                                             CPFF
                                             Various
                                             Various
                                             
                                                 
                                                     6.973
                                                     2015-02
                                                
                                                 0.000
                                                 6.973
                                            
                                        
                                         
                                             Prior Year Funding
                                             C
                                             Various
                                             Various
                                             Various
                                             
                                                 162.487
                                                 0.000
                                                 162.487
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     SBIR Projects
                                     
                                         
                                             Advanced Opaque Armor
                                             
                                                 
                                                     1
                                                     2015
                                                
                                                 
                                                     4
                                                     2015
                                                
                                            
                                        
                                         
                                             Dual Speed Read Out IC (ROIC)
                                             
                                                 
                                                     4
                                                     2014
                                                
                                                 
                                                     4
                                                     2015
                                                
                                            
                                        
                                         
                                             Abrasion, Laceration and Puncture Protection
                                             
                                                 
                                                     4
                                                     2014
                                                
                                                 
                                                     4
                                                     2015
                                                
                                            
                                        
                                         
                                             High Performance Marine Diesel
                                             
                                                 
                                                     1
                                                     2015
                                                
                                                 
                                                     1
                                                     2016
                                                
                                            
                                        
                                         
                                             Phase II >$750K
                                             
                                                 
                                                     2
                                                     2015
                                                
                                                 
                                                     2
                                                     2016
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                     
                         S051
                         Small Business Technology Transfer
                         0
                         
                             0.000
                             1.299
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             0.000
                             Continuing
                             Continuing
                        
                         
                             Small Business Technology Transfer (STTR) goal is the expand public/private sector partnerships between small business and nonprofit U.S. research institutions.
                             
                                 
                                     Small Business Technology Transfer (STTR)
                                     
                                         
                                             1.299
                                             Awarded Tactical Assault Light Operator Suit (TALOS) Power Source-Rotary Engine Size, Weight, and Power contract and various small STTR efforts <$1M.
                                        
                                    
                                
                            
                             N/A
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             Tactical Assault Light Operator Arm Reaction/Manipulation System Development
                                             C
                                             FFP
                                             Materials & Electrochemical Research
                                             Tucson, AZ
                                             
                                                 
                                                     1.110
                                                     2014-09
                                                
                                            
                                        
                                         
                                             STTR < $1M
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 
                                                     0.189
                                                     2015-03
                                                
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     STTR Projects
                                     
                                         
                                             Award Tactical Assault Light Operator Arm Reaction/Manipulation System contact
                                             
                                                 
                                                     4
                                                     2014
                                                
                                                 
                                                     4
                                                     2015
                                                
                                            
                                        
                                         
                                             STTR <$1M
                                             
                                                 
                                                     2
                                                     2015
                                                
                                                 
                                                     2
                                                     2016
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 1160403BB
                 Aviation Systems
                 240
                 2016
                 PB
                 2015-02
                 United States Special Operations Command
                 0400
                 Research, Development, Test & Evaluation, Defense-Wide
                 7
                 Operational Systems Development
                 
                     448.154
                     131.119
                     158.733
                     173.934
                     173.934
                     133.619
                     80.310
                     68.533
                     47.190
                     Continuing
                     Continuing
                
                 Aviation Systems Advanced Development:
This project provides for the development, demonstration, and integration of current and maturing technologies for Special Operations Forces (SOF)-unique aviation and training requirements. Timely application of SOF-unique technology is critical and necessary to meet requirements in such areas as: SOF specific avionics; Low Probability of Intercept/Low Probability of Detection (LPI/LPD) terrain following/terrain avoidance radar; Defensive Countermeasures; Electronic Warfare (EW) - Radio Frequency Countermeasures (RFCM); Precision Strike Package (PSP) for AC-130W; AC-130H, AC-130W, and AC-130U Recapitalization, and other SOF airborne platforms; digital terrain elevation data and electronic order of battle; digital maps; enhanced situational awareness; near-real-time Intelligence Surveillance & Reconnaissance (ISR); data fusion; threat detection and avoidance; navigation, target detection, and identification technologies; weapons integration; digital broadcast capabilities; aerial refueling; and ISR payload technological improvements with size, weight, power and integration onto all SOF ISR platforms. 

CV-22 Development:
The CV-22 is a SOF variant of the V-22 vertical medium lift, multi-mission aircraft. The CV-22 project provides long range, high speed, infiltration, exfiltration, and resupply to Special Forces teams in hostile, denied, and politically sensitive areas. This is a capability not currently provided by other existing aircraft. The V-22 Joint Program Office is developing improved capabilities in block increments. The funding in this project supports these block increments as well as associated flight test support. The Block 10 increment was completed in FY 2007, and the Block 20 increment started in FY 2008.  Block 10: Integrated and tested Directional Infrared Countermeasures, a system that protects against infrared guided missiles; designed, integrated and validated the Troop Commander Situational Awareness Station that provides the embarked troop commander access to the CV-22's communication, navigation and mission management system; relocated the ALE-47 chaff and flare dispenser control head to allow any cockpit crew member to activate defensive countermeasures; added a second forward firing chaff and flare dispenser to provide an adequate quantity of consumable countermeasures for the extended duration of SOF infiltration, exfiltration, and resupply missions; and incorporate a dual access feature to the Digital Map System to allow both the pilot and co-pilot to independently access and control the digital map display from the mission computer.
Block 20: Design, integrate, test, and validate enhancements required to meet SOF-unique mission requirements and correct deficiencies identified in previous testing.  This incremental development will provide improved capabilities to include, but not limited to, more robust performance in situational awareness, ISR,  weapons, avionics, survivability, maneuverability, mission deployment and improved reliability and maintainability of the CV platform.

Mission Training and Preparation Systems:
The Special Operations Mission Planning and Execution (SOMPE) project funds the definition, design, development, prototyping, integration, and testing of SOMPE systems to support mission planning, rehearsal, and execution requirements to meet SOF-unique mission requirements and correct deficiencies in current mission planning, rehearsal, and execution capabilities. The MTPS project also includes program management, systems engineering, configuration management, architecture development, risk reduction, and trade study initiatives, as well as initiatives to assure interoperability and commonality between diverse mission planning, rehearsal, and execution systems. 

AC/MC-130J:
The AC/MC-130J project funds core SOF-unique modifications to replace aging AC-130H Spectre, AC-130W Stinger II, AC-130U Spooky, MC-130E Combat Talon I, MC-130P Combat Shadow, MC-130H Combat Talon II.  The 8 AC-130H Spectre, 12 AC-130W Stinger II and 17 AC-130U Spooky airframes will be replaced with MC-130J aircraft modified with the PSP to achieve the AC-130J configuration.  The MC-130J Commando II aircraft perform clandestine or low visibility, single or multi-ship low-level missions intruding politically-sensitive or hostile territories; provide air refueling for special operations helicopters and CV-22 aircraft; airdrop of leaflets, small special operations teams, resupply bundles and combat rubber raiding craft; and provide close air support, air interdiction, armed reconnaissance, escort, and force protection - integrated base defense. Additional capabilities include low-level navigation and in-flight refueling. The Air Force will procure and field basic aircraft, common support equipment, and trainers for USSOCOM. An incremental upgrade approach will be used to incorporate SOF capabilities onto the aircraft and training systems.

Rotary Wing Aviation:
This project develops SOF-unique modifications and upgrades to SOF rotary wing aircraft that operate in increasingly hostile environments.  Rotary wing aircraft supported by this project include: MH-60M, MH-47G, and A/MH-6M. These aircraft provide aviation support to SOF in worldwide contingency operations and low-intensity conflicts. They must be capable of rapid deployment, undetected penetration of hostile areas, and operating at extended ranges under adverse weather conditions to infiltrate, provide logistics for, reinforce, and extract SOF.  The threat is characterized by an extensive and sophisticated ground based air defense system and an upgraded air-to-air capability targeted against helicopters.
                 
                     
                         130.811
                         164.233
                         151.349
                         151.349
                    
                     
                         131.119
                         158.733
                         173.934
                         173.934
                    
                     
                         0.308
                         -5.500
                         22.585
                         22.585
                    
                     
                         
                             -5.500
                        
                         
                             0.308
                        
                         
                             
                                 Other Adjustments
                                 
                                     22.585
                                     22.585
                                
                            
                        
                    
                     Funding:

FY 2014:  Increase of $0.308 million supports flight and qualification testing for MH-60M Block Upgrades.

FY 2015:  Net decrease of $5.500 million is due to congressional reductions to the C-130 Terrain Following Radar System for under execution (-$4.000 million) and EC-130J Commando Solo as a new start (-$1.500 million).

FY 2016:  Net increase of $22.585 million is due to an increase for Degraded Visual Environment integration and flight test ($7.688 million); to improve size, weight, power and integration of payloads for SOF ISR ($1.344 million); tactical flight management system and electronic warfare bus access for Commando II ($5.562 million); C-130 Terrain Following Radar ($10.251 million); and decreases for higher command priorities (-$1.000 million) and a Departmental economic assumption decrease (-$1.260 million).

Schedule:  None.  

Technical:  None.
                
                 
                     
                         SF100
                         Aviation Systems Advanced Development
                         0
                         
                             448.154
                             86.074
                             78.199
                             92.830
                             92.830
                             84.939
                             34.988
                             20.554
                             22.926
                             Continuing
                             Continuing
                        
                         
                             This project provides for the investigation, evaluation, demonstration, and integration of current and maturing technologies for Special Operations Forces (SOF)-unique aviation and training requirements.  Timely application of SOF-unique technology is critical and necessary to meet requirements in such areas as: SOF specific avionics; low probability of intercept/low probability of detection (LPI/LPD), terrain following/terrain avoidance (TF/TA) radar; Defensive Countermeasures (DCM) which includes Electronic Warfare – Radio Frequency Countermeasures (EW-RFCM); Precision Strike Package (PSP) for AC-130W, AC-130H replacement aircraft, and other SOF platforms; digital terrain elevation data and electronic order of battle; digital maps; Enhanced Situational Awareness (ESA); near-real-time intelligence to include data fusion, threat detection and avoidance; navigation, target detection and identification technologies; digital broadcast capability; aerial refueling; and ISR payload technological improvements with size, weight, power and integration onto all SOF ISR platforms.

• EC-130J Upgrades: Provides for integration of SOF-unique implementation of the C-130J block cycle upgrade as installed on the EC-130J Commando Solo aircraft and development of digital broadcast capabilities. 

• Enhanced Situational Awareness (ESA): Provides SOF C-130 fleet with near-real-time intelligence reporting to include data fusion, threat detection, identification, and avoidance.

• EW-RFCM: Supports development, integration and test activities to provide EW capability against RF threats for SOF AC/MC-130J aircraft.  The DCM suite is an integrated package of existing aircraft defensive systems at program start, situational awareness and threat response processing, which includes the RFCM system, and future defensive systems.  RFCM program provides SOF-unique aircraft defensive capabilities required for SOF missions.

• PSP for SOF: Supports systems engineering, analysis, development, and enhancement of the baseline PSP for later integration and installation onto host MC-130J aircraft provided by the U.S. Air Force for the AC-130H, AC-130W and AC-130U recapitalization, as well as current SOF C-130s other SOF platforms.  Missions for the AC-130 aircraft include, but are not limited to, Close Air Support (CAS), Air Interdiction, Armed Reconnaissance, Escort, and Force Protection - Integrated Base Defense.  PSP is modular, scalable, and platform neutral.

• PSP Large Caliber Gun: Supports systems engineering, analysis, development, integration, and test of a large caliber gun capability enhancement to the PSP installed on the AC-130 aircraft. 

• C-130 TF Radar System: Supports development, integration and test of a TF/TA radar and on-board processor to provide a multi-mode terrain following capability on MC-130J aircraft.  Crew systems integration efforts include modifications to aircraft controls and displays to automate TF/TA flight and reduce pilot, copilot and Combat Systems Officer workload during missions. , previously performed by five aircrew members on legacy C-130 tankers and penetrators. 

• SOF Common TF/TA (Silent Knight) Radar: Supports Engineering and Manufacturing Development, qualification, and operational flight testing of a SOF common TF/TA LPI/LPD radar to defeat advanced passive detection threats while maintaining ability to fly safe TF.  This radar is targeted for use on all MH-47G heavy assault helicopters, MH-60M medium assault helicopters, MC-130J Commando II and CV-22B Osprey aircraft.

• EC-130J Commando Solo Development, integration and testing of digital broadcast capabilities on the EC-130J Commando Solo aircraft.

• Sensor Technology:  Development, integration, and testing of sensor miniaturization effort to place large ISR platform capability, such as Group 4-5 unmanned aerial systems (UASs) into various smaller ISR platforms such as Group 2-3 UASs.
                             
                                 
                                     EC-130J Upgrades
                                     
                                         
                                             1.235
                                             Continued integration of SOF-unique implementation of the C-130J block cycle upgrade installed on the EC-130J Commando Solo aircraft.
                                        
                                    
                                     
                                         
                                             3.503
                                             Begin development of trial kit installation of C-130J block cycle upgrade.
                                        
                                         
                                             4.161
                                        
                                         
                                             4.161
                                             Continues development and testing of trial kit installation of C-130J block cycle upgrade.
                                        
                                    
                                
                                 
                                     ESA
                                     
                                         
                                             0.724
                                             Continued risk reduction, development and integration of an ESA system on SOF C-130 aircraft.
                                        
                                    
                                     
                                         
                                             0.182
                                             Begin flight test ESA system on SOF C-130 aircraft.
                                        
                                    
                                
                                 
                                     EW – RFCM
                                     
                                         
                                             1.936
                                             Initiated risk reduction activities and development efforts for an EW-RFCM system on AC/MC-130J aircraft.
                                        
                                    
                                     
                                         
                                             16.181
                                             Conduct source selection and begin program to develop, integrate and test EW capability against RF threats for SOF AC/MC-130J aircraft.
                                        
                                         
                                             43.691
                                        
                                         
                                             43.691
                                             Continues development, integration and testing to provide EW capability against RF threats for SOF AC/MC-130J aircraft.
                                        
                                    
                                
                                 
                                     PSP for SOF
                                     
                                         
                                             22.092
                                             Continued development, integration, test, and system improvement of the PSP on SOF C-130s and other SOF aircraft.
                                        
                                    
                                     
                                         
                                             15.136
                                             Continue development, integration, test, and system improvement of the PSP on SOF C-130s and other SOF aircraft.
                                        
                                         
                                             10.169
                                        
                                         
                                             10.169
                                             Continues development, integration, test, and system improvement of the PSP on SOF C-130s and other SOF aircraft.
                                        
                                    
                                
                                 
                                     PSP Large Caliber Gun
                                     
                                         
                                             17.414
                                             Started development, integration and test of large caliber gun capability upgrade of the PSP on AC-130 aircraft.
                                        
                                    
                                     
                                         
                                             5.931
                                             Continue development, integration and testing of large caliber gun capability upgrade of the PSP on AC-130 aircraft.
                                        
                                         
                                             3.926
                                        
                                         
                                             3.926
                                             Completes development, integration and testing of large caliber gun capability upgrade of the PSP on AC-130 aircraft.
                                        
                                    
                                
                                 
                                     C-130 Terrain Following (TF) Radar System
                                     
                                         
                                             23.662
                                             Continued development, integration and test of the TF Radar System on MC-130J aircraft. Supported developmental flight testing and an Operational Utility Evaluation for the first software spiral providing initial TF Capabilities. Also supported development, integration and test efforts for LPI TF capabilities on MC-130J aircraft as part of a second software spiral.
                                        
                                    
                                     
                                         
                                             28.642
                                             Continue development, integration, test and Operational Utility Evaluation of the TF radar system on two MC-130J aircraft to accelerate MC-130J TF fielding and capability.
                                        
                                         
                                             27.174
                                        
                                         
                                             27.174
                                             Continues development, integration and test of the TF radar system on two MC-130J development testing aircraft.  Also supports development and test efforts for integrating the TF radar system with the MC-130J Increment 3 special mission processors.
                                        
                                    
                                
                                 
                                     SOF Common Terrain Following/Terrain Avoidance (TF/TA) (Silent Knight) Radar
                                     
                                         
                                             19.011
                                             Continued EMD of SOF Common TF/TA radar.  Continued Developmental flight testing.
                                        
                                    
                                     
                                         
                                             7.212
                                             Complete EMD of SOF Common TF/TA radar.  Perform qualification flight testing.
                                        
                                    
                                
                                 
                                     EC-130J Commando Solo
                                     
                                         
                                             1.412
                                             Begin development, integration and testing of digital broadcast capabilities on the EC-130J Commando Solo aircraft.
                                        
                                         
                                             2.375
                                        
                                         
                                             2.375
                                             Continues integration and testing of digital broadcast capabilities on the EC-130J Commando Solo aircraft.
                                        
                                    
                                
                                 
                                     Intelligence, Surveillance, and Reconnaissance Payload
                                     
                                         
                                             1.334
                                        
                                         
                                             1.334
                                             This is an FY 2016 new start.  Begins development, integration, and testing of sensor miniaturization effort to place large ISR platform capability, such as Group 4-5 unmanned aerial systems (UASs) into various smaller ISR platforms such as Group 2-3 UASs.
                                        
                                    
                                
                            
                             
                                 
                                     PROC1
                                     C-130 Modifications
                                     
                                         56.032
                                         25.414
                                         66.861
                                         66.861
                                         73.853
                                         36.368
                                         32.890
                                         33.549
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     PROC2
                                     Precision Strike Package
                                     
                                         90.220
                                         131.929
                                         204.105
                                         204.105
                                         213.720
                                         218.400
                                         222.024
                                         227.066
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     PROC3
                                     Rotary Wing Upgrades and Sustainment
                                     
                                         114.156
                                         112.226
                                         133.445
                                         133.445
                                         193.603
                                         175.047
                                         151.291
                                         147.121
                                         Continuing
                                         Continuing
                                    
                                
                            
                             • EC-130J Upgrades:  Operational Flight Program Block Cycle is being developed by the Air Force program office using existing development and production contracts.

• ESA:  Air Force integration of off-the-shelf hardware and software  into into carry-on kits for enhanced situational awareness hardware to include processors and displays.

• EW – RFCM:  Award a competitive Engineering and Manufacturing Development (EMD) contract for development, integration and test of an RF Countermeasure system on AC/MC-130J aircraft.

• PSP for SOF:  Incremental acquisition strategy to integrate and test the PSP and capability enhancements on MC-130J aircraft provided by the U.S. Air Force and the other SOF aircraft.  Multiple contract awards.

• PSP Large Caliber Gun:  Combination of Government Service activity and contractor development, integration and test for large caliber gun capability enhancement for the PSP installed on AC-130 aircraft.  Multiple contract awards.

• C-130 TF Radar System:  Awarded competitive EMD contract for development, integration and test in FY 2012. Executing incremental acquisition strategy with contractor flight testing FY 2014; USG Development, Test, and Evaluation FY 2015; Operational Test and Evaluation FY 2016 with Initial Operating Capability Q3 FY 2016.

• SOF Common TF/TA (Silent Knight) Radar:  Competitive EMD and low-rate initial production (LRIP) I contract awarded to Raytheon in FY 2007 for radar B Kit design, development, and testing.  Subsequent MH-47G and MH-60M A Kit design, integration, and test efforts awarded to Lockheed Martin (SOFSA). Follow-on platform A Kit design, integration, and test efforts will be awarded in FY 2018 - FY 2019.  MH-47G and MH-60M A Kit production and installation will be completed at the SOFSA. A follow-on Full Rate Production (FRP) contract using LRIP price points will be awarded. 

• EC-130J Commando SOLO:  Digital broadcast capabilities are being developed through an incremental acquisition strategy to incorporate and test readily available equipment into the EC-130J aircraft.

• Sensor Technology:   Effort is being executed via an incremental acquisition strategy based on the state of existing sensor technology.  The focus will be on miniaturization and combining of SIGINT, Electro-optical, and infra-red sensor capability onto an existing ISR platform.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             EC-130J Upgrades
                                             C
                                             CPIF
                                             Lockheed Martin
                                             Marietta, GA
                                             
                                                 4.576
                                                 
                                                     1.235
                                                     2013-12
                                                
                                                 
                                                     3.503
                                                     2014-12
                                                
                                                 
                                                     4.161
                                                
                                                 
                                                     4.161
                                                     2015-12
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Enhanced Situational Awareness (ESA)
                                             C
                                             Various
                                             Robins AFB
                                             Warner-Robins, GA
                                             
                                                 1.576
                                                 
                                                     0.724
                                                     2014-12
                                                
                                                 
                                                     0.182
                                                     2015-06
                                                
                                                 0
                                                 2.482
                                            
                                        
                                         
                                             Electronic Warfare - Radio Frequency Countermeasures (EW-RFCM)
                                             C
                                             TBD
                                             TBD
                                             TBD
                                             
                                                 0.000
                                                 
                                                     1.936
                                                     2014-03
                                                
                                                 
                                                     16.181
                                                     2015-07
                                                
                                                 
                                                     43.691
                                                
                                                 
                                                     43.691
                                                     2016-07
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Precision Strike Package (PSP) for SOF - Prime Mission Product
                                             SS
                                             Various
                                             Various
                                             Various
                                             
                                                 73.996
                                                 
                                                     11.406
                                                     2014-03
                                                
                                                 
                                                     5.794
                                                     2015-03
                                                
                                                 0
                                                 91.196
                                            
                                        
                                         
                                             PSP Large Caliber Gun
                                             C
                                             TBD
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     9.083
                                                     2014-03
                                                
                                                 
                                                     2.436
                                                     2015-03
                                                
                                                 
                                                     2.426
                                                
                                                 
                                                     2.426
                                                     2016-01
                                                
                                                 0
                                                 13.945
                                            
                                        
                                         
                                             C-130 Terrain Following (TF) Radar System
                                             C
                                             CPIF
                                             Scientific Research Corporation
                                             Atlanta, GA
                                             
                                                 36.926
                                                 
                                                     16.429
                                                     2014-01
                                                
                                                 
                                                     12.889
                                                     2015-01
                                                
                                                 
                                                     16.855
                                                
                                                 
                                                     16.855
                                                     2016-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             SOF Common Terrain Following/Terrain Avoidance (TF/TA) (Silent Knight) Radar - Systems Engineering
                                             C
                                             Various
                                             Various
                                             Various
                                             
                                                 16.970
                                                 
                                                     0.338
                                                     2013-12
                                                
                                                 
                                                     1.554
                                                     2015-01
                                                
                                                 0.000
                                                 18.862
                                            
                                        
                                         
                                             SOF Common TF/TA (Silent Knight) Radar Prime Mission Product
                                             C
                                             CPIF
                                             Raytheon
                                             Dallas, TX
                                             
                                                 79.490
                                                 
                                                     0.339
                                                     2013-12
                                                
                                                 
                                                     0.085
                                                     2015-01
                                                
                                                 0.000
                                                 79.914
                                            
                                        
                                         
                                             EC-130J Commando Solo
                                             C
                                             TBD
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     1.412
                                                     2015-04
                                                
                                                 
                                                     2.375
                                                
                                                 
                                                     2.375
                                                     2015-12
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Intelligence, Surveillance, and Reconnaissance Payload
                                             TBD
                                             Various
                                             Various
                                             
                                                 
                                                     1.334
                                                
                                                 
                                                     1.334
                                                     2016-03
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Prior Year Funding - Completed Efforts
                                             Various
                                             Various
                                             Various
                                             
                                                 80.572
                                                 0
                                                 80.572
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             PSP for SOF
                                             C
                                             Various
                                             Various
                                             Various
                                             
                                                 2.409
                                                 
                                                     2.476
                                                     2014-01
                                                
                                                 
                                                     0.581
                                                     2014-12
                                                
                                                 0
                                                 5.466
                                            
                                        
                                         
                                             PSP Large Caliber Gun
                                             C
                                             Various
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     1.051
                                                     2014-03
                                                
                                                 
                                                     0.145
                                                     2014-12
                                                
                                                 0
                                                 1.196
                                            
                                        
                                         
                                             C-130 TF Radar System
                                             C
                                             CPIF
                                             Scientific Research Corporation
                                             Atlanta, GA
                                             
                                                 
                                                     2.001
                                                     2014-03
                                                
                                                 
                                                     3.339
                                                     2014-12
                                                
                                                 
                                                     3.028
                                                
                                                 
                                                     3.028
                                                     2015-12
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Prior Year Funding - Completed Efforts
                                             TBD
                                             Various
                                             Various
                                             
                                                 22.334
                                                 0
                                                 22.334
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             PSP for SOF
                                             C
                                             Various
                                             Various
                                             Various
                                             
                                                 1.970
                                                 
                                                     8.210
                                                     2014-01
                                                
                                                 
                                                     8.761
                                                     2015-01
                                                
                                                 
                                                     10.169
                                                
                                                 
                                                     10.169
                                                     2016-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             PSP Large Caliber Gun
                                             C
                                             Various
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     7.280
                                                     2014-03
                                                
                                                 
                                                     3.350
                                                     2015-01
                                                
                                                 
                                                     1.500
                                                
                                                 
                                                     1.500
                                                     2016-01
                                                
                                                 0
                                                 12.130
                                            
                                        
                                         
                                             C-130 TF Radar System
                                             C
                                             CPIF
                                             Scientific Research Corporation
                                             Atlanta, GA
                                             
                                                 
                                                     2.612
                                                     2014-03
                                                
                                                 
                                                     8.950
                                                     2014-12
                                                
                                                 
                                                     5.046
                                                
                                                 
                                                     5.046
                                                     2015-12
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             SOF Common TF/TA (Silent Knight) Radar
                                             C
                                             CPIF
                                             Various
                                             Various
                                             
                                                 99.310
                                                 
                                                     16.443
                                                     2013-12
                                                
                                                 
                                                     4.912
                                                     2015-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Management Services
                                     
                                         
                                             C-130 TF Radar System
                                             C
                                             CPIF
                                             Scientific Research Corporation
                                             Atlanta, GA
                                             
                                                 
                                                     2.620
                                                     2014-03
                                                
                                                 
                                                     3.464
                                                     2014-12
                                                
                                                 
                                                     2.245
                                                
                                                 
                                                     2.245
                                                     2015-12
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             SOF Common TF/TA (Silent Knight) Radar
                                             C
                                             CPIF
                                             Raytheon
                                             Dallas, TX
                                             
                                                 28.025
                                                 
                                                     1.891
                                                     2013-12
                                                
                                                 
                                                     0.661
                                                     2015-01
                                                
                                                 0
                                                 30.577
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     EC-130J Upgrades
                                     
                                         
                                             Upgrades
                                             
                                                 
                                                     1
                                                     2014
                                                
                                                 
                                                     4
                                                     2017
                                                
                                            
                                        
                                    
                                
                                 
                                     Enhanced Situational Awareness for MC-130H
                                     
                                         
                                             Development, Integration, and Testing
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2015
                                                
                                            
                                        
                                    
                                
                                 
                                     Electronic Warfare - Radio Frequency Countermeasures (EW-RFCM)
                                     
                                         
                                             Development, Integration, and Testing
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2019
                                                
                                            
                                        
                                    
                                
                                 
                                     Precision Strike Package (PSP) for SOF
                                     
                                         
                                             PSP for SOF Development, Integration, and Testing
                                             
                                                 
                                                     1
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                         
                                             PSP Large Caliber Gun Development, Integration, and Testing
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     2
                                                     2016
                                                
                                            
                                        
                                    
                                
                                 
                                     C-130 Terrain Following Radar System
                                     
                                         
                                             Developmental Testing
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2015
                                                
                                            
                                        
                                         
                                             Operational Testing
                                             
                                                 
                                                     1
                                                     2016
                                                
                                                 
                                                     3
                                                     2016
                                                
                                            
                                        
                                    
                                
                                 
                                     SOF Common Terrain Following/Terrain Avoidance (Silent Knight) Radar
                                     
                                         
                                             Developmental  /  Qualification Testing
                                             
                                                 
                                                     1
                                                     2014
                                                
                                                 
                                                     1
                                                     2016
                                                
                                            
                                        
                                         
                                             Operational Testing
                                             
                                                 
                                                     2
                                                     2016
                                                
                                                 
                                                     3
                                                     2016
                                                
                                            
                                        
                                    
                                
                                 
                                     EC-130J Commando Solo
                                     
                                         
                                             Development, Integration, and Testing
                                             
                                                 
                                                     3
                                                     2015
                                                
                                                 
                                                     4
                                                     2016
                                                
                                            
                                        
                                    
                                
                                 
                                     ISR Payload
                                     
                                         
                                             Development, Integration, and Testing
                                             
                                                 
                                                     2
                                                     2016
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                     
                         SF200
                         CV-22
                         0
                         
                             0.000
                             2.817
                             0.182
                             0.000
                             0.000
                             0.707
                             14.372
                             21.806
                             0.000
                             0
                             39.884
                        
                         
                             The CV-22 is a Special Operations Forces (SOF) variant of the V-22 vertical medium lift, multi-mission aircraft and associated training systems.
The CV-22 provides long range, high speed infiltration, exfiltration, and resupply to Special Forces teams in hostile, denied, and politically sensitive areas. This
is a capability not currently provided by existing aircraft. The V-22 Joint Program Office is developing improved capabilities in block increments supported with rapid
prototyping. The funding in this project supports these block increments as well as associated flight test support. The Block 20 increment started in FY 2008.

Block 20: Design, integrate, test, and validate enhancements required to meet SOF-unique mission requirements and correct deficiencies identified in previous
testing. This incremental development will provide improved capabilities to include, but not limited to, robust performance in situational awareness, weapons, avionics, survivability, maneuverability, mission deployment, improved reliability and maintainability of the CV platform.
                             
                                 
                                     CV-22 Aircraft Block 20
                                     
                                         
                                             2.817
                                             Continued ESA development providing enhanced, correlated, fusion and display, threat response, training and simulation capabilities and developmental testing for aircraft block upgrades.
                                        
                                    
                                     
                                         
                                             0.182
                                             Complete ESA development providing enhanced, correlated, fusion and display, threat response, training and simulation capabilities and developmental testing for aircraft block upgrades.
                                        
                                    
                                
                            
                             
                                 
                                     PROC1
                                     CV-22 SOF Modification
                                     
                                         104.199
                                         21.578
                                         18.832
                                         18.832
                                         20.158
                                         18.522
                                         23.307
                                         21.505
                                         0
                                         228.101
                                    
                                
                                 
                                     PROC/V022A0
                                     Aircraft Procurement CV-22 (MYP)
                                     
                                         230.798
                                         0.000
                                         0.000
                                         0.000
                                         0.000
                                         0.000
                                         0.000
                                         0
                                         4272.414
                                    
                                
                                 
                                     RDT&E1/0401318F
                                     RDT&E, USAF
                                     
                                         46.705
                                         39.202
                                         26.728
                                         26.728
                                         16.073
                                         14.566
                                         14.828
                                         131.500
                                         613.166
                                    
                                
                                 
                                     RDT&E/0604262N
                                     V-22 RDT&E, N BA-05
                                     
                                         43.084
                                         68.816
                                         60.659
                                         60.659
                                         53.319
                                         53.063
                                         273.513
                                         9363.505
                                    
                                
                            
                             The CV-22 program is managed by the Navy V-22 Joint Program Office (NAVAIRSYSCOM PMA-275). This ensures that the CV-22 changes are incorporated into the
ongoing V-22 production line with minimum impact. Funding for the baseline CV-22 Engineering Manufacturing and Development, known as Block 0, is embedded
in the Navy budget. Block 10 RDT&E funding was sent from USSOCOM to NAVAIRSYSCOM to be placed on contract with the V-22 prime contractor. Block 10 capability is required for compliance with the Joint Operational Requirements Document and associated Milestone III Capabilities Production Document. Block 20 and subsequent block upgrades are planned to follow the same acquisition strategy, with NAVAIRSYSCOM PMA-275 ensuring the integration of SOF-unique systems with the ongoing basic vehicle improvements supporting both the CV-22 and the Marine Corps MV-22.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             Enhanced Situational Awareness
                                             SS
                                             Various
                                             Bell-Boeing; 413FLTS
                                             Amarillo, Tx; Fort Worth, TX
                                             
                                                 0.000
                                                 
                                                     0.881
                                                     2014-03
                                                
                                                 
                                                     0.182
                                                     2015-03
                                                
                                                 0
                                                 1.063
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             Systems Test and Evaluation (Block 20)
                                             SS
                                             Various
                                             Bell-Boeing; 413FLTS
                                             Amarillo, Tx; Fort Worth, TX
                                             
                                                 0.000
                                                 
                                                     0.936
                                                     2014-01
                                                
                                                 0
                                                 0.936
                                            
                                        
                                         
                                             System Test and Evaluation (ESA)
                                             SS
                                             Various
                                             Bell-Boeing; Dyncorp
                                             Amarillo, TX; Fort Worth, TX
                                             
                                                 0.000
                                                 
                                                     1.000
                                                     2013-12
                                                
                                                 0
                                                 1
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     CV-22
                                     
                                         
                                             CV-22 Block 20 Development/Test
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2015
                                                
                                            
                                        
                                         
                                             CV-22 Aircraft Deliveries
                                             
                                                 
                                                     1
                                                     2014
                                                
                                                 
                                                     1
                                                     2016
                                                
                                            
                                        
                                         
                                             CV-22 ESA
                                             
                                                 
                                                     1
                                                     2014
                                                
                                                 
                                                     3
                                                     2015
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                     
                         S750
                         Mission Training and Preparation Systems
                         0
                         
                             0.000
                             4.696
                             7.333
                             7.052
                             7.052
                             7.051
                             6.874
                             7.035
                             7.086
                             Continuing
                             Continuing
                        
                         
                             This project funds the definition, design, development, prototyping, integration, and testing of Mission Training and Preparation Systems (MTPS) to support training, avoid obsolescence, and maintain simulator concurrency with weapon system configurations; support mission planning and rehearsal systems enhancements required to meet Special Operations Force (SOF)-unique mission requirements and correct deficiencies identified in previous testing; and support mission planning and rehearsal capabilities in current MTPS. The MTPS project also includes program management, systems engineering, configuration management, architecture development, risk reduction, and trade study initiatives, as well as initiatives to assure interoperability and commonality between diverse SOF training systems.

Special Operations Mission Planning and Execution (SOMPE) develops, integrates, tests, and validates software enhancements required to meet SOF-unique requirements for, and correct deficiencies to, mission planning, preview, and execution software tools to support all phases of SOF operations from deliberate to time-critical. The SOMPE project automates time-sensitive planning activities and provides enhanced situational awareness during mission execution. SOMPE provides the interoperable environment for SOF adaptive planning to integrate global operations including, but not limited to, precision strike software, digital navigation, and unmanned aerial systems command and control. This project also provides the integration of SOMPE with multi-dimensional visualization systems, providing immersive mission rehearsal in minimal timeframes from the SOMPE mission plan. SOMPE is embedded in the USSOCOM Headquarters, Theater Special Operations Commands, Joint Special Operations Task Forces, Joint Special Operations Aviation Components, SOF warfighters, and SOF warfighter platforms.
                             
                                 
                                     SOMPE
                                     
                                         
                                             4.696
                                             Continued required development of software applications to address SOF-unique aviation, ground and maritime mission planning requirements, data transfer software from mission planning systems to SOF helicopters, airplanes, and simulator/rehearsal systems, and automated performance models and performance prediction software. Continued testing of mission planning, data transfer and performance software.
                                        
                                    
                                     
                                         
                                             7.333
                                             Continue required development of software applications to address SOF-unique aviation, ground and maritime mission planning requirements, (to include tablets, smart phones, etc.) data transfer software from mission planning systems to SOF helicopters, airplanes, and simulator/rehearsal systems, and automated performance models and performance prediction software. Continue testing of mission planning, data transfer and performance software.
                                        
                                         
                                             7.052
                                        
                                         
                                             7.052
                                             Continues required development of software applications to address SOF-unique aviation, ground and maritime mission planning requirements, data transfer software from mission planning systems to SOF helicopters, airplanes, and simulator/rehearsal systems, and automated performance models and performance prediction software. Continues testing of mission planning, data transfer and performance software.  Continues development of software applications for smaller mobile computer devices (tablets, smart phones, etc).
                                        
                                    
                                
                            
                             SOMPE comprises multiple mission planning software development contracts awarded annually to developers for each project effort. Acquisition strategies depend on the type of development effort. For minor software development projects, contracts may be awarded as sole source acquisitions from existing contract vehicles. For major software development projects, contracts may be awarded as limited or full and open competition acquisitions. Individual acquisition strategies are developed as the scope of software development projects are identified and defined.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             Special Operations Mission Planning and Execution (SOMPE) Software
                                             MIPR
                                             Various
                                             Various
                                             
                                                 
                                                     3.999
                                                     2014-01
                                                
                                                 
                                                     5.942
                                                     2015-01
                                                
                                                 
                                                     5.650
                                                
                                                 
                                                     5.650
                                                     2016-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             SOMPE Software
                                             MIPR
                                             Special Operations Mission Planning Office
                                             Fort Eustis, VA
                                             
                                                 
                                                     0.256
                                                     2014-02
                                                
                                                 
                                                     0.332
                                                     2015-02
                                                
                                                 
                                                     0.363
                                                
                                                 
                                                     0.363
                                                     2016-02
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             SOMPE Software
                                             C
                                             CPFF
                                             Wyle-CAS
                                             Huntsville, AL
                                             
                                                 
                                                     0.441
                                                     2014-01
                                                
                                                 
                                                     1.059
                                                     2015-01
                                                
                                                 
                                                     1.039
                                                
                                                 
                                                     1.039
                                                     2016-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Special Operations Mission Planning and Execution (SOMPE) Software
                                     
                                         
                                             Software Development
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                         
                                             Development Support
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                         
                                             Test & Evaluation
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                     
                         S875
                         AC/MC-130J
                         0
                         
                             0.000
                             9.915
                             5.629
                             7.398
                             7.398
                             8.024
                             6.719
                             2.329
                             0.000
                             Continuing
                             Continuing
                        
                         
                             The AC/MC-130J project funds core Special Operations Forces (SOF)-unique modifications to replace aging MC-130E Combat Talon I, MC-130P Combat Shadow,
MC-130H Combat Talon II, AC-130H Spectre, AC-130W Stinger II, and AC-130U Spooky airframes. The 8 AC-130H Spectre, 12 AC-130W Stinger II and 17 AC-130U Spooky airframes will be replaced with MC-130J aircraft modified with the Precision Strike Package (PSP) to achieve the AC-130J configuration. These platforms perform clandestine or low visibility, single- or multi-ship low-level missions intruding politically-sensitive or hostile territories; provide air refueling for special operations helicopters and CV-22 aircraft; airdrop leaflets, small special operations teams, resupply bundles and combat rubber raiding craft; and close air support (CAS), air interdiction, armed reconnaissance, escort, and force protection - integrated base defense. Additional capabilities include low-level navigation and in-flight refueling.  The Air Force will procure and field basic aircraft, common support equipment, and trainers for USSOCOM. USSOCOM will then employ an incremental upgrade approach to incorporate SOF capabilities onto the Air Force-provided aircraft.

Conducts development, integration, and testing of aircraft enhancements to meet SOF-unique mission requirements. Enhancements include, but are not limited to, SOF communications, mission processors, aircraft performance enhancements, enhanced situational awareness (ESA), electronic warfare and survivability systems, and other SOF mission kits. Provides PSP aircraft infrastructure development.
                             
                                 
                                     MC-130J
                                     
                                         
                                             5.412
                                             Continued SOF-unique mission improvements including, but not limited to, MC-130J Increment 3 development, integration, and test efforts.
                                        
                                    
                                     
                                         
                                             2.848
                                             Continue SOF-unique mission improvements including, but not limited to, MC-130J Increment 3 development, integration, and test efforts.
                                        
                                         
                                             6.118
                                        
                                         
                                             6.118
                                             Continues SOF-unique mission improvements including, but not limited to, MC-130J Increment 3 development, integration, and test efforts.
                                        
                                    
                                
                                 
                                     ESA
                                     
                                         
                                             0.631
                                             Initiated ESA integration and test on the MC-130J aircraft.
                                        
                                    
                                     
                                         
                                             1.705
                                             Continue ESA integration and test.
                                        
                                         
                                             0.705
                                        
                                         
                                             0.705
                                             Continues ESA integration and test.
                                        
                                    
                                
                                 
                                     AC-130J
                                     
                                         
                                             3.872
                                             Developed and tested aircraft modification designs for PSP kit installation.
                                        
                                    
                                     
                                         
                                             1.076
                                             Develop and tests aircraft modification designs for PSP kit installation.
                                        
                                         
                                             0.575
                                        
                                         
                                             0.575
                                             Develops and tests aircraft modification designs for PSP kit installation.
                                        
                                    
                                
                            
                             
                                 
                                     PROC1
                                     AC/MC-130J
                                     
                                         54.070
                                         70.988
                                         61.368
                                         61.368
                                         63.567
                                         157.117
                                         176.794
                                         207.572
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     PROC2
                                     Precision Strike Package
                                     
                                         90.220
                                         131.929
                                         204.105
                                         204.105
                                         213.730
                                         218.400
                                         222.024
                                         227.066
                                         Continuing
                                         Continuing
                                    
                                
                            
                             The basic AC/MC-130J aircraft will be acquired under the United States Air Force HC/MC-130J Recapitalization procurement program. USSOCOM will fund development, integration, test and production/retrofit of SOF-unique mission equipment under this program and the USSOCOM PSP program.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             MC-130J
                                             C
                                             Various
                                             Lockheed Martin
                                             Atlanta, GA
                                             
                                                 
                                                     5.412
                                                     2014-04
                                                
                                                 
                                                     2.848
                                                     2015-03
                                                
                                                 
                                                     6.118
                                                
                                                 
                                                     6.118
                                                     2016-03
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Enhanced Situational Awarness
                                             C
                                             Various
                                             Lockheed Martin
                                             Atlanta, GA
                                             
                                                 
                                                     0.631
                                                     2014-07
                                                
                                                 
                                                     1.705
                                                     2014-12
                                                
                                                 
                                                     0.705
                                                
                                                 
                                                     0.705
                                                     2016-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             AC-130J
                                             C
                                             Various
                                             Lockheed Martin
                                             Lexington, KY
                                             
                                                 
                                                     3.872
                                                     2014-01
                                                
                                                 
                                                     1.076
                                                     2015-01
                                                
                                                 
                                                     0.575
                                                
                                                 
                                                     0.575
                                                     2016-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     MC-130J
                                     
                                         
                                             Development/Test
                                             
                                                 
                                                     3
                                                     2014
                                                
                                                 
                                                     4
                                                     2019
                                                
                                            
                                        
                                    
                                
                                 
                                     Enhanced Situational Awareness (ESA)
                                     
                                         
                                             Development/Test
                                             
                                                 
                                                     4
                                                     2014
                                                
                                                 
                                                     4
                                                     2019
                                                
                                            
                                        
                                    
                                
                                 
                                     AC-130J
                                     
                                         
                                             Development/Test
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2019
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                     
                         D615
                         Rotary Wing Aviation
                         0
                         
                             0.000
                             27.617
                             67.390
                             66.654
                             66.654
                             32.898
                             17.357
                             16.809
                             17.178
                             Continuing
                             Continuing
                        
                         
                             This project develops/upgrades Special Operation Forces (SOF) rotary wing aircraft systems that operate in increasingly hostile environments.  Rotary wing aircraft supported by this project include: A/MH-6M, MH-60M, and MH-47G.  These aircraft provide aviation support to SOF in world-wide contingency operations and low-intensity conflicts and they must be capable of rapid deployment, undetected penetration of hostile areas, and operating at extended ranges under adverse weather conditions to infiltrate, provide logistics for, reinforce, and extract SOF.  The threat is characterized by an extensive and sophisticated ground based air defense system and an upgraded air-to-air capability targeted against helicopters.  Sub-projects include:  

•  A/MH-6M Block 3.0 Upgrade is necessary to restore structural, performance, and safety margins for the aircrews.  An airframe structural modification will address recurring structural failures due to high intensity, high gross weight operations, and a decade of battle damage.  A main/tail rotor drive train and engine control improvement efforts will reduce airframe loads and restore sufficient safety and performance margins.  An avionics upgrade Non-Developmental Item/Commercial Off-the-Shelf (NDI/COTS) will replace obsolescent components and provide improved battlefield situational awareness to the aircrews and customers necessary to support time sensitive mission requirements.  This upgrade is critical in keeping the A/MH-6M aircraft operational through FY 2020 and beyond or until a suitable replacement aircraft is available.  The non-recurring effort supports development, fabrication of test hardware, qualification of components and systems, and data items to support issuance of Government airworthiness releases for structural and software modifications.

•   MH-60M SOF Modernization program provides for the recurring/non-recurring systems engineering and platform integration efforts, to include continued flight and qualification testing and test support for MH-60M Block program.

•   MH-60M Block Upgrades provides the development, integration, and qualification efforts on the MH-60 helicopter to include flight test support, engineering analysis, documentation, and airworthiness substantiation.  

•   Degraded Visual Environment (DVE) solution will fuse information from currently fielded aircraft sensors with emerging technology to display real-time reference points, obstacles, and landing zone information to the aviator.  The DVE solution will provide MH-47/60 aircrews with visual cues for obstacle avoidance and aircraft control during all phases of flight and significantly increase crew and passenger survivability in DVE such as dirt and snow.  This program addresses SOF-unique requirements for rapid fielding and weight limitations, capitalizes on the unique skills of the SOF aviator while integrating with SOF-unique avionics, and leverages to the maximum extent possible, the use of existing sensors on SOF aircraft.  

•   Future Vertical Lift (FVL) program provides for the long-term replacement of an aging fleet of aircraft and provides a significant increase in range, speed, payload, survivability, reliability, and maintainability of vertical lift aircraft to meet emerging mission requirements.  USSOCOM will participate in the service-common development of a joint future vertical lift aircraft by injecting USSOCOM requirements and equities into the initial development and design efforts to minimize SOF-peculiar modifications to the common aircraft.

•   Infrared Countermeasure (IRCM) program provides a low Size, Weight, and Power (SWaP) capability suitable for the A/MH-6 Mission Enhanced Little Bird.  The IRCM program will develop, integrate, qualify, and test a complete lightweight IRCM system to include a missile warning system and countermeasure capability.  The      A/MH-6 is the only tactical aircraft in the U.S. Army inventory without protection from infrared guided and other advanced Man Portable Air Defense missiles.

•   MH-47 Modifications and Upgrades program develops technologies to improve performance and safety of the MH-47G and decrease operational costs.  Efforts include the Active Parallel Actuator System (APAS), Active Noise Cancellation (ANC), and Engine Barrier Filter.

•   Mission Processor Upgrade (MPU) program provides for non-recurring engineering (NRE), systems engineering/testing, and future aircraft architecture studies that support the replacement and upgrade of the current mission and video processors for all Army Special Operations Aviation (ARSOA).  Upgrading all internal processors increases the processing power to support critical functionality and emerging technologies that will be integrated into the Common Avionics Architecture System (CAAS).  This MPU provides the processing and memory resources required to incorporate the following functions into the General Purpose Processing Unit (GPPU): (1) Global Air Traffic Management replaces ground-based navigation aids with a capability that meets the international requirement that all aircraft be compliant with digital and space-based navigation systems; (2) Situational Awareness for Safe Aircraft Recovery provides passive survivability for flight operations in all weather conditions by providing three-dimensional displays with flight path guidance to increase battle space awareness in zero-visibility conditions; (3) Cognitive Decision Aiding System fuses information on threat, route, weather, terrain, and friendly forces instantaneously adjusting an aircraft’s route to protect the flight crew in hazardous weather, low levels, and night conditions.

•   Next Generation Forward Looking Infrared (NGFLIR) program is a pre-planned product improvement that incorporates a multispectral sensor (Shortwave Infrared, Image Intensifying TV, and Color Day TV) into the existing Q2 Electro-Optical Sensor System (EOSS).  This will improve targeting, tracking, and aircrew situational awareness.  This program also maximizes the service life of the Q2 sensor by mitigating obsolescence and increasing functionality on the light and heavy assault platforms within the ARSOA fleet.
                             
                                 
                                     A/MH-6M Block 3.0 Upgrade
                                     
                                         
                                             12.420
                                             Continued the development of cockpit upgrades, improved rotor systems, and upgrades to airframe.
                                        
                                    
                                     
                                         
                                             20.037
                                             Continue development of cockpit upgrades, improved rotor systems, and upgrades to airframe.  Continue component level qualification testing and Contract Data Requirements List development/submittals.  Initiate system level qualification testing.
                                        
                                         
                                             20.010
                                        
                                         
                                             20.010
                                             Continues system level qualification of improved rotor system and initiates Airworthiness and Flight Characteristics testing.
                                        
                                    
                                
                                 
                                     MH-60M SOF Modernization Program
                                     
                                         
                                             2.686
                                             Began flight and qualification testing for the MH-60M upgrades.
                                        
                                    
                                
                                 
                                     MH-60M Block Upgrades
                                     
                                         
                                             13.500
                                             Continue flight and qualification testing for the MH-60M Block Upgrades
                                        
                                         
                                             12.666
                                        
                                         
                                             12.666
                                             Continues integration and flight qualification for the MH-60M Block Upgrades.
                                        
                                    
                                
                                 
                                     DVE
                                     
                                         
                                             11.523
                                             Completed Phase I DVE sensor development culminating in ground test of three candidate technical solutions.
                                        
                                    
                                     
                                         
                                             16.976
                                             Continue Phase II DVE sensor development culminating in flight test of two candidate technical solutions.
                                        
                                         
                                             13.465
                                        
                                         
                                             13.465
                                             Continues integration and testing of the selected DVE technical solution.
                                        
                                    
                                
                                 
                                     FVL
                                     
                                         
                                             0.488
                                             Began to identify classes of FVL technology development most applicable to SOF Aviation platforms and participated in the Analysis of Alternatives conducted by the Joint FVL Program Office.
                                        
                                    
                                     
                                         
                                             1.299
                                             Continue participation in the Joint Integrated Product Team materiel solution analysis with a focus on injecting SOF requirements into the baseline planning and requirements documents that provides a minimum of SOF-peculiar modifications.  Focus will be on current fleet operations and support cost analysis, logistics analysis, and cost estimation methodology to include front end better buying power initiatives.
                                        
                                         
                                             1.282
                                        
                                         
                                             1.282
                                             Continues science and technology effort aligned with the future SOF-peculiar requirements.
                                        
                                    
                                
                                 
                                     IRCM
                                     
                                         
                                             0.500
                                             Conducted market analysis and trade studies in parallel with requirement definition completion.
                                        
                                    
                                     
                                         
                                             2.498
                                             Begin development, integration, and qualification testing of  a missile warning and lightweight IRCM systems for A/MH-6 aircraft.
                                        
                                         
                                             3.450
                                        
                                         
                                             3.450
                                             Continues development, integration, and qualification testing of missile warning and lightweight IRCM systems for the A/MH-6 aircraft.
                                        
                                    
                                
                                 
                                     MH-47 Low Cost Modifications
                                     
                                         
                                             7.000
                                             Begin development of APAS and the Engine Barrier Filter for the MH-47G.
                                        
                                         
                                             11.753
                                        
                                         
                                             11.753
                                             Continues development of APAS and the Engine Barrier Filter for MH-47G.
                                        
                                    
                                
                                 
                                     MPU
                                     
                                         
                                             3.000
                                             Begin development and testing of replacement mission and video processors for the ARSOA platforms.
                                        
                                         
                                             3.032
                                        
                                         
                                             3.032
                                             Continues development and testing of replacement mission and video processors for the ARSOA platforms.
                                        
                                    
                                
                                 
                                     NGFLIR
                                     
                                         
                                             3.080
                                             Begin development, integration, and testing of the multi-spectral sensor into the Q2 EOSS.
                                        
                                         
                                             0.996
                                        
                                         
                                             0.996
                                             Continues development, integration, and testing of the multi-spectral sensor into the Q2 EOSS.
                                        
                                    
                                
                            
                             
                                 
                                     PROC 1
                                     Rotary Wing Upgrades and Sustainment
                                     
                                         114.156
                                         112.226
                                         133.445
                                         133.445
                                         193.603
                                         175.047
                                         151.291
                                         147.121
                                         Continuing
                                         Continuing
                                    
                                
                            
                             •  A/MH-6M Block 3.0 Upgrade comprises three major efforts:  airframe/rotors, engine control, and cockpit.  The airframe/rotors development effort will be a sole-source contract to Boeing, who owns the technical data associated with the A/MH-6 airframe.  The engine control work will be performed by Rolls-Royce and Triumph Electronic Control Systems under sole-source contract to Rolls Royce.  The cockpit avionics architecture will be developed by Rockwell-Collins.  Any new hardware components will be NDI/COTS and will be competitively selected.  Airframe modification and integration work will be conducted at the Special Operations Forces Support Activity (SOFSA) by the incumbent contractor.

•  MH-60M SOF Modernization Program supports the systems integration and qualification efforts on the prototype MH-60M helicopter.  This includes, but is not limited to, government and contractor flight test support, engineering analysis, documentation, and airworthiness substantiation.  Contractor flight test support will be conducted by Sikorsky Aircraft while aircraft modification efforts will be performed at the SOFSA by the incumbent contractor. 

•  MH-60M Block Upgrades are accomplished for 72 MH-60M base aircraft with various contractors and acquisition vehicles.  The SOFSA executes SOF-peculiar upgrade modifications onto the MH-60M base aircraft. 

•  DVE integrates and qualifies a solution to address a safety of flight issue while flying in degraded visual environments.  A competitive source selection process will be conducted for the DVE solution which will procure, integrate, and install components to provide real-time “see through” imagery and heads up display of visual cues for obstacle avoidance and landing zone information during all phases of flight.  DVE will increase MH-60 and MH-47 and warfighter survivability in degraded visual environments.

•  FVL is the SOF aviation participation in the Joint FVL effort to develop the next generation of vertical takeoff and landing aircraft and establishes the foundation for the transformation of the DOD vertical lift aviation capabilities over the next forty years.   

•  IRCM will be a competitive source selection effort that develops, integrates, and qualifies a mission configurable Missile Warning System and IRCM capability which does not currently exist at a weight suitable for the A/MH-6 aircraft.  Special Operations Aviation requires the addition of IRCM to protect against increasingly proliferated and sophisticated infrared-guided weapons.   

•  MH-47 Modifications and Upgrades - These efforts develop technologies to improve performance and safety of the MH-47G and decrease operational costs.  Efforts include the APAS, ANC and Engine Barrier Filter.  The upgrades and modifications mostly consist of Government executed integration, testing, and qualification efforts with some analytical engineering services to be completed.

•  MPU - The GPPU NRE supports improvements to the video processing and Ethernet switch capabilities for CAAS aircraft.  The engineering and testing will be sole-source to Rockwell Collins, the original equipment manufacturer (OEM) for the GPPU.  The Data Concentrator Unit (DCU) Modernization NRE will be used to improve analog-to-digital signal processing and reliability, as well as reduce weight.  The DCU efforts will be sole-source to Sanmina SCI Corporation, the OEM for the DCU.  The Future Aircraft Architecture Studies will be competitively awarded.

•  NGFLIR integration of a multi-spectral sensor into the Q2 EOSS will be sole-source procurement through Raytheon.  As the OEM, Raytheon maintains overall responsibility for the Q2 System, and will develop an acquisition strategy to develop, test, and integrate the multi-spectral sensor.  Raytheon is closely monitoring the joint Technology Applications Program Office/Night Vision Electronic Sensors Directorate multi-spectral work, and is currently using Independent Research and Development to further mature that technology.
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                 This program element is part of the Military Intelligence Program (MIP) that provides for the identification, development, and testing of Special Operations Forces (SOF) intelligence equipment to identify and eliminate deficiencies in providing timely intelligence to deployed forces. Sub-projects address the primary areas of intelligence dissemination, sensor systems, tagging, tracking, and locating devices, integrated threat warning to SOF mission platforms, and tactical exploitation of national system capabilities.  USSOCOM has developed an overall strategy to ensure that Command, Control, Communications, Computers, and Intelligence (C4I) systems continue to provide SOF with the required capabilities into the 21st century.  USSOCOM's C4I systems comprise an integrated network of systems providing positive command and control and timely exchange of intelligence and threat warning to all organizational echelons.  The C4I systems that support this new architecture employ the latest standards and technology by transitioning from separate systems to full integration with the Global Information Grid (GIG).  The GIG allows SOF elements to operate with any force combination in multiple environments.
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                                 Other Adjustments
                                 
                                     0.430
                                     0.430
                                
                            
                        
                    
                     Funding: 

FY 2014:  None.  

FY 2015:  None.

FY 2016:  Net increase of $0.430 million is due to a reprogramming supporting Sensitive Site Exploitation operational test ($0.155 million), Special Operations Forces Planning, Rehearsal and Execution Preparation test and evaluation ($0.325 million) and a decrease of -$0.050 million is due to a Departmental economic assumption decrease.

Schedule:  None.  

Technical:  None.
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                             This project is part of the Military Intelligence Program (MIP) that provides for the identification, development, and testing of Special Operations Forces (SOF) intelligence equipment to identify and eliminate deficiencies in providing timely intelligence to deployed forces.  Sub-projects address the primary areas of intelligence dissemination, sensor systems, tagging, tracking, and locating devices, integrated threat warning to SOF mission platforms, and tactical exploitation of national system capabilities.  The systems developed  and tested in this line item are National Systems Support to SOF (NSSS);  Joint Threat Warning System (JTWS);  Hostile Forces - Tagging, Tracking, and Locating (HF-TTL);  Special Operations Tactical Video System (SOTVS);  Special Operations Forces Planning, Rehearsal and Execution Preparation (SOFPREP);  Integrated Survey Program (ISP);  and Sensitive Site Exploitation (SSE).

U.S. Special Operations Command (USSOCOM) has developed an overall strategy to ensure that Command, Control, Communications, Computers, and Intelligence (C4I) systems continue to provide SOF with the required capabilities throughout the 21st century.  USSOCOM's C4I systems comprise an integrated network of systems providing positive command and control and timely exchange of intelligence and threat warning to all organizational echelons.  The C4I systems that support this new architecture employ the latest standards and technology by transitioning from separate systems to full integration with the Global Information Grid (GIG).  The GIG allows SOF elements to operate with any force combination in multiple environments.  The intelligence programs funded in this project will meet annual emergent requirements and are grouped by the level of organizational element they support: Operational Element (Team) and Above Operational Element (Garrison).    

OPERATIONAL ELEMENT (TEAM)    

•   NSSS.  This program provides a research and development rapid prototyping capability which functions as HQ SOCOM's Tactical Exploitation of National Capabilities program.  NSSS improves the combat effectiveness of USSOCOM, its components, and the Theater Special Operations Commands by leveraging National Agency and Service development efforts to provide innovative space-based intelligence systems technologies and enhancements, products and special communications capabilities to tactical SOF units.  Focus items include:  small, tactical Unmanned Aerial System (UAS) Multi-Intelligence geo-location and targeting capabilities with Rapid Reliable Targeting (RRT) system, enhanced Geospatial Intelligence (GEOINT) processing capabilities by Fusing Light Detection and Ranging (LiDAR) with National Technical Means (NTM) and the Enhanced Image Rendering Tool, which allows sharing of NTM Imagery with coalition forces.  NSSS will also improve Signal Intelligence (SIGINT) capabilities by adding unclassified sensors into theater net-centric geo-location architecture, improve detection of Low-Probability of Intercept and Low Probability of Detection signals, and automated radar characterizations which enhances tactical SOF capabilities to find, fix, monitor, and target assets using NTM.

•   JTWS.  This program is an evolutionary acquisition (EA) program effort.  JTWS System of Systems (SoS) is principally a Signals Intelligence (SIGINT) system; however, it can be used under Electronic Warfare and/or Cyber authorities if required.  The JTWS SoS enables the SOF Cryptologic Operator (SCO) to collect, process, locate and exploit threat communications signals of interest in order to provide timely, relevant, and responsive intelligence, cross-cueing, and threat avoidance information directly to the SOF Commanders.  The JTWS SoS is assembled in four variants (level 1): Ground SIGINT Kit (GSK) variant, Maritime variant, Air variant (AVS) and Unmanned Air System (UAS) variant.  Each variant is further subdivided into a functional layer:  (level 2): Communications Intelligence, Electronic Intelligence, and Precision Geo-location (PGL) kits and an implementation layer (level 3) designed around the SCO mission environment and SOF platform specific requirements.

•   HF-TTL.  This program utilizes a commodity procurement strategy to provide SOF warfighters with the necessary tools to find, fix, and finish terrorist networks through the emplacement of sophisticated tags and devices that feed into an integrated architecture.  HF-TTL provides Global Combatant Commanders and SOF operators with an immediate capability to tag, track, and locate people, things and activities.  The HF-TTL program provides actionable intelligence for SOF planners.  The Mission Sets are comprised of a mix of different classes of tags and their associated detection, interrogation, viewing, tracking, and communications systems that are fielded annually to SOF Components and Theater Special Operations Commands (TSOC) based upon dynamic and emergent SOF operational requirements.  

•  SOTVS.  This program provides SOF with critical Special Reconnaissance (SR) equipment that directly supports the planning and execution of SOF missions.  This capability allows the SOF warfighter to meet SOF SR mission requirements to find, fix, finish, exploit, analyze, and disseminate information of adversary’s movement, construct, identification, location; and associated things and activities.  SOTVS provides Global Combatant Commanders and SOF operators with an immediate capability to visually and electronically acquire people, things, and activities and provides actionable intelligence for SOF planners and Commanders.  The SOTVS program consists of a Family of Systems (FoS) that employs an evolutionary acquisition strategy for evolving technology insertion, supplemented with commodity procurement.  The program FoS consists of interoperable equipment to capture and transfer near-real-time ground-based, tactical day/night/reduced visibility, imagery, video, and electronic proximity and movement sensing, all capable of dissemination through SOF organic, global C4I, and commercial communications infrastructures.

ABOVE OPERATIONAL ELEMENT (GARRISON)  

NOTE: Beginning in FY 2016 SOFPREP has been re-aligned from Mission Training and Preparation System program element 1160427BB into Special Operations Intelligence Systems Development program element 1160405BB.

• SOFPREP.  This program serves as the intelligence focal point for production of SOF enhanced Geospatial Intelligence (GEOINT) (maps, imagery, and terrain data) and 3D scene visualization database. SOFPREP gathers, processes, exploits and disseminates classified high resolution 3D databases and GEOINT data in support of SOF training, mission rehearsal and execution preparation systems. The program builds the common environment for SOF Modeling and Simulation (M&S) applications and facilitates the integration of authoritative source data to enable the rapid discovery, retrieval, and reuse of GEOINT data across SOF planning, operations, intelligence and M&S.  SOFPREP is a NGA-certified co-producer in support of time-sensitive SOF specific requirements. 

•   ISP.  This program collects and produces current, detailed, tactical planning data to support military operations to counter threats against US citizens, interests, and property located both domestic and overseas. ISP products are specifically tailored packages that provide operational information, as well as intelligence data for use by DOD and the U.S. Department of State to support operational planners for counter-terrorism operations, evacuations, and other rescue missions.

•   SSE.  This program provides the capability to exploit personnel, documents, electronic data, material, and forensic evidence on sensitive sites/objectives.  It allows collection and transmission of unique, measurable biometric signatures, including live/latent fingerprints, iris patterns, and facial features.  It also provides a means to verify against and enroll subjects into the DOD authoritative database, and to query that database to support hold or release decisions.
                             
                                 
                                     NSSS
                                     
                                         
                                             0.795
                                             Developed SOF-required prototype capabilities, primarily through leveraging current or developing technologies and assets in the Intelligence Community (IC), while coordinating with other SOCOM and IC Programs of Record for production and operational fielding of the successful capabilities.  Emphasis areas included ISR support for Tagging, Tracking, and higher-accuracy geo-locating hostile forces, as well as Friendly Force Tracking (FFT), especially in system-challenged environments.
                                        
                                    
                                     
                                         
                                             0.807
                                             Develop SOF-required prototype capabilities, primarily through leveraging current or developing technologies and assets in the IC, while coordinating with other SOCOM and IC Programs of Record for production and operational fielding of the successful capabilities.  Emphasis areas include ISR support for Tagging, Tracking, and higher-accuracy geo-locating hostile forces, as well as FFT, especially in system-challenged environments.
                                        
                                         
                                             0.802
                                        
                                         
                                             0.802
                                             Develops SOF-required prototype capabilities, primarily through leveraging current or developing technologies and assets in the IC, while coordinating with other SOCOM and IC Programs of Record for production and operational fielding of the successful capabilities.  Emphasis areas will include ISR support for Tagging, Tracking, and higher-accuracy geo-locating hostile forces, as well as FFT, especially in system-challenged environments.
                                        
                                    
                                
                                 
                                     JTWS
                                     
                                         
                                             6.543
                                             Continued networking and testing within the JTWS SoS and continued spiral development for all variants.  Began JTWS Maritime prototype development.
                                        
                                    
                                     
                                         
                                             7.301
                                             Continue networking and testing within the JTWS SoS and continue spiral development for all variants.  Continue JTWS Maritime prototype development.
                                        
                                         
                                             4.317
                                        
                                         
                                             4.317
                                             Continues networking and testing within the JTWS SoS and continues spiral development for all variants.  Continues JTWS Maritime prototype development.
                                        
                                    
                                
                                 
                                     HF-TTL
                                     
                                         
                                             0.731
                                             Begin specialized device modifications,integration and operational testing and evaluation.
                                        
                                         
                                             0.765
                                        
                                         
                                             0.765
                                             Continues specialized device modifications, integration and operational testing and evaluation.
                                        
                                    
                                
                                 
                                     SOTVS
                                     
                                         
                                             0.367
                                             Began integration/operational testing within the SOTVS FoS for technology insertions of improved/downsized hardware/software configuration on all systems.
                                        
                                    
                                     
                                         
                                             0.373
                                             Continue integration/operational testing within the SOTVS FoS for technology insertions of improved/downsized hardware/software configuration on all systems.
                                        
                                         
                                             0.377
                                        
                                         
                                             0.377
                                             Continues integration/operational testing within the SOTVS FoS for technology insertions of improved/downsized hardware/software configuration on all systems.
                                        
                                    
                                
                                 
                                     SOFPREP
                                     
                                         
                                             0.325
                                        
                                         
                                             0.325
                                             This is an FY 2016 new start.  Begins testing and evaluation of operational prototype systems to speed production of correlated high resolution 3D terrain databases in a Graphics Processing Unit accelerated high performance computing architecture.
                                        
                                    
                                
                                 
                                     ISP
                                     
                                         
                                             0.278
                                             Begin development for the modernization of the ISP system to integrate with enterprise architecture and support the latest standards and technology.
                                        
                                         
                                             0.125
                                        
                                         
                                             0.125
                                             Continues development for the modernization of the ISP system to integrate with enterprise architecture and support the latest standards and technology.
                                        
                                    
                                
                                 
                                     SSE
                                     
                                         
                                             0.155
                                        
                                         
                                             0.155
                                             This is an FY 2016 new start.  Begins specialized devise integration and operational testing and evaluation.
                                        
                                    
                                
                            
                             
                                 
                                     PROC1
                                     Intelligence Systems
                                     
                                         93.567
                                         91.050
                                         93.009
                                         93.009
                                         91.679
                                         90.019
                                         89.416
                                         93.275
                                         Continuing
                                         Continuing
                                    
                                
                            
                             •  NSSS introduces and integrates national systems capabilities into the SOF force structure and operations.  This is accomplished by partnering with existing IC programs of record to incorporate SOF mission requirements into current and developing technologies and assets.  This leveraging of funding increases national and commercial systems awareness, demonstrates the tactical utility of national systems and commercial data, tests technologies and evaluates operational concepts in biennial Joint Staff Special Projects, and allows for the transition of promising concepts and technologies to other SOF program office for execution.

•  JTWS employs an evolutionary strategy to provide upgraded next generation technology insertions and to address the changing threat environment for all air, ground, maritime and precision geo-location variants.  Commercial and government agency sources will be leveraged for required certifications, functional and operational test and acceptance support. 

•   HF-TTL utilizes a commodity procurement acquisition strategy to provide highly sophisticated TTL and close target audio/video devices capable of operating in various environments as needed to meet SOF operational requirements. Commercial and government agency sources will be leveraged for required certifications, device level modifications, integration, functional, and operational testing and evaluations.  

•  SOTVS employs an evolutionary strategy to incorporate the latest state of technology within its product line to provide upgraded next-generation technology insertion of commercial-off-the-shelf systems and address the changing threat environment to meet SOF reconnaissance and surveillance mission requirements.  Commercial and government agency sources will be leveraged for required certifications, system level integration, functional, and operational testing and evaluations. 

•   SOFPREP employs an evolutionary strategy to insert emerging technologies for processing, exploitation and dissemination capabilities tailored to SOF user-defined mission requirements.  Commercial and government agency sources are leveraged for required certifications, system level integration, functional, and operational testing and evaluations.

•   ISP employs an evolutionary strategy to insert emerging technologies for collection, processing, exploitation and dissemination capabilities tailored to SOF user-defined mission requirements.  Commercial and government agency sources are leveraged for required certifications, system level integration, functional, and operational testing and evaluations.

•   SSE uses a commodity procurement acquisition strategy to provide next-generation technologies for collection, processing, exploitation and dissemination capabilities supporting SOF exploitation mission requirements.  Commercial and government agency sources are leveraged for required certifications, system level integration, functional, and operational testing and evaluations.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             National Systems Support to SOF (NSSS)
                                             MIPR
                                             Various
                                             Various
                                             
                                                 14.338
                                                 
                                                     0.535
                                                     2013-12
                                                
                                                 
                                                     0.542
                                                     2014-12
                                                
                                                 
                                                     0.532
                                                
                                                 
                                                     0.532
                                                     2015-12
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Joint Threat Warning System (JTWS)-Air Increment 2
                                             MIPR
                                             SPAWAR
                                             Charleston, SC
                                             
                                                 4.568
                                                 
                                                     0.600
                                                     2013-11
                                                
                                                 
                                                     0.935
                                                     2014-11
                                                
                                                 
                                                     0.945
                                                
                                                 
                                                     0.945
                                                     2015-11
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             JTWS-Ground Sigint Kit (GSK), Inc 2
                                             C
                                             CPFF
                                             Various
                                             Various
                                             
                                                 18.282
                                                 
                                                     0.775
                                                     2013-11
                                                
                                                 
                                                     0.791
                                                     2014-11
                                                
                                                 
                                                     0.795
                                                
                                                 
                                                     0.795
                                                     2015-11
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             JTWS-Maritime
                                             C
                                             CPFF
                                             Various
                                             Various
                                             
                                                 1.102
                                                 
                                                     3.320
                                                     2013-11
                                                
                                                 
                                                     3.387
                                                     2014-11
                                                
                                                 
                                                     0.315
                                                
                                                 
                                                     0.315
                                                     2015-11
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             JTWS-All Variants
                                             MIPR
                                             Various
                                             Various
                                             
                                                 
                                                     0.818
                                                     2013-11
                                                
                                                 
                                                     0.836
                                                     2014-10
                                                
                                                 
                                                     0.829
                                                
                                                 
                                                     0.829
                                                     2015-10
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Integrated Survey Program
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 
                                                     0.278
                                                     2015-01
                                                
                                                 
                                                     0.125
                                                
                                                 
                                                     0.125
                                                     2016-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Hostile Forces-Tagging Tracking, and Locating (HF-TTL)
                                             MIPR
                                             Various
                                             Various
                                             
                                                 
                                                     0.381
                                                     2015-01
                                                
                                                 
                                                     0.230
                                                
                                                 
                                                     0.230
                                                     2015-11
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Prior Year Funding - Completed Efforts
                                             Various
                                             Various
                                             Various
                                             
                                                 461.047
                                                 0
                                                 461.047
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             JTWS Variant Analysis - Naval Post-Graduate School (NPS
                                             MIPR
                                             NPS
                                             Monterey, CA
                                             
                                                 0.385
                                                 
                                                     0.130
                                                     2014-01
                                                
                                                 
                                                     0.135
                                                     2015-01
                                                
                                                 
                                                     0.137
                                                
                                                 
                                                     0.137
                                                     2016-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             JTWS-NSA Intern Support
                                             MIPR
                                             NSA
                                             Ft Meade, MD
                                             
                                                 0.300
                                                 
                                                     0.100
                                                     2014-04
                                                
                                                 
                                                     0.103
                                                     2015-04
                                                
                                                 
                                                     0.105
                                                
                                                 
                                                     0.105
                                                     2016-04
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Prior Year Funding - Completed Efforts
                                             Various
                                             Various
                                             Various
                                             
                                                 6.493
                                                 0
                                                 6.493
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             JTWS
                                             MIPR
                                             JITC
                                             FT Huachuca, AZ
                                             
                                                 3.880
                                                 
                                                     0.800
                                                     2013-11
                                                
                                                 
                                                     1.114
                                                     2014-11
                                                
                                                 
                                                     1.191
                                                
                                                 
                                                     1.191
                                                     2015-11
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Special Operations Tactical Video Systems (SOTVS)
                                             MIPR
                                             ATEC
                                             FT Huachuca, AZ
                                             
                                                 
                                                     0.367
                                                     2014-03
                                                
                                                 
                                                     0.373
                                                     2015-06
                                                
                                                 
                                                     0.377
                                                
                                                 
                                                     0.377
                                                     2015-11
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             HF-TTL
                                             MIPR
                                             ATEC
                                             FT Huachuca, AZ
                                             
                                                 
                                                     0.350
                                                     2015-03
                                                
                                                 
                                                     0.535
                                                
                                                 
                                                     0.535
                                                     2015-11
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Sensitive Site Exploitation (SSE)
                                             MIPR
                                             JTIC
                                             FT Huachuca, AZ
                                             
                                                 
                                                     0.155
                                                
                                                 
                                                     0.155
                                                     2015-12
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Special Operations Forces Planning, Rehearsal & Execution Preparation (SOFPREP)
                                             C
                                             FFP
                                             Various
                                             Various
                                             
                                                 
                                                     0.325
                                                
                                                 
                                                     0.325
                                                     2016-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Prior Year Funding - Completed Efforts
                                             Various
                                             Various
                                             Various
                                             
                                                 0.549
                                                 0.000
                                                 0.549
                                            
                                        
                                    
                                
                                 
                                     Management Services
                                     
                                         
                                             NSSS Program Support
                                             C
                                             CPAF
                                             Jacobs
                                             Tampa, FL
                                             
                                                 4.958
                                                 
                                                     0.260
                                                     2014-03
                                                
                                                 
                                                     0.265
                                                     2015-05
                                                
                                                 
                                                     0.270
                                                
                                                 
                                                     0.270
                                                     2016-05
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Prior Year Funding - Completed Efforts
                                             Various
                                             Various
                                             Various
                                             
                                                 30.679
                                                 0
                                                 30.679
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     National Systems Support to SOF Participation in Space Technology Dev and Demo
                                     
                                         
                                             National System Support to SOF Participation in Space technology Dev and Demo
                                             
                                                 
                                                     1
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     Joint Threat Warning System
                                     
                                         
                                             Air Variant Development, Test and Evaluation
                                             
                                                 
                                                     1
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                         
                                             Ground Sigint Kit Variant Development, Test and Evaluation
                                             
                                                 
                                                     1
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                         
                                             Maritime Variant Development, Test and Evaluation
                                             
                                                 
                                                     1
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     Hostile Forces - Tagging, Tracking, and Locating
                                     
                                         
                                             Device Integration Operational Testing
                                             
                                                 
                                                     2
                                                     2015
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     Special Operations Tactical Video System
                                     
                                         
                                             System Integration Operational Testing
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     Special Operations Forces Planning, Rehearsal & Execution Preparation
                                     
                                         
                                             Test and Evaluation of Prototype Systems
                                             
                                                 
                                                     2
                                                     2016
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     Integrated Survey Program
                                     
                                         
                                             System Integration Operational Testing
                                             
                                                 
                                                     2
                                                     2015
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     Sensitive Site Exploitation
                                     
                                         
                                             System Integration Operational Testing
                                             
                                                 
                                                     1
                                                     2016
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 1160408BB
                 Operational Enhancements
                 242
                 2016
                 PB
                 2015-02
                 United States Special Operations Command
                 0400
                 Research, Development, Test & Evaluation, Defense-Wide
                 7
                 Operational Systems Development
                 
                     667.189
                     42.492
                     81.253
                     63.008
                     63.008
                     61.153
                     67.037
                     68.514
                     69.704
                     Continuing
                     Continuing
                
                 Details are provided under separate cover.
                 
                     
                         42.492
                         75.253
                         63.128
                         63.128
                    
                     
                         42.492
                         81.253
                         63.008
                         63.008
                    
                     
                         0.000
                         6.000
                         -0.120
                         -0.120
                    
                     
                         
                             
                                 Other Adjustments
                                 
                                     -0.120
                                     -0.120
                                
                            
                             
                                 Overseas Contingency Operations
                                 
                                     6.000
                                
                            
                        
                    
                     Funding:

FY2014:  None.

FY2015:  Details of $6.000 million increase of Overseas Contingency Operations funding available under separate cover.

FY2016:  Details of $0.120 million decrease is available under separate cover.

Schedule:  None.

Technical:  None.
                
                 
                     
                         S500A
                         Operational Enhancements
                         1
                         
                             667.189
                             42.492
                             81.253
                             63.008
                             63.008
                             61.153
                             67.037
                             68.514
                             69.704
                             Continuing
                             Continuing
                        
                         
                             Details are provided under separate cover.
                        
                    
                
            
        
         
             
                 1160431BB
                 Warrior Systems
                 243
                 2016
                 PB
                 2015-02
                 United States Special Operations Command
                 0400
                 Research, Development, Test & Evaluation, Defense-Wide
                 7
                 Operational Systems Development
                 
                     0.000
                     15.691
                     20.573
                     25.342
                     25.342
                     20.243
                     17.875
                     16.182
                     20.520
                     Continuing
                     Continuing
                
                 This program element provides for development, testing and integration of specialized equipment in the areas of automation, communication, radio, weapon, soldier protection and survival, visual augmentation, lasers and sensors, munition and military information support operations (MISO) systems.  The efforts within this PE improve SOF warfighting capabilities by continuing efforts to develop smaller, lighter, more efficient and more robust capabilities.  The SOF mission mandates that SOF systems remain technologically superior to any threat to provide a maximum degree of survivability while, generally, being conducted in harsh environments for unspecified periods and in locations requiring small unit autonomy.  Communications efforts will maintain a Command, Control, and Communications (C3) link between SOF Commanders and SOF Teams, and provide interoperability with all Services, various agencies of the U.S. Government, Air Traffic Control, commercial agencies and allied foreign forces.  Efforts relating to soldier protection and survival requirements will improve survivability and mobility of SOF while conducting varied missions.  Specialized visual augmentation, lasers and sensors will permit small, highly trained forces to conduct required operations across the entire spectrum of conflict.  Munition efforts include advanced engineering operational system development and qualification efforts related to SOF-peculiar munitions and equipment.  Additionally, MISO efforts include planned operations to convey selected information and indicators to foreign audiences to influence their emotions, motives, objective reasoning, and ultimately, the behavior of foreign governments, organizations, groups and individuals.  

Warrior Systems specialized equipment will permit small, highly trained forces to conduct required operations across the entire spectrum of conflict.  SOF must infiltrate by land, sea, and air to conduct unconventional warfare, direct action, or deep reconnaissance operations in denied areas against insurgent units, terrorists, or highly sophisticated threat forces.  The requirement to operate in denied areas controlled by a sophisticated threat mandates that SOF systems remain technologically superior to threat forces to ensure mission success.

Tactical Systems Development:
This project provides for development, testing, and integration of specialized automation equipment to meet the unique requirements of SOF. Tactical systems provide forward deployed forces with advanced networking, automated data processing, storage, and display capabilities to support situational awareness, mission planning and execution, and command and control (C2) of forces. 

Communications Equipment and Electronics Systems:
This project provides for communication systems to meet emergent requirements to support SOF.  SOF units require communications equipment that improves their warfighting capability without degrading their mobility.  Therefore, SOF Communications Equipment and Electronics is a continuing effort to develop smaller, lighter, more efficient and more robust SOF Command, Control, Communications, and Computer (C4) capabilities.

Tactical Radio Systems:
This project is for development of all SOF tactical radio programs.  SOF units require radio communication equipment that improves their warfighting capability without degrading their mobility.  United States Special Operations Command (USSOCOM) has developed an overall strategy to ensure that Tactical Radio Systems continue to provide SOF with the required capabilities throughout the 21st century.  SOF Tactical Radios provide the critical C3 link between SOF Commanders and SOF Teams involved in overseas contingency operations (OCO) and training exercises.  They also provide interoperability with all Services, various agencies of the U.S. Government, Air Traffic Control, commercial agencies, and allied/coalition forces.  Tactical Radios rapidly and seamlessly establish and maintain mobile and fixed (C2) communications between infiltrated/operational elements and higher echelon headquarters, allowing SOF to operate with any force combination in multiple environments.

Weapons Systems:
This project provides for next generation system development and pre-planned product improvements (P3I), testing, and integration of specialized weapon systems and weapon accessories to meet the unique requirements of SOF. Efforts include muzzle brakes and suppressors and P3I for assault, sniper, and crew served weapons leveraging the latest technological advances to achieve overmatch capability against emerging threats. 

Soldier Protection and Survival Systems:
This project provides for development, testing, and integration of specialized equipment to meet the unique soldier protection and survival requirements of SOF.  Specialized equipment will improve survivability and mobility of SOF while conducting varied missions.  Current efforts include, but are not limited to counter-improvised explosive device system improvements and testing to meet continually changing technology on the battlefield. 

Body Armor and Associated Equipment:
This project provides specialized equipment with ballistic protection to meet the unique soldier protection and survival requirements of SOF.  Specialized ballistic equipment improves survivability and load bearing equipment impacting the mobility of SOF while conducting varied missions.  This project enhances the SOF Personal Equipment Advanced Requirements (SPEAR) program by supporting body armor plates, soft armor, helmets, and eye protection.  It also provides for the research, development, and testing of a variety of body armor and personal protective equipment to meet current ballistic threats that exists on the battlefield.

Visual Augmentation, Lasers and Sensor Systems:
This project provides for development, testing, and integration of specialized visual augmentation, laser and sensor systems equipment to meet the unique requirements of SOF.  Programs in this area include binocular/monocular devices and visual augmentation to include next generation laser designation and geo-location systems.  

Munitions Development:
This project provides for the advanced engineering, operational system development, and qualification efforts related to SOF-peculiar and Foreign/Non-standard munitions and equipment.  Funding supports development of Insensitive Munitions (IM) technology and evaluation, in accordance with statutory requirement set forth in U.S. Code, Title 10, Chapter 141, Section 2389 (December 2001).  Testing is in accordance with the USSOCOM IM Strategic Plan.  Funding also supports efforts to develop and improve Stand-Off Precision Guided Munitions (SOPGM), including the development and integration of improved warheads, seeker, guidance navigation and control systems, operational flight software and missile delivery to meet SOF requirements.

MISO:
This project provides for the development, test and integration of MISO equipment.  MISO are planned operations to convey selected information and indicators to foreign audiences to influence their emotions, motives, objective reasoning, and ultimately, the behavior of foreign governments, organizations, groups, and individuals.  This project funds transformational systems and equipment to conduct the seven phase MISO process (planning, targeting audience analysis, series development, product development and design, approval, production/distribution/dissemination, and measures of effectiveness) in support of combatant commanders.
                 
                     
                         14.973
                         24.661
                         25.963
                         25.963
                    
                     
                         15.691
                         20.573
                         25.342
                         25.342
                    
                     
                         0.718
                         -4.088
                         -0.621
                         -0.621
                    
                     
                         
                             -4.088
                        
                         
                             0.718
                        
                         
                             
                                 Other Adjustments
                                 
                                     -0.621
                                     -0.621
                                
                            
                        
                    
                     Funding: 

FY2014:  Net increase of $0.718 million is for a reprogramming of $0.566 million to support development and testing of the SPEAR program, $0.182 million to support testing for signature reduction efforts in a Weapons Accessories program; and a reprogramming (-$0.030 million) to support higher command priorities.
 
FY2015:  Decrease of -$4.088 million is due to a Congressional Directed Reduction to the Long range MISO program.

FY2016: Decrease of -$0.621 million is due to a realignment of -$0.437 million to higher command priorities and a decrease of -$0.184 million due to Departmental economic assumption decrease.

Schedule:  None.

Technical:  None.
                
                 
                     
                         S710
                         Tactical Systems Development
                         0
                         
                             0.000
                             0.243
                             1.023
                             0.968
                             0.968
                             1.330
                             1.095
                             1.183
                             1.080
                             Continuing
                             Continuing
                        
                         
                             This project provides for development, testing, and integration of specialized automation equipment to meet the unique requirements of Special Operations Forces (SOF). Specialized automation equipment will permit small, highly trained forces to conduct required operations across the entire spectrum of conflict. These operations are generally conducted in harsh environments, for unspecified periods and in locations requiring small unit autonomy. SOF must infiltrate by land, sea, and air to conduct unconventional warfare, direct action, or deep reconnaissance operations in denied areas against insurgent units, terrorists, or highly sophisticated threat forces. The requirement to operate in denied areas controlled by a sophisticated threat mandates that SOF systems remain technologically superior to threat forces to ensure mission success.

- The Tactical Local Area Network (TACLAN) provides SOF operational commanders and forward deployed forces advanced networking, automated data processing, storage, and display capabilities to support situational awareness, mission planning and execution, and command and control of forces. The project consists of Suites, Mission Planning Kits and Field Computing Devices, Coalition Local Area Network, and Full Motion Video Kits.
                             
                                 
                                     TACLAN Suites
                                     
                                         
                                             0.243
                                             Begin development, integration, and testing  of Evolutionary Technology Insertions (ETI) such as advanced hardware equipment and new software applications.
                                        
                                    
                                     
                                         
                                             1.023
                                             Begin development, integration, and testing of ETI for Secure Data At Rest, secure wireless and cross domain solutions.
                                        
                                         
                                             0.968
                                        
                                         
                                             0.968
                                             Continues development, integration, and testing of ETI for Secure Data At Rest, secure wireless and cross domain solutions.
                                        
                                    
                                
                            
                             
                                 
                                     PROC
                                     OTHER ITEMS <$5M
                                     
                                         73.141
                                         106.675
                                         79.149
                                         79.149
                                         70.287
                                         71.149
                                         84.526
                                         80.958
                                         Continuing
                                         Continuing
                                    
                                
                            
                             The TACLAN program has an evolutionary acquisition strategy.  Commercial and government agency sources will be leveraged for required certifications, functional and operational test, and acceptance support.
                             N/A
                        
                         
                             
                                 
                                     Test and Evaluation
                                     
                                         
                                             Secure Data / Wireless Capability
                                             Reqn
                                             iGov
                                             Tampa, FL
                                             
                                                 
                                                     0.243
                                                     2014-02
                                                
                                                 
                                                     1.023
                                                     2015-05
                                                
                                                 
                                                     0.968
                                                
                                                 
                                                     0.968
                                                     2016-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     TACLAN SUITES
                                     
                                         
                                             Secure Data / Wireless Capability
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                     
                         S700
                         Communications Equipment and Electronics Systems
                         0
                         
                             0.000
                             3.264
                             4.230
                             6.352
                             6.352
                             6.266
                             6.379
                             6.495
                             7.579
                             Continuing
                             Continuing
                        
                         
                             This project provides for communication systems to meet emergent requirements to support Special Operations Forces (SOF). Communications Equipment and Electronics Systems is a continuing effort to develop smaller, lighter, more efficient and more robust SOF Command, Control, Communications, and Computer (C4) capabilities.   

USSOCOM's C4 systems comprise an integrated network of systems providing positive command and control and the timely exchange of information to all organizational echelons.  The C4I systems that support this new architecture employ the latest standards and technology by transitioning from separate systems to full integration within the Global Information Grid (GIG). The GIG is a multitude of existing and projected national assets that allows SOF elements to operate with any force combination in multiple environments. 

  • SOF Deployable Node (SDN) is a family of deployable, super high frequency, multi-band, Satellite Communications (SATCOM) systems providing the transport path for high-capacity, voice, data, video tele-conferencing (VTC), and full motion video at all levels of classification.  It consists of SDN subprograms, transport for intelligence variants, technology insertions and capital equipment replacement.

•  The Special Communications Enterprise (SCE) program includes organizations, practices, processes, services, networks, systems and subsystems that manage and provide clandestine exchange of information between elements (field-to-field, field-to-base, base-to-field) for worldwide deployed SOF units, often in austere environments with heavy adversarial monitoring.  This program transitioned from Program Element 1160402BB, Special Operations Advanced Technology Development.
                             
                                 
                                     SDN
                                     
                                         
                                             1.092
                                             Continued to develop, test and evaluate next generation systems and components to enhance the SDN family of systems and integrate Evolutionary Technology Insertions (ETI), such as a wide-band SATCOM-on-the-Move ground capability, extension of SOF Information Enterprise services, and acceleration hardware and software.
                                        
                                    
                                     
                                         
                                             2.394
                                             Assess, test and evaluate advanced antenna design and performance. Conduct market research on multi-level security solutions for SDN application.  Conduct testing using wideband global SATCOM and Global Express. Assess Advanced Extremely High Frequency band.
                                        
                                         
                                             2.806
                                        
                                         
                                             2.806
                                             Assesses, tests and evaluates advanced antenna design and performance. Continues to integrate ETIs.
                                        
                                    
                                
                                 
                                     SCE
                                     
                                         
                                             2.172
                                             Began segment development for the SCE enterprise; developed means and methods to provide near-term impact to operators.
                                        
                                    
                                     
                                         
                                             1.836
                                             Continue segment development for the SCE enterprise; develop means and methods to provide near-term impact to operators.
                                        
                                         
                                             3.546
                                        
                                         
                                             3.546
                                             Continues segment development for the SCE enterprise; develops means and methods to provide near-term impact to operators.  Increases emphasis on developing anti-intrusion/anti-tamper capabilities.
                                        
                                    
                                
                            
                             
                                 
                                     PROC/0204Warrior
                                     Warrior Systems<$5M
                                     
                                         216.732
                                         270.805
                                         186.009
                                         186.009
                                         215.839
                                         196.301
                                         202.374
                                         201.373
                                         Continuing
                                         Continuing
                                    
                                
                            
                             •  SDN is a fielded program with ETIs into all variants:  heavy, medium, and light, wideband SATCOM-On-The-Move, Mobile SOF Strategic Entry Point, and airborne Intelligence Surveillance Reconnaissance transport variants.  Commercial and government agency sources will be leveraged for required certifications, functional and operational tests, and acceptance support.

•  SCE is an ETI effort to provide and support multiple field segment kits.  Commercial and government agency sources will be leveraged for required certifications, functional and operational tests, and acceptance support.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             SOF Deployable Node (SDN) Development
                                             MIPR
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     1.092
                                                     2014-03
                                                
                                                 
                                                     1.194
                                                     2015-03
                                                
                                                 
                                                     1.496
                                                
                                                 
                                                     1.496
                                                     2016-03
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             SDN Market Research & Evaluation
                                             MIPR
                                             CERDEC
                                             Aberdeen, MD
                                             
                                                 0.000
                                                 
                                                     1.200
                                                     2015-01
                                                
                                                 
                                                     1.310
                                                
                                                 
                                                     1.310
                                                     2015-12
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Special Communications Enterprise (SCE) Enterprise and Field Segment Capability Development
                                             TBD
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     1.612
                                                     2014-01
                                                
                                                 
                                                     1.272
                                                     2015-01
                                                
                                                 
                                                     2.978
                                                
                                                 
                                                     2.978
                                                     2016-02
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             SCE Base End Segment Capability Development
                                             MIPR
                                             MITRE
                                             Bedford, MA
                                             
                                                 0.000
                                                 
                                                     0.280
                                                     2013-12
                                                
                                                 
                                                     0.282
                                                     2014-12
                                                
                                                 
                                                     0.284
                                                
                                                 
                                                     0.284
                                                     2015-12
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             SCE Independent Verification and Validation
                                             MIPR
                                             MITRE
                                             Bedford, MA
                                             
                                                 0.000
                                                 
                                                     0.280
                                                     2014-03
                                                
                                                 
                                                     0.282
                                                     2015-03
                                                
                                                 
                                                     0.284
                                                
                                                 
                                                     0.284
                                                     2016-03
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     SOF Deployable Node
                                     
                                         
                                             SOF Deployable Node (SDN) Development
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                         
                                             SDN Market Research and Testing
                                             
                                                 
                                                     2
                                                     2015
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     Special Communications Enterprise (SCE) Program
                                     
                                         
                                             Enterprise Segment Services Development
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                         
                                             Field Segment Kit Development
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                         
                                             Base-End Segment Capabilities Development
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                     
                         S725
                         Tactical Radio Systems
                         0
                         
                             0.000
                             1.811
                             3.670
                             2.618
                             2.618
                             1.692
                             1.687
                             1.710
                             4.717
                             Continuing
                             Continuing
                        
                         
                             This project is for development of all SOF tactical radio programs.  Tactical Radios provide the critical Command, Control, Communications (C3) link between SOF Commanders and SOF Teams involved in overseas contingency operations (OCO) and training exercises.  They also provide interoperability with all Services, various agencies of the U.S. Government, Air Traffic Control, commercial agencies, and allied foreign forces.  Tactical Radios, which includes SOF Tactical Communications, and Blue Force Tracking, rapidly and seamlessly establish and maintain mobile and fixed Command and Control (C2) communications between infiltrated/operational elements and higher echelon headquarters, allowing SOF to operate with any force combination in multiple environments.
                             
                                 
                                     SOF Tactical Communications (STC)
                                     
                                         
                                             1.811
                                             Continued developing and testing DoD on-orbit capacity in order to enhance C2 capabilities.
                                        
                                    
                                     
                                         
                                             1.672
                                             Develop and test new capability in tactical radio equipment.
                                        
                                         
                                             1.653
                                        
                                         
                                             1.653
                                             Develops and tests new capability in tactical radio equipment.
                                        
                                    
                                
                                 
                                     Blue Force Tracking (BFT)
                                     
                                         
                                             1.998
                                             Develop and test new capability in BFT equipment.
                                        
                                         
                                             0.965
                                        
                                         
                                             0.965
                                             Continues to develop and test new capability in BFT equipment.
                                        
                                    
                                
                            
                             
                                 
                                     0204Warrior
                                     Warrior Systems<$5M
                                     
                                         216.732
                                         270.805
                                         186.009
                                         186.009
                                         215.839
                                         196.301
                                         202.374
                                         201.373
                                         Continuing
                                         Continuing
                                    
                                
                            
                             •  STC is a Commercial-Off-The-Shelf/Now-Development Item program with evolutionary technology insertions (ETIs).  Commercial and government agency sources will be leveraged for required certifications, functional and operational tests, and acceptance support. 

•  BFT is a fielded program with ETIs leveraging commercial and other government agency sources for required certifications, functional and operational tests, and technology updates.
                             N/A.
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             SOF Tactical Communications Radio Development
                                             MIPR
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     1.811
                                                     2014-03
                                                
                                                 
                                                     1.672
                                                     2015-01
                                                
                                                 
                                                     1.653
                                                
                                                 
                                                     1.653
                                                     2016-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Blue Force Tracking Development
                                             MIPR
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     1.998
                                                     2015-04
                                                
                                                 
                                                     0.965
                                                
                                                 
                                                     0.965
                                                     2016-01
                                                
                                                 2.970
                                                 5.933
                                                 5.933
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     SOF Tactical Communications (STC)
                                     
                                         
                                             STC Radio Development
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     Blue Force Tracking (BFT)
                                     
                                         
                                             BFT Capability Improvement Development
                                             
                                                 
                                                     3
                                                     2015
                                                
                                                 
                                                     2
                                                     2017
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                     
                         S385
                         Soldier Protection and Survival Systems
                         0
                         
                             0.000
                             2.441
                             2.554
                             2.898
                             2.898
                             2.096
                             1.871
                             2.372
                             2.348
                             Continuing
                             Continuing
                        
                         
                             This project provides specialized equipment to meet the unique soldier protection and survival requirements of Special Operations Forces (SOF) to include: Army Rangers; Army Special Forces; Navy Sea, Air, Land (SEAL) teams; Navy Special Boat Units; Air Force Operators; and Marine Forces Special Operations Command.  Specialized equipment improves survivability protection from the environment by providing the operator with hearing protection and clothing systems as well load bearing equipment to improve the mobility of SOF while conducting varied missions and personnel safety equipment such as harnesses and safety retention devices.  These missions are generally conducted in harsh environments, for unspecified periods and in locations requiring small unit autonomy. 

SOF Personal Equipment Advanced Requirements (SPEAR) provides for the research, development, testing and evaluation of a variety of individual and survival equipment to include: ballistic and environmental protective systems, combat uniforms, load carriage systems, communications headsets, and visual augmentation system mounts.  

Tactical Combat Casualty Care (TCCC) provides medical devices, ancillary equipment and Casualty Evacuation (CASEVAC) sets for SOF. The CASEVAC procures a suite of Food and Drug Administration approved medical items including, but not limited, to intraosseous infusion devices, patient monitoring and assessment devices, emergency airway kits, as well as devices that provide SOF the capability to support extraction, extrication, mobility, transportation, and sustainment of casualties in forward areas.  This program fields tactical medical and CASEVAC capabilities with the intention to transition capabilities developed under the National Mission Force Tactical Medical Programs.  This capability provides significant ability to lessen battlefield losses by providing timely, critical lifesaving and evacuation capabilities to the forward-deployed SOF operators. 

Counter Radio Controlled-Improvised Explosive Device (RC-IED) program provides SOF with the ability to counter current and future radio controlled improvised explosive devices threats used by terrorist networks.
                             
                                 
                                     SPEAR
                                     
                                         
                                             1.080
                                             Continued profile refinement to support signature management, reactive fiber testing and material research for uniforms.  Continued research and development solicitation for an advanced maritime communications system material solution.  Continued testing and development of lightweight, high performance textiles for enhanced material solutions that support SPEAR requirements.
                                        
                                    
                                     
                                         
                                             0.917
                                             Continue profile refinement to support signature management and material research for uniforms.  Continue testing and development of lightweight, high performance textiles for enhanced material solutions that support SPEAR requirements.  Continue on-going prototype testing. Address emerging SOF-unique requirements as SOF transitions from heavy deployments in Iraq and Afghanistan to a global focus. Continue maritime communication headset solicitation.
                                        
                                         
                                             1.384
                                        
                                         
                                             1.384
                                             Initiates research and development of a land communications material solution, safety belt and lanyard solicitations, Arctic capability gap solutions, and subsurface operations equipment.  Continues materials testing.
                                        
                                    
                                
                                 
                                     TCCC
                                     
                                         
                                             0.333
                                             Provided for test support to include program management, market surveys, test article acquisition, test and evaluation and systems engineering in direct support of the CASEVAC.  Evaluated lightweight enhanced patient packaging litter systems for inclusion in the CASEVAC.  Supported system prototype development, testing and research on advanced tactical medical equipment to lessen battlefield losses, with the goal of transitioning these medical technology items to a program of record.
                                        
                                    
                                     
                                         
                                             0.560
                                             Provide for test support to include program management, market surveys, test article acquisition, test and evaluation and systems engineering in direct support of the CASEVAC.  Continue evaluation, airworthiness certification and miniaturization of TCCC CASEVAC components. Support system prototype development, testing and research on advanced tactical medical equipment to lessen battlefield losses, with the goal of transitioning these medical technology items to a program of record.
                                        
                                         
                                             0.444
                                        
                                         
                                             0.444
                                             Provides for test support to include program management, market surveys, test article acquisition, test and evaluation and systems engineering in direct support of the CASEVAC.  Supports the evaluation of enhanced medical monitoring systems for incorporation into the CASEVAC.  Develops and tests water resistant solutions for maritime operations of components within the CASEVAC.
                                        
                                    
                                
                                 
                                     RC-IED
                                     
                                         
                                             1.028
                                             Provided for National Assessment Group test support to the Counter RC-IED program.  Supported system engineering, test and evaluation, test article acquisition, and market research of the RC-IED programs.  Maintained range effectiveness and currency, ensuring the ability to accurately test against current and emerging threat systems.
                                        
                                    
                                     
                                         
                                             1.077
                                             Provide for National Assessment Group test support to the Counter RC-IED program.  Support system engineering, test and evaluation, test article acquisition, and market research of the RC-IED programs.  Maintain range effectiveness and currency, ensuring the ability to accurately test against current and emerging threat systems.
                                        
                                         
                                             1.070
                                        
                                         
                                             1.070
                                             Provide for National Assessment Group test support to the Counter RC-IED program.  Supports system engineering, test and evaluation, test article acquisition, and market research of the RC-IED programs.  Maintains range effectiveness and currency, ensuring the ability to accurately test against current and emerging threat systems.  Initiates development and testing of ECM systems capability and advanced software technique counter measures.
                                        
                                    
                                
                            
                             
                                 
                                     PROC1
                                     Warrior Systems<$5M
                                     
                                         216.732
                                         270.805
                                         186.009
                                         186.009
                                         215.839
                                         196.301
                                         202.374
                                         201.373
                                         Continuing
                                         Continuing
                                    
                                
                            
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             SOF Personal Equipment Advanced Requirements (SPEAR) - MICH/Land Maritime Communication System
                                             Various
                                             PM-SSES
                                             Natick, MA
                                             
                                                 0.000
                                                 
                                                     0.218
                                                     2014-06
                                                
                                                 
                                                     0.240
                                                     2015-03
                                                
                                                 
                                                     0.415
                                                
                                                 
                                                     0.415
                                                     2016-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             SPEAR - Protective Combat Uniform (PCU)
                                             Various
                                             PM-SSES
                                             Natick, MA
                                             
                                                 0.000
                                                 
                                                     0.100
                                                     2014-04
                                                
                                                 
                                                     0.095
                                                     2015-02
                                                
                                                 
                                                     0.139
                                                
                                                 
                                                     0.139
                                                     2016-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             SPEAR - Load Carriage System (LCS) and Backpacks
                                             Various
                                             PM-SSES
                                             Natick, MA
                                             
                                                 0.000
                                                 
                                                     0.035
                                                     2014-02
                                                
                                                 0
                                                 0.035
                                            
                                        
                                         
                                             SPEAR - Modular Glove System (MGS)
                                             Various
                                             PM-SSES
                                             Natick, MA
                                             
                                                 0.000
                                                 
                                                     0.040
                                                     2014-04
                                                
                                                 0
                                                 0.040
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             SPEAR - PCU testing/P3I
                                             Various
                                             PM/SSES
                                             Natick, MA
                                             
                                                 0.000
                                                 
                                                     0.135
                                                     2014-06
                                                
                                                 
                                                     0.050
                                                     2015-01
                                                
                                                 
                                                     0.070
                                                
                                                 
                                                     0.070
                                                     2016-03
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             SPEAR - Signature Management Profile Characteristics
                                             Various
                                             PM-SSES
                                             Natick, MA
                                             
                                                 0.000
                                                 
                                                     0.065
                                                     2014-06
                                                
                                                 
                                                     0.065
                                                     2015-01
                                                
                                                 
                                                     0.097
                                                
                                                 
                                                     0.097
                                                     2016-02
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             SPEAR - LCS/Body Armor Vest/Backpack Material and Prototype Testing
                                             Various
                                             PM-SSES
                                             Natick, MA
                                             
                                                 0.000
                                                 
                                                     0.020
                                                     2014-04
                                                
                                                 
                                                     0.018
                                                     2015-01
                                                
                                                 
                                                     0.028
                                                
                                                 
                                                     0.028
                                                     2016-02
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             SPEAR - MGS Testing
                                             Various
                                             PM-SSES
                                             Natick, MA
                                             
                                                 0.000
                                                 
                                                     0.025
                                                     2014-05
                                                
                                                 
                                                     0.025
                                                     2015-02
                                                
                                                 
                                                     0.043
                                                
                                                 
                                                     0.043
                                                     2016-02
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             SPEAR - Maritime Comms Testing
                                             Various
                                             PM-SSES
                                             Natick, MA
                                             
                                                 0.000
                                                 
                                                     0.442
                                                     2014-05
                                                
                                                 
                                                     0.424
                                                     2015-02
                                                
                                                 
                                                     0.592
                                                
                                                 
                                                     0.592
                                                     2016-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             TCCC CASEVAC Sets
                                             Various
                                             PM-SSES
                                             Natick, Ma
                                             
                                                 0.000
                                                 
                                                     0.333
                                                     2014-03
                                                
                                                 
                                                     0.560
                                                     2015-02
                                                
                                                 
                                                     0.444
                                                
                                                 
                                                     0.444
                                                     2016-03
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Counter RC-IED Test Support
                                             Various
                                             National Assessment Group
                                             Kirtland AFB, NM
                                             
                                                 0.000
                                                 
                                                     1.028
                                                     2014-01
                                                
                                                 
                                                     1.077
                                                     2014-12
                                                
                                                 
                                                     1.070
                                                
                                                 
                                                     1.070
                                                     2016-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     SPEAR-Protective Combat Uniform (PCU)
                                     
                                         
                                             PCU Testing/Development
                                             
                                                 
                                                     3
                                                     2014
                                                
                                                 
                                                     3
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     SPEAR-Signature Management
                                     
                                         
                                             Signature Management Profile Characterization
                                             
                                                 
                                                     3
                                                     2014
                                                
                                                 
                                                     2
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     SPEAR-Modular Glove System
                                     
                                         
                                             Development and Test
                                             
                                                 
                                                     3
                                                     2014
                                                
                                                 
                                                     2
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     SPEAR-MICH Comms
                                     
                                         
                                             Market Research/Interoperability Assessment
                                             
                                                 
                                                     3
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     SPEAR-Maritime Comms
                                     
                                         
                                             Various tests
                                             
                                                 
                                                     3
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     SPEAR-Load Carriage System/Vests and Backpacks
                                     
                                         
                                             Material Research and Prototype testing
                                             
                                                 
                                                     3
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     Tactical Combat Casualty Care Evacuation Kits -CASEVAC
                                     
                                         
                                             Prototype development testing and Airworthiness Certification
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     Radio Controlled-Improvised Explosive Device
                                     
                                         
                                             National Assessment Group Test Support
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                     
                         S385A
                         Body Armor and Associated Equipment
                         0
                         
                             0.000
                             1.504
                             1.973
                             1.547
                             1.547
                             1.349
                             1.299
                             1.299
                             1.649
                             Continuing
                             Continuing
                        
                         
                             This project provides specialized equipment to meet the unique soldier protection and survival requirements of SOF, to include: Army Rangers; Army Special Forces; Navy Sea, Air, Land (SEAL) teams; Navy Special Boat Units; Air Force Operators; and Marine Forces Special Operations Command. Specialized ballistic equipment improves survivability and load bearing equipment impacting the mobility of SOF while conducting varied missions. These missions are generally conducted in harsh environments, for unspecified periods and in locations requiring small unit autonomy. 

This project enhances the SOF Personal Equipment Advanced Requirement (SPEAR) program by supporting body armor plates, soft armor, helmets, and eye protection.  It also provides for the research, development, and testing of a variety of body armor and personal protective equipment.
                             
                                 
                                     SPEAR-Ballistic Protection
                                     
                                         
                                             1.504
                                             Continued foreign ammunition testing and threat validation to assess armor effectiveness.  Continued the helmet behind armor effects studies to develop a helmet test methodology and corresponding performance metrics.  Continued lightweight body armor material research and testing to include clandestine. Continued evaluation of transparent armor products which include ballistic and optical testing of photochromic, electrochromic and laser lenses.  Continued work on anti-fogging technologies and testing. Tested mature soldier worn sensors and non-destructive inspection technologies.
                                        
                                    
                                     
                                         
                                             1.973
                                             Continue foreign ammunition testing and threat validation to assess armor effectiveness.  Research and test soldier worn sensors. Continue lightweight body armor material research and improved performance ballistic plates.  Continue evaluation of transparent armor products which include ballistic and optical testing of photochromic, electrochromic and laser lenses.  Continue work on anti-fogging technologies and testing. Address emerging SOF-unique requirements as SOF transitions from heavy deployments in Iraq and Afghanistan to a global focus.
                                        
                                         
                                             1.547
                                        
                                         
                                             1.547
                                             Continues foreign ammunition testing and threat validation to assess effectiveness of currently fielded personal protective equipment.  Continues development and testing of lightweight body armor and helmets to upgrade systems that have been fielded.  Continues evaluation of transparent armor products which include variable light transmission, anti-fogging, ballistic, and laser lenses to upgrade systems that have been fielded.  Develops and tests soldier worn sensors to upgrade armor systems that have been fielded and to refine SOF peculiar requirements.  Addresses emerging SOF unique requirements as SOF transitions from deployments in Iraq and Afghanistan to a global focus.
                                        
                                    
                                
                            
                             
                                 
                                     PROC1
                                     Warrior Systems<$5M
                                     
                                         216.732
                                         270.805
                                         186.009
                                         186.009
                                         215.839
                                         196.301
                                         202.374
                                         201.373
                                         Continuing
                                         Continuing
                                    
                                
                            
                             N/A
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             SOF Personal Equipment Advanced Requirement (SPEAR) - Body Armor
                                             Various
                                             PM-SSES
                                             Natick, MA
                                             
                                                 0.000
                                                 
                                                     0.350
                                                     2014-04
                                                
                                                 
                                                     0.300
                                                     2015-02
                                                
                                                 
                                                     0.421
                                                
                                                 
                                                     0.421
                                                     2016-01
                                                
                                            
                                        
                                         
                                             SPEAR - Lightweight Ballistic Helmets
                                             Various
                                             PM-SSES
                                             Natick, MA
                                             
                                                 0.000
                                                 
                                                     0.300
                                                     2014-05
                                                
                                                 
                                                     0.600
                                                     2015-01
                                                
                                                 
                                                     0.365
                                                
                                                 
                                                     0.365
                                                     2016-01
                                                
                                            
                                        
                                         
                                             SPEAR - Eye Protection
                                             Various
                                             PM-SSES
                                             Natick, MA
                                             
                                                 0.000
                                                 
                                                     0.030
                                                     2014-05
                                                
                                                 
                                                     0.040
                                                     2015-02
                                                
                                                 
                                                     0.150
                                                
                                                 
                                                     0.150
                                                     2016-03
                                                
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             SPEAR - Body Armor Test
                                             Various
                                             PM-SSES
                                             Natick, MA
                                             
                                                 0.000
                                                 
                                                     0.489
                                                     2014-03
                                                
                                                 
                                                     0.250
                                                     2015-01
                                                
                                                 
                                                     0.211
                                                
                                                 
                                                     0.211
                                                     2016-02
                                                
                                            
                                        
                                         
                                             SPEAR - Lightweight Helmet Testing
                                             Various
                                             PM-SSES
                                             Natick, MA
                                             
                                                 0.000
                                                 
                                                     0.300
                                                     2014-03
                                                
                                                 
                                                     0.725
                                                     2015-01
                                                
                                                 
                                                     0.350
                                                
                                                 
                                                     0.350
                                                     2016-02
                                                
                                            
                                        
                                         
                                             SPEAR - Transparent Armor Testing
                                             Various
                                             PM-SSES
                                             Natick, MA
                                             
                                                 0.000
                                                 
                                                     0.035
                                                     2014-03
                                                
                                                 
                                                     0.058
                                                     2015-03
                                                
                                                 
                                                     0.050
                                                
                                                 
                                                     0.050
                                                     2016-01
                                                
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     SOF Personal Equipment Advanced Requirements (SPEAR)-Body Armor
                                     
                                         
                                             Body Armor Development
                                             
                                                 
                                                     3
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                         
                                             Body Armor Material Testing
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     3
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     SPEAR Eye Protection
                                     
                                         
                                             Transparent Armor Development
                                             
                                                 
                                                     3
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                         
                                             Transparent Armor Testing
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     SPEAR-Helmet
                                     
                                         
                                             Lightweight Ballistic Helmet Development
                                             
                                                 
                                                     3
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                         
                                             Lightweight Ballistic Helmet Materials Testing
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     2
                                                     2020
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                     
                         S395
                         Visual Augmentation, Lasers and Sensor Systems
                         0
                         
                             0.000
                             0.000
                             1.709
                             2.333
                             2.333
                             0.743
                             0.000
                             0.000
                             0.000
                             Continuing
                             Continuing
                        
                         
                             This project provides for development, testing and integration of specialized visual augmentation, binocular and monocular night vision devices, laser markers, laser designators, geo-location systems, weapon optics, weapon aiming lasers, sensor systems, visible lights, infrared imagers, clandestine pointers, and accessories to meet the unique requirements of SOF.  Sensor technology being developed includes image intensification (I2) thermal imaging, short wave infrared (SWIR), multi-spectral, fusion, and other sensor types.  Developments will decrease weight, increase range, increase situational awareness, provide data, image processing, image filtering, determine wind speed, observe bullet trace, and sensor fusion to be able to detect, identify, classify and engage targets at greater ranges.  These projects ensure SOF systems shall remain technologically superior to enemy threats to ensure mission success.
                             
                                 
                                     Visual Augmentation Systems
                                     
                                         
                                             1.709
                                             Continue the development of visual augmentation and laser devices to improve situational awareness, sharing of data/images and target acquisition.
                                        
                                         
                                             2.333
                                        
                                         
                                             2.333
                                             Continues to develop visual augmentation and laser devices to improve situational awareness, sharing of data/images and target acquisition.
                                        
                                    
                                
                            
                             
                                 
                                     PROC/1
                                     Warrior Systems<$5M
                                     
                                         216.732
                                         270.805
                                         186.009
                                         186.009
                                         215.839
                                         196.301
                                         202.374
                                         201.373
                                         Continuing
                                         Continuing
                                    
                                
                            
                             To develop prototypes for the next generation SOF operator-borne visual augmentation devices.  These developmental efforts will leverage Science and Technology projects to develop prototype systems for SOF to evaluate and an Indefinite Delivery Indefinite Quantity production contract.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             Visual Augmentation Systems (VAS) Development
                                             C
                                             CPFF
                                             USSOCOM
                                             Tampa, FL
                                             
                                                 0.000
                                                 
                                                     0.000
                                                
                                                 
                                                     1.709
                                                     2015-01
                                                
                                                 
                                                     1.000
                                                
                                                 
                                                     1.000
                                                     2015-11
                                                
                                                 0.000
                                                 2.709
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             VAS Testing
                                             C
                                             CPFF
                                             USSOCOM
                                             Tampa, FL
                                             
                                                 0.000
                                                 
                                                     0.000
                                                
                                                 
                                                     0.000
                                                
                                                 
                                                     1.333
                                                
                                                 
                                                     1.333
                                                     2016-05
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Visual Augmentation System (VAS)
                                     
                                         
                                             VAS Development
                                             
                                                 
                                                     2
                                                     2015
                                                
                                                 
                                                     4
                                                     2016
                                                
                                            
                                        
                                         
                                             VAS Testing
                                             
                                                 
                                                     3
                                                     2016
                                                
                                                 
                                                     3
                                                     2017
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                     
                         S800
                         Munitions Advanced Development
                         0
                         
                             0.000
                             3.386
                             0.519
                             0.522
                             0.522
                             0.529
                             0.535
                             0.541
                             0.542
                             Continuing
                             Continuing
                        
                         
                             This project funds advanced engineering, operational system development and qualification efforts related to specialized munitions and equipment to meet the unique requirements of SOF.

Munitions Advanced Development. This program provides for Insensitive Munitions (IM) technology development and evaluations that allows SOF munitions to pass testing which includes bullet impact, sympathetic detonation, fast cook off, slow cook off and shaped charge test.  Testing is in accordance with the United States Special Operations IM Testing Plan.  Munitions product improvements are tested in accordance with command priorities. 

Stand-Off Precision Guided Munitions (SOPGM) provides for the development and improvement of SOF-unique SOPGMs.
                             
                                 
                                     Munitions Advanced Development
                                     
                                         
                                             0.453
                                             Conducted proof of concept and IM testing on various munitions.  Continued full scale testing to satisfy safety requirements in Military Standard 2105C (Department of Defense Test and Method Standard:  Hazard Assessment Test for Non-Nuclear Munition, 26 Sep 2006).
                                        
                                    
                                     
                                         
                                             0.519
                                             Conduct proof of concept and IM testing on various munitions.  Continue full scale testing to satisfy safety requirements in Military Standard 2105C (Department of Defense Test and Method Standard:  Hazard Assessment Test for Non-Nuclear Munition, 26 Sep 2006).
                                        
                                         
                                             0.522
                                        
                                         
                                             0.522
                                             Conducts proof of concept and IM testing on various munitions.  Continues full scale testing to satisfy safety requirements in Military Standard 2105C (Department of Defense Test and Method Standard:  Hazard Assessment Test for Non-Nuclear Munition, 26 Sep 2006).
                                        
                                    
                                
                                 
                                     SOPGM
                                     
                                         
                                             2.933
                                             Completed efforts to integrate target seeker, warhead and guidance system technology upgrades for precision guided munitions, and evaluates first pass lethality performance improvements in laboratory and test range inert round, captive carry and live-fire flight tests.
                                        
                                    
                                
                            
                             
                                 
                                     PROC1
                                     Ordnance Items
                                     
                                         168.037
                                         173.209
                                         142.724
                                         142.724
                                         133.977
                                         125.920
                                         148.245
                                         151.383
                                         Continuing
                                         Continuing
                                    
                                
                            
                             Munitions Advanced Development:  Munitions and packaging redesign shall take place within government laboratories, as well as in industry, depending on the munitions.  IM solutions shall be tested on a small scale for proof of principle.

SOPGM:  Using incremental approach to increase munitions performance, leverage industry's Internal Research and Development innovative efforts and existing and new contracts to improve warhead, seeker, guidance navigation and control system, and missile delivery packaging.  Solutions will be tested at comparative demonstrations and/or flight test events.
                             N/A
                        
                         
                             
                                 
                                     Test and Evaluation
                                     
                                         
                                             Munitions Advanced Development - Obtain Munitions Test Articles
                                             C
                                             FFP
                                             General Dynamics:
                                             Canada
                                             
                                                 0.000
                                                 
                                                     0.125
                                                     2014-01
                                                
                                                 
                                                     0.139
                                                     2015-01
                                                
                                                 
                                                     0.141
                                                
                                                 
                                                     0.141
                                                     2015-10
                                                
                                            
                                        
                                         
                                             Munitions Advanced Development - Insensitive Munitions (IM) Evaluation
                                             C
                                             FFP
                                             US Air Force Air Armaments Center
                                             Eglin, AFB, FL
                                             
                                                 0.000
                                                 
                                                     0.050
                                                     2014-01
                                                
                                                 
                                                     0.055
                                                     2015-01
                                                
                                                 
                                                     0.057
                                                
                                                 
                                                     0.057
                                                     2015-10
                                                
                                            
                                        
                                         
                                             Munitions Advanced Development - IM Testing
                                             Allot
                                             ARDEC:
                                             Picatinny Arsenal, NJ
                                             
                                                 0.000
                                                 
                                                     0.278
                                                     2014-01
                                                
                                                 
                                                     0.325
                                                     2015-01
                                                
                                                 
                                                     0.324
                                                
                                                 
                                                     0.324
                                                     2015-10
                                                
                                            
                                        
                                         
                                             Stand-Off Precision Guided Munitions
                                             Allot
                                             Various
                                             Various
                                             
                                                 0.000
                                                 
                                                     2.933
                                                     2014-08
                                                
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Munitions Advanced Development
                                     
                                         
                                             Purchase Test Articles
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                         
                                             Evaluation of Munition test articles
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                         
                                             Munitions Testing
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     Stand-Off Precision Guided Munitions
                                     
                                         
                                             Evaluate Lethality Upgrades
                                             
                                                 
                                                     4
                                                     2014
                                                
                                                 
                                                     4
                                                     2016
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                     
                         D476
                         Military Information Support Operations
                         0
                         
                             0.000
                             2.477
                             4.895
                             6.610
                             6.610
                             4.746
                             3.517
                             1.096
                             1.118
                             Continuing
                             Continuing
                        
                         
                             This project provides for the development and acquisition of Military Information Support Operations (MISO) equipment. MISO are planned operations to convey selected information and indicators to foreign audiences to influence their emotions, motives, objective reasoning, and ultimately, the behavior of foreign governments, organizations, groups, and individuals. This project funds transformational systems and equipment to conduct MISO in support of combatant commanders. 

• Prior to FY 2015, the MISO Broadcast Systems (MISOB) consisted of the Media Production Center (MPC) Family of Systems (FoS); Product Distribution System (PDS); Fly Away Broadcast System (FABS); and the Long Range Broadcast System (LRBS). Starting in FY 2015 the MISO Broadcast System will be split into these individual programs of records.  These systems provide fixed or deployable technologies that fulfill the requirements of the MISO seven phase processes in support to theater commanders. This project is comprised of several interfacing systems that can stand alone or inter-operate with other MISO systems as determined by mission requirements and includes:

• Media Production and Broadcast Systems support the MPC and FABS MISO missions.  The MPC includes the fixed site MPC with light and medium media production capability.  FABS is a transit case fly-away broadcast system that consists of a combination of amplitude modulation (AM), frequency modulation (FM), shortwave (SW), and television (TV) transmitters, and radio/TV production systems. 

• LRBS is a family of broadcast systems intended to be integrated to multiple unmanned, long-loiter aerial systems with the capability of broadcasting in AM, FM, SW,TV, Very High Frequency (VHF), TV Ultra High Frequency (UHF) and cellular (Short Message Service, Multi-Media Messaging Service, and Voice).  This system provides the capability of broadcasting MISO messages via multiple mediums into denied foreign areas.

• PDS provides the satellite communications (SATCOM) transport path for the worldwide Military Information Support Operations (MISO) architecture. PDS consists of three variants that are used at different levels of command from the Media Operations Complex (MOC) to the Tactical MISO Teams in order to link MISO planners with review/approval authorities, production facilities, and dissemination elements.
                             
                                 
                                     Media Production and  Broadcast System
                                     
                                         
                                             2.477
                                             Continued primary hardware development, systems engineering, and test and evaluation on product distribution technology. Tested and evaluated new systems and components to enhance MISO product. Integrated and disseminated new analytical software tools to enhance production supporting MISO target audience assessment and measures of effectiveness requirements.
                                        
                                    
                                     
                                         
                                             2.280
                                             Continue primary hardware development, systems engineering, and test and evaluation on product distribution technology. Test and evaluate new systems and components to enhance MISO product. Integrate and disseminate new analytical software tools to enhance production supporting MISO target audience assessment and measures of effectiveness requirements.
                                        
                                         
                                             2.074
                                        
                                         
                                             2.074
                                             Tests and evaluates new systems and components to enhance MISO product. Integrates and disseminates new analytical software tools to enhance production supporting MISO target audience assessment and measures of effectiveness requirements.
                                        
                                    
                                
                                 
                                     LRBS
                                     
                                         
                                             1.416
                                             Begin primary hardware development, system engineering, and test and evaluation of pod-based FM and cellular broadcast, power, and antenna technologies.
                                        
                                         
                                             4.536
                                        
                                         
                                             4.536
                                             Continues with primary hardware development, systems engineering, and test and evaluation of pod-based FM and cellular broadcast, power, and antenna technologies.
                                        
                                    
                                
                                 
                                     PDS
                                     
                                         
                                             1.199
                                             Continue to evaluate advance technology, and test and evaluate new PDS / SOF Deployable Node (SDN-P) components integrating audio/visual capabilities for enhanced distribution and delivery of MISO products.
                                        
                                    
                                
                            
                             
                                 
                                     PROC1/0204OTHER
                                     OTHER ITEMS <$5M
                                     
                                         73.141
                                         106.675
                                         79.149
                                         79.149
                                         70.287
                                         71.149
                                         84.526
                                         80.958
                                         Continuing
                                         Continuing
                                    
                                
                            
                             •  The Media Production and Broadcast system program has an evolutionary acquisition strategy.  Commercial and government agency sources will be leveraged for required certifications, functional and operational tests, and acceptance support.

•  The LRBS program has an evolutionary acquisition strategy.  Commercial and government agency sources will be leveraged for required certifications, functional and operational tests, and acceptance support.

•  The PDS program has an evolutionary acquisition strategy.  Commercial and government agency sources will continue to be leveraged for required certifications, functional and operational tests, and acceptance support.
                             N/A.
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             Media Production and Broadcast Systems
                                             TBD
                                             TBD
                                             TBD
                                             
                                                 
                                                     2.477
                                                     2014-03
                                                
                                                 
                                                     2.280
                                                     2015-01
                                                
                                                 
                                                     2.074
                                                
                                                 
                                                     2.074
                                                     2016-04
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Product Distribution System
                                             TBD
                                             Various
                                             Various
                                             
                                                 
                                                     1.199
                                                     2015-04
                                                
                                                 0.000
                                                 1.199
                                            
                                        
                                         
                                             Long Range Broadcast System
                                             TBD
                                             TBD
                                             TBD
                                             
                                                 
                                                     1.416
                                                     2015-04
                                                
                                                 
                                                     4.536
                                                
                                                 
                                                     4.536
                                                     2016-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Media Production and Broadcast Systems
                                     
                                         
                                             Hardware development and systems engineering
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     4
                                                     2018
                                                
                                            
                                        
                                    
                                
                                 
                                     Long Range Broadcast System
                                     
                                         
                                             Material Research and Prototype
                                             
                                                 
                                                     3
                                                     2015
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     Product Distribution System
                                     
                                         
                                             Hardware Development and Evaluation
                                             
                                                 
                                                     3
                                                     2015
                                                
                                                 
                                                     2
                                                     2016
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                     
                         S375
                         Weapons Systems
                         0
                         
                             0.565
                             0.000
                             1.494
                             1.494
                             1.492
                             1.492
                             1.486
                             1.487
                             Continuing
                             Continuing
                        
                         
                             This project provides for development and testing of specialized, individual, assault, crew-served weapons, and fire control/surveillance devices to meet the unique requirements of Special Operations Forces (SOF).  SOF often deploys as small, independent, quick reaction, foot-mobile teams independent of primary logistics support. Existing weapons and combat equipment are frequently unsuited to these conditions.  This project enhances all SOF weapons, both individual and crew served, by leveraging the latest technological advances in optional accessories (up to 30 different functions/capabilities) such as day scopes, clip-on night scopes, active aiming laser module, visible lights, grenade launchers, suppressors, hand grips, and close quarters battle sights. Miniature Day-Night Sight for Crew-served Weapons enhances all SOF weapons, by leveraging existing image intensification and thermal technology to improve combat effectiveness for all crew served weapon systems.  Development efforts include test and evaluation of the Advanced Target Pointer Illuminator Aiming Laser hardening to withstand the live-fire shock profiles for the Combat Assault Rifle along with other improvements, Visual Augmentation Systems, and Family of Muzzle Breaks and Suppressors.  Leveraging extensive modeling and simulation efforts executed by National Labs, competitively award RDT&E contracts to select vendors to develop suppressors and flashhiders for select SOF weapon systems. These accessories greatly improve the combat effectiveness of the weapon systems and the survivability of the SOF operator.
                             
                                 
                                     Weapons Accessary (WPNAC)
                                     
                                         
                                             0.565
                                             Continued small arms signature reduction development and testing.
                                        
                                    
                                     
                                         
                                             1.494
                                        
                                         
                                             1.494
                                             Develops enhanced capabilities to improve performance of individual and crew serve SOF weapons.
                                        
                                    
                                
                            
                             
                                 
                                     PROC1
                                     Warrior Systems <$5M
                                     
                                         216.732
                                         270.805
                                         186.009
                                         186.009
                                         215.839
                                         196.301
                                         202.374
                                         201.373
                                         Continuing
                                         Continuing
                                    
                                
                            
                             Weapons accessory development will take place within government laboratories as well as industry depending on the weapons system.
                             N/A
                        
                         
                             
                                 
                                     Support
                                     
                                         
                                             Small Arms Signature Reduction
                                             MIPR
                                             Various
                                             Various
                                             
                                                 
                                                     0.565
                                                     2014-05
                                                
                                                 
                                                     1.494
                                                
                                                 
                                                     1.494
                                                     2016-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Weapons Systems
                                     
                                         
                                             Small Arms Signature Reduction Development
                                             
                                                 
                                                     3
                                                     2014
                                                
                                                 
                                                     3
                                                     2015
                                                
                                            
                                        
                                         
                                             Small Arms Signature Reduction Qualification
                                             
                                                 
                                                     1
                                                     2016
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                         
                                             Small Arms Weapon Improvement Development
                                             
                                                 
                                                     2
                                                     2016
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 1160432BB
                 Special Programs
                 244
                 2016
                 PB
                 2015-02
                 United States Special Operations Command
                 0400
                 Research, Development, Test & Evaluation, Defense-Wide
                 7
                 Operational Systems Development
                 
                     0.000
                     7.185
                     20.908
                     3.401
                     3.401
                     1.964
                     1.994
                     1.691
                     1.725
                     Continuing
                     Continuing
                
                 This program is reported in accordance with Title 10, United States Code, Section 119 (a)(1) in the Special Access Program Annual Report to Congress.
                 
                     
                         7.185
                         20.908
                         3.124
                         3.124
                    
                     
                         7.185
                         20.908
                         3.401
                         3.401
                    
                     
                         0.000
                         0.000
                         0.277
                         0.277
                    
                     
                         
                             
                                 Other Adjustments
                                 
                                     0.277
                                     0.277
                                
                            
                        
                    
                     Funding:

FY2014:  None.

FY2015:  None.

FY2016:  Net increase of $0.277 million is due to a decrease of $0.025 million for a Departmental economic assumption decrease and a realignment of $0.302 million increase available under separate cover document.

Schedule:  None.

Technical:  None.
                
                 
                     
                         S500E
                         Special Programs
                         0
                         
                             0.000
                             7.185
                             20.908
                             3.401
                             3.401
                             1.964
                             1.994
                             1.691
                             1.725
                             Continuing
                             Continuing
                        
                         
                             This project is reported in accordance with Title 10, United States Code, Section 119(a)(1) in the Special Access Program Annual Report to Congress.
                             
                                 
                                     Other Classified Programs
                                     Program details available under separate cover document.
                                     
                                         
                                             7.185
                                             Program details available under separate cover document.
                                        
                                    
                                     
                                         
                                             20.908
                                             Program details available under separate cover document.
                                        
                                         
                                             3.401
                                        
                                         
                                             3.401
                                             Program details available under separate cover document.
                                        
                                    
                                
                            
                             N/A
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             Other Classified Programs
                                             TBD
                                             Various
                                             Various
                                             
                                                 
                                                     7.185
                                                
                                                 
                                                     20.908
                                                
                                                 
                                                     3.401
                                                
                                                 
                                                     3.401
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Other Classified Programs
                                     
                                         
                                             Other Classified Programs
                                             
                                                 
                                                     1
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 1160480BB
                 SOF Tactical Vehicles
                 245
                 2016
                 PB
                 2015-02
                 United States Special Operations Command
                 0400
                 Research, Development, Test & Evaluation, Defense-Wide
                 7
                 Operational Systems Development
                 
                     26.359
                     2.135
                     3.672
                     3.212
                     3.212
                     3.341
                     2.598
                     2.645
                     2.698
                     Continuing
                     Continuing
                
                 This program element provides for the development and testing of a variety of incremental upgrades to Special Operations Forces (SOF) Vehicles and ancillary equipment.  Current SOF tactical vehicles include: Lightweight Tactical All Terrain Vehicles (Light), Ground Mobility Vehicles (Medium), Non-Standard Commercial Vehicles (Commercial) for use in tactical missions, and Mine Resistant Ambush Protected Vehicles (Heavy).  The SOF mission mandates that SOF vehicles remain technologically superior, operate in multiple environments and be able to meet any threat to provide a maximum degree of survivability.
                 
                     
                         2.135
                         3.672
                         3.235
                         3.235
                    
                     
                         2.135
                         3.672
                         3.212
                         3.212
                    
                     
                         0.000
                         0.000
                         -0.023
                         -0.023
                    
                     
                         
                             
                                 Other Adjustments
                                 
                                     -0.023
                                     -0.023
                                
                            
                        
                    
                     Funding:    

FY 2014:  None.

FY 2015:  None.

FY 2016:  Decrease of -$0.023 million is due to a Departmental economic assumption decrease.

Schedule: None.

Technical: None.
                
                 
                     
                         S910
                         SOF Tactical Vehicles
                         0
                         
                             26.359
                             2.135
                             3.672
                             3.212
                             3.212
                             3.341
                             2.598
                             2.645
                             2.698
                             Continuing
                             Continuing
                        
                         
                             This project develops, tests, and evaluates Special Operations vehicles and modifications.  The Special Operations Forces (SOF) mission mandates that SOF vehicles remain technologically superior, operate in multiple environments and be able to meet any threat to provide a maximum degree of survivability.  The current family of SOF tactical vehicles include: individual mobility vehicles, light mobility vehicles, medium mobility vehicles, non-standard commercial vehicles, and heavy mobility vehicles.     

Family of Special Operations Vehicles (FSOV).  This initiative provides for product improvements in the areas of suspension, power management, armor protection and unique vehicle design for all SOF tactical vehicle configurations.  Designs must be standardized across all SOF Components that utilize a tactical vehicle.   Improvements include, but are not limited to, new engineering change proposals (ECPs), field safety issues and theater endorsed requirements that make it essential to keep up with the increased weight and minimize the impact to mobility on the basic vehicle.  FSOV develops, integrates and tests Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) systems in order to reduce space and power claim on vehicles and develop safety and engineering improvements that specifically address the enemy’s changing tactics on the battlefield which typically focuses on survivability, force protection, or mobility.  Specific efforts include but are not limited to: Ground Mobility Vehicles (Medium) effort which provides for a medium vehicle variant capable of meeting specific requirements of internal aircraft transport on the C/MH47 and CV-22.  The effort also provides for engineering costs related to performance, endurance, safety testing, integration and logistical analysis of product samples. Additionally, efforts include ECPs associated with the Non-Standard Commercial Vehicle (NSCV), the Lightweight Tactical All Terrain Vehicle (LTATV). These ECPs will address any identified safety, reliability, and performance concerns.  Finally, funding will be used to support vehicle signature reduction efforts.  The Mine Resistant Ambush Protected (MRAP) Vehicle Kit.  Effort provides design, prototyping, testing and installation manual development of SOF peculiar integration kits for multiple models of Service-common MRAPs employed by SOF.  Kits will enable SOF unique C4ISR installation and Common Remotely Operated Weapon Station integration to service-common MRAPs.
                             
                                 
                                     Family of Special Operations Vehicle
                                     
                                         
                                             2.135
                                             Continued development of ECPs that implement incremental upgrades and improve the design of FSOV GMV medium.  The ECPs include adding heating, ventilation, air condition systems, installed electrical receptacles, infrared flood lamps, combat overrides, rear-mounted swivel pintles, safety chains to make vehicle towing capable, gunner restraints, cargo tie-downs, and weapon stowage provisions to the GMV medium vehicles.  Completed development, prototyping and testing of FSOV GMV medium.
                                        
                                    
                                     
                                         
                                             3.672
                                             Continue integration of ECPs that implement incremental upgrades and improve the design of the light and medium mobility vehicles.  Efforts include Initial Operational Test and Evaluation (IOT&E) of FSOV GMV medium. Continue enhancements/modifications on the NSCV to improve reliability and survivability.
                                        
                                         
                                             3.212
                                        
                                         
                                             3.212
                                             Continues integration of ECPs that implement incremental upgrades and improve the design of the light and ground mobility vehicles (medium).  Continues enhancements/modifications on the NSCV to improve reliability and survivability and engineering design changes.
                                        
                                    
                                
                            
                             
                                 
                                     PROC
                                     Tactical Vehicles
                                     
                                         37.353
                                         63.134
                                         73.520
                                         73.520
                                         70.432
                                         65.489
                                         67.843
                                         67.851
                                         Continuing
                                         Continuing
                                    
                                
                            
                             Vehicle improvements integrate emerging technology or commercial-off-the-shelf/non-developmental items.  Materiel solutions will be procured via existing contracts or through a competitive procurement.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             FSOV Ground Mobility Vehicles (GMV) Medium Engineering Change Proposal (ECP) Development
                                             MIPR
                                             Naval Air Systems Command
                                             Patuxent River, MD
                                             
                                                 2.246
                                                 
                                                     0.231
                                                     2013-11
                                                
                                                 0
                                                 2.477
                                            
                                        
                                         
                                             FSOV GMV Medium Enviro
                                             WR
                                             TARDEC
                                             Warren, Michigan
                                             
                                                 0.036
                                                 
                                                     0.054
                                                     2013-11
                                                
                                                 0
                                                 0.09
                                            
                                        
                                         
                                             FSOV GMV Medium ECP Development & C4 Integration
                                             C
                                             FFP
                                             General Dynamics - OTS
                                             St. Petersburg, FL
                                             
                                                 4.900
                                                 
                                                     1.658
                                                     2013-09
                                                
                                                 
                                                     2.297
                                                
                                                 
                                                     2.297
                                                     2016-06
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             FSOV Lightweight Tactical All Terrain Vehicles (LTATV) ECP Development
                                             MIPR
                                             TBD
                                             TBD
                                             
                                                 0.381
                                                 
                                                     0.312
                                                
                                                 
                                                     0.312
                                                     2015-10
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             FSOV Non-Standard Commercial Vehicles (NSCV) ECP Development/Signature Reduction
                                             MIPR
                                             USSOCOM
                                             Tampa, FL
                                             
                                                 0.807
                                                 
                                                     0.603
                                                
                                                 
                                                     0.603
                                                     2016-06
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Prior Year Funding
                                             Various
                                             Various
                                             Various
                                             
                                                 0.383
                                                 0
                                                 0.383
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             FSOV GMV Medium ECP Development & C4 Integration
                                             C
                                             FFP
                                             General Dynamics - OTS
                                             St. Petersburg, FL
                                             
                                                 
                                                     1.500
                                                     2015-06
                                                
                                                 0
                                                 1.500
                                            
                                        
                                         
                                             FSOV LTATV ECP Development
                                             MIPR
                                             TBD
                                             TBD
                                             
                                                 
                                                     0.372
                                                     2014-10
                                                
                                                 0
                                                 0.372
                                            
                                        
                                         
                                             FSOV NSCV ECP
                                             MIPR
                                             HQ USSOCOM
                                             Tampa, FL
                                             
                                                 
                                                     0.700
                                                     2015-06
                                                
                                                 0
                                                 0.700
                                            
                                        
                                         
                                             Prior Year Funding
                                             Various
                                             Various
                                             Various
                                             
                                                 3.910
                                                 0
                                                 3.910
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             FSOV GMV medium Test Support
                                             MIPR
                                             AEC
                                             Aberdeen Proving Ground, MD
                                             
                                                 0.000
                                                 
                                                     0.192
                                                     2013-11
                                                
                                                 
                                                     0.100
                                                     2015-07
                                                
                                                 0
                                                 0.292
                                            
                                        
                                         
                                             FSOV GMV medium Initial Operational Test and Evaluation (IOT&E)
                                             MIPR
                                             TBD
                                             TBD
                                             
                                                 0.000
                                                 
                                                     1.000
                                                     2015-07
                                                
                                                 0
                                                 1.000
                                            
                                        
                                         
                                             Prior Year Funding
                                             Various
                                             Various
                                             Various
                                             
                                                 13.696
                                                 0
                                                 13.696
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     FSOV Ground Mobility Vehicles (GMV Medium) ECP Development and C4 Integration
                                     
                                         
                                             FSOV GMV (Medium) ECP Development and C4 Integration
                                             
                                                 
                                                     1
                                                     2014
                                                
                                                 
                                                     2
                                                     2014
                                                
                                            
                                        
                                    
                                
                                 
                                     FSOV GMV (Medium) Armor Coupon Testing
                                     
                                         
                                             FSOV GMV (Medium) Armor Coupon Testing
                                             
                                                 
                                                     1
                                                     2014
                                                
                                                 
                                                     4
                                                     2014
                                                
                                            
                                        
                                    
                                
                                 
                                     FSOV GMV (Medium) Test Support
                                     
                                         
                                             FSOV GMV (Medium) Test Support
                                             
                                                 
                                                     3
                                                     2015
                                                
                                                 
                                                     4
                                                     2015
                                                
                                            
                                        
                                         
                                             FSOV GMV (Medium) IOT&E
                                             
                                                 
                                                     3
                                                     2015
                                                
                                                 
                                                     4
                                                     2015
                                                
                                            
                                        
                                    
                                
                                 
                                     FSOV Lightweight Tactical All Terrain Vehicles (LTATV) ECP Development
                                     
                                         
                                             FSOV LTATV ECP Development
                                             
                                                 
                                                     1
                                                     2015
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     FSOV GMV (Medium) Enviro
                                     
                                         
                                             FSOV GMV (Medium) Enviro
                                             
                                                 
                                                     1
                                                     2014
                                                
                                                 
                                                     1
                                                     2015
                                                
                                            
                                        
                                    
                                
                                 
                                     FSOV GMV (Medium) ECP Development
                                     
                                         
                                             FSOV GMV (Medium) ECP Development
                                             
                                                 
                                                     1
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     FSOV Non-Standard Commercial Vehicles (NSCV) ECP Development/Signature Reduction
                                     
                                         
                                             FSOV NSCV ECP Development/Signature Reduction
                                             
                                                 
                                                     3
                                                     2015
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 1160483BB
                 Maritime Systems
                 246
                 2016
                 PB
                 2015-02
                 United States Special Operations Command
                 0400
                 Research, Development, Test & Evaluation, Defense-Wide
                 7
                 Operational Systems Development
                 
                     202.398
                     28.724
                     56.746
                     63.597
                     63.597
                     52.590
                     12.864
                     5.529
                     12.328
                     Continuing
                     Continuing
                
                 This program element provides for engineering & manufacturing development and operational development of Special Operations Forces (SOF) Surface and Undersea Mobility platforms.  This program element also provides for pre-acquisition activities to quickly respond to new requirements for SOF surface and undersea mobility, looking at multiple alternatives to include cross-platform technical solutions, service common solutions, Commercial-Off-The-Shelf (COTS) technologies and new development efforts.  

The Underwater Systems project provides for engineering and manufacturing development and operational systems development of combat underwater submersibles and underwater support systems and equipment.  This project also provides for pre-acquisition activities (materiel solutions analysis, advanced component development and prototypes) to respond to emergent requirements.  These submersibles, systems, and equipment are used by SOF in the conduct of infiltration/extraction, hydrographic/inland reconnaissance, beach obstacle clearance, underwater ship attack, and other missions.  The capabilities of the submersible systems and unique equipment provides small, highly trained forces the ability to successfully engage the enemy and conduct clandestine operations associated with SOF maritime missions.  

The Surface Craft project provides for engineering & manufacturing development and operational systems development of light, medium, and heavy surface combatant craft and selected items of specialized equipment to meet the unique requirements of SOF.  This project element also provides for pre-acquisition activities (materiel solutions analysis, advanced component development & prototypes) to quickly respond to new requirements for maritime craft and subsystems.  The craft capabilities and unique equipment provide small, highly trained forces the ability to successfully engage the enemy and conduct operations associated with SOF maritime missions.
                 
                     
                         28.724
                         57.905
                         19.624
                         19.624
                    
                     
                         28.724
                         56.746
                         63.597
                         63.597
                    
                     
                         0.000
                         -1.159
                         43.973
                         43.973
                    
                     
                         
                             -1.159
                        
                         
                             
                                 Other Adjustments
                                 
                                     43.973
                                     43.973
                                
                            
                        
                    
                     Funding:   

FY 2014:  None.

FY 2015:  This program element was reduced due to a Congressional Directed Reduction of $1.159 million to the Next Generation Surface System program. 

FY 2016:  Net increase of $43.973 million.  Revised program strategy for the Dry Combat Submersible, increase of $27.277 million to support the development of technology maturation of the DCS, increase of $10.000 million for the modernization effort for the Dry Deck Shelter in order to transition from SSGN to Virginia Class host platform and increase capacity to carry larger payloads, increase of $7.596 million to support engineering and testing for Shallow Water Combat Submersible (SWCS), decrease of ($0.900) million to support higher command priorities, and a decrease of ($0.461) million is due to a Departmental economic assumption decrease.

Schedule:  Revisions to the Dry Combat Submersible schedule from a combined MS B/C to MS B and MS C decisions.

Technical:  Added Dry Deck Shelter Modernization effort and SOF Combat Diving.
                
                 
                     
                         S0417
                         Underwater Systems
                         0
                         
                             202.398
                             21.652
                             45.823
                             56.328
                             56.328
                             49.037
                             9.505
                             1.345
                             4.530
                             Continuing
                             Continuing
                        
                         
                             This project provides for engineering and manufacturing development and operational systems development of small combat underwater submersibles and underwater support systems and equipment.  This project also provides for pre-acquisition activities (materiel solutions analysis, advanced component development and prototypes) to respond to emergent requirements.  These submersibles, systems, and equipment are used by Special Operations Forces (SOF) in the conduct of infiltration/extraction, hydrographic/inland reconnaissance, beach obstacle clearance, underwater ship attack, and other missions.  The capabilities of the submersible systems and unique equipment provides small, highly trained forces the ability to successfully engage the enemy and conduct clandestine operations associated with SOF maritime missions.  Sub-projects include:   

•   Shallow Water Combat Submersible (SWCS) (previously Block 1):  This project provides for the engineering, manufacturing, testing, and development of one Engineering Development Model (EDM) to replace the SEAL Delivery System (SDV).  The EDM is being developed due to obsolescence of the SDV system.  This project will utilize mature technologies, which include electric propulsion along with upgraded navigation, communication, and sensor suites.  It also provides for integration efforts with the current Dry Deck Shelter and other diving technologies to meet SOF requirements.  

•   Dry Combat Submersible (DCS):  This project provides for the advanced engineering, manufacturing, testing, and development efforts for a SOF DCS System.  Current efforts are using commercial dry submersible prototypes to assess submersible capabilities and reduce risk in the DCS program.  The DCS is planned to operate from surface ships.  Two commercially built dry submersible prototypes are being manufactured and tested, as well as evaluation of a third leased vehicle.  Significant risk reduction initiatives were added in FY 2013 which allowed for validation of test processes, commercial classification processes, and the development of the SOCOM safety certification process which permits SEALs to operate the submersibles.  In addition, the prototypes will be used to evaluate the capability enhancing technologies in a relevant environment.  Technologies include, but are not limited to Safe Li-Ion batteries, silver zinc batteries, improved sonar systems, advanced battery management system, and a three-dimensional Electro Optical Infrared (EO/IR) Periscope. 

•   Dry Deck Shelter (DDS) Modernization:  This is an FY 2016 new start.  This project provides for the pre-planned product improvements, testing, and integration of specialized underwater systems to meet the unique requirements of SOF, and compatibility with the submarine fleet.  The current DDS is a certified diving system which attaches to modified host submarines that provides for insertion of SOF forces and platforms.  Funding supports product improvements to the current DDS, as well as associated diver equipment for in-service submarine support systems, unmanned underwater vehicles, and follow on development efforts for future SOF payloads.

•   SOF Combat Diving:  This is an FY 2016 new start.  This project provides for the advanced engineering, manufacturing, testing, development and transition of SOF peculiar diving technologies for the SOF combat diver.  Technologies include, but are not limited to commercial and developmental Underwater Breathing Apparatus (UBAs), diver thermal regulation systems, diver communication, tracking and monitoring systems, diver propulsion devices, diver auxiliary equipment and advance concept breathing mixture and procedure development.
                             
                                 
                                     SWCS
                                     
                                         
                                             12.844
                                             Completed design and initiated manufacturing of the EDM.
                                        
                                    
                                     
                                         
                                             11.801
                                             Begin EDM system-level development testing program phases.
                                        
                                         
                                             7.596
                                        
                                         
                                             7.596
                                             Completes EDM development testing, certification and government acceptance.  Incorporates any necessary engineering design changes and modifications to meet key performance parameters.
                                        
                                    
                                
                                 
                                     Dry Combat Submersibles (DCS)
                                     
                                         
                                             8.808
                                             Completed design and build of one commercial prototype submersible, Button 5.60 prototype, and continued build of the S351 prototype.  Initiated developmental test planning on Button 5.60 prototype.
                                        
                                    
                                     
                                         
                                             34.022
                                             Begin developmental testing of the two submersible prototypes.
                                        
                                         
                                             38.232
                                        
                                         
                                             38.232
                                             Completes developmental testing on the prototypes.  Initiates refit of one prototype submersible to be used as a training vessel and award an EMD contract for a production representative article.
                                        
                                    
                                
                                 
                                     Dry Deck Shelter (DDS) Modernization
                                     
                                         
                                             10.000
                                        
                                         
                                             10.000
                                             This is an FY 2016 new start.  Begins development of the modernization necessary to extend useful life, transition from SSGN to Virginia Class host platform, and increase capacity to carry other larger payloads.
                                        
                                    
                                
                                 
                                     SOF Combat Diving
                                     
                                         
                                             0.500
                                        
                                         
                                             0.500
                                             This is an FY 2016 new start.  Begins development of SOF peculiar diving technologies for transition to the SOF combat diver to include communication needs, underwater breathing apparatus modernization and thermal protection.
                                        
                                    
                                
                            
                             
                                 
                                     PROC 1
                                     Underwater Systems
                                     
                                         15.439
                                         25.459
                                         32.521
                                         32.521
                                         40.756
                                         89.131
                                         55.145
                                         7.394
                                         Continuing
                                         Continuing
                                    
                                
                            
                             •   SWCS used full and open competition, with a down select to a single contractor.  The full spectrum of contracting activities is being utilized for any integration and subsystem requirements, using existing contracts where appropriate, government agencies and new contracts as necessary.

•   DCS used Broad Agency Announcements for Research and Development contracts leveraging commercial technologies, practices and safety classification standards to design, build, test and deliver prototypes to refine and validate potential key performance parameters and attributes for the DCS requirements baseline.  The commercial classification of the prototypes will validate the technical maturity to support a milestone B decision.  A competitive contract is planned in FY 2016 for an EMD contract for a production representative vessel.  The full spectrum of contracting activities is being utilized for risk reduction efforts, using existing contracts where appropriate, government agencies and new contracts as necessary.

•   DDS Modernization will use existing Dry Deck Shelter contracts to develop modernization efforts and execute configuration changes required to achieve performance requirements specified by the government.

•   SOF Combat Diving:  The full spectrum of contracting activities is planned to be utilized, using existing contracts where appropriate, government agencies, and leverage from the services. Equipment items are expected to be less than $250 thousand and are anticipated to be purchased using Operations and Maintenance funding.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             Shallow Water Combat Submersible (SWCS) (previously Block 1)
                                             C
                                             CPIF
                                             Teledyne Brown Engineering
                                             Huntsville, AL
                                             
                                                 
                                                     2.604
                                                     2014-05
                                                
                                                 
                                                     10.300
                                                     2014-12
                                                
                                                 
                                                     7.000
                                                
                                                 
                                                     7.000
                                                     2016-01
                                                
                                                 3.432
                                                 23.336
                                            
                                        
                                         
                                             SWCS (Block 1)
                                             C
                                             Various
                                             Various
                                             Various
                                             
                                                 
                                                     10.000
                                                     2014-07
                                                
                                                 0.000
                                                 10.000
                                            
                                        
                                         
                                             SWCS Prior Year
                                             C
                                             Various
                                             Various
                                             Various
                                             
                                                 53.670
                                                 0.000
                                                 53.670
                                            
                                        
                                         
                                             Dry Combat Submersibles (DCS) (Button 5.60 prototype)
                                             C
                                             Various
                                             General Dynamic-Electric Boat
                                             Groton, CT
                                             
                                                 22.857
                                                 
                                                     2.546
                                                     2014-06
                                                
                                                 
                                                     7.045
                                                     2015-06
                                                
                                                 0.000
                                                 32.448
                                            
                                        
                                         
                                             DCS (S351 prototype)
                                             C
                                             FFP
                                             Submergence Group
                                             Chester, CT
                                             
                                                 22.700
                                                 
                                                     0.375
                                                     2014-08
                                                
                                                 
                                                     8.281
                                                     2015-02
                                                
                                                 0.000
                                                 31.356
                                            
                                        
                                         
                                             DCS Technologies
                                             C
                                             Various
                                             Various
                                             Various
                                             
                                                 17.148
                                                 
                                                     2.404
                                                     2014-01
                                                
                                                 
                                                     6.436
                                                     2015-04
                                                
                                                 
                                                     8.753
                                                
                                                 
                                                     8.753
                                                     2016-06
                                                
                                                 12.006
                                                 46.747
                                            
                                        
                                         
                                             DCS (EMD)
                                             C
                                             TBD
                                             MacDill AFB
                                             Tampa, FL
                                             
                                                 
                                                     27.277
                                                
                                                 
                                                     27.277
                                                     2016-06
                                                
                                                 31.063
                                                 58.340
                                            
                                        
                                         
                                             DCS Prior Year Funding
                                             Various
                                             Multiple
                                             Multiple
                                             
                                                 55.737
                                                 0.000
                                                 55.737
                                            
                                        
                                         
                                             Dry Deck Shelter (DDS)  Modernization
                                             SS
                                             CPFF
                                             Oceaneering International Inc. Marine Services Division
                                             Chesapeake, VA
                                             
                                                 
                                                     9.650
                                                
                                                 
                                                     9.650
                                                     2016-01
                                                
                                                 12.800
                                                 22.450
                                            
                                        
                                         
                                             SOF Combat Diving
                                             TBD
                                             Various
                                             Various
                                             
                                                 
                                                     0.500
                                                
                                                 
                                                     0.500
                                                     2016-03
                                                
                                                 2.149
                                                 2.649
                                            
                                        
                                    
                                
                                 
                                     Support
                                     
                                         
                                             SWCS Prior Year Funding
                                             Various
                                             NSWC and NAVSEA
                                             Panama City, FL and Washington, DC
                                             
                                                 4.165
                                                 0.000
                                                 4.165
                                            
                                        
                                         
                                             DCS Prior Year Funding
                                             Various
                                             Various
                                             Various
                                             
                                                 1.321
                                                 0.000
                                                 1.321
                                            
                                        
                                         
                                             DDS Prior Year Funding
                                             Various
                                             Various / RAND
                                             Various
                                             
                                                 3.608
                                                 0.000
                                                 3.608
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             SWCS
                                             Various
                                             NSWC, NAVSEA
                                             Panama City, FL/Washington, DC
                                             
                                                 
                                                     0.240
                                                     2014-01
                                                
                                                 
                                                     1.125
                                                     2015-01
                                                
                                                 
                                                     0.596
                                                
                                                 
                                                     0.596
                                                     2016-01
                                                
                                                 0.000
                                                 1.961
                                            
                                        
                                         
                                             DCS
                                             C
                                             Various
                                             NAVSEA / CRANE
                                             Panama City, FL
                                             
                                                 
                                                     1.700
                                                     2014-05
                                                
                                                 
                                                     10.460
                                                     2014-11
                                                
                                                 0.000
                                                 12.160
                                            
                                        
                                         
                                             DCS Prior Year Funding
                                             C
                                             Various
                                             Various
                                             Various
                                             
                                                 9.320
                                                 0.000
                                                 9.320
                                            
                                        
                                    
                                
                                 
                                     Management Services
                                     
                                         
                                             SWCS
                                             Various
                                             John Hopkins University
                                             Columbia, MD
                                             
                                                 
                                                     0.376
                                                     2014-10
                                                
                                                 0.000
                                                 0.376
                                            
                                        
                                         
                                             SWCS Prior Year Funding
                                             Various
                                             John Hopkins University
                                             Columbia, MD
                                             
                                                 6.200
                                                 0.000
                                                 6.200
                                            
                                        
                                         
                                             DCS
                                             Various
                                             SRA
                                             Tampa, FL
                                             
                                                 4.915
                                                 
                                                     1.783
                                                     2014-05
                                                
                                                 
                                                     1.800
                                                     2015-05
                                                
                                                 
                                                     2.202
                                                
                                                 
                                                     2.202
                                                     2016-06
                                                
                                                 2.195
                                                 12.895
                                            
                                        
                                         
                                             DDS
                                             MIPR
                                             NAVSEA
                                             Washington, DC
                                             
                                                 0.757
                                                 
                                                     0.350
                                                
                                                 
                                                     0.350
                                                     2016-01
                                                
                                                 0.700
                                                 1.807
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Shallow Water Combat Submersible
                                     
                                         
                                             Engineering & Manufacturing Development
                                             
                                                 
                                                     1
                                                     2014
                                                
                                                 
                                                     3
                                                     2016
                                                
                                            
                                        
                                         
                                             Developmental Test
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     3
                                                     2016
                                                
                                            
                                        
                                         
                                             Milestone C
                                             
                                                 
                                                     4
                                                     2015
                                                
                                                 
                                                     4
                                                     2015
                                                
                                            
                                        
                                         
                                             Operational Test
                                             
                                                 
                                                     3
                                                     2016
                                                
                                                 
                                                     4
                                                     2016
                                                
                                            
                                        
                                    
                                
                                 
                                     Dry Combat Submersibles
                                     
                                         
                                             Analysis, Component and Development Prototype, and Test
                                             
                                                 
                                                     1
                                                     2014
                                                
                                                 
                                                     2
                                                     2016
                                                
                                            
                                        
                                         
                                             Milestone B
                                             
                                                 
                                                     3
                                                     2015
                                                
                                                 
                                                     3
                                                     2015
                                                
                                            
                                        
                                         
                                             Acquisition Planning, Request for Proposals, and Source Selection
                                             
                                                 
                                                     3
                                                     2015
                                                
                                                 
                                                     2
                                                     2016
                                                
                                            
                                        
                                         
                                             Engineering and Manufacturing Development Phase
                                             
                                                 
                                                     3
                                                     2016
                                                
                                                 
                                                     1
                                                     2019
                                                
                                            
                                        
                                         
                                             Milestone C
                                             
                                                 
                                                     4
                                                     2018
                                                
                                                 
                                                     4
                                                     2018
                                                
                                            
                                        
                                    
                                
                                 
                                     Dry Deck Shelter Modernization
                                     
                                         
                                             Preliminary Design Review
                                             
                                                 
                                                     2
                                                     2016
                                                
                                                 
                                                     2
                                                     2016
                                                
                                            
                                        
                                         
                                             Critical Design Review
                                             
                                                 
                                                     4
                                                     2016
                                                
                                                 
                                                     4
                                                     2016
                                                
                                            
                                        
                                         
                                             Engineering and Manufacturing Development
                                             
                                                 
                                                     3
                                                     2016
                                                
                                                 
                                                     2
                                                     2018
                                                
                                            
                                        
                                         
                                             Test and Evaluation
                                             
                                                 
                                                     1
                                                     2018
                                                
                                                 
                                                     4
                                                     2018
                                                
                                            
                                        
                                    
                                
                                 
                                     SOF Combat Diving
                                     
                                         
                                             Risk Reduction Activities
                                             
                                                 
                                                     2
                                                     2016
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                         
                                             Integration/Demo/Test
                                             
                                                 
                                                     2
                                                     2016
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                         
                                             Technology Development
                                             
                                                 
                                                     3
                                                     2016
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                     
                         S1684
                         Surface Craft
                         0
                         
                             0.000
                             7.072
                             10.923
                             7.269
                             7.269
                             3.553
                             3.359
                             4.184
                             7.798
                             Continuing
                             Continuing
                        
                         
                             This project provides for engineering and manufacturing development, and operational systems development of light, medium, and heavy surface combatant craft and selected items of specialized equipment to meet the unique requirements of Special Operations Forces (SOF).  This project also provides for pre-acquisition activities (materiel solutions analysis, advanced component development and prototypes) to quickly respond to new requirements for surface craft and equipment.  The craft capabilities and unique equipment provide small, highly trained forces the ability to successfully engage the enemy and conduct clandestine operations associated with SOF maritime missions.  Sub-projects include: 

The Combatant Craft Medium (CCM) provides SOF with a versatile, multi-mission surface maritime platform supporting the clandestine tactical movement of four crew and 19 combat equipped SOF in low to medium threat environments.  It will incorporate additional performance capabilities above current platform capabilities such as shock mitigation, improved maneuverability and survivability characteristics.  

The Combatant Craft Heavy (CCH) sub-project represents a family of solutions that will provide engineering support for design and specification of a development combatant craft for movement and maneuver of SOF personnel.  Requirements include maneuverability, reduced detectability with enhanced shock mitigation, and human systems integration.  The current solution for Combatant Craft Heavy is the Sea, Air, and Land Insertion, Observation and Neutralization (SEALION) that was developed as an advanced technology demonstrator by the United States Navy and has been modified and tested for transition to SOF operations.  The CCH will provide medium range insertion capability for SOF personnel in a low to high threat environment.  

The Next Generation Combatant Craft Forward Looking Infrared Radar (CCFLIR) Program provides SOF with day/night, high resolution, and additional spectrum imaging capabilities to augment existing optical and radar sensors.  Technology insertion is needed to reduce the signature properties of the system and to enhance the detection, recognition, identification, and tracking of small and near surface targets and ships.

The Next Generation Surface Systems (NGSRF) sub-project provides a rapid response capability to support SOF Combatant Craft Systems and subsystems.  The NGSRF will explore solutions to support emerging requirements in support of SOF missions.  It provides technology refresh efforts to correct system deficiencies, improve asset life, and enhance mission capability through the means of feasibility studies, analyses of alternatives, pre-developmental risk reduction, and engineering analyses.  Demonstrations and modifications may be made to support emerging capability enhancements such as but not limited to conformal antennas, Identification Friend-or-Foe capabilities, enhanced communications and navigation subsystems, and other minor modifications to craft in support of future missions.  Solutions may be Commercial-Off-The-Shelf (COTS) solutions, leveraged from other agency solutions, or new solutions.
                             
                                 
                                     Combatant Craft Medium (CCM)
                                     
                                         
                                             5.255
                                             Integrated sensor technologies into the CCM craft.  Refurbished test article and began integration of sensor technology onto the craft.
                                        
                                    
                                     
                                         
                                             4.898
                                             Complete Operational Testing and continue development and integration of sub-systems including weapons and situational awareness systems.
                                        
                                         
                                             1.308
                                        
                                         
                                             1.308
                                             Continues development and integration of advanced technologies including situational awareness, survivability, weapons, navigation and communication.
                                        
                                    
                                
                                 
                                     Combatant Craft Heavy (CCH)
                                     
                                         
                                             0.250
                                             Continued studies with craft design, development, and testing.  Continued to test SEALION and perform modifications necessary to field an operational craft, received fielding and deployment release.
                                        
                                    
                                     
                                         
                                             2.215
                                             Continue development and integration of advanced technologies including situational awareness, survivability, weapons, navigation, and communication.
                                        
                                         
                                             2.245
                                        
                                         
                                             2.245
                                             Continues development and integration of advanced technologies including situational awareness, survivability, weapons, navigation, and communication.  Initiates studies and analysis for upgraded CCH craft.
                                        
                                    
                                
                                 
                                     Next Generation Combatant Craft Forward Looking Infrared Radar (CCFLIR)
                                     
                                         
                                             1.256
                                             Completed market research and initiated plans to develop, test, and evaluate solutions for Next Generation CCFLIR systems.  Developed acquisition strategy, initiated risk reduction activities, and prepared solicitation.
                                        
                                    
                                     
                                         
                                             1.799
                                             Complete source selection for prototype units for development testing.  Develop and test Next Generation CCFLIR.
                                        
                                         
                                             1.500
                                        
                                         
                                             1.500
                                             Completes testing and integrating with combatant craft systems.
                                        
                                    
                                
                                 
                                     Next Generation Surface System (NGSRF)
                                     
                                         
                                             0.311
                                             Developed and started testing of a 360-degree persistent surveillance capability for Combatant Craft.
                                        
                                    
                                     
                                         
                                             2.011
                                             Identify and evaluate candidate solutions for capability enhancements and insertion across Combatant Craft Systems.  Conduct technology demonstration and development for integration across SOF Combatant Craft Systems, subsystems, and technologies such as, weapons integration, survivability, shock and vibration systems, situational awareness, and conduct technology demonstrations on other emerging SOF technologies.
                                        
                                         
                                             2.216
                                        
                                         
                                             2.216
                                             Identifies and evaluates candidate solutions for capability enhancements and insertion across Combatant Craft Systems.  Technology development includes, but not limited to conformal antennas, communications, weapons integration, survivability, shock and vibration systems, and situational awareness.
                                        
                                    
                                
                            
                             
                                 
                                     PROC 1
                                     Combatant Craft Systems
                                     
                                         26.253
                                         50.337
                                         33.362
                                         33.362
                                         52.783
                                         9.593
                                         15.238
                                         35.335
                                         Continuing
                                         Continuing
                                    
                                
                            
                             N/A
                             •  CCM acquisition strategy is a competition using a two-phase source selection process.  Phase I involved a Small Business Set-Aside competition for two vendors to design, build and deliver test articles.  Phase II selected a single vendor to provide a fully integrated baseline craft system for test and evaluation with options for production, engineering support and contractor logistic support.  

•  CCH acquisition strategy was to transition the two advanced technology craft from Navy to SOF operations.  Feasibility studies will continue in-house with support from other government agencies or existing contract services to pursue SOF-peculiar requirements for CCH.  Sole source contract was awarded with original equipment manufacturer for developmental modification to SEALION.  Developing long term strategy to procure additional craft in future years. 

•  Next Generation CCFLIR acquisition strategy will conduct full and open competition for next generation systems to support the Combatant Craft Assault, CCM and CCH systems. 

•  NGSRF will evaluate COTS solutions to provide technologies for insertion across craft systems, subsystems, and future craft acquisition planning.  This effort will consider all acquisition strategies available while applying Better Buying Power practices.
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             Combatant Craft Medium (CCM)
                                             C
                                             Various
                                             Oregon Iron Works
                                             Clackamas, OR
                                             
                                                 
                                                     4.374
                                                     2014-02
                                                
                                                 
                                                     2.298
                                                     2015-01
                                                
                                                 
                                                     1.308
                                                
                                                 
                                                     1.308
                                                     2016-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Combatant Craft Heavy (CCH)
                                             C
                                             Various
                                             Various
                                             Various
                                             
                                                 
                                                     0.250
                                                     2013-12
                                                
                                                 
                                                     2.032
                                                     2014-11
                                                
                                                 
                                                     2.245
                                                
                                                 
                                                     2.245
                                                     2016-04
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                         
                                             Next Generation Combatant Craft Forward Looking Infrared (CCFLIR)
                                             C
                                             Various
                                             Various
                                             Various
                                             
                                                 
                                                     1.256
                                                     2014-04
                                                
                                                 
                                                     1.369
                                                     2015-04
                                                
                                                 
                                                     0.600
                                                
                                                 
                                                     0.600
                                                     2016-11
                                                
                                                 0.000
                                                 3.225
                                            
                                        
                                         
                                             Next Generation Surface Systems (NGSRF)
                                             C
                                             Various
                                             Various
                                             Various
                                             
                                                 
                                                     0.311
                                                     2014-04
                                                
                                                 
                                                     1.399
                                                     2015-04
                                                
                                                 
                                                     1.891
                                                
                                                 
                                                     1.891
                                                     2016-01
                                                
                                                 Continuing
                                                 Continuing
                                            
                                        
                                    
                                
                                 
                                     Test and Evaluation
                                     
                                         
                                             CCM
                                             MIPR
                                             NSWC
                                             Norfolk, VA
                                             
                                                 
                                                     0.281
                                                     2014-08
                                                
                                                 
                                                     1.100
                                                     2014-12
                                                
                                                 0.000
                                                 1.381
                                            
                                        
                                         
                                             CCH
                                             C
                                             Various
                                             Various
                                             Various
                                             
                                                 
                                                     0.183
                                                     2014-11
                                                
                                                 0.000
                                                 0.183
                                            
                                        
                                         
                                             Next Generation CCFLIR
                                             C
                                             Various
                                             NSWC
                                             Crane, IN
                                             
                                                 
                                                     0.430
                                                     2014-12
                                                
                                                 
                                                     0.900
                                                
                                                 
                                                     0.900
                                                     2016-04
                                                
                                                 0.000
                                                 1.330
                                            
                                        
                                         
                                             NGSRF
                                             C
                                             Various
                                             Various
                                             Various
                                             
                                                 
                                                     0.296
                                                     2015-01
                                                
                                                 
                                                     0.325
                                                
                                                 
                                                     0.325
                                                     2016-04
                                                
                                                 0.000
                                                 0.621
                                            
                                        
                                    
                                
                                 
                                     Management Services
                                     
                                         
                                             CCM
                                             C
                                             Various
                                             NSWC
                                             Norfolk, VA
                                             
                                                 
                                                     0.375
                                                     2015-03
                                                
                                                 0.000
                                                 0.375
                                            
                                        
                                         
                                             CCM
                                             C
                                             Various
                                             NSWC
                                             Crane, IN
                                             
                                                 
                                                     0.225
                                                     2015-03
                                                
                                                 0.000
                                                 0.225
                                            
                                        
                                         
                                             CCM
                                             C
                                             Various
                                             SRA
                                             Tampa, FL
                                             
                                                 
                                                     0.600
                                                     2014-05
                                                
                                                 
                                                     0.900
                                                     2015-05
                                                
                                                 0.000
                                                 1.500
                                            
                                        
                                         
                                             NGSRF
                                             C
                                             Various
                                             Various
                                             Various
                                             
                                                 
                                                     0.316
                                                     2015-03
                                                
                                                 0.000
                                                 0.316
                                            
                                        
                                    
                                
                            
                        
                         
                             
                                 
                                     Combatant Craft Medium
                                     
                                         
                                             Test Article Refurbishment
                                             
                                                 
                                                     2
                                                     2014
                                                
                                                 
                                                     1
                                                     2015
                                                
                                            
                                        
                                         
                                             Acceptance and Operational Testing
                                             
                                                 
                                                     4
                                                     2014
                                                
                                                 
                                                     3
                                                     2015
                                                
                                            
                                        
                                         
                                             Weapons, Survivability, C4ISR Integration
                                             
                                                 
                                                     2
                                                     2015
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     Combatant Craft Heavy
                                     
                                         
                                             Fielding & Deployment Release
                                             
                                                 
                                                     1
                                                     2014
                                                
                                                 
                                                     2
                                                     2014
                                                
                                            
                                        
                                         
                                             C4I and Weapons Integration
                                             
                                                 
                                                     1
                                                     2014
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                    
                                
                                 
                                     Next Generation CCFLIR
                                     
                                         
                                             Risk Reduction Activities
                                             
                                                 
                                                     3
                                                     2014
                                                
                                                 
                                                     1
                                                     2015
                                                
                                            
                                        
                                         
                                             Program Planning & Documentation
                                             
                                                 
                                                     3
                                                     2014
                                                
                                                 
                                                     3
                                                     2016
                                                
                                            
                                        
                                         
                                             Market Research
                                             
                                                 
                                                     3
                                                     2014
                                                
                                                 
                                                     3
                                                     2014
                                                
                                            
                                        
                                         
                                             Request for Proposal
                                             
                                                 
                                                     3
                                                     2015
                                                
                                                 
                                                     3
                                                     2015
                                                
                                            
                                        
                                         
                                             Development Down Select/Test
                                             
                                                 
                                                     1
                                                     2015
                                                
                                                 
                                                     3
                                                     2016
                                                
                                            
                                        
                                    
                                
                                 
                                     Next Generation Surface Systems
                                     
                                         
                                             360 Development, Test, Integration
                                             
                                                 
                                                     3
                                                     2014
                                                
                                                 
                                                     4
                                                     2015
                                                
                                            
                                        
                                         
                                             Test Magnetic Antenna, Test, Integration
                                             
                                                 
                                                     2
                                                     2015
                                                
                                                 
                                                     2
                                                     2016
                                                
                                            
                                        
                                         
                                             Shock/Vibration
                                             
                                                 
                                                     2
                                                     2015
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                         
                                             Situational Awareness
                                             
                                                 
                                                     3
                                                     2015
                                                
                                                 
                                                     4
                                                     2020
                                                
                                            
                                        
                                         
                                             SATCOM on the Move Test, Integration
                                             
                                                 
                                                     2
                                                     2016
                                                
                                                 
                                                     1
                                                     2018
                                                
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
         
             
                 1160489BB
                 Global Video Surveillance Activities
                 247
                 2016
                 PB
                 2015-02
                 United States Special Operations Command
                 0400
                 Research, Development, Test & Evaluation, Defense-Wide
                 7
                 Operational Systems Development
                 
                     38.958
                     3.304
                     3.788
                     3.933
                     3.933
                     3.870
                     4.698
                     4.858
                     5.431
                     Continuing
                     Continuing
                
                 This program element is part of the Military Intelligence Program.  Details are provided under separate cover.xxxxxxxxxxxx
                 
                     
                         3.304
                         3.788
                         3.186
                         3.186
                    
                     
                         3.304
                         3.788
                         3.933
                         3.933
                    
                     
                         0.000
                         0.000
                         0.747
                         0.747
                    
                     
                         
                             
                                 Other Adjustments
                                 
                                     0.747
                                     0.747
                                
                            
                        
                    
                     Funding:

FY2014:  None.

FY2015:  None.

FY2016:  Net Increase of $0.747 million is due to a decrease of -$0.028 million for a Departmental economic assumption decrease and the details of a $0.775 million increase available under separate cover.

Schedule:  None.

Technical:  None.
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                         Global Video Surveillance Activities
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                 Operational Enhancements Intelligence
                 248
                 2016
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                 2015-02
                 United States Special Operations Command
                 0400
                 Research, Development, Test & Evaluation, Defense-Wide
                 7
                 Operational Systems Development
                 
                     45.699
                     13.546
                     15.225
                     10.623
                     10.623
                     11.923
                     12.144
                     12.376
                     13.801
                     Continuing
                     Continuing
                
                 This program element is part of the Military Intelligence Program.  This program is reported in accordance with Title 10, United States Code, Section 119(a)(1) in the Special Access Program Annual Report to Congress.
                 
                     
                         13.546
                         16.225
                         15.225
                         15.225
                    
                     
                         13.546
                         15.225
                         10.623
                         10.623
                    
                     
                         0.000
                         -1.000
                         -4.602
                         -4.602
                    
                     
                         
                             -1.000
                        
                         
                             
                                 Other Adjustments
                                 
                                     -4.602
                                     -4.602
                                
                            
                        
                    
                     Funding:

FY2014:  None.

FY2015:  This program element was reduced due to a classified Congressional Directed Reduction of $1.000 million.

FY2016:  Decrease of -$4.603 million was due to a Departmental economic assumption decrease of -$0.077 million and a $4.525 million decrease due to the realignment of funds for higher command priorities.

Schedule:  None.

Technical:  None.
                
                 
                     
                         S500D
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                             45.699
                             13.546
                             15.225
                             10.623
                             10.623
                             11.923
                             12.144
                             12.376
                             13.801
                             Continuing
                             Continuing
                        
                         
                             This project is part of the Military Intelligence Program.  This project is reported in accordance with Title 10, United States Code, Section 119(a)(1) in the Special Access Program Annual Report to Congress.
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                                             15.225
                                             Details provided under separate cover.
                                        
                                         
                                             10.623
                                        
                                         
                                             10.623
                                             Details provided under separate cover.
                                        
                                    
                                
                            
                             N/A
                        
                         
                             
                                 
                                     Product Development
                                     
                                         
                                             Other Classified program
                                             TBD
                                             Various
                                             Various
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Acronyms.pdf




ACRONYMS



Acronym Full Naming Convention



AAR After Action Review



ACT Aft Cabin Trainer



ADS-B Automatic Dependent Surveillance-Broadcast



AECV All Environment Capable Variant



AOBPS Aircraft Occupant Ballistic Protection System



AFSB Afloat Forward Staging Base



AFSOC Air Force Special Operations Command



ALGL Advanced Lightweight Grenade Launcher



ANC Active Noise Cancellation



AoA Analysis of Alternatives



APAS Active Parallet Actuator System



ARSOA Army Special Operations Aviation



ASE Aircraft Survivability Equipment



ASOMS Advanced Special Operations Management System



ATD Advanced Technology Demonstration



ATD/TB AC-130U Gunship Aircrew Training Devices/Testbed



ATPIALS Advanced Tactical Precision Illuminator Aiming Laser System



ATV All Terrain Vehicle



AvFID Aviation Foreign Internal Defense



BFT Blue Force Tracking



BGAD Blue Grass Army Depot



BGAN Broadband Global Area Network



BMC Battle Management Center



C2 Command and Control



C3 Command, Control, and Communications



C4 Command, Control, Communications, and Computer



C4I Command, Control, Communications, Computers, and Intelligence



C4ISR Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance



C4IAS Command, Control, Communications, Computers, and Intelligence Automation System



CAAP Common Avionics Architecture for Penetration



CAAS Common Avionics Architecture Systems



CAPS Counter-Proliferation Analysis and Planning System



CAR Combat Assault Rifle



CAS Close Air Support



CASEVAC Casualty Evacuation 



CCFLIR Combatant Craft Forward Looking Infrared Radar



CCH Combatant Craft - Heavy



1 of 7











ACRONYMS



CCM Combatant Craft - Medium



CDAS Cognitive Decision Aiding System



CDU Control Display Units



CERP Capital Equipment Replacement Plan



CESE Civil Engineering Support Equipment



CFE Contractor Furnished Equipment



CIMDPS Civil Information Management Data Processing System



CMNS Combat Mission Needs Statement



CNVD Clip-On Night Vision Device



COTI Clip-On Thermal Imagers



COTS Commercial-Off-The-Shelf



CP Counter-Proliferation



CPD Capabilities Production Document



DAFCS Digital Advanced Flight Control System



DCGS Data Common Ground/Surface System



DCS Dry Combat Submersible



DDP Detachment Deployment Packages



DDS Dry Deck Shelter



DF Direction Finding



DIA Defense Intelligence Agency



DMO/DMT/DMR Distributed Mission Operations/Distributed Mission Training/Distributed Mission Rehearsal



DMTRS Distributed Mission Training and Rehearsal System



DoD Department of Defense



DT&E Development Test and Evaluation



DVE Degraded Visual Environment



ECOS Enhanced Combat Optical Sights



ECP Engineering Change Proposal



EDM Engineering Development Model



EGLM Enhanced Grenade Launcher Module



EMD Engineering and Manufacturing Development



EO/IR Electro-Optical Infrared



EOQ Economic Order Quantity



ESA Enhanced Situational Awareness



ETI Evolutionary Technology Insertion



EW Electronic Warfare



FAA Federal Aviation Administration



FABS Fly-Away Broadcast System



FCD Field Computing Devices
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ACRONYMS



FFT Friendly Force Trackers



FLIR Forward Looking Infrared Radar



FMBS Family of Muzzle Brake Suppressors



FMV Full Motion Video



FMV VDH-L Full Motion Video Distribution Hub-Light



FoS Family of Systems



FSOV Family of SOF Vehicles



FSWS Family of Sniper Weapon System



FUT Fuselage Trainer



FW Fixed Wing



FY Fiscal Year



GATM Global Air Traffic Management



GEO Geological



GFE Government Furnished Equipment



GIG Global Information Grid



GMV Ground Mobility Vehicles



GOTS Government-Off-the-Shelf



GPPU General Purpose Processing Units



GPS Global Positioning System



GSK Ground Signal Intelligence Kit



GWOT Global War on Terrorism



HD High Definition



HF High Frequency



HFIS Hostile Fire Indicator System



HFTTL Hostile Forces Tagging, Tracking, and Locating



HHI Hand Held Imager



HLM Hand-held Laser Marker



HPRT High Power Remote Transmitters



HSAC High Speed Assault Craft



IED Improvised Explosive Devices



IM Insensitive Munitions



INOD Improved Night/Day Observation/Fire Control Device



IOC Initial Operational Capability



IOT&E Initial Operational Test & Evaluation



IR Infrared



IRCM Infrared Countermeasures



ISP Integrated Survey Plan



ISR Intelligence Surveillance and Reconnaissance
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ACRONYMS



ISR&T Intelligence, Surveillance, Reconnaissance, and Targeting



IT Information Technology



JBS Joint Base Station



JCTD Joint Concept Technology Demonstration



JNTC Joint National Training Center



JOS Joint Operational Stocks



JSOTF Joint Special Operations Task Force



JTCITS Joint Tactical C4I Information Transceiver System



JTF Joint Task Force



JTWS Joint Threat Warning System



LAM Laser Acquisition Marker



LAW Light Assault Weapon



LFT&E Live Fire Test and Evaluation



LMG Lightweight Machine Gun



LOS Line of Sight



LPI/LPD Low Probability of Intercept/Low Probably of Detection



LRBS Long Range Broadcast System



LRIP Low Rate Initial Production



LRU Line Replaceable Unit



LTATV Lightweight Tactical All Terrain Vehicle



MAAWS Multi-Purpose Anti-Armor/Anti-Personnel Weapons System



MALET Medium Altitude Long Endurance Tactical



MARSOC U.S. Marine Special Operations Command



MCADS Maritime Craft Air Delivery System



MDAP Major Defense Acquisition Program



MEDVAC Medical Evacuation



MELB Mission Enhancement Little Bird



MFD Multi-Function Display



MFP-11 Major Force Program-11



MICH Modular Integrated Communications Helmet



MIP Military Intelligence Program



MISO Military Information Support Operations



MISOB Military Information Support Operations Broadcast



MK V Mark V Combatant Craft



MLE Military Liaison Element



MPC Media Production Center



MPK Mission Planning Kits



MQ-1 Predator Unmanned Vehicle
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ACRONYMS



MQ-9 Reaper Unmanned Vehicle



MRAP Mine Resistant Ambush Protected



MS Milestone



MSSEP Mobile SOF Strategic Entry Points



MTPS Mission Training and Preparation System



MWS Missile Warning System



NAVAIR Naval Aviation Systems Command



NAVSEA Naval Systems Engineering Command



NDI Non-Developmental Item



NGA National Geo-Spatial Intelligence Agency



NGFLIR Next Generation Forward Looking Infrared Radar



NGLS Next Generation Loudspeaker Systems



NIC National Intelligence Community



NIPR Non-Classified Internet Protocol



NRE Non-Recurring Engineering



NSAV Non-Standard Aviation



NSCV Non-Standard Commercial Vehicle



NSM Non-Standard Materiel



NSSS National Systems Support to SOF



NSW Naval Special Warfare



NSWC Naval Special Warfare Command



NVD Night Vision Devices



OCO Overseas Contingency Operations



OFP Operational Flight Program



OSD Office of the Secretary of Defense



OT&E Operational Test and Evaluation



OUSD(I) Office of the Undersecretary for Defense, Intelligence



P3I Pre-Planned Product Improvement



PE Program Element



PED Processing, Exploitation, and Dissemination



PEO Program Executive Office



PGL Precision Geo Location



PGM Precision Guided Munitions



PN Partner Nation



PSP Precision Strike Package



PSR Precision Sniper Rifle



QL-CBA Quick-Look Capabilities-Based Assessment



QoS Quality of Service
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ACRONYMS



RC-IED Radio Counter-Improvised Explosive Device



RDT&E Research, Development, Test, and Evaluation



REITS Rapid Exploitation of Innovative Technologies



RF Radio Frequency



RFCM Radio Frequency Countermeasures



RIB Rigid Inflatable Boat



RIS Radio Interface System



RIS Rail Interface Systems



RPG Rocket Propelled Grenade



RRT Rapid Reliable Targeting



RSTA Reconnaissance, Surveillance, and Targeting Acquisition



RW Rotary Wing



RWR Radar Warning Receiver



S&T Science & Technology



SAFC Special Applications for Contingencies



SAFEAIR Safe Aircraft Recovery



SAT Simplified Acquisition Threshold



SATCOM Satellite Communications



SAW Small Arms and Weapons



SBIR Small Business Innovative Research



SBUD Simulator Block Updates



SDN SOF Deployable Node



SDV Sea, Air, Land (SEAL) Delivery Vehicle



SEAL Sea, Air, Land



SEALION Sea, Air, Land, Insertion Observation Neutralization



SFA Security Forces Assistance



SIE SOF Information Environment



SIGINT Signals Intelligence



SIPR Classified Internet Protocol



SIRFC Suite of Integrated Radar Frequency Countermeasures



SKR Silent Knight Radar



SO Special Operations



SOAR(A) Special Operations Aviation Regiment (Airborne)



SOCRATES Special Operations Command, Research, Analysis and Threat Evaluation System



SOF Special Operations Forces



SOFSA SOF Forces Support Activity



SOMPE Special Operations Mission Planning Environment



SOPGM Standoff Precision Guided Munitions
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ACRONYMS



SOTVS Special Operations Tactical Video System



SOW Special Operations Wing



SRTV Secure Real-Time Video 



SPCOM Special Communications Field Segment - Enterprise



SPEAR SOF Personal Equipment Advanced Requirements



SSE Sensitive Site Exploitation



SSR Sniper Support Rifle



STC SOF Tactical Communications



STUASLO Small Tactical Unmanned Aerial Systems



SUAS Small Unmanned Aircraft System



SWALIS Special Warfare Automated Logistics Information System



SWCS Shallow Water Combat Submersible



TACLAN Tactical Local Area Network



TAS Threat Awareness System



TCCC Tactical Combat Casualty Care



TF/TA Terrain Following/Terrain Avoidance



TSOC Theater Special Operations Command



TT Team Transportable



TTP Tactics, Techniques and Procedures



UAV Unmanned Aerial Vehicle



UCI Undersea Clandestine Insertion



USASOC U.S. Army Special Operations Command



USG U.S. Government



USSOCOM U. S. Special Operations Command



STOL Short Take-Off and Landing



VAS-BM Visual Augmentation-Binocular-Monocular



VASWA Visual Augmentation System-Weapons Accessories



VBL Visible Bright Light



VTC Video Teleconferencing



WB SOTM Wide Band SATCOM On-The-Move



WMD Weapons of Mass Destruction



WPNAC Weapons Accessories



WST Weapons System Trainer
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ORGANIZATIONS.pdf




 



 



ORGANIZATIONS 



1 SOW   1st Special Operations Wing 



160th
 
SOAR  160th



 
Special Operations Aviation Regiment 



AFSOC   Air Force Special Operations Command 



ARSOA   Army Special Operations Aviation 



BGAD   Blue Grass Army Depot 



CERDEC  Communications-Electronics Research, Development and Engineering Center 



CSO   Center for Special Operations 



DARPA   Defense Advanced Research Projects Agency 



DTRA   Defense Threat Reduction Agency 



FDA   Food and Drug Administration 



JSOAC   Joint Special Operations Aviation Component 



MARSOC  Marine Special Operations Command 



NATO   North Atlantic Treaty Organization 



NAVAIR  Naval Aviation Systems 



NAVSCIATTS  Naval Small Craft Instructor and Technical Training School 



NAVSPECWARCOM Naval Special Warfare Command 



NSA   National Security Agency 



NSWC   Naval Special Warfare Command 



PMA-275  V-22 Joint Program Office 



SOFSA   Special Operations Forces Support Facility 



TAPO   Technology Applications Program Office 



TSOC   Theater Special Operations Command 



USAF   United States Air Force 



USASOC  United States Army Special Operations Command 



USSOCOM  United States Special Operations Command 
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                                     2016
                                     PB
                                     2015-02
                                     United States Special Operations Command
                                     0400
                                     Research, Development, Test & Evaluation, Defense-Wide
                                     2
                                     Applied Research
                                     
                                         374.118
                                         27.561
                                         36.750
                                         37.517
                                         37.517
                                         38.104
                                         33.766
                                         34.329
                                         35.016
                                         Continuing
                                         Continuing
                                    
                                     This program element enables USSOCOM to conduct studies and develop laboratory prototypes for applied research and advanced technology development, as well as leverage other organizations' technology projects that may not otherwise be affordable within MFP-11.  Applying small incremental amounts of investments to DoD, other government agencies, and commercial organizations allows USSOCOM to influence the direction of technology development or the schedule against which it is being pursued, and to acquire emerging technologies for Special Operations Forces.  This project provides an investment strategy for USSOCOM to link technology opportunities with capability deficiencies, capability objectives, technology thrust areas, human endurance and sensory performance, and technology development objectives.
                                     
                                         
                                             28.307
                                             39.750
                                             37.789
                                             37.789
                                        
                                         
                                             27.561
                                             36.750
                                             37.517
                                             37.517
                                        
                                         
                                             -0.746
                                             -3.000
                                             -0.272
                                             -0.272
                                        
                                         
                                             
                                                 -3.000
                                            
                                             
                                                 -0.746
                                            
                                             
                                                 
                                                     Other
                                                     
                                                         -0.272
                                                         -0.272
                                                    
                                                
                                            
                                        
                                         Funding:  

FY 2014:  Decrease of $0.746 million is due to a reprogramming to higher command priorities.

FY 2015:  This program element was reduced due to a Congressional Directed Reduction of $3.000 million to the Special Operations Forces Technology Development program.

FY 2016:  Decrease of $0.272 million is due to a Departmental economic assumption decrease.

Schedule:  None.  

Technical:  None.
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                                                 36.750
                                                 37.517
                                                 37.517
                                                 38.104
                                                 33.766
                                                 34.329
                                                 35.016
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project conducts studies and develops laboratory prototypes for applied research and advanced technology developments, and leverages other organizations' technology projects that may not otherwise be affordable within MFP-11.  Small incremental co-investments with DoD, other government agencies, and commercial organizations allows USSOCOM to influence the schedule and direction of technology developments, emerging technologies, and capabilities for Special Operations Forces (SOF), with significant economies of investment.  This USSOCOM investment strategy is used to link technology opportunities with USSOCOM capability deficiencies, capability objectives; technology thrust areas, and technology objectives.  Requirements in these areas may be advertised to industry and government research and development agencies via broad area announcements and calls for white papers.  Sub-projects within the SOF Technology Demonstration effort include:  

•  SOF Technology Development Sub-Project:  This project conducts studies and develops laboratory prototypes for applied research and advanced technology developments, and leverages other organizations' technology projects that may not otherwise be affordable within MFP-11.

•  Tagging, Tracking, and Locating (TTL) Sub-Project:  TTL funds Applied Research projects identified in the USSOCOM Quick Look Capabilities Based Assessments (QL-CBA).  TTL applies leading edge nanotechnology, biometric and biotechnology, and chemistry S&T which is directed towards the development of revolutionary tags, taggants, sensors, communications, and data processing.

•  Classified Sub-Project (provided under separate cover).
                                                 
                                                     
                                                         SOF Technology Development
                                                         
                                                             
                                                                 12.282
                                                                 Continued ongoing technology development sub-projects in areas such as, but not limited to:  reduced signature technologies; advanced lightweight armor and materials; advanced energetics for improved terminal ballistics, and advanced laser technologies.  Advanced technologies for combat medical equipment and tactics; sensor and processing improvements; improve interfaces and displays; and secure communications.  Continued pursuit of methods to reduce operator load and provides advanced protection.  Developed technologies for improved and widened window of target engagement (escalation of force); pursued enhancements to technologies that can aid in detection of enemy intentions and movement; and continued development and exploration across the electromagnetic spectrum.  Based upon agreed technology maturity metrics, transferred successful projects into programs of record.
                                                            
                                                        
                                                         
                                                             
                                                                 19.624
                                                                 Continue ongoing technology development sub-projects in areas such as, but not limited to:  reduce signature technologies; advance lightweight armor and materials; long duration small form factor power supplies; and alternative fuel power systems.  Advance technologies for combat medical equipment and tactics; sensor and processing improvements; improve interfaces and displays; and secure communications.  Continue pursuit of methods to reduce operator load and provide advanced protection.  Develop technologies for improved and widened window of target engagement (escalation of force); pursue enhancements to technologies that can aid in detection of enemy intentions and movement; and continue development and exploration across the electromagnetic spectrum.  Based upon agreed technology maturity metrics, transfer successful projects into programs of record.  Continue the integration of critical technologies focused on providing the dismounted special operator leap-ahead capabilities via innovative collaborative processes.  Focus is on delivering prototype system for soldier protection and augmentation and continue development of situational awareness and command/control systems.
                                                            
                                                             
                                                                 18.780
                                                            
                                                             
                                                                 18.780
                                                                 Continues ongoing technology development sub-projects in areas such as, but not limited to: long duration small form factor power supplies, alternative fuel power systems, reduced signature technologies, high data-rate throughput, and advanced lightweight armor and materials.  Advances technologies for combat medical equipment and tactics, sensor and processing improvements, improves interfaces and displays, and secure communications.  Continues pursuit of methods to reduce operator load and provides advanced protection.  Develops technologies for improved and widened window of target engagement (escalation of force); pursues enhancements to technologies that can aid in detection of enemy intentions and movement, and continues development and exploration across the electromagnetic spectrum.  Based upon agreed technology maturity metrics, transfers successful projects into programs of record.  Continues the integration of critical technologies focused on providing the dismounted special operator leap-ahead capabilities via innovative collaborative processes.  Focus is on delivering prototype system for soldier protection and augmentation and continues development of situational awareness and command/control systems.
                                                            
                                                        
                                                    
                                                     
                                                         Tagging, Tracking, and Locating Technologies (TTL)
                                                         
                                                             
                                                                 14.165
                                                                 Specific objectives, priorities, technical approaches, and potential operational applications are classified.  Continued projects to exploit nanotechnology, biotechnology and chemistry for application to TTL and TTL-enabling systems.  Initiated projects linked to the USSOCOM/DoD TTL Roadmap, which is updated via the JCS/J8-approved annual TTL QL-CBA.
                                                            
                                                        
                                                         
                                                             
                                                                 14.896
                                                                 Specific objectives, priorities, technical approaches, and potential operational applications are classified.  Continue projects to exploit nanotechnology, biotechnology and chemistry for application to TTL and TTL-enabling systems.  Initiate projects linked to the USSOCOM/DoD TTL Roadmap, which is updated via the JCS/J8-approved annual TTL QL-CBA.
                                                            
                                                             
                                                                 14.950
                                                            
                                                             
                                                                 14.950
                                                                 Specific objectives, priorities, technical approaches, and potential operational applications are classified.  Continues projects to exploit nanotechnology, biotechnology and chemistry for application to TTL and TTL-enabling systems.  Initiates projects linked to the USSOCOM/DoD TTL Roadmap, which is updated via the JCS/J8-approved annual TTL QL-CBA.
                                                            
                                                        
                                                    
                                                     
                                                         Classified
                                                         
                                                             
                                                                 1.114
                                                                 Details provided under separate cover.
                                                            
                                                        
                                                         
                                                             
                                                                 2.230
                                                                 Details provided under separate cover.
                                                            
                                                             
                                                                 3.787
                                                            
                                                             
                                                                 3.787
                                                                 Details provided under separate cover.
                                                            
                                                        
                                                    
                                                
                                                 N/A
                                                 N/A
                                            
                                        
                                    
                                
                            
                             
                                 
                                     1160402BB
                                     SOF Advanced Technology Development
                                     70
                                     2016
                                     PB
                                     2015-02
                                     United States Special Operations Command
                                     0400
                                     Research, Development, Test & Evaluation, Defense-Wide
                                     3
                                     Advanced Technology Development (ATD)
                                     
                                         1045.274
                                         44.496
                                         51.622
                                         57.741
                                         57.741
                                         61.333
                                         71.587
                                         73.666
                                         76.042
                                         Continuing
                                         Continuing
                                    
                                     Advanced Technology Development (project S200) conducts rapid prototyping and Advanced Technology Demonstrations (ATDs).  ATDs provide a means for demonstrating and evaluating the utility of emerging/advanced technologies in as realistic an operational environment as possible by Special Operations Forces (SOF) users.  Evaluation results are included in a transition package, which assists in the initiation of or insertion into an acquisition program.  Advanced Technology Development also addresses projects that are a result of unique joint special mission or area-specific needs for which a few-of-a-kind prototypes must be developed on a rapid response basis, or are of sufficient time sensitivity to accelerate the prototyping effort of a normal acquisition program in any phase.  

Engineering Analysis (project SF101) provides rapid response capability for the investigation, evaluation, and demonstration of technologies for SOF platform (ground, air, and maritime) and soldier system unique requirements. Timely application of SOF-unique technology is critical and necessary to meet requirements in such areas as: sensor integration; enhanced situational awareness; near-real-time intelligence to include data fusion, threat detection and avoidance; electronic support measures for threat geo-location and specific emitter identification; navigation; target detection; weapon performance integration; and future SOF platform and soldier system requirements.  Provides additional engineering analysis and testing required to transition items from national forces to theater forces.

Information and Broadcast Systems Advanced Technology (project S225) conducts rapid prototyping, advanced technology demonstrations, and advanced concept technology demonstrations of information and broadcast systems technology.  Includes planning, analyzing, evaluating, and production information systems capabilities and distribution/dissemination broadcast systems capabilities.  It provides a means for demonstrating and evaluating the utility of emerging/advanced technologies in as realistic an operational environment as possible by SOF users.  This project also integrates efforts with each other and conducts technology demonstrations in conjunction with joint experiments and other assessment events.  Evaluation results are included in a transition package, which assists in the initiation of or insertion into an acquisition program.  The project also addresses unique, joint special mission or area-specific needs for which prototypes must be developed on a rapid response basis, or are of sufficient time sensitivity to accelerate the prototyping effort of a normal acquisition program in any phase.
                                     
                                         
                                             45.306
                                             57.622
                                             56.177
                                             56.177
                                        
                                         
                                             44.496
                                             51.622
                                             57.741
                                             57.741
                                        
                                         
                                             -0.810
                                             -6.000
                                             1.564
                                             1.564
                                        
                                         
                                             
                                                 -6.000
                                            
                                             
                                                 -0.810
                                            
                                             
                                                 
                                                     Other Adjustments
                                                     
                                                         1.564
                                                         1.564
                                                    
                                                
                                            
                                        
                                         Funding:

FY 2014:  Net decrease of $0.810 million is due to an increase for rotary wing low visibility flare development ($0.066 million) and a reprogramming to higher command priorities (-$0.876 million).

FY 2015:  This program element was reduced due to a Congressional Directed Reduction of $-6.000 million to the Engineering Analysis project.

FY 2016:  Net increase of $1.564 million supports classified rapid reaction technology gap capabilities ($2.000 million) and a decrease of $0.436 million due to a Departmental economic assumption.


Schedule:  None.

Technical:  None.
                                    
                                     
                                         
                                             S200
                                             Advanced Technology Development
                                             0
                                             
                                                 1045.274
                                                 38.736
                                                 39.515
                                                 45.137
                                                 45.137
                                                 48.459
                                                 52.785
                                                 54.514
                                                 56.506
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project provides for rapid prototyping, Advanced Technology Demonstrations (ATDs) and Joint Capability Technology Demonstrations.  It is a means for demonstrating and evaluating the utility of emerging/advanced technologies in operationally relevant environments with Special Operations Forces (SOF) users.  This project integrates emerging technologies and presents them in technology demonstrations, in conjunction with joint experiments and other assessment events.  Evaluation results often facilitate the initiation of new programs and the insertion of appropriate technologies to acquisition programs.   The element also addresses unique, joint special mission or area-specific needs for which a few rapid prototypes must be developed on a responsive basis, or are of sufficient time sensitivity to accelerate prototyping efforts of a normal acquisition program in any phase.  Sub-projects within the SOF Special Technology Development efforts include:  

  •  Special Operations Special Technology Sub-Project.  This sub-project integrates emerging technologies and presents them in technology demonstrations, in conjunction with joint experiments and other assessment events.

  • Tagging, Tracking, and Locating (TTL) Technologies Sub-Project.  TTL funds SOF unique ATDs identified in the USSOCOM Quick Look Capabilities Based Assessments (QL-CBA).  TTL rapidly prototypes and expeditiously transitions projects from laboratory to acquisition Programs of Record/operational use to address SOF capability deficiencies.

  • National to Theater Transition Sub-Project.  Conduct additional testing required to transition items from national forces to theater forces. 
  
  • Classified Sub-Project (provided under separate cover).

  • Signature Management Technology Demonstrator (details provided under separate cover).
                                                 
                                                     
                                                         SOF Special Technology Sub-Project
                                                         
                                                             
                                                                 13.437
                                                                 Continued to develop and insert technology into existing programs.  Technologies included reduced signature profiles, improved weapons, lightweight armor and materials, conformable antenna technology, area denial applications, first-pass lethality technology, human performance optimization analysis, and technologies that reduce the load of the operator.  Initiated development of technologies supporting undersea mobility; developed ground mobility solutions for improved endurance and survivability; and rotary wing low visibility flares.  Evaluated and developed sensors across the electromagnetic spectrum to meet operational requirements.  Based upon agreed technology maturity metrics, transferred successful projects into programs of record, and conducted field experimentations at various venues to facilitate technology insertion.
                                                            
                                                        
                                                         
                                                             
                                                                 20.018
                                                                 Continue to develop and insert technology into existing programs.  Technologies include, but are not limited to reduced signature profiles; improved weapons, communications, command, and control systems, sensors, and situational awareness tools; lightweight armor and materials; alternative power systems; eco-friendly sustainable energy devices; long duration, reduced size, high output power supplies; and technologies that reduce the load of the operator.  Continue development of technologies supporting undersea and ground mobility.  Evaluate and develop sensors across the electromagnetic spectrum to meet operational requirements.  Based upon agreed technology maturity metrics, transfer successful projects into programs of record, and conduct field experimentations at various venues to facilitate technology insertion.  Continue the integration of critical technologies focused on providing the dismounted special operator leap ahead capabilities via innovative collaborative processes.  Begin initial effort for field prototype system incorporating technologies likely to transition to fielded systems.
                                                            
                                                             
                                                                 23.570
                                                            
                                                             
                                                                 23.570
                                                                 Continues to develop and insert technology into existing programs.  Technologies include, but are not limited to reduced signature profiles; improved weapons, communications, command, and control systems, sensors, and situational awareness tools; lightweight armor and materials, alternative power systems, eco-friendly sustainable energy devices, long duration, reduced size, high output power supplies, and technologies that reduce the load of the operator.  Continues development of technologies supporting undersea and ground mobility.  Evaluates and develops sensors across the electromagnetic spectrum to meet operational requirements.  Based upon agreed technology maturity metrics, transfers successful projects into programs of record, and conduct field experimentations at various venues to facilitate technology insertion.  Continues the integration of critical technologies focused on providing the dismounted special operator leap-ahead capabilities via innovative collaborative processes.  Begins initial effort for field prototype system incorporating technologies likely to transition to fielded systems.
                                                            
                                                        
                                                    
                                                     
                                                         Tagging, Tracking, and Locating Technologies (TTL) Sub-Project
                                                         
                                                             
                                                                 12.721
                                                                 Specific objectives, priorities, technical approaches, and potential operational applications are classified.  Exploited and integrated recently-proven and emerging technologies for TTL and TTL-enabling systems. Continued projects toward maturity that are linked to the USSOCOM/DoD TTL Roadmap, which is updated via the JCS/J8-approved annual TTL QL-CBA.
                                                            
                                                        
                                                         
                                                             
                                                                 13.852
                                                                 Specific objectives, priorities, technical approaches, and potential operational applications are classified.  Exploit and integrate recently-proven and emerging technologies for TTL and TTL-enabling systems. Continue projects toward maturity that are linked to the USSOCOM/DoD TTL Roadmap, which is updated via the JCS/J8-approved annual TTL QL-CBA.
                                                            
                                                             
                                                                 15.940
                                                            
                                                             
                                                                 15.940
                                                                 Specific objectives, priorities, technical approaches, and potential operational applications are classified.  Exploits and integrates recently-proven and emerging technologies for TTL and TTL-enabling systems. Continues projects toward maturity that are linked to the USSOCOM/DoD TTL Roadmap, which is updated via the JCS/J8-approved annual TTL QL-CBA.  Increases focus on tactical sensors and enabling technologies in support of the special reconnaissance mission set.
                                                            
                                                        
                                                    
                                                     
                                                         National to Theater Transition
                                                         
                                                             
                                                                 1.613
                                                                 Conducted additional testing and evaluation required on various equipment items transitioned to the SOF Theater Forces.  Several projects involving Scalable Effects Weapons, Maritime Platform Enhancements, and Operator Protection systems were successfully transitioned to Theater SOF Forces using these funds.  In FY 2015 this program moved to the Engineering Analysis RDT&E project SF101.
                                                            
                                                        
                                                    
                                                     
                                                         Classified Sub-Project
                                                         
                                                             
                                                                 1.043
                                                                 Details provided under separate cover.
                                                            
                                                        
                                                         
                                                             
                                                                 5.645
                                                                 Details provided under separate cover.
                                                            
                                                             
                                                                 5.627
                                                            
                                                             
                                                                 5.627
                                                                 Details provided under separate cover.
                                                            
                                                        
                                                    
                                                     
                                                         Signature Management Technology Demonstrator
                                                         
                                                             
                                                                 9.547
                                                                 Details provided under separate cover.
                                                            
                                                        
                                                    
                                                     
                                                         High Speed Container Delivery System
                                                         
                                                             
                                                                 0.375
                                                                 Completed flight testing and certification of High Speed Container Delivery System for use on MC-130J aircraft.
                                                            
                                                        
                                                    
                                                
                                                 N/A
                                                 N/A
                                            
                                        
                                         
                                             SF101
                                             Engineering Analysis
                                             0
                                             
                                                 0.000
                                                 0.847
                                                 6.978
                                                 7.457
                                                 7.457
                                                 7.624
                                                 13.444
                                                 13.697
                                                 13.972
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project provides a rapid response capability to support Special Operations Forces (SOF) platforms (ground, air and maritime) , Unmanned Aerial Vehicle (UAV) payload sensors and soldier systems.  The purpose is to correct system deficiencies, improve asset life, and enhance mission capability through the means of feasibility studies, analysis of alternatives, pre-developmental risk reduction studies, and engineering analyses. This project provides the engineering required to improve the design and performance integrity of the SOF platforms, UAV payload sensors and soldier support systems, sub-systems, equipment, and embedded computer software as they relate to the maintenance, overhaul, repair, quality assurance, modifications, materiel improvements, and service life extensions.  This project also conducts risk reduction studies, analyses, and demonstrations to support emerging, time-critical weapons and sensor enhancements.

Platform Engineering Analysis:  Funding supports engineering assessments and evaluation of technology, manufacturing, and integration readiness in six distinct areas: 1) small Unmanned Aerial System (UAS) payloads; 2) air-to-ground interoperability; 3) mission suite architectures; 4) common sensor suites; 5) low-cost, high-load-out Special Operations Precision Guided Munitions (SOPGMs) and air-launched UAS; and 6) next generation Intelligence, Surveillance, and Reconnaissance (ISR) capabilities.

Soldier System Engineering Analysis:  Funding supports engineering assessments and evaluation of technology feasibility, producibility, and integration readiness in the following areas: 1) next generation lightweight low-cost body armor and ballistic helmets 2) ballistic and laser variable light transmission protective eyewear 3) soldier worn sensors to assess ballistic and blast events as well as soldier health 4) next generation soldier worn load carriage systems 5) soldier worn head borne communications that provide greater situational awareness and hearing protection.

National to Theater Transition Engineering Analysis:  Provides additional engineering analysis and testing required to transition items from national forces to theater forces.
                                                 
                                                     
                                                         Platform Engineering Analysis
                                                         
                                                             
                                                                 0.847
                                                                 Developed and adapted the government owned 3D Geographic Information Systems software to augment current full motion video (FMV) displays with geographic information and real-time intelligence overlays.  Initial work showed the feasibility of its adaptation to UAVs.  Developed SOF-unique fixed wing enterprise architectures of the current fleet and equipment.  These Phase 1 activities culminated in the delivery of a SOF-unique fixed wing Operational View-1 architecture overview.  Developed a quieter propeller for UAVs.  Baselined existing propeller noise and began testing of quieter propellers.
                                                            
                                                        
                                                         
                                                             
                                                                 4.390
                                                                 For small UAS payloads, identify, assess, and evaluate the risks/benefits of efforts to reduce the size, weight, and power of current capabilities to be integrated into Group I-III UAS.  Air-to-ground interoperability efforts identify shortfalls and gaps in current SOF air-to-ground communications architecture and recommend and evaluate interoperability enhancements.  For mission suite architectures, identify, assess, and evaluate open architecture approaches to reduce life-cycle costs, increase responsive integration of new capabilities, and increase competition. In the area of common sensor suites, assess and evaluate individual sensors and suites of sensors to optimize the commonality of sensors between our manned Intelligence, Surveillance, and Reconnaissance (ISR) fleet and our Group IV/V UAS.  Identify low-cost and high load-out SOPGM and air-launched UAS commodities to reduce costs and provide force multipliers.  Identify, assess, and evaluate risks/benefits/suitability of emerging ISR products and suites.  This includes but not limited to: hyper-spectral imaging, moving target indication, Light Detection and Ranging (LIDAR), Signals Intelligence (SIGINT) and high definition Electro-Optical/Infrared (EO/IR) capabilities.
                                                            
                                                             
                                                                 4.865
                                                            
                                                             
                                                                 4.865
                                                                 For small UAS payloads, identifies, assesses, and evaluates the risks/benefits of efforts to reduce the size, weight, and power of current capabilities to be integrated into Group I-III UAS.  Air-to-ground interoperability efforts identifies shortfalls and gaps in current SOF air-to-ground communications architecture and recommends and evaluates interoperability enhancements.  For mission suite architectures, identifies, assesses, and evaluates open architecture approaches to reduce life-cycle costs, increase responsive integration of new capabilities, and increase competition.  In the area of common sensor suites, assesses and evaluates individual sensors and suites of sensors to optimize the commonality of sensors between manned ISR fleet and Group IV/V UAS.  Identifies low-cost and high load-out SOPGM and air-launched UAS commodities to reduce costs and provide force multipliers.  Identifies, assesses, and evaluates risks/benefits/suitability of emerging ISR products and suites.  This includes but not limited to: hyper-spectral imaging, moving target indication, LIDAR, SIGINT and high definition EO/IR capabilities.
                                                            
                                                        
                                                    
                                                     
                                                         Soldier System Engineering Analysis
                                                         
                                                             
                                                                 0.500
                                                                 Continue to assess advanced body armor and ballistic helmet materials, concepts and prototypes to reduce soldier load and provide increased ballistic protection against the latest emerging threats.  For eye protection, efforts will reduce the number of eyewear lenses needed and to have one lens that provides ballistic and laser protection, as well as automatically darkens/lightens based on combat conditions. Evaluate soldier worn sensors and heads up display for operability within soldier worn components and subsystems. Assess technology feasibility and integration readiness of next generation load carriage systems such as exoskeletons and load-assist devices. Assess proof of concepts and technology for next generation head borne communications systems that provide reliable and secure wireless transmission in all combat conditions, as well as provide 360 degree situational awareness and noise attenuation while increasing hearing protection.
                                                            
                                                             
                                                                 0.496
                                                            
                                                             
                                                                 0.496
                                                                 Continues to assess advanced body armor and ballistic helmet materials, concepts and prototypes to reduce soldier load and provide increased ballistic protection against the latest emerging threats. Reduces the number of eyewear lenses needed and to have one lens that provides ballistic and laser protection as well as automatically darkens/lightens based on combat conditions. Evaluate soldier worn sensors and heads up displays for operability within soldier worn components and subsystems.  Assess technologies feasibility and integration readiness of next generation load carriage systems such as exoskeletons and load-assist devices. Assesses proof of concepts and technologies for next generation head borne communications systems that provide reliable and secure wireless transmission in all combat conditions, as well as provide 360 degree situational awareness and noise attenuation while increasing hearing protection.
                                                            
                                                        
                                                    
                                                     
                                                         National to Theater Engineering Analysis
                                                         
                                                             
                                                                 2.088
                                                                 Conduct additional testing and evaluation required on various equipment items such as communications, intelligence, weapons, and operator protection planned for transition to SOF Theater Forces.
                                                            
                                                             
                                                                 2.096
                                                            
                                                             
                                                                 2.096
                                                                 Conducts additional testing and evaluation required on various equipment items such as communications, intelligence, weapons, and operator protection planned for transition to SOF Theater Forces.
                                                            
                                                        
                                                    
                                                
                                                 N/A
                                                 N/A
                                            
                                        
                                         
                                             S225
                                             Information and Broadcast Systems Adv Tech
                                             0
                                             
                                                 0.000
                                                 4.913
                                                 5.129
                                                 5.147
                                                 5.147
                                                 5.250
                                                 5.358
                                                 5.455
                                                 5.564
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project conducts rapid prototyping of information and broadcast system technology.  Includes cyber capabilities that predict the best media channels to reach potential target audiences, data mining and information collections tools, propaganda and social behavior analytical tools, cultural analysis tool sets and emerging technologies that support the planning and analytical needs for the Military Information Support Operations (MISO) forces.  It provides a means for demonstrating and evaluating the utility of emerging/advanced technologies in as realistic an operational environment as possible by SOF users.  This project integrates efforts and conducts technology demonstrations in conjunction with joint experiments and other assessment events and performs market research on emerging technologies that support all phases of MISO.  Evaluation results are included in a transition package, which assists in the initiation of or insertion into an acquisition program.  The project also addresses unique, joint special mission or area-specific needs.  Seeks technologies that will transform current MISO capabilities through two major objectives: 1) Exploit technologies capable of disseminating products to reach target audiences across a variety of media to include audiences in denied areas.  2) Automate and improve MISO planning and analytical capability through technologies that are integrated into SOF planning systems (Cultural Analysis, Targeting, Theme Development, Media & Product Selection, Distribution & Dissemination, and Measures of Effectiveness).  Develops software applications that increases the efficiency and shortens the timeline to get MISO dissemination packages approved.  Develops hardware/software tools that facilitate the collaboration and sharing of information and other critical data.  

Broadcast and Dissemination Modernization.  This initiative will initiate and continue development of emergent technologies available in the marketplace to transform and modernize planning, analysis, development, broadcast, distribution, dissemination, and feedback capabilities for MISO forces. This initiative will also continue development of appropriate emerging technologies initially identified by Advance Technology Demonstrations and Joint Capability Technology Demonstrations to transition to acquisition programs. Technologies include: multi-frequency broadcast systems; digital broadcast capabilities; remote controlled electronic paper; near-real-time command and control of unattended systems, especially in denied areas; focused/beam speaker sound technologies; visual projection technologies; advanced commercial broadcast technologies including amplitude modulation and frequency modulation radio transmitters and antenna; television transmitter and antenna systems; internet and telephony dissemination and broadcast systems; technologies capable of long-loiter broadcast and delivery in denied and permissive environment; and technologies that automate and improve planning and analytical capability through integrated capabilities.
                                                 
                                                     
                                                         Broadcast and Dissemination Modernization
                                                         
                                                             
                                                                 4.913
                                                                 Continued to perform engineering studies, development, and demonstrations of planning, analysis, distribution, and broadcast capabilities.
                                                            
                                                        
                                                         
                                                             
                                                                 5.129
                                                                 Continue to perform engineering studies, development, and demonstrations of planning, analysis, distribution, and broadcast capabilities.
                                                            
                                                             
                                                                 5.147
                                                            
                                                             
                                                                 5.147
                                                                 Continues to perform engineering studies, development, and demonstrations of planning, analysis, distribution, and broadcast capabilities.
                                                            
                                                        
                                                    
                                                
                                                 N/A
                                                 N/A
                                            
                                        
                                    
                                
                            
                             
                                 
                                     0304210BB
                                     Special Applications for Contingencies
                                     206
                                     2016
                                     PB
                                     2015-02
                                     United States Special Operations Command
                                     0400
                                     Research, Development, Test & Evaluation, Defense-Wide
                                     7
                                     Operational Systems Development
                                     
                                         215.107
                                         15.150
                                         15.794
                                         65.060
                                         65.060
                                         20.037
                                         20.695
                                         20.666
                                         21.080
                                         Continuing
                                         Continuing
                                    
                                     Beginning in FY2015, this program element is part of the Military Intelligence Program.  This program element develops and deploys special capabilities to perform intelligence, surveillance, and reconnaissance for deployed Special Operations Forces (SOF) using non-traditional means.  It provides a mechanism for SOF user combat evaluation of emerging sensor technologies. Special Applications for Contingencies (SAFC) applies focused Research & Development (R&D) for relatively low cost solutions to provide remotely controlled system emplacement and data exfiltration from denied areas.  This program also specifically addresses short lead-time contingency planning requirements where focused R&D will allow for test and evaluation of leading edge solutions to emergent problem sets.
                                     
                                         
                                             15.150
                                             19.294
                                             19.601
                                             19.601
                                        
                                         
                                             15.150
                                             15.794
                                             65.060
                                             65.060
                                        
                                         
                                             0.000
                                             -3.500
                                             45.459
                                             45.459
                                        
                                         
                                             
                                                 -3.500
                                            
                                             
                                                 
                                                     Other
                                                     
                                                         45.459
                                                         45.459
                                                    
                                                
                                            
                                        
                                         Funding:     

FY 2014:  None.

FY 2015:  This program element was reduced due to a Congressional Directed Reduction of $3.500 million to SAFC program.

FY 2016:  Net increase of $45.459 is due to an increase to fund development of a classified project ($45.600 million) and a Departmental economic assumption decrease (-$0.141 million).  Classified project details can be provided under separate cover.

Schedule:  None.  

Technical:  None.
                                    
                                     
                                         
                                             9999
                                             Special Applications for Contingencies
                                             0
                                             
                                                 215.107
                                                 15.150
                                                 15.794
                                                 65.060
                                                 65.060
                                                 20.037
                                                 20.695
                                                 20.666
                                                 21.080
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 Beginning in FY 2015, this project is part of the Military Intelligence Program.  This project develops and deploys special capabilities to perform intelligence, surveillance, and reconnaissance (ISR) for deployed Special Operations Forces (SOF) using non-traditional means.  It provides a mechanism for SOF user combat evaluation of emerging sensor technologies.  Special Applications for Contingencies (SAFC) applies focused Research and Development (R&D) for relatively low cost solutions to provide remotely controlled system emplacement and data exfiltration.  This program also specifically addresses short lead-time contingency planning requirements where focused R&D will allow for test and evaluation of leading edge solutions to emergent problem sets.
                                                 
                                                     
                                                         SAFC
                                                         
                                                             
                                                                 15.150
                                                                 Continued development and combat evaluation of selected sensor delivery platforms and mounted or deliverable ISR capabilities for global contingencies including short notice requirements.  Continued to evaluate unique sensor technologies, persistent stare and quick reaction systems.
                                                            
                                                        
                                                         
                                                             
                                                                 15.794
                                                                 Continue development and combat evaluation of selected sensor delivery platforms and mounted or deliverable ISR capabilities for global contingencies including short notice requirements.  Continue to evaluate unique sensor technologies, persistent stare and quick reaction systems.
                                                            
                                                             
                                                                 19.460
                                                            
                                                             
                                                                 19.460
                                                                 Continues development and combat evaluation of selected sensor delivery platforms and mounted or deliverable ISR capabilities for global contingencies including short notice requirements.  Continues to evaluate unique sensor technologies, persistent stare and quick reaction systems.
                                                            
                                                        
                                                    
                                                     
                                                         Classified Program
                                                         
                                                             
                                                                 45.600
                                                            
                                                             
                                                                 45.600
                                                                 This program is an FY 2016 new start.  Additional details can be provided under separate cover.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         PROC1
                                                         Small Tactical Unmanned Aerial Systems
                                                         
                                                             8.166
                                                             1.500
                                                             1.514
                                                             1.514
                                                             1.537
                                                             1.560
                                                             1.590
                                                             1.621
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                
                                                 SAFC acquisition strategy is evolutionary and spiral-based for technology insertion and low volume procurement.  As a non-standard DoD acquisition program, it allows sensor capability for maximum flexibility to respond to quickly emerging, short lead time, contingency based requirements.
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 Intelligence, Surveillance, and Reconnaissance Sensor and Networking Development
                                                                 MIPR
                                                                 Various
                                                                 Various
                                                                 
                                                                     76.194
                                                                     
                                                                         15.150
                                                                         2014-08
                                                                    
                                                                     
                                                                         15.794
                                                                         2015-08
                                                                    
                                                                     
                                                                         19.460
                                                                    
                                                                     
                                                                         19.460
                                                                         2016-08
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Classified Program
                                                                 SS
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         45.600
                                                                    
                                                                     
                                                                         45.600
                                                                         2016-02
                                                                    
                                                                     0.000
                                                                     45.600
                                                                
                                                            
                                                             
                                                                 Prior Year Funding
                                                                 MIPR
                                                                 Various
                                                                 Various
                                                                 
                                                                     138.913
                                                                     0.000
                                                                     138.913
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Intelligence, Surveillance, and Reconnaissance (ISR) Capabilities Development
                                                         
                                                             
                                                                 ISR Technology Integration & Testing
                                                                 
                                                                     
                                                                         1
                                                                         2015
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                             
                                                                 ISR Prototype Demonstrations
                                                                 
                                                                     
                                                                         1
                                                                         2015
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                             
                                                                 ISR Combat Evaluation
                                                                 
                                                                     
                                                                         1
                                                                         2015
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Classified Program
                                                         
                                                             
                                                                 Classified Program Development
                                                                 
                                                                     
                                                                         2
                                                                         2016
                                                                    
                                                                     
                                                                         2
                                                                         2018
                                                                    
                                                                
                                                            
                                                             
                                                                 Classified Program Demonstration
                                                                 
                                                                     
                                                                         4
                                                                         2016
                                                                    
                                                                     
                                                                         2
                                                                         2018
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                                 Additional details can be provided under separate cover.
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                                         21.052
                                         5.195
                                         5.286
                                         5.302
                                         5.302
                                         5.456
                                         5.540
                                         6.395
                                         6.502
                                         Continuing
                                         Continuing
                                    
                                     This program element is part of the Military Intelligence Program (MIP) that provides for the identification, development, and testing of the Distributed Common Ground/Surface System Special Operations Forces (DCGS-SOF).  The mission tailored infrastructure interconnects the warfighter and sensor data to find and fix enemy combatants and/or terrorists.  The DCGS-SOF program is a network-enabled, interoperable construct allowing continual, unimpeded sharing of intelligence data, information and services within SOF and between the Services, other national intelligence agencies, combatant commands and Multi-National partners in support of a Joint Task Force.  It connects the SOF warfighter with essential intelligence information and provides situational awareness information to SOF leadership at all echelons.  The primary functions of DCGS-SOF are to conduct processing, exploitation and dissemination (PED) for all SOF Intelligence Surveillance and Reconnaissance (ISR) sensors, permit the collection of SOF data from collection sensors and intelligence databases, share across the DCGS Integration Backbone and provide timely, tailored, all-source, fused intelligence reporting to the SOF warfighter.  This program will employ non-development commercial and government off-the-shelf hardware and software and will leverage from existing technology to the greatest degree possible.
                                     
                                         
                                             5.195
                                             5.286
                                             5.340
                                             5.340
                                        
                                         
                                             5.195
                                             5.286
                                             5.302
                                             5.302
                                        
                                         
                                             0.000
                                             0.000
                                             -0.038
                                             -0.038
                                        
                                         
                                             
                                                 
                                                     Departmental Economic Assumption
                                                     
                                                         0.000
                                                         0.000
                                                         -0.038
                                                         -0.038
                                                    
                                                
                                            
                                        
                                         Funding: 

FY 2014:  None.

FY 2015: None.

FY 2016: Decrease of -$0.038 million is due to Departmental economic assumption decrease.

Schedule:  None.
 
Technical:  None.
                                    
                                     
                                         
                                             S400A
                                             Distributed Common Ground/Surface Systems
                                             0
                                             
                                                 21.052
                                                 5.195
                                                 5.286
                                                 5.302
                                                 5.302
                                                 5.456
                                                 5.540
                                                 6.395
                                                 6.502
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project is part of the Military intelligence Program (MIP) that provides for the identification, development, and testing of the Distributed Common Ground/Surface System Special Operations Forces (DCGS-SOF).  The mission tailored infrastructure interconnects the warfighter and sensor data to find and fix enemy combatants and/or terrorists.  The DCGS-SOF program is a network-enabled, interoperable construct allowing continual, unimpeded sharing of intelligence data, information and services within SOF and between the Services, other national intelligence agencies, combatant commands and Multi-National partners in support of a Joint Task Force.  It connects the SOF warfighter with essential intelligence information and provides situational awareness information to SOF leadership at all echelons.  The primary functions of DCGS-SOF are to conduct processing, exploitation and dissemination (PED) for all SOF Intelligence Surveillance and Reconnaissance (ISR) sensors, permit the collection of SOF data from collection sensors and intelligence databases, share across the DCGS Integration Backbone and provide timely, tailored, all-source, fused intelligence reporting to the SOF warfighter.  This program will employ non-development commercial and government off-the-shelf hardware and software and will leverage from existing technology to the greatest degree possible.
                                                 
                                                     
                                                         DCGS
                                                         
                                                             
                                                                 5.195
                                                                 Integrated emerging technologies and capabilities for all source information fusion and initial integration of technology to enable disconnected operations into the DCGS-SOF baseline, continued test and evaluation of these technologies, established a standing user working group to assist in the design and development of a new User Interface (UI).  Began initial transition of legacy capability into DCGS-SOF baseline, participated in SOCOM's Trident Spectre demonstration, NATO Unified Vision 14, OSDI's Enterprise Challenge and conducted DCG-SOF limited objective events.
                                                            
                                                        
                                                         
                                                             
                                                                 5.286
                                                                 Continue to integrate emerging technologies and capabilities for all source information fusion, continue integration of technology to enable disconnected operations into the DCGS-SOF baseline, continue UI functionality and capability upgrades, continue test and evaluation of these technologies, continue transition effort of legacy capability, continue DCGS-SOF limited objective events, and participate in Trident Spectre and Enterprise Challenge demonstrations.
                                                            
                                                             
                                                                 5.302
                                                            
                                                             
                                                                 5.302
                                                                 Continues to integrate emerging technologies and capabilities for all source information fusion, continues integration of technology to enable disconnected operations into the DCGS-SOF baseline, continues test and evaluation of these technologies, final transition effort of legacy capability, continues DCGS-SOF limited objective events, Trident Sectre participation, Unified Vision 16, and Enterprise Challenge demonstrations.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         PROC1
                                                         Distributed Common Ground/Surface System
                                                         
                                                             14.906
                                                             17.323
                                                             14.964
                                                             14.964
                                                             17.491
                                                             13.094
                                                             12.775
                                                             13.139
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                
                                                 •  DCGS-SOF will partner within DOD and with other government agencies to integrate mature technologies into the SOF information enterprise and enable more agile access to and sharing of data and services to meet SOF-peculiar documented requirements.  The technology will allow for seamless integration with DOD, interagency, and coalition ISR tactical PED systems.  The DCGS-SOF program office employs an agile development process with capability insertions into the development baseline for assessment and future deployment into the operational baseline.  All development requirements are prioritized through the DCGS Requirements Working Group (DRWG) chaired by J2.  Once approved the requirements are evaluated and scheduled by engineering.  Using this methodology allows capabilities to be inserted in a fast and agile manner based on user requirements and priorities.  All evolutionary technology insertions (ETIs) in the R-4 schedule are based on current program office projections.  If requirement priorities change based on the DRWG, the ETI and version capabilities identified may change.
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 Distributed Common Ground System (DCGS)  Capabilities Modernization
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     11.433
                                                                     
                                                                         2.050
                                                                         2014-01
                                                                    
                                                                     
                                                                         0.750
                                                                         2015-01
                                                                    
                                                                     
                                                                         0.728
                                                                    
                                                                     
                                                                         0.728
                                                                         2016-01
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Development and Integration
                                                                 C
                                                                 FFP
                                                                 SITEC
                                                                 Various
                                                                 
                                                                     0.690
                                                                     
                                                                         1.085
                                                                         2013-12
                                                                    
                                                                     
                                                                         1.959
                                                                         2014-12
                                                                    
                                                                     
                                                                         1.995
                                                                    
                                                                     
                                                                         1.995
                                                                         2016-03
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Independent Verification and Validation
                                                                 MIPR
                                                                 MITRE
                                                                 Bedford, MA
                                                                 
                                                                     0.547
                                                                     
                                                                         0.280
                                                                         2013-10
                                                                    
                                                                     
                                                                         0.278
                                                                         2014-10
                                                                    
                                                                     
                                                                         0.280
                                                                    
                                                                     
                                                                         0.280
                                                                         2015-10
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Prior Year Funding - Completed Efforts
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     1.788
                                                                     0
                                                                     1.788
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Support
                                                         
                                                             
                                                                 DCGS Support
                                                                 C
                                                                 FFP
                                                                 SITEC
                                                                 Various
                                                                 
                                                                     0.914
                                                                     
                                                                         0.350
                                                                         2013-12
                                                                    
                                                                     
                                                                         0.883
                                                                         2014-12
                                                                    
                                                                     
                                                                         0.900
                                                                    
                                                                     
                                                                         0.900
                                                                         2016-03
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Prior Year Funding - Completed Efforts
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     0.576
                                                                     0
                                                                     .576
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Test and Evaluation
                                                         
                                                             
                                                                 DCGS Test and Evaluation
                                                                 MIPR
                                                                 SPAWAR
                                                                 Charleston, SC
                                                                 
                                                                     1.210
                                                                     
                                                                         0.230
                                                                         2013-10
                                                                    
                                                                     
                                                                         0.234
                                                                         2014-10
                                                                    
                                                                     
                                                                         0.239
                                                                    
                                                                     
                                                                         0.239
                                                                         2015-10
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 DCGS Independent Verification and Validation
                                                                 MIPR
                                                                 MITRE
                                                                 Bedford, MA
                                                                 
                                                                     1.702
                                                                     
                                                                         0.280
                                                                         2013-10
                                                                    
                                                                     
                                                                         0.278
                                                                         2014-10
                                                                    
                                                                     
                                                                         0.280
                                                                    
                                                                     
                                                                         0.280
                                                                         2015-10
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Interoperability Support
                                                                 MIPR
                                                                 JITC
                                                                 Ft Huachuca, AZ
                                                                 
                                                                     0.712
                                                                     
                                                                         0.320
                                                                         2014-01
                                                                    
                                                                     
                                                                         0.177
                                                                         2015-01
                                                                    
                                                                     
                                                                         0.180
                                                                    
                                                                     
                                                                         0.180
                                                                         2016-01
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Interoperability Testing
                                                                 C
                                                                 FFP
                                                                 SITEC
                                                                 Various
                                                                 
                                                                     1.480
                                                                     
                                                                         0.600
                                                                         2013-12
                                                                    
                                                                     
                                                                         0.727
                                                                         2014-12
                                                                    
                                                                     
                                                                         0.700
                                                                    
                                                                     
                                                                         0.700
                                                                         2016-03
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         DCGS v4.X OT (Redesigned User Interface, DIB 4.X, Distributed Data Framework, Enterprise Messaging, SIGINT Data Integration, Combat Assessment Disconnect/Mobile Capability)
                                                         
                                                             
                                                                 4
                                                                 2014
                                                            
                                                             
                                                                 4
                                                                 2016
                                                            
                                                        
                                                    
                                                     
                                                         DCGS v5.X OT (User ineterface enhancements, Extend enterprise capability to the SSEP, Production Build For Disconnect/Mobile, Additional Data Sources, Services, Analytical Tools)
                                                         
                                                             
                                                                 4
                                                                 2016
                                                            
                                                             
                                                                 4
                                                                 2018
                                                            
                                                        
                                                    
                                                     
                                                         DCGS v6.X OT (User interface enhancements, All Source Information Fusion enhancements)
                                                         
                                                             
                                                                 4
                                                                 2018
                                                            
                                                             
                                                                 4
                                                                 2020
                                                            
                                                        
                                                    
                                                     
                                                         Trident Spectre, DCGS Limited Objective Events & Enterprise Challenge - FY 2014- FT 2020
                                                         
                                                             
                                                                 1
                                                                 2014
                                                            
                                                             
                                                                 4
                                                                 2020
                                                            
                                                        
                                                    
                                                     
                                                         Unified Vision - FY 2016/FY 2018/FY 2020
                                                         
                                                             
                                                                 1
                                                                 2016
                                                            
                                                             
                                                                 4
                                                                 2020
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                                         33.087
                                         0.641
                                         0.000
                                         0.000
                                         0.000
                                         0.263
                                         0.126
                                         0.178
                                         0.104
                                         Continuing
                                         Continuing
                                    
                                     This program element is part of the Military Intelligence Program. This program element identifies, develops, integrates, and tests Special Operations Forces (SOF) - unique mission kits, mission payloads, weapons, and modifications on MQ-1 Unmanned Aerial Vehicles (UAVs), ground control stations, and training systems as a component of the Medium Altitude Long Endurance Tactical Program.  USSOCOM is designated as the DoD lead for planning, synchronizing, and as directed, executing Overseas Contingency Operations against terrorist networks.  USSOCOM requires the capability to find, fix, finish, exploit, and analyze time-sensitive high-value targets.  These targets can often only be identified with patient collection of information and require rapid, decisive action during the short periods in which they present themselves.  This program element addresses the primary areas of Intelligence, Surveillance, Reconnaissance, Target (ISR&T) Acquisition, and Strike.
                                     
                                         
                                             0.641
                                             0.000
                                             0.000
                                             0.000
                                        
                                         
                                             0.641
                                             0.000
                                             0.000
                                             0.000
                                        
                                         
                                             0.000
                                             0.000
                                             0.000
                                             0.000
                                        
                                         Funding:   

FY2014:  None.

FY2015:  None.

FY2016:  None.

Schedule:  None.    

Technical:  None.
                                    
                                     
                                         
                                             S400B
                                             MQ-1 Unmanned Aerial Vehicle (UAV)
                                             0
                                             
                                                 33.087
                                                 0.641
                                                 0.000
                                                 0.000
                                                 0.000
                                                 0.263
                                                 0.126
                                                 0.178
                                                 0.104
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project is part of the military intelligence program. This program element identifies, develops, integrates, and tests Special Operations Forces (SOF)-unique mission kits, mission payloads, weapons, and modifications on MQ-1 Unmanned Aerial Vehicles (UAVs), ground control stations, and training systems.  As the supported combatant command, USSOCOM has been designated as the DoD lead for planning, synchronizing, and as directed, executing global operations against terrorist networks.  USSOCOM requires the capability to find, fix, finish, exploit, and analyze time-sensitive high-value targets.  These targets can often only be identified with patient collection of information and require rapid, decisive action during the short periods in which they present themselves.  This project addresses the primary areas of  Intelligence, Surveillance, Reconnaissance, Target (ISR&T) Acquisition, and Strike.
                                                 
                                                     
                                                         MQ-1 UAV
                                                         
                                                             
                                                                 0.641
                                                                 Completed development, testing, and integration of SOF-unique mission kits, mission payloads, weapons, and modifications on MQ-1 UAVs and ground control stations.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         PROC/1108MQ1
                                                         MQ-1 Unmanned Aerial Vehicle
                                                         
                                                             2.122
                                                             0.000
                                                             1.934
                                                             1.934
                                                             2.471
                                                             0
                                                             6.527
                                                        
                                                    
                                                
                                                 MQ-1 UAV is an evolutionary acquisition program that provides improvements to SOF MQ-1 UAVs, ground control stations, and training systems including mission kits, mission payloads, aircraft weapons integration and modifications to increase the ISR&T Acquisition and Strike capabilities of SOF.
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 MQ-1 UAVs and Ground Control Stations
                                                                 C
                                                                 Various
                                                                 General Atomics Aeronautical Services
                                                                 San Diego, CA
                                                                 
                                                                     26.109
                                                                     
                                                                         0.481
                                                                         2014-03
                                                                    
                                                                     0
                                                                     26.590
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Test and Evaluation
                                                         
                                                             
                                                                 MQ-1 UAVs and Ground Control Stations
                                                                 C
                                                                 Various
                                                                 General Atomics Aeronautical Services
                                                                 San Diego, CA
                                                                 
                                                                     6.330
                                                                     
                                                                         0.160
                                                                         2014-03
                                                                    
                                                                     0
                                                                     6.490
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Management Services
                                                         
                                                             
                                                                 Prior Year
                                                                 C
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     0.648
                                                                     0
                                                                     0.648
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         MQ-1 UAVs, Ground Control Stations, and Training Systems
                                                         
                                                             
                                                                 Development, Integration and Test
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2015
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                                         14.220
                                         13.272
                                         14.902
                                         18.151
                                         18.151
                                         17.938
                                         18.005
                                         14.372
                                         14.643
                                         Continuing
                                         Continuing
                                    
                                     This program element identifies, develops, integrates, and tests Special Operations Forces (SOF)-unique mission kits, mission payloads, weapons, and modifications on MQ-9 Unmanned Aerial Vehicles (UAVs), ground control stations, and training systems as a component of the Medium Altitude Long Endurance Tactical program.  USSOCOM is designated as the DoD lead for planning, synchronizing, and as directed, executing Overseas Contingency Operations (OCO) against terrorist networks.  USSOCOM requires the capability to find, fix, finish, exploit, and analyze time-sensitive high-value targets.  These targets can often only be identified with patient collection of information and require rapid, decisive action during the short periods in which they present themselves.  This program element addresses the primary areas of Intelligence, Surveillance, Reconnaissance, and Target (ISR&T) Acquisition, and Strike.
                                     
                                         
                                             13.272
                                             9.702
                                             19.203
                                             19.203
                                        
                                         
                                             13.272
                                             14.902
                                             18.151
                                             18.151
                                        
                                         
                                             0.000
                                             5.200
                                             -1.052
                                             -1.052
                                        
                                         
                                             
                                                 
                                                     Other Adjustments
                                                     
                                                         5.200
                                                         -1.052
                                                         -1.052
                                                    
                                                
                                            
                                        
                                         Funding:

FY 2014:  None.

FY 2015:  Increase of $5.200 million is due to a Congressional add of OCO funding for MQ-9 capability enhancements for SOF including mission kits, mission payloads, and modifications on MQ-9 UAVs, ground control stations and training systems.

FY 2016:  Decrease of $1.052 million is due to a Departmental economic assumption decrease.

Schedule:  None.

Technical:  None.
                                    
                                     
                                         
                                             S851
                                             MQ-9 Unmanned Aerial Vehicle (UAV)
                                             0
                                             
                                                 14.220
                                                 13.272
                                                 14.902
                                                 18.151
                                                 18.151
                                                 17.938
                                                 18.005
                                                 14.372
                                                 14.643
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project identifies, develops, integrates, and tests Special Operations Forces (SOF) - unique mission kits, mission payloads, weapons, and modifications on MQ-9 Unmanned Aerial Vehicles (UAVs), ground control stations, and training systems.  As the supported combatant command in Overseas Contingency Operations (OCO), USSOCOM requires the capability to find, fix, finish, exploit, and analyze time-sensitive high-value targets.  These targets can often only be identified with patient collection of information and require rapid, decisive action during the short periods in which they present themselves.  This project addresses the primary areas of ISR&T Acquisition and Strike.  This project received OCO funding in FY 2015.
                                                 
                                                     
                                                         MQ-9 UAV
                                                         
                                                             
                                                                 13.272
                                                                 Development, testing, and completed integration of SOF unique mission kits, mission payloads, weapons and modifications on MQ-9 UAVs and ground control stations.
                                                            
                                                        
                                                         
                                                             
                                                                 14.902
                                                                 Develop, test, and integrate SOF-unique mission kits, mission payloads, weapons, and modifications on MQ-9 UAVs, ground control stations, and training systems.
                                                            
                                                             
                                                                 18.151
                                                            
                                                             
                                                                 18.151
                                                                 Develops, tests, and integrates SOF-unique mission kits, mission payloads, weapons and modifications on MQ-9 UAVs, ground control stations, and training systems.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         1108MQ9
                                                         MQ-9 Unmanned Aerial Vehicle
                                                         
                                                             12.893
                                                             18.593
                                                             11.726
                                                             11.726
                                                             10.681
                                                             11.752
                                                             5.327
                                                             5.454
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                
                                                 MQ-9 Unmanned Aerial Vehicle (UAV) is an evolutionary acquisition program that identifies, develops, tests and integrates SOF-unique mission kits, mission payloads, weapons, and modifications on MQ-9 UAVs, ground control stations, and training systems to increase the ISR&T Acquisition and Strike capabilities of SOF.  Proprietary issues with operational flight program software, sensor operating software, and aircraft modification considerations dictate sole source contracts.
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 MQ-9 UAVs and Ground Control Stations
                                                                 SS
                                                                 Various
                                                                 General Atomics Aeronautical Services
                                                                 San Diego, CA
                                                                 
                                                                     
                                                                         9.954
                                                                         2015-01
                                                                    
                                                                     
                                                                         7.277
                                                                         2015-06
                                                                    
                                                                     
                                                                         13.613
                                                                    
                                                                     
                                                                         13.613
                                                                         2016-06
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 MQ-9 UAVs and Ground Control Stations Overseas Contingency Operations (OCO)
                                                                 SS
                                                                 Various
                                                                 General Atomics Aeronautical Services
                                                                 San Diego, CA
                                                                 
                                                                     
                                                                         3.900
                                                                         2015-06
                                                                    
                                                                     0.000
                                                                     3.900
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Test and Evaluation
                                                         
                                                             
                                                                 MQ-9 UAVs and Ground Control Stations
                                                                 SS
                                                                 Various
                                                                 General Atomics Aeronautical Services
                                                                 San Diego, CA
                                                                 
                                                                     14.220
                                                                     
                                                                         3.318
                                                                         2014-06
                                                                    
                                                                     
                                                                         2.425
                                                                         2015-06
                                                                    
                                                                     
                                                                         4.538
                                                                    
                                                                     
                                                                         4.538
                                                                         2016-06
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 MQ-9 UAVs and Ground Control Stations Overseas Contingency Operations (OCO)
                                                                 SS
                                                                 Various
                                                                 General Atomics Aeronautical Services
                                                                 San Diego, CA
                                                                 
                                                                     
                                                                         1.300
                                                                         2015-06
                                                                    
                                                                     0.000
                                                                     1.300
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         MQ-9 UAVs, Ground Control Stations, and Training Systems
                                                         
                                                             
                                                                 Development/Integration/Test
                                                                 
                                                                     
                                                                         1
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
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                                         1.380
                                         0.000
                                         0.259
                                         0.758
                                         0.758
                                         3.332
                                         4.890
                                         3.436
                                         3.492
                                         Continuing
                                         Continuing
                                    
                                     This program element is part of the Military Intelligence Program. Two programs are in this program element: Small Unmanned Aerial System (SUAS) and the Multi-mission Tactical Unmanned Aerial System (MTUAS).  SUAS identifies, develops, integrates, and tests Special Operations Forces (SOF) unique mission kits, mission payloads, air vehicle enhancements, and modifications on the SUAS and related ground control stations.  MTUAS identifies, develops, integrates, and tests Special Operations Forces (SOF) unique mission kits, mission payloads, air vehicle enhancements, and modifications on the MTUAS and related ground control stations.   

USSOCOM has been designated as the DoD lead for planning, synchronizing, and as directed, executing global operations against terrorist networks and targets. USSOCOM requires the capability to find, fix, and finish time-sensitive high-value fixed and fleeting targets at the unit and team level without placing personnel and units in harm’s way. These targets can often only be identified with patient collection of information and require rapid, decisive action during the short periods in which they present themselves. This line item addresses the primary areas of Intelligence, Surveillance, Reconnaissance, and Targeting (ISR&T) capabilities for SOF.
                                     
                                         
                                             0.000
                                             0.259
                                             0.263
                                             0.263
                                        
                                         
                                             0.000
                                             0.259
                                             0.758
                                             0.758
                                        
                                         
                                             0.000
                                             0.000
                                             0.495
                                             0.495
                                        
                                         
                                             
                                                 
                                                     Other Adjustments
                                                     
                                                         0.495
                                                         0.495
                                                    
                                                
                                            
                                        
                                         Funding:   

FY 2014: None.

FY 2015:  None.

FY 2016: Net increase of $0.495 million is to support the development and testing of Signals Intelligence payloads for the MTUAS ($0.497 million) and a Departmental economic assumption decrease (-$0.002 million).

Schedule  None.

Technical  None.
                                    
                                     
                                         
                                             S853
                                             RQ-11  UAV
                                             0
                                             
                                                 1.380
                                                 0.000
                                                 0.259
                                                 0.758
                                                 0.758
                                                 3.332
                                                 4.890
                                                 3.436
                                                 3.492
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project is part of the Military Intelligence Program. Two programs are in this project: Small Unmanned Aerial System (SUAS) and the Multi-mission Tactical Unmanned Aerial System (MTUAS).  SUAS identifies, develops, integrates, and tests Special Operations Forces (SOF)-unique mission kits, mission payloads, air vehicle enhancements, and modifications on the SUAS and related ground control stations.  MTUAS identifies, develops, integrates, and tests Special Operations Forces (SOF) unique mission kits, mission payloads, air vehicle enhancements, and modifications on the MTUAS and related ground control stations. The current material solution for SUAS is the All Environment Capable Variant (AECV) of the Puma UAS. The current material solution for MTUAS is the Scan Eagle UAS.

USSOCOM has been designated as the DOD lead for planning, synchronizing, and as directed, executing global operations against terrorist networks and targets. USSOCOM requires the capability to find, fix, and finish time-sensitive high-value fixed and fleeting targets at the unit and team level without placing personnel and units in harm’s way. These targets can often only be identified with patient collection of information and require rapid, decisive action during the short periods in which they present themselves. This line item addresses the primary areas of Intelligence, Surveillance, Reconnaissance, and Targeting (ISR&T) capabilities for SOF.
                                                 
                                                     
                                                         SUAS
                                                         
                                                             
                                                                 0.259
                                                                 Develop, integrate, and test SOF-unique mission kits, mission payloads, and modifications to the SUAS and ground control station, to include but not limited to; improved capabilities for geo-location, collection of push-to-talk, communications, specialized tagging, tracking, and locating, and enhanced communications relay.
                                                            
                                                             
                                                                 0.261
                                                            
                                                             
                                                                 0.261
                                                                 Continues to develop, integrate, and test SOF-unique mission kits, mission payloads, and modifications to the SUAS and ground control station, to include but not limited to; improved capabilities for geo-location, collection of push-to-talk, communications, specialized tagging, tracking, and locating, and enhanced communications relay and work to miniaturize previously developed payloads.
                                                            
                                                        
                                                    
                                                     
                                                         MTUAS
                                                         
                                                             
                                                                 0.497
                                                            
                                                             
                                                                 0.497
                                                                 This is an FY 2016 new start.  Develops, integrates, and tests SOF-unique mission kits, mission payloads, and modifications to the MTUAS and ground control station, to include but not limited to; signals intelligence gathering and geo-location.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         PROC/0809RQ11
                                                         RQ-11 Unmanned Aerial Vehicle
                                                         
                                                             0.850
                                                             6.397
                                                             20.087
                                                             20.087
                                                             17.231
                                                             14.305
                                                             4.694
                                                             4.802
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                
                                                 The SUAS and MTUAS are evolutionary acquisition programs that deliver, integrate, and qualify SOF-unique mission kits, mission payloads, weapons, air vehicle enhancements, and ground control station upgrades.  Contracting methods depend on the type of development effort.  Competitive source selection will be conducted as much as possible.  Proprietary considerations may direct some effort to the Original Equipment Manufacturer.
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 Small Unmanned Aircraft System and Payloads
                                                                 C
                                                                 IDIQ
                                                                 Various
                                                                 Various
                                                                 
                                                                     1.380
                                                                     
                                                                         0.000
                                                                    
                                                                     
                                                                         0.259
                                                                         2015-03
                                                                    
                                                                     
                                                                         0.261
                                                                    
                                                                     
                                                                         0.261
                                                                         2016-03
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Multi-Mission Tactical Unmanned Aircraft System
                                                                 C
                                                                 TBD
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         0.497
                                                                    
                                                                     
                                                                         0.497
                                                                         2016-03
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         SUAS
                                                         
                                                             
                                                                 Development / Integration / Test
                                                                 
                                                                     
                                                                         2
                                                                         2015
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         MTUAS
                                                         
                                                             
                                                                 Development / Integration / Test
                                                                 
                                                                     
                                                                         2
                                                                         2016
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                
                            
                             
                                 
                                     1160279BB
                                     Small Business Innovative Research
                                     239
                                     2016
                                     PB
                                     2015-02
                                     United States Special Operations Command
                                     0400
                                     Research, Development, Test & Evaluation, Defense-Wide
                                     7
                                     Operational Systems Development
                                     
                                         162.487
                                         10.446
                                         0.000
                                         0.000
                                         0.000
                                         0.000
                                         0.000
                                         0.000
                                         0.000
                                         Continuing
                                         Continuing
                                    
                                     This program element consists of a highly competitive three-phase award system that provides qualified small business concerns with the opportunity to propose high quality innovative ideas that meet specific research and development needs of USSOCOM.  Small Business Innovative Research (SBIR) is a result of the Small Business Development Act of 1992.  It was enacted by Congress in Public Law 97-219, reenacted by Public Law 99-443, and reauthorized by the SBIR Program Reauthorization Act of 2012.  Starting in FY 1994, the SBIR program was refocused toward dual use and defense reinvestment efforts.  Phase I projects evaluate the scientific technical merit and feasibility of an idea.  Phase II projects expand the results of, and further pursue, the developments of Phase I.  Phase III is for commercialization of the results of Phase II and requires the use of private or non-SBIR federal funding.  USSOCOM participates annually in the DoD Request for Proposal process.  USSOCOM then awards its proposed SBIR projects.  FY 2014 is the first year USSOCOM is participating in the Small Business Technology Transfer (STTR) program.  The STTR goal is similar to the SBIR program, but the STTR program has the additional goal to expand public/private sector partnerships between small business and nonprofit U.S. research institutions.
                                     
                                         
                                             10.446
                                             0.000
                                             0.000
                                             0.000
                                        
                                         
                                             10.446
                                             0.000
                                             0.000
                                             0.000
                                        
                                         
                                             0.000
                                             0.000
                                             0.000
                                             0.000
                                        
                                         Funding:     

FY 2014:  None.

FY 2015:   None.

FY 2016:  None.

Schedule:  None.

Technical:  None.
                                    
                                     
                                         
                                             S050
                                             Small Business Innovative Research
                                             0
                                             
                                                 162.487
                                                 9.147
                                                 0.000
                                                 0.000
                                                 0.000
                                                 0.000
                                                 0.000
                                                 0.000
                                                 0.000
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project consists of a highly competitive three-phase award system that provides qualified small business concerns with the opportunity to propose high quality innovative ideas that meet specific research and development needs of USSOCOM.  Small Business Innovative Research (SBIR) is a result of the Small Business Development Act of 1992.  It was enacted by Congress in Public Law 97-219, reenacted by Public Law 99-443, and reauthorized by the SBIR Program Reauthorization Act of 2012.  Starting in FY 1994, the SBIR program was refocused toward dual use and defense reinvestment efforts.  Phase I projects evaluate the scientific technical merit and feasibility of an idea.  Phase II projects expand the results of, and further pursue, the developments of Phase I.  Phase III is for commercialization of the results of Phase II and requires the use of private or non-SBIR federal funding.  USSOCOM participates annually in the DoD Request for Proposal process.  USSOCOM then awards its proposed SBIR projects.
                                                 
                                                     
                                                         Small Business Innovative Research (SBIR)
                                                         
                                                             
                                                                 9.147
                                                                 Awarded numerous Phase I and Phase II contracts and contract options for SBIR topics: Dual Speed Read Out Integrated Circuit; Advanced Opaque Armor; Abrasion, Laceration and Puncture Protection; and High Performance Marine Diesel.
                                                            
                                                        
                                                    
                                                
                                                 N/A
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 Advanced Opaque Armor
                                                                 C
                                                                 FFP
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         0.570
                                                                         2014-10
                                                                    
                                                                     0.000
                                                                     0.570
                                                                
                                                            
                                                             
                                                                 Dual Speed Read Out Integrated Circuit (IC) (ROIC)
                                                                 C
                                                                 CPFF
                                                                 NU TREK
                                                                 San Diego, CA
                                                                 
                                                                     
                                                                         0.906
                                                                         2014-07
                                                                    
                                                                     0.000
                                                                     0.906
                                                                
                                                            
                                                             
                                                                 Abrasion, Laceration and Puncture Protection
                                                                 C
                                                                 CPFF
                                                                 Nanosonic
                                                                 Pembroke, VA
                                                                 
                                                                     
                                                                         0.250
                                                                         2014-09
                                                                    
                                                                     0.000
                                                                     0.250
                                                                
                                                            
                                                             
                                                                 High Performance Marine Diesel
                                                                 C
                                                                 FFP
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         0.448
                                                                         2014-11
                                                                    
                                                                     0.000
                                                                     0.448
                                                                
                                                            
                                                             
                                                                 Phase II >$750K
                                                                 C
                                                                 CPFF
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         6.973
                                                                         2015-02
                                                                    
                                                                     0.000
                                                                     6.973
                                                                
                                                            
                                                             
                                                                 Prior Year Funding
                                                                 C
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     162.487
                                                                     0.000
                                                                     162.487
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         SBIR Projects
                                                         
                                                             
                                                                 Advanced Opaque Armor
                                                                 
                                                                     
                                                                         1
                                                                         2015
                                                                    
                                                                     
                                                                         4
                                                                         2015
                                                                    
                                                                
                                                            
                                                             
                                                                 Dual Speed Read Out IC (ROIC)
                                                                 
                                                                     
                                                                         4
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2015
                                                                    
                                                                
                                                            
                                                             
                                                                 Abrasion, Laceration and Puncture Protection
                                                                 
                                                                     
                                                                         4
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2015
                                                                    
                                                                
                                                            
                                                             
                                                                 High Performance Marine Diesel
                                                                 
                                                                     
                                                                         1
                                                                         2015
                                                                    
                                                                     
                                                                         1
                                                                         2016
                                                                    
                                                                
                                                            
                                                             
                                                                 Phase II >$750K
                                                                 
                                                                     
                                                                         2
                                                                         2015
                                                                    
                                                                     
                                                                         2
                                                                         2016
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                         
                                             S051
                                             Small Business Technology Transfer
                                             0
                                             
                                                 0.000
                                                 1.299
                                                 0.000
                                                 0.000
                                                 0.000
                                                 0.000
                                                 0.000
                                                 0.000
                                                 0.000
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 Small Business Technology Transfer (STTR) goal is the expand public/private sector partnerships between small business and nonprofit U.S. research institutions.
                                                 
                                                     
                                                         Small Business Technology Transfer (STTR)
                                                         
                                                             
                                                                 1.299
                                                                 Awarded Tactical Assault Light Operator Suit (TALOS) Power Source-Rotary Engine Size, Weight, and Power contract and various small STTR efforts <$1M.
                                                            
                                                        
                                                    
                                                
                                                 N/A
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 Tactical Assault Light Operator Arm Reaction/Manipulation System Development
                                                                 C
                                                                 FFP
                                                                 Materials & Electrochemical Research
                                                                 Tucson, AZ
                                                                 
                                                                     
                                                                         1.110
                                                                         2014-09
                                                                    
                                                                
                                                            
                                                             
                                                                 STTR < $1M
                                                                 C
                                                                 FFP
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         0.189
                                                                         2015-03
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         STTR Projects
                                                         
                                                             
                                                                 Award Tactical Assault Light Operator Arm Reaction/Manipulation System contact
                                                                 
                                                                     
                                                                         4
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2015
                                                                    
                                                                
                                                            
                                                             
                                                                 STTR <$1M
                                                                 
                                                                     
                                                                         2
                                                                         2015
                                                                    
                                                                     
                                                                         2
                                                                         2016
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                
                            
                             
                                 
                                     1160403BB
                                     Aviation Systems
                                     240
                                     2016
                                     PB
                                     2015-02
                                     United States Special Operations Command
                                     0400
                                     Research, Development, Test & Evaluation, Defense-Wide
                                     7
                                     Operational Systems Development
                                     
                                         448.154
                                         131.119
                                         158.733
                                         173.934
                                         173.934
                                         133.619
                                         80.310
                                         68.533
                                         47.190
                                         Continuing
                                         Continuing
                                    
                                     Aviation Systems Advanced Development:
This project provides for the development, demonstration, and integration of current and maturing technologies for Special Operations Forces (SOF)-unique aviation and training requirements. Timely application of SOF-unique technology is critical and necessary to meet requirements in such areas as: SOF specific avionics; Low Probability of Intercept/Low Probability of Detection (LPI/LPD) terrain following/terrain avoidance radar; Defensive Countermeasures; Electronic Warfare (EW) - Radio Frequency Countermeasures (RFCM); Precision Strike Package (PSP) for AC-130W; AC-130H, AC-130W, and AC-130U Recapitalization, and other SOF airborne platforms; digital terrain elevation data and electronic order of battle; digital maps; enhanced situational awareness; near-real-time Intelligence Surveillance & Reconnaissance (ISR); data fusion; threat detection and avoidance; navigation, target detection, and identification technologies; weapons integration; digital broadcast capabilities; aerial refueling; and ISR payload technological improvements with size, weight, power and integration onto all SOF ISR platforms. 

CV-22 Development:
The CV-22 is a SOF variant of the V-22 vertical medium lift, multi-mission aircraft. The CV-22 project provides long range, high speed, infiltration, exfiltration, and resupply to Special Forces teams in hostile, denied, and politically sensitive areas. This is a capability not currently provided by other existing aircraft. The V-22 Joint Program Office is developing improved capabilities in block increments. The funding in this project supports these block increments as well as associated flight test support. The Block 10 increment was completed in FY 2007, and the Block 20 increment started in FY 2008.  Block 10: Integrated and tested Directional Infrared Countermeasures, a system that protects against infrared guided missiles; designed, integrated and validated the Troop Commander Situational Awareness Station that provides the embarked troop commander access to the CV-22's communication, navigation and mission management system; relocated the ALE-47 chaff and flare dispenser control head to allow any cockpit crew member to activate defensive countermeasures; added a second forward firing chaff and flare dispenser to provide an adequate quantity of consumable countermeasures for the extended duration of SOF infiltration, exfiltration, and resupply missions; and incorporate a dual access feature to the Digital Map System to allow both the pilot and co-pilot to independently access and control the digital map display from the mission computer.
Block 20: Design, integrate, test, and validate enhancements required to meet SOF-unique mission requirements and correct deficiencies identified in previous testing.  This incremental development will provide improved capabilities to include, but not limited to, more robust performance in situational awareness, ISR,  weapons, avionics, survivability, maneuverability, mission deployment and improved reliability and maintainability of the CV platform.

Mission Training and Preparation Systems:
The Special Operations Mission Planning and Execution (SOMPE) project funds the definition, design, development, prototyping, integration, and testing of SOMPE systems to support mission planning, rehearsal, and execution requirements to meet SOF-unique mission requirements and correct deficiencies in current mission planning, rehearsal, and execution capabilities. The MTPS project also includes program management, systems engineering, configuration management, architecture development, risk reduction, and trade study initiatives, as well as initiatives to assure interoperability and commonality between diverse mission planning, rehearsal, and execution systems. 

AC/MC-130J:
The AC/MC-130J project funds core SOF-unique modifications to replace aging AC-130H Spectre, AC-130W Stinger II, AC-130U Spooky, MC-130E Combat Talon I, MC-130P Combat Shadow, MC-130H Combat Talon II.  The 8 AC-130H Spectre, 12 AC-130W Stinger II and 17 AC-130U Spooky airframes will be replaced with MC-130J aircraft modified with the PSP to achieve the AC-130J configuration.  The MC-130J Commando II aircraft perform clandestine or low visibility, single or multi-ship low-level missions intruding politically-sensitive or hostile territories; provide air refueling for special operations helicopters and CV-22 aircraft; airdrop of leaflets, small special operations teams, resupply bundles and combat rubber raiding craft; and provide close air support, air interdiction, armed reconnaissance, escort, and force protection - integrated base defense. Additional capabilities include low-level navigation and in-flight refueling. The Air Force will procure and field basic aircraft, common support equipment, and trainers for USSOCOM. An incremental upgrade approach will be used to incorporate SOF capabilities onto the aircraft and training systems.

Rotary Wing Aviation:
This project develops SOF-unique modifications and upgrades to SOF rotary wing aircraft that operate in increasingly hostile environments.  Rotary wing aircraft supported by this project include: MH-60M, MH-47G, and A/MH-6M. These aircraft provide aviation support to SOF in worldwide contingency operations and low-intensity conflicts. They must be capable of rapid deployment, undetected penetration of hostile areas, and operating at extended ranges under adverse weather conditions to infiltrate, provide logistics for, reinforce, and extract SOF.  The threat is characterized by an extensive and sophisticated ground based air defense system and an upgraded air-to-air capability targeted against helicopters.
                                     
                                         
                                             130.811
                                             164.233
                                             151.349
                                             151.349
                                        
                                         
                                             131.119
                                             158.733
                                             173.934
                                             173.934
                                        
                                         
                                             0.308
                                             -5.500
                                             22.585
                                             22.585
                                        
                                         
                                             
                                                 -5.500
                                            
                                             
                                                 0.308
                                            
                                             
                                                 
                                                     Other Adjustments
                                                     
                                                         22.585
                                                         22.585
                                                    
                                                
                                            
                                        
                                         Funding:

FY 2014:  Increase of $0.308 million supports flight and qualification testing for MH-60M Block Upgrades.

FY 2015:  Net decrease of $5.500 million is due to congressional reductions to the C-130 Terrain Following Radar System for under execution (-$4.000 million) and EC-130J Commando Solo as a new start (-$1.500 million).

FY 2016:  Net increase of $22.585 million is due to an increase for Degraded Visual Environment integration and flight test ($7.688 million); to improve size, weight, power and integration of payloads for SOF ISR ($1.344 million); tactical flight management system and electronic warfare bus access for Commando II ($5.562 million); C-130 Terrain Following Radar ($10.251 million); and decreases for higher command priorities (-$1.000 million) and a Departmental economic assumption decrease (-$1.260 million).

Schedule:  None.  

Technical:  None.
                                    
                                     
                                         
                                             SF100
                                             Aviation Systems Advanced Development
                                             0
                                             
                                                 448.154
                                                 86.074
                                                 78.199
                                                 92.830
                                                 92.830
                                                 84.939
                                                 34.988
                                                 20.554
                                                 22.926
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project provides for the investigation, evaluation, demonstration, and integration of current and maturing technologies for Special Operations Forces (SOF)-unique aviation and training requirements.  Timely application of SOF-unique technology is critical and necessary to meet requirements in such areas as: SOF specific avionics; low probability of intercept/low probability of detection (LPI/LPD), terrain following/terrain avoidance (TF/TA) radar; Defensive Countermeasures (DCM) which includes Electronic Warfare – Radio Frequency Countermeasures (EW-RFCM); Precision Strike Package (PSP) for AC-130W, AC-130H replacement aircraft, and other SOF platforms; digital terrain elevation data and electronic order of battle; digital maps; Enhanced Situational Awareness (ESA); near-real-time intelligence to include data fusion, threat detection and avoidance; navigation, target detection and identification technologies; digital broadcast capability; aerial refueling; and ISR payload technological improvements with size, weight, power and integration onto all SOF ISR platforms.

• EC-130J Upgrades: Provides for integration of SOF-unique implementation of the C-130J block cycle upgrade as installed on the EC-130J Commando Solo aircraft and development of digital broadcast capabilities. 

• Enhanced Situational Awareness (ESA): Provides SOF C-130 fleet with near-real-time intelligence reporting to include data fusion, threat detection, identification, and avoidance.

• EW-RFCM: Supports development, integration and test activities to provide EW capability against RF threats for SOF AC/MC-130J aircraft.  The DCM suite is an integrated package of existing aircraft defensive systems at program start, situational awareness and threat response processing, which includes the RFCM system, and future defensive systems.  RFCM program provides SOF-unique aircraft defensive capabilities required for SOF missions.

• PSP for SOF: Supports systems engineering, analysis, development, and enhancement of the baseline PSP for later integration and installation onto host MC-130J aircraft provided by the U.S. Air Force for the AC-130H, AC-130W and AC-130U recapitalization, as well as current SOF C-130s other SOF platforms.  Missions for the AC-130 aircraft include, but are not limited to, Close Air Support (CAS), Air Interdiction, Armed Reconnaissance, Escort, and Force Protection - Integrated Base Defense.  PSP is modular, scalable, and platform neutral.

• PSP Large Caliber Gun: Supports systems engineering, analysis, development, integration, and test of a large caliber gun capability enhancement to the PSP installed on the AC-130 aircraft. 

• C-130 TF Radar System: Supports development, integration and test of a TF/TA radar and on-board processor to provide a multi-mode terrain following capability on MC-130J aircraft.  Crew systems integration efforts include modifications to aircraft controls and displays to automate TF/TA flight and reduce pilot, copilot and Combat Systems Officer workload during missions. , previously performed by five aircrew members on legacy C-130 tankers and penetrators. 

• SOF Common TF/TA (Silent Knight) Radar: Supports Engineering and Manufacturing Development, qualification, and operational flight testing of a SOF common TF/TA LPI/LPD radar to defeat advanced passive detection threats while maintaining ability to fly safe TF.  This radar is targeted for use on all MH-47G heavy assault helicopters, MH-60M medium assault helicopters, MC-130J Commando II and CV-22B Osprey aircraft.

• EC-130J Commando Solo Development, integration and testing of digital broadcast capabilities on the EC-130J Commando Solo aircraft.

• Sensor Technology:  Development, integration, and testing of sensor miniaturization effort to place large ISR platform capability, such as Group 4-5 unmanned aerial systems (UASs) into various smaller ISR platforms such as Group 2-3 UASs.
                                                 
                                                     
                                                         EC-130J Upgrades
                                                         
                                                             
                                                                 1.235
                                                                 Continued integration of SOF-unique implementation of the C-130J block cycle upgrade installed on the EC-130J Commando Solo aircraft.
                                                            
                                                        
                                                         
                                                             
                                                                 3.503
                                                                 Begin development of trial kit installation of C-130J block cycle upgrade.
                                                            
                                                             
                                                                 4.161
                                                            
                                                             
                                                                 4.161
                                                                 Continues development and testing of trial kit installation of C-130J block cycle upgrade.
                                                            
                                                        
                                                    
                                                     
                                                         ESA
                                                         
                                                             
                                                                 0.724
                                                                 Continued risk reduction, development and integration of an ESA system on SOF C-130 aircraft.
                                                            
                                                        
                                                         
                                                             
                                                                 0.182
                                                                 Begin flight test ESA system on SOF C-130 aircraft.
                                                            
                                                        
                                                    
                                                     
                                                         EW – RFCM
                                                         
                                                             
                                                                 1.936
                                                                 Initiated risk reduction activities and development efforts for an EW-RFCM system on AC/MC-130J aircraft.
                                                            
                                                        
                                                         
                                                             
                                                                 16.181
                                                                 Conduct source selection and begin program to develop, integrate and test EW capability against RF threats for SOF AC/MC-130J aircraft.
                                                            
                                                             
                                                                 43.691
                                                            
                                                             
                                                                 43.691
                                                                 Continues development, integration and testing to provide EW capability against RF threats for SOF AC/MC-130J aircraft.
                                                            
                                                        
                                                    
                                                     
                                                         PSP for SOF
                                                         
                                                             
                                                                 22.092
                                                                 Continued development, integration, test, and system improvement of the PSP on SOF C-130s and other SOF aircraft.
                                                            
                                                        
                                                         
                                                             
                                                                 15.136
                                                                 Continue development, integration, test, and system improvement of the PSP on SOF C-130s and other SOF aircraft.
                                                            
                                                             
                                                                 10.169
                                                            
                                                             
                                                                 10.169
                                                                 Continues development, integration, test, and system improvement of the PSP on SOF C-130s and other SOF aircraft.
                                                            
                                                        
                                                    
                                                     
                                                         PSP Large Caliber Gun
                                                         
                                                             
                                                                 17.414
                                                                 Started development, integration and test of large caliber gun capability upgrade of the PSP on AC-130 aircraft.
                                                            
                                                        
                                                         
                                                             
                                                                 5.931
                                                                 Continue development, integration and testing of large caliber gun capability upgrade of the PSP on AC-130 aircraft.
                                                            
                                                             
                                                                 3.926
                                                            
                                                             
                                                                 3.926
                                                                 Completes development, integration and testing of large caliber gun capability upgrade of the PSP on AC-130 aircraft.
                                                            
                                                        
                                                    
                                                     
                                                         C-130 Terrain Following (TF) Radar System
                                                         
                                                             
                                                                 23.662
                                                                 Continued development, integration and test of the TF Radar System on MC-130J aircraft. Supported developmental flight testing and an Operational Utility Evaluation for the first software spiral providing initial TF Capabilities. Also supported development, integration and test efforts for LPI TF capabilities on MC-130J aircraft as part of a second software spiral.
                                                            
                                                        
                                                         
                                                             
                                                                 28.642
                                                                 Continue development, integration, test and Operational Utility Evaluation of the TF radar system on two MC-130J aircraft to accelerate MC-130J TF fielding and capability.
                                                            
                                                             
                                                                 27.174
                                                            
                                                             
                                                                 27.174
                                                                 Continues development, integration and test of the TF radar system on two MC-130J development testing aircraft.  Also supports development and test efforts for integrating the TF radar system with the MC-130J Increment 3 special mission processors.
                                                            
                                                        
                                                    
                                                     
                                                         SOF Common Terrain Following/Terrain Avoidance (TF/TA) (Silent Knight) Radar
                                                         
                                                             
                                                                 19.011
                                                                 Continued EMD of SOF Common TF/TA radar.  Continued Developmental flight testing.
                                                            
                                                        
                                                         
                                                             
                                                                 7.212
                                                                 Complete EMD of SOF Common TF/TA radar.  Perform qualification flight testing.
                                                            
                                                        
                                                    
                                                     
                                                         EC-130J Commando Solo
                                                         
                                                             
                                                                 1.412
                                                                 Begin development, integration and testing of digital broadcast capabilities on the EC-130J Commando Solo aircraft.
                                                            
                                                             
                                                                 2.375
                                                            
                                                             
                                                                 2.375
                                                                 Continues integration and testing of digital broadcast capabilities on the EC-130J Commando Solo aircraft.
                                                            
                                                        
                                                    
                                                     
                                                         Intelligence, Surveillance, and Reconnaissance Payload
                                                         
                                                             
                                                                 1.334
                                                            
                                                             
                                                                 1.334
                                                                 This is an FY 2016 new start.  Begins development, integration, and testing of sensor miniaturization effort to place large ISR platform capability, such as Group 4-5 unmanned aerial systems (UASs) into various smaller ISR platforms such as Group 2-3 UASs.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         PROC1
                                                         C-130 Modifications
                                                         
                                                             56.032
                                                             25.414
                                                             66.861
                                                             66.861
                                                             73.853
                                                             36.368
                                                             32.890
                                                             33.549
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                     
                                                         PROC2
                                                         Precision Strike Package
                                                         
                                                             90.220
                                                             131.929
                                                             204.105
                                                             204.105
                                                             213.720
                                                             218.400
                                                             222.024
                                                             227.066
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                     
                                                         PROC3
                                                         Rotary Wing Upgrades and Sustainment
                                                         
                                                             114.156
                                                             112.226
                                                             133.445
                                                             133.445
                                                             193.603
                                                             175.047
                                                             151.291
                                                             147.121
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                
                                                 • EC-130J Upgrades:  Operational Flight Program Block Cycle is being developed by the Air Force program office using existing development and production contracts.

• ESA:  Air Force integration of off-the-shelf hardware and software  into into carry-on kits for enhanced situational awareness hardware to include processors and displays.

• EW – RFCM:  Award a competitive Engineering and Manufacturing Development (EMD) contract for development, integration and test of an RF Countermeasure system on AC/MC-130J aircraft.

• PSP for SOF:  Incremental acquisition strategy to integrate and test the PSP and capability enhancements on MC-130J aircraft provided by the U.S. Air Force and the other SOF aircraft.  Multiple contract awards.

• PSP Large Caliber Gun:  Combination of Government Service activity and contractor development, integration and test for large caliber gun capability enhancement for the PSP installed on AC-130 aircraft.  Multiple contract awards.

• C-130 TF Radar System:  Awarded competitive EMD contract for development, integration and test in FY 2012. Executing incremental acquisition strategy with contractor flight testing FY 2014; USG Development, Test, and Evaluation FY 2015; Operational Test and Evaluation FY 2016 with Initial Operating Capability Q3 FY 2016.

• SOF Common TF/TA (Silent Knight) Radar:  Competitive EMD and low-rate initial production (LRIP) I contract awarded to Raytheon in FY 2007 for radar B Kit design, development, and testing.  Subsequent MH-47G and MH-60M A Kit design, integration, and test efforts awarded to Lockheed Martin (SOFSA). Follow-on platform A Kit design, integration, and test efforts will be awarded in FY 2018 - FY 2019.  MH-47G and MH-60M A Kit production and installation will be completed at the SOFSA. A follow-on Full Rate Production (FRP) contract using LRIP price points will be awarded. 

• EC-130J Commando SOLO:  Digital broadcast capabilities are being developed through an incremental acquisition strategy to incorporate and test readily available equipment into the EC-130J aircraft.

• Sensor Technology:   Effort is being executed via an incremental acquisition strategy based on the state of existing sensor technology.  The focus will be on miniaturization and combining of SIGINT, Electro-optical, and infra-red sensor capability onto an existing ISR platform.
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 EC-130J Upgrades
                                                                 C
                                                                 CPIF
                                                                 Lockheed Martin
                                                                 Marietta, GA
                                                                 
                                                                     4.576
                                                                     
                                                                         1.235
                                                                         2013-12
                                                                    
                                                                     
                                                                         3.503
                                                                         2014-12
                                                                    
                                                                     
                                                                         4.161
                                                                    
                                                                     
                                                                         4.161
                                                                         2015-12
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Enhanced Situational Awareness (ESA)
                                                                 C
                                                                 Various
                                                                 Robins AFB
                                                                 Warner-Robins, GA
                                                                 
                                                                     1.576
                                                                     
                                                                         0.724
                                                                         2014-12
                                                                    
                                                                     
                                                                         0.182
                                                                         2015-06
                                                                    
                                                                     0
                                                                     2.482
                                                                
                                                            
                                                             
                                                                 Electronic Warfare - Radio Frequency Countermeasures (EW-RFCM)
                                                                 C
                                                                 TBD
                                                                 TBD
                                                                 TBD
                                                                 
                                                                     0.000
                                                                     
                                                                         1.936
                                                                         2014-03
                                                                    
                                                                     
                                                                         16.181
                                                                         2015-07
                                                                    
                                                                     
                                                                         43.691
                                                                    
                                                                     
                                                                         43.691
                                                                         2016-07
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Precision Strike Package (PSP) for SOF - Prime Mission Product
                                                                 SS
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     73.996
                                                                     
                                                                         11.406
                                                                         2014-03
                                                                    
                                                                     
                                                                         5.794
                                                                         2015-03
                                                                    
                                                                     0
                                                                     91.196
                                                                
                                                            
                                                             
                                                                 PSP Large Caliber Gun
                                                                 C
                                                                 TBD
                                                                 Various
                                                                 Various
                                                                 
                                                                     0.000
                                                                     
                                                                         9.083
                                                                         2014-03
                                                                    
                                                                     
                                                                         2.436
                                                                         2015-03
                                                                    
                                                                     
                                                                         2.426
                                                                    
                                                                     
                                                                         2.426
                                                                         2016-01
                                                                    
                                                                     0
                                                                     13.945
                                                                
                                                            
                                                             
                                                                 C-130 Terrain Following (TF) Radar System
                                                                 C
                                                                 CPIF
                                                                 Scientific Research Corporation
                                                                 Atlanta, GA
                                                                 
                                                                     36.926
                                                                     
                                                                         16.429
                                                                         2014-01
                                                                    
                                                                     
                                                                         12.889
                                                                         2015-01
                                                                    
                                                                     
                                                                         16.855
                                                                    
                                                                     
                                                                         16.855
                                                                         2016-01
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 SOF Common Terrain Following/Terrain Avoidance (TF/TA) (Silent Knight) Radar - Systems Engineering
                                                                 C
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     16.970
                                                                     
                                                                         0.338
                                                                         2013-12
                                                                    
                                                                     
                                                                         1.554
                                                                         2015-01
                                                                    
                                                                     0.000
                                                                     18.862
                                                                
                                                            
                                                             
                                                                 SOF Common TF/TA (Silent Knight) Radar Prime Mission Product
                                                                 C
                                                                 CPIF
                                                                 Raytheon
                                                                 Dallas, TX
                                                                 
                                                                     79.490
                                                                     
                                                                         0.339
                                                                         2013-12
                                                                    
                                                                     
                                                                         0.085
                                                                         2015-01
                                                                    
                                                                     0.000
                                                                     79.914
                                                                
                                                            
                                                             
                                                                 EC-130J Commando Solo
                                                                 C
                                                                 TBD
                                                                 Various
                                                                 Various
                                                                 
                                                                     0.000
                                                                     
                                                                         1.412
                                                                         2015-04
                                                                    
                                                                     
                                                                         2.375
                                                                    
                                                                     
                                                                         2.375
                                                                         2015-12
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Intelligence, Surveillance, and Reconnaissance Payload
                                                                 TBD
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         1.334
                                                                    
                                                                     
                                                                         1.334
                                                                         2016-03
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Prior Year Funding - Completed Efforts
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     80.572
                                                                     0
                                                                     80.572
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Support
                                                         
                                                             
                                                                 PSP for SOF
                                                                 C
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     2.409
                                                                     
                                                                         2.476
                                                                         2014-01
                                                                    
                                                                     
                                                                         0.581
                                                                         2014-12
                                                                    
                                                                     0
                                                                     5.466
                                                                
                                                            
                                                             
                                                                 PSP Large Caliber Gun
                                                                 C
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     0.000
                                                                     
                                                                         1.051
                                                                         2014-03
                                                                    
                                                                     
                                                                         0.145
                                                                         2014-12
                                                                    
                                                                     0
                                                                     1.196
                                                                
                                                            
                                                             
                                                                 C-130 TF Radar System
                                                                 C
                                                                 CPIF
                                                                 Scientific Research Corporation
                                                                 Atlanta, GA
                                                                 
                                                                     
                                                                         2.001
                                                                         2014-03
                                                                    
                                                                     
                                                                         3.339
                                                                         2014-12
                                                                    
                                                                     
                                                                         3.028
                                                                    
                                                                     
                                                                         3.028
                                                                         2015-12
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Prior Year Funding - Completed Efforts
                                                                 TBD
                                                                 Various
                                                                 Various
                                                                 
                                                                     22.334
                                                                     0
                                                                     22.334
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Test and Evaluation
                                                         
                                                             
                                                                 PSP for SOF
                                                                 C
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     1.970
                                                                     
                                                                         8.210
                                                                         2014-01
                                                                    
                                                                     
                                                                         8.761
                                                                         2015-01
                                                                    
                                                                     
                                                                         10.169
                                                                    
                                                                     
                                                                         10.169
                                                                         2016-01
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 PSP Large Caliber Gun
                                                                 C
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     0.000
                                                                     
                                                                         7.280
                                                                         2014-03
                                                                    
                                                                     
                                                                         3.350
                                                                         2015-01
                                                                    
                                                                     
                                                                         1.500
                                                                    
                                                                     
                                                                         1.500
                                                                         2016-01
                                                                    
                                                                     0
                                                                     12.130
                                                                
                                                            
                                                             
                                                                 C-130 TF Radar System
                                                                 C
                                                                 CPIF
                                                                 Scientific Research Corporation
                                                                 Atlanta, GA
                                                                 
                                                                     
                                                                         2.612
                                                                         2014-03
                                                                    
                                                                     
                                                                         8.950
                                                                         2014-12
                                                                    
                                                                     
                                                                         5.046
                                                                    
                                                                     
                                                                         5.046
                                                                         2015-12
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 SOF Common TF/TA (Silent Knight) Radar
                                                                 C
                                                                 CPIF
                                                                 Various
                                                                 Various
                                                                 
                                                                     99.310
                                                                     
                                                                         16.443
                                                                         2013-12
                                                                    
                                                                     
                                                                         4.912
                                                                         2015-01
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Management Services
                                                         
                                                             
                                                                 C-130 TF Radar System
                                                                 C
                                                                 CPIF
                                                                 Scientific Research Corporation
                                                                 Atlanta, GA
                                                                 
                                                                     
                                                                         2.620
                                                                         2014-03
                                                                    
                                                                     
                                                                         3.464
                                                                         2014-12
                                                                    
                                                                     
                                                                         2.245
                                                                    
                                                                     
                                                                         2.245
                                                                         2015-12
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 SOF Common TF/TA (Silent Knight) Radar
                                                                 C
                                                                 CPIF
                                                                 Raytheon
                                                                 Dallas, TX
                                                                 
                                                                     28.025
                                                                     
                                                                         1.891
                                                                         2013-12
                                                                    
                                                                     
                                                                         0.661
                                                                         2015-01
                                                                    
                                                                     0
                                                                     30.577
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         EC-130J Upgrades
                                                         
                                                             
                                                                 Upgrades
                                                                 
                                                                     
                                                                         1
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2017
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Enhanced Situational Awareness for MC-130H
                                                         
                                                             
                                                                 Development, Integration, and Testing
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2015
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Electronic Warfare - Radio Frequency Countermeasures (EW-RFCM)
                                                         
                                                             
                                                                 Development, Integration, and Testing
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2019
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Precision Strike Package (PSP) for SOF
                                                         
                                                             
                                                                 PSP for SOF Development, Integration, and Testing
                                                                 
                                                                     
                                                                         1
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                             
                                                                 PSP Large Caliber Gun Development, Integration, and Testing
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         2
                                                                         2016
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         C-130 Terrain Following Radar System
                                                         
                                                             
                                                                 Developmental Testing
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2015
                                                                    
                                                                
                                                            
                                                             
                                                                 Operational Testing
                                                                 
                                                                     
                                                                         1
                                                                         2016
                                                                    
                                                                     
                                                                         3
                                                                         2016
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         SOF Common Terrain Following/Terrain Avoidance (Silent Knight) Radar
                                                         
                                                             
                                                                 Developmental  /  Qualification Testing
                                                                 
                                                                     
                                                                         1
                                                                         2014
                                                                    
                                                                     
                                                                         1
                                                                         2016
                                                                    
                                                                
                                                            
                                                             
                                                                 Operational Testing
                                                                 
                                                                     
                                                                         2
                                                                         2016
                                                                    
                                                                     
                                                                         3
                                                                         2016
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         EC-130J Commando Solo
                                                         
                                                             
                                                                 Development, Integration, and Testing
                                                                 
                                                                     
                                                                         3
                                                                         2015
                                                                    
                                                                     
                                                                         4
                                                                         2016
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         ISR Payload
                                                         
                                                             
                                                                 Development, Integration, and Testing
                                                                 
                                                                     
                                                                         2
                                                                         2016
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                         
                                             SF200
                                             CV-22
                                             0
                                             
                                                 0.000
                                                 2.817
                                                 0.182
                                                 0.000
                                                 0.000
                                                 0.707
                                                 14.372
                                                 21.806
                                                 0.000
                                                 0
                                                 39.884
                                            
                                             
                                                 The CV-22 is a Special Operations Forces (SOF) variant of the V-22 vertical medium lift, multi-mission aircraft and associated training systems.
The CV-22 provides long range, high speed infiltration, exfiltration, and resupply to Special Forces teams in hostile, denied, and politically sensitive areas. This
is a capability not currently provided by existing aircraft. The V-22 Joint Program Office is developing improved capabilities in block increments supported with rapid
prototyping. The funding in this project supports these block increments as well as associated flight test support. The Block 20 increment started in FY 2008.

Block 20: Design, integrate, test, and validate enhancements required to meet SOF-unique mission requirements and correct deficiencies identified in previous
testing. This incremental development will provide improved capabilities to include, but not limited to, robust performance in situational awareness, weapons, avionics, survivability, maneuverability, mission deployment, improved reliability and maintainability of the CV platform.
                                                 
                                                     
                                                         CV-22 Aircraft Block 20
                                                         
                                                             
                                                                 2.817
                                                                 Continued ESA development providing enhanced, correlated, fusion and display, threat response, training and simulation capabilities and developmental testing for aircraft block upgrades.
                                                            
                                                        
                                                         
                                                             
                                                                 0.182
                                                                 Complete ESA development providing enhanced, correlated, fusion and display, threat response, training and simulation capabilities and developmental testing for aircraft block upgrades.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         PROC1
                                                         CV-22 SOF Modification
                                                         
                                                             104.199
                                                             21.578
                                                             18.832
                                                             18.832
                                                             20.158
                                                             18.522
                                                             23.307
                                                             21.505
                                                             0
                                                             228.101
                                                        
                                                    
                                                     
                                                         PROC/V022A0
                                                         Aircraft Procurement CV-22 (MYP)
                                                         
                                                             230.798
                                                             0.000
                                                             0.000
                                                             0.000
                                                             0.000
                                                             0.000
                                                             0.000
                                                             0
                                                             4272.414
                                                        
                                                    
                                                     
                                                         RDT&E1/0401318F
                                                         RDT&E, USAF
                                                         
                                                             46.705
                                                             39.202
                                                             26.728
                                                             26.728
                                                             16.073
                                                             14.566
                                                             14.828
                                                             131.500
                                                             613.166
                                                        
                                                    
                                                     
                                                         RDT&E/0604262N
                                                         V-22 RDT&E, N BA-05
                                                         
                                                             43.084
                                                             68.816
                                                             60.659
                                                             60.659
                                                             53.319
                                                             53.063
                                                             273.513
                                                             9363.505
                                                        
                                                    
                                                
                                                 The CV-22 program is managed by the Navy V-22 Joint Program Office (NAVAIRSYSCOM PMA-275). This ensures that the CV-22 changes are incorporated into the
ongoing V-22 production line with minimum impact. Funding for the baseline CV-22 Engineering Manufacturing and Development, known as Block 0, is embedded
in the Navy budget. Block 10 RDT&E funding was sent from USSOCOM to NAVAIRSYSCOM to be placed on contract with the V-22 prime contractor. Block 10 capability is required for compliance with the Joint Operational Requirements Document and associated Milestone III Capabilities Production Document. Block 20 and subsequent block upgrades are planned to follow the same acquisition strategy, with NAVAIRSYSCOM PMA-275 ensuring the integration of SOF-unique systems with the ongoing basic vehicle improvements supporting both the CV-22 and the Marine Corps MV-22.
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 Enhanced Situational Awareness
                                                                 SS
                                                                 Various
                                                                 Bell-Boeing; 413FLTS
                                                                 Amarillo, Tx; Fort Worth, TX
                                                                 
                                                                     0.000
                                                                     
                                                                         0.881
                                                                         2014-03
                                                                    
                                                                     
                                                                         0.182
                                                                         2015-03
                                                                    
                                                                     0
                                                                     1.063
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Test and Evaluation
                                                         
                                                             
                                                                 Systems Test and Evaluation (Block 20)
                                                                 SS
                                                                 Various
                                                                 Bell-Boeing; 413FLTS
                                                                 Amarillo, Tx; Fort Worth, TX
                                                                 
                                                                     0.000
                                                                     
                                                                         0.936
                                                                         2014-01
                                                                    
                                                                     0
                                                                     0.936
                                                                
                                                            
                                                             
                                                                 System Test and Evaluation (ESA)
                                                                 SS
                                                                 Various
                                                                 Bell-Boeing; Dyncorp
                                                                 Amarillo, TX; Fort Worth, TX
                                                                 
                                                                     0.000
                                                                     
                                                                         1.000
                                                                         2013-12
                                                                    
                                                                     0
                                                                     1
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         CV-22
                                                         
                                                             
                                                                 CV-22 Block 20 Development/Test
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2015
                                                                    
                                                                
                                                            
                                                             
                                                                 CV-22 Aircraft Deliveries
                                                                 
                                                                     
                                                                         1
                                                                         2014
                                                                    
                                                                     
                                                                         1
                                                                         2016
                                                                    
                                                                
                                                            
                                                             
                                                                 CV-22 ESA
                                                                 
                                                                     
                                                                         1
                                                                         2014
                                                                    
                                                                     
                                                                         3
                                                                         2015
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                         
                                             S750
                                             Mission Training and Preparation Systems
                                             0
                                             
                                                 0.000
                                                 4.696
                                                 7.333
                                                 7.052
                                                 7.052
                                                 7.051
                                                 6.874
                                                 7.035
                                                 7.086
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project funds the definition, design, development, prototyping, integration, and testing of Mission Training and Preparation Systems (MTPS) to support training, avoid obsolescence, and maintain simulator concurrency with weapon system configurations; support mission planning and rehearsal systems enhancements required to meet Special Operations Force (SOF)-unique mission requirements and correct deficiencies identified in previous testing; and support mission planning and rehearsal capabilities in current MTPS. The MTPS project also includes program management, systems engineering, configuration management, architecture development, risk reduction, and trade study initiatives, as well as initiatives to assure interoperability and commonality between diverse SOF training systems.

Special Operations Mission Planning and Execution (SOMPE) develops, integrates, tests, and validates software enhancements required to meet SOF-unique requirements for, and correct deficiencies to, mission planning, preview, and execution software tools to support all phases of SOF operations from deliberate to time-critical. The SOMPE project automates time-sensitive planning activities and provides enhanced situational awareness during mission execution. SOMPE provides the interoperable environment for SOF adaptive planning to integrate global operations including, but not limited to, precision strike software, digital navigation, and unmanned aerial systems command and control. This project also provides the integration of SOMPE with multi-dimensional visualization systems, providing immersive mission rehearsal in minimal timeframes from the SOMPE mission plan. SOMPE is embedded in the USSOCOM Headquarters, Theater Special Operations Commands, Joint Special Operations Task Forces, Joint Special Operations Aviation Components, SOF warfighters, and SOF warfighter platforms.
                                                 
                                                     
                                                         SOMPE
                                                         
                                                             
                                                                 4.696
                                                                 Continued required development of software applications to address SOF-unique aviation, ground and maritime mission planning requirements, data transfer software from mission planning systems to SOF helicopters, airplanes, and simulator/rehearsal systems, and automated performance models and performance prediction software. Continued testing of mission planning, data transfer and performance software.
                                                            
                                                        
                                                         
                                                             
                                                                 7.333
                                                                 Continue required development of software applications to address SOF-unique aviation, ground and maritime mission planning requirements, (to include tablets, smart phones, etc.) data transfer software from mission planning systems to SOF helicopters, airplanes, and simulator/rehearsal systems, and automated performance models and performance prediction software. Continue testing of mission planning, data transfer and performance software.
                                                            
                                                             
                                                                 7.052
                                                            
                                                             
                                                                 7.052
                                                                 Continues required development of software applications to address SOF-unique aviation, ground and maritime mission planning requirements, data transfer software from mission planning systems to SOF helicopters, airplanes, and simulator/rehearsal systems, and automated performance models and performance prediction software. Continues testing of mission planning, data transfer and performance software.  Continues development of software applications for smaller mobile computer devices (tablets, smart phones, etc).
                                                            
                                                        
                                                    
                                                
                                                 SOMPE comprises multiple mission planning software development contracts awarded annually to developers for each project effort. Acquisition strategies depend on the type of development effort. For minor software development projects, contracts may be awarded as sole source acquisitions from existing contract vehicles. For major software development projects, contracts may be awarded as limited or full and open competition acquisitions. Individual acquisition strategies are developed as the scope of software development projects are identified and defined.
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 Special Operations Mission Planning and Execution (SOMPE) Software
                                                                 MIPR
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         3.999
                                                                         2014-01
                                                                    
                                                                     
                                                                         5.942
                                                                         2015-01
                                                                    
                                                                     
                                                                         5.650
                                                                    
                                                                     
                                                                         5.650
                                                                         2016-01
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Support
                                                         
                                                             
                                                                 SOMPE Software
                                                                 MIPR
                                                                 Special Operations Mission Planning Office
                                                                 Fort Eustis, VA
                                                                 
                                                                     
                                                                         0.256
                                                                         2014-02
                                                                    
                                                                     
                                                                         0.332
                                                                         2015-02
                                                                    
                                                                     
                                                                         0.363
                                                                    
                                                                     
                                                                         0.363
                                                                         2016-02
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Test and Evaluation
                                                         
                                                             
                                                                 SOMPE Software
                                                                 C
                                                                 CPFF
                                                                 Wyle-CAS
                                                                 Huntsville, AL
                                                                 
                                                                     
                                                                         0.441
                                                                         2014-01
                                                                    
                                                                     
                                                                         1.059
                                                                         2015-01
                                                                    
                                                                     
                                                                         1.039
                                                                    
                                                                     
                                                                         1.039
                                                                         2016-01
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Special Operations Mission Planning and Execution (SOMPE) Software
                                                         
                                                             
                                                                 Software Development
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                             
                                                                 Development Support
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                             
                                                                 Test & Evaluation
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                         
                                             S875
                                             AC/MC-130J
                                             0
                                             
                                                 0.000
                                                 9.915
                                                 5.629
                                                 7.398
                                                 7.398
                                                 8.024
                                                 6.719
                                                 2.329
                                                 0.000
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 The AC/MC-130J project funds core Special Operations Forces (SOF)-unique modifications to replace aging MC-130E Combat Talon I, MC-130P Combat Shadow,
MC-130H Combat Talon II, AC-130H Spectre, AC-130W Stinger II, and AC-130U Spooky airframes. The 8 AC-130H Spectre, 12 AC-130W Stinger II and 17 AC-130U Spooky airframes will be replaced with MC-130J aircraft modified with the Precision Strike Package (PSP) to achieve the AC-130J configuration. These platforms perform clandestine or low visibility, single- or multi-ship low-level missions intruding politically-sensitive or hostile territories; provide air refueling for special operations helicopters and CV-22 aircraft; airdrop leaflets, small special operations teams, resupply bundles and combat rubber raiding craft; and close air support (CAS), air interdiction, armed reconnaissance, escort, and force protection - integrated base defense. Additional capabilities include low-level navigation and in-flight refueling.  The Air Force will procure and field basic aircraft, common support equipment, and trainers for USSOCOM. USSOCOM will then employ an incremental upgrade approach to incorporate SOF capabilities onto the Air Force-provided aircraft.

Conducts development, integration, and testing of aircraft enhancements to meet SOF-unique mission requirements. Enhancements include, but are not limited to, SOF communications, mission processors, aircraft performance enhancements, enhanced situational awareness (ESA), electronic warfare and survivability systems, and other SOF mission kits. Provides PSP aircraft infrastructure development.
                                                 
                                                     
                                                         MC-130J
                                                         
                                                             
                                                                 5.412
                                                                 Continued SOF-unique mission improvements including, but not limited to, MC-130J Increment 3 development, integration, and test efforts.
                                                            
                                                        
                                                         
                                                             
                                                                 2.848
                                                                 Continue SOF-unique mission improvements including, but not limited to, MC-130J Increment 3 development, integration, and test efforts.
                                                            
                                                             
                                                                 6.118
                                                            
                                                             
                                                                 6.118
                                                                 Continues SOF-unique mission improvements including, but not limited to, MC-130J Increment 3 development, integration, and test efforts.
                                                            
                                                        
                                                    
                                                     
                                                         ESA
                                                         
                                                             
                                                                 0.631
                                                                 Initiated ESA integration and test on the MC-130J aircraft.
                                                            
                                                        
                                                         
                                                             
                                                                 1.705
                                                                 Continue ESA integration and test.
                                                            
                                                             
                                                                 0.705
                                                            
                                                             
                                                                 0.705
                                                                 Continues ESA integration and test.
                                                            
                                                        
                                                    
                                                     
                                                         AC-130J
                                                         
                                                             
                                                                 3.872
                                                                 Developed and tested aircraft modification designs for PSP kit installation.
                                                            
                                                        
                                                         
                                                             
                                                                 1.076
                                                                 Develop and tests aircraft modification designs for PSP kit installation.
                                                            
                                                             
                                                                 0.575
                                                            
                                                             
                                                                 0.575
                                                                 Develops and tests aircraft modification designs for PSP kit installation.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         PROC1
                                                         AC/MC-130J
                                                         
                                                             54.070
                                                             70.988
                                                             61.368
                                                             61.368
                                                             63.567
                                                             157.117
                                                             176.794
                                                             207.572
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                     
                                                         PROC2
                                                         Precision Strike Package
                                                         
                                                             90.220
                                                             131.929
                                                             204.105
                                                             204.105
                                                             213.730
                                                             218.400
                                                             222.024
                                                             227.066
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                
                                                 The basic AC/MC-130J aircraft will be acquired under the United States Air Force HC/MC-130J Recapitalization procurement program. USSOCOM will fund development, integration, test and production/retrofit of SOF-unique mission equipment under this program and the USSOCOM PSP program.
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 MC-130J
                                                                 C
                                                                 Various
                                                                 Lockheed Martin
                                                                 Atlanta, GA
                                                                 
                                                                     
                                                                         5.412
                                                                         2014-04
                                                                    
                                                                     
                                                                         2.848
                                                                         2015-03
                                                                    
                                                                     
                                                                         6.118
                                                                    
                                                                     
                                                                         6.118
                                                                         2016-03
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Enhanced Situational Awarness
                                                                 C
                                                                 Various
                                                                 Lockheed Martin
                                                                 Atlanta, GA
                                                                 
                                                                     
                                                                         0.631
                                                                         2014-07
                                                                    
                                                                     
                                                                         1.705
                                                                         2014-12
                                                                    
                                                                     
                                                                         0.705
                                                                    
                                                                     
                                                                         0.705
                                                                         2016-01
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 AC-130J
                                                                 C
                                                                 Various
                                                                 Lockheed Martin
                                                                 Lexington, KY
                                                                 
                                                                     
                                                                         3.872
                                                                         2014-01
                                                                    
                                                                     
                                                                         1.076
                                                                         2015-01
                                                                    
                                                                     
                                                                         0.575
                                                                    
                                                                     
                                                                         0.575
                                                                         2016-01
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         MC-130J
                                                         
                                                             
                                                                 Development/Test
                                                                 
                                                                     
                                                                         3
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2019
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Enhanced Situational Awareness (ESA)
                                                         
                                                             
                                                                 Development/Test
                                                                 
                                                                     
                                                                         4
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2019
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         AC-130J
                                                         
                                                             
                                                                 Development/Test
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2019
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                         
                                             D615
                                             Rotary Wing Aviation
                                             0
                                             
                                                 0.000
                                                 27.617
                                                 67.390
                                                 66.654
                                                 66.654
                                                 32.898
                                                 17.357
                                                 16.809
                                                 17.178
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project develops/upgrades Special Operation Forces (SOF) rotary wing aircraft systems that operate in increasingly hostile environments.  Rotary wing aircraft supported by this project include: A/MH-6M, MH-60M, and MH-47G.  These aircraft provide aviation support to SOF in world-wide contingency operations and low-intensity conflicts and they must be capable of rapid deployment, undetected penetration of hostile areas, and operating at extended ranges under adverse weather conditions to infiltrate, provide logistics for, reinforce, and extract SOF.  The threat is characterized by an extensive and sophisticated ground based air defense system and an upgraded air-to-air capability targeted against helicopters.  Sub-projects include:  

•  A/MH-6M Block 3.0 Upgrade is necessary to restore structural, performance, and safety margins for the aircrews.  An airframe structural modification will address recurring structural failures due to high intensity, high gross weight operations, and a decade of battle damage.  A main/tail rotor drive train and engine control improvement efforts will reduce airframe loads and restore sufficient safety and performance margins.  An avionics upgrade Non-Developmental Item/Commercial Off-the-Shelf (NDI/COTS) will replace obsolescent components and provide improved battlefield situational awareness to the aircrews and customers necessary to support time sensitive mission requirements.  This upgrade is critical in keeping the A/MH-6M aircraft operational through FY 2020 and beyond or until a suitable replacement aircraft is available.  The non-recurring effort supports development, fabrication of test hardware, qualification of components and systems, and data items to support issuance of Government airworthiness releases for structural and software modifications.

•   MH-60M SOF Modernization program provides for the recurring/non-recurring systems engineering and platform integration efforts, to include continued flight and qualification testing and test support for MH-60M Block program.

•   MH-60M Block Upgrades provides the development, integration, and qualification efforts on the MH-60 helicopter to include flight test support, engineering analysis, documentation, and airworthiness substantiation.  

•   Degraded Visual Environment (DVE) solution will fuse information from currently fielded aircraft sensors with emerging technology to display real-time reference points, obstacles, and landing zone information to the aviator.  The DVE solution will provide MH-47/60 aircrews with visual cues for obstacle avoidance and aircraft control during all phases of flight and significantly increase crew and passenger survivability in DVE such as dirt and snow.  This program addresses SOF-unique requirements for rapid fielding and weight limitations, capitalizes on the unique skills of the SOF aviator while integrating with SOF-unique avionics, and leverages to the maximum extent possible, the use of existing sensors on SOF aircraft.  

•   Future Vertical Lift (FVL) program provides for the long-term replacement of an aging fleet of aircraft and provides a significant increase in range, speed, payload, survivability, reliability, and maintainability of vertical lift aircraft to meet emerging mission requirements.  USSOCOM will participate in the service-common development of a joint future vertical lift aircraft by injecting USSOCOM requirements and equities into the initial development and design efforts to minimize SOF-peculiar modifications to the common aircraft.

•   Infrared Countermeasure (IRCM) program provides a low Size, Weight, and Power (SWaP) capability suitable for the A/MH-6 Mission Enhanced Little Bird.  The IRCM program will develop, integrate, qualify, and test a complete lightweight IRCM system to include a missile warning system and countermeasure capability.  The      A/MH-6 is the only tactical aircraft in the U.S. Army inventory without protection from infrared guided and other advanced Man Portable Air Defense missiles.

•   MH-47 Modifications and Upgrades program develops technologies to improve performance and safety of the MH-47G and decrease operational costs.  Efforts include the Active Parallel Actuator System (APAS), Active Noise Cancellation (ANC), and Engine Barrier Filter.

•   Mission Processor Upgrade (MPU) program provides for non-recurring engineering (NRE), systems engineering/testing, and future aircraft architecture studies that support the replacement and upgrade of the current mission and video processors for all Army Special Operations Aviation (ARSOA).  Upgrading all internal processors increases the processing power to support critical functionality and emerging technologies that will be integrated into the Common Avionics Architecture System (CAAS).  This MPU provides the processing and memory resources required to incorporate the following functions into the General Purpose Processing Unit (GPPU): (1) Global Air Traffic Management replaces ground-based navigation aids with a capability that meets the international requirement that all aircraft be compliant with digital and space-based navigation systems; (2) Situational Awareness for Safe Aircraft Recovery provides passive survivability for flight operations in all weather conditions by providing three-dimensional displays with flight path guidance to increase battle space awareness in zero-visibility conditions; (3) Cognitive Decision Aiding System fuses information on threat, route, weather, terrain, and friendly forces instantaneously adjusting an aircraft’s route to protect the flight crew in hazardous weather, low levels, and night conditions.

•   Next Generation Forward Looking Infrared (NGFLIR) program is a pre-planned product improvement that incorporates a multispectral sensor (Shortwave Infrared, Image Intensifying TV, and Color Day TV) into the existing Q2 Electro-Optical Sensor System (EOSS).  This will improve targeting, tracking, and aircrew situational awareness.  This program also maximizes the service life of the Q2 sensor by mitigating obsolescence and increasing functionality on the light and heavy assault platforms within the ARSOA fleet.
                                                 
                                                     
                                                         A/MH-6M Block 3.0 Upgrade
                                                         
                                                             
                                                                 12.420
                                                                 Continued the development of cockpit upgrades, improved rotor systems, and upgrades to airframe.
                                                            
                                                        
                                                         
                                                             
                                                                 20.037
                                                                 Continue development of cockpit upgrades, improved rotor systems, and upgrades to airframe.  Continue component level qualification testing and Contract Data Requirements List development/submittals.  Initiate system level qualification testing.
                                                            
                                                             
                                                                 20.010
                                                            
                                                             
                                                                 20.010
                                                                 Continues system level qualification of improved rotor system and initiates Airworthiness and Flight Characteristics testing.
                                                            
                                                        
                                                    
                                                     
                                                         MH-60M SOF Modernization Program
                                                         
                                                             
                                                                 2.686
                                                                 Began flight and qualification testing for the MH-60M upgrades.
                                                            
                                                        
                                                    
                                                     
                                                         MH-60M Block Upgrades
                                                         
                                                             
                                                                 13.500
                                                                 Continue flight and qualification testing for the MH-60M Block Upgrades
                                                            
                                                             
                                                                 12.666
                                                            
                                                             
                                                                 12.666
                                                                 Continues integration and flight qualification for the MH-60M Block Upgrades.
                                                            
                                                        
                                                    
                                                     
                                                         DVE
                                                         
                                                             
                                                                 11.523
                                                                 Completed Phase I DVE sensor development culminating in ground test of three candidate technical solutions.
                                                            
                                                        
                                                         
                                                             
                                                                 16.976
                                                                 Continue Phase II DVE sensor development culminating in flight test of two candidate technical solutions.
                                                            
                                                             
                                                                 13.465
                                                            
                                                             
                                                                 13.465
                                                                 Continues integration and testing of the selected DVE technical solution.
                                                            
                                                        
                                                    
                                                     
                                                         FVL
                                                         
                                                             
                                                                 0.488
                                                                 Began to identify classes of FVL technology development most applicable to SOF Aviation platforms and participated in the Analysis of Alternatives conducted by the Joint FVL Program Office.
                                                            
                                                        
                                                         
                                                             
                                                                 1.299
                                                                 Continue participation in the Joint Integrated Product Team materiel solution analysis with a focus on injecting SOF requirements into the baseline planning and requirements documents that provides a minimum of SOF-peculiar modifications.  Focus will be on current fleet operations and support cost analysis, logistics analysis, and cost estimation methodology to include front end better buying power initiatives.
                                                            
                                                             
                                                                 1.282
                                                            
                                                             
                                                                 1.282
                                                                 Continues science and technology effort aligned with the future SOF-peculiar requirements.
                                                            
                                                        
                                                    
                                                     
                                                         IRCM
                                                         
                                                             
                                                                 0.500
                                                                 Conducted market analysis and trade studies in parallel with requirement definition completion.
                                                            
                                                        
                                                         
                                                             
                                                                 2.498
                                                                 Begin development, integration, and qualification testing of  a missile warning and lightweight IRCM systems for A/MH-6 aircraft.
                                                            
                                                             
                                                                 3.450
                                                            
                                                             
                                                                 3.450
                                                                 Continues development, integration, and qualification testing of missile warning and lightweight IRCM systems for the A/MH-6 aircraft.
                                                            
                                                        
                                                    
                                                     
                                                         MH-47 Low Cost Modifications
                                                         
                                                             
                                                                 7.000
                                                                 Begin development of APAS and the Engine Barrier Filter for the MH-47G.
                                                            
                                                             
                                                                 11.753
                                                            
                                                             
                                                                 11.753
                                                                 Continues development of APAS and the Engine Barrier Filter for MH-47G.
                                                            
                                                        
                                                    
                                                     
                                                         MPU
                                                         
                                                             
                                                                 3.000
                                                                 Begin development and testing of replacement mission and video processors for the ARSOA platforms.
                                                            
                                                             
                                                                 3.032
                                                            
                                                             
                                                                 3.032
                                                                 Continues development and testing of replacement mission and video processors for the ARSOA platforms.
                                                            
                                                        
                                                    
                                                     
                                                         NGFLIR
                                                         
                                                             
                                                                 3.080
                                                                 Begin development, integration, and testing of the multi-spectral sensor into the Q2 EOSS.
                                                            
                                                             
                                                                 0.996
                                                            
                                                             
                                                                 0.996
                                                                 Continues development, integration, and testing of the multi-spectral sensor into the Q2 EOSS.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         PROC 1
                                                         Rotary Wing Upgrades and Sustainment
                                                         
                                                             114.156
                                                             112.226
                                                             133.445
                                                             133.445
                                                             193.603
                                                             175.047
                                                             151.291
                                                             147.121
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                
                                                 •  A/MH-6M Block 3.0 Upgrade comprises three major efforts:  airframe/rotors, engine control, and cockpit.  The airframe/rotors development effort will be a sole-source contract to Boeing, who owns the technical data associated with the A/MH-6 airframe.  The engine control work will be performed by Rolls-Royce and Triumph Electronic Control Systems under sole-source contract to Rolls Royce.  The cockpit avionics architecture will be developed by Rockwell-Collins.  Any new hardware components will be NDI/COTS and will be competitively selected.  Airframe modification and integration work will be conducted at the Special Operations Forces Support Activity (SOFSA) by the incumbent contractor.

•  MH-60M SOF Modernization Program supports the systems integration and qualification efforts on the prototype MH-60M helicopter.  This includes, but is not limited to, government and contractor flight test support, engineering analysis, documentation, and airworthiness substantiation.  Contractor flight test support will be conducted by Sikorsky Aircraft while aircraft modification efforts will be performed at the SOFSA by the incumbent contractor. 

•  MH-60M Block Upgrades are accomplished for 72 MH-60M base aircraft with various contractors and acquisition vehicles.  The SOFSA executes SOF-peculiar upgrade modifications onto the MH-60M base aircraft. 

•  DVE integrates and qualifies a solution to address a safety of flight issue while flying in degraded visual environments.  A competitive source selection process will be conducted for the DVE solution which will procure, integrate, and install components to provide real-time “see through” imagery and heads up display of visual cues for obstacle avoidance and landing zone information during all phases of flight.  DVE will increase MH-60 and MH-47 and warfighter survivability in degraded visual environments.

•  FVL is the SOF aviation participation in the Joint FVL effort to develop the next generation of vertical takeoff and landing aircraft and establishes the foundation for the transformation of the DOD vertical lift aviation capabilities over the next forty years.   

•  IRCM will be a competitive source selection effort that develops, integrates, and qualifies a mission configurable Missile Warning System and IRCM capability which does not currently exist at a weight suitable for the A/MH-6 aircraft.  Special Operations Aviation requires the addition of IRCM to protect against increasingly proliferated and sophisticated infrared-guided weapons.   

•  MH-47 Modifications and Upgrades - These efforts develop technologies to improve performance and safety of the MH-47G and decrease operational costs.  Efforts include the APAS, ANC and Engine Barrier Filter.  The upgrades and modifications mostly consist of Government executed integration, testing, and qualification efforts with some analytical engineering services to be completed.

•  MPU - The GPPU NRE supports improvements to the video processing and Ethernet switch capabilities for CAAS aircraft.  The engineering and testing will be sole-source to Rockwell Collins, the original equipment manufacturer (OEM) for the GPPU.  The Data Concentrator Unit (DCU) Modernization NRE will be used to improve analog-to-digital signal processing and reliability, as well as reduce weight.  The DCU efforts will be sole-source to Sanmina SCI Corporation, the OEM for the DCU.  The Future Aircraft Architecture Studies will be competitively awarded.

•  NGFLIR integration of a multi-spectral sensor into the Q2 EOSS will be sole-source procurement through Raytheon.  As the OEM, Raytheon maintains overall responsibility for the Q2 System, and will develop an acquisition strategy to develop, test, and integrate the multi-spectral sensor.  Raytheon is closely monitoring the joint Technology Applications Program Office/Night Vision Electronic Sensors Directorate multi-spectral work, and is currently using Independent Research and Development to further mature that technology.
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 A/MH-6M Block 3.0 Upgrades
                                                                 C
                                                                 Various
                                                                 PM MELB
                                                                 Ft Eustis, VA
                                                                 
                                                                     0.000
                                                                     
                                                                         12.420
                                                                         2013-12
                                                                    
                                                                     
                                                                         20.037
                                                                         2015-01
                                                                    
                                                                     
                                                                         20.010
                                                                    
                                                                     
                                                                         20.010
                                                                         2015-12
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Degraded Visual Environment (DVE)
                                                                 C
                                                                 Various
                                                                 PM TAPO
                                                                 Ft Eustis, VA
                                                                 
                                                                     0.000
                                                                     
                                                                         11.523
                                                                         2014-07
                                                                    
                                                                     
                                                                         16.976
                                                                         2015-01
                                                                    
                                                                     
                                                                         13.465
                                                                    
                                                                     
                                                                         13.465
                                                                         2015-12
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Future Verticle Lift (FVL)
                                                                 C
                                                                 Various
                                                                 PEO-RW
                                                                 MacDill AFB, FL
                                                                 
                                                                     0.000
                                                                     
                                                                         0.488
                                                                         2014-06
                                                                    
                                                                     
                                                                         1.299
                                                                         2015-09
                                                                    
                                                                     
                                                                         1.282
                                                                    
                                                                     
                                                                         1.282
                                                                         2016-02
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Infrared Countermeasure  (IRCM)
                                                                 C
                                                                 Various
                                                                 PM TAPO
                                                                 Ft Eustis, VA
                                                                 
                                                                     0.000
                                                                     
                                                                         0.500
                                                                         2014-07
                                                                    
                                                                     
                                                                         2.498
                                                                         2015-04
                                                                    
                                                                     
                                                                         3.450
                                                                    
                                                                     
                                                                         3.450
                                                                         2016-04
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 MH-47G Low Cost Mods
                                                                 C
                                                                 Various
                                                                 PM TAPO
                                                                 Eustis, VA
                                                                 
                                                                     0.000
                                                                     
                                                                         7.000
                                                                         2015-06
                                                                    
                                                                     
                                                                         11.753
                                                                    
                                                                     
                                                                         11.753
                                                                         2016-06
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Mission Processor Upgrade (MPU)
                                                                 C
                                                                 Various
                                                                 PM TAPO
                                                                 Eustis, VA
                                                                 
                                                                     0.000
                                                                     
                                                                         3.000
                                                                         2015-04
                                                                    
                                                                     
                                                                         3.032
                                                                    
                                                                     
                                                                         3.032
                                                                         2016-04
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Next Generation Foward Looking Infrared (NGFLIR)
                                                                 C
                                                                 Various
                                                                 PM TAPO
                                                                 Eustis, VA
                                                                 
                                                                     0.000
                                                                     
                                                                         3.080
                                                                         2015-04
                                                                    
                                                                     
                                                                         0.996
                                                                    
                                                                     
                                                                         0.996
                                                                         2016-04
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Test and Evaluation
                                                         
                                                             
                                                                 MH-60M SOF Modernization Program
                                                                 C
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     0.000
                                                                     
                                                                         2.686
                                                                         2014-06
                                                                    
                                                                     0
                                                                     2.686
                                                                
                                                            
                                                             
                                                                 MH-60 Block Upgrades
                                                                 C
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     0.000
                                                                     
                                                                         13.500
                                                                         2015-04
                                                                    
                                                                     
                                                                         12.666
                                                                    
                                                                     
                                                                         12.666
                                                                         2016-04
                                                                    
                                                                     0
                                                                     26.166
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         A/MH-6M Block 3.0 Development/Qualification/Testing
                                                         
                                                             
                                                                 1
                                                                 2014
                                                            
                                                             
                                                                 2
                                                                 2017
                                                            
                                                        
                                                    
                                                     
                                                         MH-60M SOF Modernization Program Qualification
                                                         
                                                             
                                                                 3
                                                                 2014
                                                            
                                                             
                                                                 4
                                                                 2014
                                                            
                                                        
                                                    
                                                     
                                                         MH-60M Block Upgrades Testing
                                                         
                                                             
                                                                 3
                                                                 2015
                                                            
                                                             
                                                                 4
                                                                 2016
                                                            
                                                        
                                                    
                                                     
                                                         Degraded Visual Environment (DVE)
                                                         
                                                             
                                                                 4
                                                                 2014
                                                            
                                                             
                                                                 3
                                                                 2017
                                                            
                                                        
                                                    
                                                     
                                                         Future Vertical Lift (FVL)
                                                         
                                                             
                                                                 3
                                                                 2014
                                                            
                                                             
                                                                 4
                                                                 2018
                                                            
                                                        
                                                    
                                                     
                                                         Infrared Countermeasure (IRCM)
                                                         
                                                             
                                                                 4
                                                                 2014
                                                            
                                                             
                                                                 4
                                                                 2020
                                                            
                                                        
                                                    
                                                     
                                                         MH-47G Low Cost Mods Qualification/Testing
                                                         
                                                             
                                                                 3
                                                                 2015
                                                            
                                                             
                                                                 4
                                                                 2020
                                                            
                                                        
                                                    
                                                     
                                                         Mission Processor Upgrade (MPU)
                                                         
                                                             
                                                                 3
                                                                 2015
                                                            
                                                             
                                                                 1
                                                                 2020
                                                            
                                                        
                                                    
                                                     
                                                         Next Generation Foward Looking Infrared (NGFLIR)
                                                         
                                                             
                                                                 3
                                                                 2015
                                                            
                                                             
                                                                 1
                                                                 2016
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                
                            
                             
                                 
                                     1160405BB
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                                     2016
                                     PB
                                     2015-02
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                                     7
                                     Operational Systems Development
                                     
                                         546.581
                                         7.705
                                         9.490
                                         6.866
                                         6.866
                                         6.969
                                         6.946
                                         6.268
                                         6.391
                                         Continuing
                                         Continuing
                                    
                                     This program element is part of the Military Intelligence Program (MIP) that provides for the identification, development, and testing of Special Operations Forces (SOF) intelligence equipment to identify and eliminate deficiencies in providing timely intelligence to deployed forces. Sub-projects address the primary areas of intelligence dissemination, sensor systems, tagging, tracking, and locating devices, integrated threat warning to SOF mission platforms, and tactical exploitation of national system capabilities.  USSOCOM has developed an overall strategy to ensure that Command, Control, Communications, Computers, and Intelligence (C4I) systems continue to provide SOF with the required capabilities into the 21st century.  USSOCOM's C4I systems comprise an integrated network of systems providing positive command and control and timely exchange of intelligence and threat warning to all organizational echelons.  The C4I systems that support this new architecture employ the latest standards and technology by transitioning from separate systems to full integration with the Global Information Grid (GIG).  The GIG allows SOF elements to operate with any force combination in multiple environments.
                                     
                                         
                                             7.705
                                             9.490
                                             6.436
                                             6.436
                                        
                                         
                                             7.705
                                             9.490
                                             6.866
                                             6.866
                                        
                                         
                                             0.000
                                             0.000
                                             0.430
                                             0.430
                                        
                                         
                                             
                                                 
                                                     Other Adjustments
                                                     
                                                         0.430
                                                         0.430
                                                    
                                                
                                            
                                        
                                         Funding: 

FY 2014:  None.  

FY 2015:  None.

FY 2016:  Net increase of $0.430 million is due to a reprogramming supporting Sensitive Site Exploitation operational test ($0.155 million), Special Operations Forces Planning, Rehearsal and Execution Preparation test and evaluation ($0.325 million) and a decrease of -$0.050 million is due to a Departmental economic assumption decrease.

Schedule:  None.  

Technical:  None.
                                    
                                     
                                         
                                             S400
                                             SO Intelligence Systems
                                             0
                                             
                                                 546.581
                                                 7.705
                                                 9.490
                                                 6.866
                                                 6.866
                                                 6.969
                                                 6.946
                                                 6.268
                                                 6.391
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project is part of the Military Intelligence Program (MIP) that provides for the identification, development, and testing of Special Operations Forces (SOF) intelligence equipment to identify and eliminate deficiencies in providing timely intelligence to deployed forces.  Sub-projects address the primary areas of intelligence dissemination, sensor systems, tagging, tracking, and locating devices, integrated threat warning to SOF mission platforms, and tactical exploitation of national system capabilities.  The systems developed  and tested in this line item are National Systems Support to SOF (NSSS);  Joint Threat Warning System (JTWS);  Hostile Forces - Tagging, Tracking, and Locating (HF-TTL);  Special Operations Tactical Video System (SOTVS);  Special Operations Forces Planning, Rehearsal and Execution Preparation (SOFPREP);  Integrated Survey Program (ISP);  and Sensitive Site Exploitation (SSE).

U.S. Special Operations Command (USSOCOM) has developed an overall strategy to ensure that Command, Control, Communications, Computers, and Intelligence (C4I) systems continue to provide SOF with the required capabilities throughout the 21st century.  USSOCOM's C4I systems comprise an integrated network of systems providing positive command and control and timely exchange of intelligence and threat warning to all organizational echelons.  The C4I systems that support this new architecture employ the latest standards and technology by transitioning from separate systems to full integration with the Global Information Grid (GIG).  The GIG allows SOF elements to operate with any force combination in multiple environments.  The intelligence programs funded in this project will meet annual emergent requirements and are grouped by the level of organizational element they support: Operational Element (Team) and Above Operational Element (Garrison).    

OPERATIONAL ELEMENT (TEAM)    

•   NSSS.  This program provides a research and development rapid prototyping capability which functions as HQ SOCOM's Tactical Exploitation of National Capabilities program.  NSSS improves the combat effectiveness of USSOCOM, its components, and the Theater Special Operations Commands by leveraging National Agency and Service development efforts to provide innovative space-based intelligence systems technologies and enhancements, products and special communications capabilities to tactical SOF units.  Focus items include:  small, tactical Unmanned Aerial System (UAS) Multi-Intelligence geo-location and targeting capabilities with Rapid Reliable Targeting (RRT) system, enhanced Geospatial Intelligence (GEOINT) processing capabilities by Fusing Light Detection and Ranging (LiDAR) with National Technical Means (NTM) and the Enhanced Image Rendering Tool, which allows sharing of NTM Imagery with coalition forces.  NSSS will also improve Signal Intelligence (SIGINT) capabilities by adding unclassified sensors into theater net-centric geo-location architecture, improve detection of Low-Probability of Intercept and Low Probability of Detection signals, and automated radar characterizations which enhances tactical SOF capabilities to find, fix, monitor, and target assets using NTM.

•   JTWS.  This program is an evolutionary acquisition (EA) program effort.  JTWS System of Systems (SoS) is principally a Signals Intelligence (SIGINT) system; however, it can be used under Electronic Warfare and/or Cyber authorities if required.  The JTWS SoS enables the SOF Cryptologic Operator (SCO) to collect, process, locate and exploit threat communications signals of interest in order to provide timely, relevant, and responsive intelligence, cross-cueing, and threat avoidance information directly to the SOF Commanders.  The JTWS SoS is assembled in four variants (level 1): Ground SIGINT Kit (GSK) variant, Maritime variant, Air variant (AVS) and Unmanned Air System (UAS) variant.  Each variant is further subdivided into a functional layer:  (level 2): Communications Intelligence, Electronic Intelligence, and Precision Geo-location (PGL) kits and an implementation layer (level 3) designed around the SCO mission environment and SOF platform specific requirements.

•   HF-TTL.  This program utilizes a commodity procurement strategy to provide SOF warfighters with the necessary tools to find, fix, and finish terrorist networks through the emplacement of sophisticated tags and devices that feed into an integrated architecture.  HF-TTL provides Global Combatant Commanders and SOF operators with an immediate capability to tag, track, and locate people, things and activities.  The HF-TTL program provides actionable intelligence for SOF planners.  The Mission Sets are comprised of a mix of different classes of tags and their associated detection, interrogation, viewing, tracking, and communications systems that are fielded annually to SOF Components and Theater Special Operations Commands (TSOC) based upon dynamic and emergent SOF operational requirements.  

•  SOTVS.  This program provides SOF with critical Special Reconnaissance (SR) equipment that directly supports the planning and execution of SOF missions.  This capability allows the SOF warfighter to meet SOF SR mission requirements to find, fix, finish, exploit, analyze, and disseminate information of adversary’s movement, construct, identification, location; and associated things and activities.  SOTVS provides Global Combatant Commanders and SOF operators with an immediate capability to visually and electronically acquire people, things, and activities and provides actionable intelligence for SOF planners and Commanders.  The SOTVS program consists of a Family of Systems (FoS) that employs an evolutionary acquisition strategy for evolving technology insertion, supplemented with commodity procurement.  The program FoS consists of interoperable equipment to capture and transfer near-real-time ground-based, tactical day/night/reduced visibility, imagery, video, and electronic proximity and movement sensing, all capable of dissemination through SOF organic, global C4I, and commercial communications infrastructures.

ABOVE OPERATIONAL ELEMENT (GARRISON)  

NOTE: Beginning in FY 2016 SOFPREP has been re-aligned from Mission Training and Preparation System program element 1160427BB into Special Operations Intelligence Systems Development program element 1160405BB.

• SOFPREP.  This program serves as the intelligence focal point for production of SOF enhanced Geospatial Intelligence (GEOINT) (maps, imagery, and terrain data) and 3D scene visualization database. SOFPREP gathers, processes, exploits and disseminates classified high resolution 3D databases and GEOINT data in support of SOF training, mission rehearsal and execution preparation systems. The program builds the common environment for SOF Modeling and Simulation (M&S) applications and facilitates the integration of authoritative source data to enable the rapid discovery, retrieval, and reuse of GEOINT data across SOF planning, operations, intelligence and M&S.  SOFPREP is a NGA-certified co-producer in support of time-sensitive SOF specific requirements. 

•   ISP.  This program collects and produces current, detailed, tactical planning data to support military operations to counter threats against US citizens, interests, and property located both domestic and overseas. ISP products are specifically tailored packages that provide operational information, as well as intelligence data for use by DOD and the U.S. Department of State to support operational planners for counter-terrorism operations, evacuations, and other rescue missions.

•   SSE.  This program provides the capability to exploit personnel, documents, electronic data, material, and forensic evidence on sensitive sites/objectives.  It allows collection and transmission of unique, measurable biometric signatures, including live/latent fingerprints, iris patterns, and facial features.  It also provides a means to verify against and enroll subjects into the DOD authoritative database, and to query that database to support hold or release decisions.
                                                 
                                                     
                                                         NSSS
                                                         
                                                             
                                                                 0.795
                                                                 Developed SOF-required prototype capabilities, primarily through leveraging current or developing technologies and assets in the Intelligence Community (IC), while coordinating with other SOCOM and IC Programs of Record for production and operational fielding of the successful capabilities.  Emphasis areas included ISR support for Tagging, Tracking, and higher-accuracy geo-locating hostile forces, as well as Friendly Force Tracking (FFT), especially in system-challenged environments.
                                                            
                                                        
                                                         
                                                             
                                                                 0.807
                                                                 Develop SOF-required prototype capabilities, primarily through leveraging current or developing technologies and assets in the IC, while coordinating with other SOCOM and IC Programs of Record for production and operational fielding of the successful capabilities.  Emphasis areas include ISR support for Tagging, Tracking, and higher-accuracy geo-locating hostile forces, as well as FFT, especially in system-challenged environments.
                                                            
                                                             
                                                                 0.802
                                                            
                                                             
                                                                 0.802
                                                                 Develops SOF-required prototype capabilities, primarily through leveraging current or developing technologies and assets in the IC, while coordinating with other SOCOM and IC Programs of Record for production and operational fielding of the successful capabilities.  Emphasis areas will include ISR support for Tagging, Tracking, and higher-accuracy geo-locating hostile forces, as well as FFT, especially in system-challenged environments.
                                                            
                                                        
                                                    
                                                     
                                                         JTWS
                                                         
                                                             
                                                                 6.543
                                                                 Continued networking and testing within the JTWS SoS and continued spiral development for all variants.  Began JTWS Maritime prototype development.
                                                            
                                                        
                                                         
                                                             
                                                                 7.301
                                                                 Continue networking and testing within the JTWS SoS and continue spiral development for all variants.  Continue JTWS Maritime prototype development.
                                                            
                                                             
                                                                 4.317
                                                            
                                                             
                                                                 4.317
                                                                 Continues networking and testing within the JTWS SoS and continues spiral development for all variants.  Continues JTWS Maritime prototype development.
                                                            
                                                        
                                                    
                                                     
                                                         HF-TTL
                                                         
                                                             
                                                                 0.731
                                                                 Begin specialized device modifications,integration and operational testing and evaluation.
                                                            
                                                             
                                                                 0.765
                                                            
                                                             
                                                                 0.765
                                                                 Continues specialized device modifications, integration and operational testing and evaluation.
                                                            
                                                        
                                                    
                                                     
                                                         SOTVS
                                                         
                                                             
                                                                 0.367
                                                                 Began integration/operational testing within the SOTVS FoS for technology insertions of improved/downsized hardware/software configuration on all systems.
                                                            
                                                        
                                                         
                                                             
                                                                 0.373
                                                                 Continue integration/operational testing within the SOTVS FoS for technology insertions of improved/downsized hardware/software configuration on all systems.
                                                            
                                                             
                                                                 0.377
                                                            
                                                             
                                                                 0.377
                                                                 Continues integration/operational testing within the SOTVS FoS for technology insertions of improved/downsized hardware/software configuration on all systems.
                                                            
                                                        
                                                    
                                                     
                                                         SOFPREP
                                                         
                                                             
                                                                 0.325
                                                            
                                                             
                                                                 0.325
                                                                 This is an FY 2016 new start.  Begins testing and evaluation of operational prototype systems to speed production of correlated high resolution 3D terrain databases in a Graphics Processing Unit accelerated high performance computing architecture.
                                                            
                                                        
                                                    
                                                     
                                                         ISP
                                                         
                                                             
                                                                 0.278
                                                                 Begin development for the modernization of the ISP system to integrate with enterprise architecture and support the latest standards and technology.
                                                            
                                                             
                                                                 0.125
                                                            
                                                             
                                                                 0.125
                                                                 Continues development for the modernization of the ISP system to integrate with enterprise architecture and support the latest standards and technology.
                                                            
                                                        
                                                    
                                                     
                                                         SSE
                                                         
                                                             
                                                                 0.155
                                                            
                                                             
                                                                 0.155
                                                                 This is an FY 2016 new start.  Begins specialized devise integration and operational testing and evaluation.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         PROC1
                                                         Intelligence Systems
                                                         
                                                             93.567
                                                             91.050
                                                             93.009
                                                             93.009
                                                             91.679
                                                             90.019
                                                             89.416
                                                             93.275
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                
                                                 •  NSSS introduces and integrates national systems capabilities into the SOF force structure and operations.  This is accomplished by partnering with existing IC programs of record to incorporate SOF mission requirements into current and developing technologies and assets.  This leveraging of funding increases national and commercial systems awareness, demonstrates the tactical utility of national systems and commercial data, tests technologies and evaluates operational concepts in biennial Joint Staff Special Projects, and allows for the transition of promising concepts and technologies to other SOF program office for execution.

•  JTWS employs an evolutionary strategy to provide upgraded next generation technology insertions and to address the changing threat environment for all air, ground, maritime and precision geo-location variants.  Commercial and government agency sources will be leveraged for required certifications, functional and operational test and acceptance support. 

•   HF-TTL utilizes a commodity procurement acquisition strategy to provide highly sophisticated TTL and close target audio/video devices capable of operating in various environments as needed to meet SOF operational requirements. Commercial and government agency sources will be leveraged for required certifications, device level modifications, integration, functional, and operational testing and evaluations.  

•  SOTVS employs an evolutionary strategy to incorporate the latest state of technology within its product line to provide upgraded next-generation technology insertion of commercial-off-the-shelf systems and address the changing threat environment to meet SOF reconnaissance and surveillance mission requirements.  Commercial and government agency sources will be leveraged for required certifications, system level integration, functional, and operational testing and evaluations. 

•   SOFPREP employs an evolutionary strategy to insert emerging technologies for processing, exploitation and dissemination capabilities tailored to SOF user-defined mission requirements.  Commercial and government agency sources are leveraged for required certifications, system level integration, functional, and operational testing and evaluations.

•   ISP employs an evolutionary strategy to insert emerging technologies for collection, processing, exploitation and dissemination capabilities tailored to SOF user-defined mission requirements.  Commercial and government agency sources are leveraged for required certifications, system level integration, functional, and operational testing and evaluations.

•   SSE uses a commodity procurement acquisition strategy to provide next-generation technologies for collection, processing, exploitation and dissemination capabilities supporting SOF exploitation mission requirements.  Commercial and government agency sources are leveraged for required certifications, system level integration, functional, and operational testing and evaluations.
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 National Systems Support to SOF (NSSS)
                                                                 MIPR
                                                                 Various
                                                                 Various
                                                                 
                                                                     14.338
                                                                     
                                                                         0.535
                                                                         2013-12
                                                                    
                                                                     
                                                                         0.542
                                                                         2014-12
                                                                    
                                                                     
                                                                         0.532
                                                                    
                                                                     
                                                                         0.532
                                                                         2015-12
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Joint Threat Warning System (JTWS)-Air Increment 2
                                                                 MIPR
                                                                 SPAWAR
                                                                 Charleston, SC
                                                                 
                                                                     4.568
                                                                     
                                                                         0.600
                                                                         2013-11
                                                                    
                                                                     
                                                                         0.935
                                                                         2014-11
                                                                    
                                                                     
                                                                         0.945
                                                                    
                                                                     
                                                                         0.945
                                                                         2015-11
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 JTWS-Ground Sigint Kit (GSK), Inc 2
                                                                 C
                                                                 CPFF
                                                                 Various
                                                                 Various
                                                                 
                                                                     18.282
                                                                     
                                                                         0.775
                                                                         2013-11
                                                                    
                                                                     
                                                                         0.791
                                                                         2014-11
                                                                    
                                                                     
                                                                         0.795
                                                                    
                                                                     
                                                                         0.795
                                                                         2015-11
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 JTWS-Maritime
                                                                 C
                                                                 CPFF
                                                                 Various
                                                                 Various
                                                                 
                                                                     1.102
                                                                     
                                                                         3.320
                                                                         2013-11
                                                                    
                                                                     
                                                                         3.387
                                                                         2014-11
                                                                    
                                                                     
                                                                         0.315
                                                                    
                                                                     
                                                                         0.315
                                                                         2015-11
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 JTWS-All Variants
                                                                 MIPR
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         0.818
                                                                         2013-11
                                                                    
                                                                     
                                                                         0.836
                                                                         2014-10
                                                                    
                                                                     
                                                                         0.829
                                                                    
                                                                     
                                                                         0.829
                                                                         2015-10
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Integrated Survey Program
                                                                 C
                                                                 FFP
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         0.278
                                                                         2015-01
                                                                    
                                                                     
                                                                         0.125
                                                                    
                                                                     
                                                                         0.125
                                                                         2016-01
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Hostile Forces-Tagging Tracking, and Locating (HF-TTL)
                                                                 MIPR
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         0.381
                                                                         2015-01
                                                                    
                                                                     
                                                                         0.230
                                                                    
                                                                     
                                                                         0.230
                                                                         2015-11
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Prior Year Funding - Completed Efforts
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     461.047
                                                                     0
                                                                     461.047
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Support
                                                         
                                                             
                                                                 JTWS Variant Analysis - Naval Post-Graduate School (NPS
                                                                 MIPR
                                                                 NPS
                                                                 Monterey, CA
                                                                 
                                                                     0.385
                                                                     
                                                                         0.130
                                                                         2014-01
                                                                    
                                                                     
                                                                         0.135
                                                                         2015-01
                                                                    
                                                                     
                                                                         0.137
                                                                    
                                                                     
                                                                         0.137
                                                                         2016-01
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 JTWS-NSA Intern Support
                                                                 MIPR
                                                                 NSA
                                                                 Ft Meade, MD
                                                                 
                                                                     0.300
                                                                     
                                                                         0.100
                                                                         2014-04
                                                                    
                                                                     
                                                                         0.103
                                                                         2015-04
                                                                    
                                                                     
                                                                         0.105
                                                                    
                                                                     
                                                                         0.105
                                                                         2016-04
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Prior Year Funding - Completed Efforts
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     6.493
                                                                     0
                                                                     6.493
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Test and Evaluation
                                                         
                                                             
                                                                 JTWS
                                                                 MIPR
                                                                 JITC
                                                                 FT Huachuca, AZ
                                                                 
                                                                     3.880
                                                                     
                                                                         0.800
                                                                         2013-11
                                                                    
                                                                     
                                                                         1.114
                                                                         2014-11
                                                                    
                                                                     
                                                                         1.191
                                                                    
                                                                     
                                                                         1.191
                                                                         2015-11
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Special Operations Tactical Video Systems (SOTVS)
                                                                 MIPR
                                                                 ATEC
                                                                 FT Huachuca, AZ
                                                                 
                                                                     
                                                                         0.367
                                                                         2014-03
                                                                    
                                                                     
                                                                         0.373
                                                                         2015-06
                                                                    
                                                                     
                                                                         0.377
                                                                    
                                                                     
                                                                         0.377
                                                                         2015-11
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 HF-TTL
                                                                 MIPR
                                                                 ATEC
                                                                 FT Huachuca, AZ
                                                                 
                                                                     
                                                                         0.350
                                                                         2015-03
                                                                    
                                                                     
                                                                         0.535
                                                                    
                                                                     
                                                                         0.535
                                                                         2015-11
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Sensitive Site Exploitation (SSE)
                                                                 MIPR
                                                                 JTIC
                                                                 FT Huachuca, AZ
                                                                 
                                                                     
                                                                         0.155
                                                                    
                                                                     
                                                                         0.155
                                                                         2015-12
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Special Operations Forces Planning, Rehearsal & Execution Preparation (SOFPREP)
                                                                 C
                                                                 FFP
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         0.325
                                                                    
                                                                     
                                                                         0.325
                                                                         2016-01
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Prior Year Funding - Completed Efforts
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     0.549
                                                                     0.000
                                                                     0.549
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Management Services
                                                         
                                                             
                                                                 NSSS Program Support
                                                                 C
                                                                 CPAF
                                                                 Jacobs
                                                                 Tampa, FL
                                                                 
                                                                     4.958
                                                                     
                                                                         0.260
                                                                         2014-03
                                                                    
                                                                     
                                                                         0.265
                                                                         2015-05
                                                                    
                                                                     
                                                                         0.270
                                                                    
                                                                     
                                                                         0.270
                                                                         2016-05
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Prior Year Funding - Completed Efforts
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     30.679
                                                                     0
                                                                     30.679
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         National Systems Support to SOF Participation in Space Technology Dev and Demo
                                                         
                                                             
                                                                 National System Support to SOF Participation in Space technology Dev and Demo
                                                                 
                                                                     
                                                                         1
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Joint Threat Warning System
                                                         
                                                             
                                                                 Air Variant Development, Test and Evaluation
                                                                 
                                                                     
                                                                         1
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                             
                                                                 Ground Sigint Kit Variant Development, Test and Evaluation
                                                                 
                                                                     
                                                                         1
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                             
                                                                 Maritime Variant Development, Test and Evaluation
                                                                 
                                                                     
                                                                         1
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Hostile Forces - Tagging, Tracking, and Locating
                                                         
                                                             
                                                                 Device Integration Operational Testing
                                                                 
                                                                     
                                                                         2
                                                                         2015
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Special Operations Tactical Video System
                                                         
                                                             
                                                                 System Integration Operational Testing
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Special Operations Forces Planning, Rehearsal & Execution Preparation
                                                         
                                                             
                                                                 Test and Evaluation of Prototype Systems
                                                                 
                                                                     
                                                                         2
                                                                         2016
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Integrated Survey Program
                                                         
                                                             
                                                                 System Integration Operational Testing
                                                                 
                                                                     
                                                                         2
                                                                         2015
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Sensitive Site Exploitation
                                                         
                                                             
                                                                 System Integration Operational Testing
                                                                 
                                                                     
                                                                         1
                                                                         2016
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                
                            
                             
                                 
                                     1160408BB
                                     Operational Enhancements
                                     242
                                     2016
                                     PB
                                     2015-02
                                     United States Special Operations Command
                                     0400
                                     Research, Development, Test & Evaluation, Defense-Wide
                                     7
                                     Operational Systems Development
                                     
                                         667.189
                                         42.492
                                         81.253
                                         63.008
                                         63.008
                                         61.153
                                         67.037
                                         68.514
                                         69.704
                                         Continuing
                                         Continuing
                                    
                                     Details are provided under separate cover.
                                     
                                         
                                             42.492
                                             75.253
                                             63.128
                                             63.128
                                        
                                         
                                             42.492
                                             81.253
                                             63.008
                                             63.008
                                        
                                         
                                             0.000
                                             6.000
                                             -0.120
                                             -0.120
                                        
                                         
                                             
                                                 
                                                     Other Adjustments
                                                     
                                                         -0.120
                                                         -0.120
                                                    
                                                
                                                 
                                                     Overseas Contingency Operations
                                                     
                                                         6.000
                                                    
                                                
                                            
                                        
                                         Funding:

FY2014:  None.

FY2015:  Details of $6.000 million increase of Overseas Contingency Operations funding available under separate cover.

FY2016:  Details of $0.120 million decrease is available under separate cover.

Schedule:  None.

Technical:  None.
                                    
                                     
                                         
                                             S500A
                                             Operational Enhancements
                                             1
                                             
                                                 667.189
                                                 42.492
                                                 81.253
                                                 63.008
                                                 63.008
                                                 61.153
                                                 67.037
                                                 68.514
                                                 69.704
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 Details are provided under separate cover.
                                            
                                        
                                    
                                
                            
                             
                                 
                                     1160431BB
                                     Warrior Systems
                                     243
                                     2016
                                     PB
                                     2015-02
                                     United States Special Operations Command
                                     0400
                                     Research, Development, Test & Evaluation, Defense-Wide
                                     7
                                     Operational Systems Development
                                     
                                         0.000
                                         15.691
                                         20.573
                                         25.342
                                         25.342
                                         20.243
                                         17.875
                                         16.182
                                         20.520
                                         Continuing
                                         Continuing
                                    
                                     This program element provides for development, testing and integration of specialized equipment in the areas of automation, communication, radio, weapon, soldier protection and survival, visual augmentation, lasers and sensors, munition and military information support operations (MISO) systems.  The efforts within this PE improve SOF warfighting capabilities by continuing efforts to develop smaller, lighter, more efficient and more robust capabilities.  The SOF mission mandates that SOF systems remain technologically superior to any threat to provide a maximum degree of survivability while, generally, being conducted in harsh environments for unspecified periods and in locations requiring small unit autonomy.  Communications efforts will maintain a Command, Control, and Communications (C3) link between SOF Commanders and SOF Teams, and provide interoperability with all Services, various agencies of the U.S. Government, Air Traffic Control, commercial agencies and allied foreign forces.  Efforts relating to soldier protection and survival requirements will improve survivability and mobility of SOF while conducting varied missions.  Specialized visual augmentation, lasers and sensors will permit small, highly trained forces to conduct required operations across the entire spectrum of conflict.  Munition efforts include advanced engineering operational system development and qualification efforts related to SOF-peculiar munitions and equipment.  Additionally, MISO efforts include planned operations to convey selected information and indicators to foreign audiences to influence their emotions, motives, objective reasoning, and ultimately, the behavior of foreign governments, organizations, groups and individuals.  

Warrior Systems specialized equipment will permit small, highly trained forces to conduct required operations across the entire spectrum of conflict.  SOF must infiltrate by land, sea, and air to conduct unconventional warfare, direct action, or deep reconnaissance operations in denied areas against insurgent units, terrorists, or highly sophisticated threat forces.  The requirement to operate in denied areas controlled by a sophisticated threat mandates that SOF systems remain technologically superior to threat forces to ensure mission success.

Tactical Systems Development:
This project provides for development, testing, and integration of specialized automation equipment to meet the unique requirements of SOF. Tactical systems provide forward deployed forces with advanced networking, automated data processing, storage, and display capabilities to support situational awareness, mission planning and execution, and command and control (C2) of forces. 

Communications Equipment and Electronics Systems:
This project provides for communication systems to meet emergent requirements to support SOF.  SOF units require communications equipment that improves their warfighting capability without degrading their mobility.  Therefore, SOF Communications Equipment and Electronics is a continuing effort to develop smaller, lighter, more efficient and more robust SOF Command, Control, Communications, and Computer (C4) capabilities.

Tactical Radio Systems:
This project is for development of all SOF tactical radio programs.  SOF units require radio communication equipment that improves their warfighting capability without degrading their mobility.  United States Special Operations Command (USSOCOM) has developed an overall strategy to ensure that Tactical Radio Systems continue to provide SOF with the required capabilities throughout the 21st century.  SOF Tactical Radios provide the critical C3 link between SOF Commanders and SOF Teams involved in overseas contingency operations (OCO) and training exercises.  They also provide interoperability with all Services, various agencies of the U.S. Government, Air Traffic Control, commercial agencies, and allied/coalition forces.  Tactical Radios rapidly and seamlessly establish and maintain mobile and fixed (C2) communications between infiltrated/operational elements and higher echelon headquarters, allowing SOF to operate with any force combination in multiple environments.

Weapons Systems:
This project provides for next generation system development and pre-planned product improvements (P3I), testing, and integration of specialized weapon systems and weapon accessories to meet the unique requirements of SOF. Efforts include muzzle brakes and suppressors and P3I for assault, sniper, and crew served weapons leveraging the latest technological advances to achieve overmatch capability against emerging threats. 

Soldier Protection and Survival Systems:
This project provides for development, testing, and integration of specialized equipment to meet the unique soldier protection and survival requirements of SOF.  Specialized equipment will improve survivability and mobility of SOF while conducting varied missions.  Current efforts include, but are not limited to counter-improvised explosive device system improvements and testing to meet continually changing technology on the battlefield. 

Body Armor and Associated Equipment:
This project provides specialized equipment with ballistic protection to meet the unique soldier protection and survival requirements of SOF.  Specialized ballistic equipment improves survivability and load bearing equipment impacting the mobility of SOF while conducting varied missions.  This project enhances the SOF Personal Equipment Advanced Requirements (SPEAR) program by supporting body armor plates, soft armor, helmets, and eye protection.  It also provides for the research, development, and testing of a variety of body armor and personal protective equipment to meet current ballistic threats that exists on the battlefield.

Visual Augmentation, Lasers and Sensor Systems:
This project provides for development, testing, and integration of specialized visual augmentation, laser and sensor systems equipment to meet the unique requirements of SOF.  Programs in this area include binocular/monocular devices and visual augmentation to include next generation laser designation and geo-location systems.  

Munitions Development:
This project provides for the advanced engineering, operational system development, and qualification efforts related to SOF-peculiar and Foreign/Non-standard munitions and equipment.  Funding supports development of Insensitive Munitions (IM) technology and evaluation, in accordance with statutory requirement set forth in U.S. Code, Title 10, Chapter 141, Section 2389 (December 2001).  Testing is in accordance with the USSOCOM IM Strategic Plan.  Funding also supports efforts to develop and improve Stand-Off Precision Guided Munitions (SOPGM), including the development and integration of improved warheads, seeker, guidance navigation and control systems, operational flight software and missile delivery to meet SOF requirements.

MISO:
This project provides for the development, test and integration of MISO equipment.  MISO are planned operations to convey selected information and indicators to foreign audiences to influence their emotions, motives, objective reasoning, and ultimately, the behavior of foreign governments, organizations, groups, and individuals.  This project funds transformational systems and equipment to conduct the seven phase MISO process (planning, targeting audience analysis, series development, product development and design, approval, production/distribution/dissemination, and measures of effectiveness) in support of combatant commanders.
                                     
                                         
                                             14.973
                                             24.661
                                             25.963
                                             25.963
                                        
                                         
                                             15.691
                                             20.573
                                             25.342
                                             25.342
                                        
                                         
                                             0.718
                                             -4.088
                                             -0.621
                                             -0.621
                                        
                                         
                                             
                                                 -4.088
                                            
                                             
                                                 0.718
                                            
                                             
                                                 
                                                     Other Adjustments
                                                     
                                                         -0.621
                                                         -0.621
                                                    
                                                
                                            
                                        
                                         Funding: 

FY2014:  Net increase of $0.718 million is for a reprogramming of $0.566 million to support development and testing of the SPEAR program, $0.182 million to support testing for signature reduction efforts in a Weapons Accessories program; and a reprogramming (-$0.030 million) to support higher command priorities.
 
FY2015:  Decrease of -$4.088 million is due to a Congressional Directed Reduction to the Long range MISO program.

FY2016: Decrease of -$0.621 million is due to a realignment of -$0.437 million to higher command priorities and a decrease of -$0.184 million due to Departmental economic assumption decrease.

Schedule:  None.

Technical:  None.
                                    
                                     
                                         
                                             S710
                                             Tactical Systems Development
                                             0
                                             
                                                 0.000
                                                 0.243
                                                 1.023
                                                 0.968
                                                 0.968
                                                 1.330
                                                 1.095
                                                 1.183
                                                 1.080
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project provides for development, testing, and integration of specialized automation equipment to meet the unique requirements of Special Operations Forces (SOF). Specialized automation equipment will permit small, highly trained forces to conduct required operations across the entire spectrum of conflict. These operations are generally conducted in harsh environments, for unspecified periods and in locations requiring small unit autonomy. SOF must infiltrate by land, sea, and air to conduct unconventional warfare, direct action, or deep reconnaissance operations in denied areas against insurgent units, terrorists, or highly sophisticated threat forces. The requirement to operate in denied areas controlled by a sophisticated threat mandates that SOF systems remain technologically superior to threat forces to ensure mission success.

- The Tactical Local Area Network (TACLAN) provides SOF operational commanders and forward deployed forces advanced networking, automated data processing, storage, and display capabilities to support situational awareness, mission planning and execution, and command and control of forces. The project consists of Suites, Mission Planning Kits and Field Computing Devices, Coalition Local Area Network, and Full Motion Video Kits.
                                                 
                                                     
                                                         TACLAN Suites
                                                         
                                                             
                                                                 0.243
                                                                 Begin development, integration, and testing  of Evolutionary Technology Insertions (ETI) such as advanced hardware equipment and new software applications.
                                                            
                                                        
                                                         
                                                             
                                                                 1.023
                                                                 Begin development, integration, and testing of ETI for Secure Data At Rest, secure wireless and cross domain solutions.
                                                            
                                                             
                                                                 0.968
                                                            
                                                             
                                                                 0.968
                                                                 Continues development, integration, and testing of ETI for Secure Data At Rest, secure wireless and cross domain solutions.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         PROC
                                                         OTHER ITEMS <$5M
                                                         
                                                             73.141
                                                             106.675
                                                             79.149
                                                             79.149
                                                             70.287
                                                             71.149
                                                             84.526
                                                             80.958
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                
                                                 The TACLAN program has an evolutionary acquisition strategy.  Commercial and government agency sources will be leveraged for required certifications, functional and operational test, and acceptance support.
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Test and Evaluation
                                                         
                                                             
                                                                 Secure Data / Wireless Capability
                                                                 Reqn
                                                                 iGov
                                                                 Tampa, FL
                                                                 
                                                                     
                                                                         0.243
                                                                         2014-02
                                                                    
                                                                     
                                                                         1.023
                                                                         2015-05
                                                                    
                                                                     
                                                                         0.968
                                                                    
                                                                     
                                                                         0.968
                                                                         2016-01
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         TACLAN SUITES
                                                         
                                                             
                                                                 Secure Data / Wireless Capability
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                         
                                             S700
                                             Communications Equipment and Electronics Systems
                                             0
                                             
                                                 0.000
                                                 3.264
                                                 4.230
                                                 6.352
                                                 6.352
                                                 6.266
                                                 6.379
                                                 6.495
                                                 7.579
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project provides for communication systems to meet emergent requirements to support Special Operations Forces (SOF). Communications Equipment and Electronics Systems is a continuing effort to develop smaller, lighter, more efficient and more robust SOF Command, Control, Communications, and Computer (C4) capabilities.   

USSOCOM's C4 systems comprise an integrated network of systems providing positive command and control and the timely exchange of information to all organizational echelons.  The C4I systems that support this new architecture employ the latest standards and technology by transitioning from separate systems to full integration within the Global Information Grid (GIG). The GIG is a multitude of existing and projected national assets that allows SOF elements to operate with any force combination in multiple environments. 

  • SOF Deployable Node (SDN) is a family of deployable, super high frequency, multi-band, Satellite Communications (SATCOM) systems providing the transport path for high-capacity, voice, data, video tele-conferencing (VTC), and full motion video at all levels of classification.  It consists of SDN subprograms, transport for intelligence variants, technology insertions and capital equipment replacement.

•  The Special Communications Enterprise (SCE) program includes organizations, practices, processes, services, networks, systems and subsystems that manage and provide clandestine exchange of information between elements (field-to-field, field-to-base, base-to-field) for worldwide deployed SOF units, often in austere environments with heavy adversarial monitoring.  This program transitioned from Program Element 1160402BB, Special Operations Advanced Technology Development.
                                                 
                                                     
                                                         SDN
                                                         
                                                             
                                                                 1.092
                                                                 Continued to develop, test and evaluate next generation systems and components to enhance the SDN family of systems and integrate Evolutionary Technology Insertions (ETI), such as a wide-band SATCOM-on-the-Move ground capability, extension of SOF Information Enterprise services, and acceleration hardware and software.
                                                            
                                                        
                                                         
                                                             
                                                                 2.394
                                                                 Assess, test and evaluate advanced antenna design and performance. Conduct market research on multi-level security solutions for SDN application.  Conduct testing using wideband global SATCOM and Global Express. Assess Advanced Extremely High Frequency band.
                                                            
                                                             
                                                                 2.806
                                                            
                                                             
                                                                 2.806
                                                                 Assesses, tests and evaluates advanced antenna design and performance. Continues to integrate ETIs.
                                                            
                                                        
                                                    
                                                     
                                                         SCE
                                                         
                                                             
                                                                 2.172
                                                                 Began segment development for the SCE enterprise; developed means and methods to provide near-term impact to operators.
                                                            
                                                        
                                                         
                                                             
                                                                 1.836
                                                                 Continue segment development for the SCE enterprise; develop means and methods to provide near-term impact to operators.
                                                            
                                                             
                                                                 3.546
                                                            
                                                             
                                                                 3.546
                                                                 Continues segment development for the SCE enterprise; develops means and methods to provide near-term impact to operators.  Increases emphasis on developing anti-intrusion/anti-tamper capabilities.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         PROC/0204Warrior
                                                         Warrior Systems<$5M
                                                         
                                                             216.732
                                                             270.805
                                                             186.009
                                                             186.009
                                                             215.839
                                                             196.301
                                                             202.374
                                                             201.373
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                
                                                 •  SDN is a fielded program with ETIs into all variants:  heavy, medium, and light, wideband SATCOM-On-The-Move, Mobile SOF Strategic Entry Point, and airborne Intelligence Surveillance Reconnaissance transport variants.  Commercial and government agency sources will be leveraged for required certifications, functional and operational tests, and acceptance support.

•  SCE is an ETI effort to provide and support multiple field segment kits.  Commercial and government agency sources will be leveraged for required certifications, functional and operational tests, and acceptance support.
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 SOF Deployable Node (SDN) Development
                                                                 MIPR
                                                                 Various
                                                                 Various
                                                                 
                                                                     0.000
                                                                     
                                                                         1.092
                                                                         2014-03
                                                                    
                                                                     
                                                                         1.194
                                                                         2015-03
                                                                    
                                                                     
                                                                         1.496
                                                                    
                                                                     
                                                                         1.496
                                                                         2016-03
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 SDN Market Research & Evaluation
                                                                 MIPR
                                                                 CERDEC
                                                                 Aberdeen, MD
                                                                 
                                                                     0.000
                                                                     
                                                                         1.200
                                                                         2015-01
                                                                    
                                                                     
                                                                         1.310
                                                                    
                                                                     
                                                                         1.310
                                                                         2015-12
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Special Communications Enterprise (SCE) Enterprise and Field Segment Capability Development
                                                                 TBD
                                                                 Various
                                                                 Various
                                                                 
                                                                     0.000
                                                                     
                                                                         1.612
                                                                         2014-01
                                                                    
                                                                     
                                                                         1.272
                                                                         2015-01
                                                                    
                                                                     
                                                                         2.978
                                                                    
                                                                     
                                                                         2.978
                                                                         2016-02
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 SCE Base End Segment Capability Development
                                                                 MIPR
                                                                 MITRE
                                                                 Bedford, MA
                                                                 
                                                                     0.000
                                                                     
                                                                         0.280
                                                                         2013-12
                                                                    
                                                                     
                                                                         0.282
                                                                         2014-12
                                                                    
                                                                     
                                                                         0.284
                                                                    
                                                                     
                                                                         0.284
                                                                         2015-12
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Test and Evaluation
                                                         
                                                             
                                                                 SCE Independent Verification and Validation
                                                                 MIPR
                                                                 MITRE
                                                                 Bedford, MA
                                                                 
                                                                     0.000
                                                                     
                                                                         0.280
                                                                         2014-03
                                                                    
                                                                     
                                                                         0.282
                                                                         2015-03
                                                                    
                                                                     
                                                                         0.284
                                                                    
                                                                     
                                                                         0.284
                                                                         2016-03
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         SOF Deployable Node
                                                         
                                                             
                                                                 SOF Deployable Node (SDN) Development
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                             
                                                                 SDN Market Research and Testing
                                                                 
                                                                     
                                                                         2
                                                                         2015
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Special Communications Enterprise (SCE) Program
                                                         
                                                             
                                                                 Enterprise Segment Services Development
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                             
                                                                 Field Segment Kit Development
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                             
                                                                 Base-End Segment Capabilities Development
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                         
                                             S725
                                             Tactical Radio Systems
                                             0
                                             
                                                 0.000
                                                 1.811
                                                 3.670
                                                 2.618
                                                 2.618
                                                 1.692
                                                 1.687
                                                 1.710
                                                 4.717
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project is for development of all SOF tactical radio programs.  Tactical Radios provide the critical Command, Control, Communications (C3) link between SOF Commanders and SOF Teams involved in overseas contingency operations (OCO) and training exercises.  They also provide interoperability with all Services, various agencies of the U.S. Government, Air Traffic Control, commercial agencies, and allied foreign forces.  Tactical Radios, which includes SOF Tactical Communications, and Blue Force Tracking, rapidly and seamlessly establish and maintain mobile and fixed Command and Control (C2) communications between infiltrated/operational elements and higher echelon headquarters, allowing SOF to operate with any force combination in multiple environments.
                                                 
                                                     
                                                         SOF Tactical Communications (STC)
                                                         
                                                             
                                                                 1.811
                                                                 Continued developing and testing DoD on-orbit capacity in order to enhance C2 capabilities.
                                                            
                                                        
                                                         
                                                             
                                                                 1.672
                                                                 Develop and test new capability in tactical radio equipment.
                                                            
                                                             
                                                                 1.653
                                                            
                                                             
                                                                 1.653
                                                                 Develops and tests new capability in tactical radio equipment.
                                                            
                                                        
                                                    
                                                     
                                                         Blue Force Tracking (BFT)
                                                         
                                                             
                                                                 1.998
                                                                 Develop and test new capability in BFT equipment.
                                                            
                                                             
                                                                 0.965
                                                            
                                                             
                                                                 0.965
                                                                 Continues to develop and test new capability in BFT equipment.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         0204Warrior
                                                         Warrior Systems<$5M
                                                         
                                                             216.732
                                                             270.805
                                                             186.009
                                                             186.009
                                                             215.839
                                                             196.301
                                                             202.374
                                                             201.373
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                
                                                 •  STC is a Commercial-Off-The-Shelf/Now-Development Item program with evolutionary technology insertions (ETIs).  Commercial and government agency sources will be leveraged for required certifications, functional and operational tests, and acceptance support. 

•  BFT is a fielded program with ETIs leveraging commercial and other government agency sources for required certifications, functional and operational tests, and technology updates.
                                                 N/A.
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 SOF Tactical Communications Radio Development
                                                                 MIPR
                                                                 Various
                                                                 Various
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                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Blue Force Tracking Development
                                                                 MIPR
                                                                 Various
                                                                 Various
                                                                 
                                                                     0.000
                                                                     
                                                                         1.998
                                                                         2015-04
                                                                    
                                                                     
                                                                         0.965
                                                                    
                                                                     
                                                                         0.965
                                                                         2016-01
                                                                    
                                                                     2.970
                                                                     5.933
                                                                     5.933
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         SOF Tactical Communications (STC)
                                                         
                                                             
                                                                 STC Radio Development
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Blue Force Tracking (BFT)
                                                         
                                                             
                                                                 BFT Capability Improvement Development
                                                                 
                                                                     
                                                                         3
                                                                         2015
                                                                    
                                                                     
                                                                         2
                                                                         2017
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                         
                                             S385
                                             Soldier Protection and Survival Systems
                                             0
                                             
                                                 0.000
                                                 2.441
                                                 2.554
                                                 2.898
                                                 2.898
                                                 2.096
                                                 1.871
                                                 2.372
                                                 2.348
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project provides specialized equipment to meet the unique soldier protection and survival requirements of Special Operations Forces (SOF) to include: Army Rangers; Army Special Forces; Navy Sea, Air, Land (SEAL) teams; Navy Special Boat Units; Air Force Operators; and Marine Forces Special Operations Command.  Specialized equipment improves survivability protection from the environment by providing the operator with hearing protection and clothing systems as well load bearing equipment to improve the mobility of SOF while conducting varied missions and personnel safety equipment such as harnesses and safety retention devices.  These missions are generally conducted in harsh environments, for unspecified periods and in locations requiring small unit autonomy. 

SOF Personal Equipment Advanced Requirements (SPEAR) provides for the research, development, testing and evaluation of a variety of individual and survival equipment to include: ballistic and environmental protective systems, combat uniforms, load carriage systems, communications headsets, and visual augmentation system mounts.  

Tactical Combat Casualty Care (TCCC) provides medical devices, ancillary equipment and Casualty Evacuation (CASEVAC) sets for SOF. The CASEVAC procures a suite of Food and Drug Administration approved medical items including, but not limited, to intraosseous infusion devices, patient monitoring and assessment devices, emergency airway kits, as well as devices that provide SOF the capability to support extraction, extrication, mobility, transportation, and sustainment of casualties in forward areas.  This program fields tactical medical and CASEVAC capabilities with the intention to transition capabilities developed under the National Mission Force Tactical Medical Programs.  This capability provides significant ability to lessen battlefield losses by providing timely, critical lifesaving and evacuation capabilities to the forward-deployed SOF operators. 

Counter Radio Controlled-Improvised Explosive Device (RC-IED) program provides SOF with the ability to counter current and future radio controlled improvised explosive devices threats used by terrorist networks.
                                                 
                                                     
                                                         SPEAR
                                                         
                                                             
                                                                 1.080
                                                                 Continued profile refinement to support signature management, reactive fiber testing and material research for uniforms.  Continued research and development solicitation for an advanced maritime communications system material solution.  Continued testing and development of lightweight, high performance textiles for enhanced material solutions that support SPEAR requirements.
                                                            
                                                        
                                                         
                                                             
                                                                 0.917
                                                                 Continue profile refinement to support signature management and material research for uniforms.  Continue testing and development of lightweight, high performance textiles for enhanced material solutions that support SPEAR requirements.  Continue on-going prototype testing. Address emerging SOF-unique requirements as SOF transitions from heavy deployments in Iraq and Afghanistan to a global focus. Continue maritime communication headset solicitation.
                                                            
                                                             
                                                                 1.384
                                                            
                                                             
                                                                 1.384
                                                                 Initiates research and development of a land communications material solution, safety belt and lanyard solicitations, Arctic capability gap solutions, and subsurface operations equipment.  Continues materials testing.
                                                            
                                                        
                                                    
                                                     
                                                         TCCC
                                                         
                                                             
                                                                 0.333
                                                                 Provided for test support to include program management, market surveys, test article acquisition, test and evaluation and systems engineering in direct support of the CASEVAC.  Evaluated lightweight enhanced patient packaging litter systems for inclusion in the CASEVAC.  Supported system prototype development, testing and research on advanced tactical medical equipment to lessen battlefield losses, with the goal of transitioning these medical technology items to a program of record.
                                                            
                                                        
                                                         
                                                             
                                                                 0.560
                                                                 Provide for test support to include program management, market surveys, test article acquisition, test and evaluation and systems engineering in direct support of the CASEVAC.  Continue evaluation, airworthiness certification and miniaturization of TCCC CASEVAC components. Support system prototype development, testing and research on advanced tactical medical equipment to lessen battlefield losses, with the goal of transitioning these medical technology items to a program of record.
                                                            
                                                             
                                                                 0.444
                                                            
                                                             
                                                                 0.444
                                                                 Provides for test support to include program management, market surveys, test article acquisition, test and evaluation and systems engineering in direct support of the CASEVAC.  Supports the evaluation of enhanced medical monitoring systems for incorporation into the CASEVAC.  Develops and tests water resistant solutions for maritime operations of components within the CASEVAC.
                                                            
                                                        
                                                    
                                                     
                                                         RC-IED
                                                         
                                                             
                                                                 1.028
                                                                 Provided for National Assessment Group test support to the Counter RC-IED program.  Supported system engineering, test and evaluation, test article acquisition, and market research of the RC-IED programs.  Maintained range effectiveness and currency, ensuring the ability to accurately test against current and emerging threat systems.
                                                            
                                                        
                                                         
                                                             
                                                                 1.077
                                                                 Provide for National Assessment Group test support to the Counter RC-IED program.  Support system engineering, test and evaluation, test article acquisition, and market research of the RC-IED programs.  Maintain range effectiveness and currency, ensuring the ability to accurately test against current and emerging threat systems.
                                                            
                                                             
                                                                 1.070
                                                            
                                                             
                                                                 1.070
                                                                 Provide for National Assessment Group test support to the Counter RC-IED program.  Supports system engineering, test and evaluation, test article acquisition, and market research of the RC-IED programs.  Maintains range effectiveness and currency, ensuring the ability to accurately test against current and emerging threat systems.  Initiates development and testing of ECM systems capability and advanced software technique counter measures.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         PROC1
                                                         Warrior Systems<$5M
                                                         
                                                             216.732
                                                             270.805
                                                             186.009
                                                             186.009
                                                             215.839
                                                             196.301
                                                             202.374
                                                             201.373
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 SOF Personal Equipment Advanced Requirements (SPEAR) - MICH/Land Maritime Communication System
                                                                 Various
                                                                 PM-SSES
                                                                 Natick, MA
                                                                 
                                                                     0.000
                                                                     
                                                                         0.218
                                                                         2014-06
                                                                    
                                                                     
                                                                         0.240
                                                                         2015-03
                                                                    
                                                                     
                                                                         0.415
                                                                    
                                                                     
                                                                         0.415
                                                                         2016-01
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 SPEAR - Protective Combat Uniform (PCU)
                                                                 Various
                                                                 PM-SSES
                                                                 Natick, MA
                                                                 
                                                                     0.000
                                                                     
                                                                         0.100
                                                                         2014-04
                                                                    
                                                                     
                                                                         0.095
                                                                         2015-02
                                                                    
                                                                     
                                                                         0.139
                                                                    
                                                                     
                                                                         0.139
                                                                         2016-01
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 SPEAR - Load Carriage System (LCS) and Backpacks
                                                                 Various
                                                                 PM-SSES
                                                                 Natick, MA
                                                                 
                                                                     0.000
                                                                     
                                                                         0.035
                                                                         2014-02
                                                                    
                                                                     0
                                                                     0.035
                                                                
                                                            
                                                             
                                                                 SPEAR - Modular Glove System (MGS)
                                                                 Various
                                                                 PM-SSES
                                                                 Natick, MA
                                                                 
                                                                     0.000
                                                                     
                                                                         0.040
                                                                         2014-04
                                                                    
                                                                     0
                                                                     0.040
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Test and Evaluation
                                                         
                                                             
                                                                 SPEAR - PCU testing/P3I
                                                                 Various
                                                                 PM/SSES
                                                                 Natick, MA
                                                                 
                                                                     0.000
                                                                     
                                                                         0.135
                                                                         2014-06
                                                                    
                                                                     
                                                                         0.050
                                                                         2015-01
                                                                    
                                                                     
                                                                         0.070
                                                                    
                                                                     
                                                                         0.070
                                                                         2016-03
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 SPEAR - Signature Management Profile Characteristics
                                                                 Various
                                                                 PM-SSES
                                                                 Natick, MA
                                                                 
                                                                     0.000
                                                                     
                                                                         0.065
                                                                         2014-06
                                                                    
                                                                     
                                                                         0.065
                                                                         2015-01
                                                                    
                                                                     
                                                                         0.097
                                                                    
                                                                     
                                                                         0.097
                                                                         2016-02
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 SPEAR - LCS/Body Armor Vest/Backpack Material and Prototype Testing
                                                                 Various
                                                                 PM-SSES
                                                                 Natick, MA
                                                                 
                                                                     0.000
                                                                     
                                                                         0.020
                                                                         2014-04
                                                                    
                                                                     
                                                                         0.018
                                                                         2015-01
                                                                    
                                                                     
                                                                         0.028
                                                                    
                                                                     
                                                                         0.028
                                                                         2016-02
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 SPEAR - MGS Testing
                                                                 Various
                                                                 PM-SSES
                                                                 Natick, MA
                                                                 
                                                                     0.000
                                                                     
                                                                         0.025
                                                                         2014-05
                                                                    
                                                                     
                                                                         0.025
                                                                         2015-02
                                                                    
                                                                     
                                                                         0.043
                                                                    
                                                                     
                                                                         0.043
                                                                         2016-02
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 SPEAR - Maritime Comms Testing
                                                                 Various
                                                                 PM-SSES
                                                                 Natick, MA
                                                                 
                                                                     0.000
                                                                     
                                                                         0.442
                                                                         2014-05
                                                                    
                                                                     
                                                                         0.424
                                                                         2015-02
                                                                    
                                                                     
                                                                         0.592
                                                                    
                                                                     
                                                                         0.592
                                                                         2016-01
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 TCCC CASEVAC Sets
                                                                 Various
                                                                 PM-SSES
                                                                 Natick, Ma
                                                                 
                                                                     0.000
                                                                     
                                                                         0.333
                                                                         2014-03
                                                                    
                                                                     
                                                                         0.560
                                                                         2015-02
                                                                    
                                                                     
                                                                         0.444
                                                                    
                                                                     
                                                                         0.444
                                                                         2016-03
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Counter RC-IED Test Support
                                                                 Various
                                                                 National Assessment Group
                                                                 Kirtland AFB, NM
                                                                 
                                                                     0.000
                                                                     
                                                                         1.028
                                                                         2014-01
                                                                    
                                                                     
                                                                         1.077
                                                                         2014-12
                                                                    
                                                                     
                                                                         1.070
                                                                    
                                                                     
                                                                         1.070
                                                                         2016-01
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         SPEAR-Protective Combat Uniform (PCU)
                                                         
                                                             
                                                                 PCU Testing/Development
                                                                 
                                                                     
                                                                         3
                                                                         2014
                                                                    
                                                                     
                                                                         3
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         SPEAR-Signature Management
                                                         
                                                             
                                                                 Signature Management Profile Characterization
                                                                 
                                                                     
                                                                         3
                                                                         2014
                                                                    
                                                                     
                                                                         2
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         SPEAR-Modular Glove System
                                                         
                                                             
                                                                 Development and Test
                                                                 
                                                                     
                                                                         3
                                                                         2014
                                                                    
                                                                     
                                                                         2
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         SPEAR-MICH Comms
                                                         
                                                             
                                                                 Market Research/Interoperability Assessment
                                                                 
                                                                     
                                                                         3
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         SPEAR-Maritime Comms
                                                         
                                                             
                                                                 Various tests
                                                                 
                                                                     
                                                                         3
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         SPEAR-Load Carriage System/Vests and Backpacks
                                                         
                                                             
                                                                 Material Research and Prototype testing
                                                                 
                                                                     
                                                                         3
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Tactical Combat Casualty Care Evacuation Kits -CASEVAC
                                                         
                                                             
                                                                 Prototype development testing and Airworthiness Certification
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Radio Controlled-Improvised Explosive Device
                                                         
                                                             
                                                                 National Assessment Group Test Support
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                         
                                             S385A
                                             Body Armor and Associated Equipment
                                             0
                                             
                                                 0.000
                                                 1.504
                                                 1.973
                                                 1.547
                                                 1.547
                                                 1.349
                                                 1.299
                                                 1.299
                                                 1.649
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project provides specialized equipment to meet the unique soldier protection and survival requirements of SOF, to include: Army Rangers; Army Special Forces; Navy Sea, Air, Land (SEAL) teams; Navy Special Boat Units; Air Force Operators; and Marine Forces Special Operations Command. Specialized ballistic equipment improves survivability and load bearing equipment impacting the mobility of SOF while conducting varied missions. These missions are generally conducted in harsh environments, for unspecified periods and in locations requiring small unit autonomy. 

This project enhances the SOF Personal Equipment Advanced Requirement (SPEAR) program by supporting body armor plates, soft armor, helmets, and eye protection.  It also provides for the research, development, and testing of a variety of body armor and personal protective equipment.
                                                 
                                                     
                                                         SPEAR-Ballistic Protection
                                                         
                                                             
                                                                 1.504
                                                                 Continued foreign ammunition testing and threat validation to assess armor effectiveness.  Continued the helmet behind armor effects studies to develop a helmet test methodology and corresponding performance metrics.  Continued lightweight body armor material research and testing to include clandestine. Continued evaluation of transparent armor products which include ballistic and optical testing of photochromic, electrochromic and laser lenses.  Continued work on anti-fogging technologies and testing. Tested mature soldier worn sensors and non-destructive inspection technologies.
                                                            
                                                        
                                                         
                                                             
                                                                 1.973
                                                                 Continue foreign ammunition testing and threat validation to assess armor effectiveness.  Research and test soldier worn sensors. Continue lightweight body armor material research and improved performance ballistic plates.  Continue evaluation of transparent armor products which include ballistic and optical testing of photochromic, electrochromic and laser lenses.  Continue work on anti-fogging technologies and testing. Address emerging SOF-unique requirements as SOF transitions from heavy deployments in Iraq and Afghanistan to a global focus.
                                                            
                                                             
                                                                 1.547
                                                            
                                                             
                                                                 1.547
                                                                 Continues foreign ammunition testing and threat validation to assess effectiveness of currently fielded personal protective equipment.  Continues development and testing of lightweight body armor and helmets to upgrade systems that have been fielded.  Continues evaluation of transparent armor products which include variable light transmission, anti-fogging, ballistic, and laser lenses to upgrade systems that have been fielded.  Develops and tests soldier worn sensors to upgrade armor systems that have been fielded and to refine SOF peculiar requirements.  Addresses emerging SOF unique requirements as SOF transitions from deployments in Iraq and Afghanistan to a global focus.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         PROC1
                                                         Warrior Systems<$5M
                                                         
                                                             216.732
                                                             270.805
                                                             186.009
                                                             186.009
                                                             215.839
                                                             196.301
                                                             202.374
                                                             201.373
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                
                                                 N/A
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 SOF Personal Equipment Advanced Requirement (SPEAR) - Body Armor
                                                                 Various
                                                                 PM-SSES
                                                                 Natick, MA
                                                                 
                                                                     0.000
                                                                     
                                                                         0.350
                                                                         2014-04
                                                                    
                                                                     
                                                                         0.300
                                                                         2015-02
                                                                    
                                                                     
                                                                         0.421
                                                                    
                                                                     
                                                                         0.421
                                                                         2016-01
                                                                    
                                                                
                                                            
                                                             
                                                                 SPEAR - Lightweight Ballistic Helmets
                                                                 Various
                                                                 PM-SSES
                                                                 Natick, MA
                                                                 
                                                                     0.000
                                                                     
                                                                         0.300
                                                                         2014-05
                                                                    
                                                                     
                                                                         0.600
                                                                         2015-01
                                                                    
                                                                     
                                                                         0.365
                                                                    
                                                                     
                                                                         0.365
                                                                         2016-01
                                                                    
                                                                
                                                            
                                                             
                                                                 SPEAR - Eye Protection
                                                                 Various
                                                                 PM-SSES
                                                                 Natick, MA
                                                                 
                                                                     0.000
                                                                     
                                                                         0.030
                                                                         2014-05
                                                                    
                                                                     
                                                                         0.040
                                                                         2015-02
                                                                    
                                                                     
                                                                         0.150
                                                                    
                                                                     
                                                                         0.150
                                                                         2016-03
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Test and Evaluation
                                                         
                                                             
                                                                 SPEAR - Body Armor Test
                                                                 Various
                                                                 PM-SSES
                                                                 Natick, MA
                                                                 
                                                                     0.000
                                                                     
                                                                         0.489
                                                                         2014-03
                                                                    
                                                                     
                                                                         0.250
                                                                         2015-01
                                                                    
                                                                     
                                                                         0.211
                                                                    
                                                                     
                                                                         0.211
                                                                         2016-02
                                                                    
                                                                
                                                            
                                                             
                                                                 SPEAR - Lightweight Helmet Testing
                                                                 Various
                                                                 PM-SSES
                                                                 Natick, MA
                                                                 
                                                                     0.000
                                                                     
                                                                         0.300
                                                                         2014-03
                                                                    
                                                                     
                                                                         0.725
                                                                         2015-01
                                                                    
                                                                     
                                                                         0.350
                                                                    
                                                                     
                                                                         0.350
                                                                         2016-02
                                                                    
                                                                
                                                            
                                                             
                                                                 SPEAR - Transparent Armor Testing
                                                                 Various
                                                                 PM-SSES
                                                                 Natick, MA
                                                                 
                                                                     0.000
                                                                     
                                                                         0.035
                                                                         2014-03
                                                                    
                                                                     
                                                                         0.058
                                                                         2015-03
                                                                    
                                                                     
                                                                         0.050
                                                                    
                                                                     
                                                                         0.050
                                                                         2016-01
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         SOF Personal Equipment Advanced Requirements (SPEAR)-Body Armor
                                                         
                                                             
                                                                 Body Armor Development
                                                                 
                                                                     
                                                                         3
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                             
                                                                 Body Armor Material Testing
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         3
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         SPEAR Eye Protection
                                                         
                                                             
                                                                 Transparent Armor Development
                                                                 
                                                                     
                                                                         3
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                             
                                                                 Transparent Armor Testing
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         SPEAR-Helmet
                                                         
                                                             
                                                                 Lightweight Ballistic Helmet Development
                                                                 
                                                                     
                                                                         3
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                             
                                                                 Lightweight Ballistic Helmet Materials Testing
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         2
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                         
                                             S395
                                             Visual Augmentation, Lasers and Sensor Systems
                                             0
                                             
                                                 0.000
                                                 0.000
                                                 1.709
                                                 2.333
                                                 2.333
                                                 0.743
                                                 0.000
                                                 0.000
                                                 0.000
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project provides for development, testing and integration of specialized visual augmentation, binocular and monocular night vision devices, laser markers, laser designators, geo-location systems, weapon optics, weapon aiming lasers, sensor systems, visible lights, infrared imagers, clandestine pointers, and accessories to meet the unique requirements of SOF.  Sensor technology being developed includes image intensification (I2) thermal imaging, short wave infrared (SWIR), multi-spectral, fusion, and other sensor types.  Developments will decrease weight, increase range, increase situational awareness, provide data, image processing, image filtering, determine wind speed, observe bullet trace, and sensor fusion to be able to detect, identify, classify and engage targets at greater ranges.  These projects ensure SOF systems shall remain technologically superior to enemy threats to ensure mission success.
                                                 
                                                     
                                                         Visual Augmentation Systems
                                                         
                                                             
                                                                 1.709
                                                                 Continue the development of visual augmentation and laser devices to improve situational awareness, sharing of data/images and target acquisition.
                                                            
                                                             
                                                                 2.333
                                                            
                                                             
                                                                 2.333
                                                                 Continues to develop visual augmentation and laser devices to improve situational awareness, sharing of data/images and target acquisition.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         PROC/1
                                                         Warrior Systems<$5M
                                                         
                                                             216.732
                                                             270.805
                                                             186.009
                                                             186.009
                                                             215.839
                                                             196.301
                                                             202.374
                                                             201.373
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                
                                                 To develop prototypes for the next generation SOF operator-borne visual augmentation devices.  These developmental efforts will leverage Science and Technology projects to develop prototype systems for SOF to evaluate and an Indefinite Delivery Indefinite Quantity production contract.
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 Visual Augmentation Systems (VAS) Development
                                                                 C
                                                                 CPFF
                                                                 USSOCOM
                                                                 Tampa, FL
                                                                 
                                                                     0.000
                                                                     
                                                                         0.000
                                                                    
                                                                     
                                                                         1.709
                                                                         2015-01
                                                                    
                                                                     
                                                                         1.000
                                                                    
                                                                     
                                                                         1.000
                                                                         2015-11
                                                                    
                                                                     0.000
                                                                     2.709
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Test and Evaluation
                                                         
                                                             
                                                                 VAS Testing
                                                                 C
                                                                 CPFF
                                                                 USSOCOM
                                                                 Tampa, FL
                                                                 
                                                                     0.000
                                                                     
                                                                         0.000
                                                                    
                                                                     
                                                                         0.000
                                                                    
                                                                     
                                                                         1.333
                                                                    
                                                                     
                                                                         1.333
                                                                         2016-05
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Visual Augmentation System (VAS)
                                                         
                                                             
                                                                 VAS Development
                                                                 
                                                                     
                                                                         2
                                                                         2015
                                                                    
                                                                     
                                                                         4
                                                                         2016
                                                                    
                                                                
                                                            
                                                             
                                                                 VAS Testing
                                                                 
                                                                     
                                                                         3
                                                                         2016
                                                                    
                                                                     
                                                                         3
                                                                         2017
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                         
                                             S800
                                             Munitions Advanced Development
                                             0
                                             
                                                 0.000
                                                 3.386
                                                 0.519
                                                 0.522
                                                 0.522
                                                 0.529
                                                 0.535
                                                 0.541
                                                 0.542
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project funds advanced engineering, operational system development and qualification efforts related to specialized munitions and equipment to meet the unique requirements of SOF.

Munitions Advanced Development. This program provides for Insensitive Munitions (IM) technology development and evaluations that allows SOF munitions to pass testing which includes bullet impact, sympathetic detonation, fast cook off, slow cook off and shaped charge test.  Testing is in accordance with the United States Special Operations IM Testing Plan.  Munitions product improvements are tested in accordance with command priorities. 

Stand-Off Precision Guided Munitions (SOPGM) provides for the development and improvement of SOF-unique SOPGMs.
                                                 
                                                     
                                                         Munitions Advanced Development
                                                         
                                                             
                                                                 0.453
                                                                 Conducted proof of concept and IM testing on various munitions.  Continued full scale testing to satisfy safety requirements in Military Standard 2105C (Department of Defense Test and Method Standard:  Hazard Assessment Test for Non-Nuclear Munition, 26 Sep 2006).
                                                            
                                                        
                                                         
                                                             
                                                                 0.519
                                                                 Conduct proof of concept and IM testing on various munitions.  Continue full scale testing to satisfy safety requirements in Military Standard 2105C (Department of Defense Test and Method Standard:  Hazard Assessment Test for Non-Nuclear Munition, 26 Sep 2006).
                                                            
                                                             
                                                                 0.522
                                                            
                                                             
                                                                 0.522
                                                                 Conducts proof of concept and IM testing on various munitions.  Continues full scale testing to satisfy safety requirements in Military Standard 2105C (Department of Defense Test and Method Standard:  Hazard Assessment Test for Non-Nuclear Munition, 26 Sep 2006).
                                                            
                                                        
                                                    
                                                     
                                                         SOPGM
                                                         
                                                             
                                                                 2.933
                                                                 Completed efforts to integrate target seeker, warhead and guidance system technology upgrades for precision guided munitions, and evaluates first pass lethality performance improvements in laboratory and test range inert round, captive carry and live-fire flight tests.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         PROC1
                                                         Ordnance Items
                                                         
                                                             168.037
                                                             173.209
                                                             142.724
                                                             142.724
                                                             133.977
                                                             125.920
                                                             148.245
                                                             151.383
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                
                                                 Munitions Advanced Development:  Munitions and packaging redesign shall take place within government laboratories, as well as in industry, depending on the munitions.  IM solutions shall be tested on a small scale for proof of principle.

SOPGM:  Using incremental approach to increase munitions performance, leverage industry's Internal Research and Development innovative efforts and existing and new contracts to improve warhead, seeker, guidance navigation and control system, and missile delivery packaging.  Solutions will be tested at comparative demonstrations and/or flight test events.
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Test and Evaluation
                                                         
                                                             
                                                                 Munitions Advanced Development - Obtain Munitions Test Articles
                                                                 C
                                                                 FFP
                                                                 General Dynamics:
                                                                 Canada
                                                                 
                                                                     0.000
                                                                     
                                                                         0.125
                                                                         2014-01
                                                                    
                                                                     
                                                                         0.139
                                                                         2015-01
                                                                    
                                                                     
                                                                         0.141
                                                                    
                                                                     
                                                                         0.141
                                                                         2015-10
                                                                    
                                                                
                                                            
                                                             
                                                                 Munitions Advanced Development - Insensitive Munitions (IM) Evaluation
                                                                 C
                                                                 FFP
                                                                 US Air Force Air Armaments Center
                                                                 Eglin, AFB, FL
                                                                 
                                                                     0.000
                                                                     
                                                                         0.050
                                                                         2014-01
                                                                    
                                                                     
                                                                         0.055
                                                                         2015-01
                                                                    
                                                                     
                                                                         0.057
                                                                    
                                                                     
                                                                         0.057
                                                                         2015-10
                                                                    
                                                                
                                                            
                                                             
                                                                 Munitions Advanced Development - IM Testing
                                                                 Allot
                                                                 ARDEC:
                                                                 Picatinny Arsenal, NJ
                                                                 
                                                                     0.000
                                                                     
                                                                         0.278
                                                                         2014-01
                                                                    
                                                                     
                                                                         0.325
                                                                         2015-01
                                                                    
                                                                     
                                                                         0.324
                                                                    
                                                                     
                                                                         0.324
                                                                         2015-10
                                                                    
                                                                
                                                            
                                                             
                                                                 Stand-Off Precision Guided Munitions
                                                                 Allot
                                                                 Various
                                                                 Various
                                                                 
                                                                     0.000
                                                                     
                                                                         2.933
                                                                         2014-08
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Munitions Advanced Development
                                                         
                                                             
                                                                 Purchase Test Articles
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                             
                                                                 Evaluation of Munition test articles
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                             
                                                                 Munitions Testing
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Stand-Off Precision Guided Munitions
                                                         
                                                             
                                                                 Evaluate Lethality Upgrades
                                                                 
                                                                     
                                                                         4
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2016
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                         
                                             D476
                                             Military Information Support Operations
                                             0
                                             
                                                 0.000
                                                 2.477
                                                 4.895
                                                 6.610
                                                 6.610
                                                 4.746
                                                 3.517
                                                 1.096
                                                 1.118
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project provides for the development and acquisition of Military Information Support Operations (MISO) equipment. MISO are planned operations to convey selected information and indicators to foreign audiences to influence their emotions, motives, objective reasoning, and ultimately, the behavior of foreign governments, organizations, groups, and individuals. This project funds transformational systems and equipment to conduct MISO in support of combatant commanders. 

• Prior to FY 2015, the MISO Broadcast Systems (MISOB) consisted of the Media Production Center (MPC) Family of Systems (FoS); Product Distribution System (PDS); Fly Away Broadcast System (FABS); and the Long Range Broadcast System (LRBS). Starting in FY 2015 the MISO Broadcast System will be split into these individual programs of records.  These systems provide fixed or deployable technologies that fulfill the requirements of the MISO seven phase processes in support to theater commanders. This project is comprised of several interfacing systems that can stand alone or inter-operate with other MISO systems as determined by mission requirements and includes:

• Media Production and Broadcast Systems support the MPC and FABS MISO missions.  The MPC includes the fixed site MPC with light and medium media production capability.  FABS is a transit case fly-away broadcast system that consists of a combination of amplitude modulation (AM), frequency modulation (FM), shortwave (SW), and television (TV) transmitters, and radio/TV production systems. 

• LRBS is a family of broadcast systems intended to be integrated to multiple unmanned, long-loiter aerial systems with the capability of broadcasting in AM, FM, SW,TV, Very High Frequency (VHF), TV Ultra High Frequency (UHF) and cellular (Short Message Service, Multi-Media Messaging Service, and Voice).  This system provides the capability of broadcasting MISO messages via multiple mediums into denied foreign areas.

• PDS provides the satellite communications (SATCOM) transport path for the worldwide Military Information Support Operations (MISO) architecture. PDS consists of three variants that are used at different levels of command from the Media Operations Complex (MOC) to the Tactical MISO Teams in order to link MISO planners with review/approval authorities, production facilities, and dissemination elements.
                                                 
                                                     
                                                         Media Production and  Broadcast System
                                                         
                                                             
                                                                 2.477
                                                                 Continued primary hardware development, systems engineering, and test and evaluation on product distribution technology. Tested and evaluated new systems and components to enhance MISO product. Integrated and disseminated new analytical software tools to enhance production supporting MISO target audience assessment and measures of effectiveness requirements.
                                                            
                                                        
                                                         
                                                             
                                                                 2.280
                                                                 Continue primary hardware development, systems engineering, and test and evaluation on product distribution technology. Test and evaluate new systems and components to enhance MISO product. Integrate and disseminate new analytical software tools to enhance production supporting MISO target audience assessment and measures of effectiveness requirements.
                                                            
                                                             
                                                                 2.074
                                                            
                                                             
                                                                 2.074
                                                                 Tests and evaluates new systems and components to enhance MISO product. Integrates and disseminates new analytical software tools to enhance production supporting MISO target audience assessment and measures of effectiveness requirements.
                                                            
                                                        
                                                    
                                                     
                                                         LRBS
                                                         
                                                             
                                                                 1.416
                                                                 Begin primary hardware development, system engineering, and test and evaluation of pod-based FM and cellular broadcast, power, and antenna technologies.
                                                            
                                                             
                                                                 4.536
                                                            
                                                             
                                                                 4.536
                                                                 Continues with primary hardware development, systems engineering, and test and evaluation of pod-based FM and cellular broadcast, power, and antenna technologies.
                                                            
                                                        
                                                    
                                                     
                                                         PDS
                                                         
                                                             
                                                                 1.199
                                                                 Continue to evaluate advance technology, and test and evaluate new PDS / SOF Deployable Node (SDN-P) components integrating audio/visual capabilities for enhanced distribution and delivery of MISO products.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         PROC1/0204OTHER
                                                         OTHER ITEMS <$5M
                                                         
                                                             73.141
                                                             106.675
                                                             79.149
                                                             79.149
                                                             70.287
                                                             71.149
                                                             84.526
                                                             80.958
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                
                                                 •  The Media Production and Broadcast system program has an evolutionary acquisition strategy.  Commercial and government agency sources will be leveraged for required certifications, functional and operational tests, and acceptance support.

•  The LRBS program has an evolutionary acquisition strategy.  Commercial and government agency sources will be leveraged for required certifications, functional and operational tests, and acceptance support.

•  The PDS program has an evolutionary acquisition strategy.  Commercial and government agency sources will continue to be leveraged for required certifications, functional and operational tests, and acceptance support.
                                                 N/A.
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 Media Production and Broadcast Systems
                                                                 TBD
                                                                 TBD
                                                                 TBD
                                                                 
                                                                     
                                                                         2.477
                                                                         2014-03
                                                                    
                                                                     
                                                                         2.280
                                                                         2015-01
                                                                    
                                                                     
                                                                         2.074
                                                                    
                                                                     
                                                                         2.074
                                                                         2016-04
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Product Distribution System
                                                                 TBD
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         1.199
                                                                         2015-04
                                                                    
                                                                     0.000
                                                                     1.199
                                                                
                                                            
                                                             
                                                                 Long Range Broadcast System
                                                                 TBD
                                                                 TBD
                                                                 TBD
                                                                 
                                                                     
                                                                         1.416
                                                                         2015-04
                                                                    
                                                                     
                                                                         4.536
                                                                    
                                                                     
                                                                         4.536
                                                                         2016-01
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Media Production and Broadcast Systems
                                                         
                                                             
                                                                 Hardware development and systems engineering
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2018
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Long Range Broadcast System
                                                         
                                                             
                                                                 Material Research and Prototype
                                                                 
                                                                     
                                                                         3
                                                                         2015
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Product Distribution System
                                                         
                                                             
                                                                 Hardware Development and Evaluation
                                                                 
                                                                     
                                                                         3
                                                                         2015
                                                                    
                                                                     
                                                                         2
                                                                         2016
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                         
                                             S375
                                             Weapons Systems
                                             0
                                             
                                                 0.565
                                                 0.000
                                                 1.494
                                                 1.494
                                                 1.492
                                                 1.492
                                                 1.486
                                                 1.487
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project provides for development and testing of specialized, individual, assault, crew-served weapons, and fire control/surveillance devices to meet the unique requirements of Special Operations Forces (SOF).  SOF often deploys as small, independent, quick reaction, foot-mobile teams independent of primary logistics support. Existing weapons and combat equipment are frequently unsuited to these conditions.  This project enhances all SOF weapons, both individual and crew served, by leveraging the latest technological advances in optional accessories (up to 30 different functions/capabilities) such as day scopes, clip-on night scopes, active aiming laser module, visible lights, grenade launchers, suppressors, hand grips, and close quarters battle sights. Miniature Day-Night Sight for Crew-served Weapons enhances all SOF weapons, by leveraging existing image intensification and thermal technology to improve combat effectiveness for all crew served weapon systems.  Development efforts include test and evaluation of the Advanced Target Pointer Illuminator Aiming Laser hardening to withstand the live-fire shock profiles for the Combat Assault Rifle along with other improvements, Visual Augmentation Systems, and Family of Muzzle Breaks and Suppressors.  Leveraging extensive modeling and simulation efforts executed by National Labs, competitively award RDT&E contracts to select vendors to develop suppressors and flashhiders for select SOF weapon systems. These accessories greatly improve the combat effectiveness of the weapon systems and the survivability of the SOF operator.
                                                 
                                                     
                                                         Weapons Accessary (WPNAC)
                                                         
                                                             
                                                                 0.565
                                                                 Continued small arms signature reduction development and testing.
                                                            
                                                        
                                                         
                                                             
                                                                 1.494
                                                            
                                                             
                                                                 1.494
                                                                 Develops enhanced capabilities to improve performance of individual and crew serve SOF weapons.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         PROC1
                                                         Warrior Systems <$5M
                                                         
                                                             216.732
                                                             270.805
                                                             186.009
                                                             186.009
                                                             215.839
                                                             196.301
                                                             202.374
                                                             201.373
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                
                                                 Weapons accessory development will take place within government laboratories as well as industry depending on the weapons system.
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Support
                                                         
                                                             
                                                                 Small Arms Signature Reduction
                                                                 MIPR
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         0.565
                                                                         2014-05
                                                                    
                                                                     
                                                                         1.494
                                                                    
                                                                     
                                                                         1.494
                                                                         2016-01
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Weapons Systems
                                                         
                                                             
                                                                 Small Arms Signature Reduction Development
                                                                 
                                                                     
                                                                         3
                                                                         2014
                                                                    
                                                                     
                                                                         3
                                                                         2015
                                                                    
                                                                
                                                            
                                                             
                                                                 Small Arms Signature Reduction Qualification
                                                                 
                                                                     
                                                                         1
                                                                         2016
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                             
                                                                 Small Arms Weapon Improvement Development
                                                                 
                                                                     
                                                                         2
                                                                         2016
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                
                            
                             
                                 
                                     1160432BB
                                     Special Programs
                                     244
                                     2016
                                     PB
                                     2015-02
                                     United States Special Operations Command
                                     0400
                                     Research, Development, Test & Evaluation, Defense-Wide
                                     7
                                     Operational Systems Development
                                     
                                         0.000
                                         7.185
                                         20.908
                                         3.401
                                         3.401
                                         1.964
                                         1.994
                                         1.691
                                         1.725
                                         Continuing
                                         Continuing
                                    
                                     This program is reported in accordance with Title 10, United States Code, Section 119 (a)(1) in the Special Access Program Annual Report to Congress.
                                     
                                         
                                             7.185
                                             20.908
                                             3.124
                                             3.124
                                        
                                         
                                             7.185
                                             20.908
                                             3.401
                                             3.401
                                        
                                         
                                             0.000
                                             0.000
                                             0.277
                                             0.277
                                        
                                         
                                             
                                                 
                                                     Other Adjustments
                                                     
                                                         0.277
                                                         0.277
                                                    
                                                
                                            
                                        
                                         Funding:

FY2014:  None.

FY2015:  None.

FY2016:  Net increase of $0.277 million is due to a decrease of $0.025 million for a Departmental economic assumption decrease and a realignment of $0.302 million increase available under separate cover document.

Schedule:  None.

Technical:  None.
                                    
                                     
                                         
                                             S500E
                                             Special Programs
                                             0
                                             
                                                 0.000
                                                 7.185
                                                 20.908
                                                 3.401
                                                 3.401
                                                 1.964
                                                 1.994
                                                 1.691
                                                 1.725
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project is reported in accordance with Title 10, United States Code, Section 119(a)(1) in the Special Access Program Annual Report to Congress.
                                                 
                                                     
                                                         Other Classified Programs
                                                         Program details available under separate cover document.
                                                         
                                                             
                                                                 7.185
                                                                 Program details available under separate cover document.
                                                            
                                                        
                                                         
                                                             
                                                                 20.908
                                                                 Program details available under separate cover document.
                                                            
                                                             
                                                                 3.401
                                                            
                                                             
                                                                 3.401
                                                                 Program details available under separate cover document.
                                                            
                                                        
                                                    
                                                
                                                 N/A
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 Other Classified Programs
                                                                 TBD
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         7.185
                                                                    
                                                                     
                                                                         20.908
                                                                    
                                                                     
                                                                         3.401
                                                                    
                                                                     
                                                                         3.401
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Other Classified Programs
                                                         
                                                             
                                                                 Other Classified Programs
                                                                 
                                                                     
                                                                         1
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                
                            
                             
                                 
                                     1160480BB
                                     SOF Tactical Vehicles
                                     245
                                     2016
                                     PB
                                     2015-02
                                     United States Special Operations Command
                                     0400
                                     Research, Development, Test & Evaluation, Defense-Wide
                                     7
                                     Operational Systems Development
                                     
                                         26.359
                                         2.135
                                         3.672
                                         3.212
                                         3.212
                                         3.341
                                         2.598
                                         2.645
                                         2.698
                                         Continuing
                                         Continuing
                                    
                                     This program element provides for the development and testing of a variety of incremental upgrades to Special Operations Forces (SOF) Vehicles and ancillary equipment.  Current SOF tactical vehicles include: Lightweight Tactical All Terrain Vehicles (Light), Ground Mobility Vehicles (Medium), Non-Standard Commercial Vehicles (Commercial) for use in tactical missions, and Mine Resistant Ambush Protected Vehicles (Heavy).  The SOF mission mandates that SOF vehicles remain technologically superior, operate in multiple environments and be able to meet any threat to provide a maximum degree of survivability.
                                     
                                         
                                             2.135
                                             3.672
                                             3.235
                                             3.235
                                        
                                         
                                             2.135
                                             3.672
                                             3.212
                                             3.212
                                        
                                         
                                             0.000
                                             0.000
                                             -0.023
                                             -0.023
                                        
                                         
                                             
                                                 
                                                     Other Adjustments
                                                     
                                                         -0.023
                                                         -0.023
                                                    
                                                
                                            
                                        
                                         Funding:    

FY 2014:  None.

FY 2015:  None.

FY 2016:  Decrease of -$0.023 million is due to a Departmental economic assumption decrease.

Schedule: None.

Technical: None.
                                    
                                     
                                         
                                             S910
                                             SOF Tactical Vehicles
                                             0
                                             
                                                 26.359
                                                 2.135
                                                 3.672
                                                 3.212
                                                 3.212
                                                 3.341
                                                 2.598
                                                 2.645
                                                 2.698
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project develops, tests, and evaluates Special Operations vehicles and modifications.  The Special Operations Forces (SOF) mission mandates that SOF vehicles remain technologically superior, operate in multiple environments and be able to meet any threat to provide a maximum degree of survivability.  The current family of SOF tactical vehicles include: individual mobility vehicles, light mobility vehicles, medium mobility vehicles, non-standard commercial vehicles, and heavy mobility vehicles.     

Family of Special Operations Vehicles (FSOV).  This initiative provides for product improvements in the areas of suspension, power management, armor protection and unique vehicle design for all SOF tactical vehicle configurations.  Designs must be standardized across all SOF Components that utilize a tactical vehicle.   Improvements include, but are not limited to, new engineering change proposals (ECPs), field safety issues and theater endorsed requirements that make it essential to keep up with the increased weight and minimize the impact to mobility on the basic vehicle.  FSOV develops, integrates and tests Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) systems in order to reduce space and power claim on vehicles and develop safety and engineering improvements that specifically address the enemy’s changing tactics on the battlefield which typically focuses on survivability, force protection, or mobility.  Specific efforts include but are not limited to: Ground Mobility Vehicles (Medium) effort which provides for a medium vehicle variant capable of meeting specific requirements of internal aircraft transport on the C/MH47 and CV-22.  The effort also provides for engineering costs related to performance, endurance, safety testing, integration and logistical analysis of product samples. Additionally, efforts include ECPs associated with the Non-Standard Commercial Vehicle (NSCV), the Lightweight Tactical All Terrain Vehicle (LTATV). These ECPs will address any identified safety, reliability, and performance concerns.  Finally, funding will be used to support vehicle signature reduction efforts.  The Mine Resistant Ambush Protected (MRAP) Vehicle Kit.  Effort provides design, prototyping, testing and installation manual development of SOF peculiar integration kits for multiple models of Service-common MRAPs employed by SOF.  Kits will enable SOF unique C4ISR installation and Common Remotely Operated Weapon Station integration to service-common MRAPs.
                                                 
                                                     
                                                         Family of Special Operations Vehicle
                                                         
                                                             
                                                                 2.135
                                                                 Continued development of ECPs that implement incremental upgrades and improve the design of FSOV GMV medium.  The ECPs include adding heating, ventilation, air condition systems, installed electrical receptacles, infrared flood lamps, combat overrides, rear-mounted swivel pintles, safety chains to make vehicle towing capable, gunner restraints, cargo tie-downs, and weapon stowage provisions to the GMV medium vehicles.  Completed development, prototyping and testing of FSOV GMV medium.
                                                            
                                                        
                                                         
                                                             
                                                                 3.672
                                                                 Continue integration of ECPs that implement incremental upgrades and improve the design of the light and medium mobility vehicles.  Efforts include Initial Operational Test and Evaluation (IOT&E) of FSOV GMV medium. Continue enhancements/modifications on the NSCV to improve reliability and survivability.
                                                            
                                                             
                                                                 3.212
                                                            
                                                             
                                                                 3.212
                                                                 Continues integration of ECPs that implement incremental upgrades and improve the design of the light and ground mobility vehicles (medium).  Continues enhancements/modifications on the NSCV to improve reliability and survivability and engineering design changes.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         PROC
                                                         Tactical Vehicles
                                                         
                                                             37.353
                                                             63.134
                                                             73.520
                                                             73.520
                                                             70.432
                                                             65.489
                                                             67.843
                                                             67.851
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                
                                                 Vehicle improvements integrate emerging technology or commercial-off-the-shelf/non-developmental items.  Materiel solutions will be procured via existing contracts or through a competitive procurement.
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 FSOV Ground Mobility Vehicles (GMV) Medium Engineering Change Proposal (ECP) Development
                                                                 MIPR
                                                                 Naval Air Systems Command
                                                                 Patuxent River, MD
                                                                 
                                                                     2.246
                                                                     
                                                                         0.231
                                                                         2013-11
                                                                    
                                                                     0
                                                                     2.477
                                                                
                                                            
                                                             
                                                                 FSOV GMV Medium Enviro
                                                                 WR
                                                                 TARDEC
                                                                 Warren, Michigan
                                                                 
                                                                     0.036
                                                                     
                                                                         0.054
                                                                         2013-11
                                                                    
                                                                     0
                                                                     0.09
                                                                
                                                            
                                                             
                                                                 FSOV GMV Medium ECP Development & C4 Integration
                                                                 C
                                                                 FFP
                                                                 General Dynamics - OTS
                                                                 St. Petersburg, FL
                                                                 
                                                                     4.900
                                                                     
                                                                         1.658
                                                                         2013-09
                                                                    
                                                                     
                                                                         2.297
                                                                    
                                                                     
                                                                         2.297
                                                                         2016-06
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 FSOV Lightweight Tactical All Terrain Vehicles (LTATV) ECP Development
                                                                 MIPR
                                                                 TBD
                                                                 TBD
                                                                 
                                                                     0.381
                                                                     
                                                                         0.312
                                                                    
                                                                     
                                                                         0.312
                                                                         2015-10
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 FSOV Non-Standard Commercial Vehicles (NSCV) ECP Development/Signature Reduction
                                                                 MIPR
                                                                 USSOCOM
                                                                 Tampa, FL
                                                                 
                                                                     0.807
                                                                     
                                                                         0.603
                                                                    
                                                                     
                                                                         0.603
                                                                         2016-06
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Prior Year Funding
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     0.383
                                                                     0
                                                                     0.383
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Support
                                                         
                                                             
                                                                 FSOV GMV Medium ECP Development & C4 Integration
                                                                 C
                                                                 FFP
                                                                 General Dynamics - OTS
                                                                 St. Petersburg, FL
                                                                 
                                                                     
                                                                         1.500
                                                                         2015-06
                                                                    
                                                                     0
                                                                     1.500
                                                                
                                                            
                                                             
                                                                 FSOV LTATV ECP Development
                                                                 MIPR
                                                                 TBD
                                                                 TBD
                                                                 
                                                                     
                                                                         0.372
                                                                         2014-10
                                                                    
                                                                     0
                                                                     0.372
                                                                
                                                            
                                                             
                                                                 FSOV NSCV ECP
                                                                 MIPR
                                                                 HQ USSOCOM
                                                                 Tampa, FL
                                                                 
                                                                     
                                                                         0.700
                                                                         2015-06
                                                                    
                                                                     0
                                                                     0.700
                                                                
                                                            
                                                             
                                                                 Prior Year Funding
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     3.910
                                                                     0
                                                                     3.910
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Test and Evaluation
                                                         
                                                             
                                                                 FSOV GMV medium Test Support
                                                                 MIPR
                                                                 AEC
                                                                 Aberdeen Proving Ground, MD
                                                                 
                                                                     0.000
                                                                     
                                                                         0.192
                                                                         2013-11
                                                                    
                                                                     
                                                                         0.100
                                                                         2015-07
                                                                    
                                                                     0
                                                                     0.292
                                                                
                                                            
                                                             
                                                                 FSOV GMV medium Initial Operational Test and Evaluation (IOT&E)
                                                                 MIPR
                                                                 TBD
                                                                 TBD
                                                                 
                                                                     0.000
                                                                     
                                                                         1.000
                                                                         2015-07
                                                                    
                                                                     0
                                                                     1.000
                                                                
                                                            
                                                             
                                                                 Prior Year Funding
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     13.696
                                                                     0
                                                                     13.696
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         FSOV Ground Mobility Vehicles (GMV Medium) ECP Development and C4 Integration
                                                         
                                                             
                                                                 FSOV GMV (Medium) ECP Development and C4 Integration
                                                                 
                                                                     
                                                                         1
                                                                         2014
                                                                    
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         FSOV GMV (Medium) Armor Coupon Testing
                                                         
                                                             
                                                                 FSOV GMV (Medium) Armor Coupon Testing
                                                                 
                                                                     
                                                                         1
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2014
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         FSOV GMV (Medium) Test Support
                                                         
                                                             
                                                                 FSOV GMV (Medium) Test Support
                                                                 
                                                                     
                                                                         3
                                                                         2015
                                                                    
                                                                     
                                                                         4
                                                                         2015
                                                                    
                                                                
                                                            
                                                             
                                                                 FSOV GMV (Medium) IOT&E
                                                                 
                                                                     
                                                                         3
                                                                         2015
                                                                    
                                                                     
                                                                         4
                                                                         2015
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         FSOV Lightweight Tactical All Terrain Vehicles (LTATV) ECP Development
                                                         
                                                             
                                                                 FSOV LTATV ECP Development
                                                                 
                                                                     
                                                                         1
                                                                         2015
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         FSOV GMV (Medium) Enviro
                                                         
                                                             
                                                                 FSOV GMV (Medium) Enviro
                                                                 
                                                                     
                                                                         1
                                                                         2014
                                                                    
                                                                     
                                                                         1
                                                                         2015
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         FSOV GMV (Medium) ECP Development
                                                         
                                                             
                                                                 FSOV GMV (Medium) ECP Development
                                                                 
                                                                     
                                                                         1
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         FSOV Non-Standard Commercial Vehicles (NSCV) ECP Development/Signature Reduction
                                                         
                                                             
                                                                 FSOV NSCV ECP Development/Signature Reduction
                                                                 
                                                                     
                                                                         3
                                                                         2015
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                
                            
                             
                                 
                                     1160483BB
                                     Maritime Systems
                                     246
                                     2016
                                     PB
                                     2015-02
                                     United States Special Operations Command
                                     0400
                                     Research, Development, Test & Evaluation, Defense-Wide
                                     7
                                     Operational Systems Development
                                     
                                         202.398
                                         28.724
                                         56.746
                                         63.597
                                         63.597
                                         52.590
                                         12.864
                                         5.529
                                         12.328
                                         Continuing
                                         Continuing
                                    
                                     This program element provides for engineering & manufacturing development and operational development of Special Operations Forces (SOF) Surface and Undersea Mobility platforms.  This program element also provides for pre-acquisition activities to quickly respond to new requirements for SOF surface and undersea mobility, looking at multiple alternatives to include cross-platform technical solutions, service common solutions, Commercial-Off-The-Shelf (COTS) technologies and new development efforts.  

The Underwater Systems project provides for engineering and manufacturing development and operational systems development of combat underwater submersibles and underwater support systems and equipment.  This project also provides for pre-acquisition activities (materiel solutions analysis, advanced component development and prototypes) to respond to emergent requirements.  These submersibles, systems, and equipment are used by SOF in the conduct of infiltration/extraction, hydrographic/inland reconnaissance, beach obstacle clearance, underwater ship attack, and other missions.  The capabilities of the submersible systems and unique equipment provides small, highly trained forces the ability to successfully engage the enemy and conduct clandestine operations associated with SOF maritime missions.  

The Surface Craft project provides for engineering & manufacturing development and operational systems development of light, medium, and heavy surface combatant craft and selected items of specialized equipment to meet the unique requirements of SOF.  This project element also provides for pre-acquisition activities (materiel solutions analysis, advanced component development & prototypes) to quickly respond to new requirements for maritime craft and subsystems.  The craft capabilities and unique equipment provide small, highly trained forces the ability to successfully engage the enemy and conduct operations associated with SOF maritime missions.
                                     
                                         
                                             28.724
                                             57.905
                                             19.624
                                             19.624
                                        
                                         
                                             28.724
                                             56.746
                                             63.597
                                             63.597
                                        
                                         
                                             0.000
                                             -1.159
                                             43.973
                                             43.973
                                        
                                         
                                             
                                                 -1.159
                                            
                                             
                                                 
                                                     Other Adjustments
                                                     
                                                         43.973
                                                         43.973
                                                    
                                                
                                            
                                        
                                         Funding:   

FY 2014:  None.

FY 2015:  This program element was reduced due to a Congressional Directed Reduction of $1.159 million to the Next Generation Surface System program. 

FY 2016:  Net increase of $43.973 million.  Revised program strategy for the Dry Combat Submersible, increase of $27.277 million to support the development of technology maturation of the DCS, increase of $10.000 million for the modernization effort for the Dry Deck Shelter in order to transition from SSGN to Virginia Class host platform and increase capacity to carry larger payloads, increase of $7.596 million to support engineering and testing for Shallow Water Combat Submersible (SWCS), decrease of ($0.900) million to support higher command priorities, and a decrease of ($0.461) million is due to a Departmental economic assumption decrease.

Schedule:  Revisions to the Dry Combat Submersible schedule from a combined MS B/C to MS B and MS C decisions.

Technical:  Added Dry Deck Shelter Modernization effort and SOF Combat Diving.
                                    
                                     
                                         
                                             S0417
                                             Underwater Systems
                                             0
                                             
                                                 202.398
                                                 21.652
                                                 45.823
                                                 56.328
                                                 56.328
                                                 49.037
                                                 9.505
                                                 1.345
                                                 4.530
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project provides for engineering and manufacturing development and operational systems development of small combat underwater submersibles and underwater support systems and equipment.  This project also provides for pre-acquisition activities (materiel solutions analysis, advanced component development and prototypes) to respond to emergent requirements.  These submersibles, systems, and equipment are used by Special Operations Forces (SOF) in the conduct of infiltration/extraction, hydrographic/inland reconnaissance, beach obstacle clearance, underwater ship attack, and other missions.  The capabilities of the submersible systems and unique equipment provides small, highly trained forces the ability to successfully engage the enemy and conduct clandestine operations associated with SOF maritime missions.  Sub-projects include:   

•   Shallow Water Combat Submersible (SWCS) (previously Block 1):  This project provides for the engineering, manufacturing, testing, and development of one Engineering Development Model (EDM) to replace the SEAL Delivery System (SDV).  The EDM is being developed due to obsolescence of the SDV system.  This project will utilize mature technologies, which include electric propulsion along with upgraded navigation, communication, and sensor suites.  It also provides for integration efforts with the current Dry Deck Shelter and other diving technologies to meet SOF requirements.  

•   Dry Combat Submersible (DCS):  This project provides for the advanced engineering, manufacturing, testing, and development efforts for a SOF DCS System.  Current efforts are using commercial dry submersible prototypes to assess submersible capabilities and reduce risk in the DCS program.  The DCS is planned to operate from surface ships.  Two commercially built dry submersible prototypes are being manufactured and tested, as well as evaluation of a third leased vehicle.  Significant risk reduction initiatives were added in FY 2013 which allowed for validation of test processes, commercial classification processes, and the development of the SOCOM safety certification process which permits SEALs to operate the submersibles.  In addition, the prototypes will be used to evaluate the capability enhancing technologies in a relevant environment.  Technologies include, but are not limited to Safe Li-Ion batteries, silver zinc batteries, improved sonar systems, advanced battery management system, and a three-dimensional Electro Optical Infrared (EO/IR) Periscope. 

•   Dry Deck Shelter (DDS) Modernization:  This is an FY 2016 new start.  This project provides for the pre-planned product improvements, testing, and integration of specialized underwater systems to meet the unique requirements of SOF, and compatibility with the submarine fleet.  The current DDS is a certified diving system which attaches to modified host submarines that provides for insertion of SOF forces and platforms.  Funding supports product improvements to the current DDS, as well as associated diver equipment for in-service submarine support systems, unmanned underwater vehicles, and follow on development efforts for future SOF payloads.

•   SOF Combat Diving:  This is an FY 2016 new start.  This project provides for the advanced engineering, manufacturing, testing, development and transition of SOF peculiar diving technologies for the SOF combat diver.  Technologies include, but are not limited to commercial and developmental Underwater Breathing Apparatus (UBAs), diver thermal regulation systems, diver communication, tracking and monitoring systems, diver propulsion devices, diver auxiliary equipment and advance concept breathing mixture and procedure development.
                                                 
                                                     
                                                         SWCS
                                                         
                                                             
                                                                 12.844
                                                                 Completed design and initiated manufacturing of the EDM.
                                                            
                                                        
                                                         
                                                             
                                                                 11.801
                                                                 Begin EDM system-level development testing program phases.
                                                            
                                                             
                                                                 7.596
                                                            
                                                             
                                                                 7.596
                                                                 Completes EDM development testing, certification and government acceptance.  Incorporates any necessary engineering design changes and modifications to meet key performance parameters.
                                                            
                                                        
                                                    
                                                     
                                                         Dry Combat Submersibles (DCS)
                                                         
                                                             
                                                                 8.808
                                                                 Completed design and build of one commercial prototype submersible, Button 5.60 prototype, and continued build of the S351 prototype.  Initiated developmental test planning on Button 5.60 prototype.
                                                            
                                                        
                                                         
                                                             
                                                                 34.022
                                                                 Begin developmental testing of the two submersible prototypes.
                                                            
                                                             
                                                                 38.232
                                                            
                                                             
                                                                 38.232
                                                                 Completes developmental testing on the prototypes.  Initiates refit of one prototype submersible to be used as a training vessel and award an EMD contract for a production representative article.
                                                            
                                                        
                                                    
                                                     
                                                         Dry Deck Shelter (DDS) Modernization
                                                         
                                                             
                                                                 10.000
                                                            
                                                             
                                                                 10.000
                                                                 This is an FY 2016 new start.  Begins development of the modernization necessary to extend useful life, transition from SSGN to Virginia Class host platform, and increase capacity to carry other larger payloads.
                                                            
                                                        
                                                    
                                                     
                                                         SOF Combat Diving
                                                         
                                                             
                                                                 0.500
                                                            
                                                             
                                                                 0.500
                                                                 This is an FY 2016 new start.  Begins development of SOF peculiar diving technologies for transition to the SOF combat diver to include communication needs, underwater breathing apparatus modernization and thermal protection.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         PROC 1
                                                         Underwater Systems
                                                         
                                                             15.439
                                                             25.459
                                                             32.521
                                                             32.521
                                                             40.756
                                                             89.131
                                                             55.145
                                                             7.394
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                
                                                 •   SWCS used full and open competition, with a down select to a single contractor.  The full spectrum of contracting activities is being utilized for any integration and subsystem requirements, using existing contracts where appropriate, government agencies and new contracts as necessary.

•   DCS used Broad Agency Announcements for Research and Development contracts leveraging commercial technologies, practices and safety classification standards to design, build, test and deliver prototypes to refine and validate potential key performance parameters and attributes for the DCS requirements baseline.  The commercial classification of the prototypes will validate the technical maturity to support a milestone B decision.  A competitive contract is planned in FY 2016 for an EMD contract for a production representative vessel.  The full spectrum of contracting activities is being utilized for risk reduction efforts, using existing contracts where appropriate, government agencies and new contracts as necessary.

•   DDS Modernization will use existing Dry Deck Shelter contracts to develop modernization efforts and execute configuration changes required to achieve performance requirements specified by the government.

•   SOF Combat Diving:  The full spectrum of contracting activities is planned to be utilized, using existing contracts where appropriate, government agencies, and leverage from the services. Equipment items are expected to be less than $250 thousand and are anticipated to be purchased using Operations and Maintenance funding.
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 Shallow Water Combat Submersible (SWCS) (previously Block 1)
                                                                 C
                                                                 CPIF
                                                                 Teledyne Brown Engineering
                                                                 Huntsville, AL
                                                                 
                                                                     
                                                                         2.604
                                                                         2014-05
                                                                    
                                                                     
                                                                         10.300
                                                                         2014-12
                                                                    
                                                                     
                                                                         7.000
                                                                    
                                                                     
                                                                         7.000
                                                                         2016-01
                                                                    
                                                                     3.432
                                                                     23.336
                                                                
                                                            
                                                             
                                                                 SWCS (Block 1)
                                                                 C
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         10.000
                                                                         2014-07
                                                                    
                                                                     0.000
                                                                     10.000
                                                                
                                                            
                                                             
                                                                 SWCS Prior Year
                                                                 C
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     53.670
                                                                     0.000
                                                                     53.670
                                                                
                                                            
                                                             
                                                                 Dry Combat Submersibles (DCS) (Button 5.60 prototype)
                                                                 C
                                                                 Various
                                                                 General Dynamic-Electric Boat
                                                                 Groton, CT
                                                                 
                                                                     22.857
                                                                     
                                                                         2.546
                                                                         2014-06
                                                                    
                                                                     
                                                                         7.045
                                                                         2015-06
                                                                    
                                                                     0.000
                                                                     32.448
                                                                
                                                            
                                                             
                                                                 DCS (S351 prototype)
                                                                 C
                                                                 FFP
                                                                 Submergence Group
                                                                 Chester, CT
                                                                 
                                                                     22.700
                                                                     
                                                                         0.375
                                                                         2014-08
                                                                    
                                                                     
                                                                         8.281
                                                                         2015-02
                                                                    
                                                                     0.000
                                                                     31.356
                                                                
                                                            
                                                             
                                                                 DCS Technologies
                                                                 C
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     17.148
                                                                     
                                                                         2.404
                                                                         2014-01
                                                                    
                                                                     
                                                                         6.436
                                                                         2015-04
                                                                    
                                                                     
                                                                         8.753
                                                                    
                                                                     
                                                                         8.753
                                                                         2016-06
                                                                    
                                                                     12.006
                                                                     46.747
                                                                
                                                            
                                                             
                                                                 DCS (EMD)
                                                                 C
                                                                 TBD
                                                                 MacDill AFB
                                                                 Tampa, FL
                                                                 
                                                                     
                                                                         27.277
                                                                    
                                                                     
                                                                         27.277
                                                                         2016-06
                                                                    
                                                                     31.063
                                                                     58.340
                                                                
                                                            
                                                             
                                                                 DCS Prior Year Funding
                                                                 Various
                                                                 Multiple
                                                                 Multiple
                                                                 
                                                                     55.737
                                                                     0.000
                                                                     55.737
                                                                
                                                            
                                                             
                                                                 Dry Deck Shelter (DDS)  Modernization
                                                                 SS
                                                                 CPFF
                                                                 Oceaneering International Inc. Marine Services Division
                                                                 Chesapeake, VA
                                                                 
                                                                     
                                                                         9.650
                                                                    
                                                                     
                                                                         9.650
                                                                         2016-01
                                                                    
                                                                     12.800
                                                                     22.450
                                                                
                                                            
                                                             
                                                                 SOF Combat Diving
                                                                 TBD
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         0.500
                                                                    
                                                                     
                                                                         0.500
                                                                         2016-03
                                                                    
                                                                     2.149
                                                                     2.649
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Support
                                                         
                                                             
                                                                 SWCS Prior Year Funding
                                                                 Various
                                                                 NSWC and NAVSEA
                                                                 Panama City, FL and Washington, DC
                                                                 
                                                                     4.165
                                                                     0.000
                                                                     4.165
                                                                
                                                            
                                                             
                                                                 DCS Prior Year Funding
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     1.321
                                                                     0.000
                                                                     1.321
                                                                
                                                            
                                                             
                                                                 DDS Prior Year Funding
                                                                 Various
                                                                 Various / RAND
                                                                 Various
                                                                 
                                                                     3.608
                                                                     0.000
                                                                     3.608
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Test and Evaluation
                                                         
                                                             
                                                                 SWCS
                                                                 Various
                                                                 NSWC, NAVSEA
                                                                 Panama City, FL/Washington, DC
                                                                 
                                                                     
                                                                         0.240
                                                                         2014-01
                                                                    
                                                                     
                                                                         1.125
                                                                         2015-01
                                                                    
                                                                     
                                                                         0.596
                                                                    
                                                                     
                                                                         0.596
                                                                         2016-01
                                                                    
                                                                     0.000
                                                                     1.961
                                                                
                                                            
                                                             
                                                                 DCS
                                                                 C
                                                                 Various
                                                                 NAVSEA / CRANE
                                                                 Panama City, FL
                                                                 
                                                                     
                                                                         1.700
                                                                         2014-05
                                                                    
                                                                     
                                                                         10.460
                                                                         2014-11
                                                                    
                                                                     0.000
                                                                     12.160
                                                                
                                                            
                                                             
                                                                 DCS Prior Year Funding
                                                                 C
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     9.320
                                                                     0.000
                                                                     9.320
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Management Services
                                                         
                                                             
                                                                 SWCS
                                                                 Various
                                                                 John Hopkins University
                                                                 Columbia, MD
                                                                 
                                                                     
                                                                         0.376
                                                                         2014-10
                                                                    
                                                                     0.000
                                                                     0.376
                                                                
                                                            
                                                             
                                                                 SWCS Prior Year Funding
                                                                 Various
                                                                 John Hopkins University
                                                                 Columbia, MD
                                                                 
                                                                     6.200
                                                                     0.000
                                                                     6.200
                                                                
                                                            
                                                             
                                                                 DCS
                                                                 Various
                                                                 SRA
                                                                 Tampa, FL
                                                                 
                                                                     4.915
                                                                     
                                                                         1.783
                                                                         2014-05
                                                                    
                                                                     
                                                                         1.800
                                                                         2015-05
                                                                    
                                                                     
                                                                         2.202
                                                                    
                                                                     
                                                                         2.202
                                                                         2016-06
                                                                    
                                                                     2.195
                                                                     12.895
                                                                
                                                            
                                                             
                                                                 DDS
                                                                 MIPR
                                                                 NAVSEA
                                                                 Washington, DC
                                                                 
                                                                     0.757
                                                                     
                                                                         0.350
                                                                    
                                                                     
                                                                         0.350
                                                                         2016-01
                                                                    
                                                                     0.700
                                                                     1.807
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Shallow Water Combat Submersible
                                                         
                                                             
                                                                 Engineering & Manufacturing Development
                                                                 
                                                                     
                                                                         1
                                                                         2014
                                                                    
                                                                     
                                                                         3
                                                                         2016
                                                                    
                                                                
                                                            
                                                             
                                                                 Developmental Test
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         3
                                                                         2016
                                                                    
                                                                
                                                            
                                                             
                                                                 Milestone C
                                                                 
                                                                     
                                                                         4
                                                                         2015
                                                                    
                                                                     
                                                                         4
                                                                         2015
                                                                    
                                                                
                                                            
                                                             
                                                                 Operational Test
                                                                 
                                                                     
                                                                         3
                                                                         2016
                                                                    
                                                                     
                                                                         4
                                                                         2016
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Dry Combat Submersibles
                                                         
                                                             
                                                                 Analysis, Component and Development Prototype, and Test
                                                                 
                                                                     
                                                                         1
                                                                         2014
                                                                    
                                                                     
                                                                         2
                                                                         2016
                                                                    
                                                                
                                                            
                                                             
                                                                 Milestone B
                                                                 
                                                                     
                                                                         3
                                                                         2015
                                                                    
                                                                     
                                                                         3
                                                                         2015
                                                                    
                                                                
                                                            
                                                             
                                                                 Acquisition Planning, Request for Proposals, and Source Selection
                                                                 
                                                                     
                                                                         3
                                                                         2015
                                                                    
                                                                     
                                                                         2
                                                                         2016
                                                                    
                                                                
                                                            
                                                             
                                                                 Engineering and Manufacturing Development Phase
                                                                 
                                                                     
                                                                         3
                                                                         2016
                                                                    
                                                                     
                                                                         1
                                                                         2019
                                                                    
                                                                
                                                            
                                                             
                                                                 Milestone C
                                                                 
                                                                     
                                                                         4
                                                                         2018
                                                                    
                                                                     
                                                                         4
                                                                         2018
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Dry Deck Shelter Modernization
                                                         
                                                             
                                                                 Preliminary Design Review
                                                                 
                                                                     
                                                                         2
                                                                         2016
                                                                    
                                                                     
                                                                         2
                                                                         2016
                                                                    
                                                                
                                                            
                                                             
                                                                 Critical Design Review
                                                                 
                                                                     
                                                                         4
                                                                         2016
                                                                    
                                                                     
                                                                         4
                                                                         2016
                                                                    
                                                                
                                                            
                                                             
                                                                 Engineering and Manufacturing Development
                                                                 
                                                                     
                                                                         3
                                                                         2016
                                                                    
                                                                     
                                                                         2
                                                                         2018
                                                                    
                                                                
                                                            
                                                             
                                                                 Test and Evaluation
                                                                 
                                                                     
                                                                         1
                                                                         2018
                                                                    
                                                                     
                                                                         4
                                                                         2018
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         SOF Combat Diving
                                                         
                                                             
                                                                 Risk Reduction Activities
                                                                 
                                                                     
                                                                         2
                                                                         2016
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                             
                                                                 Integration/Demo/Test
                                                                 
                                                                     
                                                                         2
                                                                         2016
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                             
                                                                 Technology Development
                                                                 
                                                                     
                                                                         3
                                                                         2016
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                         
                                             S1684
                                             Surface Craft
                                             0
                                             
                                                 0.000
                                                 7.072
                                                 10.923
                                                 7.269
                                                 7.269
                                                 3.553
                                                 3.359
                                                 4.184
                                                 7.798
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project provides for engineering and manufacturing development, and operational systems development of light, medium, and heavy surface combatant craft and selected items of specialized equipment to meet the unique requirements of Special Operations Forces (SOF).  This project also provides for pre-acquisition activities (materiel solutions analysis, advanced component development and prototypes) to quickly respond to new requirements for surface craft and equipment.  The craft capabilities and unique equipment provide small, highly trained forces the ability to successfully engage the enemy and conduct clandestine operations associated with SOF maritime missions.  Sub-projects include: 

The Combatant Craft Medium (CCM) provides SOF with a versatile, multi-mission surface maritime platform supporting the clandestine tactical movement of four crew and 19 combat equipped SOF in low to medium threat environments.  It will incorporate additional performance capabilities above current platform capabilities such as shock mitigation, improved maneuverability and survivability characteristics.  

The Combatant Craft Heavy (CCH) sub-project represents a family of solutions that will provide engineering support for design and specification of a development combatant craft for movement and maneuver of SOF personnel.  Requirements include maneuverability, reduced detectability with enhanced shock mitigation, and human systems integration.  The current solution for Combatant Craft Heavy is the Sea, Air, and Land Insertion, Observation and Neutralization (SEALION) that was developed as an advanced technology demonstrator by the United States Navy and has been modified and tested for transition to SOF operations.  The CCH will provide medium range insertion capability for SOF personnel in a low to high threat environment.  

The Next Generation Combatant Craft Forward Looking Infrared Radar (CCFLIR) Program provides SOF with day/night, high resolution, and additional spectrum imaging capabilities to augment existing optical and radar sensors.  Technology insertion is needed to reduce the signature properties of the system and to enhance the detection, recognition, identification, and tracking of small and near surface targets and ships.

The Next Generation Surface Systems (NGSRF) sub-project provides a rapid response capability to support SOF Combatant Craft Systems and subsystems.  The NGSRF will explore solutions to support emerging requirements in support of SOF missions.  It provides technology refresh efforts to correct system deficiencies, improve asset life, and enhance mission capability through the means of feasibility studies, analyses of alternatives, pre-developmental risk reduction, and engineering analyses.  Demonstrations and modifications may be made to support emerging capability enhancements such as but not limited to conformal antennas, Identification Friend-or-Foe capabilities, enhanced communications and navigation subsystems, and other minor modifications to craft in support of future missions.  Solutions may be Commercial-Off-The-Shelf (COTS) solutions, leveraged from other agency solutions, or new solutions.
                                                 
                                                     
                                                         Combatant Craft Medium (CCM)
                                                         
                                                             
                                                                 5.255
                                                                 Integrated sensor technologies into the CCM craft.  Refurbished test article and began integration of sensor technology onto the craft.
                                                            
                                                        
                                                         
                                                             
                                                                 4.898
                                                                 Complete Operational Testing and continue development and integration of sub-systems including weapons and situational awareness systems.
                                                            
                                                             
                                                                 1.308
                                                            
                                                             
                                                                 1.308
                                                                 Continues development and integration of advanced technologies including situational awareness, survivability, weapons, navigation and communication.
                                                            
                                                        
                                                    
                                                     
                                                         Combatant Craft Heavy (CCH)
                                                         
                                                             
                                                                 0.250
                                                                 Continued studies with craft design, development, and testing.  Continued to test SEALION and perform modifications necessary to field an operational craft, received fielding and deployment release.
                                                            
                                                        
                                                         
                                                             
                                                                 2.215
                                                                 Continue development and integration of advanced technologies including situational awareness, survivability, weapons, navigation, and communication.
                                                            
                                                             
                                                                 2.245
                                                            
                                                             
                                                                 2.245
                                                                 Continues development and integration of advanced technologies including situational awareness, survivability, weapons, navigation, and communication.  Initiates studies and analysis for upgraded CCH craft.
                                                            
                                                        
                                                    
                                                     
                                                         Next Generation Combatant Craft Forward Looking Infrared Radar (CCFLIR)
                                                         
                                                             
                                                                 1.256
                                                                 Completed market research and initiated plans to develop, test, and evaluate solutions for Next Generation CCFLIR systems.  Developed acquisition strategy, initiated risk reduction activities, and prepared solicitation.
                                                            
                                                        
                                                         
                                                             
                                                                 1.799
                                                                 Complete source selection for prototype units for development testing.  Develop and test Next Generation CCFLIR.
                                                            
                                                             
                                                                 1.500
                                                            
                                                             
                                                                 1.500
                                                                 Completes testing and integrating with combatant craft systems.
                                                            
                                                        
                                                    
                                                     
                                                         Next Generation Surface System (NGSRF)
                                                         
                                                             
                                                                 0.311
                                                                 Developed and started testing of a 360-degree persistent surveillance capability for Combatant Craft.
                                                            
                                                        
                                                         
                                                             
                                                                 2.011
                                                                 Identify and evaluate candidate solutions for capability enhancements and insertion across Combatant Craft Systems.  Conduct technology demonstration and development for integration across SOF Combatant Craft Systems, subsystems, and technologies such as, weapons integration, survivability, shock and vibration systems, situational awareness, and conduct technology demonstrations on other emerging SOF technologies.
                                                            
                                                             
                                                                 2.216
                                                            
                                                             
                                                                 2.216
                                                                 Identifies and evaluates candidate solutions for capability enhancements and insertion across Combatant Craft Systems.  Technology development includes, but not limited to conformal antennas, communications, weapons integration, survivability, shock and vibration systems, and situational awareness.
                                                            
                                                        
                                                    
                                                
                                                 
                                                     
                                                         PROC 1
                                                         Combatant Craft Systems
                                                         
                                                             26.253
                                                             50.337
                                                             33.362
                                                             33.362
                                                             52.783
                                                             9.593
                                                             15.238
                                                             35.335
                                                             Continuing
                                                             Continuing
                                                        
                                                    
                                                
                                                 N/A
                                                 •  CCM acquisition strategy is a competition using a two-phase source selection process.  Phase I involved a Small Business Set-Aside competition for two vendors to design, build and deliver test articles.  Phase II selected a single vendor to provide a fully integrated baseline craft system for test and evaluation with options for production, engineering support and contractor logistic support.  

•  CCH acquisition strategy was to transition the two advanced technology craft from Navy to SOF operations.  Feasibility studies will continue in-house with support from other government agencies or existing contract services to pursue SOF-peculiar requirements for CCH.  Sole source contract was awarded with original equipment manufacturer for developmental modification to SEALION.  Developing long term strategy to procure additional craft in future years. 

•  Next Generation CCFLIR acquisition strategy will conduct full and open competition for next generation systems to support the Combatant Craft Assault, CCM and CCH systems. 

•  NGSRF will evaluate COTS solutions to provide technologies for insertion across craft systems, subsystems, and future craft acquisition planning.  This effort will consider all acquisition strategies available while applying Better Buying Power practices.
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 Combatant Craft Medium (CCM)
                                                                 C
                                                                 Various
                                                                 Oregon Iron Works
                                                                 Clackamas, OR
                                                                 
                                                                     
                                                                         4.374
                                                                         2014-02
                                                                    
                                                                     
                                                                         2.298
                                                                         2015-01
                                                                    
                                                                     
                                                                         1.308
                                                                    
                                                                     
                                                                         1.308
                                                                         2016-01
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Combatant Craft Heavy (CCH)
                                                                 C
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         0.250
                                                                         2013-12
                                                                    
                                                                     
                                                                         2.032
                                                                         2014-11
                                                                    
                                                                     
                                                                         2.245
                                                                    
                                                                     
                                                                         2.245
                                                                         2016-04
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                             
                                                                 Next Generation Combatant Craft Forward Looking Infrared (CCFLIR)
                                                                 C
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         1.256
                                                                         2014-04
                                                                    
                                                                     
                                                                         1.369
                                                                         2015-04
                                                                    
                                                                     
                                                                         0.600
                                                                    
                                                                     
                                                                         0.600
                                                                         2016-11
                                                                    
                                                                     0.000
                                                                     3.225
                                                                
                                                            
                                                             
                                                                 Next Generation Surface Systems (NGSRF)
                                                                 C
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         0.311
                                                                         2014-04
                                                                    
                                                                     
                                                                         1.399
                                                                         2015-04
                                                                    
                                                                     
                                                                         1.891
                                                                    
                                                                     
                                                                         1.891
                                                                         2016-01
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Test and Evaluation
                                                         
                                                             
                                                                 CCM
                                                                 MIPR
                                                                 NSWC
                                                                 Norfolk, VA
                                                                 
                                                                     
                                                                         0.281
                                                                         2014-08
                                                                    
                                                                     
                                                                         1.100
                                                                         2014-12
                                                                    
                                                                     0.000
                                                                     1.381
                                                                
                                                            
                                                             
                                                                 CCH
                                                                 C
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         0.183
                                                                         2014-11
                                                                    
                                                                     0.000
                                                                     0.183
                                                                
                                                            
                                                             
                                                                 Next Generation CCFLIR
                                                                 C
                                                                 Various
                                                                 NSWC
                                                                 Crane, IN
                                                                 
                                                                     
                                                                         0.430
                                                                         2014-12
                                                                    
                                                                     
                                                                         0.900
                                                                    
                                                                     
                                                                         0.900
                                                                         2016-04
                                                                    
                                                                     0.000
                                                                     1.330
                                                                
                                                            
                                                             
                                                                 NGSRF
                                                                 C
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         0.296
                                                                         2015-01
                                                                    
                                                                     
                                                                         0.325
                                                                    
                                                                     
                                                                         0.325
                                                                         2016-04
                                                                    
                                                                     0.000
                                                                     0.621
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Management Services
                                                         
                                                             
                                                                 CCM
                                                                 C
                                                                 Various
                                                                 NSWC
                                                                 Norfolk, VA
                                                                 
                                                                     
                                                                         0.375
                                                                         2015-03
                                                                    
                                                                     0.000
                                                                     0.375
                                                                
                                                            
                                                             
                                                                 CCM
                                                                 C
                                                                 Various
                                                                 NSWC
                                                                 Crane, IN
                                                                 
                                                                     
                                                                         0.225
                                                                         2015-03
                                                                    
                                                                     0.000
                                                                     0.225
                                                                
                                                            
                                                             
                                                                 CCM
                                                                 C
                                                                 Various
                                                                 SRA
                                                                 Tampa, FL
                                                                 
                                                                     
                                                                         0.600
                                                                         2014-05
                                                                    
                                                                     
                                                                         0.900
                                                                         2015-05
                                                                    
                                                                     0.000
                                                                     1.500
                                                                
                                                            
                                                             
                                                                 NGSRF
                                                                 C
                                                                 Various
                                                                 Various
                                                                 Various
                                                                 
                                                                     
                                                                         0.316
                                                                         2015-03
                                                                    
                                                                     0.000
                                                                     0.316
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Combatant Craft Medium
                                                         
                                                             
                                                                 Test Article Refurbishment
                                                                 
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                     
                                                                         1
                                                                         2015
                                                                    
                                                                
                                                            
                                                             
                                                                 Acceptance and Operational Testing
                                                                 
                                                                     
                                                                         4
                                                                         2014
                                                                    
                                                                     
                                                                         3
                                                                         2015
                                                                    
                                                                
                                                            
                                                             
                                                                 Weapons, Survivability, C4ISR Integration
                                                                 
                                                                     
                                                                         2
                                                                         2015
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Combatant Craft Heavy
                                                         
                                                             
                                                                 Fielding & Deployment Release
                                                                 
                                                                     
                                                                         1
                                                                         2014
                                                                    
                                                                     
                                                                         2
                                                                         2014
                                                                    
                                                                
                                                            
                                                             
                                                                 C4I and Weapons Integration
                                                                 
                                                                     
                                                                         1
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Next Generation CCFLIR
                                                         
                                                             
                                                                 Risk Reduction Activities
                                                                 
                                                                     
                                                                         3
                                                                         2014
                                                                    
                                                                     
                                                                         1
                                                                         2015
                                                                    
                                                                
                                                            
                                                             
                                                                 Program Planning & Documentation
                                                                 
                                                                     
                                                                         3
                                                                         2014
                                                                    
                                                                     
                                                                         3
                                                                         2016
                                                                    
                                                                
                                                            
                                                             
                                                                 Market Research
                                                                 
                                                                     
                                                                         3
                                                                         2014
                                                                    
                                                                     
                                                                         3
                                                                         2014
                                                                    
                                                                
                                                            
                                                             
                                                                 Request for Proposal
                                                                 
                                                                     
                                                                         3
                                                                         2015
                                                                    
                                                                     
                                                                         3
                                                                         2015
                                                                    
                                                                
                                                            
                                                             
                                                                 Development Down Select/Test
                                                                 
                                                                     
                                                                         1
                                                                         2015
                                                                    
                                                                     
                                                                         3
                                                                         2016
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         Next Generation Surface Systems
                                                         
                                                             
                                                                 360 Development, Test, Integration
                                                                 
                                                                     
                                                                         3
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2015
                                                                    
                                                                
                                                            
                                                             
                                                                 Test Magnetic Antenna, Test, Integration
                                                                 
                                                                     
                                                                         2
                                                                         2015
                                                                    
                                                                     
                                                                         2
                                                                         2016
                                                                    
                                                                
                                                            
                                                             
                                                                 Shock/Vibration
                                                                 
                                                                     
                                                                         2
                                                                         2015
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                             
                                                                 Situational Awareness
                                                                 
                                                                     
                                                                         3
                                                                         2015
                                                                    
                                                                     
                                                                         4
                                                                         2020
                                                                    
                                                                
                                                            
                                                             
                                                                 SATCOM on the Move Test, Integration
                                                                 
                                                                     
                                                                         2
                                                                         2016
                                                                    
                                                                     
                                                                         1
                                                                         2018
                                                                    
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                
                            
                             
                                 
                                     1160489BB
                                     Global Video Surveillance Activities
                                     247
                                     2016
                                     PB
                                     2015-02
                                     United States Special Operations Command
                                     0400
                                     Research, Development, Test & Evaluation, Defense-Wide
                                     7
                                     Operational Systems Development
                                     
                                         38.958
                                         3.304
                                         3.788
                                         3.933
                                         3.933
                                         3.870
                                         4.698
                                         4.858
                                         5.431
                                         Continuing
                                         Continuing
                                    
                                     This program element is part of the Military Intelligence Program.  Details are provided under separate cover.xxxxxxxxxxxx
                                     
                                         
                                             3.304
                                             3.788
                                             3.186
                                             3.186
                                        
                                         
                                             3.304
                                             3.788
                                             3.933
                                             3.933
                                        
                                         
                                             0.000
                                             0.000
                                             0.747
                                             0.747
                                        
                                         
                                             
                                                 
                                                     Other Adjustments
                                                     
                                                         0.747
                                                         0.747
                                                    
                                                
                                            
                                        
                                         Funding:

FY2014:  None.

FY2015:  None.

FY2016:  Net Increase of $0.747 million is due to a decrease of -$0.028 million for a Departmental economic assumption decrease and the details of a $0.775 million increase available under separate cover.

Schedule:  None.

Technical:  None.
                                    
                                     
                                         
                                             S500C
                                             Global Video Surveillance Activities
                                             1
                                             
                                                 38.958
                                                 3.304
                                                 3.788
                                                 3.933
                                                 3.933
                                                 3.870
                                                 4.698
                                                 4.858
                                                 5.431
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This program element is part of the Military Intelligence Program. Details are provided under separate cover.
                                            
                                        
                                    
                                
                            
                             
                                 
                                     1160490BB
                                     Operational Enhancements Intelligence
                                     248
                                     2016
                                     PB
                                     2015-02
                                     United States Special Operations Command
                                     0400
                                     Research, Development, Test & Evaluation, Defense-Wide
                                     7
                                     Operational Systems Development
                                     
                                         45.699
                                         13.546
                                         15.225
                                         10.623
                                         10.623
                                         11.923
                                         12.144
                                         12.376
                                         13.801
                                         Continuing
                                         Continuing
                                    
                                     This program element is part of the Military Intelligence Program.  This program is reported in accordance with Title 10, United States Code, Section 119(a)(1) in the Special Access Program Annual Report to Congress.
                                     
                                         
                                             13.546
                                             16.225
                                             15.225
                                             15.225
                                        
                                         
                                             13.546
                                             15.225
                                             10.623
                                             10.623
                                        
                                         
                                             0.000
                                             -1.000
                                             -4.602
                                             -4.602
                                        
                                         
                                             
                                                 -1.000
                                            
                                             
                                                 
                                                     Other Adjustments
                                                     
                                                         -4.602
                                                         -4.602
                                                    
                                                
                                            
                                        
                                         Funding:

FY2014:  None.

FY2015:  This program element was reduced due to a classified Congressional Directed Reduction of $1.000 million.

FY2016:  Decrease of -$4.603 million was due to a Departmental economic assumption decrease of -$0.077 million and a $4.525 million decrease due to the realignment of funds for higher command priorities.

Schedule:  None.

Technical:  None.
                                    
                                     
                                         
                                             S500D
                                             Operational Enhancements Intelligence
                                             0
                                             
                                                 45.699
                                                 13.546
                                                 15.225
                                                 10.623
                                                 10.623
                                                 11.923
                                                 12.144
                                                 12.376
                                                 13.801
                                                 Continuing
                                                 Continuing
                                            
                                             
                                                 This project is part of the Military Intelligence Program.  This project is reported in accordance with Title 10, United States Code, Section 119(a)(1) in the Special Access Program Annual Report to Congress.
                                                 
                                                     
                                                         Details provided under separate cover.
                                                         Details provided under separate cover.
                                                         
                                                             
                                                                 13.546
                                                                 Details provided under separate cover.
                                                            
                                                        
                                                         
                                                             
                                                                 15.225
                                                                 Details provided under separate cover.
                                                            
                                                             
                                                                 10.623
                                                            
                                                             
                                                                 10.623
                                                                 Details provided under separate cover.
                                                            
                                                        
                                                    
                                                
                                                 N/A
                                            
                                             
                                                 
                                                     
                                                         Product Development
                                                         
                                                             
                                                                 Other Classified program
                                                                 TBD
                                                                 Various
                                                                 Various
                                                                 
                                                                     45.699
                                                                     
                                                                         13.546
                                                                    
                                                                     
                                                                         15.225
                                                                    
                                                                     
                                                                         10.623
                                                                    
                                                                     
                                                                         10.623
                                                                    
                                                                     Continuing
                                                                     Continuing
                                                                
                                                            
                                                        
                                                    
                                                
                                            
                                             
                                                 
                                                     
                                                         Other Classified Program
                                                         
                                                             
                                                                 Other Classified Program
                                                                 
                                                                     
                                                                         1
                                                                         2014
                                                                    
                                                                     
                                                                         4
                                                                         2020
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ACRONYMS



Acronym Full Naming Convention



AAR After Action Review



ACT Aft Cabin Trainer



ADS-B Automatic Dependent Surveillance-Broadcast



AECV All Environment Capable Variant



AOBPS Aircraft Occupant Ballistic Protection System



AFSB Afloat Forward Staging Base



AFSOC Air Force Special Operations Command



ALGL Advanced Lightweight Grenade Launcher



ANC Active Noise Cancellation



AoA Analysis of Alternatives



APAS Active Parallet Actuator System



ARSOA Army Special Operations Aviation



ASE Aircraft Survivability Equipment



ASOMS Advanced Special Operations Management System



ATD Advanced Technology Demonstration



ATD/TB AC-130U Gunship Aircrew Training Devices/Testbed



ATPIALS Advanced Tactical Precision Illuminator Aiming Laser System



ATV All Terrain Vehicle



AvFID Aviation Foreign Internal Defense



BFT Blue Force Tracking



BGAD Blue Grass Army Depot



BGAN Broadband Global Area Network



BMC Battle Management Center



C2 Command and Control



C3 Command, Control, and Communications



C4 Command, Control, Communications, and Computer



C4I Command, Control, Communications, Computers, and Intelligence



C4ISR Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance



C4IAS Command, Control, Communications, Computers, and Intelligence Automation System



CAAP Common Avionics Architecture for Penetration



CAAS Common Avionics Architecture Systems



CAPS Counter-Proliferation Analysis and Planning System



CAR Combat Assault Rifle



CAS Close Air Support



CASEVAC Casualty Evacuation 



CCFLIR Combatant Craft Forward Looking Infrared Radar



CCH Combatant Craft - Heavy
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ACRONYMS



CCM Combatant Craft - Medium



CDAS Cognitive Decision Aiding System



CDU Control Display Units



CERP Capital Equipment Replacement Plan



CESE Civil Engineering Support Equipment



CFE Contractor Furnished Equipment



CIMDPS Civil Information Management Data Processing System



CMNS Combat Mission Needs Statement



CNVD Clip-On Night Vision Device



COTI Clip-On Thermal Imagers



COTS Commercial-Off-The-Shelf



CP Counter-Proliferation



CPD Capabilities Production Document



DAFCS Digital Advanced Flight Control System



DCGS Data Common Ground/Surface System



DCS Dry Combat Submersible



DDP Detachment Deployment Packages



DDS Dry Deck Shelter



DF Direction Finding



DIA Defense Intelligence Agency



DMO/DMT/DMR Distributed Mission Operations/Distributed Mission Training/Distributed Mission Rehearsal



DMTRS Distributed Mission Training and Rehearsal System



DoD Department of Defense



DT&E Development Test and Evaluation



DVE Degraded Visual Environment



ECOS Enhanced Combat Optical Sights



ECP Engineering Change Proposal



EDM Engineering Development Model



EGLM Enhanced Grenade Launcher Module



EMD Engineering and Manufacturing Development



EO/IR Electro-Optical Infrared



EOQ Economic Order Quantity



ESA Enhanced Situational Awareness



ETI Evolutionary Technology Insertion



EW Electronic Warfare



FAA Federal Aviation Administration



FABS Fly-Away Broadcast System



FCD Field Computing Devices
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ACRONYMS



FFT Friendly Force Trackers



FLIR Forward Looking Infrared Radar



FMBS Family of Muzzle Brake Suppressors



FMV Full Motion Video



FMV VDH-L Full Motion Video Distribution Hub-Light



FoS Family of Systems



FSOV Family of SOF Vehicles



FSWS Family of Sniper Weapon System



FUT Fuselage Trainer



FW Fixed Wing



FY Fiscal Year



GATM Global Air Traffic Management



GEO Geological



GFE Government Furnished Equipment



GIG Global Information Grid



GMV Ground Mobility Vehicles



GOTS Government-Off-the-Shelf



GPPU General Purpose Processing Units



GPS Global Positioning System



GSK Ground Signal Intelligence Kit



GWOT Global War on Terrorism



HD High Definition



HF High Frequency



HFIS Hostile Fire Indicator System



HFTTL Hostile Forces Tagging, Tracking, and Locating



HHI Hand Held Imager



HLM Hand-held Laser Marker



HPRT High Power Remote Transmitters



HSAC High Speed Assault Craft



IED Improvised Explosive Devices



IM Insensitive Munitions



INOD Improved Night/Day Observation/Fire Control Device



IOC Initial Operational Capability



IOT&E Initial Operational Test & Evaluation



IR Infrared



IRCM Infrared Countermeasures



ISP Integrated Survey Plan



ISR Intelligence Surveillance and Reconnaissance
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ACRONYMS



ISR&T Intelligence, Surveillance, Reconnaissance, and Targeting



IT Information Technology



JBS Joint Base Station



JCTD Joint Concept Technology Demonstration



JNTC Joint National Training Center



JOS Joint Operational Stocks



JSOTF Joint Special Operations Task Force



JTCITS Joint Tactical C4I Information Transceiver System



JTF Joint Task Force



JTWS Joint Threat Warning System



LAM Laser Acquisition Marker



LAW Light Assault Weapon



LFT&E Live Fire Test and Evaluation



LMG Lightweight Machine Gun



LOS Line of Sight



LPI/LPD Low Probability of Intercept/Low Probably of Detection



LRBS Long Range Broadcast System



LRIP Low Rate Initial Production



LRU Line Replaceable Unit



LTATV Lightweight Tactical All Terrain Vehicle



MAAWS Multi-Purpose Anti-Armor/Anti-Personnel Weapons System



MALET Medium Altitude Long Endurance Tactical



MARSOC U.S. Marine Special Operations Command



MCADS Maritime Craft Air Delivery System



MDAP Major Defense Acquisition Program



MEDVAC Medical Evacuation



MELB Mission Enhancement Little Bird



MFD Multi-Function Display



MFP-11 Major Force Program-11



MICH Modular Integrated Communications Helmet



MIP Military Intelligence Program



MISO Military Information Support Operations



MISOB Military Information Support Operations Broadcast



MK V Mark V Combatant Craft



MLE Military Liaison Element



MPC Media Production Center



MPK Mission Planning Kits



MQ-1 Predator Unmanned Vehicle



4 of 7











ACRONYMS



MQ-9 Reaper Unmanned Vehicle



MRAP Mine Resistant Ambush Protected



MS Milestone



MSSEP Mobile SOF Strategic Entry Points



MTPS Mission Training and Preparation System



MWS Missile Warning System



NAVAIR Naval Aviation Systems Command



NAVSEA Naval Systems Engineering Command



NDI Non-Developmental Item



NGA National Geo-Spatial Intelligence Agency



NGFLIR Next Generation Forward Looking Infrared Radar



NGLS Next Generation Loudspeaker Systems



NIC National Intelligence Community



NIPR Non-Classified Internet Protocol



NRE Non-Recurring Engineering



NSAV Non-Standard Aviation



NSCV Non-Standard Commercial Vehicle



NSM Non-Standard Materiel



NSSS National Systems Support to SOF



NSW Naval Special Warfare



NSWC Naval Special Warfare Command



NVD Night Vision Devices



OCO Overseas Contingency Operations



OFP Operational Flight Program



OSD Office of the Secretary of Defense



OT&E Operational Test and Evaluation



OUSD(I) Office of the Undersecretary for Defense, Intelligence



P3I Pre-Planned Product Improvement



PE Program Element



PED Processing, Exploitation, and Dissemination



PEO Program Executive Office



PGL Precision Geo Location



PGM Precision Guided Munitions



PN Partner Nation



PSP Precision Strike Package



PSR Precision Sniper Rifle



QL-CBA Quick-Look Capabilities-Based Assessment



QoS Quality of Service
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RC-IED Radio Counter-Improvised Explosive Device



RDT&E Research, Development, Test, and Evaluation



REITS Rapid Exploitation of Innovative Technologies



RF Radio Frequency



RFCM Radio Frequency Countermeasures



RIB Rigid Inflatable Boat



RIS Radio Interface System



RIS Rail Interface Systems



RPG Rocket Propelled Grenade



RRT Rapid Reliable Targeting



RSTA Reconnaissance, Surveillance, and Targeting Acquisition



RW Rotary Wing



RWR Radar Warning Receiver



S&T Science & Technology



SAFC Special Applications for Contingencies



SAFEAIR Safe Aircraft Recovery



SAT Simplified Acquisition Threshold



SATCOM Satellite Communications



SAW Small Arms and Weapons



SBIR Small Business Innovative Research



SBUD Simulator Block Updates



SDN SOF Deployable Node



SDV Sea, Air, Land (SEAL) Delivery Vehicle



SEAL Sea, Air, Land



SEALION Sea, Air, Land, Insertion Observation Neutralization



SFA Security Forces Assistance



SIE SOF Information Environment



SIGINT Signals Intelligence



SIPR Classified Internet Protocol



SIRFC Suite of Integrated Radar Frequency Countermeasures



SKR Silent Knight Radar



SO Special Operations



SOAR(A) Special Operations Aviation Regiment (Airborne)



SOCRATES Special Operations Command, Research, Analysis and Threat Evaluation System



SOF Special Operations Forces



SOFSA SOF Forces Support Activity



SOMPE Special Operations Mission Planning Environment



SOPGM Standoff Precision Guided Munitions
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ACRONYMS



SOTVS Special Operations Tactical Video System



SOW Special Operations Wing



SRTV Secure Real-Time Video 



SPCOM Special Communications Field Segment - Enterprise



SPEAR SOF Personal Equipment Advanced Requirements



SSE Sensitive Site Exploitation



SSR Sniper Support Rifle



STC SOF Tactical Communications



STUASLO Small Tactical Unmanned Aerial Systems



SUAS Small Unmanned Aircraft System



SWALIS Special Warfare Automated Logistics Information System



SWCS Shallow Water Combat Submersible



TACLAN Tactical Local Area Network



TAS Threat Awareness System



TCCC Tactical Combat Casualty Care



TF/TA Terrain Following/Terrain Avoidance



TSOC Theater Special Operations Command



TT Team Transportable



TTP Tactics, Techniques and Procedures



UAV Unmanned Aerial Vehicle



UCI Undersea Clandestine Insertion



USASOC U.S. Army Special Operations Command



USG U.S. Government



USSOCOM U. S. Special Operations Command



STOL Short Take-Off and Landing



VAS-BM Visual Augmentation-Binocular-Monocular



VASWA Visual Augmentation System-Weapons Accessories



VBL Visible Bright Light



VTC Video Teleconferencing



WB SOTM Wide Band SATCOM On-The-Move



WMD Weapons of Mass Destruction



WPNAC Weapons Accessories



WST Weapons System Trainer
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ORGANIZATIONS 



1 SOW   1st Special Operations Wing 



160th
 
SOAR  160th



 
Special Operations Aviation Regiment 



AFSOC   Air Force Special Operations Command 



ARSOA   Army Special Operations Aviation 



BGAD   Blue Grass Army Depot 



CERDEC  Communications-Electronics Research, Development and Engineering Center 



CSO   Center for Special Operations 



DARPA   Defense Advanced Research Projects Agency 



DTRA   Defense Threat Reduction Agency 



FDA   Food and Drug Administration 



JSOAC   Joint Special Operations Aviation Component 



MARSOC  Marine Special Operations Command 



NATO   North Atlantic Treaty Organization 



NAVAIR  Naval Aviation Systems 



NAVSCIATTS  Naval Small Craft Instructor and Technical Training School 



NAVSPECWARCOM Naval Special Warfare Command 



NSA   National Security Agency 



NSWC   Naval Special Warfare Command 



PMA-275  V-22 Joint Program Office 



SOFSA   Special Operations Forces Support Facility 



TAPO   Technology Applications Program Office 



TSOC   Theater Special Operations Command 



USAF   United States Air Force 



USASOC  United States Army Special Operations Command 



USSOCOM  United States Special Operations Command 



 










