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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600: Research, Development, Test & Evaluation, Air Force / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management Information Systems Development

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 296.221 105.420 102.215 101.840 -   101.840 10.123 7.042 7.019 7.028 Continuing Continuing

672222: Program Budget
Enterprise Service (PBES)

2.160 1.000 1.791 1.971 -   1.971 2.011 2.009 1.980 1.984   -     14.906

675177: Cost Estimating
Modeling (CEM)

0.000 2.700 4.442 5.016 -   5.016 5.033 5.033 5.039 5.044 Continuing Continuing

675179: Defense Enterprise
Accounting Management System
Increment 1 (DEAMS Inc 1)

294.061 101.720 95.982 94.853 -   94.853 3.079 -   -   -     -     589.695

Program MDAP/MAIS Code: N87

A. Mission Description and Budget Item Justification
This program element develops upgrades to existing financial management information systems. These upgrades are required to comply with auditability and
transparency requirements as well as enable efficiencies in processing financial transactions. This program element also supports studies and analysis to improve future
program planning and execution.

There are three projects within this program element: the Program and Budget Enterprise System (PBES), the Cost Estimating Modeling (CEM), the Defense Enterprise
Accounting and Management System (DEAMS) Increment 1 (Inc 1).  A previous project, DEAMS Inc 2, was incorporated into DEAMS Inc 1 and requested FY 2015
funding was removed by Congressional action.

PBES is a software development effort to deliver enhanced and modernized budgeting and programming capability.

CEM is a knowledge-based study effort to provide and enhance Air Force-wide cost estimating capabilities by developing and modernizing current cost data and
estimating models, methods, and tools.

DEAMS Inc 1 is a financial software modernization effort to provide the Air Force with a modern accounting and finance system. It will allow the Air Force to comply with
and fulfill statutory requirements for auditability by 2017, as required in the FY2010 NDAA, and will be Standard Financial Information Structure (SFIS) and Generally
Accepted Accounting Principles (GAAP) compliant. Activities also include studies and analysis to support both current program planning and execution and future
program planning.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600: Research, Development, Test & Evaluation, Air Force / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management Information Systems Development

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 108.161 107.314 61.180 -   61.180
Current President's Budget 105.420 102.215 101.840 -   101.840
Total Adjustments -2.741 -5.099 40.660 -   40.660

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -4.629
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -2.741 -  
• Other Adjustments -   -0.470 40.660 -   40.660

Change Summary Explanation
FY 2015 reduction due to Congressional Directed Reduction of $4.629M for "Defense Enterprise Accounting Management System Increment 2."

FY 2015 reduction due of -$0.470 due to higher DoD priorities.

FY 2016 increase of $40.660 due to DEAMS Inc 1 programmatic adjustments.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
672222 / Program Budget Enterprise
Service (PBES)

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

672222: Program Budget
Enterprise Service (PBES)

2.160 1.000 1.791 1.971 -   1.971 2.011 2.009 1.980 1.984   -     14.906

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
The Program and Budget Enterprise Service (PBES) is a software development effort that will utilize a service oriented architecture (SOA) to deliver budgeting and
programming capability for the United States Air Force (USAF). PBES will replace legacy systems such as as the Automated Budget Interactive Data Environment
System (ABIDES) and the Resource Allocation Programming Information Decision System (RAPIDS) and will support the budget formulation and force programming
process.

Began Release 1 Proof of Concept effort with Department of the Treasury on 23 September 2013.

Activities also include studies and analysis to support both current program planning and execution and future program planning.

Air Force Corporate Structure will address funding for FY17 and beyond.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: PBES
Description: Software development effort providing modern and enhanced budgeting and programming capabilities to the USAF.
Funding supports engineering and technical development and implementation activities.

FY 2014 Accomplishments:
Completed Release 1 Proof of Concept and Risk Reduction activities associated with engineering, technical development, and
implementation along with acquisition support efforts to include hosting environment recommendations.  Continued development
and requirements definition activities.

Initiated Release 2/3 Requirements Definition activities using organic resources.  Modifications to the Planning, Programming,
Budgeting and Execution (PPBE) Process led to a determination that the capabilities being delivered across Releases 2 and 3
were no longer severable; thus they were combined into a single Release referred to as Release 2/3.

1.000 1.791 1.971
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
672222 / Program Budget Enterprise
Service (PBES)

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Initiated Release 4 Requirements Definition activities for Air Force justification books capability using organic resources.
Addressed risk management, configuration management, document management, and other activities.
FY 2015 Plans:
Continue Release 1 development and risk reduction activities. Approve hosting environment. Results to be used to guide future
decisions leading to eventual fielding and deployment.

Continue Release 2/3 requirements definition using organic resources. Results to be used to guide future decisions leading to
fielding and deployment.

Continue Release 4 requirements definition using organic resources. Results to be used to guide future decisions leading to
fielding and deployment.
FY 2016 Plans:
Complete Release 1 development and risk reduction activities. Resolve Release 1 software deficiencies. Results to be used to
guide future decisions leading to eventual fielding and deployment in FY17.

Complete Release 2/3 requirements definition. Initiate testing to inform future decisions leading to fielding and deployment.

Complete Release 4 requirements definition. Initiate testing to inform future decisions leading to fielding and deployment.
Accomplishments/Planned Programs Subtotals 1.000 1.791 1.971

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• Not Applicable: N/A -   -   -   -   -   -   -   -   -     -       -    

Remarks

D. Acquisition Strategy
PBES will be developed using an incremental approach following the Services Development and Delivery Process (SDDP).  A competitive, best-value contracting
strategy will be used.  Re-use of existing government-off-the shelf (GOTS) products from Department of Treasury, Budget Formulation and Execution Manager (BFEM),
may also be used to deliver Release 1-4 materiel solutions.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
672222 / Program Budget Enterprise
Service (PBES)

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
672222 / Program Budget Enterprise
Service (PBES)

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

PBES R1 Development PO Dept of Treasury :
Washington, DC 1.160 0.885 Nov 2014 0.850 Jan 2015 -   -   -   Continuing Continuing TBD

PBES R1 Proof of Concept Various AFLCMC/HIQD :
WPAFB, OH 1.000 -   -   -   -   -     -     1.000   -    

PBES R1 Requirements
Definition Various Not specified. : , 0.000 -   0.491 Jan 2015 -   -   -     -     0.491   -    

Subtotal 2.160 0.885 1.341 -   -   -     -       -       -    

Remarks
FY2015 funding and contract with Department of the Treasury to re-use existing government-developed budget tools.

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

PBES R1 Environment
Hosting MIPR DISA : Fort Meade,

MD 0.000 -   0.450 Feb 2015 -   -   -     -     0.450   -    

PBES R1 Information
Assurance MIPR SAF/AFAFO :

WPAFB, OH 0.000 0.115 Aug 2014 -   -   -   -     -     0.115   -    

Subtotal 0.000 0.115 0.450 -   -   -   -   0.565   -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

PBES R2/3 Testing Various Not specified. : , 0.000 -   -   0.986 Dec 2015 -   0.986   -     0.986   -    
PBES R 4 Testing Various Not specified. : , 0.000 -   -   0.985 Dec 2015 -   0.985   -     0.985   -    

Subtotal 0.000 -   -   1.971 -   1.971 -   1.971   -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
672222 / Program Budget Enterprise
Service (PBES)

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   -  

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 2.160 1.000 1.791 1.971 -   1.971   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
672222 / Program Budget Enterprise
Service (PBES)

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

R1 Risk Reduction Activities
R2/3 Requirements Definition
R4 Requirements Definition
R2/3 Testing
R4 Testing
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
672222 / Program Budget Enterprise
Service (PBES)

Schedule Details

Start End
Events Quarter Year Quarter Year

R1 Risk Reduction Activities 1 2014 4 2016
R2/3 Requirements Definition 1 2014 4 2016
R4 Requirements Definition 1 2014 4 2016
R2/3 Testing 1 2016 4 2017
R4 Testing 1 2016 4 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
675177 / Cost Estimating Modeling (CEM)

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

675177: Cost Estimating
Modeling (CEM)

-   2.700 4.442 5.016 -   5.016 5.033 5.033 5.039 5.044 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
Cost Estimating Modeling (CEM) provides and enhances Air Force-wide cost estimating capabilities by developing and modernizing current cost data and estimating
methods and tools. In collaboration with the OSD Cost Assessment Data Enterprise (CADE) project, these products will improve the quality, timeliness, and
effectiveness of the acquisition program cost estimates required by statute (e.g., 10 USC 2366, 2433, 2434) and regulation (e.g., DoDI 5000.02) in support of Air Force
and Department of Defense acquisition decisions, programming and execution decisions, and Congressional mandates.

The Air Force has several requirements for research and development of new and modernized cost estimating capabilities for each weapon system type (aircraft;
ballistic missiles; electronics and aircraft modifications; ground stations and automated information systems; cross cutting databases; satellites and launch vehicles;
tactical missiles; and munitions). In addition, unanticipated requirements often emerge due to changing acquisition laws, regulations, initiatives; changing technologies;
and evolving warfighter requirements which drive the need for cost tool updates or expanded capability. For example, current shortfalls in capability reflect efforts needed
to fill gaps in response to the laws and regulations such as the FY06 NDAA report {PL 109-163--Provisions relating to Major Defense Acquisition Programs (MDAPs)},
Weapon System Acquisition Reform Act (WSARA) {provisions related to improving cost estimating quality, especially earlier in the program life-cycle and affordability
analysis}, Secretary of the Air Force (SECAF) Acquisition Excellence Plan {priorities to improve cost estimating capability and affordability analysis and improved cost
estimating support to requirements process}, and new Office of the Secretary of Defense (OSD) policy {better buying power initiatives on enhanced trade-off analysis,
affordability analysis, and will versus should cost analysis}.

This project will perform knowledge-based studies (KBS) analyzing historical data to produce cost estimating relationships (CERs) or statistical data to develop cost
estimating databases, methods and tools across hundreds of product work breakdown structure (WBS) elements and functional cost elements within each weapon
system type. The different weapon system types are: Aircraft, Ballistic Missiles, Electronics and Aircraft Modifications, Ground Stations and Automated Information
Systems (AIS), Cross-Cutting Studies, Satellites and Launch Vehicles (Space Systems), and Tactical Missiles and Munitions. Some areas of cost modeling efforts
that are cross-cutting within all weapon system types are: cost risk metrics, methods development, statistical model enhancements; software cost database, metrics,
statistical model development; contract or engineering change order analysis models; other government cost elements (e.g., depot standup and government test);
nuclear hardening; and commodity area price escalation analysis and models.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: CEM 2.700 4.442 5.016
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
675177 / Cost Estimating Modeling (CEM)

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Description: Perform knowledge-based studies (KBS); develop databases, methods and models, and gap improvements for the
following efforts:  Aircraft, Ballistic Missiles,  Electronics and Aircraft Modifications, Ground Stations and Automated Information
Systems (AIS), Cross-Cutting Databases, Satellite and Launch Vehicles (Space Systems), and Tactical Missiles and Munitions.

FY 2014 Accomplishments:
Initiated knowledge-based studies (KBS) to develop databases, methods and models, and gap improvements for the following
efforts:  Aircraft, Ballistic Missiles,  Electronics and Aircraft Modifications, Ground Stations and Automated Information Systems
(AIS), Cross-Cutting Databases, and Tactical Missiles and Munitions.  Completed 80% of optimal data collection templates and
started gap analysis.
FY 2015 Plans:
Continue knowledge-based studies (KBS) to develop databases, methods and models, and gap improvements for the following
efforts:  Aircraft, Ballistic Missiles, Electronics and Aircraft Modifications, Ground Stations and Automated Information Systems
(AIS), Cross-Cutting Databases, and, Tactical Missiles and Munitions.  Complete optimal data collection templates, continue gap
analysis, populate data templates and initiate integration with CADE.  Initiate Satellite, Launch Vehicle and Nuclear Hardening
portions of the effort.
FY 2016 Plans:
Continue knowledge-based studies (KBS) to develop databases, methods and models, and gap improvements for the following
efforts:  Aircraft, Ballistic Missiles, Electronics and Aircraft Modifications, Ground Stations and Automated Information Systems
(AIS), Cross-Cutting Databases, Tactical Missiles and Munitions, Satellites and Launch Vehicles (Space Systems).  Specifically,
on-going gap analysis, continue to populate data templates and complete integration with CADE.

Accomplishments/Planned Programs Subtotals 2.700 4.442 5.016

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks
N/A

D. Acquisition Strategy
Contracts are expected to be firm-fixed price and will be awarded through full and open competition and follow Federal Acquisition Regulations (FAR) guidelines.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
675177 / Cost Estimating Modeling (CEM)

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
675177 / Cost Estimating Modeling (CEM)

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Aircraft Various Various : Various, XX 0.000 0.819 Feb 2014 1.065 Feb 2015 1.165 Feb 2016 -   1.165 Continuing Continuing TBD

Ballistic Missiles C/FFP Tecolote : Arlington,
VA 0.000 0.210 Feb 2014 0.250 Feb 2015 0.350 Feb 2016 -   0.350 Continuing Continuing TBD

Electronics, Aircraft
Modifications C/FFP Tecolote : Arlington,

VA 0.000 0.275 Feb 2014 0.475 Feb 2015 0.575 Feb 2016 -   0.575 Continuing Continuing TBD

Ground Stations,
Automated Information
Systems

C/FFP Tecolote : Arlington,
VA 0.000 0.276 Feb 2014 0.525 Feb 2015 0.625 Feb 2016 -   0.625 Continuing Continuing TBD

Cross-Cutting Databases Various Various : Various, XX 0.000 0.910 Feb 2014 1.292 Feb 2015 1.395 Feb 2016 -   1.395 Continuing Continuing TBD
Satellite, Launch Vehicles Various Various : Various, XX 0.000 -   0.625 Jan 2015 0.696 Jan 2016 -   0.696 Continuing Continuing TBD
Tactical Missiles,
Munitions C/FFP Various : Various, XX 0.000 0.210 Feb 2014 0.210 Feb 2015 0.210 Feb 2016 -   0.210 Continuing Continuing TBD

Subtotal 0.000 2.700 4.442 5.016 -   5.016   -       -       -    

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   -  

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   -  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
675177 / Cost Estimating Modeling (CEM)

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   -  

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 2.700 4.442 5.016 -   5.016   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
675177 / Cost Estimating Modeling (CEM)

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Contract for initiation of Knowledge Based
Studies (KBS)
Aircraft KBS
Ballistic Missiles KBS
Electronics, Aircraft Modifications KBS
Ground Stations, Automated Information
Systems KBS
Tactical Missiles, Munitions KBS
Cross-Cutting Databases KBS
Satellites, Launch Vehicles KBS
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
675177 / Cost Estimating Modeling (CEM)

Schedule Details

Start End
Events Quarter Year Quarter Year

Contract for initiation of Knowledge Based Studies (KBS) 2 2014 2 2014
Aircraft KBS 2 2014 4 2016
Ballistic Missiles KBS 2 2014 4 2016
Electronics, Aircraft Modifications KBS 2 2014 4 2016
Ground Stations, Automated Information Systems KBS 2 2014 4 2016
Tactical Missiles, Munitions KBS 2 2014 4 2016
Cross-Cutting Databases KBS 2 2014 4 2019
Satellites, Launch Vehicles KBS 2 2015 2 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
675179 / Defense Enterprise Accounting
Management System Increment 1 (DEAMS
Inc 1)

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

675179: Defense Enterprise
Accounting Management System
Increment 1 (DEAMS Inc 1)

294.061 101.720 95.982 94.853 -   94.853 3.079 -   -   -     -     589.695

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
MDAP/MAIS Code: N87

Defense Enterprise Accounting and Management System (DEAMS) is a commercial-off-the-shelf (COTS), Oracle-based software implementation effort that will provide
an auditable, modern accounting and finance system. DEAMS is a Joint United States Air Force (USAF) and United States Transportation Command (USTRANSCOM)
Enterprise Resource Planning (ERP) Program that will replace many existing accounting and finance legacy systems and will provide core funds execution management
functions consistent with financial management laws, regulations and policy, general ledger, funds management, payments, receivables, cost and revenues, and
fiduciary reporting. DEAMS is compliant with the Clinger-Cohen Act, Business Enterprise Architecture (BEA), and integrates into Global Combat Support System-Air
Force (GCSS-AF). When fully deployed, DEAMS will bring the Air Force in compliance with the Financial Improvement and Audit Readiness (FIAR) requirement in the
2010 NDAA.

DEAMS Inc 1 is planned as an eight-release program:

Release 1 - Air Mobility Command (AMC) without Transportation Working Capital Funds (TWCF)
Release 2 - AMC with TWCF, Defense Finance and Accounting Service (DFAS) Rome
Release 3 - Air Combat Command (ACC), Air Force Global Strike Command (AFGSC), Air Education and Training Command (AETC), Air Force Reserve Command
(AFRC), and Air National Guard (ANG) Geographically Separated Units (GSUs) to include DFAS Limestone
Release 4 - Capabilities and interfaces to support AF deployments
Release 5 - U. S. Air Forces in Europe (USAFE), Pacific Air Forces (PACAF), and DFAS Japan
Release 6 - Air Force District of Washington (AFDW), Air Force Special Operations Command (AFSOC), U.S. Air Force Academy (USAFA), Air Force Space Command
(AFSPC), Air Force Materiel Command (AFMC), and DFAS Columbus
Release 7 - Conversion programs (Legacy elimination)
Release 8 - Surface Deployment and Distribution Command (SDDC)

DEAMS Inc 1 capability will continue to be deployed in FY2016-2017 as approved by the Milestone Decision Authority.

Activities also include studies and analysis to support both current program planning and execution and future program planning.



UNCLASSIFIED

PE 0901538F: Financial Management Information Systems... UNCLASSIFIED
Air Force Page 18 of 26 R-1 Line #246

Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
675179 / Defense Enterprise Accounting
Management System Increment 1 (DEAMS
Inc 1)

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Product Development
Description: DEAMS Inc 1 capability development activities support multiple releases as described in the mission description.
Development activities include design, build, test, data conversion, cutover from legacy systems and the resolution of deficiency
reports and defects.  Activities also include hardware support (system admininstration and database security) and storage service
by Defense Information Systems Agency (DISA); continued development of interface to Global Combat Support System (GCSS);
Enterprise Resource Planning (ERP) support; Independent Verification and Validation (IV&V);  Developmental Release Field
Support (DRFS) to include process execution, data scripts, etcetera; help desk support; Engineering Integration Services (EIS) for
oversight of development tools and processes; deployment training and change management activities, etc.  Provides acquisition,
contract, finance, and cost management planning and support activities.

FY 2014 Accomplishments:
Continued DEAMS Inc 1 capability development and test activities to allow for further deployments.  Deployed DEAMS Inc 1
capability to Dover AFB, DE; Grand Forks AFB, ND; Little Rock AFB, AR; and Pope Field, NC; Fairchild AFB, WA; JB Lewis-
McChord, WA; JB Charleston, SC; MacDill AFB, FL; McGuire AFB, NJ; Travis AFB, CA; DFAS-Rome.

DEAMS Inc 2 activities were incorporated into DEAMS Inc 1.
FY 2015 Plans:
Continue DEAMS Inc 1 capability development and test activities to support multiple deployments.
FY 2016 Plans:
Continue DEAMS Inc 1 capability development and test activities to support multiple deployments.

93.895 91.279 89.375

Title: Test and Evaluation (T&E)
Description: The T&E process will be a complete system test to validate system software requirements and to ensure compliance
mandates are satisfied.  The T&E efforts will be conducted at developer test site, Capabilities Integration Environment (CIE) and
DISA production sites.  The DEAMS Inc 1 Integrated Test Plan (ITP) and System Integrator (SI) Software Test Plan (STP) cover
the details of DEAMS Inc 1 T&E.

FY 2014 Accomplishments:
Performed DEAMS Inc 1 T&E activities.  Supported government testing for Release 2; T&E support for software problem reports
and defect resolution during Developmental Test/Operational Test and Evaluation (DT/OT&E) and for post-fielding activities.
FY 2015 Plans:

3.000 2.771 2.728
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
675179 / Defense Enterprise Accounting
Management System Increment 1 (DEAMS
Inc 1)

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Continue DEAMS Inc 1 T&E activities.  Support system development services testing & government testing; T&E support for
software problem reports and defect resolution.
FY 2016 Plans:
Continue DEAMS Inc 1 T&E activities.  Support system development services testing & government testing; T&E support for
software problem reports and defect resolution.
Title: Management Services
Description: Program Management Administration Costs

FY 2014 Accomplishments:
Program Management Administration Costs
FY 2015 Plans:
Program Management Administration Costs
FY 2016 Plans:
Program Management Administration Costs

4.825 1.932 2.750

Accomplishments/Planned Programs Subtotals 101.720 95.982 94.853

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• OPAF: BA03: Line Item
# 834430: GCSS-AF FOS

5.941 -   -   -   -   -   -   -   -     -     13.334

• OPAF: BA03: Line
Item #834470: DEAMS

-   15.298 9.255 -   9.255 -   -   -   -     -       -    

Remarks
DEAMS Other Procurement Air Force (OPAF) funding moved from Weapon System Code (WSC) 834430, Global Combat Support System - Air Force Family of Systems
(GCSS-AF Fos) to WSC 834470, DEAMS in FY15 to enhance transparency.

D. Acquisition Strategy
DEAMS Inc 1 will employ multiple contract actions as the various Releases are developed, tested, and deployed through FY2017.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
675179 / Defense Enterprise Accounting
Management System Increment 1 (DEAMS
Inc 1)

DEAMS Inc 2 activities were incorporated into DEAMS Inc 1 in FY 2014.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
675179 / Defense Enterprise Accounting
Management System Increment 1 (DEAMS
Inc 1)

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DRFS (Post Production
Support, Level 2/3
Help Desk Support),
System Stabilization,
Design, Blueprint, Code,
Development tools/
processes, etc.

Various
Accenture Federal
Services LLC :
Various,

70.607 37.307 Dec 2013 43.626 Nov 2014 40.596 Nov 2015 -   40.596 3.079 195.215 TBD

DRFS (Level 1 Help Desk
Support) C/FFP The Greentree

Group : Dayton, OH 1.580 0.911 Mar 2014 -   -   -   -     -     2.491 TBD

ESB messaging, adapters,
web services, security,
digital signature service,
etc.

MIPR GCSS-AF : Gunter
AFB, AL 4.828 1.598 Oct 2013 -   -   -   -     -     6.426 TBD

Computing and storage
support, system
administration, security,
storage, etc.

MIPR DISA : Various, 22.351 4.714 Oct 2013 1.757 Oct 2014 -   -   -     -     28.822 TBD

Direct Mission Support
(Development/Integration
Environments, and
contract efforts less than
$1M in any displayed
budget year

Various Various : Various, 64.749 17.265 Oct 2013 15.764 Oct 2014 16.650 Oct 2015 -   16.650   -     114.428 TBD

SME Support, Deployment
Support, Master Data
Conversion and Training
Development

C/T&M Kearney and
Company : Various, 54.786 21.118 Mar 2013 12.998 Mar 2014 16.296 Mar 2015 -   16.296   -     105.198 TBD

Change Management,
Strategic Communications C/FFP SAIC : Dayton, OH 0.400 0.993 Dec 2013 1.547 Dec 2014 1.889 Dec 2015 -   1.889   -     4.829 TBD

Information Assurance
(IA) / Risk Management
Framework (RMF)

C/CPFF Jacobs Technology :
Dayton, OH 0.536 0.551 Nov 2013 0.567 Nov 2014 0.584 Nov 2015 -   0.584   -     2.238 TBD

ERP System Integration C/FFP Credence
Management 7.254 3.263 Jun 2014 6.342 Jun 2015 5.321 Jun 2016 -   5.321   -     22.180   -    
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
675179 / Defense Enterprise Accounting
Management System Increment 1 (DEAMS
Inc 1)

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Solutions LLC :
Dayton, OH

FFRDC ERP Engineering C/Various
The MITRE
Corporation :
Various,

8.678 1.079 Oct 2013 1.408 Oct 2014 1.450 Oct 2015 -   1.450   -     12.615   -    

Independent Verification
and Validation (IV&V) C/FFP Ryan Consulting :

Dayton, OH 5.444 1.097 Jan 2014 1.589 Jan 2015 1.518 Oct 2015 -   1.518   -     9.648   -    

ETASS (Engineering) C/CPFF Jacobs Technology :
Dayton, OH 23.467 3.999 Nov 2013 5.681 Nov 2014 5.071 Nov 2015 -   5.071   -     38.218 TBD

Subtotal 264.680 93.895 91.279 89.375 -   89.375 3.079 542.308   -    

Remarks
DMS data are a consolidation of multiple less than $1M contracts.

DRFS:  Developmental Release Field Support
DISA:  Defense Information Systems Agency
ERP:  Enterprise Resource Planning
ESB:  Enterprise Service Bus
FFRDC:  Federally Funded Research and Development Center
GCSS-AF:  Global Combat Support System - Air Force
SME:  Subject Matter Expert

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   -  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
675179 / Defense Enterprise Accounting
Management System Increment 1 (DEAMS
Inc 1)

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Test services from
AFOTEC, JITC, LDTO and
other miscellaneous test
resources

MIPR Various : Various, 8.339 3.000 Oct 2013 2.771 Oct 2014 2.728 Oct 2015 -   2.728   -     16.838 TBD

Subtotal 8.339 3.000 2.771 2.728 -   2.728 -   16.838   -    

Remarks
AFOTEC:  Air Force Operational Test and Evaluation Center
JITC:  Joint Interoperability Test Command
LDTO: Lead Developmental Test Organization

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Administration costs: Cost
Estimating Support, Travel,
Supplies, Equipment,
Program Office Network
Support, Engineering
Services, etc.

Various AFLCMC : Wright-
Patterson AFB, OH 8.370 0.913 Oct 2013 0.861 Oct 2014 0.894 Oct 2015 -   0.894   -     11.038 TBD

Economic Analysis
Support C/CPAF

Peerless
Technologies :
Dayton, OH

0.000 1.465 Jul 2014 -   -   -   -     -     1.465   -    

Program Management
Office Support C/CPFF Quantech Services :

Lexington, MA 12.672 2.447 Apr 2014 1.071 Apr 2015 1.856 Oct 2015 -   1.856   -     18.046 TBD

Subtotal 21.042 4.825 1.932 2.750 -   2.750 -   30.549   -    

Remarks
A&AS:  Advisory & Assistance Services
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
675179 / Defense Enterprise Accounting
Management System Increment 1 (DEAMS
Inc 1)

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 294.061 101.720 95.982 94.853 -   94.853 3.079 589.695   -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
675179 / Defense Enterprise Accounting
Management System Increment 1 (DEAMS
Inc 1)

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

DEAMS Inc 1, Milestone C
DEAMS Inc 1, Full Deployment Decision (FDD)
DEAMS Inc 1, Full Deployment (FD)
DEAMS Inc 1 Initial Operational Test &
Evaluation (IOT&E)
DEAMS Inc 1 Release 3 Development Activity
DEAMS Inc 1 Release 4 Development Activity
DEAMS Inc 1 Release 5 Development Activity
DEAMS Inc 1 Release 6 Development Activity
DEAMS Inc 1 Release 7 Development Activity
DEAMS Inc 1 Release 8 Development Activity
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 Air Force Date: February 2015
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0901538F / Financial Management
Information Systems Development

Project (Number/Name)
675179 / Defense Enterprise Accounting
Management System Increment 1 (DEAMS
Inc 1)

Schedule Details

Start End
Events Quarter Year Quarter Year

DEAMS Inc 1, Milestone C 1 2015 1 2015
DEAMS Inc 1, Full Deployment Decision (FDD) 3 2015 3 2015
DEAMS Inc 1, Full Deployment (FD) 4 2016 4 2016
DEAMS Inc 1 Initial Operational Test & Evaluation (IOT&E) 1 2015 3 2015
DEAMS Inc 1 Release 3 Development Activity 1 2014 4 2014
DEAMS Inc 1 Release 4 Development Activity 1 2015 3 2016
DEAMS Inc 1 Release 5 Development Activity 4 2015 2 2016
DEAMS Inc 1 Release 6 Development Activity 4 2015 3 2016
DEAMS Inc 1 Release 7 Development Activity 1 2016 4 2016
DEAMS Inc 1 Release 8 Development Activity 3 2017 4 2018
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There are three projects within this program element: the Program and Budget Enterprise System (PBES), the Cost Estimating Modeling (CEM), the Defense Enterprise Accounting and Management System (DEAMS) Increment 1 (Inc 1).  A previous project, DEAMS Inc 2, was incorporated into DEAMS Inc 1 and requested FY 2015 funding was removed by Congressional action.  

PBES is a software development effort to deliver enhanced and modernized budgeting and programming capability. 

CEM is a knowledge-based study effort to provide and enhance Air Force-wide cost estimating capabilities by developing and modernizing current cost data and estimating models, methods, and tools.

DEAMS Inc 1 is a financial software modernization effort to provide the Air Force with a modern accounting and finance system. It will allow the Air Force to comply with and fulfill statutory requirements for auditability by 2017, as required in the FY2010 NDAA, and will be Standard Financial Information Structure (SFIS) and Generally Accepted Accounting Principles (GAAP) compliant. Activities also include studies and analysis to support both current program planning and execution and future program planning.
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                 FY 2015 reduction due to Congressional Directed Reduction of $4.629M for "Defense Enterprise Accounting Management System Increment 2."
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FY 2016 increase of $40.660 due to DEAMS Inc 1 programmatic adjustments.
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                         The Program and Budget Enterprise Service (PBES) is a software development effort that will utilize a service oriented architecture (SOA) to deliver budgeting and programming capability for the United States Air Force (USAF). PBES will replace legacy systems such as as the Automated Budget Interactive Data Environment System (ABIDES) and the Resource Allocation Programming Information Decision System (RAPIDS) and will support the budget formulation and force programming process.

Began Release 1 Proof of Concept effort with Department of the Treasury on 23 September 2013.

Activities also include studies and analysis to support both current program planning and execution and future program planning.

Air Force Corporate Structure will address funding for FY17 and beyond.
                         
                             
                                 PBES
                                 Software development effort providing modern and enhanced budgeting and programming capabilities to the USAF.  Funding supports engineering and technical development and implementation activities.
                                 
                                     
                                         1.000
                                         Completed Release 1 Proof of Concept and Risk Reduction activities associated with engineering, technical development, and implementation along with acquisition support efforts to include hosting environment recommendations.  Continued development and requirements definition activities.

Initiated Release 2/3 Requirements Definition activities using organic resources.  Modifications to the Planning, Programming, Budgeting and Execution (PPBE) Process led to a determination that the capabilities being delivered across Releases 2 and 3 were no longer severable; thus they were combined into a single Release referred to as Release 2/3.

Initiated Release 4 Requirements Definition activities for Air Force justification books capability using organic resources.  Addressed risk management, configuration management, document management, and other activities.
                                    
                                
                                 
                                     
                                         1.791
                                         Continue Release 1 development and risk reduction activities. Approve hosting environment. Results to be used to guide future decisions leading to eventual fielding and deployment.

Continue Release 2/3 requirements definition using organic resources. Results to be used to guide future decisions leading to fielding and deployment.

Continue Release 4 requirements definition using organic resources. Results to be used to guide future decisions leading to fielding and deployment.
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                                         Complete Release 1 development and risk reduction activities. Resolve Release 1 software deficiencies. Results to be used to guide future decisions leading to eventual fielding and deployment in FY17.

Complete Release 2/3 requirements definition. Initiate testing to inform future decisions leading to fielding and deployment.

Complete Release 4 requirements definition. Initiate testing to inform future decisions leading to fielding and deployment.
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                         PBES will be developed using an incremental approach following the Services Development and Delivery Process (SDDP).  A competitive, best-value contracting strategy will be used.  Re-use of existing government-off-the shelf (GOTS) products from Department of Treasury, Budget Formulation and Execution Manager (BFEM), may also be used to deliver Release 1-4 materiel solutions.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
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                         Cost Estimating Modeling (CEM) provides and enhances Air Force-wide cost estimating capabilities by developing and modernizing current cost data and estimating methods and tools. In collaboration with the OSD Cost Assessment Data Enterprise (CADE) project, these products will improve the quality, timeliness, and effectiveness of the acquisition program cost estimates required by statute (e.g., 10 USC 2366, 2433, 2434) and regulation (e.g., DoDI 5000.02) in support of Air Force and Department of Defense acquisition decisions, programming and execution decisions, and Congressional mandates.   

The Air Force has several requirements for research and development of new and modernized cost estimating capabilities for each weapon system type (aircraft; ballistic missiles; electronics and aircraft modifications; ground stations and automated information systems; cross cutting databases; satellites and launch vehicles; tactical missiles; and munitions). In addition, unanticipated requirements often emerge due to changing acquisition laws, regulations, initiatives; changing technologies; and evolving warfighter requirements which drive the need for cost tool updates or expanded capability. For example, current shortfalls in capability reflect efforts needed to fill gaps in response to the laws and regulations such as the FY06 NDAA report {PL 109-163--Provisions relating to Major Defense Acquisition Programs (MDAPs)}, Weapon System Acquisition Reform Act (WSARA) {provisions related to improving cost estimating quality, especially earlier in the program life-cycle and affordability analysis}, Secretary of the Air Force (SECAF) Acquisition Excellence Plan {priorities to improve cost estimating capability and affordability analysis and improved cost estimating support to requirements process}, and new Office of the Secretary of Defense (OSD) policy {better buying power initiatives on enhanced trade-off analysis, affordability analysis, and will versus should cost analysis}.   

This project will perform knowledge-based studies (KBS) analyzing historical data to produce cost estimating relationships (CERs) or statistical data to develop cost estimating databases, methods and tools across hundreds of product work breakdown structure (WBS) elements and functional cost elements within each weapon system type. The different weapon system types are: Aircraft, Ballistic Missiles, Electronics and Aircraft Modifications, Ground Stations and Automated Information Systems (AIS), Cross-Cutting Studies, Satellites and Launch Vehicles (Space Systems), and Tactical Missiles and Munitions. Some areas of cost modeling efforts that are cross-cutting within all weapon system types are: cost risk metrics, methods development, statistical model enhancements; software cost database, metrics, statistical model development; contract or engineering change order analysis models; other government cost elements (e.g., depot standup and government test); nuclear hardening; and commodity area price escalation analysis and models.
                         
                             
                                 CEM
                                 Perform knowledge-based studies (KBS); develop databases, methods and models, and gap improvements for the following efforts:  Aircraft, Ballistic Missiles,  Electronics and Aircraft Modifications, Ground Stations and Automated Information Systems (AIS), Cross-Cutting Databases, Satellite and Launch Vehicles (Space Systems), and Tactical Missiles and Munitions.
                                 
                                     
                                         2.700
                                         Initiated knowledge-based studies (KBS) to develop databases, methods and models, and gap improvements for the following efforts:  Aircraft, Ballistic Missiles,  Electronics and Aircraft Modifications, Ground Stations and Automated Information Systems (AIS), Cross-Cutting Databases, and Tactical Missiles and Munitions.  Completed 80% of optimal data collection templates and started gap analysis.
                                    
                                
                                 
                                     
                                         4.442
                                         Continue knowledge-based studies (KBS) to develop databases, methods and models, and gap improvements for the following efforts:  Aircraft, Ballistic Missiles, Electronics and Aircraft Modifications, Ground Stations and Automated Information Systems (AIS), Cross-Cutting Databases, and, Tactical Missiles and Munitions.  Complete optimal data collection templates, continue gap analysis, populate data templates and initiate integration with CADE.  Initiate Satellite, Launch Vehicle and Nuclear Hardening portions of the effort.
                                    
                                     
                                         5.016
                                    
                                     
                                         5.016
                                         Continue knowledge-based studies (KBS) to develop databases, methods and models, and gap improvements for the following efforts:  Aircraft, Ballistic Missiles, Electronics and Aircraft Modifications, Ground Stations and Automated Information Systems (AIS), Cross-Cutting Databases, Tactical Missiles and Munitions, Satellites and Launch Vehicles (Space Systems).  Specifically, on-going gap analysis, continue to populate data templates and complete integration with CADE.
                                    
                                
                            
                        
                         N/A
                         Contracts are expected to be firm-fixed price and will be awarded through full and open competition and follow Federal Acquisition Regulations (FAR) guidelines.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Aircraft
                                         Various
                                         Various
                                         Various, XX
                                         
                                             0.000
                                             
                                                 0.819
                                                 2014-02
                                            
                                             
                                                 1.065
                                                 2015-02
                                            
                                             
                                                 1.165
                                            
                                             
                                                 1.165
                                                 2016-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Ballistic Missiles
                                         C
                                         FFP
                                         Tecolote
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 0.210
                                                 2014-02
                                            
                                             
                                                 0.250
                                                 2015-02
                                            
                                             
                                                 0.350
                                            
                                             
                                                 0.350
                                                 2016-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Electronics, Aircraft Modifications
                                         C
                                         FFP
                                         Tecolote
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 0.275
                                                 2014-02
                                            
                                             
                                                 0.475
                                                 2015-02
                                            
                                             
                                                 0.575
                                            
                                             
                                                 0.575
                                                 2016-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Ground Stations, Automated Information Systems
                                         C
                                         FFP
                                         Tecolote
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 0.276
                                                 2014-02
                                            
                                             
                                                 0.525
                                                 2015-02
                                            
                                             
                                                 0.625
                                            
                                             
                                                 0.625
                                                 2016-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Cross-Cutting Databases
                                         Various
                                         Various
                                         Various, XX
                                         
                                             0.000
                                             
                                                 0.910
                                                 2014-02
                                            
                                             
                                                 1.292
                                                 2015-02
                                            
                                             
                                                 1.395
                                            
                                             
                                                 1.395
                                                 2016-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Satellite, Launch Vehicles
                                         Various
                                         Various
                                         Various, XX
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.625
                                                 2015-01
                                            
                                             
                                                 0.696
                                            
                                             
                                                 0.696
                                                 2016-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Tactical Missiles, Munitions
                                         C
                                         FFP
                                         Various
                                         Various, XX
                                         
                                             0.000
                                             
                                                 0.210
                                                 2014-02
                                            
                                             
                                                 0.210
                                                 2015-02
                                            
                                             
                                                 0.210
                                            
                                             
                                                 0.210
                                                 2016-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                
                            
                             
                                 Support
                            
                             
                                 Test and Evaluation
                            
                             
                                 Management Services
                            
                        
                    
                     
                         
                             
                                 Contract for initiation of Knowledge Based Studies (KBS)
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 Aircraft KBS
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Ballistic Missiles KBS
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Electronics, Aircraft Modifications KBS
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Ground Stations, Automated Information Systems KBS
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Tactical Missiles, Munitions  KBS
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Cross-Cutting Databases KBS
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         4
                                         2019
                                    
                                
                            
                             
                                 Satellites, Launch Vehicles KBS
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2017
                                    
                                
                            
                        
                    
                
                 
                     675179
                     Defense Enterprise Accounting Management System Increment 1 (DEAMS Inc 1)
                     
                         294.061
                         101.720
                         95.982
                         94.853
                         94.853
                         0.000
                         3.079
                         0.000
                         0.000
                         0.000
                         0.000
                         589.695
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         MDAP/MAIS Code: N87

Defense Enterprise Accounting and Management System (DEAMS) is a commercial-off-the-shelf (COTS), Oracle-based software implementation effort that will provide an auditable, modern accounting and finance system. DEAMS is a Joint United States Air Force (USAF) and United States Transportation Command (USTRANSCOM) Enterprise Resource Planning (ERP) Program that will replace many existing accounting and finance legacy systems and will provide core funds execution management functions consistent with financial management laws, regulations and policy, general ledger, funds management, payments, receivables, cost and revenues, and fiduciary reporting. DEAMS is compliant with the Clinger-Cohen Act, Business Enterprise Architecture (BEA), and integrates into Global Combat Support System-Air Force (GCSS-AF). When fully deployed, DEAMS will bring the Air Force in compliance with the Financial Improvement and Audit Readiness (FIAR) requirement in the 2010 NDAA.

DEAMS Inc 1 is planned as an eight-release program:

Release 1 - Air Mobility Command (AMC) without Transportation Working Capital Funds (TWCF)
Release 2 - AMC with TWCF, Defense Finance and Accounting Service (DFAS) Rome
Release 3 - Air Combat Command (ACC), Air Force Global Strike Command (AFGSC), Air Education and Training Command (AETC), Air Force Reserve Command (AFRC), and Air National Guard (ANG) Geographically Separated Units (GSUs) to include DFAS Limestone 
Release 4 - Capabilities and interfaces to support AF deployments 
Release 5 - U. S. Air Forces in Europe (USAFE), Pacific Air Forces (PACAF), and DFAS Japan
Release 6 - Air Force District of Washington (AFDW), Air Force Special Operations Command (AFSOC), U.S. Air Force Academy (USAFA), Air Force Space Command (AFSPC), Air Force Materiel Command (AFMC), and DFAS Columbus
Release 7 - Conversion programs (Legacy elimination)
Release 8 - Surface Deployment and Distribution Command (SDDC)

DEAMS Inc 1 capability will continue to be deployed in FY2016-2017 as approved by the Milestone Decision Authority.

Activities also include studies and analysis to support both current program planning and execution and future program planning.
                         
                             
                                 Product Development
                                 DEAMS Inc 1 capability development activities support multiple releases as described in the mission description. Development activities include design, build, test, data conversion, cutover from legacy systems and the resolution of deficiency reports and defects.  Activities also include hardware support (system admininstration and database security) and storage service by Defense Information Systems Agency (DISA); continued development of interface to Global Combat Support System (GCSS); Enterprise Resource Planning (ERP) support; Independent Verification and Validation (IV&V);  Developmental Release Field Support (DRFS) to include process execution, data scripts, etcetera; help desk support; Engineering Integration Services (EIS) for oversight of development tools and processes; deployment training and change management activities, etc.  Provides acquisition, contract, finance, and cost management planning and support activities.
                                 
                                     
                                         93.895
                                         Continued DEAMS Inc 1 capability development and test activities to allow for further deployments.  Deployed DEAMS Inc 1 capability to Dover AFB, DE; Grand Forks AFB, ND; Little Rock AFB, AR; and Pope Field, NC; Fairchild AFB, WA; JB Lewis-McChord, WA; JB Charleston, SC; MacDill AFB, FL; McGuire AFB, NJ; Travis AFB, CA; DFAS-Rome.

DEAMS Inc 2 activities were incorporated into DEAMS Inc 1.
                                    
                                
                                 
                                     
                                         91.279
                                         Continue DEAMS Inc 1 capability development and test activities to support multiple deployments.
                                    
                                     
                                         89.375
                                    
                                     
                                         89.375
                                         Continue DEAMS Inc 1 capability development and test activities to support multiple deployments.
                                    
                                
                            
                             
                                 Test and Evaluation (T&E)
                                 The T&E process will be a complete system test to validate system software requirements and to ensure compliance mandates are satisfied.  The T&E efforts will be conducted at developer test site, Capabilities Integration Environment (CIE) and DISA production sites.  The DEAMS Inc 1 Integrated Test Plan (ITP) and System Integrator (SI) Software Test Plan (STP) cover the details of DEAMS Inc 1 T&E.
                                 
                                     
                                         3.000
                                         Performed DEAMS Inc 1 T&E activities.  Supported government testing for Release 2; T&E support for software problem reports and defect resolution during Developmental Test/Operational Test and Evaluation (DT/OT&E) and for post-fielding activities.
                                    
                                
                                 
                                     
                                         2.771
                                         Continue DEAMS Inc 1 T&E activities.  Support system development services testing & government testing; T&E support for software problem reports and defect resolution.
                                    
                                     
                                         2.728
                                    
                                     
                                         2.728
                                         Continue DEAMS Inc 1 T&E activities.  Support system development services testing & government testing; T&E support for software problem reports and defect resolution.
                                    
                                
                            
                             
                                 Management Services
                                 Program Management Administration Costs
                                 
                                     
                                         4.825
                                         Program Management Administration Costs
                                    
                                
                                 
                                     
                                         1.932
                                         Program Management Administration Costs
                                    
                                     
                                         2.750
                                    
                                     
                                         2.750
                                         Program Management Administration Costs
                                    
                                
                            
                        
                         
                             
                                 OPAF:  BA03:   Line Item # 834430
                                 GCSS-AF FOS
                                 
                                     5.941
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     13.334
                                
                            
                             
                                 OPAF:  BA03:  Line Item #834470
                                 DEAMS
                                 
                                     0.000
                                     15.298
                                     9.255
                                     9.255
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                        
                         DEAMS Other Procurement Air Force (OPAF) funding moved from Weapon System Code (WSC) 834430, Global Combat Support System - Air Force Family of Systems (GCSS-AF Fos) to WSC 834470, DEAMS in FY15 to enhance transparency.
                         DEAMS Inc 1 will employ multiple contract actions as the various Releases are developed, tested, and deployed through FY2017.

DEAMS Inc 2 activities were incorporated into DEAMS Inc 1 in FY 2014.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         
                             
                                 Product Development
                                 DMS data are a consolidation of multiple less than $1M contracts.

DRFS:  Developmental Release Field Support
DISA:  Defense Information Systems Agency
ERP:  Enterprise Resource Planning
ESB:  Enterprise Service Bus
FFRDC:  Federally Funded Research and Development Center
GCSS-AF:  Global Combat Support System - Air Force
SME:  Subject Matter Expert
                                 
                                     
                                         DRFS (Post Production Support, Level 2/3 Help Desk Support), System Stabilization, Design, Blueprint, Code, Development tools/processes, etc.
                                         Various
                                         Accenture Federal Services LLC
                                         Various,
                                         
                                             70.607
                                             
                                                 37.307
                                                 2013-12
                                            
                                             
                                                 43.626
                                                 2014-11
                                            
                                             
                                                 40.596
                                            
                                             
                                                 40.596
                                                 2015-11
                                            
                                             
                                                 0.000
                                            
                                             3.079
                                             195.215
                                             TBD
                                        
                                    
                                     
                                         DRFS (Level 1 Help Desk Support)
                                         C
                                         FFP
                                         The Greentree Group
                                         Dayton, OH
                                         
                                             1.580
                                             
                                                 0.911
                                                 2014-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.491
                                             TBD
                                        
                                    
                                     
                                         ESB messaging, adapters, web services, security, digital signature service, etc.
                                         MIPR
                                         GCSS-AF
                                         Gunter AFB, AL
                                         
                                             4.828
                                             
                                                 1.598
                                                 2013-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.426
                                             TBD
                                        
                                    
                                     
                                         Computing and storage support, system administration, security, storage, etc.
                                         MIPR
                                         DISA
                                         Various,
                                         
                                             22.351
                                             
                                                 4.714
                                                 2013-10
                                            
                                             
                                                 1.757
                                                 2014-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             28.822
                                             TBD
                                        
                                    
                                     
                                         Direct Mission Support (Development/Integration Environments, and contract efforts less than $1M in any displayed budget year
                                         Various
                                         Various
                                         Various,
                                         
                                             64.749
                                             
                                                 17.265
                                                 2013-10
                                            
                                             
                                                 15.764
                                                 2014-10
                                            
                                             
                                                 16.650
                                            
                                             
                                                 16.650
                                                 2015-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             114.428
                                             TBD
                                        
                                    
                                     
                                         SME Support, Deployment Support, Master Data Conversion and Training Development
                                         C
                                         T&M
                                         Kearney and Company
                                         Various,
                                         
                                             54.786
                                             
                                                 21.118
                                                 2013-03
                                            
                                             
                                                 12.998
                                                 2014-03
                                            
                                             
                                                 16.296
                                            
                                             
                                                 16.296
                                                 2015-03
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             105.198
                                             TBD
                                        
                                    
                                     
                                         Change Management, Strategic Communications
                                         C
                                         FFP
                                         SAIC
                                         Dayton, OH
                                         
                                             0.400
                                             
                                                 0.993
                                                 2013-12
                                            
                                             
                                                 1.547
                                                 2014-12
                                            
                                             
                                                 1.889
                                            
                                             
                                                 1.889
                                                 2015-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.829
                                             TBD
                                        
                                    
                                     
                                         Information Assurance (IA) / Risk Management Framework (RMF)
                                         C
                                         CPFF
                                         Jacobs Technology
                                         Dayton, OH
                                         
                                             0.536
                                             
                                                 0.551
                                                 2013-11
                                            
                                             
                                                 0.567
                                                 2014-11
                                            
                                             
                                                 0.584
                                            
                                             
                                                 0.584
                                                 2015-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.238
                                             TBD
                                        
                                    
                                     
                                         ERP System Integration
                                         C
                                         FFP
                                         Credence Management Solutions LLC
                                         Dayton, OH
                                         
                                             7.254
                                             
                                                 3.263
                                                 2014-06
                                            
                                             
                                                 6.342
                                                 2015-06
                                            
                                             
                                                 5.321
                                            
                                             
                                                 5.321
                                                 2016-06
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             22.180
                                        
                                    
                                     
                                         FFRDC ERP Engineering
                                         C
                                         Various
                                         The MITRE Corporation
                                         Various,
                                         
                                             8.678
                                             
                                                 1.079
                                                 2013-10
                                            
                                             
                                                 1.408
                                                 2014-10
                                            
                                             
                                                 1.450
                                            
                                             
                                                 1.450
                                                 2015-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.615
                                        
                                    
                                     
                                         Independent Verification and Validation (IV&V)
                                         C
                                         FFP
                                         Ryan Consulting
                                         Dayton, OH
                                         
                                             5.444
                                             
                                                 1.097
                                                 2014-01
                                            
                                             
                                                 1.589
                                                 2015-01
                                            
                                             
                                                 1.518
                                            
                                             
                                                 1.518
                                                 2015-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.648
                                        
                                    
                                     
                                         ETASS (Engineering)
                                         C
                                         CPFF
                                         Jacobs Technology
                                         Dayton, OH
                                         
                                             23.467
                                             
                                                 3.999
                                                 2013-11
                                            
                                             
                                                 5.681
                                                 2014-11
                                            
                                             
                                                 5.071
                                            
                                             
                                                 5.071
                                                 2015-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             38.218
                                             TBD
                                        
                                    
                                
                            
                             
                                 Support
                            
                             
                                 Test and Evaluation
                                 AFOTEC:  Air Force Operational Test and Evaluation Center
JITC:  Joint Interoperability Test Command
LDTO: Lead Developmental Test Organization
                                 
                                     
                                         Test services from AFOTEC, JITC, LDTO and other miscellaneous test resources
                                         MIPR
                                         Various
                                         Various,
                                         
                                             8.339
                                             
                                                 3.000
                                                 2013-10
                                            
                                             
                                                 2.771
                                                 2014-10
                                            
                                             
                                                 2.728
                                            
                                             
                                                 2.728
                                                 2015-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.838
                                             TBD
                                        
                                    
                                
                            
                             
                                 Management Services
                                 A&AS:  Advisory & Assistance Services
                                 
                                     
                                         Program Management Administration costs: Cost Estimating Support, Travel, Supplies, Equipment, Program Office Network Support, Engineering Services, etc.
                                         Various
                                         AFLCMC
                                         Wright-Patterson AFB, OH
                                         
                                             8.370
                                             
                                                 0.913
                                                 2013-10
                                            
                                             
                                                 0.861
                                                 2014-10
                                            
                                             
                                                 0.894
                                            
                                             
                                                 0.894
                                                 2015-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.038
                                             TBD
                                        
                                    
                                     
                                         Economic Analysis Support
                                         C
                                         CPAF
                                         Peerless Technologies
                                         Dayton, OH
                                         
                                             0.000
                                             
                                                 1.465
                                                 2014-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.465
                                        
                                    
                                     
                                         Program Management Office Support
                                         C
                                         CPFF
                                         Quantech Services
                                         Lexington, MA
                                         
                                             12.672
                                             
                                                 2.447
                                                 2014-04
                                            
                                             
                                                 1.071
                                                 2015-04
                                            
                                             
                                                 1.856
                                            
                                             
                                                 1.856
                                                 2015-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             18.046
                                             TBD
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 DEAMS Inc 1, Milestone C
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 DEAMS Inc 1, Full Deployment Decision (FDD)
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 DEAMS Inc 1, Full Deployment (FD)
                                 
                                     
                                         4
                                         2016
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 DEAMS Inc 1 Initial Operational Test & Evaluation (IOT&E)
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 DEAMS Inc 1 Release 3 Development Activity
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 DEAMS Inc 1 Release 4 Development Activity
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         3
                                         2016
                                    
                                
                            
                             
                                 DEAMS Inc 1 Release 5 Development Activity
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         2
                                         2016
                                    
                                
                            
                             
                                 DEAMS Inc 1 Release 6 Development Activity
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         3
                                         2016
                                    
                                
                            
                             
                                 DEAMS Inc 1 Release 7 Development Activity
                                 
                                     
                                         1
                                         2016
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 DEAMS Inc 1  Release 8 Development Activity
                                 
                                     
                                         3
                                         2017
                                    
                                     
                                         4
                                         2018
                                    
                                
                            
                        
                    
                
            
        
    





