o

6
7. Draft MOA
8.
9

. Permanent Orders

FORSCOM AWRP
|mplementation Milestones

Verify Hull #s

Billpayer Analysis
Request Early

CTU Application

3rd Qtr
FY 02

Request UIC re-issue
Publish FORSCOM

|mplementation Plan
AR 5-10 Packages

A
A
A
A
A 4

Complete MOA

10. MCU Activation Edate

4th Qtr
FYO02

A

1st Qtr
FYO03

2nd Qtr
FYO03

3rd Qtr
FYO03

4th Qtr
FYO03



