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Summary
The F/A-18E/F Super Hornet is described by some as the latest version oft e'
Navy's carrier-based F/A-18 fighter/attack plane, with more range/payload and better : < :
avionics and weapons than the A/B and C/D models . Other's describe the Super
Hornet as an entirely new aircraft . The F/A-18E/F entered production in FY1997 to
replace current F/A-18s as well as other carrier-based planes .
In the early 1990s, the Navy's plans for modernizing carrier aviation included
he upgraded F/A-18E/F and a projected AFX aircraft that was later canceled . As the',
only current aircraft program for modernizing Navy fighter and attack capabilities,
the F/A-18E/F is considered critical to the future of naval aviation .
Whether this program was the most cost-effective way to modernize naval ; ;
aviation has been questioned . Proposed alternatives to the F/A-18E/F have included''
developing a fighter/attack version of the F-14 fighter, continued use of the
F/A-18C/D version, or increased procurement of the Joint Strike Fighter when it is
fielded.
In May 1997, the Defense Department recommended procurement of between
548 and 785 F/A-18E/Fs instead of the 1,000 aircraft projected originally. A 462plane program (not including 90 EA-18Gs) was estimated in December 2003 to cost
about $43 ..87 billion in current-year dollars .
The FY2000 budget requested $2,997 million for a 36-plane buy, which was
authorized and appropriated by Congress as requested, with permission to begin
multi-year procurement of the F/A-18E/F. The Administration's FY2001 budget
funded procurement of 42 F/A-18E/F Super Hornets, with requests for $3,080 .6
million in procurement and development funds . This request was approved, but wi
a $30 million cut in appropriations . The Administration's FY2002 request for $3 .1
billion to procure 48 aircraft was also met by appropriators, but at a slight reduction
in funding. The Administration requested $3 .1 billion to procure 44 Super Hornets
in FY2003, a reduction of four aircraft from previous projections. The FY2004
request was for $3 .2 billion in procurement (42 aircraft) and R&D funding, which
was matched by appropriators . The FY2005 request is for $3 .4 billion in F/A-18E/F
and EA-18G procurement funding and $134 million in F/A-18 R&D funds .
The Super Hornet successfully completed it's six-month operational testing and
evaluation (OT&E) phase in November 1999 . Based on this successful operational
evaluation, on June 16, 2000 the Navy announced the signing of a multi-year contract
with Boeing Company for the F/A-18E/F full rate production . Under the 5-year
contract, the Navy agrees to pay $8 .9 billion for 222 aircraft . Strike Fighter
Squadron 115 (VFA-115) at Naval Air Station Lemoore, CA was the first fleet
operational F/A-18E/F squadron and has seen combat in Iraq and Afghanistan . VIA14 and VFA-41 also employ the Super Hornet .
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Military Aviation, the F/A - 18E/F Super
Hornet Aircraft Program : Background and
Issues for Congress
Introduction
Development of the F/A-18E/F Super Hornet - a significantly modified and
upgraded version of the Navy's F/A-18C/D fighter/attack plane -began in 1991, as
one of the two major programs originally proposed for modernizing carrier-based
aircraft . The other was the AFX program to develop a new attack plane, but that
program was canceled in late 1993 . Since then, the F/A-18E/F has been the only
active program for modernizing the Navy's air-to-air fighter capabilities as well as
air-to- surface attack capabilities . The Joint Strike Fighter (JSF) program, currently
projected by Defense Department officials to produce up to 680 new fighter/attack
planes for the Navy and Marine Corps, could yield operational aircraft in the 2010s .1
Most of the planes on an aircraft carrier are fighters (mainly for air-to-air
combat), attack planes (for air-to-surface combat), and fighter/attack planes, also
called strike-fighters (performing both air-to-air and air-to-surface combat) . Since
the retirement of all A-6E attack planes in early 1997, their air-to-surface attack
missions have been performed by F-14 fighter/attack versions (first used in Bosnia
in 1995) and F/A-18C/D strike-fighters - both of which are to be replaced by the
F/A-18E/F aircraft.
In early 1991, the Navy faced a choice as to which of these three mission areas
to modernize with limited funds . Funds were deemed sufficient only for one entirely
new plane and one major upgrade to an existing plane . Focusing on power
projection, traditionally viewed by some as the Navy's most important mission, and
considering the age of the A-6E attack planes, the Navy chose the attack mission as
the one for which an entirely new plane would be developed . This became the AFX
(originally known as the AX) program, which succeeded the ill-fated A-12 effort that
was terminated in January 1991 . Efforts to develop a carrier-based naval version of
the Air Force's F-22 Advanced Tactical Fighter were also abandoned in 1991, and
proposals for a carrier-capable version of the Air Force's F-117 were never endorsed
by Navy leadership .

'As part of a plan to more intimately integrate Navy and Marine Corps tactical aviation, in
2003 the Navy and Marine Corps reduced their planned purchase of JSFs by 409 aircraft,
from 1,089 to 680 . Also, see CRS Report RL30563, Joint Strike Fighter (JSF) Program :
Background, Status, and Issues . For a current overview of all ongoing U .S. tactical aircraft
programs, see CRS Issue Brief 11392115, Tactical Aircraft Modernization : Issues for
Congress.
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With the limited amount of money available after funding the AFX, the Navy
faced a choice of pursuing either a modest upgrade of the F-14 - a large, two-seat
fighter designed in the 1960s, with potential air-to-surface attack capabilities - or
a major upgrade of the F/A-18 - a smaller, one- or two-seat strike-fighter designed
he 1970s as a lower-cost supplement to the F-14 . Various upgrade options were
oposed for both the F-14 and the F/A-18. In 1993, the House and Senate Armed
Services Committees recommended development of both the F/A-18E/F and an
attack-capable version of the F-14.
Proponents of the F/A-18E/F argued that upgrading the F/A-18 to take over the ;
-14's air-to-air combat mission would cost less in procurement and operating'
expenses than upgrading the F-14 to take over the F/A-18's air-to-surface attack
mission . Some also argued that the F-14's long-range air defense mission, known
as the outer air battle, will be less important in the post-Cold War era, when naval
aircraft are expected to be used at shorter ranges in littoral (off-shore) operations in
Third-World scenarios.
Some consider reliance on the F/A-18E/F an acceptable risk in the absence of
Soviet air threats to the carriers and believe that earlier plans for modernizing carrier
aviation are unaffordable in the present budgetary environment . In 1991, Secretary
of the Navy Lawrence Garrett described the F/A-18E/F as the "only affordable
program that will keep our vital carrier decks covered [and] will give us a credible
war-fighting capability while we develop the AX" Navy officials emphasized in
1991-92 that affordability and inventory requirements were the driving factors in
their support of the F/A-18E/F over the F-14D, whose higher-performance air-to-air
radar and greater range and payload capabilities they considered less essential for
fleet defense with the demise of a Soviet threat .
The F/A-18E/Fwill replace earlier versions of the F/A-18 the F-14, although the
F/A-18E/F lacks some of the range and payload, and all-weather attack capabilities
of the F-14 . In addition to some 20 support aircraft, carrier airwings have generally
included about 20 F-14 fighters, 20 F/A-18 strike-fighters, and up to 20 A-6E attack
planes, but future airwings are likely to comprise up to 36 F/A-18 strike-fighters and
about 14 F-14 fighters with some attack capability . If a carrier-capable version of the
proposed Joint Strike Fighter (JSF) is developed and produced, the JSF could
complement or replace the F/A-18E/F in the 2010s .

The F/A-1 SE/F Program
System Description and Performance Compared to the F/A18C/D
Some observers describe the F/A-18E/F as an upgraded and larger version of the
F/A-18C/D, with increased range and payload capacity and more space and weight

2 "McDonnell Douglas, Navy Determined to Keep F/A-18 from Harm's Way," Inside the
Navy, Sept . 16, 1991 . p5 .
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for future improvements . Other observers assert that the differences between the,
baseline Hornet aircraft and the E/F model are so great that they would describe the
Super Hornet as an entirely new aircraft . The single-seat F/A-18E and twin-seat
F/A-18F will replace the single-seat C and twin-seat D versions of the F/A-18, which
have been in production since 1986 . Compared to the F/A-18C/D, the F/A-18E/F has,. :,
a longer fuselage (+4 .3 ft) and a 25% larger wing, providing 33% more internal fuel
capacity (14,500 vs . 10,381 lb.); two additional weapon stations (11 vs . 9);'andi,„
survivability improvements (e .g., new electronic warfare equipment and reduced
vulnerable areas) . The F/A-18E/F is powered by two upgraded F414-GE-400, :
engines (developed originally for the A-12), producing 36% more thrust than the,,
C/D's F404 engines . Using 480-gal tanks increases the E/F's external fuel capacity
to 9,800 lb. (vs. the C/D's 6,700 lb. with 330-gal tanks) . The use of low-observable :
materials and shaping makes the E/F less detectable by radar .

Figure 1 : Comparison of F/A-18 Dimensions

In 1992 the F/A-18's operational requirements specified a combat radius of 410
rum for fighter missions and 430 nmi for attack missions . Such ranges were not
achieved by the F/A-18C/D, whose range/payload capabilities have been reduced by
weight growth due to equipment added in successive upgrades since 1982, when its
combat radius was 366 nmi in fighter missions and 415 nmi in attack missions . In
1992 the Navy projected the F/A-18E/F's fighter combat radius to be about 420 nmi,
with an attack radius of about 490 nmi - exceeding requirements of 410 nmi and
430 nmi for these missions. In carrier landings, the F/A-18E/F could bring back
9,000 lb of fuel/ordnance payload vs . the C/D's recovery payload of about 6,000 lb .
These improvements in range, payload, and bring-back capability, are viewed
by the Navy as the primary advantages of the E/F version, In 1996, the General
Accounting Office seriously questioned the F/A-18E/F's performance advantages
over the current C/D version, arguing that F/A-18C/Ds could provide similar
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capabilities at lower costs .' The Navy did not agree with these GAO conclusions,
which were cited during Senate debate on the F/A-18E/F program in July 1996 .

Table 1 . Comparison of F/A-18 C/D and ElF
C/D

El

Unit Procurement Cost

$39.3'

$91 million

Propulsion

2 F404-GE-402 turbofans

2 F414-GE-400 turbofans

Thrust

17,700 lbs

22,000 lbs

Length

56 feet

60 feet, 4 inches

Height

15 feet, 4 inches

16 feet

Wingspan

40 feet, 5 inches

44 feet, 11 inches

Speed

Mach 1 .7

Mach 1.8

External fuel capacity

6,700 lbs

9,800 lbs

Un-refueled Combat
Radius

Fighter : 366 nmi
Attack: 415 mm

Fighter: 420 nmi
Attack: 490 nmi

Weapon hard points

9

11

First Flight

November 1978

December 1995

Notes:

a. Selected Acquisition Reports, Dec. 31, 1994, DOD Comptroller, adjusted for inflation and
expressed in 2001 dollars.
b. Selected Acquisition Reports, Dec . 31, 2003 . DOD Comptroller, assumes 552 aircraft purchase :
462 F/A-18E/F variants, and 90 EA-18G variants.
In December 1997, the F/A-18E/F's persistent performance problems in highspeed maneuvers led the Navy to delay FY1998 funding for the program pending
solution of these problems . First experienced in March 1996, the aircraft's "wingdrop" problem may occur during turns at speeds of .6 to .9 Mach (speed of sound),
when the wing loses lift and the plane rolls unexpectedly to the left or right,
preventing the pilot from tracking a target . Since this anomaly was apparently related
to the wing's leading edge, some feared the wing might have to be redesigned ; others
thought the problem could be resolved by modifications of the wing, such as adding
a "porous wing fairing ." After successful flight testing of this modification,
Secretary of Defense Cohen approved FY1998 funding for procurement of another
20 aircraft on April 3, 1998 .
The F/A-18E/F's radar will also differentiate it from earlier models . Under
current plans, 258 of the Super Hornets procured by the Navy will field an active
electronically steered array (AESA) radar . Conventional radars are limited, in part,
s U.S. General Accounting Office,
Navy Aviation : F/A-18EIF Will Provide Marginal
Operational Improvement at High Cost, GAO/NSIAD-96-98, June 1996 .
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by the speed with which its antenna can be mechanically moved . Recent
improvements in electronics technology enable AESA radars to update a radar's
computer several times a second,' AESA radars are expected to offer up to 30 times
the net radar capability of mechanically steered radars .5 They are hoped to be more
reliable, and to be able to perform several different functions almost simultaneously.
Many believe that in addition to seeking out and locking on to enemy targets, AESA
radars will also offer powerful electronic warfare capabilities, specifically the ability
to jam enemy radars that attempt to target the F/A-18E/F
. 6 It is currently unclear
exactly how effective this jamming capability will be and if it will complement or
compete with the electronic attack capabilities offered by the proposed EA-18G
model .
AESA radars are hoped to be fielded in F/A-18E/F models as part of a Block II
upgrade in 2006 . Other upgrades - Advanced Targeting Forward Looking Infrared
(ATFLIR), Joint Helmet Mounted Cuing System (JHMCS), JDAM Hornet
Autonomous Real-Time Targeting Capability, and for the F model the Advanced
Crew Station - are hoped to combine with AESA to give the Super Hornet superior
all weather precision attack capabilities against time-critical targets .'

Cost Estimates and Projected Schedule
The Defense Department's Selected Acquisition Report (SAR) of December 31,
2003, estimated the acquisition cost of a 462-aircraft program at $43 .87 billion . The
cost of procuring 90 EA-18G electronic attack variants is estimated at $8 .4 billion.
The currently planned F/A-18E/F program reflects the Department of the Navy's
implementation of its Tactical Air Integration Plan (TAI), which includes an 88plane reduction in the number of Super Hornets to be procured . The implications of
this in the overall program, in terms of cost and other factors, is still being studied .'
The F/A-18E/F program began officially in May 1992 with approval by the
Defense Acquisition Board (DAB) to begin engineering/manufacturing development

'David Fulghum, "Cool, Small, Cheap Defines Flexible Next Generation Radar," Aviation
Week & Space Technology, Sept. 11, 2000, p. 61 .
' Report of the Defense Science Board Task Force on Future DoD Airborne High Frequency
Radar Needs/Resources, April 2001, Office of the Under Secretary of Defense for
Acquisition and Technology .
6 Lorenzo Cortes, "AESA Allows Super Hornet to Perform Tactical Electronic Attack, Navy
Official Says ." Defense Daily, Dec . 4, 2002. and "New Sensors Grab Extra Combat Roles,"
Aviation Week & Space Technology . Sept . 11, 2000.
' Stephen Trimble, "Super Hornet Crews Ponder New Missions as Block II Upgrades
Arrive,"Aerospace Daily, Sept. 9, 2003, and Christopher Castelli, "Navy to Integrate JDAM
HART with Super Hornet's AESA Radar," Inside the Navy, Oct . 13, 2003.
8

Key elements of the TAI plan is to operate a smaller number of strike fighters, reduce the
planned procurement of strike fighters, increase the readiness of Navy aircraft, increase
funding for modernization, and increase rocs-assig men of Navy and Marine Corps fighter
squadrons . For more information, see CRS Report RS21488, Navy-Marine Corps Tactical
Air Integration Plan : Background and Issues for Congress .
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(EMD) . On July 21, 1992, the Navy awarded two contracts to get EMD under way,
with McDonnell Douglas receiving $97 million from a $3,964-million contract to
develop the airframe and General Electric receiving $94 million from a $754-million
contract to develop the F414-GE-400 engine . On September 18, 1995, the Navy
received the first of seven EMD aircraft to be flight-tested in 1995-98 . By September
1997, these test planes had logged some 1,500 flight hours, with carrier-based flights
beginning in January 1997 aboard the USS John C . Stennis . The results of these
flight tests were generally good, although some engine problems in 1996-97 had to
be resolved, and there were serious problems in air combat maneuvers at high speed,
which in December 1997 led the Navy to withhold $1 .5 billion in FY1998 funds
pending solution of what was termed a "wing drop" problem . By late March 1998,
various mechanical fixes to the wings were being flight-tested in the effort to resolve
this problem .
The Defense Department's Quadrennial Defense Review (QDR) of May 19,
1997, recommended reducing procurement of F/A-18E/Fs from 1,000 aircraft to 548,
with the possibility of buying up to 785 if the Joint Strike Fighter (JSF) program were
delayed or if the aircraft were too expensive compared to the F/A-18E/F . Defense
Secretary William Cohen stated that this would set up "creative tension" between the
contractors producing the JSF and the F/A-18E/F . The QDR also recommended
reducing the maximum annual production rate to 48 aircraft . These recommendations
were reflected in the FY1999 budget's procurement projections .
The FY1999 defense budget projected the following annual buys : FY1999 30; FY2000 - 36; FY2001 - 42; FY2002 - 48; FY2003 - 48. The FY2000
budget projected 48-plane buys through FY2005 . The first production aircraft were
delivered in 1999 for operational testing and evaluation, with initial operating
capability (IOC) in 2001 .
On December 7, 1998, the Defense Department announced the Navy's award
of a contract to start production of the 30 aircraft funded in FY1999 . Up to seven
production aircraft began operational testing and evaluation (OT&E) flights in late
May of 1999 at China Lake, CA, which continued through November 1999 . In March
2000, Navy test squadron VX-9 reported that the F/A-18EF had passed its six month
OT&E . The squadron flew 1,233 hours in 850 "missions," performed more than 24
carrier operations, and participated in a "Red Flag" exercise . Based on this successful
operational evaluation, on June 16, 2000 the Navy announced the signing of a multiyear contract with Boeing Company for the F/A-18E/F full rate production . Under
the five-year contract, the Navy agreed to pay $8 .9 billion for 222 aircraft . The
second F/A-18E/F multi-year procurement contract - estimated at $8 .9 billion over
five years to procure 222 aircraft - was awarded in December 2003 (See "Program
Management and Technical Risks" section, below) .
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Sales, Operations, and Basing
In June 2001 the Department of Defense approved the Super Hornet for
international export .' Malaysia, which currently operates the two-seat F/A-18/D,
appears to be the most serious potential importer . On September 4, 2002, DOD
notified Congress of the potential sale of 18 F/A-1817s to Malaysia as part of a larger
$1 .48 billion arms deal. 10 Other potential F/A-18E/F importers include Australia,
Finland, Kuwait, Spain and Switzerland .
Generally speaking, arguments for foreign military sales tend to focus on
advancing U .S . industry, supporting allied countries, and promoting interoperability
with those countries . Arguments against arms sales tend to focus on the negative
aspects of military technology proliferation and the potential for causing regional
instability. The government approves arms sales on a case-by case basis ."
Strike Fighter Squadron 115 (VFA-115), based at Naval Air Station Lemoore,
CA is the first fleet operational F/A-18E/F squadron . VFA-115 Super Hornets
deployed in the summer of 2002 aboard the USSAbraham Lincoln (CVN-72) . This
12-plane squadron flew approximately 90 mission over Afghanistan in support of
Operation Enduring Freedom . 12 VFA-115 also deployed to the Persian Gulf region
and participated in Operation Southern Watch, enforcing the "No-Fly Zones" over
Iraq . In November 2002, F/A-18E/F aircraft used the Joint Direct Attack Munition
(JDAM) to attack Iraqi surface-to-air missile systems and a command and control
communications facility . 13 F/A-18E/F squadrons from the aircraft carriers Abraham
Lincoln and Nimitz are participating in Operation Iraqi Freedom .
On September 10, 2003, the Navy released its decision to base eight F/A-18E/F
fleet squadrons and one fleet replacement squadron (120 aircraft) at Naval Air
Station (NAS) Oceana, (VA), two fleet squadrons (24 aircraft) at Marine Corps Air
Station (MCAS) Cherry Point (NC) and to construct an outlying field in Washington
County, N.C ."

Alternatives to the F/A-18E/F Program
The F/A- 18E/F is the only surviving part of a naval aviation procurement plan
that emerged in 1991-92, which included originally the A-12 and later the AFX as
proposed successors to the A-6E attack plane . Various options for modernizing the

9

"Boeing's Super Hornet Cleared for International Sales," Defense Daily, Aug. 7, 2001 .
° Michael Sirak, "Malaysia Seeks Super Hornets to Augment F/A-18 Fleet," Jane's
Sept. 18, 2002 .

Defense Weekly,
n

For more information on arms sales, see CRS Report RS20757 and CRS Report RL31529 .
Tony Capaccio, "Boeing Super Hornet, New U.S . Fighter, Begins Patrols Over Iraq,"
Bloomberg.com, Oct . 31, 2002.
12

'3

"Super Hornets Make Combat Debut," Defense Daily, Nov. 8, 2002, p.4.

14 "Navy Issues Decision on Super Hornet Basing," Immediate Release, No. 663-03 .
Department of the Navy, Sept . 10, 2003 .
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Navy's fighter, strike-fighter, and attack aircraft were discussed in Congress and the
Defense Department during the early 1990s, such as (1) developing an entirely new
strike-fighter aircraft (attack plane with fighter capability) along AFX lines, or a
derivative of the Air Force F/A-22 stealth aircraft, and (2) upgrading the F-14 to add
attack-capability to the Navy's high-performance fighter plane . By the mid-1990s,
none of these options appeared to offer a viable alternative to the F/A-18E/F
program, although during 1995 there was some congressional interest in a propo
by Lockheed Martin to develop a carrier-capable Navy version of the Air Force F-117
stealth aircraft that was used in the 1991 Gulf War .15 Considering the intense budget
pressure associated with DOD's desire to procure three new tactical aircraft (F/A8E/F, Joint Strike Fighter, and F/A-22 Raptor), another alternative might be to
accelerate the development of and increase the Navy's procurement of the Joint
Strike Fighter .

The Department of Defense is currently facing a shortage of radar and
communications jamming capability . The Navy and Marine Corp's EA-6B Prowlers
escort and protect Navy, Marine Corps and Air Force aircraft operating in hostile
airspace. The Prowlers, however, are few and rapidly aging . 16 All the Services are
evaluating preferred approaches to ameliorating this shortfall . The Navy's preferred
approach is to produce a new electronic attack aircraft based on the F/A-18F, called
the EA-18G.
Basing the EA-6B's replacement on the F/A-18E/F airframe is attractive to the
Navy because it is expected to engender less new training, operations and
maintenance than a new type of aircraft . Operating an electronic attack aircraft that
can fly at the same speed and to the same ranges as the strike aircraft it is supporting
should also generate operational benefits . The Marine Corps does not operate, and
currently does not plan to procure the FA/18-E/F, so fielding the EA-18G is
resumably less attractive to that Service .
The EA-18G would share the F/A-18F's airframe and avionics, and be built on
the same assembly line . The EA-18G would replace the F-model's cannon with a
nose-mounted jamming processor and carry up to five ALQ-99 jamming pods . These
are the same jamming pods currently employed by the EA-6B . In May 2003 it was
announced that the Navy had decided that the E/F and G models would not share as
much commonality as previously planned . F-model F/A-18s are being designed so
that they can be easily and cheaply converted into a G-model if the need arises . EA18Gs however, will not be easily or cheaply converted to F-models .17

CRS Report 96-660 F, A/F-li 7XAircraft Proposal

: Background andIssuesfor Congress
by Valerie Bailey Grasso . (Out of print . For copies, call Chrisopher Bolkcom at 202-7072577) .
1'

16

See CRS Report RL30639 for more information on the EA-6B and Electronic Warfare .
17
Stephen Trimble, "EA-18G Design Begins to Diverge from Super Hornet," Aerospace
Daily, May 28, 2003 .
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F/A-18F and EA-18G models are expected to be produced on the same
production line starting in FY2008 . The Navy awarded a $1 billion contract to
Boeing for system design and development (SDD) . 18 The Navy's currently
envisioned program includes a total buy of 90 EA-18Gs to augment and replace the
aging EA-6B force . Despite the pressing need to replace the Prowlers, DOD may ;,_
delay the EA-18G's procurement by one year (FY2007 instead of FY2006) due to a',
$150 million shortfall in the Growler's RDT&E account ."

Key Issues for Congress
Congressional discussion of the F/A-18E/F proposal has focused on three key/
issues : (1) mission capabilities and threat requirements for carrier-based fighters
planes in the 1990s and beyond, (2) their projected costs and inventory requirements,
and (3) program management and technical risks . Projected force levels, changing t ,
threat environments, and the capabilities and costs of F/A-18 vs . F-14 fighters and i ;
Joint Strike Fighters have been at issue in congressional debate over the proposed ;
upgrade program.

Mission Capabilities and Threat Requirements
Proponents of the F/A-18E/F acknowledge that the plane would lack some of
the F-14D's mission capabilities in range/payload, speed, and all-weather attack
capability, but they argue that the demise of the Soviet threat has fundamentally
changed the requirements that carrier-based fighters must meet . Armed with the
long-range (100 nmi) Phoenix air-intercept missile, the F-14 was designed in the
early 1970s to defend U .S. aircraft carriers in mid-ocean waters against Soviet
aircraft armed with long-range anti-ship cruise missiles . Some advocates of the
F/A-18E/F argue that such a long- range, mid-ocean air defense scenario is now
implausible, as reflected in the Navy's current emphasis on littoral operations in
Third-World conflicts . Some Navy officials argued in 1991 that the F-14D would
be about 3 .5 times as vulnerable to certain surface-to-air munitions as the F/A-18E/F
would be, because of its smaller size and reduced radar signature, which provide
some of the operational advantages of stealth aircraft .Z°
Proponents of the F-14D emphasize this high-performance fighter's inherent
advantages in range/payload/endurance, which they believe may still be needed in
some threat scenarios, where sophisticated aircraft and air defense systems are likely
to be available to hostile forces in regional conflicts involving the U .S. Navy. F-14
supporters also argue that the long-range detection and multi-target tracking

18 "Navy Awards Boeing $9 .6 Billion in Super Hornet and EA-18G Contracts," Press
Release, The Boeing Company . St . Louis, Dec . 29, 2003 .
19

Amy Butler, "Comptroller Proposes One-Year Slip to Growler Airborne Jammer,"
Defense Daily, Nov . 20, 2003 .
20 "Navy's Response to Congress on F/A-18E/F Procurement," Inside the Navy, Sept. 16,
1991: 6-7
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capabilities of the F-14D's radar and target sensors can be used to command and
control other aircraft, thus extending fleet surveillance .
Some believe that the only carrier aircraft likely to be built in current budgetary
conditions will be a version of the F/A-18, which some argue would be adequate for
a low-threat environment in which the Navy's traditional power-projection roles
could be performed by other means, such as sea-launched precision munitions or
land-based aircraft . Opponents of this view believe that carrier aircraft with more
range and payload capabilities than that provided by any F/A-18 variant may well be
needed in some future crisis, either as a credible deterrent or as a means of attacking
hostile targets in wartime .
The Navy and Marine Corps are both planning on procuring variants of the F-35
Joint Strike Fighter (JSF) . This aircraft is expected to be operational in the 2010 time
frame. Some argue that the JSF will be a clearly more capable aircraft . It will be
stealthy, employ advanced, integrated avionics, and the most modern agile
electronically scanned array (AESA) radars . Improved enemy air defenses suggest
that the Navy field these kinds of strike fighter attributes quickly if it is to remain
survivable, and relevant on tomorrow's battlefield . In addition to these operational
attributes, the JSF will also be less expensive to procure and to operate than the
Super Hornet .
Super Hornet advocates argue that while the JSF will be a valuable contribution
to the Navy inventory, its capabilities complement the F/A-18E/F, they do not
supercede it . It is not clear that stealth technology is required immediately, and
stealthy aircraft have not proven invulnerable in recent conflicts . Also, to maintain
its stealthy signature, the JSF must carry its weapons internally, which limits its
payload.

Projected Costs and Inventory Requirements
Comparisons between the acquisition costs of the F/A-18E/F and an attackcapable version of the F-14D, such as the F-14D Quick Strike, have been highly
conjectural because of conflicting estimates of development and production costs,
and projected inventory requirements . In mid-1991, Department of Defense (DOD)
officials estimated their flyaway unit costs in FY1990 dollars as $33 million for the
F/A-18E/F vs . $44 .5 million for the F-14D Quick Strike . F-14 supporters noted,
however, that flyaway costs do not include development costs, which would be
several billion dollars for the F/A-18E/F vs . several hundred million for the F-14D
Quick Strike . They noted further that these flyaway costs assumed annual buys of
72 F/A-18s vs . 24 F-14s, and they argued that comparable 72-plane buys would
reduce the cost of each F-14D Quick Strike to $34 .5 million, approaching the cost of
an F/A-18E/F . Others have noted, however, that no naval aircraft have been bought
in such quantities in recent years, and it is unlikely that such annual buys will be
funded in the early 2000s, given expected force reductions and lower inventory
requirements and the absence of consensus about future military threats .
In mid-1991, DOD officials estimated that the costs of operating and supporting
the F/A-18E/F in 13 carrier air wings for 20 years would be about $9 billion cheaper
than using the F-14, based on projections of significantly lower costs for the
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F/A-18E/F compared to the F-14A. 21 These comparisons have been challenged on
grounds that they were based on data that did not reflect the F-14D version's better
maintenance, reliability, and safety record compared to the original F- 14A version .` 2
JSF advocates argue that the F/A-18E/F program should be truncated and the
JSF program should be accelerated . It makes little sense, they say, to continue
purchasing two types of aircraft that perform the essentially same role, especially
when one is clearly superior . The Super Hornet is a "stop-gap" program, JSF
proponents say, designed to fill the void left by the cancelled A-12 . The ease with
which the U .S. Air Forces have dominated its recent military opponents (e .g.,
Kosovo, Afghanistan, Iraq) suggest that the current inventory of F-14s and F/A18C/Ds will continue to be effective until the JSF is fielded . Much can be saved by
truncating the Super Hornet and buying the JSF in even greater numbers .
Super Hornet advocates argue that the current fleet of aircraft, especially the F14s is too old to maintain and operate effectively, and should be retired as planned .
Navy strike capabilities will be jeopardized if these old aircraft continue to represent
the bulk of the fleet . While the Navy looks forward to the JSF's eventual deployment,
F/A-18E/F proponents point out that it is still in development, and there is no
guarantee that it will be fielded on time . Many aviation programs, such as the C-17
Globemaster, RAH-66 Comanche, and the V-22 Osprey take much longer to develop
and procure than planned . The F/A-18E/F is a bird in the hand, its supporters say, and
its rapid and continued procurement is essential to executing the Navy's current and
evolving military strategy.

Program Management and Technical Risks
The F/A-18E/F program is viewed by its proponents as a logical and successive
upgrade of the C/D version that does not involve any major technical risks . They
point out that the E/F modifications to the airframe and weapon systems are the
culmination of studies that began in 1987 with the proposed Hornet 2000 design,
which was later modified and refined to more modest proportions . Its critics note,
on the other hand, that the program involved the design and fabrication of new wing
and tail structures, lengthened fuselage, installation of a new engine with redesigned
air inlets, and incorporation of more advanced avionics and cockpit features . The
Defense Science Board concluded in February 1993, however, that the F/A-18E/F
program involved fewer technical risks than the Air Force's F-22 stealth fighter
program .
Now produced by Boeing (since its acquisition of McDonnell Douglas in 1997),
the F/A-18E/F has found strong support in the Congress, despite sporadic criticism
by advocates of other aircraft or those concerned about the cost and performance of
the F/A-18E/F. For example, in a letter to Defense Secretary Cohen on November
23, 1998, Sen . Russell Feingold voiced concern "about the performance of the Super
Hornet in maneuvering dogfights" and asked Secretary Cohen to suspend release of
21
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FY1999 procurement funds pending an investigation by DOD's Inspector General
and correction of all maneuvering deficiencies identified in recent operational testing .
Navy operational testers concluded that the aircraft's "positive attributes . ..
outweighed the negative impacts for all critical issues," and in early December 1998
the Navy awarded Boeing a contract to start production of the 30 planes funded in
FY1999 . In December 2003 the Navy awarded Boeing a $8 .6 billion multiyear
procurement contract to build 210 Super Hornets between 2005 and 2009 . Two
aspects of this contract appear noteworthy . The current multiyear procurement
contract (for up to 222 Super Hornets by 2004) is for a production rate of 48 aircraft
per year, with the flexibility of adding or subtracting up to six aircraft annually
without affecting the contract's terms . The new multiyear procurement contract
specifies a production rate of only 42 aircraft per year, and allows the Navy to
increase orders by six aircraft annually . The annual order can not be reduced without
incurring additional costs . Also, the lower annual production rate could hinder
attempts to reduce the Super Hornet's per-unit cost ."

Congressional Action
Congress has provided some $28 billion for F/A-18E/F and EA-18G funding
from FY1992-FY2004 . The administration's FY2005 budget requested $3,406 .5
million in F/A-18 procurement funds and $134 million in F/A-18 RDT&E . Of the
procurement funding request, $412 .5 million was for modifications to aircraft, and
$42 million was requested specifically for modifications to the E/F in FY2005 .
The Bush Administration's FY2004 defense budget requested $3 .2 billion in
overall F/A-18E/F funding, including $3 .0 billion to procure 42 aircraft and to fund
advance procurement (current year), and $179 million in research and development
funds. The Navy's research and development budget submission also included a
request of $256 .7 million for "EW Development," and $204 million of these funds
are to support the development of the EA-18G .
In their report (S .Rept . 108-46, S . 1050) Senate authorizers matched the
Administration's request for F/A-18E/F procurement and R&D funding and EW
development . Senate authorizers also recommend the Navy enter into a second
consecutive multiyear procurement for the F/A-18E/F (Sec . 212) and encouraged the
Navy to synchronize this procurement with the aircraft's engine multi year
procurement "at the earliest opportunity. (p .73) In their report (H .Rept. 108-106, H .R.
1588) House authorizers added $25 million to the Administration's request for F/A18E/F procurement funding, and matched all R&D funding requests . The House also
separated EA-18G R&D funding from the EW Development program element, and
created a new program element (0604271N), providing increased congressional
oversight of the program .
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Authorization conferees (H.R. 1588, H .Rept . 108-354) matched the
Administration's request for procurement funding ($2 .9 billion for 42 aircraft, and
$84 .7 million in advance procurement), and RDT&E funding . Conferees rejected the
House proposal to create a new EA-18G program element . Conferees adopted the
House provision (sec . 121) authorizing the Navy to enter into a F/A-18E, F/A-19F,
EA-18G multi-year procurement for up to 234 aircraft .
House appropriators (H.R. 2658, H .Rept . 108-187), Senate appropriators (S .
1382, S .Rept. 108-87) and conferees (H.R. 2658, H .Rept. 108-283) matched all
requests for F/A-18E/F and EA-18G funding .
The Bush Administration's amended FY2003 defense budget, submitted
February 4, 2002, included a request for $3 .1 billion in procurement funds to build
44 Super Hornets, and $107 million to support F/A-18E/F RDT&E . In their report
(H.Rept . 107-436, H .R. 4546), House authorizers matched the Navy's $3 .07 billion
request for multi-year procurement (MYP) and $86 .2 million in advanced
procurement, current year (AP CY) funds . The Senate, however, expressed concern
over the Navy's procurement request . Writing that ". ..the committee believes that
greater efficiency can be maintained if the Navy were to continue buying F/A-18E/F
aircraft at level rates until the Navy's inventory requirements are met "(S .Rept . 107151, S . 2514, p .68), Senate authorizers increased the Navy's MYP request by $240
million to buy four additional aircraft (48 total) . Senate authorizers also matched the
Super Hornet AP CY request . Authorization conferees (H .Rept . 107-772, H .R . 4546)
followed the Senate and increased the MYP request by $240 million to buy four
additional aircraft. Conferees also cut $15 million from the procurement request due
to cost growth, and matched the $86 .2 million AP CY request .
House appropriators (H .Rept . 107-532, H.R . 5010) supported the purchase of
44 aircraft in FY03 . They cut, however, the MYP request by $15 million due to cost
growth in support equipment . Appropriators also added $4 million for the Super
Hornet's ALQ-214 radar countermeasures system, and $14 million for the acquisition
of additional reconnaissance and targeting pods . Like Senate authorizers, Senate
appropriators (S .Rept. 107-213, H.R . 5010) increased the Navy's MYP request by
$240 million for four additional aircraft . They also cut the MYP request by $21
equipment (ancillary equipment), $15 million (excessive growth in training
equipment), $54 .9 million (termination of the Shared Reconnaissance Pod), and
$13 .2 million (excessive growth in production engineering)
Appropriations conferees (H.Rept . 107-732, H.R. 5010) in essence split the
difference between the House and Senate by increasing the MYP request by $120
million for two additional aircraft . Conferees also added $2 .4 million to support the
Shared Airborne Reconnaissance Pod program . They cut $7 .5 million from the ALQ214 program, $21 million due to ancillary equipment, and $13 .2 million due to
excessive growth in production engineering . Conferees matched the Navy's request
for AP CY.
In July 2001, the Bush Administration submitted its amended budget request for
FY2002, including a total of $3 .4 billion for the Super Hornet . $3 .1 billion was
requested to build 48 aircraft, $88 .9 million for advanced procurement (current year),
and $253 million for RDT&E . Congressional authorizors supported the Navy's
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procurement request . Authorization conferees (S .Rept . 107-333, S. 1438) provided
an additional $13 million to accelerate the purchase of defensive countermeasures .
Congressional appropriators supported the request to build 48 aircraft in FY2002, but
at a slightly reduced funding level . Citing excessive growth in ancillary support
equipment, appropriations conferees (H .Rept . 107-350, H.R . 3338) cut the request
by $30 million . Appropriations conferees increased the F/A-18E/F RDT&E request
y $6 million to accelerate work on SHARP targeting pods .
The Administration's FY2001 defense budget, submitted on February 7, 2000,
, requested $3,080.6 million for procurement of 42 F/A-18E/Fs (and initial spares) $3,061.4 million in Navy procurement ($2,818 .5 for FY2001 and $101 .1 in current
year advanced procurement) and $19 .2 million in Navy R&D funding . The Senate
Armed Services Committee, in their report (S .Rept . 106-292, S. 2549), and House
Appropriations Committee in their report (H.Rept. 106-644, H .R. 4576
recommended funding the Administration's request . The House Armed Services
Co
'ttee recommended in its report (H .Rept . 106-616, H.R. 4205, the largest
e uction in the F/A-18 E/F program, a reduction of $205 .8 million to purchase three
fewer aircraft than requested . The Senate Appropriations Committee in its report
(S.Rept . 106-298, S . 2593, supported the 42 aircraft purchase, but at funding a level
$42 .6 million less than requested . The Appropriations Conference Report (H.R.
4567) adopted the Senate position, reducing $13 million from the Administration's
request to accommodate "Production Engineering Support Cost Growth," and $29 .6
million for "Premature IDECM RFCM Production Quantities ." Authorization
Conferees (H.R. 4205) also reduced the Administration's request by $13 million "due
to production engineering support cost growth ." (p . 581)
For FY2000, the F/A-18E/F programwas funded as requested : $2,996.8 million
in Navy procurement funds ($2,854 .2 million) and R&D funds ($142 .6 million) for
a 36-plane buy. The Navy also requested congressional approval to begin a 5-year,
222-aircraft multiyear procurement contract that would cost some $15 .2 billion,
which was projected to be 7 .4% less than annual procurements of these planes in
FY2000-FY2004 would cost . Congressional approval of multiyear procurement was
provided in FY2000 authorizations and appropriations bills .
The House version of the FY2000 defense authorizations bill (H.R. 1401),
passed on June 10, 1999, contained a provision (Section 121) limiting the Navy's
authority to enter into a multiyear contract until the Secretary of Defense certifies that
the results of the aircraft's operational test and evaluation meet key performance
parameters and requirements and that the multiyear contract cost is at least 7 .4% less
than the cost of annual contracts . Similar language was contained in Section 125 of
the Senate version of the FY2000 authorizations bill (S . 1059), passed on May 27,
1999, when such language in a modified amendment by Senator Russell Feingold
was passed by voice vote . A cost-cap amendment proposed by Senator Feingold,
which limited the production cost of airframes, engines, and contractor-furnished
equipment to the figures stated by the Navy and Boeing as the amount needed in
FY2000-FY2004 for such production, was rejected by a vote of 87 to 11 . In floor
debate Senator Feingold criticized the cost-effectiveness and performance of the new
E/F version compared to the older C/D version and opposed starting multiyear
procurement of the F/A-18E/F in 2000 . (Congressional Record, May 27, 1999,
S6180-S6190 .) House and Senate conferees agreed on August 5, 1999, in H .Rept .
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106-301 to fund the F/A-18E/F as requested, with Section 121 setting the conditions
for multiyear procurement as noted above . The defense authorizations conference
report (H.Rept . 106-301) was passed by the House on September 15 and by the
Senate on September 22, 1999 .
The Senate version of the FY2000 defense appropriations bill (S . 1122), passe
on June 8, 1999, provided $10 million less than the amount requested in procuremen
funds for the F/A-18E/F but included an additional $14 million in advance
procurement funds, buying 48 aircraft in FY2001 instead of the 42 projected . The
House version (H.R. 2561), passed on July 22, 1999, funded the program s
requested but would not permit multiyear procurements of any new weapon systems,
such as the F/A-18E/F . House and Senate conferees agreed to fund the program as
requested and authorized multiyear procurement of the F/A-18E/F as provided in
Sec.8008 of the FY2000 defense appropriations conference report (H .Rept . 106371), passed by the House on October 13 and by the Senate on October 14, 1999 .
The FY1999 budget requested $3,157 .2 million for the F/A-18E/F program : : :'
$2,897.2 million for procurement of 30 aircraft and some $260 million in R&D`''
funds. The House version of the FY1999 defense authorizations bill (H.R. 3616, ,'
passed on May 21, 1998) authorized funds for procurement of 27 of the 30 aircraft . ,
requested. The House National Security Committee cited uncertainties about
procurement plans as well as concerns about the plane's wing problem (H .Rept . 105532 : 59-60) . On June 24, 1998, the House appropriated $2,912 .5 million in
procurement and R&D funds for a 27-plane buy in FY1999 (H.R. 4103 ; H .Rept . 105591) .
The Senate version of the FY1999 defense authorizations bill (S . 2057, passed
June 25, 1998 ; S .Rept . 105-189), authorized $3,133 .8 million in procurement and
R&D funding for a 30-plane buy . An amendment by Senator Russell Feingold
requiring annual reports on the F/A-18E/F program by the General Accounting Office
was agreed to without objection on June 24, 1998 . On July 30, 1998, the Senate
appropriated $3,136 .3 million in procurement and R&D funding for 30 F/A-18E/Fs,
after Sen. Feingold's amendment to transfer $219 .7 million from the program to the
Army National Guard operations and maintenance account was defeated 80 to 19 .
(Congressional Record, July 30, 1998 : 9329-9334, 9358 .) House and Senate
conferees on the FY1999 defense authorizations bill, passed by the House on
September 24 and the Senate on October 1, 1998, agreed to authorize procurement
of 30 aircraft, and conferees on the FY1999 defense appropriations bill (H.R. 4103,
passed by the House on September 28 and by the Senate on September 29, 1998)
agreed to provide $3,093 .8 million in procurement and R&D funds for a 30-aircraft
program - $63.4 million less than the amount requested .
The FY1998 defense budget requested $2,459 .1 million for the F/A-18E/F
($2,191 .6 million for procurement of 20 aircraft and some $267 .5 million for
research-development) . On July 11, 1997, the Senate authorized funding as
requested for the program in its version of the FY1998 defense authorizations bill (S .
936). The House version (H.R. 1119, passed June 25, 1997) authorized $1,592 .2
million (procurement, $1,438 .9 million; R&D . $153 .3 million) . The House National
Security Committee report stated "that until the review of the QDR by the
independent National Defense Panel is completed in December 1997 and assessed

CRS- 1 6
by the Congress, the F/A-18E/F program should proceed at a slower pace ." (H .Rept .
105-132 : 64 .) The Defense Department's Quadrennial Defense Review (QDR)
recommended reducing procurement of F/A-18E/Fs from the projected 1,000 aircraft
to 548, or buying up to 785 aircraft if the Joint Strike Fighter (JSF) program were
delayed or deemed too expensive . On July 15, 1997, the Senate appropriated
$2,433 .1 million (procurement as requested and $241 .5 million of the $267 .5 million
requested in R&D funding) in its version of the FY1998 defense appropriations bill
(S . 1005) . On July 29, 1997, the House appropriated $2,349 .9 million (procurement
as requested and $158 .3 million of the $267 .5 million requested in R&D funding) in
its version of the FY1998 defense appropriations bill (H .R . 2266) .
The conference report (H .Rept . 105-265) on the FY1998 defense appropriations
bill (H .R . 2266/P.L. 105-56), passed by the House and Senate on September 25,
1997, provided $2,436 .1 million of the $2,459.1 million requested for the program
in FY1998, funding procurement as requested and providing $244 .5 million of some
$267 .5 million requested for R&D) . The conference report (H .Rept . 105-340) on
the FY1998 defense authorizations bill (H .R . 1119), approved by the House on
October 28 and by the Senate on November 6, 1997, authorized funding as requested .
The FY1997 budget requested $2,515 .3 million for the F/A-18E/F program$2,154 .8 million for procurement of an initial buy of 12 aircraft and $360 .5 million
in R&D funds. The House authorized the requested funding in the FY1997 defense
authorizations bill (H .R . 3230, passed May 15, 1996) . The House version of the
FY1997 defense appropriations bill (H .R . 3610, passed June 13, 1996) funded
procurement as requested with somewhat more than was requested in development
funds . The Senate authorized funding as requested for the F/A-18E/F program as
well as procurement funds for six F/A-18C/Ds that were not in the Administration's
budget but were requested by the Navy in hearings . The Senate appropriated funding
as requested for the F/A-18E/F program as well as procurement funds for 12
F/A-18C/Ds .
During Senate debate on the FY1997 defense authorization bill (S . 1745, passed
July 10, 1996), Senator Feingold proposed an amendment to withhold all
procurement funding for the F/A-18E/F pending a cost-benefit analysis comparing
the E/F and C/D versions . Citing recent GAO conclusions that the F/A- 18E/F
provides only marginal improvements over the C/D version at much higher costs, he
argued that these conclusions raised serious questions that should be addressed
before releasing FY1997 funds for production of the first 12 F/A-18E/Fs . Senators
Warner, Nunn, Bond, and Ashcroft opposed this course, which they argued would
only delay production of an aircraft that the Navy needed for its better performance
capabilities compared to the current C/D version .
A compromise amendment was agreed to whereby 10% of authorized
procurement funding for the program in FY1997 would be withheld until 30 days
after receipt of DOD's cost-benefit analysis of the E/F and C/D versions, which
would be provided to Congress by March 30, 1997 . The analysis would include
estimates of production costs for "the total number of aircraft realistically expected
to be procured" at annual production rates of 18, 24, and 36 planes, and it would
compare the costs and combat effectiveness of the E/F vs, the C/D . (Congressional
Record, June 28, 1996, S7226-S7230, S7246-S7247, and S7266-S7267 .) This
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language was included in the conference report (H .Rept. 104-724, Section 219),
which the House adopted on August 1, 1996, followed by Senate passage on
September 10 and signing into law by the President on September 23, 1996 (P .L.
104-201) . Similar language was added to the Senate version of the FY1997
appropriations bill (S . 1894, passed July 18, 1996), when the F/A-18 was debated
and language calling for a report on the cost-effectiveness of the E/F vs . the C/D
model was included in the conference report on FY1997 appropriations (H .Rept .
104-863 : 897) . The FY1997 onmibus appropriations bill (H.R. 3610/ P .L. 104-208,
September 30, 1996) provided $2,498 million for the F/A-18E/F program as well as
funding for procurement of six F/A-18C/Ds . An amendment by Senator Bumpers to
procure 6 instead of 12 F/A- 18C/Ds was defeated 56-44 in the Senate .
(Congressional Record, July 17, 1996, S7989-S7994 .)

