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The National Defense Authorization Act for FY 2008 (P.L. 110-181)  
established the Special Inspector General for Afghanistan 
Reconstruction (SIGAR). 

SIGAR’s oversight mission, as defined by the legislation, is to provide for the 
independent and objective 
•	 conduct and supervision of audits and investigations relating to the programs  

and operations funded with amounts appropriated or otherwise made available 
for the reconstruction of Afghanistan.

•	 leadership and coordination of, and recommendations on, policies designed 
to promote economy, efficiency, and effectiveness in the administration of the 
programs and operations, and to prevent and detect waste, fraud, and abuse  
in such programs and operations.

•	 means of keeping the Secretary of State and the Secretary of Defense fully  
and currently informed about problems and deficiencies relating to the 
administration of such programs and operation and the necessity for and 
progress on corrective action.

Afghanistan reconstruction includes any major contract, grant, agreement,  
or other funding mechanism entered into by any department or agency of the  
U.S. government that involves the use of amounts appropriated or otherwise made 
available for the reconstruction of Afghanistan. 

Source: P.L. 110-181, “National Defense Authorization Act for FY 2008,” 1/28/2008.

(For a list of the congressionally mandated contents of this report, see Section 3.)

Afghan National Army officers at a base in Laghman Province hold up blue-inked fingers that 
show they voted in the april 5 presidential and provincial-council election. (U.s. army photo)
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I am pleased to submit to Congress, and to the Secretaries of State and Defense, SIGAR’s 
23rd quarterly report on the status of the U.S. reconstruction effort in Afghanistan.

Afghanistan enjoyed a rare moment of optimism this quarter. On April 5, 2014, more than 
seven million Afghans, 35% of them women, went to the polls to choose a new president 
and provincial council members, according to the National Democratic Institute. Despite 
Taliban threats and a string of murderous attacks on foreigners and Afghans in the weeks 
leading up to the elections, the Afghan National Security Forces managed to keep 6,218 
out of 6,423 polling stations open. Early indications reported by Afghanistan’s Independent 
Election Commission suggest a runoff is likely between presidential candidates Abdullah 
Abdullah and Mohammad Ashraf Ghani Ahmadzai. Both men have promised to sign a 
bilateral security agreement which would keep some U.S. troops in Afghanistan to support 
continued training of Afghanistan’s security forces and pave the way for continued recon-
struction support. 

Despite the prospect of a peaceful, democratic transition of power, grave dangers still 
remain for U.S.-funded reconstruction. The World Bank has predicted for several years 
that Afghanistan would suffer an economic contraction as Coalition troops draw down. 
The country’s domestic revenues for the last Afghan fiscal year (December 21, 2012–
December 20, 2013) fell short of Ministry of Finance targets by 11.9%. At the same time, 
the Afghan government’s expenses have increased, exacerbating an already significant gap 
between revenue collection and budget expenditures. Afghan revenues in 2014 could cover 
as little as a third of the country’s $7.5 billion budget. The revenue decline comes at a time 
when dozens of reconstruction projects and their associated operation-and-maintenance 
costs are being turned over to the Afghan government.

Some of SIGAR’s work this quarter focused on this issue. Customs revenue has 
accounted for between 44% and 48% of Afghanistan’s total domestic revenue for the past 
three fiscal years. Yet a SIGAR performance audit published in April found that, despite the 
U.S. allocation of $198 million to develop Afghan capacity to assess and collect customs 
revenue, its potential as a stable source of government income remains uncertain. SIGAR’s 
auditors found that the single biggest issue limiting collection of customs revenues is cor-
ruption. Moreover, U.S. advisors report that Afghan employees who try to properly collect 
customs duties have been kidnapped and intimidated. Section 1 of this report discusses the 
threat that corruption poses to the reconstruction effort as a whole.

During my visit to Afghanistan this quarter, I toured the forward operating base at the 
Torkham Gate Border Crossing on the border with Pakistan. About 80% of Afghanistan’s 
customs revenues are reportedly collected at this crossing, the country’s busiest. I was told 
that when U.S. mentors and observers are not present, revenue collection falls. This was 
not encouraging, especially as the crossing will soon be outside the reach of U.S. personnel 
because the U.S. military will no longer be able to provide escort to the area. 

I continue to have serious concerns about the ability of U.S. agencies to implement and 
monitor reconstruction programs as U.S. forces withdraw. In February, SIGAR, together 
with the United States Institute for Peace, convened a symposium to discuss the oversight 
challenges and identify best practices for remote management and monitoring in insecure 

SPECIAL INSPECTOR GENERAL fOR
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environments. We will soon issue a report on the symposium that will outline the options 
for oversight post-2014. 

The 20 audits, inspections, and other reports SIGAR issued this quarter examined 
programs and projects worth approximately $31 billion. They identified failures of plan-
ning, construction, and oversight. They also raised concerns about International Security 
Assistance Force plans to sustain their capability-assessment efforts of the Afghan security 
forces, USAID’s strategy for Afghanistan’s water sector, and the rising cost of install-
ing an additional power-generating turbine at Kajaki Dam. SIGAR also completed two 
financial audits which identified nearly $14.5 million in questioned costs for this quarter 
out of almost $75.3 million to date. Section 2 of this report summarizes our findings and 
recommendations.

Since my last report to Congress, SIGAR has opened 60 new investigations and closed 
40, bringing the total number of ongoing investigations to 338. The criminal fines, res-
titutions, forfeitures, and cost savings to the U.S. government from SIGAR’s ongoing 
investigations in this reporting period amounted to approximately $6.7 million. SIGAR’s 
suspension and debarment program referred 16 individuals and 15 companies for suspen-
sion or debarment based on allegations that they engaged in fraud and non-performance as 
part of contracts valued at almost $61 million. 

This quarter, I reiterate my concerns about the policies of the U.S. Army’s suspension 
and debarment program. As I have pointed out in the last four quarterly reports, the Army’s 
refusal to suspend or debar supporters of the insurgency from receiving government con-
tracts because the information supporting these recommendations is classified is not only 
legally wrong, but contrary to sound policy and national-security goals. I continue to urge 
Congress to change this misguided policy and impose common sense on the Army’s suspen-
sion and debarment program. 

Since 2002, the Congress has appropriated nearly $103.2 billion to rebuild Afghanistan—
more than the United States has ever spent on reconstruction of any other nation. SIGAR 
is concerned about the ability of the Afghan government to sustain the achievements of the 
past 12 years in light of the increasing gap between its revenues and its obligations. The 
United States and its allies have been providing budget assistance—either through multi-
national trust funds or as direct government-to-government aid—to help cover the Afghan 
government’s budget shortfalls. We will continue to monitor and assess U.S. direct assis-
tance programs. We will also be taking a serious look at program design, implementation, 
and sustainability in a series of sector-wide audits currently under way. 

As Afghanistan embarks on the first democratic transfer of power in its history, my staff 
and I look forward to working together with Congress, implementing agencies, and other 
oversight bodies to ensure that U.S. tax dollars are not subject to corruption or waste.

Respectfully,

John F. Sopko
Special Inspector General for Afghanistan Reconstruction
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ExEcutivE Summary

SIGAR OveRvIew

AUDITS
SIGAR produced three performance audits, two financial 
audits, two inspections, and two inspection alert letters. 
The performance audits found:
•	 The International Security Assistance Force (ISAF) 

needs to improve its plans for sustaining capability-
assessment efforts of the Afghan National Security 
Forces (ANSF) after Coalition troops draw down. 

•	 Despite some successes in building the Afghan 
government’s capacity to assess and collect 
customs revenue, challenges will limit customs as a 
sustainable source of revenue for Afghanistan.

•	 The United States Agency for International 
Development’s (USAID) strategy for Afghanistan’s 
water sector needs to be updated to ensure effective 
oversight and accountability.

The financial audits identified nearly $14.5 mil-
lion in questioned costs as a result of internal control 
deficiencies and noncompliance issues. These deficien-
cies and noncompliance issues included, among other 
things, inadequate cash disbursement controls resulting 
in theft of federal funds, missing timesheets, manage-
ment and administration costs charged to the wrong 
Afghanistan reconstruction award, failure to conduct 
vendor suspension and debarment checks, ineligible 
entertainment expenses, poor record retention, lack of 

supporting documentation, failure to adhere to procure-
ment procedures, improper approvals for invoices and 
payment application requests, and failure to complete 
a road construction project in accordance with award 
requirements.

The inspection alert letters informed the 
Department of Defense (DOD) that SIGAR has opened 
a preliminary investigation into the construction of an 
incinerator system at FOB Sharana in Paktika Province 
and the State Department (State) of design and construc-
tion defects at a prison in Baghlan Province.

The inspection reports of U.S.-funded facilities dis-
cussed the following issues:
•	 Comments from U.S. Forces-Afghanistan (USFOR-A) 

on SIGAR’s inspection of Salang Hospital
•	 Whether Camp Monitor in Jowzjan Province is being 

used as intended

NEW AUDITS AND INSPECTIONS
This quarter, SIGAR initiated six new performance 
audits, 27 new financial audits, and five new inspections. 
The six new performance audits will assess:
•	 The status of all recommendations made to State, 

USAID, and DOD in financial, inspection, or audit 
reports

This report provides a summary of SIGAR’s oversight work and an update on developments in 
the three major sectors of Afghanistan’s reconstruction effort from January 1 to March 31, 
2014.* It also includes a discussion of the threat corruption poses to the reconstruction effort. 
During this reporting period, SIGAR published 20 audits, inspections, alert letters, and other 
reports assessing the U.S. efforts to build the Afghan security forces, improve governance, and 
facilitate economic and social development. These reports identified a number of problems, 
including weaknesses of assessment and oversight, corruption, construction deficiencies, and 
other threats to health and safety. The criminal fines, restitutions, forfeitures, and cost savings 
to the U.S. government from SIGAR’s ongoing investigations in this reporting period amounted 
to approximately $6.7 million. SIGAR investigations also resulted in an arrest, a criminal 
information, two plea agreements, and six sentencings in the United States. In Afghanistan, two 
subjects were convicted and sentenced and eight individuals were barred from having military 
installation access.
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•	 U.S. assistance to develop rule-of-law programs in 
Afghanistan

•	 Programs and initiatives undertaken by State and 
USAID to assist Afghan refugees and internally 
displaced persons

•	 The extent to which DOD’s Task Force for Business 
and Stability Operations (TFBSO) and USAID 
programs met their goals to develop Afghanistan’s 
extractives industry

The 27 new financial audits will examine DOD, State, 
and USAID awards with combined incurred costs of 
more than $2.3 billion, bringing the total number of 
ongoing financial audits to 45 with nearly $4.1 billion in 
costs incurred.

The five new inspections will examine two indus-
trial parks, an ANA slaughterhouse, the ANA Camp 
Commando complex, and the Afghan Ministry of 
Defense Headquarters.

SPECIAL PROJECTS
During this reporting period, the Office of Special 
Projects issued a fact sheet on State’s assistance to 
Afghanistan. In addition, the office issued inquiry let-
ters on:
•	 An Mi-17 crash and demolition
•	 Afghan National Police (ANP) ghost workers
•	 Document preservation from a review of a decision 

to build a 64,000-square-foot building
•	 Communications towers not being used for their 

intended purpose
•	 DOD contract data
•	 Cancelled USAID contracts
•	 An ANP mobile money pilot program
•	 A U.S. Department of Agriculture soybean program

INVESTIGATIONS
During the reporting period, SIGAR’s ongoing inves-
tigations saved the U.S. government approximately 
$2.7 million. SIGAR investigations also resulted in 
an arrest, a criminal information, two plea agree-
ments, and six sentencings in the United States. In 

Afghanistan, two subjects were convicted and sen-
tenced and eight individuals were barred from having 
military installation access. Criminal fines, restitutions, 
and forfeitures amounted to nearly $4 million. SIGAR 
initiated 60 new investigations and closed 40, bringing 
the total number of ongoing investigations to 338. In 
addition, SIGAR’s suspension and debarment program 
referred 16 individuals and 15 companies for suspen-
sion or debarment based on evidence developed as part 
of investigations conducted by SIGAR in Afghanistan 
and the United States.

Investigations highlights include:
•	 An investigation of a trucking company that saved 

the U.S. government $2.5 million
•	 Two U.S. soldiers sentenced for bribery and 

conspiracy
•	 Two Afghan truck drivers convicted of theft
•	 Disruption of a human trafficking scheme at 

Kandahar Airfield
•	 A U.S. couple convicted of conspiracy to commit fraud
•	 A U.S. Army sergeant convicted of conspiracy and theft
•	 A State Department contractor sentenced for receipt 

of an illegal gratuity

*  SIGAR may also report on products and events occuring 
after March 31, 2014, up to the publication date.
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Source: Interview for DOD Joint Staff report, Operationalizing Counter/Anti-Corruption Study, February 2014.

“An economy can only absorb a 
certain amount of inputs until it 

becomes saturated. Additional input 
goes somewhere else, usually capital 
flight, usually illicit. In Afghanistan, 
absorptive capacity [was] reached in 

the first year of operations. That led to 
the corruption eruption.” 

— Senior USAID official



1

1Corruption
ThreaTens  
reconsTrucTion



2

Corruption ThreaTens

Special inSpector general  i  AfghAnistAn reconstruction

Contents

Photo on previous page
An aerial view of the Khyber Pass with Torkham Gate, an important border crossing 
point in the Afghan customs system. This location will soon be inaccessible to 
SIGAR staff due to security concerns. (SIGAR photo by Smythe Anderson)
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Corruption threatens 
reConstruCtion 

“Corruption directly threatens the viability and legitimacy of the Afghan 
state” was the dire warning of an important study issued this quarter by a 
section of the Joint Staff of the U.S. Department of Defense (DOD). The 
study, commissioned by General Joseph F. Dunford, Commander of U.S. 
Forces-Afghanistan (USFOR-A), summarized the danger: “Corruption 
alienates key elements of the population, discredits the government and 
security forces, undermines international support, subverts state functions 
and rule of law, robs the state of revenue, and creates barriers to economic 
growth.”1 The Joint Staff report drew in part on SIGAR audits and echoed 
observations made by academics and individuals involved in Coalition 
efforts to stabilize and develop Afghanistan. Displaying a critical aware-
ness and candor often missing from official documents, the report laid out 
some key findings:2 
•	 The initial U.S. strategy in Afghanistan fostered a political climate 

conducive to corruption.
•	 Massive military and aid spending overwhelmed the Afghan 

government’s ability to absorb it. This, coupled with weak oversight, 
created opportunities for corruption.

•	 The lack of a common understanding of the nature of corruption 
stymied efforts to combat it.

•	 The lack of political will on the part of both the international 
community and the Afghan government to combat corruption resulted 
in a culture of impunity that frustrated anti-corruption efforts.

•	 The failure to develop a comprehensive U.S. anti-corruption strategy 
reduced the effectiveness of various anticorruption initiatives.

Surveys, audits, legal proceedings, and observations from Afghans and 
international observers have long identified corruption as one of the most 
serious obstacles to the reconstruction effort. Transparency International 
has Afghanistan tied for last place with Somalia and North Korea as the 
country perceived as the most corrupt of 177 countries rated.3 Members of 
Congress and U.S. officials have expressed growing concern.4 Even as U.S. 
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Agency for International Development (USAID) official Donald L. Sampler 
told a House subcommittee in early April about Afghanistan’s U.S.-funded 
achievements, he observed that it is “the most corrupt place I’ve ever been 
to.”5 The Joint Staff report makes clear that U.S. government efforts helped 
create an environment in which corruption could flourish.

U.S. Strategy ContribUted to CorrUption
The U.S. military used a proxy force—composed largely of warlords 
associated with Afghanistan’s Northern Alliance—to drive the Taliban and al-
Qaeda from power in 2001. However, as several civilian and military analysts 
have pointed out, and as the military’s latest study reiterates, these warlords 
often used U.S. support to operate with impunity to increase their political 
power and improve their economic positions.6 Afghan political leaders have 
built allegiances by cutting political deals that put powerful figures in key 
government positions and allowed them to behave with impunity.

Some of these figures have used their government positions to entrench 
and expand their patronage networks. In some cases, these patronage 
networks have morphed into criminal networks involved in everything 
from extrajudicial land seizures and extortion, to narcotics trafficking and 
money laundering.

Rule-of-law and democracy scholar Sarah Chayes of the Carnegie 
Endowment for International Peace argues that the military gave short 
shrift to corruption, even as its presence aggravated the problem:

Poppy fields share land with legal crops in this view taken north of Kandahar. 
(SIGAR photo by Elizabeth Faulkner)
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At every echelon, short-term security imperatives repeat-
edly trumped corruption concerns. Battalion commanders 
got cozy with police officials whose men were shaking down 
locals at every checkpoint, with a blow or an insulting sneer, 
or were imprisoning people for ransom, or demanding young 
sons for service as tea-boys—and other activities. Diplomats 
stood shoulder-to-shoulder with provincial governors who 
were key nodes in predatory government networks. The CIA 
insisted on secretly paying off key assets, including Afghan 
President Hamid Karzai … And Afghans were watching. 
“People think the Americans must want the corruption,” a 
former Kandahar neighbor remarked.7 

Into this environment, the United States poured billions of reconstruc-
tion dollars.

too MUCh Money, too LittLe overSight
The Joint Staff report found “the deluge of military and aid money into 
Afghanistan” overwhelmed the Afghan government’s ability to absorb these 
funds. This, coupled with weak oversight by U.S. implementing agencies and 
other international donors, “created ample opportunities for corruption.”8 

Afghan officials, including President Hamid Karzai, have accused 
the international community of fueling corruption.9 Senior U.S. officials 
have acknowledged that the Afghan president has a point. U.S. Army 
Major General Herbert R. McMaster, who headed a task force set up in 
part to combat corruption, told a university audience in Kabul in 2011, 
“Corruption has been exacerbated by the vast sums of international 
resources that have entered Afghanistan over the last ten years, often 
without adequate oversight. . . .”10 

Reconstruction assistance alone has dwarfed the size of the Afghan 
economy. For example, according to the World Bank, Afghanistan’s total 
GDP amounted to about $15.9 billion in 2010. That year, Congress appro-
priated President Obama’s request for more than $16 billion to build 
Afghanistan’s security forces, government, and economy. This did not 
include the tens of billions of dollars spent that year on the U.S. military 
operations in Afghanistan. Since 2010, Congress has provided nearly $64 bil-
lion for reconstruction programs. This is nearly 62% of the $103 billion 
Congress has appropriated for Afghanistan’s reconstruction since 2002.

In a speech to the Atlantic Council in March this year, Special Inspector 
General John Sopko posed the question: “How was Afghanistan, with 
its very poor economy, going to efficiently absorb this largesse, and why 
would corrupt officials and others looking at floods of poorly supervised 
cash and an uncertain future not take advantage of the opportunity to take 
a cut for themselves?”11 

SIGAR and others have found that U.S. implementing agencies have not 
always exercised sufficient oversight of their massive spending. SIGAR 
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audits and inspections have catalogued lack of planning, contract mis-
management, poor quality control, and weak accountability. Consequently, 
Afghanistan has schools built so badly they are in danger of collapsing, clin-
ics with no doctors or medical supplies, police and army barracks that are 
not fit to use, and roads that are disintegrating for lack of maintenance. 

There are many explanations for the inadequate management and over-
sight, including poor security, a high turnover of U.S. military and civilian 
personnel, widespread failure to observe rules, lack of an integrated 
interagency system to track reconstruction projects, and inadequate impo-
sition of accountability for incompetent or dishonest actions. The result of 
these and other flaws has been to leave the door open—or open it wider—
to corruption. 

Coalition efforts to tackle corruption have also been stymied by impre-
cise descriptions of corruption.

no CLear definition of CorrUption
The Joint Staff report pointed out that the United States and its coalition 
partners have not had a clear, shared definition of corruption, or a full 
appreciation of how Afghans perceived corruption.12 A 2013 International 
Security Assistance Force (ISAF) report on corruption made the same 
observation, pointing out that “The concept is generally understood the 
world over but cultural factors, variances in laws between nations, and 
other factors blur the line between what is acceptable or not in a given 
country; even the UN Convention Against Corruption does not define 

Snow is removed from the Gardez Khowst road. Bribe seeking at highway checkpoints is 
a common form of corruption in Afghanistan. (USAID/Afghanistan photo)
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the term.”13 Afghanistan ratified the United Nations Convention against 
Corruption in 2008. However, as the ISAF report notes, the UN list of terms 
does not explicitly define “corruption,” but lists a number of “predicate 
acts” like embezzlement and money laundering. 

The Afghan statute that established Afghanistan’s High Office of 
Oversight and Anti-Corruption, (or “HOO,” which is also sometimes abbre-
viated as “HOOAC”) takes a broader official view of corruption, covering 
conduct that many people would consider dereliction of duty or poor per-
formance rather than overt corruption: unauthorized destruction of official 
records, exceeding legal scope of authority, “concealing the truth,” and 
delaying execution of assigned duties.14 As the wording of the HOO statute 
illustrates, formal definitions of corruption can vary in their expansiveness. 

The DOD Joint Staff, citing definitions that revolve around abuse of pub-
lic office and private gain, pointed out that “The words ‘abuse’ and ‘private’ 
were often not appropriate” for dealing with conditions in Afghanistan, 
where gifts to officials and favors for ethnic or tribal patronage networks 
are normal. ISAF eventually defined corruption as “the misuse of power for 
personal gain,” but found applying even that loose standard challenging.15 
Corruption in Afghanistan includes everything from petty bribery for rou-
tine services, nepotism, and tribal preference, to contract fraud, large-scale 
theft of resources, and subversion of the justice system. 

Petty Corruption on a Grand Scale 
No one knows just how much Afghans pay each year in bribes, but the 
estimates are substantial. The United Nations Office of Drugs and Crime 
(UNODC) reported last year that in 2012, “half of Afghan citizens paid a 
bribe while requesting a public service” and “bribes paid to public offi-
cials amounted to US $ 3.9 billion,” equivalent to 20% of the country’s 
gross domestic product.16 The biannual National Corruption Survey by the 
nongovernmental group Integrity Watch Afghanistan had a much lower 
number. It estimated that Afghans paid about $1.25 billion in bribes in 2012 
compared to $1.07 billion in 2010.17 This survey found that 18% of respon-
dents had paid a bribe to public officials, such as the police. The average 
respondent had paid four bribes averaging about $190 each—a significant 
cost for people in a country with a per capita gross domestic product of 
only $687.18 Integrity Watch is currently reviewing the findings of a new 
corruption survey which it plans to publish in the coming months. It told 
SIGAR that its preliminary findings indicate that corruption has become 
even more of a problem. 

These varying estimates—at minimum equivalent to more than half the 
Afghan government’s domestic revenue—result from bribes paid to public 
officials for services such as getting a government form stamped or pay-
ing a bribe to get through a police checkpoint. The UNODC has pointed 
out that the scale and pervasiveness of corruption partly reflects Afghan 
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attitudes and practices. Afghans see corruption as a problem for their 
country—but also accept some forms of it in ordinary life. The UNODC 
says 68% of citizens interviewed in 2012 thought it acceptable for civil 
servants to augment their low salaries with small bribes, while 67% consid-
ered it sometimes acceptable for family ties and friendship to determine 
civil-service hiring.19 The HOO has also described some petty bribery as 
simply a response to a “difficult, intolerable, time consuming and expen-
sive” process for getting permits, licenses, or document recording, adding 
“All these processes involve and facilitate petty corruption.”20 While some 
have argued that this “petty bribery” is the way Afghans have traditionally 
operated, Sarah Chayes, who ran a business in Kandahar and served as an 
advisor to ISAF for several years before joining the Carnegie Endowment 
for International Peace, says the bribery occurs within “vertically inte-
grated” networks of corruption:

Western analysts and decision-makers tend to discount what 
they call “petty corruption”—constant police shake-downs 
in the guise of traffic enforcement; demands for payment by 
school principals, doctors, or even the clerk in charge of fill-
ing out death certificates . . . and systematic sale of judicial 
decisions. Many Westerners describe such abuses as merely 
the greasing of the wheels necessary to “get things done” 
in developing countries. In fact, such injustices and humili-
ations are sources of daily outrage to citizens . . . And they 
are intimately linked to the rent-seeking at the top. For these 
corrupt networks are vertically integrated. In Afghanistan, 
the Kandahar bench pays a monthly cut of the bribes local 
judges extort to the chief justice of the Supreme Court, 
according to public prosecutors.21 

In other words, this petty bribery—or predatory corruption—is a signifi-
cant feature of the spider web of corruption that has ensnared the financial 
and justice sectors, impeded revenue collection, tolerated land appropria-
tions, and fed criminal patronage networks.

Grand Corruption Undermines Public Trust
Systemic, large-scale corruption impedes Afghan revenue collection, jeopar-
dizes economic development, and thwarts efforts to establish the rule of law.

The U.S. reconstruction strategy includes helping the Afghan govern-
ment collect more revenues to cover its budget shortfall and become less 
dependent on the international community for its operating expenses. A 
SIGAR audit of the Afghan customs system released this quarter found, 
“Corruption is affecting all levels of the customs process and is the big-
gest issue affecting Afghan customs processes and revenues.” The audit 
notes that the extent and impact of customs corruption is “difficult to 
quantify,” but cites U.S. agencies’ estimates that tens of millions of dol-
lars are lost to smuggling each year and that reducing corruption “could 
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potentially double the customs revenues remitted to the central govern-
ment.” The audit also notes that the United States has spent at least $198 
million since 2009 to improve the Afghan government’s ability to assess 
and collect customs revenue.22 

Since 2012, Afghanistan has not been able to meet its revenue collection 
targets. Between December 2012 and December 2013, it missed its $2.4 bil-
lion target by nearly 12%. U.S. and Afghan officials have told reporters that 
it could miss its 2014 target of $2.5 billion by as much as 20%. This would 
mean that the Afghan government will only be able to pay for about a third 
of its $7.5 billion budget. It will depend on the international community to 
cover the shortfall. See Section 3 of this report, page 159 for a full discus-
sion of the Afghan budget.

The Afghan government and the international community are hoping 
that Afghanistan can boost its economy and increase revenues by develop-
ing the private sector, particularly in mining. However, plans to develop 
the country’s energy and mineral resources, described in Section 3 of this 
report, could also expand the opportunities for grand corruption beyond 
those currently available through the country’s world-leader status as an 
opium producer if the government has not established and cannot enforce a 
legal framework for mine development.

At the same time, corruption seriously hampers efforts to develop a 
responsible and tax-paying private sector. As the HOO put it, “Corruption 
constrains private sector investment, increases transaction costs, exposes 
entrepreneurs to threats of extortion and erodes business confidence via 
the unpredictability of licensing, property ownership, intellectual and other 
property rights/contracts.”23 

A World Bank analysis comparing the business climates of 185 countries 
supports this view. Although the World Bank put Afghanistan in 28th place 
for ease of starting a business, it ranked the country 164th for enforcing 
contracts and 185th for protecting investors.24 Potential investors might 
well wonder how great a role corruption plays in those rankings—and how 
much it might cost them to ensure better treatment. 

The Kabul Bank saga, which SIGAR has reported on extensively in both 
its quarterly report to Congress and its audits of the financial sector, exem-
plifies how the patronage system and the deliberate failure to prosecute 
people guilty of gross fraud and abuse is undermining the Afghan economy 
and putting future development efforts at grave risk. Before its near col-
lapse in 2010, the Kabul Bank was Afghanistan’s largest private bank. 
Individuals and companies associated with the bank stole about $935 mil-
lion from the bank, largely through fraudulent loan activity. About 92% of 
the funds went to 19 well-connected individuals. Afghanistan’s central bank 
covered the losses, which were the equivalent of more than half the govern-
ment’s entire domestic revenue in 2010, and represented about 5% of the 
country’s GDP at the time. 

U.S. customs advisors work with Afghan 
customs officials at the Weesh border 
crossing point. (U.S. Army photo)
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Despite multiple investigations and international pressure to hold the 
individuals involved in the theft accountable, the Afghan government has 
recovered only about $174.5 million. The Afghan Attorney General’s Office 
deliberately slow-walked the investigation and although a few people have 
received light sentences, most of the key perpetrators, including mem-
bers of the country’s political elite, have not been brought to justice. (See 
Section 3, page 167 for an update on the Kabul Bank.) 

The Kabul Bank crisis has had a profound impact on the entire finan-
cial sector. SIGAR recently issued an audit that found the banking system 
remains extremely fragile. The central bank lacks capacity and is in des-
perate need of technical assistance. However, the Afghan government has 
banned U.S. advisors from working at the central bank. SIGAR auditors 
concluded that Afghanistan is at serious risk of another banking crisis.25 

Failure to reform and regulate the banking sector is putting the country’s 
future development in jeopardy. For example, the International Monetary 
Fund’s (IMF) Extended Credit Facility (ECF) provides medium-term assis-
tance to low-income countries at little or no interest. The loan agreement with 
Afghanistan is contingent on the government’s making banking and financial 
reforms that would increase transparency and accountability. These include 
passing an internationally acceptable anti-money-laundering law—something 
the Afghan government has refused to do—and facilitating information shar-
ing between the central bank and Afghan law enforcement agencies as well 
as meeting macroeconomic targets. The IMF will not disburse any ECF funds 
without a favorable board review. It has not disbursed any funds since 2012 
because Afghanistan has not made enough progress on reform.

This quarter, the Financial Action Task Force (FATF)—an international 
body that sets standards to combat money laundering, terrorist financing, 
and other threats to the integrity of the international financial system—
downgraded Afghanistan’s status because of its continued failure to 
improve its money-laundering countermeasures. Experts have cautioned 
that Afghanistan is at risk of being blacklisted. A blacklisting, which would 
make it difficult for Afghan banks to have correspondent relationships 
with international banks, could be devastating to the financial sector and 
the overall economy. Afghanistan must have a reliable banking system that 
observes and enforces internationally accepted rules to attract foreign 
investment as well as keep international assistance flowing after 2014. For 
more information on this issue, see Section 3 of this report.

LaCk of poLitiCaL WiLL to CoMbat CorrUption
The Joint Staff report concluded that neither the international community 
nor the Afghan government has been fully committed to combating corrup-
tion. The study pointed out that Coalition forces did not focus on corruption 
at all until 2009 for a variety of reasons:
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•	 ISAF did not have the ability to accurately assess the impact of 
corruption.

•	 The U.S. military has no programs to train and equip personnel to 
combat corruption.

•	 High turnover of staff made it difficult to institute anticorruption 
measures.

At the same time, the Joint Staff report found, the U.S. military was 
reluctant to address the problem of corruption unless there unless there 
appeared to be countermeasures the military could take. Indeed, it said the 
Afghan setting creates a problem for donor nations attempting to imple-
ment both anti- and counter-corruption measures. DOD’s JCOA report notes 
that anticorruption measures like transparency requirements, account-
ability control, inspections, and audits limit opportunities for corruption 
and influence individual behavior, but do not actually sanction wrongdoers. 
Sanctioning occurs under countercorruption measures that entail both pun-
ishment and deterrence. Unfortunately, in Afghanistan, “Countercorruption 
measures were strongly reliant upon an effective legal system, particularly 
an independent judiciary.” Afghanistan has neither an independent judiciary 
nor a legal system focused on rooting out corruption.26

Developing indigenous institutions to combat systemic corruption is 
extremely difficult. In a study of legitimacy in fragile states, the interna-
tional Organization for Economic Cooperation and Development (OECD) 
observed that “A fundamental problem in many fragile states is that politi-
cal and economic elites may have very little interest in strengthening state 
capacity or in constructive engagement with their own citizens, because 
they do not depend on them for revenue.” Instead, the OECD explained that 
elites in some poor countries enjoy “unprecedented opportunities for per-
sonal enrichment” through smuggling, export deals, and proceeds of trade 
in illegal narcotics.27 

In an April 2014 speech, President Karzai argued that Afghanistan will 
not successfully address corruption unless it makes progress on govern-
ment reforms that would provide civil servants with a living wage and 
secure future. “In order to fight graft, we must reform our administrative 
system and make sure we pay enough salary to our employees and make 
sure their future is guaranteed,” he said, “So far, I don’t see signs of success 
in fighting graft or making government reforms.”28 

The HOO has described corruption as a deep-rooted structural problem, 
exacerbated by both internal and external factors. Among the internal fac-
tors, the HOO listed the following:
•	 weak institutional capacity at national and provincial levels
•	 weak legislative and regulatory framework
•	 weak enforcement of laws and regulations
•	 poor and/or non-merit based recruitment of public officials
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•	 low salaries and insufficient numbers of law enforcement officials
•	 lack of complaint mechanisms and systems for public scrutiny
•	 illegal profits from opium trade and cross-border smuggling29 

The HOO also suggests the international community has contributed to 
corruption through its “unprecedented large inflows of international assis-
tance” in the form of development and humanitarian aid and contract funds 
supporting international forces, security firms, and the Afghan National 
Security Forces.30 

The HOO, however, is part of the problem. As USAID reported to SIGAR 
this quarter, the HOO has done very little to combat corruption. USAID’s 
program to build help the HOO build capacity ended in November 2013. 
USAID has described the HOO as dysfunctional, ineffective, and politi-
cized.31 See Section 3 for a discussion of the HOO. 

DOD and State have also been very critical of the Afghan Attorney 
General’s Office, the institution charged by the Afghan constitution with 
investigating and prosecuting crimes in Afghanistan.32 SIGAR investiga-
tors, working in close cooperation with other federal law enforcement 
agencies, have helped to identify some of the criminal networks and the 
degree to which they operate in collusion with Afghan authorities. They 
have first-hand experience of how difficult it is for Afghan law enforcement 
to prosecute serious corruption cases. Afghanistan’s Attorney General has 
deliberately avoided prosecuting either senior officials or individuals with 
ties to senior officials. 

faiLUre to deveLop a CoMprehenSive 
antiCorrUption Strategy
Although U.S. civilian and military agencies have launched a variety of 
programs to tackle corruption in Afghanistan, the United States has never 
had a comprehensive strategy to guide U.S. anticorruption activities in 
Afghanistan. It was not until the 2010 donor conference in London that the 
international community specifically raised corruption as a serious concern. 
That year, the donors and the Afghan government also established the Joint 
Anti-Corruption Monitoring and Evaluation Committee (MEC) to address 
international concerns about corruption. By 2012, at the Tokyo donors’ 
conference, the donors were far more explicit. They made assistance after 
2014 contingent on the Afghan government’s meeting reform benchmarks 
defined in the Tokyo Mutual Accountability Framework. These benchmarks, 
however, tend to be vague and lack measurable outcomes. 

Meanwhile, the United States began establishing various task forces to 
try to understand the pervasive and interlinked nature of corruption. In 
2010, the Defense Department established Task Force 2010 to ensure that 
U.S.-funded contracts did not support the insurgency. It also created Task 
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Force Shafafiyat—which means “transparency”—to focus on the intersec-
tion of corruption with the narcotics trade and the insurgency. The U.S. 
Embassy Kabul circulated a draft of a comprehensive anticorruption strat-
egy in 2010, but the Secretary of State never formally approved it.33 

SIGAR has repeatedly recommended that the United States develop 
and implement a comprehensive anticorruption strategy to deal with what 
General John Allen, the outgoing commander of U. S. Forces in Afghanistan 
in 2013, described to President Obama as “the existential, strategic threat to 
Afghanistan.”34 

While developing such a strategy may not be easy, it is an essential step 
to tackling a problem that threatens to undermine the entire U.S. effort in 
Afghanistan. 

deveLoping an antiCorrUption Strategy  
iS not eaSy
International financial institutions and global think tanks have pointed out 
that corruption cannot be solved easily or quickly. Norway’s internationally 
funded Chr. Michelson Institute recently published an analysis of donor 
responses to corruption in Afghanistan, Tanzania, and Zambia. It concluded 
that available research suggests that development partners “have a limited 
likelihood of influencing wider corruption trends.” The Norwegian report 
also suggested that “failed reform efforts can even be harmful by reinforc-
ing the feeling the majority has of being ‘trapped’ in a corrupt ‘game.’” The 
study posed an important question for policy-makers to consider: “Would it 
be a mistake to try and ‘take the bull by the horns’ in environments where 
the bull has a million horns?”35

In Afghanistan and other developing countries, the United States and 
other international donors have called for, promoted, advised on, or finally 
supported in-country monitoring agencies, democracy, rule of law, higher 
wages for public employees, independent courts, free press, growth of 
civil society, and other efforts to undercut corruption. Swedish univer-
sity researchers examining the results of such efforts in Africa, however, 
concluded “Few successes have resulted from the investment.”36 The 
researchers found that “Insofar as corruption is the expected behavior in 
a particular society we should expect monitoring devices and punishment 
regimes . . . to be largely ineffective since there will simply be no actors 
willing to enforce them.”37

People intent on illicit enrichment can and will change their behavior to 
evade anticorruption measures. A research review by professors at MIT and 
Harvard found “fairly robust evidence” for believing that “Corrupt officials 
respond to monitoring and punishments as one would expect from basic 
incentive theory,” but adds, “the ability of corrupt officials to substitute to 
alternate forms of corruption and to otherwise adapt to policy changes, 

the Chr. Michelsen institute (CMi): is 
an independent, internationally funded 
development-research institute in Bergen, 
norway. Founded in 1930, CMi is named 
for former norwegian prime Minister 
Christian Michelsen (1857–1925), its 
original benefactor. CMi hosts the anti-
Corruption resource Centre (“u4”) and 
conducts research on poverty, human 
rights, conflict, and development in low- 
and middle-income countries. Funding 
comes from the norwegian government, 
the research Council of norway, and vari-
ous nongovernmental organizations. CMi 
clients include the united nations, the 
World Bank, and the uK Department for 
international Development. its website is 
www.cmi.no.

Sources: CMI and the International Centre for 
Tax and Development (http://www.ictd.ac/en/
cmi-chr-michelsen-institute.
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either in the short or long run, suggests that applications of these [anticor-
ruption] principles will be tricky in practice.”38

Despite the enormous challenges of implementing an anticorruption 
strategy, several developments in Afghanistan suggest that an emerging civil 
society is increasingly focused on exposing and combating corruption. As 
Special Inspector General John F. Sopko told the Atlantic Council in March 
this year, “Afghanistan has a growing number of organizations and individu-
als dedicated to exposing corruption and fostering the rule of law. It has a 
robust media that has highlighted and reflected Afghan dissatisfaction with 
corruption.”39 The MEC, which has Afghan and international representation, 
has proved to be an important body that has grappled with serious issues, 
identified corrupt practices, and made recommendations to improve trans-
parency and accountability. It produced the single most important report 
on the Kabul Bank scandal. It has also pointed out that the Afghan Attorney 
General’s Office has not followed legal requirements in hiring prosecu-
tors and needs to raise prosecutors’ salaries “to reduce the incentive for 
corruption.”40 Another MEC corruption-vulnerability assessment reported 
that Afghanistan’s pension-administration system suffered from opportuni-
ties for bribery, fake documents, lack of information on beneficiaries, and 
“unfair influence of high-ranking government officials.”41 Such courageous 
work from civil society actors like the MEC needs continued multifaceted 
support from the international community.

The MEC expresses serious concerns over impunity in high-profile corruption cases, 
detailed in the organization’s most recent six-month report. (UNAMA photo by 
Fardin Waezi)



15

Corruption ThreaTens

RepoRt to the united states congRess  i  April 30, 2014

SafegUarding fUtUre U.S. reConStrUCtion fUndS
SIGAR has repeatedly called on the U.S. government to develop and imple-
ment a comprehensive civilian-military anticorruption strategy to protect the 
U.S. investment in Afghanistan. To prevent the waste, fraud, and abuse of 
reconstruction assistance, both the United States and whatever Afghan gov-
ernment emerges from the elections must make fighting corruption a high 
priority. The United States and its Coalition partners must also encourage 
the new government to comply with its international agreements and under-
take the reforms promised at previous international donor conferences. 

Special Inspector General Sopko has outlined areas where SIGAR 
believes the United States can help Afghans counter corruption. He has 
urged U.S. implementing agencies to take the following steps:
•	 Hold U.S. contractors and government employees accountable.
•	 Insist that the Afghans hold their contractors and government 

employees accountable.
•	 Continue to support U.S.-funded anticorruption efforts such as Task 

Force 2010 and the Afghan Threat Finance Cell.
•	 Care less about the burn rate and more about how funds are being spent.
•	 Recognize that too much money, spent too quickly, with too few 

safeguards, is a recipe for disaster.
•	 Insist that Afghan ministries develop and maintain good internal 

controls to receive U.S. funds.
•	 Provide support for Afghan civil society groups fighting corruption such as 

the MEC, Integrity Watch, and the nascent independent Afghan media.42 

Establishing and sustaining a long-term, coordinated, multi-front attack 
on corruption is a vital task for stewardship of America’s human and finan-
cial stake in Afghanistan, and for the future of the country and its people.

Special IG John F. Sopko speaks before 
the Atlantic Council about corruption in 
Afghanistan. (Atlantic Council photo)



Source: Speech at the Atlantic Council, March 20, 2014.

“The costs in Afghanistan—both in 
lives lost and money spent—have been 
enormous. If we don't take advantage of 
this opportunity and get serious about 

corruption right now, we are putting all of 
the fragile gains that we have achieved in 
this—our longest war—at risk of failure.” 

— Special Inspector General John F. Sopko
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SIGAR OveRSIGht ACtIvItIeS

This quarter SIGAR issued 20 audits, inspections, alert letters, and other 
reports that looked at programs worth nearly $31 billion. SIGAR questioned 
the sustainability of Afghanistan’s reconstruction in areas ranging from the 
Afghan government’s ability to collect customs revenue, to the International 
Security Assistance Force (ISAF) plans to sustain their capability-
assessment efforts of the Afghan National Security Forces (ANSF). It also 
uncovered failures of planning, oversight, and construction.

One performance audit found that the ISAF needs to improve plans for 
sustaining capability assessments of the ANSF. Another performance audit 
reported that questionable customs data, the withdrawal of international 
troops, and corruption all limit the future of customs revenue as a stable 
source of income for the Afghan government. A third performance audit 
determined that the United States Agency for International Development 
(USAID) needs to update its strategy for Afghanistan’s water sector to 
ensure appropriate oversight and accountability, and that four USAID water 
projects implemented since fiscal year (FY) 2010 show mixed performance 
results. An inspection warned that it was unclear if an Afghan National 
Army (ANA) facility in Jowzjan Province was being used as intended. 
SIGAR’s financial audits have identified nearly $75.3 million in questioned 
costs and $140,894 in unremitted interest on advanced federal funds.

SIGAR’s Office of Special Projects wrote to USAID about concerns that 
the estimated cost of an additional power generating turbine at the Kajaki 
Dam has more than tripled to $75 million. In addition to other inquiry let-
ters, Special Projects also queried USAID about a list of 17 projects that 
USAID identified as terminated, and wrote to the Department of Defense 
(DOD) to warn that key documents had apparently been withheld regarding 
a SIGAR investigation of decisions that led to constructing a still-unoccu-
pied 64,000-square-foot building at Camp Leatherneck.

During the reporting period, the criminal fines, restitutions, forfeitures, 
and cost savings to the U.S. government from SIGAR’s ongoing investiga-
tions amounted to approximately $6.7 million. SIGAR investigations also 
resulted in an arrest, a criminal information, two plea agreements, and 
six sentencings in the United States. In Afghanistan, two subjects were 
convicted and sentenced and eight individuals were barred from access to 

TesTimony Given
•	 testimony 14-46-tY: Lessons Learned 
from Oversight of USAID’s efforts in 
Afghanistan

ComPLeTeD PerformanCe 
aUDiTs
•	Audit 14-33-AR: AnSF Capability 
Assessment efforts
•	Audit 14-47-AR: Afghan Customs
•	Audit 14-52-AR: Afghanistan’s Water 
Sector

ComPLeTeD finanCiaL aUDiTs
•	 Financial Audit 14-34-FA: Audit of Costs 
Incurred by Jhpiego Corporation 
•	 Financial Audit 14-39-FA: Audit of Costs 
Incurred by International Relief and 
Development Inc.

ComPLeTeD insPeCTions
•	 Inspection 14-31a-IP: Salang hospital: 
Comments from USFOR-A 
•	 Inspection 14-41-IP: Camp Monitor 
Construction 

insPeCTion aLerT LeTTers
•	Alert Letter 14-42-AL: FOB Sharana 
Incinerators 
•	Alert Letter 14-45-AL: Baghlan Prison 
Construction

ComPLeTeD sPeCiaL ProjeCT 
ProDUCTs
•	Special Project 14-35-SP: Inquiry 
Letter: Mi-17 Crash and Demolition
•	Special Project 14-36-SP: Inquiry 
Letter: AnP Ghost Worker and LOtFA 
Financial Management
•	Special Project 14-37-SP: Inquiry 
Letter: Communications towers
•	Special Project 14-38-SP: Inquiry 
Letter: 64,000-Square-Foot Building 
Review Document Preservation
•	Special Project 14-40-SP: Inquiry 
Letter: Kajaki Unit 2 Project
•	Special Project 14-43-SP: Inquiry 
Letter: DOD Contract Data Request
•	Special Project 14-44-SP: Inquiry 
Letter: Cancelled USAID Contracts
•	Special Project 14-49-SP: Fact Sheet: 
Department of State Assistance to 
Afghanistan
•	Special Project 14-50-SP: Inquiry 
Letter: AnP Mobile Money Pilot Program
•	Special Project 14-51-SP: Inquiry 
Letter: USDA Soybean Program
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JOeL BRInKLeY

SIGAR mourns the loss of Strategic Advisor Joel Brinkley, 61, who passed 
away unexpectedly on March 11, 2014, of complications due to undiagnosed 
acute leukemia.

Joel had taken up his position at SIGAR only three months earlier after 
a distinguished career as a Pulitzer Prize-winning journalist and author. 
Most recently, he spent seven years as a professor of journalism at Stanford 
University. Before that he spent 23 years with The New York Times as a 
reporter, editor, and foreign correspondent. While at Stanford, Joel wrote a 
syndicated weekly op-ed column on foreign affairs that appeared in dozens 
of newspapers and websites in the United States and around the world each 
week. He wrote and blogged regularly for the World Affairs Journal and 
was Politico’s foreign affairs writer. 

Joel was a native of Washington, D.C., and a graduate of the University 
of North Carolina at Chapel Hill. He began his journalism career at the 
Associated Press and over the following eight years worked for The 
Richmond News Leader and The Courier-Journal, of Louisville, Kentucky. 
He won the Pulitzer Prize in 1980 for his Journal reporting on the 
Cambodian refugee crisis. After joining the Times in 1983, Joel served as 
Washington correspondent, White House correspondent, and chief of the 
Jerusalem bureau. He also spent more than 10 years in editing positions in 
New York and Washington. He was serving once again as a foreign-affairs 
correspondent when he left the Times in 2006. He was the author of five 
books, including his most recent, Cambodia’s Curse: The Modern History 
of a Troubled Land (Public Affairs Books, 2011).

Joel is survived by his wife, Sabra Chartrand, and two daughters, 
Charlotte, 15, and Veronica, 10.
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military installations. SIGAR’s suspension and debarment program referred 
16 individuals and 15 companies for suspension or debarment based on alle-
gations that they engaged in fraud and non-performance in contracts valued 
at almost $61 million. 

SIGAR TeSTIfIeS on oveRSIGhT of The U.S. AGency 
foR InTeRnATIonAl DevelopmenT
Special Inspector General John F. Sopko testified on April 3, 2014, before 
the House Subcommittee on National Security of the Committee on 
Oversight and Government Reform on lessons learned from oversight of 
USAID’s efforts in Afghanistan. Sopko said that since 2002, USAID has 
obligated over $18 billion to help rebuild Afghanistan. SIGAR has devel-
oped a large body of work focused on USAID’s efforts. Taken as a whole, 
these reports reveal broader lessons about what has worked and what has 
not—lessons that can be used to inform future contingency operations 
and, to the extent possible, to strengthen and improve the U.S. govern-
ment’s continued efforts in Afghanistan through the “Transformation 
Decade” and beyond. 

The first lesson was that reconstruction programs must take into account 
the recipient country’s ability to afford the costs of operating and sustaining 
them. Sopko noted that a 2011 report on Afghanistan’s fiscal sustainability, 
prepared for USAID by Chemonics International Inc., found that even under 
conservative assumptions, the size of operations and maintenance expen-
ditures associated with all external development spending is almost equal 
to Afghanistan’s current operating budget. SIGAR has found, however, that 
USAID has not consistently translated this understanding into a realistic 
approach for designing and implementing projects.

The second lesson was that reconstruction of a conflict-ridden state is 
inherently risky and that risk must be properly mitigated. USAID has made 
substantial progress since the early days of its programs. Most notably, 
USAID has strengthened its efforts to assess the capacity of a number of 
Afghan ministries to manage U.S. direct assistance funds. Unfortunately, 
USAID’s progress in assessing the risks has not been matched by an equally 
robust strategy to ensure the Afghan government mitigates those risks. 

The third lesson is that oversight is a critical element of reconstruction. 
SIGAR’s work has shown that USAID’s adoption of oversight techniques has 
been impressive in some cases, but less so in others. In one of the broadest 
looks at USAID’s oversight of its Afghanistan programs, the Government 
Accountability Office (GAO) reported systematic weaknesses in USAID’s 
oversight and monitoring of project and program performance.

The fourth and final lesson is that a reconstruction effort must have 
clearly articulated goals and a sound way to measure progress toward 
those goals. The necessity of strategic planning is widely acknowledged, 

TesTimony Given
•	 testimony 14-46-tY: Lessons Learned 
from Oversight of USAID’s efforts in 
Afghanistan
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but SIGAR has repeatedly found it has often been ignored throughout the 
Afghanistan reconstruction effort. 

AUDITS
SIGAR conducts performance audits, inspections, and financial audits of 
programs and projects connected to the reconstruction in Afghanistan. 
Since its last report to Congress, SIGAR has issued three performance 
audits, two inspections, two financial audit reports, and two inspection 
alert letters. This quarter SIGAR also began six new performance audits, 
bringing the total number of ongoing performance audits to 17. It also initi-
ated 27 financial audits and five inspections. The published performance 
audit reports raised concerns about ISAF’s plans to sustain their capability-
assessment efforts of the ANSF, USAID’s strategy for Afghanistan’s water 
sector and the mixed performance results of four USAID water-sector 
projects, and customs as a sustainable source of revenue for the Afghan 
government. The performance audits made a total of seven recommenda-
tions. The financial audits identified more than $14.5 million in questioned 
costs as a result of internal control deficiencies and noncompliance issues.

Performance Audit Reports Published
This quarter, SIGAR completed three performance audit reports that 
reviewed Afghan National Security Forces’ plans for sustaining capability-
assessment efforts, USAID’s strategy for Afghanistan’s water sector, and 
Afghan customs revenue. 

Audit 14-33-AR: Afghan National Security Forces
Actions needed To Improve plans for Sustaining capability Assessment efforts
Since 2005, Congress has appropriated almost $53 billion for the 
Afghanistan Security Forces Fund—the single largest U.S. fund for the 
reconstruction of Afghanistan—to train, equip, and sustain the ANSF. The 
process of transferring security responsibility to the Afghans is expected to 
be completed by the end of 2014, coinciding with completion of the draw-
down of U.S. and Coalition forces. NATO’s Strategic Plan for Afghanistan 
calls for the Afghan army and police to achieve a combined surge strength 
of 352,000 personnel by the end of 2013, and to remain at that level through 
at least 2015, to allow for continued progress toward a sustainable, secure 
environment in Afghanistan. SIGAR’s prior work and the work of oth-
ers have expressed concern with the reliability and consistency of ANSF 
assessments. Reliable measures of the ANSF’s progress toward becoming a 
self-sustaining force that is capable of assuming full security responsibility 
for Afghanistan are critical as the ANSF assume increasing responsibility 
for their country’s security.

performance audits: provide assurance 
or conclusions based on an evaluation of 
sufficient, appropriate evidence measured 
against stated criteria. Performance audits 
provide objective analysis so that manage-
ment and those charged with governance can 
use the information to improve the program 
performance and operations, reduce costs, 
and facilitate decision-making by parties with 
responsibility to oversee or initiate corrective 
action for public accountability. Performance 
audits are conducted in accordance with 
generally accepted government auditing 
standards (GAGAS) and the Council of the 
Inspectors General on Integrity and efficiency 
(CIGIe) Quality Standards for Federal Offices 
of Inspector General. 
 
Inspections: are systematic and independent 
assessments of the design, implementation, 
and/or results of an agency’s operations, 
programs, or policies. SIGAR conducts in-
spections, in accordance with CIGIe Quality 
Standards for Inspection and evaluation, to 
provide information to Congress and the pub-
lic on the quality of construction of facilities 
and infrastructure throughout Afghanistan; 
and generally, provides an assessment of the 
extent to which the facilities were constructed 
in accordance with the contract requirements, 
used as intended, and are being maintained. 
 
financial audits: provide an independent 
assessment of and reasonable assurance 
about whether an entity’s reported condition, 
results, and use of resources are presented 
in accordance with recognized criteria. SIGAR 
performs financial audits in accordance 
with GAGAS, which includes both require-
ments contained in the American Institute of 
Certified Public Accountants Statements on 
Auditing Standards and additional require-
ments provided in GAGAS. SIGAR also reviews 
financial audits conducted by independent 
public accountants (IPA). When an IPA 
conducts a financial audit, SIGAR conducts 
reasonable procedures to ensure compliance 
with GAGAS, based on the intended use of 
the IPA’s work and degree of responsibility 
accepted by SIGAR with respect to that work.
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The objectives of this audit were to assess the extent to which (1) ISAF’s 
tool for evaluating the manning, training, and equipping capacity of the 
ANSF—the Commander’s Unit Assessment Tool (CUAT)—was consistently 
applied to assess ANSF units, and (2) ISAF is taking steps to plan for the 
continued collection, validation, analysis, and reporting of ANSF capacity 
assessments during the military drawdown and the transition of security 
responsibility to the Afghan government.

The National Defense Authorization Act for FY 2008 directs DOD to 
report on its assessment of the operational readiness of ANSF units. 
Specifically, the Act requires DOD to report on the number of ANSF units 
that are capable of conducting operations independently, units that are 
capable of conducting operations with U.S. and Coalition support, and units 
that are not ready to conduct operations. To help meet this requirement, 
from April 2010 through July 2013, the ISAF Joint Command (IJC) used the 
CUAT as a key tool for assessing and reporting on the ANSF’s manning, 
training, and equipping capacity. 

The CUAT was a two-part assessment of ANSF units. The first part con-
sisted of quantitative data, such as the total number of assigned personnel 
and equipment on hand. IJC advisor teams then used this data to inform 
their qualitative evaluations, the second portion of the CUAT, which con-
sisted of one overall assessment and an assessment of 14 component areas. 
Based on their assessment findings, advisor teams assigned one of six color-
coded rating definition levels to the ANSF units in each area and provided 
narrative comments to justify the assigned rating definition levels. 

From August 2011 to July 2013, these rating definition levels were 
(1) independent with advisors, (2) effective with advisors, (3) effective with 
partners, (4) developing with partners, (5) established, and (6) not assessed. 
CUAT assessments, combined with battlefield reporting, commanders’ 
informal assessments, and other data, served as the basis for DOD’s and 
ISAF’s overall assessment of the ANSF’s operational effectiveness and read-
iness during this time.

CUAT rating definition levels for ANSF units assessed from January 2012 
to July 2013 show that there has been some improvement in the ANSF’s 
capacity to man, train, and equip its forces. For example, the number of 
Afghan National Army (ANA) units rated as “independent with advisors” 
increased from 20 to 93 between January 2012 and July 2013. However, the 
number of ANA and ANP units not assessed also increased during this time 
due to the drawdown of Coalition forces.

Between April 2010 and August 2011, IJC changed the CUAT rating defi-
nition level titles four times. Despite these changes, SIGAR’s analysis of the 
standards supporting each level shows that the standards for the overall 
assessment generally remained consistent from change to change. However, 
some thresholds in the standards for some component-assessment areas 
changed. For example, under the September 2010 revision, an ANA unit 

ComPLeTeD PerformanCe 
aUDiTs
•	Audit 14-33-AR: Afghan national 
Security Forces: Actions needed to 
Improve Plans for Sustaining Capability 
Assessment effort
•	Audit 14-47-AR: Afghan Customs: U.S. 
Programs have had Some Successes, 
but Challenges Will Limit Customs 
Revenue as a Sustainable Source of 
Income for Afghanistan
•	Audit 14-52-AR: Afghanistan’s Water 
Sector: USAID’s Strategy needs to 
Be Updated to ensure Appropriate 
Oversight and Accountability
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could achieve a rating definition level of “effective with advisors” for equip-
ment if its level of critical equipment was greater than 85% of its authorized 
equipment level. Under the August 2011 revision, an ANA unit could achieve 
that same rating definition with “greater than or equal to” 75% of its autho-
rized equipment level.

The CUAT Standard Operating Procedure outlined requirements for advi-
sor teams completing the qualitative evaluation, and encouraged advisor 
teams to use their judgment when assessing ANSF units to assign rating defi-
nition levels and provide comments within the assessment areas. However, 
the CUAT Standard Operating Procedure did not provide clear guidance on 
the level of detail necessary to support a team’s rating or what the team’s sub-
jective assessments should contain. This unclear guidance led to disparities 
in the quantity and quality of information across CUAT assessments and to 
inconsistent evaluations of ANSF capacity to man, train, and equip its units.

In July 2013, IJC replaced the CUAT with the Regional ANSF Status 
Report (RASR). IJC officials stated the command replaced the system 
because ISAF senior leadership found the CUAT to be difficult to read, 
inconsistently applied, and not useful. In addition, IJC officials expect that 
the RASR will simplify, streamline, and improve assessments of the ANSF 
by allowing the command to better track the extent to which ANSF units 
are able to employ their manning, equipping, and training capacity to suc-
cessfully engage the enemy in combat. 

The RASR uses six color-coded rating definition levels—(1) fully capable, 
(2) capable, (3) partially capable, (4) developing, (5) established, and (6) not 
assessed—to evaluate ANSF units at the brigade and regional levels each 
month. In addition, the RASR focuses on assessing specific components of 
the units, such as infantry and communications, against one overall and five 
targeted categories: combined arms, command and control, leadership, sus-
tainment, and training. These five targeted categories replace the one overall 
assessment and 14 component areas previously used in the CUAT.

As Coalition forces draw down and fewer advisor teams are assigned 
to ANSF units, IJC officials stated they will have less insight into ANSF 
capabilities and will rely more on the ANSF for assessment data. Officials 
said this will decrease their overall confidence in ANSF assessments. IJC, 
in coordination with the Afghan government, is taking steps to improve 
the ANSF’s internal-assessment capabilities and is discussing ways to miti-
gate the risks of declining presence and reduced Coalition oversight of the 
ANSF. For example, in July and August 2013, the Ministry of Interior (MOI) 
selected nearly 100 ANP candidates to send to Turkey to learn assessment 
methodology and develop a new police assessment tool that would stan-
dardize assessments across the ANP. 

Despite these efforts, ISAF has not developed a plan that details how it 
will (1) ensure the continued collection, analysis, validation, and report-
ing of ANSF capability assessments as Coalition forces draw down; and 
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(2) address the challenges of having fewer advisor teams available to con-
duct assessments and of relying on the ANSF’s processes for conducting 
its own internal assessments. Without such a plan, ISAF may not be able to 
obtain an accurate understanding of ANSF units’ capability—information 
that feeds into broader assessment reports on the ANSF’s overall effective-
ness and readiness.

SIGAR is making one recommendation. Specifically, SIGAR recommends 
that the ISAF Commander develop and implement a plan for collecting, vali-
dating, analyzing, and reporting ANSF capability assessments that details 
how ISAF will assess the ANSF’s capability with fewer advisors to conduct 
the assessments and mitigate the challenges associated with the ANSF 
reporting on its own assessment results.

In providing comments on a draft of this report, U.S. Forces-Afghanistan 
(USFOR-A) stated that it “concurs with the overall recommendations,” but 
“non-concurs with some specific recommendations.” SIGAR deleted one 
recommendation based on additional information provided by USFOR-A.

Audit 14-47-AR: Afghan Customs
U.S. programs have had Some Successes, but challenges Will limit customs Revenue 
as a Sustainable Source of Income for Afghanistan
Since 2009, the United States has allocated at least $198 million toward 
efforts to assist in developing the capacity of the Afghan government 
to assess and collect customs revenue. USAID administered the Trade 
Accession and Facilitation for Afghanistan (TAFA) I and TAFA II programs 
from November 2009 through August 2013. These programs were followed 
by the Afghanistan Trade and Revenue (ATAR) program acting as a follow-
on program beginning in November 2013. The Department of Homeland 
Security’s Customs and Border Protection (CBP) has operated as the 
administrator for the Border Management Task Force (BMTF) since its 
inception in 2006. Through these programs, the United States has worked 
to develop and reform Afghanistan’s laws, policies, and procedures for 
customs processes operating at the Afghan Customs Department (ACD) 
headquarters and customs locations throughout Afghanistan.

This audit (1) assesses the extent to which these USAID and CBP pro-
grams achieved their intended outcomes, and (2) examines challenges to 
creating a stable and lasting source of customs revenue for Afghanistan.

Border control is essential for a nation to control the flow of licit and 
illicit goods and to assess appropriate tariffs and customs duties. Customs 
revenue is a major component of Afghanistan’s national budget, which is 
currently funded through a combination of domestic revenue collections 
and aid from international donors. For Afghanistan’s three most recent 
fiscal years, customs revenue collections produced $698 million to $1.1 bil-
lion annually, accounting for 44–48% of total domestic revenue collection. 
However, domestic revenues continue to fall short of expenditures, and 
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international assistance is expected to decline in coming years. As a result, 
increasing the Afghan government’s collection of domestic revenues is a 
main objective of both the U.S. and Afghan governments.

The U.S. government—through programs run by USAID and the 
Department of Homeland Security’s CBP—has provided funding and 
expertise to assist the Afghan government in developing and reforming its 
customs assessment and collection capabilities. USAID has administered 
multiple projects designed to improve the trade and customs environment, 
including two TAFA programs—called TAFA I and TAFA II—between 
November 2009 and August 2013, and their successor program, the ATAR, 
which started in November 2013. The CBP has administered the BMTF, 
a task force that mentors the ACD, Afghan Border Police, and Afghan 
Customs Police agents at border control points and inland customs depots.

Among its accomplishments, TAFA has assisted the Afghan government 
in trade negotiations and significantly reduced the customs processing 
times and the number of steps required to trade across Afghanistan’s 
border. Specifically, it has been able to reduce the number of customs pro-
cess steps at the nine inland customs depots and the Kabul International 
Airport—customs locations that account for 98% of Afghanistan’s customs 
revenues—reportedly resulting in annual cost savings to importers and the 
Afghan government of $39 million.

CBP’s BMTF also appears to have had some successes. For example, 
the BMTF cleaned and upgraded the Kabul Airport Customs Yard, which, 
according to CBP officials, resulted in increased efficiency at the Customs 

Cargo truck passes through border crossing at Weesh-Chaman border crossing point. 
(SIGAR photo by Martin Wilson)
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Yard that reduced customs processing time from 10 days to two and created 
a 37% increase in customs revenue at that location. BMTF reports show that 
BMTF mentors held more than 7,000 training sessions between 2010 and 
2013, and assisted the ACD in conducting more than 670 seizures during 
that same period.

Nevertheless, SIGAR found that BMTF mentors operate under contracts 
and subcontracts that do not contain performance metrics. Specifically, the 
contract documents for BMTF activities do not include a single metric that 
defines specific, measurable goals for the BMTF mentors to achieve, or per-
formance metrics to measure the program’s success.

Without concrete performance metrics, oversight of the day-to-day and 
long-term activities of an individual mentor is difficult to achieve or mea-
sure in a meaningful way.

According to USAID, CBP, and TAFA officials, corruption is affecting 
all levels of the customs process and is the biggest issue affecting Afghan 
customs processes and revenues. The scale and impact of corruption in 
Afghanistan’s customs process is difficult to quantify. Nevertheless, USAID 
officials hypothesize that eliminating or significantly reducing corruption in 
the customs process could potentially double the customs revenues remit-
ted to the central government. 

The BMTF also noted that criminal networks use intimidation to smuggle 
commodities, resulting in the estimated loss of approximately $25 million 
annually for wheat and rice imports at a single customs location. In a sepa-
rate estimate, TAFA officials stated that approximately $60 million is lost 
annually to commercial smuggling. Further complicating efforts to combat 
criminal and patronage networks are reports from BMTF advisers that 
Afghan employees are being kidnapped and intimidated because they are 
listening to the BMTF advisers and properly collecting customs duties.

To help reduce corruption, the Afghan and U.S. governments proposed 
streamlining and automating customs processes. Two major innovations in 
the automation of customs processes—a risk management system and an 
electronic payment system—were started under TAFA. The risk manage-
ment system, created to facilitate the targeted inspection of cargo based 
on the type of cargo being carried, broker behavior, and other intelligence 
sources, is designed to optimize the use of limited security resources and 
decrease transit times. While the ACD accepted the risk management 
system in principle, it reportedly considered it too difficult to operate and 
chose to adopt a scaled-down approach, spreading implementation of spe-
cific parts of the risk-management system over a period of years.

Similarly, progress in implementing an electronic payment system for 
customs duties has been slow. Currently, customs fees in Afghanistan are 
processed in cash at the inland customs depots where the imported cargo 
is inspected and assessed customs duties. This system can lead to cus-
toms brokers traveling long distances with large quantities of cash to pay 
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customs fees assessed on imported goods. The current cash-based pay-
ment system is inefficient, leaves customs brokers vulnerable to theft, and 
increases the opportunities for corruption in the customs process.

 According to USAID and TAFA program officials, at the conclusion of 
the TAFA programs in August 2013, the ACD had the equipment and techni-
cal knowledge needed to launch a pilot system. However, USAID officials 
said the electronic payment system had not been implemented, and that 
the implementation was delayed, in part, due to a proposal by an Afghan 
official that would allow only one Afghan bank to process all the electronic 
customs payments. This arrangement would have given the selected bank 
a monopoly on this revenue stream and a significant, and improper, advan-
tage over its competitors. Although the risk-management system and the 
electronic-payment system are highlighted in the TAFA and ATAR contract 
documents as important anticorruption measures, SIGAR found that the 
ATAR contract does not require the implementing partner to meet annual 
targets for implementation of the systems.

The future of customs revenues as a stable source of income for the 
Afghan government remains unclear. The TAFA and BMTF programs 
achieved some successes in reforming and developing Afghan customs law, 
policies, and procedures, but larger issues surrounding questionable cus-
toms data, the withdrawal of international forces, and corruption remain.

SIGAR recommends that the CBP Acting Commissioner instruct the 
CBP attaché in Afghanistan to develop clear performance metrics for 
BMTF mentor operations and submit such metrics to DOD/CENTCOM for 
incorporation into any future BMTF contracts or task orders. SIGAR also 
recommends that the USAID Administrator instruct the USAID Mission 
Director for Afghanistan to (1) direct the ATAR implementing partner 
to continue to work with Afghanistan’s Tariffs Statistics Unit to reduce 
discrepancies in customs data and make the reduction in statistical discrep-
ancies a requirement of the contract for the ATAR program, and (2) ensure 
that annual targets for implementation of anticorruption measures, such as 
the electronic payment system, are included as performance requirements 
in the ATAR program contract.

Audit 14-52-AR: Afghanistan’s Water Sector
USAID’s Strategy needs to Be Updated to ensure Appropriate oversight and Accountability
Since March 2006, USAID has invested approximately $580 million in 
Afghanistan’s water sector to support, among other things, urban and rural 
water supply and sanitation and agricultural productivity.

The 2010 U.S. Inter-Agency Water Strategy for Afghanistan lays out 
efforts across U.S. agencies to achieve a consolidated approach to water 
sector development. USAID plays a central role in guiding U.S. government 
efforts and has funded nine water projects since FY 2010. SIGAR’s report 
focuses on four of these projects.
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Knowing whether USAID’s efforts are properly targeted, measured, and 
achieving their goals and objectives is vital to supporting Afghanistan’s 
water sector. The objectives of this audit were to determine the extent to 
which (1) USAID met key objectives of the 2010 U.S. Inter-Agency Water 
Strategy for Afghanistan and (2) four USAID water projects implemented 
since 2010 are meeting their project goals and objectives.

SIGAR found that USAID did not meet three key objectives in the 2010 
U.S. Inter-Agency Water Strategy, which was developed by USAID, the 
Department of State, USFOR-A, U.S. Army Corps of Engineers (USACE), 
and others. For example, USAID did not meet the strategy’s objective 
to implement an agency work plan that would, among other things, 
link projects and activities to the goals cited in the strategy. The strat-
egy stated that each U.S. agency, including USAID, should develop and 
implement an annual work plan detailing its activities for meeting the 
strategy’s goals. 

Rather than develop an agency work plan, however, USAID intended to 
use the work plan for a proposed water program—the $653 million Water 
Resources Development Program—as the “agency work plan.” However, 
this program was never implemented because USAID did not have the 
funds to do so. As a result, no work plan was developed to meet the water 
strategy’s provision. Without a work plan that links projects and activities 
to goals, it is unclear the extent to which individual USAID water projects 
contribute to the U.S. government’s broader efforts to develop Afghanistan’s 
water sector, and USAID may have additional difficulty planning and imple-
menting ongoing water sector development efforts.

USAID also did not meet the strategy’s objective to use key performance 
indicators to measure and evaluate its performance toward meeting the 
strategy’s goals. The strategy itself identified potential outputs and out-
comes, such as increasing agricultural productivity and improving soil and 
water conservation, but USAID has not evaluated its projects’ performance 
against these indicators. As a result, USAID cannot determine how its work 
achieves the strategy’s goals. Another objective of the strategy called for 
USAID to update the strategy to reflect changing needs in Afghanistan’s 
water sector and make it a “living document.” However, this did not occur. 
For example, since the strategy was completed in 2010, USAID has changed 
its priorities away from large infrastructure projects—such as dams and 
commercial water and sewer systems—toward building capacity at Afghan 
ministries to manage these projects themselves. Despite these changes in 
priorities, the strategy has not been updated, nor does it take into account 
the political and security transition when most military forces are expected 
to withdraw from Afghanistan. By failing to update the strategy to reflect 
current priorities, USAID risks planning and implementing water projects 
that are not aligned with its goals for the development of Afghanistan’s 
water sector.

Cement irrigation canals installed by 
USAID Afghanistan as part of an agriculture 
project. (USAID photo)
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USAID officials stated that even though the agency did not meet the 
strategy’s objectives, some of the strategy’s goals have been realized 
through implementation of individual projects. However, the four key 
projects implemented since FY 2010 that SIGAR reviewed showed mixed 
performance results, making it difficult to affirm USAID’s assertion.

For example, USAID spent approximately $43.3 million on its Sustainable 
Water Supply and Sanitation (SWSS) project to increase access to sustain-
able sources of clean water for domestic use among Afghanistan’s rural 
population. However, the project did not meet some performance goals 
and could not measure other performance goals because of budget cuts, 
unrealistic performance targets, and higher-than-estimated costs. As a 
result, USAID’s investment in and SWSS’s overall impact on Afghanistan’s 
water supply and sanitation service is unclear. In another project, USAID 
spent about $3.5 million for 27 watershed assessments to identify poten-
tial sites for small irrigation dams and micro-hydropower projects across 
Afghanistan. However, USAID did not use the assessments as intended and 
did not share them in a timely manner with other U.S. and Afghan agencies. 
As a result, the assessments could already be outdated and of limited value 
for developing water projects.

SIGAR recommends that USAID (1) develop a new water sector strategy 
for Afghanistan with updated short-, medium-, and long-term goals and 
objectives that reflect USAID’s current water sector priorities; (2) develop 
and implement a performance measurement plan upon completion of the 
new strategy that can be used to evaluate USAID’s performance in meet-
ing the new strategy’s goals and objectives; and (3) ensure this strategy 
includes clear lines of responsibility and accountability of who within 
USAID will implement the strategy. See page 39 for the status of SIGAR’s 
recommendations. 

New Audits Announced This Quarter
This quarter SIGAR initiated audits of the status of audit recommenda-
tions made by SIGAR to the State Department (State), USAID, and DOD. 
SIGAR also initiated audits reviewing U.S. assistance to Afghanistan’s rule 
of law sector, to internally displaced persons and refugees, and to develop 
Afghanistan’s mining, oil, and gas (extractives) industry. The agency also 
announced an expansion of the scope of its audit on the ANA’s National 
Engineer Brigade.

Audit Recommendations to State, USAID, and DOD
The Office of Management and Budget Circular A-50 and the Inspector 
General Act of 1978, as amended, require that SIGAR prepare semiannual 
reports summarizing its activities for the preceding six-month period. 
The Act requires that the report include a description of recommenda-
tions for corrective action made by SIGAR during the reporting period; an 
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identification of each significant recommendation identified during previous 
reporting periods for which corrective action has not been completed; a 
list of each audit, inspection, and evaluation report issued by SIGAR during 
the reporting period; where applicable, the total dollar value of questioned 
costs and the dollar value of recommendations that funds be put to better 
use; and a description and explanation of the reasons for any significant 
management decision with which SIGAR is in disagreement. Since its 
inception, SIGAR has used its quarterly report to fulfill these reporting 
requirements. However, SIGAR has determined that initiating these three 
audits would allow for greater in-depth analysis and reporting to better 
inform Congress on the status of its recommendations.

These three audits will review the status of all recommendations 
made to State, USAID, and DOD in financial, inspection, or audit reports. 
Specifically, SIGAR plans to (1) identify the status of all recommendations 
made and review actions taken or planned to address any open recom-
mendations, and (2) report these actions to Congress as required by Office 
of Management and Budget Circular A-50 and the Inspector General Act of 
1978, as amended.

U.S. Assistance for Rule of Law Programs in Afghanistan
In one of a series of sector-wide audits, SIGAR is initiating an audit of U.S. 
government efforts to assist and improve the rule of law in Afghanistan. 
This audit is a more broadly scoped follow-up to SIGAR’s January 2014 
audit report (SIGAR 14-26-AR) that focused on the Department of State’s 
justice sector training programs. Specifically, SIGAR plans to (1) iden-
tify U.S. government programs or initiatives to develop rule of law in 
Afghanistan; (2) assess the progress that these programs or initiatives have 
made achieving the objectives of the U.S. Government Rule of Law Strategy; 
and (3) identify challenges, if any, that the U.S. government has encoun-
tered in achieving its rule of law objectives and the extent to which it has 
addressed these challenges.

Assistance for Afghan Internally Displaced Persons  
and Refugees 
In May 2012, the House of Representatives Committee on Appropriations 
expressed concerns with the dramatic rise in conflict-induced displace-
ment in Afghanistan. The Committee urged the Special Representative 
for Afghanistan and Pakistan to ensure that U.S. government strategies to 
address these issues, such as the Country Assistance Strategy, are incorpo-
rated into other existing regional and planned international development 
strategies. This audit will examine U.S. agencies’ efforts to protect and 
assist Afghan refugees and internally displaced persons (IDPs). Specifically, 
SIGAR plans to (1) describe the programs and initiatives State and USAID 
have implemented to assist Afghan refugees and IDPs, and determine the 
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extent to which these efforts have achieved U.S. goals and objectives; 
(2) identify the methods and tools the agencies use to determine and verify 
the total number of Afghan returnees, refugees still in neighboring coun-
tries, and IDPs; and (3) evaluate the agencies’ efforts to develop a long-term 
reintegration strategy for Afghan refugees and IDPs.

Afghanistan’s Extractives Industry
This audit will focus on the extent to which the DOD’s Task Force for 
Business and Stability Operations (TFBSO) and USAID programs met 
their goals to develop Afghanistan’s extractives industry and the chal-
lenges, if any, to creating a stable and lasting source of extractives 
revenue for Afghanistan. According to the TFBSO, the current estimated 
value of Afghanistan’s mineral deposits is about $900 billion in addition to 
sizable hydrocarbon reserves. These deposits could generate more than 
$2 billion in annual royalty and tax revenues for the Afghan government. 
This audit will review U.S. efforts to develop Afghanistan’s extractives 
industry and strengthen the Afghan Ministry of Mines and Petroleum’s 
ability to regulate and grow the extractives sector. Specifically, SIGAR 
plans to determine (1) the extent to which TFBSO and USAID efforts to 
develop the extractives industry in Afghanistan met their stated goals and 
(2) the challenges, if any, to creating a stable and lasting extractives indus-
try as a source of revenue to Afghanistan.

The ANA’s National Engineer Brigade
(expansion of Scope of Audit Announced last Quarter)
On November 26, 2013, the Special Inspector General for Afghanistan 
Reconstruction announced an audit of DOD efforts to train, equip, and 
sustain the ANA’s National Engineer Brigade (NEB). During SIGAR’s initial 
fieldwork, staff found that the NEB is a component of a broader program 
to build ANA engineering capacity, including regional ANA Corps Engineer 
Kandaks (CEK). The training, equipping, missions, and assessments of the 
NEB and CEKs are similar and interdependent. Therefore, SIGAR finds 
it necessary to review not only the NEB, but also the CEKs. The revised 
objectives of this audit are to (1) assess the extent to which DOD efforts to 
train, equip, and sustain the NEB and CEKs will build an independent and 
capable engineering operations for the ANA; and (2) identify challenges, if 
any, to building and sustaining the NEB and CEKs.

Financial Audits
SIGAR launched its financial audit program in 2012, after Congress and the 
oversight community expressed concerns about oversight gaps and the 
growing backlog of incurred-cost audits for contracts and grants awarded 
in support of overseas contingency operations. SIGAR competitively selects 
independent accounting firms to conduct the financial audits and ensures 
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that the audit work is performed in accordance with U.S. government audit-
ing standards. Financial audits are coordinated with the federal inspector 
general community to maximize financial-audit coverage and avoid duplica-
tion of effort.

This quarter, SIGAR completed two financial audits of U.S.-funded coop-
erative agreements to rebuild Afghanistan. SIGAR also announced 27 new 
financial audits of DOD, State, and USAID awards with combined incurred 
costs of more than $2.3 billion, bringing the total number of ongoing finan-
cial audits to 45 with nearly $4.1 billion in costs incurred, as shown in 
Table 2.1. 

SIGAR issues the financial-audit reports to the implementing agencies, 
which are responsible for making the final determination on questioned 
amounts. Since the program’s inception, SIGAR’s financial audits have iden-
tified nearly $75.3 million in questioned costs and $141,894 in unremitted 
interest on advanced federal funds. When the implementing agency deter-
mines that a questioned amount is unallowable, the agency issues a bill for 
collection. To date, funding agencies have issued bills for collection for 12 
of the 22 completed audits to recover more than $5.1 million in questioned 
amounts. It takes time for implementing agencies to carefully consider audit 
findings, and final determinations remain to be made for several of SIGAR’s 
issued financial audits. 

SIGAR’s financial audits have four specific objectives:
•	 Express an opinion on whether the Fund Accountability Statement for 

the award presents fairly, in all material respects, revenues received, 
costs incurred, items directly procured by the U.S. government, 
and balance for the period audited in conformity with the terms of 
the award and generally accepted accounting principles or other 
comprehensive basis of accounting.

•	 Evaluate and obtain a sufficient understanding of the audited entity’s 
internal control related to the award; assess control risk; and identify 
and report on significant deficiencies including material internal control 
weaknesses.

•	 Perform tests to determine whether the audited entity complied, in 
all material respects, with the award requirements and applicable 
laws and regulations; and identify and report on instances of material 
noncompliance with terms of the award and applicable laws and 
regulations.

•	 Determine and report on whether the audited entity has taken adequate 
corrective action to address findings and recommendations from 
previous engagements.

A list of completed, new, and ongoing financial audits can be found in 
Appendix C of this quarterly report.

TAble 2.1

SIGAR’S FINANCIAL AUDIT 
COvERAGE ($ Billions)

22 Completed Audits $1.8

45 Ongoing Audits 4.1

Total $5.9

Notes: Numbers have been rounded. Coverage includes 
auditable costs incurred by recipients of U.S.-funded 
Afghanistan reconstruction contracts, grants, and cooperative 
agreements

Source: SIGAR Audits Directorate.

Questioned amounts: the sum of 
potentially unallowable questioned costs 
and unremitted interest on advanced 
federal funds. 
 
Questioned costs: costs determined to 
be potentially unallowable. the two types 
of questioned costs are ineligible costs 
(violation of a law, regulation, contract, 
grant, cooperative agreement, etc., or an 
unnecessary or unreasonable expenditure 
of funds) and unsupported costs (those not 
supported by adequate documentation or 
proper approvals at the time of an audit). 
 
Bill for collection: a letter or form sent 
to a debtor for the amount due, including 
interest, administrative charges, and late 
penalties, if applicable.  
 
fund Accountability Statement: a 
special-purpose financial statement that 
includes all revenues received, costs 
incurred, and any remaining balance for a 
given award during a given period.
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Financial Audits Published
This quarter, SIGAR completed two financial audits of U.S.-funded coopera-
tive agreements to rebuild Afghanistan. These financial audits identified 
nearly $14.5 million in questioned costs as a result of internal-control 
deficiencies and noncompliance issues. These deficiencies and noncompli-
ance issues included, among other things, inadequate cash-disbursement 
controls resulting in theft of federal funds, missing timesheets, management 
and administration costs charged to the wrong Afghanistan reconstruc-
tion award, failure to conduct vendor suspension and debarment checks, 
ineligible entertainment expenses, poor record retention, lack of sup-
porting documentation, failure to adhere to procurement procedures, 
improper approvals for invoices and payment-application requests, and 
failure to complete a road construction project in accordance with award 
requirements.

Financial Audit 14-34-FA: USAID’s Health Service Support 
Project: Audit of Costs Incurred by Jhpiego Corporation
USAID awarded Jhpiego Corporation (Jhpiego) a cooperative agreement 
to implement a Health Service Support Project (HSSP) in Afghanistan. The 
purpose of the project was to improve the quality of health-care services 
provided to Afghan women of reproductive age and children under the age 
of five. SIGAR’s audit covered the period July 1, 2006, through October 31, 
2012, and was performed by Williams Adley and Company-DC LLP 
(Williams Adley). It covered $60,449,801 in expenditures.

Williams Adley found that the Fund Accountability Statement presented 
fairly, in all material respects, revenues received and costs incurred under 
the cooperative agreement. Nevertheless, Williams Adley found that Jhpiego 
did not take adequate corrective action on four findings identified from 
prior audits or assessments. In addition, Williams Adley reported two inter-
nal-control findings and three instances of noncompliance. These findings 
prompted the auditors to question $301,956 in costs—$46,025 in ineligible 
costs and $255,931 in unsupported costs. The audit also found that Jhpiego 
had not remitted an estimated $10,954 in interest income on funds drawn 
from its letter of credit in excess of its immediate cash needs.

Given the results of the audit, SIGAR recommended that the USAID 
Mission Director for Afghanistan:
•	 Determine the allowability of and recover, as appropriate, $301,956 

in questioned costs ($46,025 ineligible and $255,931 unsupported) 
identified in the report.

•	 Recover, as appropriate, the estimated $10,954 in interest income on 
funds Jhpiego drew from its letter of credit in excess of its immediate 
cash needs.

•	 Advise Jhpiego to address the two internal-control findings identified in 
the report.

ComPLeTeD finanCiaL aUDiTs
•	 Financial Audit 14-34-FA: USAID’s 
health Service Support Project: Audit of 
Costs Incurred by Jhpiego Corporation 
•	 Financial Audit 14-39-FA: USAID’s 
Strategic Provincial Roads Program: 
Audit of Costs Incurred by International 
Relief and Development Inc.
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•	 Advise Jhpiego to address the three compliance findings identified in 
the report.

Financial Audit 14-39-FA: USAID’s Strategic Provincial Roads 
Program: Audit of Costs Incurred by International Relief and 
Development Inc.
USAID awarded International Relief and Development Inc. (IRD) a coop-
erative agreement to provide support for the Strategic Provincial Roads 
program. The objective of the program was to improve stability and secu-
rity in eastern and southern Afghanistan by rehabilitating or constructing 
provincial roads and increasing institutional capacity to maintain the reha-
bilitated roads. The program also had an outreach component with a budget 
of $32.4 million that included (1) arranging memoranda of understanding 
with tribal leaders, (2) training and safety awareness programs, and (3) a 
range of infrastructure development projects to enhance the vitality of the 
roads. The audit, performed by Mayer Hoffman McCann P.C. (MHM), cov-
ered the period November 30, 2007, through December 31, 2012, and total 
expenditures of $317,448,948.

MHM issued a qualified opinion on the fair presentation of the Special 
Purpose Financial Statement because of the identification of $14,179,351 of 
questioned costs, which represents a material misstatement. MHM identi-
fied two prior audit findings pertinent to the SPR program and found that 
IRD had not taken adequate corrective action to address one of them. The 
prior finding related to controls over payments to subcontractors. MHM 
noted a similar condition in a new finding and, as a result, concluded that 
adequate corrective action had not been taken. MHM reported 12 internal-
control deficiencies and 10 instances of noncompliance, which prompted 
the auditors to question $14,179,351 in costs. These questioned costs 
included $2,580,239 in ineligible costs and $11,599,112 in unsupported costs. 

Given the results of the audit, SIGAR recommended that the USAID 
Mission Director for Afghanistan:
•	 Determine the allowability of and recover, as appropriate, $14,179,351 

in questioned costs identified in the report.
•	 Advise IRD to address the 12 internal control findings identified in the report.
•	 Advise IRD to address the 10 compliance findings identified in the report.

InSpecTIonS
This quarter, SIGAR published two inspection reports. One report con-
cerned comments from USFOR-A on an inspection report published last 
quarter of Salang Hospital in Parwan Province. Another inspection report 
found that it was unclear whether Camp Monitor in Jowzjan Province is 
being used as intended. SIGAR also issued two inspection alert letters and 
initiated five new inspections.
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Inspection Reports Published

Inspection 14-31a-IP: Salang Hospital: Comments from USFOR-A
Last quarter SIGAR reported on its inspection of the 20-bed Salang Hospital 
in Parwan Province. The inspection found a lack of power and water that 
severely limited service at the hospital. Because USFOR-A’s official com-
ments were not provided on a draft of SIGAR’s inspection report at the 
time of its publication last quarter, SIGAR issued the comments and its 
response separately this quarter. With regard to SIGAR’s first recommenda-
tion, USFOR-A agreed to hold accountable those contracting officer(s) who 
may have failed to provide the required contract oversight. Specifically, 
USFOR-A will investigate why Salang Hospital was not built in accordance 
with contract specifications and, if necessary, take corrective actions 
against the contracting officer(s) responsible for oversight and management 
of the hospital construction project.

USFOR-A also agreed with SIGAR’s recommendation to perform a physi-
cal inspection of the hospital and, if needed, determine corrective actions 
to be taken to ensure the building’s structural integrity. With regard to 
SIGAR’s recommendation to determine why required documents were not 
placed into the Combined Information Data Network Exchange (CIDNE) 
database and to identify and hold accountable the contracting officer(s) 
responsible for this problem, USFOR-A did not concur, citing U.S. Central 
Command’s Joint Theater Support Contracting Command’s (C-JTSCC) 
comment that contracting officers have no authority to enter documents 
into CIDNE and that the responsibility lies instead with the Commander’s 
Emergency Response Program project manager and/or purchasing officer. 
In SIGAR’s view, USFOR-A’s and C-JTSCC’s comments indicate agreement 
with the spirit of the recommendation and SIGAR has revised it accordingly 
to direct it to the correct officials. USFOR-A also indicated that the missing 
documents have been found and placed in the database. SIGAR will close 
the recommendation once it verifies that all missing documents have been 
placed in CIDNE.

Inspection 14-41-IP: Camp Monitor: Most Construction 
Appears to Have Met Contract Standards, But It Is Unclear  
if Facility Is Being Used as Intended
As of April 2013, DOD had obligated $9.2 billion from the Afghanistan 
Security Forces Fund for hundreds of ANA and ANP infrastructure projects. 
One of these ANA projects, Camp Monitor, was built in Jowzjan Province, 
in northern Afghanistan bordering Turkmenistan. On December 4, 2010, the 
Kabul Regional Contracting Center awarded the first of five contracts to 
construct Camp Monitor. The first contract, with a 120-day period of perfor-
mance, was awarded to Fazlullah Construction and Engineering Company 
(FCEC)/UI Projects Joint Venture for $830,000 to construct three open-bay 

ComPLeTeD insPeCTions
•	 Inspection 14-31a-IP: Salang hospital: 
Comments from USFOR-A 
•	 Inspection 14-41-IP: Camp Monitor: 
Most Construction Appears to have Met 
Contract Standards, but It Is Unclear If 
Facility Is Being Used as Intended
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barracks. Subsequently, Kabul Regional Contracting Center awarded 
two additional contracts for three more barracks, latrines, an adminis-
tration building, and force-protection walls. The Regional Contracting 
Command–North also awarded two contracts for guard towers; a firing 
range; additional force-protection walls; a dining facility; a power plant; a 
water well; a leach field; a 5,000-gallon fuel point; and for connecting water, 
sewer, and electrical systems. The combined value of the five contracts was 
$3.9 million.

For this inspection, SIGAR assessed whether (1) construction had 
been completed in accordance with contract requirements and applicable 
construction standards, and (2) the facilities were being used as intended 
and maintained.

The agency conducted its Camp Monitor site inspection on March 2, 
2013. The facilities SIGAR inspected at the time appeared to be well con-
structed, but the agency’s inspectors could not fully assess the camp’s 
lighting, heating, water, sewer, and other mechanical systems because 
the generators were not operational at the time of SIGAR’s inspection in 
March 2013. The camp’s greatest shortcoming was the lack of a dining facil-
ity, which prevented the ANA from occupying and using the facility. The 
Combined Security Transition Command-Afghanistan (CSTC-A) addressed 
the problem by providing $1.2 million in direct assistance to the Afghan gov-
ernment to construct the dining facility, and Afghan personnel in January 
2014 told U.S. officials that the dining facility was under construction and 

A SIGAR inspection of Camp Monitor found that the dining-facility construction was 
limited to the concrete footings that appeared to be of poor quality, with uneven and 
cracked concrete surfaces. (SIGAR photo)
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60% complete, with 700 ANA personnel using the base. However, SIGAR 
is concerned that CSTC-A officials could not provide SIGAR inspectors 
with any oversight information regarding the status of the dining facility’s 
construction or whether the ANA was currently occupying the camp. As a 
result, the U.S. government is relying solely on the Afghan government to 
report on the spending of U.S.-provided funding, the progress of construc-
tion, and how the camp is being used. 

Camp Monitor is located in an area that can no longer be reached by U.S. 
civilian employees because it sits outside the so-called “oversight bubble.” 
The “oversight bubbles” are defined by the ability of the U.S. government 
to provide both adequate security and rapid emergency medical support to 
civilians traveling to the area. As a result, SIGAR inspectors can no longer 
access this area and cannot independently verify that the dining facility is 
being constructed in accordance with the contract requirements or whether 
the camp is being used as intended.

In SIGAR’s view, oversight by CSTC-A or NATO Training Mission-
Afghanistan (NTM-A) is needed to ensure funds are being spent properly, 
construction of the dining facility is completed in accordance with require-
ments, and the camp is being used as intended.

Inspection Alert Letters
This quarter, SIGAR’s Audit and Inspection Directorate issued two 
alert letters. 

Alert Letter 14-42-AL: FOB Sharana Incinerators
On March 18, 2014, SIGAR wrote to DOD to announce that it has opened 
a preliminary investigation into USACE’s decision to accept substandard 
work on the construction of an incinerator system at FOB Sharana in 
Paktika Province. SIGAR issued a report examining the construction of 
the incinerators in December 2013. The report found that the system was 
completed nearly three years behind schedule and that the incinerators had 
unaddressed construction deficiencies. As a result, they were never used 
and $5.4 million was wasted. USACE subsequently conducted an inquiry in 
which it found that the incinerator facility was constructed in accordance 
with the contract technical specifications and that none of the personnel 
assigned to perform oversight of the incinerator contract failed to appropri-
ately perform their duties. Upon request, USACE submitted nine documents 
to SIGAR that, according to USACE, were used for its inquiry. However, 
SIGAR’s analysis of the nine documents continues to raise concerns about 
why the contractor was not held responsible for the construction deficien-
cies and calls into question the thoroughness of USACE’s inquiry.

insPeCTion aLerT LeTTers
•	Alert Letter 14-42-AL: FOB Sharana 
Incinerators 
•	Alert Letter 14-45-AL: Baghlan Prison 
Construction
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Alert Letter 14-45-AL: Baghlan Prison Construction
On April 2, 2013, SIGAR wrote to State to inform the department of design 
and construction defects at a prison in Baghlan Province built by a contrac-
tor hired by State’s Bureau of International Narcotics and Law Enforcement 
(INL) in December 2013. SIGAR announced its inspection of Baghlan prison 
in December 2013. Although SIGAR has been unable to conduct a physical 
inspection of the prison because of security concerns, its review of the con-
tract files found serious structural damage. The structural damage resulted 
in at least one of the prison’s housing units being demolished. The designs 
indicate that this unit and other buildings at the site were built using unre-
inforced brick walls between concrete columns. Subsequent information 
provided by INL confirms that the facilities were built using an inadequate 
amount of reinforcing steel. Although INL officials told SIGAR that any 
rebuilt structure(s) will use the same construction materials and methods 
that were previously used, SIGAR believes that INL should, for security 
and safety reasons, instead use sufficient steel-reinforced masonry, such as 
concrete-masonry units with rebar. 

New Inspections Announced This Quarter
This quarter, SIGAR initiated five new inspections. Each inspection will 
assess whether (1) construction has been or is being completed in accor-
dance with contract requirements and applicable construction standards; 
and (2) the parts of the facility, if any, that are occupied are being used as 
intended and properly maintained. These five inspections will assess: 
•	 The Afghan Ministry of Defense Headquarters, a $142 million facility 

located in Kabul
•	 The ANA Camp Commando Complex near Kabul
•	 The ANA Slaughterhouse Facility in Pol-i-Charki District in Kabul
•	 The Gorimar Industrial Park in Balkh Province
•	 The Shorandam Industrial Park in Kandahar Province

STATUS OF SIGAR RECOMMENDATIONS
The Inspector General Act of 1978, as amended, requires SIGAR to report 
on the status of its recommendations. This quarter, SIGAR closed 46 
recommendations contained in 14 audit and inspection reports. These 
recommendations resulted in over $22 million of savings to the U.S. tax-
payer. Corrective actions taken for the closed audit recommendations this 
period include:
•	 The de-obligation of over $22 million from expired USAID grants. 

(Audit 12-9);
•	 The recovery of nearly $332,000 in ineligible and/or unsupported 

contract costs paid by the U.S. Government. (Financial Audits 13-2, 
13-4, 13-5, 13-8, 14-9, 14-11, 14-14, and 14-29); and

new insPeCTions
•	 Inspection of Ministry of Defense 
headquarters
•	 Inspection of AnA Camp Commando 
Complex
•	 Inspection of AnA Slaughterhouse 
Facility
•	 Inspection of Gorimar Industrial Park
•	 Inspection of Shorandam Industrial 
Park

Soil settlement led to serious structural 
damage to, and eventual demolition 
of, building 17 at baghlan Prison. 
(State Department photo)
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•	 The establishment of a review process to check the validity of Risk 
Management Company licenses prior to approving USAID contract 
awards for security advisory services. 

For one audit report, the remaining open recommendation was closed 
because the corrective action was overtaken by events when the Provincial 
Reconstruction Team (PRT) overseeing the planned use of electrical equip-
ment was disbanded before a plan of action could be completed. (Audit 13-7) 

From 2009 through March 2014, SIGAR published 130 audits, alert letters, 
and inspection reports and made 410 recommendations to recover funds, 
improve agency oversight, and increase program effectiveness. SIGAR 
has closed 77% of these recommendations. Closing a recommendation 
generally indicates SIGAR’s assessment that the audited agency has either 
implemented the recommendation or otherwise appropriately addressed 
the issue. In some cases, a closed recommendation will be the subject of 
follow-up audit work.

The Inspector General Act of 1978, as amended, also requires SIGAR to 
report on any significant recommendations from prior reports on which 
corrective action has not been completed. In this quarter, SIGAR continued 
to monitor agency actions on recommendations in 29 audit and inspec-
tion reports. There was one audit with recommendations over 12 months 
old where the agency had not yet proposed a corrective action that SIGAR 
believes would resolve the identified problem. The audit report was titled 
Afghan National Army: Controls Over Fuel for Vehicles, Generators, and 
Power Plants Need Strengthening to Prevent Fraud, Waste and Abuse 
(Audit 13-4). Released in January 2013, it questioned the process used to 
order, receive, and pay for petroleum, oil, and lubricants for ANA vehicles. 
Additionally, there are three audit and inspection reports over 12 months 
old where SIGAR is waiting for an agency to complete the agreed-upon cor-
rective action.

SIGAR is currently performing audits of the agency resolution process at 
the Departments of Defense and State, and USAID. The audits are examin-
ing the status the status and oversight process for reaching audit resolution 
at these agencies.

SpecIAl pRojecTS
The Inspector General’s Special Projects team was created to examine 
emerging issues and deliver prompt, actionable reports to federal agencies 
and the Congress. The team conducts a variety of assessments, producing 
reports on all facets of Afghanistan reconstruction. The directorate is made 
up of auditors, analysts, investigators, lawyers, subject-matter experts, and 
other specialists who can quickly and jointly apply their expertise to emerg-
ing problems and questions. 

ComPLeTeD sPeCiaL ProjeCT 
ProDUCTs
•	Special Project 14-35-SP: Inquiry 
Letter: Mi-17 Crash and Demolition
•	Special Project 14-36-SP: Inquiry 
Letter: Afghan national Police Ghost 
Worker and Law and Order trust Fund 
for Afghanistan Financial Management
•	Special Project 14-37-SP: Inquiry 
Letter: Communications towers
•	Special Project 14-38-SP: Inquiry 
Letter: 64,000-Square-Foot Building 
Review Document Preservation
•	Special Project 14-40-SP: Inquiry 
Letter: Kajaki Unit 2 Project
•	Special Project 14-43-SP: Inquiry 
Letter: DOD Contract Data Request
•	Special Project 14-44-SP: Inquiry 
Letter: Cancelled USAID Contracts
•	Special Project 14-49-SP: Fact Sheet: 
Department of State Assistance to 
Afghanistan: $4 Billion Obligated 
between 2002 and 2013
•	Special Project 14-50-SP: Inquiry 
Letter: AnP Mobile Money Pilot Program
•	Special Project 14-51-SP: Inquiry 
Letter: USDA Soybean Program
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During this reporting period, SIGAR’s Office of Special Projects asked 
DOD to take immediate action to retain and preserve all records related to 
issues surrounding the planning and construction of a 64,000-square-foot 
building at Camp Leatherneck in Helmand Province. Special Projects wrote 
to CSTC-A to warn that the United States might be unwittingly helping to 
pay the salaries of non-existent members of the ANP. It wrote to State and 
DOD about communications towers built with reconstruction funds that 
are not being and may never be used for their intended purpose, and it que-
ried USAID about 17 cancelled projects. The office also issued an inquiry 
letter to USAID about concerns that the estimated cost to install an addi-
tional power generating turbine at Kajaki Dam has increased significantly. 
Special Projects is planning to examine aspects of human-trafficking issues 
to determine whether prime contractors and subcontractors employed by 
the U.S. military are adequately conforming to federal laws and regulations 
designed to protect the health and safety of thousands of foreign workers 
laboring at bases in Afghanistan.

Inquiry Letter 14-35-SP: Mi-17 Crash and Demolition
On February 18, 2014, SIGAR wrote to Special Operations Joint Task 
Force-Afghanistan to ask about the crash of an Mi-17 helicopter from 
the Ministry of Interior’s Special Mission Wing in Nangahar Province on 
November 25, 2013. SIGAR inquired about the Afghan government’s pro-
cess for investigating military aircraft incidents, whether an incident report 
had been completed, and whether U.S. military advisors participated in 
these investigations. SIGAR wrote that the issue merits review because 
the Mi-17 aircraft were purchased for the Special Mission Wing with funds 
provided by U.S. taxpayers for the support of Afghan security forces. It 
also highlights the importance of helping the Afghans identify equipment 
maintenance and repair priorities prior to providing them with additional 
replacement aircraft. 

Inquiry Letter 14-36-SP: Afghan National Police Ghost  
Worker and Law and Order Trust Fund for Afghanistan 
Financial Management 
On February 19, 2014, SIGAR wrote to CSTC-A to express concern that the 
United States might be unwittingly helping to pay the salaries of non-exis-
tent members of the ANP.

The issue of “ghost workers” is not a new one for SIGAR. In 2011, a 
SIGAR audit report raised questions about the United Nations Development 
Program’s (UNDP) management of the Law and Order Trust Fund for 
Afghanistan (LOTFA), which is used to pay ANP salaries. SIGAR auditors 
found that neither the Afghan Ministry of Interior nor the UNDP could 
verify payroll data. SIGAR concluded that there was “limited assurance that 
only ANP personnel who worked received pay.”
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SIGAR noted that there is a very significant amount of U.S. taxpayer 
money at stake in this program. Since 2002, the international community 
has contributed $3.17 billion to LOTFA. The United States has provided 38% 
of that amount—approximately $1.21 billion.

In recent discussions with officials from the European Commission and 
the European Anti-Fraud Office about oversight issues, SIGAR learned 
that the European Union (EU) is withholding €100 million (half of its 
€200 million contribution to LOTFA), due to concerns about how that 
money is being used, including the possibility of payments to ghost work-
ers and other instances of financial mismanagement. SIGAR was told the 
Commission does not intend to release this funding until proper controls 
are in place to ensure that LOTFA funds are used as intended.

Special Inspector General Sopko raised the issue of ghost workers and 
the European Commission’s concerns with senior CSTC-A officials on his 
November visit to Afghanistan. None of the officials were aware of any 
investigations of ghost workers or of the EU’s decision to withhold funds 
from LOTFA.

SIGAR asked CSTC-A to provide any evidence it has of this problem 
and to identify any efforts to coordinate with other donors to LOTFA in 
order to share information on possible mismanagement of donor funds. 
SIGAR is encouraged by recent information that CSTC-A is taking specific 
actions to address these issues including strengthening CSTC-A’s indepen-
dent audit capabilities and performing assessments scrutinizing Afghan 
financial processes.

Inquiry Letter 14-37-SP: Communications Towers 
On February 25, 2014, SIGAR wrote to DOD and State to ask for informa-
tion about the construction of communications towers in Afghanistan that 
are not being used and may never be used for their intended purpose. 

SIGAR staff learned that sometime during 2011–2012, State entered into 
a contract with MNM Communications Inc. for the design and construction 
of six communications towers that, when completed, would be three times 
taller than any existing towers in their vicinity. The towers were to provide 
cell phone support and be made available to Afghan telecommunications 
providers for television and radio broadcasters, who it was anticipated 
would want to access these towers to extend their area of broadcast cover-
age in southwestern Afghanistan.

The tower project was proposed and implemented by State’s Political 
Affairs Section (PAS), Office of Strategic Communications (STRATCOM) at 
the U.S. Embassy Kabul. On June 20, 2011, STRATCOM issued a Task Order 
Proposal Request for the design/build of six communications towers in south-
western Afghanistan at an estimated total cost of between $5 million and 
$10 million. The contract to design and build the six towers was awarded to 
MNM Communications Inc. for $7.2 million. Construction of all six towers was 
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completed during 2012. Four of these towers are located in Helmand Province, 
one is located in Kandahar Province, and one is located in Ghazni Province.

According to information received by SIGAR, PAS/STRATCOM greatly 
underestimated the cost of the contracts to operate, maintain, and market 
the towers. PAS/STRATCOM had set a $2 million limit on contract costs, 
but bids received were four to five times higher than the limit. As a result 
of the high bids, the decision was made to not award these service con-
tracts. SIGAR was also told that DOD cancelled the Expeditionary Cellular 
Communications project, and according to information received, the U.S. 
government lost most of its potential use for the towers. 

Research by SIGAR found that this program may have been intended 
to provide continuous uninterrupted cell phone coverage for forces in 
Afghanistan operating in remote areas. Some of the towers may have been 
designated by State as “excess property,” which allows them to be turned 
over to DOD. On May 18, 2013, one tower at Camp Leatherneck was trans-
ferred to the DOD garrison for $150,000. SIGAR asked State and DOD for 
more information on the decision to construct these six communications 
towers, the reasons for their lack of utilization, their future use, subsequent 
sale, or transfer. In a March 28 response, DOD acknowledged that one of 
the towers was transferred to DOD and is not currently being utilized. DOD 
reported that the five remaining towers are under State control. An exten-
sive response was received from State and is currently being evaluated.

Inquiry Letter 14-38-SP: 64,000-Square-Foot Building Review 
Document Preservation
On February 27, 2014, SIGAR wrote to DOD to request that it take immedi-
ate action to retain and preserve all records relating to issues surrounding 
the planning and construction of an unoccupied 64,000-square-foot building 
at Camp Leatherneck. SIGAR had written in July and again in December 
asking for information about why the building, originally intended to serve 
as a command headquarters in support of the troop surge in Helmand 
Province, which ended in September 2012, had been built. In the most 
recent letter, Special Inspector General Sopko wrote that it had come to 
his attention that his request for the preservation and retention of records 
may not have been honored, which DOD acknowledged. DOD subsequently 
issued a retention order, and the department is currently assembling the 
requested documents for SIGAR’s review.

Inquiry Letter 14-40-SP: Kajaki Unit 2 Project 
On March 11, 2014, SIGAR sent an inquiry letter to USAID regarding the 
cost of the installation of an additional power generating turbine at the 
Kajaki Dam. 

In December 2010, USAID awarded a contract to Black and Veatch 
Special Projects Corporation (Black & Veatch) to complete the Kandahar 
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Helmand Power Program (KHPP). KHPP is one of USAID’s largest active 
programs in Afghanistan, with a total estimated cost of about $266 million. 
This project had six components, including the installation and commis-
sion of an additional turbine for the Kajaki Dam, known as the Kajaki Unit 
2 Project. In January 2013, at the request of the Afghan government, USAID 
removed the requirement for the installation of Kajaki Unit 2 from its KHPP 
contract with Black & Veatch and transferred responsibility to the Afghan 
government. However, USAID did not reduce the original total estimated 
cost of $266 million for the program, but instead modified the contract to 
fund technical assistance support to the Afghan government. USAID then 
obligated an additional $75 million under an existing grant with the Afghan 
government to fund the installation of the turbine unit.

With the additional funding provided for the Kajaki Unit 2 project, the 
cost for all six components of the original KHPP consequently increased to 
$345 million. SIGAR is concerned that with this cost increase KHPP may no 
longer be economically viable. According to a 2012 USAID economic analy-
sis of KHPP, the costs of the program would outweigh its benefits if actual 
costs exceeded the original cost estimate of $266 million costs by more 
than 16%. In other words, based on the original cost estimate of $270 million 
for the KHPP, any cost increase exceeding $43 million (16%) would make 
the KHPP economically unviable. SIGAR’s analysis showed that the cost 
increase of $75 million for the turbine unit represents a discounted-value 
increase of $59 million (22%) for the overall KHPP. 

USAID disagreed with SIGAR’s letter in a response dated March 28, 2014. 
USAID stated that the $75 million estimate was aligned with USAID’s 2012 
cost estimate. USAID also noted that the agency made a contract modifica-
tion that decreases KHPP’s ceiling by $38 million. USAID asked SIGAR to 
consider the U.S. government’s broader policy and economic goals in imple-
menting the project. USAID stated that its investment is not simply based 
on direct economic returns, but predicated on significant security and gov-
ernance objectives. 

In a follow-up letter, SIGAR stated it appreciates that USAID’s investment 
is not based on cost alone and that a contract modification did take place. 
However, SIGAR maintains that by USAID’s own analysis, KHPP has very 
nearly reached the threshold of economic viability.

Inquiry Letter 14-43-SP: DOD Contract Data Request
On March 19, 2014, SIGAR wrote to DOD reiterating an earlier request for 
detailed information for all contracts, cooperative agreements, and grants 
for reconstruction in Afghanistan for the period from FY 2002 through 
February 28, 2013. In April 2013 DOD provided the requested contract, 
cooperative agreement, and grant data to SIGAR in response to the earlier 
SIGAR request. 
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The data submitted in April 2013 totaled approximately $23 billion in 
obligations. However, high-level fund data in the Defense Finance and 
Accounting Services (DFAS) database indicated that, as of March 31, 2013, 
obligations for the Afghanistan Security Force Fund alone totaled $44 bil-
lion. The significant difference between the total of DOD’s contract data 
and that indicated in the DFAS database led SIGAR to conclude that it does 
not have complete data or has not received information that would allow 
the agency to reconcile the two. SIGAR personnel met with representa-
tives of the Office of the Secretary of Defense (OSD) (Policy) and OSD 
(Comptroller). The OSD officials agreed that there were significant gaps in 
the initial contract, cooperative agreement, and grant data submission and 
agreed to re-examine what data is available and provide a narrative expla-
nation for the data that is not available.

Inquiry Letter 14-44-SP: Cancelled USAID Contracts
On March 25, 2014, SIGAR wrote to USAID requesting information on 17 
projects in Afghanistan that USAID had identified as terminated since 2008. 
SIGAR noted that it appeared that USAID cancelled multiple programs after 
some $212 million had been disbursed. SIGAR’s letter also raised two gen-
eral questions: why did USAID not take action earlier to terminate or cancel 
some of these contracts, and, given that multiple programs were cancelled 
due to either the contractor “no longer meeting the needs” of the partner 
entity, or lack of cooperation from the partner entity, to what extent are 
these issues curtailing USAID reconstruction efforts in Afghanistan? USAID 
has since provided extensive information on these cancelled contracts 
which SIGAR is currently reviewing. 

Fact Sheet 14-49-SP: Department of State Assistance to 
Afghanistan: $4 Billion Obligated Between 2002 and 2013
To provide more effective oversight and to meet SIGAR’s reporting require-
ments to monitor contracts and reconstruction activities in Afghanistan, 
SIGAR has requested information from U.S. government agencies con-
cerning how and where U.S. funds appropriated for the reconstruction of 
Afghanistan are spent. This report provides an analysis of the information 
obtained in State’s response.

According to SIGAR analysis of State data, State obligated nearly $4 bil-
lion for reconstruction in Afghanistan between the beginning of FY 2002 
and March 2013. State awarded reconstruction funding through contracts, 
grants, and cooperative agreements. Recipients of State reconstruction 
awards included for-profit entities, non-profit non-governmental organiza-
tions (NGOs), and individuals.

State awarded 1,874 contracts, grants, and cooperative agreements to 
771 organizations and individuals. Nearly 90% of awards by total award 
amount were issued for the governance and rule of law project sector, 
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which includes peacekeeping initiatives and activities intended to develop 
the ANP and the Afghan judiciary system. Other project sectors for State 
funding included landmine removal, support to cultural activities and 
civil society, education, humanitarian aid, human rights, and economic 
development.

Contracts accounted for the majority of State reconstruction funds by 
total value, with $3.5 billion. Grants accounted for a total of $350.7 million. 
Cooperative agreements accounted for a total of $108.8 million of total 
State Department reconstruction funds for Afghanistan. 

The top recipient of State reconstruction funding by total awards was 
DynCorp International Limited Liability Corporation (DynCorp). DynCorp 
received approximately $2.8 billion in contracts, accounting for 69% of 
total State Department reconstruction awards. The majority of DynCorp 
contracts were for governance and rule-of-law activities such training and 
equipping the ANP. DynCorp contracts included police trainers, construc-
tion of police infrastructure, and fielding police equipment and vehicles. 
PAE Government Services Incorporated (PAE) received the second-largest 
amount of total State reconstruction awards, receiving $598 million in con-
tracts. PAE contracts supported development of the rule of law, including 
police training, counternarcotics advising, and justice sector development.

Of the total reported awards between the beginning of FY 2002 and 
March 2013, 98% of awards by total value were scheduled to be complete 
by the end of calendar year 2013. On April 14, 2014, SIGAR released a fact 
sheet summarizing data provided by the State Department on the agency’s 
spending on reconstruction in Afghanistan. The report analyzed the data by 
type of legal instrument, kind of project, and project completion status.

Inquiry Letter 14-50-SP: ANP Mobile Money Pilot Program
On April 16, 2014, SIGAR wrote U.S. military commanders in Afghanistan 
to inquire about the current status of an MOI pilot program using mobile-
money technology to pay salaries to the ANP. These salary payments are 
funded in part by U.S. taxpayers through direct-assistance funds to LOTFA. 
Despite the promise of reducing corruption, the pilot has since produced 
mixed results.

Established in 2009, the pilot demonstrated early success in reduc-
ing administrative corruption. As late as March 2013, media reported 
that Afghan police officers participating in the pilot thought they had 
received a 30% salary increase because middlemen were no longer able to 
skim cash from legitimate salary payments. However, SIGAR uncovered 
information that Afghan police commanders began registering their own 
phone numbers in lieu of those of their subordinates, and resumed their 
past practice of claiming a portion of the salaries paid out to individual 
police officers.
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Inquiry Letter 14-51-SP: USDA Soybean Program
On April 17, 2014, SIGAR wrote to the Secretary of Agriculture 
requesting information on a U.S. Department of Agriculture (USDA)-
sponsored program to promote soybean cultivation and consumption in 
Afghanistan. Following a staff visit to a USDA-funded soybean process-
ing factory outside Mazar-e-Sharif, SIGAR became concerned that a key 
component of the program faces significant sustainability challenges 
due to a lack of raw materials for processing, ineffective technical assis-
tance, and a lack of local demand for soybean products in Afghanistan. 
SIGAR requested justification and cooperative agreement documents as 
well as any plans the USDA had implemented to address challenges to 
the success of the program. 

InveSTIGATIonS
During the reporting period, SIGAR’s ongoing investigations saved the U.S. 
government approximately $2.7 million. SIGAR investigations also resulted 
in an arrest, a criminal information, two plea agreements, and six sentenc-
ings in the United States. In Afghanistan, two subjects were convicted and 
sentenced and eight individuals were barred from having military installa-
tion access. Criminal fines, restitutions, and forfeitures amounted to nearly 
$4 million. SIGAR initiated 60 new investigations and closed 40, bringing 
the total number of ongoing investigations to 338, as shown in Figure 2.1. In 
addition, SIGAR’s suspension and debarment program referred 16 individu-
als and 15 companies for suspension or debarment based on allegations 
that they engaged in fraud and non-performance as part of contracts valued 
at almost $61 million. 

Investigation Results in $2.5 Million Savings to  
U.S. Government
SIGAR initiated an investigation into allegations that the Afghan trucking 
company Kandahar Mahali Transit & Forwarding Limited (KMT) submit-
ted 51 false Transportation Movement Requests (TMRs) to the CENTCOM 
Joint Theater Support Contracting Command (C-JTSCC) at Camp Phoenix 
in Kabul, Afghanistan. The investigation determined that 43 of the 51 TMRs 
were fraudulent. During the course of the investigation, C-JTSCC identified 
an additional 305 questionable TMRs submitted by KMT. Further investiga-
tive efforts revealed that 262 of these were fraudulent as well.

On February 17, 2014, the contracting officer at the C-JTSCC/General 
Support Contracting Center (GSCC) provided SIGAR with a copy of the let-
ter of concern informing KTM of its three-week suspension. The total value 
of the fraudulent TMRs withheld from payment amounted to over $2.5 mil-
lion, a significant savings to the U.S. government.

criminal Information: a written accusa-
tion made by a public prosecutor, without 
the participation of a grand jury. the 
function of an information is to inform 
the defendant of the nature of the charge 
made against him, and the act constituting 
such charge so that he can prepare for trial 
and to prevent him from being tried again 
for the same offense. 

Source: Black’s Law Dictionary. 
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Two Former U.S. Soldiers Sentenced for Bribery  
and Conspiracy
On February 3, 2014, in the U.S. District Court of Colorado, Stephanie 
Charboneau was sentenced to 87 months incarceration, three years super-
vised release, and restitution of $1,225,000. SIGAR initiated the investigation 
when information was obtained that Charboneau, Sergeant Christopher 
Weaver, and Jonathan Hightower, a former contractor, were alleged to have 
conspired with Afghan nationals to help them steal fuel from the base in 
exchange for cash. 

Agents from SIGAR, the Federal Bureau of Investigation (FBI), U.S. 
Army Criminal Investigation Command (CID), and the Defense Criminal 
Investigative Service (DCIS) executed search warrants at the homes of 
Weaver and Charboneau in Colorado and Hightower in Texas. During the 
course of these searches, Weaver, Charboneau, and Hightower all admit-
ted to conspiring with an Afghan representative of the company Afghan 
American Army Services to facilitate the theft of fuel from FOB Fenty. 

Weaver and Hightower also implicated Staff Sergeant Bilah Abdullah 
in the same scheme. When interviewed by SIGAR agents in June 2012, 
Abdullah admitted to receiving $50,000 in bribes from Afghan contrac-
tors. A criminal information was eventually filed against Abdullah and on 

SIGAR and USAID OIG special agents, with the help of the ANP, arrest an Afghan employee 
of a USAID contractor in Mazar-e-Sharif on embezzlement charges. (SIGAR photo)
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March 13, 2014, he was sentenced to 12 months plus one day incarceration, 
two years supervised release, and restitution of $466,250.

Weaver and Hightower have already been prosecuted for their role in 
this conspiracy.

Two Convicted From FOB Ghazni Sting Operation 
On March 4, 2014, Chief Prosecutor Rashid of the Afghan Attorney 
General’s Office, Ghazni Province, informed SIGAR that on February 3, 
2014, the Ghazni Public Security Division convicted two Afghan truck driv-
ers, Khairullah and Yar-Mohammad, of theft and sentenced them both to 
two years in prison and a fine of $500. 

SIGAR’s investigation began on December 9, 2013. A U.S. soldier 
assigned to download fuel at the base informed a SIGAR agent that an 
Afghan driver representing Deans Logistic and Transportation Company 
had offered to pay him cash in return for leaving fuel in his truck. SIGAR 
immediately contacted the Ghazni prosecutor and proposed that a sting 
operation be set into motion. The prosecutor and the soldier agreed to par-
ticipate in the operation that resulted in the arrest of the two truck drivers.

SIGAR Disrupts Human Trafficking at Kandahar Airfield
SIGAR disrupted a human-trafficking scheme this quarter at Kandahar 
Airfield (KAF). The investigation began when a SIGAR special agent 
attended a meeting in January 2014 at the office of RONCO, a company 
hired to conduct entrance and exit interviews of all contractor employ-
ees at KAF. At this meeting, a Sri Lankan working at KAF for a Canadian 
company specializing in passenger and cargo transport in Afghanistan told 
RONCO that his supervisor solicited a $600 payment from him during his 
job interview. The supervisor informed the Sri Lankan that the payment was 
required to reimburse the company for his airfare to Afghanistan. 

On March 1, 2014, SIGAR interviewed the Sri Lankan employee, who 
admitted to paying his supervisor $600. During the interview, he identi-
fied other Sri Lankans employed by the Canadian company who made 
similar payments, as required by management. On March 20, 2014, SIGAR 
conducted interviews of six other Sri Lankan men employed by the com-
pany and confirmed four of the six paid their supervisor out of their first 
few paychecks. 

SIGAR Agents subsequently interviewed the supervisor, who admitted 
to forcing his employees into paying him. SIGAR provided the informa-
tion to the company director, who advised he would promptly terminate 
the employee and arrange for his departure home. Additionally the 
company agreed to reimburse the employees what they had paid to the 
supervisor. The supervisor was referred to the Army for debarment on 
March 31, 2014.
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Tennessee Couple Sentenced for Conspiracy to  
Commit Fraud 
On February 14, 2014, in the U.S. District Court for the Eastern District 
of Virginia, Keith and Angela Johnson were sentenced for conspiracy to 
commit wire fraud in a scheme to steer more than $10 million in military 
subcontracts through kickbacks and the use of assumed names. Keith 
Johnson received a sentence of 30 months in prison, a supervised release 
for two years, and a forfeiture of over $2 million to be paid in conjunction 
with his wife, whose sentence also included a prison term of six months 
and two years supervised release.

SIGAR, DCIS, FBI, and Army CID opened the investigation after an Army 
CID report alleged that Keith Johnson, a program manager for a U.S. con-
tractor, and his family members were steering supply contracts and rigging 
bids contracts to a company owned and operated by Angela Johnson and 
another relative. Keith Johnson had his wife establish a separate company 
and then positioned her as the sales manager. Other close associates of the 
Johnson couple had established other companies to allow Keith Johnson to 
steer contracts to them. These associates then reportedly paid kickbacks to 
Keith Johnson through a shell company operated in the name of Johnson’s 
relative. The Tennessee couple used part of the proceeds for extravagant 
purchases, including luxury vehicles and jewelry.

John Eisner and Jerry Kieffer, two co-conspirators involved in this 
scheme, pled guilty, and were sentenced in 2013.

Keith Johnson, Angela Johnson, and two of their companies were pro-
posed for debarment on January 8, 2014, and on February 24, 2014, all of 
them were debarred for a period of eight years. Kieffer was proposed for 
debarment on January 8, 2014, and on February 20, 2014, was debarred for 
a period of six years. Eisner and his company were proposed for debar-
ment on January 8, 2014, and on March 6, 2014, were debarred for a period 
of six years.

U.S. Army Sergeant Sentenced for Conspiracy and Theft
On March 7, 2014, in the Eastern District of North Carolina, former Sergeant 
First Class Mauricio Espinoza, U.S. Army, was ordered to serve 51 months 
in a federal prison, followed by three years supervised probation, and to 
pay $114,034 in restitution. A federal bench warrant had been issued for 
Espinoza’s arrest because of his failure to appear in the Eastern District of 
North Carolina court for sentencing in January 2014. 

A SIGAR initiative to review and analyze postal money-order purchases 
by personnel deployed in Afghanistan had identified Espinoza and Staff 
Sergeant Philip Wooten as being involved in suspicious monetary transac-
tions. Both men were assigned to the 7th Special Forces Group based at 
Fort Bragg, North Carolina, when they stole about $225,000 in U.S. funds 
earmarked for the reconstruction effort. Espinoza deployed to Afghanistan 

During his March 2014 trip to Afghanistan, 
Special IG Sopko presents retirement 
credentials to Special Agent Danny Min. 
(SIGAR photo by elizabeth Faulkner)



51

SIGAR OveRSIGht Activities

RepoRt to the united states congRess  i  April 30, 2014

as a paying agent, while Wooten was responsible for contracting with local 
vendors. Between July 2009 and April 2010, the two conspired to steal 
funds meant for Afghan contractors and falsified payment receipts to cover 
up the scheme. In some instances, they submitted inflated civil work proj-
ect bids to the finance office for approval, then paid the vendor less than 
the approved amount and pocketed the difference for themselves. They 
converted the money into U.S. dollars and shipped some of it back to the 
United States via postal money orders. Wooten was convicted and is cur-
rently serving his sentence. 

U.S. Army Sergeant Pleads Guilty
On February 19, 2014, Sergeant Albert Kelly III of Fort Knox, Kentucky, pled 
guilty to charges of theft of government property and aiding and abetting 
in the theft of fuel at FOB Salerno. A criminal information was filed against 
Kelly on November 11, 2013.

From November 2011 until January 2012, Kelly permitted the diversion 
of fuel-delivery trucks from FOB Salerno to other locations, where the 
trucks were downloaded and the fuel stolen. To conceal the diversions, 
Kelly falsely certified that the diverted fuel had in fact been delivered and 
downloaded at FOB Salerno. In exchange for assisting in the fuel-theft mis-
sions and diverting approximately 25,000 gallons of fuel, Kelly received 
approximately $57,000 from an Afghan trucking company. The total loss to 
the government was approximately $100,000. 

Investigation Saves the U.S. Government More Than $150,000
SIGAR initiated an investigation that saved the U.S. government $156,669 
after a contracting officer at Camp Phoenix in Afghanistan noticed 45 TMRs 
that appeared to be fraudulent. The C-JTSCC, CSCC referred the case to 
SIGAR. A review of the TMRs determined they were all generated and sub-
mitted by Rahmat Siddiqi Transportation Company (RSTC) and that each 
of the TMRs had been paid prior to the discovery. When informed of the 
investigative findings, the CSCC issued a demand letter for overpayment 
to RSTC. On January 14, 2014, DFAS confirmed that an offset of payment 
had been issued on a RSTC contract in order to collect the debt of $156,669 
owed by the company. 

Investigation Uncovers False TMRs
SIGAR initiated an investigation after a contracting officer alleged that the 
trucking firm Speedline Handling and Logistics (SHL) had submitted false 
TMRs to the C-JSCC at Camp Phoenix in Kabul, Afghanistan. Investigative 
efforts determined that five of the SHL TMRs were fraudulent. SIGAR 
informed the contracting officer, who responded with a memo indicating he 
withheld payment for all five TMRs. The investigation resulted in a cost sav-
ings of $30,887.
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State Department Contractor Sentenced
On January 14, 2014, in the U.S. District Court of Delaware, Kenneth Brophy 
received a sentence of one year unsupervised probation, a $3,000 fine, and 
$30,000 forfeiture. In September 2013, the court accepted Brophy’s guilty 
plea to count two of his indictment, receipt of an illegal gratuity by a pub-
lic official. On March 25, 2014, the State Department Office of Inspector 
General’s (OIG) Office of Investigations provided SIGAR with a copy of a 
State letter dated March 24, 2014, debarring Brophy from soliciting or per-
forming U.S. government contracts as either a contractor or sub-contractor 
for a three-year period commencing January 27, 2014.

SIGAR initiated this joint investigation of Brophy with the FBI and 
State OIG after receiving allegations that Brophy, a State Department con-
tract employee for INL at the U.S. Embassy Kabul during 2009, accepted 
bribes and had otherwise engaged in corruption in connection with his 
employment. On April 2, 2013, Brophy was indicted in a three-count 
indictment charging him with conspiracy, receipt of an illegal gratuity 
by a public official, and willful receipt by an executive-branch employee 
of an illegal payment in consideration of assistance in the prosecution 
of a claim against USACE. At INL, Brophy had supervised construction 
contracts of Afghan police facilities, including the renovation of the Pol-
i-Charkhi Prison by an Afghan contractor. The contractor paid Brophy 
$30,000 in exchange for his lobbying USACE to reinstate the Afghan com-
pany’s contract previously terminated due to unsatisfactory performance. 
Brophy assisted company officers in drafting documents for submission 
to USACE, provided general advice regarding the Afghan company’s com-
munications with USACE, and personally lobbied a USACE official to 
re-instate the contract.

Contractor Barred from U.S. Military Installations in Afghanistan
A SIGAR investigation found that James Ethridge, vice-president of 
Fernridge Strategic Partners (FSP), accepted a $100,000 loan from his 
subcontractor, Etihad Hamidi Group of Companies (Etihad). The subcon-
tractor provided the first $30,000 of the loan to Ethridge in cash. Etihad 
deducted the remaining $70,000 due the company on its subcontract work 
to FSP. Etihad later offered to forgive $40,000 of the loan FSP owed Etihad 
in exchange for five third country national badges that would allow Etihad 
employees access to KAF to develop work for Etihad outside the estab-
lished subcontract between FSP and Etihad. SIGAR briefed the KAF Deputy 
Garrison Commander the case. He subsequently debarred Ethridge from 
all U.S. installations in the Afghanistan Combined Joint Operations Area 
because having individuals on the base with improper badges could have 
endangered U.S. troops. 
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Afghan Truck Drivers Barred from U.S. Military  
Installations in Afghanistan
On February 5, 2014, the 831st Transportation Battalion notified SIGAR’s 
office at Bagram Airfield (BAF) that four flatbed trucks from the truck-
ing company ATC Logistics were parked at the entry control point at BAF 
awaiting access to the base. Soldiers at the entry control point had discov-
ered a discrepancy between the names on the manifest and the names of 
the drivers of the four trucks. 

Subsequently, a SIGAR special agent interviewed the four drivers. Each 
stated they were hired to replace the original truck driver because the origi-
nal driver had been blacklisted and was prohibited from entering the base. 
Upon completion of the interviews, the special agent submitted a request 
for the four drivers to be barred from every U.S. military installation in 
Afghanistan. Captain Steven Brady, CJTF-10 Chief of Administrative Law, 
granted the request. 

Suspensions and Debarments
This quarter, SIGAR’s suspension and debarment program referred 16 indi-
viduals and 15 companies for suspension or debarment based on evidence 
developed as part of investigations conducted by SIGAR in Afghanistan and 
the United States. Of these 31 contractors, 14 individuals, and 15 companies 
were referred for debarment based on allegations that they engaged in fraud 
and non-performance as part of contracts valued at $60,512,177. These 
referrals bring the total number of individuals and companies referred by 
SIGAR since 2008 to 433–encompassing 230 individuals and 203 companies 
to date, as shown in Figure 2.2 on the following page.

As of the end of March 2014, the efforts of SIGAR to utilize suspen-
sion and debarment to address fraud, corruption, and poor performance 
in Afghanistan have resulted in a total of 72 suspensions and 154 finalized 
debarments of individuals and companies engaged in U.S.-funded recon-
struction projects. An additional seven individuals and companies have 
entered into administrative compliance agreements with the U.S. govern-
ment in lieu of exclusion from contracting. 

Suspensions and debarments are an important tool for ensuring that 
agencies award contracts only to responsible entities. SIGAR’s program 
addresses three challenges posed by U.S. policy and the contingency con-
tracting environment in Afghanistan: the need to act quickly, the limited 
U.S. jurisdiction over Afghan nationals and Afghan companies, and the 
vetting challenges inherent in the use of multiple tiers of subcontractors. 
SIGAR continues to look for ways to enhance the government’s responses 
to these challenges through the innovative use of information resources and 
investigative assets both in Afghanistan and the United States. 

SIGAR makes referrals for suspensions and debarments—actions taken 
by U.S. agencies to exclude companies or individuals from receiving federal 
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contracts or assistance because of misconduct—based on completed 
investigations that SIGAR participates in. In most cases, SIGAR’s referrals 
occur in the absence of acceptance of an allegation for criminal prosecu-
tion or remedial action by a contracting office and are therefore the primary 
remedy to address contractor misconduct. In making referrals to agencies, 
SIGAR provides the basis for a suspension or debarment decision by the 
agency as well as all of the supporting documentation needed for an agency 
to support that decision should it be challenged by the contractor at issue. 
Based on the evolving nature of the contracting environment in Afghanistan 
and the available evidence of contractor misconduct and/or poor per-
formance, at times SIGAR has found it necessary to refer individuals or 
companies on multiple occasions for consideration by agency suspension 
and debarment officials. 

SIGAR’s emphasis on suspension and debarment is exemplified by the 
fact that of the 433 referrals for suspension and debarment that have been 
made by the agency to date, 406 have been made since the second quar-
ter of 2011. During the 12 month period prior to April 2014, the efforts of 
SIGAR’s suspension and debarment program resulted in actions by agency 
suspension and debarment officials to exclude 125 individuals and compa-
nies from contracting with the U.S. government. SIGAR’s referrals over this 
period represent allegations of theft, fraud, poor performance, financial sup-
port to insurgents, and mismanagement as part of reconstruction contracts 
valued at $563,621,648. 
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Debarment of Mesopotamia Group
During the previous quarter, the efforts of SIGAR’s suspension and 
debarment program resulted in debarment of Mesopotamia Group, John 
Dawkins, Candice Boulware, and Geoffrey Nordloh based upon false claims 
of approximately $5,000,000 as part of a U.S. Army contract to provide 
medical-equipment maintenance to ANA hospitals. SIGAR’s investigation 
found that Mesopotamia Group had provided inadequately trained person-
nel, substandard repairs to equipment, and a complete lack of calibration 
or record keeping, all in violation of the terms of the contract. This lack of 
performance was illustrated by the inability of staff at the Dawood National 
Military Hospital to use any of its ventilators to aid victims of an October 
2007 suicide bomb attack on a Kabul bus that resulted in the deaths of 13 
Afghans and second incident at Herat Provincial ANA Hospital where an 
improperly attached regulator prevented hospital staff from using a breath-
ing incubator during surgery, contributing to the death of an Afghan soldier. 
On repeated occasions, Mesopotamia Group allegedly refused to provide 
its staff with the resources to address these problems while billing the 
entire amount the contract allowed, regardless of whether the work was 
actually completed according to the terms of the contract. Based upon the 
allegations in SIGAR’s referral, the Army proposed Mesopotamia Group, 
John Dawkins, Candice Boulware, and Geoffrey Nordloh for debarment on 
May 7, 2013. Following the submission of information in response to this 
proposal for debarment, the Army determined on February 20, 2014, that a 
final debarment was in the best interests of the government. As a result, all 
were excluded from contracting with the government for a period of three 
years, ending on May 7, 2016.

oTheR SIGAR AcTIvITIeS

SIGAR Speaks Before Public Policy Group and  
Professional Associations
In this reporting period, Special Inspector General Sopko spoke about 
SIGAR’s work to the Atlantic Council, a bipartisan forum for the discus-
sion of challenges facing the United States and its European allies; the 
Professional Services Council, the national trade association of the gov-
ernment professional and technical services industry; and the National 
Sheriffs’ Association. 

Sopko told the Atlantic Council on March 20, 2014, that allowing cor-
ruption to continue unabated in Afghanistan will likely jeopardize all the 
United States has accomplished in 12 years of reconstruction. The inspec-
tor general pointed out that SIGAR has been sounding the alarm for some 
time on the need to address corruption. He noted that a U.S. military study 
recently drew upon SIGAR audits to make three points. First, the initial 
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U.S. strategy in Afghanistan not only failed to recognize the significance 
of corruption, but may have even fostered a political climate conducive to 
corruption. Second, massive military and aid spending overwhelmed the 
Afghan government’s ability to absorb the assistance. Third, the lack of a 
comprehensive, coordinated anticorruption strategy reduced the effective-
ness of U.S. anticorruption efforts.

Sopko went on to say that with a new government coming into 
Afghanistan, the international community has a window of opportunity to 
tackle corruption. If the United States and its allies get it right, they can 
create a model for future contingencies and help the Afghan people build a 
country that does not become another failed criminal state and a safe haven 
for terrorists.

Sopko spoke to the Professional Services Council Dialogue Lunch 
Series on February 18, 2014. He told the group that after the contracting 
community brought its concerns about the illegal taxation of U.S. contrac-
tors in Afghanistan to SIGAR, the agency produced an audit recommending 
that the U.S. government develop a consistent position on appropriate tax-
ation of contractors supporting its efforts in Afghanistan. SIGAR also urged 
Congress to seek reimbursement from the Afghan government for taxes 
levied in violation of its agreements with U.S. agencies. Congress has since 
passed legislation requiring DOD to withhold assistance for Afghanistan 
in an amount equal to the total of all taxes assessed by the Afghan gov-
ernment on assistance provided by DOD. Sopko asked members of the 
contracting community to let SIGAR know about their successes, in-
country challenges, impediments, and suggested improvements for future 
reconstruction efforts.

At the National Sheriffs’ Association on January 23, 2014, Sopko 
described the work of SIGAR’s Investigations Directorate and called upon 
the sheriffs to establish a partnership with SIGAR. He observed that many 
local law enforcement officers are currently in the National Guard or 
Reserve or were formerly in the military. Many have served in Afghanistan, 
and have seen things or may have information that could help SIGAR fight 
fraud, waste, and abuse of U.S. taxpayer funds. “My hope here today,” 
Sopko said, “is that we can build on the relationships we’ve already forged, 
and create new ones–especially with your brave colleagues who have 
served their nation, and who can help fight crimes against the United States 
and our reconstruction effort.”

SIGAR Addresses NATO Conference
On February 25–26, 2014, at the request of the North Atlantic Treaty 
Organization (NATO), SIGAR attended the “Building Integrity Education 
and Training Discipline Conference” at the Supreme Headquarters Allied 
Powers Europe in Mons, Belgium. The conference, hosted by NATO’s 
Political Affairs and Security Policy Division, aimed to further NATO 
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education and training requirements for strengthening transparency, 
accountability, and integrity to reduce the risk of corruption in the defense 
and security sector. Conference participants represented over 20 countries, 
including NATO members’ civilian and military staff; representatives of 
Georgia, Moldova, Serbia, Sweden, and Ukraine; NATO international staff 
from the Integration, Partnerships, and Cooperation Directorate; interna-
tional organizations such as the United Nations Office on Drugs and Crime 
(UNODC) and the Organization for Security and Co-Operation in Europe 
(OSCE); and third-party organizations such as the Defense Academy of the 
United Kingdom, the U.S. Naval Postgraduate School, and representatives 
from Afghanistan’s and Colombia’s ministries of defense.

Deputy Inspector General Gene Aloise presented to the conference on 
the topic of “lessons learned” in the reconstruction of Afghanistan. NATO 
and its members were particularly interested in SIGAR’s perspective as the 
only organization participating in the Building Integrity working group with 
a specific, unique mission to promote transparency and accountability of 
NATO-supported contingency operations and reconstruction efforts within 
Afghanistan. While SIGAR’s efforts are ongoing, Aloise made some broad 
observations. First, he said more money does not necessarily lead to bet-
ter results. Many in the international donor community have told SIGAR 

SIGAR attendees gather with conference participants from 20 countries at a February 
NATO conference. (SIGAR photo)
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that too much foreign aid has been pumped in Afghanistan too quickly—in 
fact, some experts have suggested that the massive infusion of international 
donor funds in Afghanistan has fueled corruption. Second, oversight must 
be a policy priority. Support from senior government officials is critical to 
ensure that the international community maintains accountability and trans-
parency in reconstruction efforts from the onset, not just after the money 
has been spent. Third, international donors need to better understand how 
corruption and patronage networks operate within a host country, and 
know how money flows in and out, so donors can identify theft and misuse 
of foreign assistance funds.

Aloise also described ways NATO member countries can improve con-
tract-management practices for future reconstruction efforts. He suggested 
that contract managers and implementers should be given the flexibility 
to adjust contract scope and requirements as security and logistical con-
ditions change on the ground. He proposed that contract managers and 
administrators place more focus on recordkeeping and documentation, not 
only to understand work being currently conducted, but also to provide 
much needed institutional knowledge for meeting the challenges of fre-
quent staff turnover. He said that staff responsible for managing contracts 
must have the requisite training and experience to do their jobs. Finally, he 
urged that agencies funding contracts hold their contractors accountable 
for poor performance.

NATO intends to incorporate the information SIGAR provided into train-
ing requirements and education curricula to better prepare NATO staff 
for financial management and oversight of future reconstruction activi-
ties. NATO hopes to also use SIGAR’s insights and perspectives to help 
prepare a “best practice” guide that NATO civilian and military staff will 
use in the field. SIGAR and NATO cooperation will not end with the con-
ference. SIGAR plans to maintain this successful relationship and share 
insights with NATO from its one-of-a-kind mission to provide oversight of 
Afghanistan reconstruction. 

SIGAR Convenes Symposium on Third-Party Monitoring  
in Insecure Environments 
On February 12, 2014, SIGAR, in conjunction with the United States 
Institute of Peace (USIP), convened an international symposium on 
“Monitoring and Management in Insecure Environments: Applying Best 
Practices to Afghanistan.” Special Inspector General Sopko conceived the 
symposium as a means for U.S. government agencies, international donors, 
think tanks, and others to discuss best practices, techniques, and technolo-
gies for conducting effective project management and oversight in insecure 
environments. The symposium grew out of SIGAR’s concerns about the 
rapidly shrinking oversight access to reconstruction sites in Afghanistan 
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as Coalition troops are withdrawn. A report on the symposium will be pub-
lished shortly.

SIGAR Completes New Strategic Plan
This quarter SIGAR completed a new strategic plan to guide its pro-
grammatic and management decisions in 2014–2016. The U.S.-funded 
reconstruction effort in Afghanistan, now in its 12th year, is designed to sup-
port Afghanistan as it transitions to controlling its own security, governance, 
and development. The success of the entire reconstruction effort depends 
in large measure on how this transition unfolds. SIGAR’s new strategic plan 
will help the agency adapt its oversight work to the changing environment in 
Afghanistan, ensuring that its efforts continue to help the executive branch 
and congressional stakeholders protect U.S. taxpayers’ interests.

House Budget Committee Credits SIGAR
The House Budget Committee credited SIGAR in its FY 2015 Budget 
Resolution with highlighting several examples of wasteful spending of 
reconstruction funding, including multi-million-dollar infrastructure proj-
ects that have never been used, nor will be used for the intended purpose, 
if at all. The committee said it will continue to closely monitor the use of 
Overseas Contingency Operations/Global War On Terror (OCO/GWOT) 
funds to ensure taxpayer dollars are spent effectively and efficiently in 
achieving U.S. strategic goals overseas. It said continued reports of waste, 
fraud, and abuse will be taken into consideration as OCO/GWOT funding 
levels are determined. 

Special IG John F. Sopko speaks at the SIGAR-USIP symposium on remote monitoring. 
(SIGAR photo by bruce Keo)
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SIGAR BUDGeT
SIGAR received a budget of $49.65 million for FY 2014 in the Consolidated 
Appropriations Act from Congress. The budget supports SIGAR’s oversight 
activities and products by funding SIGAR’s five directorates: (1) Audits and 
Inspections, (2) Special Projects, (3) Investigations, (4) Management and 
Support, and (5) Research and Analysis.

SIGAR STAff
Since its last report to Congress, SIGAR increased its staff, bringing the 
FY 2014 total staffing number to 203 federal employees. At the end of the 
quarter, SIGAR had 37 authorized personnel at the U.S. Embassy Kabul and 
10 authorized at Afghan locations outside the U.S. Embassy. SIGAR staff 
members were stationed at five locations across the country, including 
Kandahar and Bagram Airfields, Mazar-e-Sharif, Camp Leatherneck (closed 
in March 2014, whereupon SIGAR agents moved to Kabul), and USFOR-A 
headquarters in Kabul. SIGAR employed a local Afghan in its Kabul office 
to support investigations and audits. In addition, SIGAR supports its work 
with staff assigned to short-term temporary duty in Afghanistan.

This quarter, SIGAR had 14 personnel on temporary duty in Afghanistan 
for a total of 252 days. 

BG John Michel, Commanding General of 
the NATO Air Training Command-Afghanistan 
with SIGAR auditors and other NATC-A 
personnel at Kabul airport. (SIGAR photo)
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vICtORIA BUtLeR

Victoria A. Butler, director of Research and Analysis since 2009, will step 
down in May 2014 after managing more than 20 SIGAR Quarterly Reports 
to Congress. Under Butler’s leadership, the Quarterly Report has become 
the nation’s most authoritative source of information about the U.S.-
funded reconstruction of Afghanistan. Before joining SIGAR, Butler was 
the lead author for the Special Inspector General for Iraq Reconstruction’s 
principal lessons-learned report, Hard Lessons: The Iraq Reconstruction 
Experience. Earlier she worked as a foreign correspondent in Asia and 
Africa for Time, NBC News, Voice of America, and the Associated Press. 
She is the author of Sudan: The Land and the People (Marquand Books, 
2005). Butler also served as a spokesperson for the United Nations High 
Commissioner for Refugees in Washington, D.C., and led a team for the 
United Nations Transitional Authority in Cambodia to develop print, televi-
sion, and radio products to inform Cambodians about elections managed 
by the United Nations. Upon leaving the Research and Analysis Directorate, 
Butler will take a new post as Strategic Advisor to SIGAR.



“Today there is reason for celebration 
in Afghanistan. Millions turned out to 
vote, with Afghan National Security 
Forces looking out for the safety of 
Afghan people as they cast votes at 

more than 6,000 polling sites. Clearly, 
this is an important step in the first 

democratic transfer of power in 
Afghanistan’s history.”

—Joint Chiefs of Staff Chairman 
Army General Martin Dempsey

Source: American Foreign Press Service article, April 5, 2014. 
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OVERVIEW
The following section summarizes the status of U.S. funding and devel-
opments SIGAR observed this quarter in the security, governance, and 
economic sectors of the reconstruction effort in Afghanistan.

The Consolidated Appropriations Act of 2014 provided an additional 
$6.6 billion for Afghanistan relief and reconstruction for fiscal year 
(FY) 2014, bringing the cumulative total appropriated to approximately 
$103.2 billion. On March 4, 2014, the President submitted his budget 
proposal for FY 2015. Amounts requested for several of the largest recon-
struction funds, such as the Afghanistan Security Forces Fund, remain to 
be determined until a decision is made about the scope of the enduring U.S. 
presence in Afghanistan. 

During this reporting period, Afghanistan succeeded in holding presi-
dential and provincial council elections despite ongoing concerns about 
security as the United States and its Coalition partners proceeded with their 
troop withdrawals. President Karzai declined to sign the bilateral security 
agreement with the United States, putting future U.S. assistance in question. 
However, the international community concluded that the Afghan govern-
ment had made some progress towards instituting the reforms needed to 
ensure donor support after 2014. Meanwhile, Afghan revenues continued 
to miss their targets, increasing the already substantial gap between budget 
requirements and revenue collection.

At least seven million Afghans (of whom 35% were females) voted in 
the elections on April 5, 2014. The Independent Election Commission 
Chairman, Yousaf Nuristani, announced on April 20 that partial results rep-
resenting 49.67% of polling stations showed presidential candidate Abdullah 
Abdullah with 44.47% and Mohammad Ashraf Ghani Ahmadzai with 33.18% 
of the vote. Under Afghan law, if no presidential candidate gains more than 
50% of the vote, there will be a runoff between the top two candidates.

Despite early reports to the contrary, the Electoral Complaints 
Commission (ECC) announced on April 13 that there were more reports of 
serious instances of fraud than during the 2009 election. The ECC said it was 
too early to determine the seriousness of the allegations. If President Hamid 
Karzai hands power this year to one of the candidates in the April 5 election, 
it will be the first democratic transfer of power in Afghanistan’s history.

The general security situation remained in flux. Afghan National Security 
Forces (ANSF) provided security for the elections. Despite a violent lead-up 
that included a number of attacks on foreigners in Kabul, the elections faced 
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fewer violent attacks than in 2009, and attacks were mostly concentrated in 
the north, east, and west, rather than the south as in previous elections.

Karzai refused to sign a bilateral security agreement negotiated with the 
United States, causing U.S. officials to warn that the United States might 
pull all of its troops out of the country after 2014 and drastically cut back its 
aid. However, the two leading candidates for president both told The Wall 
Street Journal that they would sign the agreement. 

In March, General Joseph F. Dunford, Commander of the International 
Security Assistance Force and U.S. Forces–Afghanistan, told the Senate 
Armed Services Committee that the Afghan security forces would dete-
riorate without continued assistance. Dunford also initiated a report on 
corruption released in February. The report concluded that “Corruption 
directly threatens the viability and legitimacy of the Afghan state.”

In March, Afghanistan’s Minister of Interior held a meeting to discuss the 
disbandment of the Afghan Public Protection Force (APPF). Established 
in 2009, the APPF took over protecting people, facilities, infrastructure, 
and construction sites from private security companies. Although the 
Afghan National Police are expected to assume some of the APPF’s secu-
rity responsibilities, the plan raised questions about who will protect many 
reconstruction projects in the future. Since the creation of the APPF in 2009 
through FY 2012, the United States provided more than $51 million dollars 
to build the force.

The Joint Coordination and Monitoring Board—a high-level decision-
making body responsible for strategic coordination between Afghanistan 
and the international community—met in January to measure Afghan 
and donor progress on fulfilling Tokyo Mutual Accountability Framework 
requirements agreed to at the Tokyo Conference in July 2012. In a state-
ment, the board concluded that both sides made “sound progress” while 
acknowledging that much still needed to be done. 

At the same time, the Financial Action Task Force (FATF), an intergov-
ernmental body that sets standards and promotes measures to combat 
money laundering and terrorist financing, downgraded Afghanistan to its 
“dark-gray list.” The FATF said Afghanistan had failed to address its anti-
money-laundering deficiencies and pass legislation that would address those 
deficiencies. If Afghanistan does not show satisfactory improvement, it 
could be downgraded to the “black list” in June 2014, damaging its banking 
relationships around the world and further weakening the banking sector.

Afghanistan’s domestic revenues for the Afghan FY 1392 (December 21, 
2012–December 20, 2013) missed Ministry of Finance budget targets by 
11.9%. Domestic revenues paid for only 37% ($2 billion) of Afghanistan’s 
total budget expenditures ($5.4 billion) in FY 1392; donor grants covered 
the remainder.

 DOD reported that the Village Stability Operations, a bottom-up coun-
terinsurgency strategy aimed at connecting local governance to the Afghan 
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district and national government, has largely ended, with the exception of 
the Afghan Local Police component. According to DOD, only two Village 
Stability Platforms and 16 District Stability Platforms (DSP) hosting U.S. 
special operations forces remain active. The DSPs are scheduled to com-
plete their mission by October 31, 2014.

The United States provides on-budget assistance to Afghanistan through 
direct payments to Afghan government entities and through contributions 
to multinational trust funds. Since 2002 the United States has provided 
nearly $9 billion in on-budget assistance. This includes about $5.4 billion to 
Afghan government ministries and institutions, and more than $3.6 billion to 
three multinational trust funds—the World Bank’s Afghan Reconstruction 
Trust Fund (ARTF), the United Nations Development Plan’s Law and Order 
Trust Fund for Afghanistan (LOTFA), and the Asian Development Bank’s 
Afghanistan Infrastructure Trust Fund (AITF). Table 3.1 shows U.S. on-bud-
get assistance to Afghan government entitities.

tAble 3.1

U.S. On-BUdget ASSiStAnce tO  
AfghAniStAn, Since 2002 ($ millions)

Government-To-Government
dod $4,274

state 92

usaid 1,060

Multilateral Trust Funds
LotFa $1,210

aRtF 1,977

aitF 412

sources: siGAR, Audit Report 14-32-AR: Direct Assistance: 
USAID Has Taken Positive Action to Assess Afghan Ministries’ 
Ability to Manage Donor Funds, but Weaknesses Remain, 
1/2014; siGAR, special Project Report 14-12-sP: 
Comprehensive Risk Assessments of MOD and MOI Financial 
Management Capacity Could Improve Oversight of Over $4 
Billion in Direct Assistance Funding, 12/2013; World bank, 
“ARtF: Administrator’s Report on Financial status as of 
December 21, 2013 (end of 12th month of FY 1392),” p. 5; 
unDP, “lotFA Phase Vi Quarterly Progress Report Q3/2013,” 
12/31/2013, pp. 80-81; siGAR analysis of unDP’s quarterly 
and annual lotFA reports, 1/22/2014; DoD, response to 
siGAR data call, 3/2014; usAiD, response to siGAR data call, 
4/20/14.
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FundInG FOR AFGhAnIsTAn REcOnsTRucTIOn
Since 2002, Congress has appropriated nearly $103.2 billion for Afghanistan 
relief and reconstruction. Of this amount, more than $87.9 billion (85%) was 
appropriated to the seven major reconstruction funds, as shown in Table 3.2.

A significant amount of reconstruction funding remains to be spent in 
the years following the withdrawal of U.S. and NATO combat forces. As of 
March 31, 2014, approximately $17.9 billion of appropriated funds remained 
for possible disbursement, as shown in Figure 3.1. These funds will be used 
to complete on-going, large-scale infrastructure projects, such as those 
funded by the AIF and ESF; train, equip, and sustain the ANSF; combat nar-
cotics production and trafficking; and, advance the rule of law, strengthen 
the justice sector, and promote human rights. Most of the funding in the 
pipeline has yet to be obligated. Only $6.7 billion of the $17.9 billion remain-
ing has been obligated.

While reconstruction appropriations have been trending downward 
since FY 2010, the FY 2015 budget request for the largest USAID and State 
accounts is higher than the amount appropriated to those accounts for 
FY 2014. The President requested $1.2 billion for the ESF and $325 million 
for INCLE for Afghanistan for FY 2015. Combined, these amounts are 28% 
lower than the FY 2014 request but 44% higher than the amount ultimately 
appropriated for FY 2014 in P.L. 113-76.

tAble 3.2

cUmUlAtive AmOUntS APPrOPriAted, OBligAted, And diSBUrSed 
fY 2002–2014 ($ billions)

  Appropriated Obligated disbursed Remaining

asFF $57.33 $48.92 $46.65 $9.59 

ceRp 3.67 2.29 2.26 0.06

aiF 1.22 0.89 0.23 0.92

tFBso 0.80 0.73 0.55 0.22

dod cn 2.93 2.61 2.61 0.32

esF 17.53 14.66 11.71 5.43

incLe 4.42 3.55 2.95 1.38

total 7 major funds $87.90 $73.64 $66.95 $17.91 

other Reconstruction Funds 7.23 

civilian operations 8.05 

total $103.17

notes: numbers have been rounded. Amount remaining reflects the total disbursement potential of the seven major reconstruc-
tion funds after deducting approximately $3 billion that expired before being obligated. obligated and disbursed DoD cn funds 
reflect amounts transferred to the military services and defense agencies to be spent for Afghanistan.

source: siGAR analysis of appropriating legislation and quarterly obligation and disbursement data provided by DoD, state, and 
usAiD.

CUMULATIVE AMOUNT REMAINING TO BE 
DISBURSED ($ BILLIONS)

Remaining
$17.9

Disbursed
$67.0

Expired
$3.0

Total: $87.9

FiGuRe 3.1

DOD AsFF: afghanistan security Forces 
Fund
cERP: commander’s emergency  
Response program

AIF: afghanistan infrastructure Fund

TFBsO: task Force for Business and 
stability operations

dOd cn: dod drug interdiction and 
counter-drug activities

USAID EsF: economic support Fund 

State IncLE: international narcotics 
control and Law enforcement
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Congress appropriated nearly $8.1 billion to the seven major reconstruc-
tion funds for FY 2013. Of that amount, more than $5.6 billion remained 
for possible disbursement, as of March 31, 2014, as shown in Table 3.3 and 
Figure 3.2.

Congress appropriated nearly $6.5 billion to the seven major reconstruc-
tion funds for FY 2014. Of that amount, nearly $6.4 billion remained for 
possible disbursement, as of March 31, 2014, as shown in Table 3.4 and 
Figure 3.3.

tAble 3.3

fY 2013 AmOUntS APPrOPriAted, OBligAted, And diSBUrSed  
($ millions)

  Appropriated Obligated disbursed Remaining

asFF $4,946 $2,360 $1,890 $3,056

ceRp 200 43 33 10

aiF 325 261 9 316

tFBso 137 135 91 47

dod cn 295 295 295 0

esF 1,623 0 0 1,623

incLe 569 13 9 560

total 7 major funds $8,096 $3,108 $2,327 $5,611

notes: numbers have been rounded. Amount remaining reflects the total disbursement potential of the seven major reconstruc-
tion funds after deducting approximately $157 million that expired before being obligated. obligated and disbursed DoD cn 
funds reflect amounts transferred to the military services and defense agencies to be spent for Afghanistan.

source: siGAR analysis of appropriating legislation and quarterly obligation and disbursement data provided by DoD, state, 
and usAiD.

tAble 3.4

fY 2014 AmOUntS APPrOPriAted, OBligAted, And diSBUrSed  
($ millions)

  Appropriated Obligated disbursed Remaining

asFF $4,727 $0 $0 $4,727

ceRp 30 1 0 30

aiF 199 0 0 199

tFBso 112 68 11 10

dod cn 321 0 0 321

esF 852 0 0 852

incLe 225 0 0 225

total 7 major funds $6,466 $69 $11 $6,455

note: numbers have been rounded. Amount remaining reflects the total disbursement potential of the seven major reconstruc-
tion funds. obligated and disbursed DoD cn funds reflect amounts transferred to the military services and defense agencies to 
be spent for Afghanistan.

source: siGAR analysis of appropriating legislation and quarterly obligation and disbursement data provided by DoD, state, 
and usAiD.

FY 2013 AMOUNT REMAINING TO BE 
DISBURSED ($ MILLIONS)

Remaining
$5,611

Disbursed
$2,327

Expired
$157

Total: $8,096

FY 2014 AMOUNT REMAINING TO BE 
DISBURSED ($ MILLIONS)

Remaining
$6,455

Disbursed
$11

Total: $6,466

FY 2013 AMOUNT REMAINING TO BE 
DISBURSED ($ MILLIONS)

Remaining
$5,611

Disbursed
$2,327

Expired
$157

Total: $8,096

FY 2014 AMOUNT REMAINING TO BE 
DISBURSED ($ MILLIONS)

Remaining
$6,455

Disbursed
$11

Total: $6,466

FiGuRe 3.2

FiGuRe 3.3
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StatuS of Funds

ASFF: afghanistan Security forces fund  
CERP: Commander’s emergency  
Response Program 
AIF: afghanistan Infrastructure fund 
TFBSO: task force for Business and 
Stability operations 
DOD CN: dod drug Interdiction and 
Counter-drug activities 
ESF: economic Support fund  
INCLE: International narcotics Control and 
Law enforcement  
Other: other funding

StatuS of fundS

To fulfill SIGAR’s legislative mandate, this section details the status of U.S. 
funds appropriated, obligated, and disbursed for reconstruction activities 
in Afghanistan. As of March 31, 2014, the United States had appropriated 
approximately $103.17 billion for relief and reconstruction in Afghanistan 
since FY 2002. This total has been allocated as follows:
•	 $58.84 billion for security
•	 $25.96 billion for governance and development
•	 $7.55 billion for counternarcotics efforts
•	 $2.78 billion for humanitarian aid
•	 $8.05 billion for civilian operations
Figure 3.4 shows the major U.S. funds that contribute to these efforts.

Figure 3.4

U.S. FUNDS SUPPORTING AFGHANISTAN RECONSTRUCTION EFFORTS ($ BILLIONS)

Notes: Numbers have been rounded.
a Multiple agencies include DOJ, State, DOD, USAID, Treasury, USDA, DEA, BBG, and SIGAR.

Sources: DOD, responses to SIGAR data call, 4,17/2014, 4/16/2014, 4/15/2014, 4/2/2014, 1/22/2014, 10/22/2012, 
10/14/2009, and 10/1/2009; State, responses to SIGAR data call, 4/15/2014, 4/11/2014, 4/9/2014, 6/27/2013, 
10/5/2012 and 6/27/2012; Treasury, response to SIGAR data call, 4/3/2014; OMB, responses to SIGAR data call, 
7/19/2013 and 1/4/2013; USAID, responses to SIGAR data call, 4/7/2014, 10/15/2010, 1/15/2010, and 10/9/2009; 
DOJ, response to SIGAR data call, 7/7/2009; USDA, response to SIGAR data call, 4/2009; CRS, response to SIGAR data 
call, 1/8/2014; DFAS, "AR(M) 1002 Appropriation Status by FY Program and Subaccounts March 2014," 4/16/2014; P.L. 
113-76, 1/17/2014; P.L. 113-6, 3/26/2013; P.L. 112-74, 12/23/2011; P.L. 112-10, 4/15/2011; P.L. 111-212, 
10/29/2010; P.L. 111-118, 12/19/2009; FY 2010 Defense Explanatory Statement.
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U.S. RECONSTRUCTION FUNDINg FOR AFghANISTAN
As of March 31, 2014, cumulative appropriations for relief and reconstruc-
tion in Afghanistan totaled approximately $103.17 billion, as shown in 
Figure 3.5. This total can be divided into five major categories of recon-
struction funding: security, governance and development, counternarcotics, 
humanitarian, and civilian operations. For complete information regarding 
U.S. appropriations, see Appendix B.

The Consolidated Appropriations Act, 2014, provided an additional 
$6.62 billion for FY 2014, as shown in Figure 3.6. Of this amount, nearly 
$4.73 billion was appropriated to the Afghanistan Security Forces Fund 
(ASFF), bringing cumulative funding for the ASFF to nearly $57.33 billion, 
approximately 55.6% of all reconstruction funding.43 

Figure 3.5

Notes: Numbers have been rounded. FY 2014 �gures for State and USAID accounts re�ect draft allocation amounts and are subject to �nal Congressional approval. DOD reprogrammed $1 billion from 
FY 2011 ASFF. DOD reprogrammed $1 billion from FY 2012 ASFF. P.L. 113-6 rescinded $1 billion from FY 2012 ASFF. DOD reprogrammed $178 million from FY 2013 ASFF. DOD transferred $101 
million from FY 2011 AIF to FY 2011 ESF to fund an infrastructure project to be implemented by USAID.

Sources: DOD, responses to SIGAR data call, 4,17/2014, 4/16/2014, 4/15/2014, 4/2/2014, 1/22/2014, 10/22/2012, 10/14/2009, and 10/1/2009; State, responses to SIGAR data call, 
4/15/2014, 4/11/2014, 4/9/2014, 6/27/2013, 10/5/2012 and 6/27/2012; Treasury, response to SIGAR data call, 4/3/2014; OMB, responses to SIGAR data call, 7/19/2013 and 1/4/2013; 
USAID, responses to SIGAR data call, 4/7/2014, 10/15/2010, 1/15/2010, and 10/9/2009; DOJ, response to SIGAR data call, 7/7/2009; USDA, response to SIGAR data call, 4/2009; CRS, 
response to SIGAR data call, 1/8/2014; DFAS, "AR(M) 1002 Appropriation Status by FY Program and Subaccounts March 2014," 4/16/2014; P.L. 113-76, 1/17/2014; P.L. 113-6, 3/26/2013; P.L. 
112-74, 12/23/2011; P.L. 112-10, 4/15/2011; P.L. 111-212, 10/29/2010; P.L. 111-118, 12/19/2009; FY 2010 Defense Explanatory Statement.

CUMULATIVE APPROPRIATIONS BY FUNDING CATEGORY, AS OF MARCH 31, 2014 ($ BILLIONS)
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The amount provided to the seven major 
U.S. funds represents nearly 85.2% (more 
than $87.90 billion) of total reconstruction 
assistance since FY 2002. Of this amount, 
nearly 83.8% (nearly $73.64 billion) has 
been obligated, and nearly 76.2% (more 
than $66.95 billion) has been disbursed. 
An estimated $2.88 billion of the amount 
appropriated these for funds has expired.
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On March 4, 2014, the President submitted his budget proposal for 
FY 2015; however, the proposal contains a placeholder for DOD overseas 
contingency operations funding until conditions permit a decision about the 
scope of the enduring U.S. presence in Afghanistan.44 As reported in prior 
quarters, a significant amount of reconstruction funding appropriated in 
the previous fiscal year remains to be obligated. Nearly $4.83 billion of the 
$7.46 billion appropriated to four of the largest U.S. reconstruction funds 
for FY 2013 remained available for obligation, as shown in Table 3.5.

Figure 3.6

Notes: Numbers have been rounded. FY 2014 �gures for State and USAID accounts re�ect draft allocation amounts and are subject to �nal Congressional approval. DOD reprogrammed $1 billion from FY 
2011 ASFF. DOD reprogrammed $1 billion from FY 2012 ASFF. P.L. 113-6 rescinded $1 billion from FY 2012 ASFF. DOD reprogrammed $178 million from FY 2013 ASFF. DOD transferred $101 million 
from FY 2011 AIF to FY 2011 ESF to fund an infrastructure project to be implemented by USAID.

Sources: DOD, responses to SIGAR data call, 4,17/2014, 4/16/2014, 4/15/2014, 4/2/2014, 1/22/2014, 10/22/2012, 10/14/2009, and 10/1/2009; State, responses to SIGAR data call, 
4/15/2014, 4/11/2014, 4/9/2014, 6/27/2013, 10/5/2012 and 6/27/2012; Treasury, response to SIGAR data call, 4/3/2014; OMB, responses to SIGAR data call, 7/19/2013 and 1/4/2013; 
USAID, responses to SIGAR data call, 4/7/2014, 10/15/2010, 1/15/2010, and 10/9/2009; DOJ, response to SIGAR data call, 7/7/2009; USDA, response to SIGAR data call, 4/2009; CRS, 
response to SIGAR data call, 1/8/2014; DFAS, "AR(M) 1002 Appropriation Status by FY Program and Subaccounts March 2014," 4/16/2014; P.L. 113-76, 1/17/2014; P.L. 113-6, 3/26/2013; P.L. 
112-74, 12/23/2011; P.L. 112-10, 4/15/2011; P.L. 111-212, 10/29/2010; P.L. 111-118, 12/19/2009; FY 2010 Defense Explanatory Statement.

APPROPRIATIONS BY FISCAL YEAR, AMOUNT, AND CATEGORY ($ BILLIONS)
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Table 3.5

FY 2013 APPROPRIATIONS AND 
OBLIGATIONS, AS OF MARCH 31, 
2014 ($ MILLIONS)

Appropriated Obligated

aSff $4,946 $2,360

aIf 325 261

eSf 1,623 0

InCLe 569 13

TOTAL $7,463 $2,635

To Be Obligated $4,829
Notes: Numbers have been rounded. DOD reprogrammed 
$178 million from FY 2013 aSFF.

Sources: DOD, response to Sigar data call, 4/15/2014; uSaiD, 
response to Sigar data call, 4/7/2014; State, responses to 
Sigar data call, 4/11/2014 and 6/27/2013; DFaS, “ar(M) 
1002 appropriation Status by FY Program and Subaccounts 
March 2014,” 4/16/2014; P.l. 113-6, 3/26/2013.
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AFghANISTAN SECURITY FORCES FUND
The Congress created the Afghanistan Security Forces Fund (ASFF) to 
provide the ANSF with equipment, supplies, services, training, and funding, 
as well as facility and infrastructure repair, renovation, and construction.45 
The primary organization responsible for building the ANSF is the North 
Atlantic Treaty Organization Training Mission-Afghanistan/Combined 
Security Transition Command-Afghanistan.46 A financial and activity plan 
must be approved by the Afghanistan Resources Oversight Council (AROC) 
before ASFF funds may be obligated.47

The Consolidated Appropriations Act, 2014, appropriated nearly 
$4.73 billion for the ASFF for FY 2014, increasing total cumulative funding 
to nearly $57.33 billion.48 As of March 31, 2014, more than $48.92 billion of 
total ASFF funding had been obligated, of which nearly $46.65 billion had 
been disbursed.49  Figure 3.7 displays the amounts made available for the 
ASFF by fiscal year.

DOD reported that cumulative obligations increased by more than 
$1.04 billion over the quarter, and cumulative disbursements increased 
by nearly $1.27 billion.50 Figure 3.8 provides a cumulative comparison of 
amounts made available, obligated, and disbursed for the ASFF.

ASFF FUNDS TERmINOLOgY
dod reported aSff funds as appropriated, 
obligated, or disbursed

Appropriations: total monies available for 
commitments

Obligations: Commitments to pay monies

Disbursements: Monies that have been 
expended

Source: DOD, response to Sigar data call, 4/13/2010.

Figure 3.7

Notes: Numbers have been rounded. Updated data resulted in a lower appropriation �gure for FY 2013. 
a DOD reprogrammed $1 billion of FY 2011 ASFF.
b DOD reprogrammed $1 billion of FY 2012 ASFF; another $1 billion was rescinded in P.L. 113-6. 
c DOD reprogrammed $178 million of FY 2013 ASFF. 

Sources: DOD, responses to SIGAR data call, 4/15/2014 and 1/23/2014;  P.L. 113-76, 1/17/2014; P.L. 113-6, 3/26/2013.
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Budget Activity groups: categories  
within each appropriation or fund account 
that identify the purposes, projects, or 
types of activities financed by the appro-
priation or fund 
 
Sub-Activity groups: accounting groups 
that break down the command’s disburse-
ments into functional areas

Sources: DOD, “Manual 7110.1-M Department of Defense 
budget guidance Manual,” accessed 9/28/2009; Department 
of the Navy, “Medical Facility Manager Handbook,” p. 5, 
accessed 10/2/2009.

ASFF BUDgET ACTIvITIES
DOD allocates funds to three budget activity groups within the ASFF:
•	 Defense Forces (Afghan National Army, ANA)
•	 Interior Forces (Afghan National Police, ANP)
•	 Related Activities (primarily Detainee Operations)

Funds for each budget activity group are further allocated to four sub-
activity groups: Infrastructure, Equipment and Transportation, Training and 
Operations, and Sustainment.51 The AROC must approve the requirement 
and acquisition plan for any service requirements in excess of $50 mil-
lion annually and any non-standard equipment requirement in excess of 
$100 million.52 

As of March 31, 2014, DOD had disbursed nearly $46.65 billion for ANSF 
initiatives. Of this amount, more than $30.90 billion was disbursed for the 
ANA, and more than $15.39 billion was disbursed for the ANP; the remain-
ing nearly $353.76 million was directed to related activities.53

As shown in Figure 3.9, the largest portion of the funds disbursed for the 
ANA—more than $11.54 billion—supported ANA troop sustainment. Of the 
funds disbursed for the ANP, the largest portion—nearly $5.70 billion—also 
supported sustainment of ANP forces, as shown in Figure 3.10.54 

Figure 3.9 Figure 3.10

Note: Numbers have been rounded. 

Source: DOD, response to SIGAR data call, 4/15/2014.

ASFF DISBURSEMENTS FOR THE ANP
BY SUB-ACTIVITY GROUP, 
FY 2005–MAR 31, 2014 ($ BILLIONS)

Equipment and
Transportation
$3.61

Sustainment
$5.70

Training and
Operations
$3.37

Total: $15.39

Infrastructure
$2.72

ASFF DISBURSEMENTS FOR THE ANA
BY SUB-ACTIVITY GROUP, 
FY 2005–MAR 31, 2014 ($ BILLIONS)

Equipment and
Transportation
$11.33

Sustainment
$11.54

Training and
Operations
$3.00

Infrastructure
$5.03

Total: $30.90



Special inSpector general  i  AfghAnistAn reconstruction

StatuS of Funds

76

DOD USAID State

DOD

DOD

DOD

INCLE

ESF

DOD CN

ASFF

CERP

TFBSO DOD CNASFF CERP AIF INCLEESF

USAID

State

DOD

AIF

DOD

TFBSO

CERP FUNDS TERmINOLOgY

dod reported CeRP funds as appropriated, 
obligated, or disbursed

Appropriations: total monies available for  
commitments

Obligations: Commitments to pay monies

Disbursements: Monies that have been 
expended

Source: DOD, response to Sigar data call, 4/14/2010.

COmmANDER’S EmERgENCY RESPONSE PROgRAm
The Commander’s Emergency Response Program (CERP) enables U.S. 
commanders in Afghanistan to respond to urgent humanitarian relief and 
reconstruction requirements in their areas of responsibility by supporting 
programs that will immediately assist the local population. Funding under 
this program is intended for small projects that are estimated to cost less 
than $500,000 each.55 Projects with cost estimates exceeding $1 million are 
permitted, but they require approval from the Commander of U.S. Central 
Command; projects over $5 million require approval from the AROC. CERP-
funded projects may not exceed $20 million.56 

The Consolidated Appropriations Act, 2014, appropriated $30 million 
for CERP, increasing total cumulative funding to nearly $3.67 billion.57 Of 
this amount, DOD reported that nearly $2.29 billion had been obligated, of 
which nearly $2.26 billion had been disbursed as of March 31, 2014.58 Figure 
3.11 shows CERP appropriations by fiscal year, and Figure 3.12 provides a 
cumulative comparison of amounts appropriated, obligated, and disbursed 
for CERP projects.

Figure 3.11

Notes: Numbers have been rounded. Data may include inter-agency transfers.

Sources: DOD, responses to SIGAR data call, 4/17/2014 and 1/22/2014; OMB, response to SIGAR data call, 1/4/2013; 
P.L. 113-76, 1/17/2014; P.L. 113-6, 3/26/2013; P.L. 112-74, 12/23/2011; P.L. 112-10, 4/15/2011.
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AIF FUNDS TERmINOLOgY
dod reported aIf funds as appropriated, 
obligated, or disbursed 

Appropriations: total monies available for  
commitments

Obligations: Commitments to pay monies

Disbursements: Monies that have been 
expended

Source: DOD, response to Sigar data call, 4/13/2012.

AFghANISTAN INFRASTRUCTURE FUND
The Afghanistan Infrastructure Fund (AIF) was established in FY 2011 to 
pay for high-priority, large-scale infrastructure projects that support the U.S. 
civilian-military effort. Congress intended for projects funded by the AIF to be 
jointly selected and managed by DOD and State. The AROC must approve all 
AIF-funded projects and the execution plan.59 Thirty days before obligating or 
expending funds on an AIF project, the Secretary of Defense and Secretary of 
State are required to notify the Congress with details of the proposed project, 
including a plan for its sustainment and a description of how it supports the 
counter-insurgency strategy in Afghanistan.60 

The Consolidated Appropriations Act, 2014, appropriated $199 million for 
the AIF, increasing total cumulative funding to more than $1.22 billion.61 This 
figure excludes $101 million of FY 2011 AIF funds transferred to the FY 2011 
Economic Support Fund for USAID’s AIF-funded infrastructure project. As of 
March 31, 2014, nearly $885.58 million of total AIF funding had been obligated, 
of which more than $228.99 million had been disbursed.62 Figure 3.13 shows 
AIF appropriations by fiscal year, and Figure 3.14 provides a cumulative com-
parison of amounts appropriated, obligated, and disbursed for AIF projects.

Figure 3.13

Notes: Numbers have been rounded. Updated data resulted in a lower obligation �gure than reported last quarter.
a FY 2011 �gure excludes $101 million that was transferred to USAID to execute an AIF project.

Sources: DFAS, "AR(M) 1002 Appropriation Status by FY Program and Subaccounts March 2014," 4/16/2014; DFAS, 
"AR(M) 1002 Appropriation Status by FY Program and Subaccounts December 2013," 1/18/2014; P.L. 113-76, 
1/17/2014; P.L. 113-6, 3/26/2013; P.L. 112-74, 12/23/2011; P.L. 112-10, 4/15/2011.
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TFBSO FUNDS TERmINOLOgY
dod reported tfBSo funds as appropriated, 
obligated, or disbursed 

Appropriations: total monies available for  
commitments
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Source: DOD, response to Sigar data call, 4/13/2010.

TASk FORCE FOR BUSINESS AND STABILITY OPERATIONS
In 2010, the Task Force for Business and Stability Operations (TFBSO) 
began operations in Afghanistan aimed at stabilizing the country and coun-
tering economically motivated violence by decreasing unemployment and 
creating economic opportunities for Afghans. TFBSO projects include activ-
ities that facilitate private investment, industrial development, banking and 
financial system development, agricultural diversification and revitalization, 
and energy development.63

TFBSO has two separate funding streams, the National Defense 
Authorization Act (NDAA) and the Operations and Maintenance, Army 
(OMA), account.

Through March 31, 2014, the TFBSO has been appropriated more than 
$112.24 million for FY 2014, increasing cumulative appropriations for 
the task force to more than $804.39 million.64 Of this amount, more than 
$726.01 million had been obligated and nearly $550.13 million had been 
disbursed.65 Figure 3.15 displays the amounts appropriated for TFBSO proj-
ects by fiscal year, and Figure 3.16 provides a cumulative comparison of 
amounts made available, obligated, and disbursed for TFBSO projects.

Figure 3.15

Note: Numbers have been rounded. 

Sources: DOD, responses to SIGAR data call, 4/4/2014, 1/2/2014, and 10/4/2011; P.L. 113-76, 1/17/2014; P.L. 
113-6, 3/26/2013; P.L. 112-74, 12/23/2011; P.L. 112-10, 4/15/2011.
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National Defense Authorization Act 
(NDAA): funds authorized for tfBSo in 
the ndaa are used for activities directly 
related to reconstructing afghanistan. 
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employees, travel, security, and other 
operational costs.
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DOD CN FUNDS TERmINOLOgY
dod reported dod Cn funds as appropriated, 
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Source: DOD, response to Sigar data call, 4/13/2010.

DOD DRUg INTERDICTION AND COUNTER-DRUg ACTIvITIES
DOD’s Drug Interdiction and Counter-Drug Activities fund (DOD CN) sup-
ports efforts to stabilize Afghanistan by combating the drug trade and 
related activities. DOD uses the DOD CN to provide assistance to the 
counternarcotics effort by supporting military operations against drug traf-
fickers; expanding Afghan interdiction operations; and building the capacity 
of Afghan law enforcement bodies—including the Afghan Border Police—
with specialized training, equipment, and facilities.66

DOD CN funds are appropriated by Congress to a single budget line for 
all military services. DOD reprograms the funds from the Counter-narcotics 
Central Transfer Account (CTA) to the military services and defense agen-
cies, which track obligations of the transferred funds. DOD reported DOD 
CN accounts for Afghanistan as a single figure for each fiscal year.67

DOD reported that DOD CN received nearly $320.79 million for 
Afghanistan for FY 2014, bringing cumulative funding for DOD CN to nearly 
$2.93 billion since FY 2004. Of this amount, nearly $2.61 billion had been 
transferred to the military services and defense agencies for DOD CN proj-
ects, as of March 31, 2014.68 Figure 3.17 shows DOD CN appropriations by 
fiscal year, and Figure 3.18 provides a cumulative comparison of amounts 
appropriated and transferred from the DOD CN CTA.

Figure 3.17

Notes: Numbers have been rounded. Updated data resulted in a lower appopriation �gure for FY 2013.
a DOD reprograms all funds to the military services and defense agencies for obligation and disbursement.

Sources: DOD, responses to SIGAR data call, 4/16/2014, 3/28/2014, 1/22/2014, and 12/30/2013.
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ECONOmIC SUPPORT FUND
Economic Support Fund (ESF) programs advance U.S. interests by helping 
countries meet short- and long-term political, economic, and security needs. 
ESF programs support counter-terrorism; bolster national economies; and 
assist in the development of effective, accessible, independent legal systems 
for a more transparent and accountable government.69 

The ESF was appropriated $852 million for FY 2014, bringing cumulative 
funding for the ESF to more than $17.53 billion. Of this amount, more than 
$14.66 billion had been obligated, of which nearly $11.71 billion had been 
disbursed.70 Figure 3.19 shows ESF appropriations by fiscal year.

USAID reported that cumulative obligations as of March 31, 2014, 
decreased by approximately $3.1 million from the amount reported last 
quarter. Cumulative disbursements as of March 31, 2014, increased by 
nearly $538.83 million over cumulative disbursements as of December 31, 
2013.71 Figure 3.20 provides a cumulative comparison of the amounts appro-
priated, obligated, and disbursed for ESF programs.

Figure 3.19

Notes: Numbers have been rounded. FY 2014 �gure re�ects draft allocation amount for Afghanistan and is subject to �nal 
Congressional approval. FY 2011 �gure includes $101 million that was transferred to the ESF from the Afghanistan Infrastructure 
Fund. Updated data resulted in a lower obligation �gure than reported last quarter.

Sources: USAID, responses to SIGAR data call, 4/7/2014 and 1/7/2014; State, responses to SIGAR data call, 4/15/2014 and 
6/27/2013.
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INTERNATIONAL NARCOTICS CONTROL  
AND LAw ENFORCEmENT 
The U.S. Bureau of International Narcotics and Law Enforcement Affairs 
(INL) manages an account for advancing rule of law and combating narcot-
ics production and trafficking—the International Narcotics Control and 
Law Enforcement (INCLE) account. INCLE supports several INL program 
groups, including police, counternarcotics, and rule of law and justice.72

State reported that INCLE was appropriated $225 million for FY 2014, 
bringing cumulative funding for INCLE to nearly $4.42 billion. Of this 
amount, nearly $3.55 billion had been obligated, of which nearly $2.95 billion 
had been disbursed.73 Figure 3.21 shows INCLE appropriations by fiscal year.

State reported that cumulative obligations as of March 31, 2014, 
increased by more than $9.65 million compared to cumulative obligations 
as of December 31, 2013. Cumulative disbursements as of March 31, 2014, 
increased by nearly $103.45 million over cumulative disbursements as of 
December 31, 2013.74 Figure 3.22 provides a cumulative comparison of 
amounts appropriated, obligated, and disbursed for INCLE.

Figure 3.21

Notes: Numbers have been rounded. FY 2014 �gure re�ects draft allocation amount for Afghanistan and is subject to �nal 
Congressional approval. Data may include inter-agency transfers.

Sources: State, responses to SIGAR data call, 4/15/2014, 4/11/2014, and 1/13/2014.
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INTERNATIONAL RECONSTRUCTION FUNDINg  
FOR AFghANISTAN
In addition to assistance provided by the United States, the international 
community provides a significant amount of funding to support Afghanistan 
relief and reconstruction efforts. As noted in previous SIGAR quarterly 
reports, most of the international funding provided is administered through 
trust funds. Contributions provided through trust funds are pooled and then 
distributed for reconstruction activities. The two main trust funds are the 
Afghanistan Reconstruction Trust Fund (ARTF) and the Law and Order 
Trust Fund for Afghanistan (LOTFA).75

Contributions to the Afghanistan Reconstruction Trust Fund
The largest share of international contributions to the Afghan operational 
and development budgets comes through the ARTF. From 2002 to March 20, 
2014, the World Bank reported that 33 donors had pledged nearly $7.81 bil-
lion, of which nearly $7.03 billion had been paid in.76 According to the 
World Bank, donors had pledged approximately $902.04 million to the 
ARTF for Afghan fiscal year 1393, which runs from December 21, 2013, to 
December 20, 2014.77 Figure 3.23 shows the 11 largest donors to the ARTF 
for FY 1393.

Figure 3.23

Notes: Numbers have been rounded. FY 1393 = 12/21/2013–12/20/2014.  

Source: World Bank, "ARTF: Administrator's Report on Financial Status as of March 20, 2014 (end of 3rd month of FY 
1393)," p. 1.
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As of March 20, 2014, the United States had pledged more than $2.26 bil-
lion and paid in nearly $1.98 billion since 2002.78 The United States and the 
United Kingdom are the two biggest donors to the ARTF, together contribut-
ing 46% of its total funding, as shown in Figure 3.24.

Contributions to the ARTF are divided into two funding channels—the 
Recurrent Cost (RC) Window and the Investment Window.79 As of March 20, 
2014, according to the World Bank, more than $2.97 billion of ARTF funds 
had been disbursed to the Afghan government through the RC Window 
to assist with recurrent costs such as salaries of civil servants.80 The RC 
Window supports the operating costs of the Afghan government because 
the government’s domestic revenues continue to be insufficient to support 
its recurring costs. To ensure that the RC Window receives adequate fund-
ing, donors to the ARTF may not “preference” (earmark) more than half of 
their annual contributions for desired projects.81 

The Investment Window supports the costs of development programs. 
As of March 20, 2014, according to the World Bank, more than $3.26 billion 
had been committed for projects funded through the Investment Window, of 
which nearly $2.34 billion had been disbursed. The World Bank reported 19 
active projects with a combined commitment value of more than $2.03 bil-
lion, of which more than $1.11 billion had been disbursed.82

Contributions to the Law and Order Trust Fund for Afghanistan
The United Nations Development Programme (UNDP) administers the 
LOTFA to pay ANP salaries and build the capacity of the Ministry of 
Interior.83 Since 2002, donors have pledged nearly $3.18 billion to the 
LOTFA, of which more than $3.17 billion had been paid in, according to the 
most recent data available.84 The LOTFA’s sixth support phase started on 
January 1, 2011. Phase VI was initially planned to end on March 31, 2013, 
but after two extensions, the planned end date is currently December 31, 
2014. In the 33 months since Phase VI began, the UNDP had transferred 
more than $1.39 billion from the LOTFA to the Afghan government to cover 
ANP and Central Prisons Directorate staff remunerations and an additional 
$33.44 million for capacity development and other LOTFA initiatives.85 As 
of September 30, 2013, donors had committed nearly $1.65 billion to the 
LOTFA for Phase VI. Of that amount, the United States had committed 
nearly $659.11 million, and Japan had committed more than $614.76 million. 
Their combined commitments make up more than 77% of LOTFA Phase 
VI commitments. The United States had contributed nearly $1.21 billion to 
the LOTFA since the fund’s inception.86 Figure 3.25 shows the four largest 
donors to the LOTFA since 2002, based on the latest data available.

Figure 3.24

Figure 3.25

Notes: Numbers have been rounded. "Others" includes 29 
donors.

Source: World Bank, "ARTF: Administrator's Report on 
Financial Status as of March 20, 2014 (end of 3rd month of 
FY 1393)," p. 4.
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As of March 31, 2014, the U.S. Congress had appropriated more than 
$58.8 billion to support the Afghan National Security Forces (ANSF). Most 
of these funds ($57.3 billion) were channeled through the Afghanistan 
Security Forces Fund (ASFF) and provided to the Combined Security 
Transition Command-Afghanistan (CSTC-A). Congress established the 
ASFF to build, equip, train, and sustain the ANSF, which comprises the 
Afghan National Army (ANA) and the Afghan National Police (ANP). Of 
the $57.3 billion appropriated for the ASFF, approximately $48.9 billion had 
been obligated and $46.6 billion disbursed as of March 31, 2014.87 

This section discusses assessments of the ANSF and the Ministries of 
Defense and Interior; gives an overview of U.S. funds used to build, equip, 
train, and sustain the ANSF; and provides an update on efforts to combat 
the cultivation of and commerce in illicit narcotics in Afghanistan. This sec-
tion also discusses the challenges to transitioning to Afghan-led security by 
the end of 2014. 

Key Issues and events thIs Quarter
Key issues and events this quarter include General Joseph F. Dunford’s 
testimony before the House and Senate Armed Services Committees, 
continuing U.S. concerns over the lack of a signed U.S.-Afghan Bilateral 
Security Agreement, the Center for Naval Analysis’ release of its inde-
pendent assessment of the ANSF, the disbanding of the Afghan Public 
Protection Force, and the release of focus group findings gauging the public 
perception of the Afghan Local Police.

General Dunford Warns Congress: ANSF Needs  
Continued U.S. Support
On March 12, General Joseph F. Dunford, Commander of the International 
Security Assistance Force (ISAF) and U.S. Forces-Afghanistan (USFOR-A), 
warned lawmakers that the ANSF will need ongoing support if they 
are to succeed in their role of keeping Afghanistan secure. He told the 
Senate Armed Services Committee, “If we leave at the end of 2014, the 
Afghan security forces will begin to deteriorate. The security environment 

“If we leave at the end  
of 2014, the Afghan 

security forces will begin  
to deteriorate.”

—General Joseph F. Dunford

Source: The Washington Post, “U.S. commander in Afghanistan 
warns that full withdrawal will allow al-Qaeda to regroup,” 
3/12/2014.
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will begin to deteriorate, and I think the only debate is the pace of that 
deterioration.”88 

General Dunford told the House Armed Services Committee on March 13 
that the ANSF has made progress in countering the Taliban threat, but 
identified areas where they will need ongoing assistance. He told lawmak-
ers, “After watching the Afghan forces respond to a variety of challenges 
since they took the lead in June, I don’t believe the Taliban insurgency 
represents an existential threat to them or the government of Afghanistan.” 
He also said, “Although the Afghans require less support in conducting 
security operations, they still need assistance in maturing the systems, the 
processes and the institutions necessary to support a modern national army 
and police force. They also need continued support in addressing capability 
gaps in aviation, intelligence and special operations. To address these gaps 
a ‘train, advise and assist’ mission will be necessary after this year to further 
develop Afghan self-sustainability.”89 

Bilateral Security Agreement
The Bilateral Security Agreement (BSA) between the United States and 
Afghanistan to determine the legal status of U.S. forces in Afghanistan after 
2014 remains unsigned. The final status of the BSA will have a profound 
impact on the U.S. military footprint in Afghanistan after 2014, the willing-
ness of the United States and the international community to continue to 
finance reconstruction programs, and on Afghanistan’s ability to maintain 
progress in the security, governance, and economic sectors. Last quarter, 
the U.S. and Afghan governments reached agreement on a draft text of the 
BSA and a Loya Jirga (tribal assembly) approved the document. President 
Hamid Karzai refused to sign it. However, the two leading candidates in 
Afghanistan’s April 2014 presidential election have said they will sign the 
BSA if elected, according to the The Wall Street Journal.90 

The BSA would allow U.S. military trainers and counterterrorism forces 
to remain in Afghanistan after the end of this year.91 The size of the remain-
ing contingent of U.S. forces has yet to be determined. According to media 
reports, ISAF commander General Joseph F. Dunford has recommended a 
post-2014 force of 12,000 troops: 8,000 U.S. and 4,000 international. While 
most of these troops would support, train, and advise the ANSF, approxi-
mately 2,000 would conduct counter-terrorism operations.92 

Independent Assessment of the ANSF
This quarter, the Center for Naval Analysis (CNA), a non-profit research 
organization, released its independent assessment of the ANSF. The 
Department of Defense (DOD) selected CNA in response to a 2013 National 
Defense Authorization Act requirement for “an independent assessment 
of the strength, force structure, force posture, and capabilities required to 
make the [ANSF] capable of providing security for their own country.”93
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The CNA study predicts that the insurgency in Afghanistan will be a 
greater threat in 2015–2018 than it is now due to the reduction in U.S. and 
NATO forces and continued presence of insurgent sanctuaries in Pakistan.94 
The CNA report forecasts that the Taliban will keep pressure on the ANSF, 
expand its influence in areas vacated by Coalition forces, encircle key cities, 
and conduct high-profile attacks in Kabul and other cities. It also said that 
the Taliban will conserve resources in the short term as it recovers from 
years of Coalition operations before launching “a larger and more intense 
military effort.”95 

The CNA assessment concluded that if the ANSF are successful through 
2018, a negotiated political settlement is more likely in 2019–2023.96 To do 
this, the ANSF needs a strength of 373,400 personnel, with some changes to 
its existing force structure, through 2018.97 According to CNA, the ANSF’s 
current force strength is 382,000.98 This figure differs from SIGAR’s current 
total of 336,388 because it is based on authorized—rather than assigned—
force levels and includes Afghan Local Police (ALP), which are not included 
in SIGAR’s total; ALP are counted separately in this report. In addition, CNA 
concluded that the ANSF and the ministries that support the ANA and the 
ANP will require international assistance and advisors “through at least 
2018” with “similar authorities to the mission in Afghanistan today.”99 This 
will also require the continued commitment of the international community. 
According to CNA, “withdrawal of international community support is likely 
to have consequences up to and including renewed civil war in Afghanistan 
and increased instability in the region.”100

Afghan Public Protection Force to be Disbanded
According to DOD, President Karzai directed on February 17 that the state-
owned enterprise managing the Afghan Public Protection Force (APPF) 
be dissolved and that APPF personnel and functions be incorporated into 
the Ministry of Interior (MOI).101 On March 8, 2014, Afghanistan’s Minister 
of Interior held a meeting to discuss the disbandment of the Afghan Public 
Protection Force (APPF) and alternatives for continuing to provide security 
for convoys and Coalition installations.102 

According to DOD, four security areas will be impacted by the APPF 
transition: national projects, private sector, convoy and road security, and 
international projects.103 

Security of national projects will transition from APPF to the ANP. For 
protection of private-sector sites, the Ministry of Finance is working out 
legal details of a process for private customers to pay for security ser-
vices. Convoy and road security will shift from APPF to ANP with greater 
responsibility for provincial police and a new highway patrol unit. A 
rapid-response force and MOI transportation brigade will also help ensure 
adequate convoy security, according to DOD. For international projects, a 
joint commission of international and MOI representatives is working to 

“Withdrawal of 
international community 
support is likely to have 
consequences up to and 
including renewed civil 
war in Afghanistan and 
increased instability in  

the region.”
—Center for Naval Analysis

Source: Center for Naval Analysis, “Summary of Independent 
Assessment of the Afghan National Security Forces,” 
1/24/2014, pp. 40–41.



88

Security

Special inSpector general  i  AfghAnistAn reconstruction

develop a way forward, given procedures and legal restrictions vary among 
countries and organizations.104 

According to DOD, details of the new APPF entity will be worked out 
during a transition period of undetermined duration. After the transition, 
MOI envisions that security for international installations will be provided 
by “special ANP police” who work for a “special annex” of ANP. This 
entity would have its own bank account at the Ministry of Finance and 
its own payment scheme. The MOI said that while these ANP personnel 
cannot be called “guards,” they may have only limited law enforcement 
powers and will function as guards. Because highway security is already 
an ANP function, the ANP cannot receive compensation for providing 
convoy security. The MOI said there would be no fee for convoy security, 
according to DOD.105 

Since the creation of the APPF in 2009 through FY 2012, the United 
States provided more than $51 million to stand up the force.106 The state-
owned enterprise raises its own revenue by providing contract security 
services to U.S. and international agencies. 

For more information on the APPF, see “Afghan Public Protection Force” 
on page 96 in this section.

Public Perception of the Afghan Local Police
This quarter, the Special Operations Joint Task Force-Afghanistan 
(SOJTF-A) released the findings of a focus group survey to gauge the pub-
lic’s perception of the ALP. During the survey, 28 focus groups consisting 
of six to ten community members and village elders were asked a series 
of questions about the ALP. While focus groups in the northern and south-
ern districts had the most negative perception of the ALP, all focus groups 
agreed that the ALP improves community security. The ALP received 
mixed marks for fighting local crime and were criticized for participating in 
community dispute resolution in several districts. According to SOJTF-A, 
several participants noted that since the ALP came under control of the 
ANP, they have turned to corruption and criminality to offset salaries that 
are not always paid on time.107

The focus group survey identified both strengths and weaknesses in 
the ALP. Among the ALP’s strengths are ALP members’ local knowledge, 
their constant presence in villages, and opportunities they provide local 
youth through recruitment. Weaknesses included insufficient training and 
a lack of adequate equipment as well as “the predatory practices of some 
ALP members on neighboring communities that lack their own ALP units.” 
Respondents also noted factionalism and tribal discrimination in the ALP 
recruitment process.108

For an update on the ALP program, including force strength, see “Afghan 
Local Police” on page 95.



89

Security

RepoRt to the united states congRess  i  April 30, 2014

securIty envIronment
According to the United Nations (UN) Secretary-General, the security 
situation in Afghanistan remains volatile. In his March 7 report to the UN 
Security Council, the Secretary-General said that 2013 had the second 
highest level of violence since the fall of the Taliban; 2011 had the highest. 
Armed clashes and improvised explosive device (IED) events accounted 
for 75% of all security incidents. The number of armed clashes was up 51% 
compared to the number in 2012. Afghan forces have proved capable of 
defending territory, but they have also suffered significant casualties.109 
Between November 16, 2013, and February 15, 2014, the number of secu-
rity incidents increased by 24% over the number recorded during the same 
period in the prior year. As part of that increase, the UN recorded 35 suicide 
attacks compared to 17 the previous year.110

u.s. Forces In aFghanIstan
According to DOD, the number of U.S. forces serving in Afghanistan as of 
February 1, 2014, is 33,200.111 Since operations began in 2001, a total of 2,178 
U.S. military personnel have died in Afghanistan—83% of whom were killed 
in action—and 19,523 were wounded as of April 4, 2014.112 

complIance wIth exIstIng contractIng  
rules stIll an Issue
DOD contracting has been on the Government Accountability Office’s (GAO) 
high-risk list since 1992—almost a quarter of a century.113 A January 2012 
contracting shura in Kabul produced broad agreement among U.S. military 
commands in Afghanistan that widespread noncompliance with existing 
rules and guidance was a continuing problem. A June 2012 DOD report to 
Congress mentioned the shura and 26 agreed-upon follow-up measures.114

USFOR-A stores ammunition in munitions storage areas such as this one in Shindand. 
(SIGAR photo by Ron Riach)
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In its April–September 2013 semiannual report to Congress, however, the 
DOD Office of Inspector General (OIG) noted that “The Department con-
tinues to struggle to consistently provide effective oversight of its existing 
contracting efforts.”115 In preparation for its October 2013, and later for its 
January and April 2014 reports to Congress, SIGAR asked DOD to identify 
steps taken to improve compliance with existing regulations. SIGAR also 
asked if noncompliance continued, if any accountability measures had been 
adopted to impose substantial individual consequences for noncompliance, 
and if anyone had in fact faced consequences. To date, DOD has provided 
no answer. More than two years after the shura consensus and after three 
requests for information, SIGAR finds this pattern of nonresponse troubling.

ansF strength
This quarter, ANSF’s assigned force strength was 342,809, according to data 
provided by CSTC-A.116 This is 97% of the ANSF’s end strength goal of 
352,000 personnel. DOD’s goal to reach 352,000 ANSF by 2014 (187,000 ANA 
by December 2012, 157,000 ANP by February 2013, and 8,000 Air Force by 
December 2014) has mostly been met.117 The ANA and ANP are within 2% of 
their target end strength and the Air Force (expected to reach its goal at the 
end of the year) is within 15%, as shown in Table 3.6. However, as noted 
below, ANA strength now includes civilian personnel.

ANA Civilians Still Count Toward ANSF Strength
SIGAR has long been concerned about the issue of civilians constituting 
a part of Afghanistan’s Army. In July 2012, CSTC-A told SIGAR that civil-
ians were included in the assigned strength of the ANA.118 In October 2012, 
CSTC-A said that civilians had been accounted for and removed from 
the ANA’s “end strength number.”119 CSTC-A also said that civilians were 
not included in the end strength of the ANA in January and April 2013.120 
However, in July and October 2013, CSTC-A reported that the ANA’s “mili-
tary strength” again included civilians.121 In January 2014, CSTC-A told 

TAble 3.6

ANSF ASSigNed StReNgth, MARch 2013

ansF component current target
status as of 

3/2014

difference Between current 
strength and target  
end-strength goals

Afghan national Army 187,000 personnel by 12/2012 182,777 (98%) -4,223 (2%)

Afghan national Police 157,000 personnel by 2/2013 153,269 (98%) -3,731 (2%)

Afghan Air Force 8,000 personnel by 12/2014 6,763 (85%) -1,237 (15%)

ANSF total 352,000 342,809 (97%) -9,191 (3%)

Sources: DOD, “Report on Progress Toward Security and Stability in Afghanistan,” 12/2012, p. 56; CSTC-A, response to SIGAR 
data call, 3/31/2014; DCOM MAG, response to SIGAR vetting, 4/10/2014. 
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SIGAR that 9,336 civilians were being counted as part of the ANA and 
Afghan Air Force.122 This quarter, CSTC-A reported 9,486 civilians in the 
ANA and Air Force.123

According to CSTC-A, the 187,000 authorized positions in the ANA 
include civilians and that “civilians have to be reflected against ANA end 
strength if the 352K goal [352,000] is to be the point of comparison.”124

In February 2012, a DOD OIG report identified the issue of and risks 
associated with civilians being counted as part of the ANA. In that report, 
DOD OIG found that ANA finance officers had “coded” civilian personnel 
as military or armed forces personnel and included them for payment by 
CSTC-A, despite an agreement between NTM-A/CSTC-A and the Ministry 
of Defense (MOD) that only military personnel would be reimbursed. At 
that time, CSTC-A finance personnel were unaware that civilians had been 
included for military pay.125 

According to the CNA independent assessment released this quarter,  
“uniformed ANSF positions in the MOD and MOI should be civilianized. If 
civilians with the appropriate expertise cannot be recruited or trained for 
these positions—or if active-duty ANSF personnel cannot be transitioned 
to the civil service—then ANSF force structure will need to be increased to 
accommodate them.”126 

ANSF Assessment
Assessments of the ANA and ANP are indicators of the effectiveness of 
U.S. and Coalition efforts to build, train, equip, and sustain the ANSF. 
These assessments also provide both U.S. and Afghan stakeholders 
with updates on the status of these forces as transition continues and 
Afghanistan assumes responsibility for its own security. Since August 15, 
2013, ISAF has used the Regional Command ANSF Assessment Report 
(RASR) to rate the ANSF.127 

SIGAR has actively monitored ANSF assessment reporting and has 
issued two audit reports on the systems and processes used to rate ANSF 
capability—one in 2010 and another in February 2014. SIGAR’s February 
2014 report found that the ISAF Joint Command (IJC) developed the RASR 
because the old Commander’s Unit Assessment tool (CUAT) was too dif-
ficult to read, inconsistently applied, and not useful.128 The RASR is the third 
different assessment tool used to rate the ANSF since 2005.129

According to IJC, the RASR is a “holistic intelligence, operational, and 
sustainment assessment and reporting mechanism” of the ANSF.130 The 
RASR uses rating definition levels (RDLs), based upon ANSF capabilities, 
to assess ANSF units at the brigade level.131 The RDLs use a simplified 
assessment matrix that is tailored to the specific unit type (e.g. infantry, 
intelligence, signals) and identifies the capabilities a unit must possess in 
order to be assessed “Fully Capable.” According to IJC, “this simplified sys-
tem is easily observable, not as labor intensive or complex [as the previous 

SIGAR AudIt
An ongoing SiGAr audit is assessing 
the reliability and usefulness of data 
for the number of AnSF personnel 
authorized, assigned, and trained. 
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system], and could form the basis of Afghan ‘self reporting’ as ISAF contin-
ues to draw down.”132

SIGAR’s report found that as Coalition forces withdraw, the IJC will have 
less insight into the ANSF’s capabilities and rely more on the ANSF for 
assessment data. However, the report noted that “ISAF has not developed 
a plan that details how it will (1) ensure the continued collection, analy-
sis, validation, and reporting of ANSF capability assessments as Coalition 
forces draw down and (2) address the challenges associated with having 
few advisor teams available to conduct assessments and relying on the 
ANSF’s processes for conducting its own internal assessments.”133

The RASR rates ANA brigades in six areas:134

•	 Combined Arms (planning and conducting joint operations using 
multiple types of weapons)

•	 Leadership
•	 Command & Control
•	 Sustainment
•	 Training (conducting training)
•	 Attrition

For the ANA, the latest RASR report provides assessments of 24 brigades 
(22 brigades within corps and two brigades of the 111th Capital Division). 
Of those, 83% were “fully capable” or “capable” of planning and conduct-
ing joint and combined arms operations. This is a decrease from the 88% 
assessed at those levels last quarter; however, this was due to one brigade 
not being assessed this quarter. Last quarter, that brigade was assessed as 
“capable.” In most assessment categories, the ANA’s capability either stayed 
the same or showed some improvement.135 Most declines were due to one 
brigade not being assessed this quarter, as shown in Table 3.7. 

According to the latest RASR report, the total number of “on hand” High-
Mobility Multipurpose Wheeled Vehicle (HMMWV) gun trucks decreased by 

TAble 3.7

ANA RASR ASSeSSMeNtS, QUARteRly chANge

Fully capable capable partially capable developing not assessed

Q1 Q2 + — Q1 Q2 + — Q1 Q2 + — Q1 Q2 + — Q1 Q2 + —

combined Arms operations 9 8 -1 12 12 3 3 0 0 0 1 1

Leadership 16 15 -1 7 6 -1 1 2 1 0 0 0 1 1

command & control 11 9 -2 13 14 1 0 0 0 0 0 1 1

Sustainment 7 6 -1 13 11 -2 4 6 2 0 0 0 1 1

training 6 6 13 13 4 3 -1 1 1 0 1 1

Attrition 0 1 1 7 9 2 0 0 17 14 -3 0 0

Note: Attrition assessment is based on the following monthly attrition rates: 0–1.99% = Fully Capable; 2–2.99% = Capable; 
3%+ = Developing

Sources: IJC, December 2013 RASR, 12/30/2013; IJC, March 2014 RASR Status Report, executive Summary, 4/9/2014.
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400 vehicles. IJC noted that two brigades with significant reductions reported 
the decrease was the result of “an effort to turn in damaged and excess 
equipment.”136 In most categories, the ANA meets or exceeds the amount of 
equipment it is authorized to have to fulfill its mission. However, not all of 
its equipment is “mission capable.” For example, in the case of HMMWV gun 
trucks, the ANA has 158% of the trucks it needs; however, since not all of 
those trucks are “mission capable,” its material readiness for those vehicles is 
101%—still above the rate needed to fulfill its mission.137 However, IJC noted 
that sustainment continues to be an impediment for progress for the ANA, 
mainly as a result of delivery and resupply issues.138

Attrition also continues to be a major challenge for the ANA as 61% of 
brigades (not including the one brigade that was not assessed) are still con-
sidered “developing” which means that attrition in these brigades is 3% or 
more. However, this is a notable improvement from December 2013 when 
71% were rated as “developing.” In other areas, most ANA brigades were 
rated “fully capable” or “capable,” including leadership (91%), command 
and control (100%), sustainment (74%), and training (83%).139

The RASR rates ANP components in six areas:140

•	 Law Enforcement Operations (making arrests and prosecuting those arrested)
•	 Leadership
•	 Command & Control
•	 Sustainment
•	 Training (conducting training)
•	 Attrition

For the ANP, the latest RASR report provides assessments of 18 of 21 
regional ANP components—the Afghan Uniform Police (AUP), Afghan 
Border Police (ABP), and the Afghan National Civil Order Police (ANCOP)—
in seven different zones.141 Of the 18 that were assessed, 83% were “fully 
capable” or “capable” of carrying out law enforcement operations (making 
arrests and prosecuting those arrested), as shown in Table 3.8. 

TAble 3.8

ANP RASR ASSeSSMeNtS, QUARteRly chANge

Fully capable capable partially capable developing not assessed

Q1 Q2 + — Q1 Q2 + — Q1 Q2 + — Q1 Q2 + — Q1 Q2 + —

Law enforcement operations 8 5 -3 7 10 3 1 3 2 0 0 5 3 -2

Leadership 10 10 4 6 2 1 2 1 0 0 5 3 -2

command & control 4 5 1 11 9 -2 1 4 3 0 0 5 3 -2

Sustainment 5 4 -1 10 12 2 1 2 1 0 0 5 3 -2

training 4 5 1 10 9 -1 1 3 2 1 1 5 3 -2

Attrition 7 7 3 4 1 0 0 10 9 -1 1 1

Note: Attrition assessment is based on the following monthly attrition rates: 0–1.99% = Fully Capable; 2–2.99% = Capable; 
3%+ = Developing

Sources: IJC, December 2013 RASR, 12/30/2013; IJC, March 2014 RASR Status Report, executive Summary, 4/9/2014.

SIGAR AudIt
in an audit report released this quarter, 
SiGAr found that iSAF Joint command’s 
system for rating the capability of 
the AnSF—the commander’s unit 
Assessment tool (cuAt)—was too 
difficult to read, inconsistently applied, 
and not useful. As noted in this section, 
the cuAt has now been replaced by 
the rASr. For more information, see 
Section 2, page 22. 
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IJC noted that ANP material readiness (equipment levels) rates showed 
improvement in some areas and a decline in others. In addition, access to 
MOI-sponsored training for ANP personnel is low due to “disorganized MOI 
training events.”142 Attrition also continues to be a challenge for the ANP as 
50% of regional components are still considered “developing” which means 
that attrition in these units is 3% or more. In other areas, the ANP regional 
components are mostly “fully capable” or “capable”: leadership (89%), com-
mand and control (78%), sustainment (89%), and training (78%).143 

mInIstry oF deFense and mInIstry oF  
InterIor assessments
DOD reported that this quarter the MOD and the MOI continued to increase 
their capacity to perform critical functions. To rate the operational capabil-
ity of these ministries, NTM-A uses the Capability Milestone (CM) rating 
system. This system assesses staff sections (such as the offices headed by 
assistant or deputy ministers) and cross-functional areas (such as general 
staff offices) using four primary and two secondary ratings:144

•	 CM-1A: capable of autonomous operations
•	 CM-1B: capable of executing functions with Coalition oversight
•	 CM-2A: capable of executing functions with minimal Coalition assistance
•	 CM-2B: can accomplish its mission but requires some Coalition assistance
•	 CM-3: cannot accomplish its mission without significant Coalition assistance
•	 CM-4: exists but cannot accomplish its mission

Like last quarter, SIGAR was provided the CM ratings for only 37 MOD 
staff sections and cross-functional areas, down from 46 in prior quarters. 
According to CENTCOM, there was no change in MOD capability since last 
quarter, as shown in Figure 3.26. This is the first time no quarterly changes 
in MOD capability were reported to SIGAR.145 

All 32 staff sections at the MOI were assessed; five progressed and none 
regressed since last quarter, according to CENTCOM. Those whose ratings 
increased this quarter were:146

•	 Deputy Minister for Security–Force Readiness (CM-1A)
•	 Chief of Staff Office of the Legal Affairs (CM-1B)
•	 Deputy Minister for Administration–Training Management (CM-1B)
•	 Deputy Minister for Counter Narcotics (CM-2A)
•	 Deputy Minister for the Afghan Public Protection Force (CM-2B)

Three MOI staff sections are now rated CM-1A (capable of autonomous 
operations): the Chief of Staff Public Affairs Office, the Deputy Minister for 
Security Office of the Afghan National Civil Order Police, and the Deputy 
Minister of Security for Force Readiness.147 

SIGAR SpecIAl pRoject
in a special project report released last 
quarter, SiGAr found that cStc-A had 
not conducted a comprehensive risk 
assessment of the capabilities of the 
MoD and Moi to manage and account 
for u.S. direct assistance dollars, of 
which $4.2 billion has been committed 
and nearly $3 billion disbursed. 



95

Security

RepoRt to the united states congRess  i  April 30, 2014

aFghan local polIce
As of March 15, 2014, the ALP comprised 26,647 personnel, all but 887 
of which were fully trained, according to the NATO Special Operations 
Component Command-Afghanistan (NSOCC-A). The current goal is to have 
30,000 personnel by the end of December 2014.148 

As of March 31, 2014, nearly $196 million of the ASFF had been obli-
gated and expended to support the ALP. According to NSOCC-A, the ALP 
will cost $121 million per year to sustain once it reaches its target strength. 
To date, 23,246 AK-47 rifles and 4,045 PKM machine guns—both Russian 
designed—have been provided to the ALP.149

According to NSOCC-A, between March 1, 2013, and February 28, 2014, 
the ALP had a retention rate of 84.9%. During that period, 572 ALP per-
sonnel quit their job, 226 were fired, 1,165 were undefined administrative 
losses, and 1,623 were other losses (also undefined). NSOCC-A reported 
that 1,144—or about 4.8% of the force—were killed in action (KIA).150

According to the CNA independent assessment released this quarter, 
CNA “interviewees in theater told us that the Chief of the ANA General 
Staff does not want [ANA Special Forces] to be formally associated with 
the ALP program, in part due to the ALP’s past record of human rights 

Sources: CSTC-A, responses to SIGAR data call, 12/30/2013 and 3/31/2014.
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abuses.”151 CNA noted that “it does not appear that the government of 
Afghanistan intends for the [ANA Special Forces] to continuing raising ALP 
after 2014.”152

aFghan puBlIc protectIon Force
The Afghan Public Protection Force (APPF), a state-owned enterprise 
under the authority of the MOI, provides facility and convoy security ser-
vices in Afghanistan. Following President Karzai’s 2010 decree disbanding 
private security companies (PSCs) and transferring protection responsibili-
ties to the APPF, the Afghan government implemented a bridging strategy 
for a phased transition to the public security company.153 

As part of that strategy, security for military installations was scheduled 
to be transferred to the APPF in March 2013. In October 2012, however, 
IJC told SIGAR that meeting the deadline was “extremely unlikely.”154 As 
of March 31, 2014, only five military forward operating bases (FOBs) were 
secured by APPF personnel; 43 FOBs were still secured by PSCs. This 
quarter, the APPF comprised 22,727 personnel, according to CSTC-A. This 
quarter, the APPF had 480 active contracts for their services.155 

The United States has provided more than $51 million to support the 
APPF, of which $34 million was provided in FY 2012; no FY 2013 funds were 
spent on the APPF. Of the $34 million provided in FY 2012, most funds were 
for APPF vehicles ($17 million). The rest was for APPF facility construc-
tion, weapons, radios, training, and other equipment and services.156

According to CSTC-A, the most recent assessment of the APPF’s capa-
bility indicates that the APPF is capable of “planning, executing, and 
sustaining full spectrum security services with advisory support.”157

aFghan natIonal army
As of March 31, 2014, the United States had obligated $32.4 billion and dis-
bursed $30.9 billion of ASFF funds to build, train, and sustain the ANA.158 

ANA Strength
As of March 31, 2014, the overall end strength of the ANA was 189,540 
personnel (182,777 Army and 6,763 Air Force), according to CSTC-A.159 
However, as noted previously, these numbers include 9,236 ANA civilians 
and 250 Air Force civilians. The total is more than 97% of its combined end 
strength goal of 195,000 ANA personnel. While the numbers of assigned 
personnel in the ANA’s six combat corps, the 111th Capital Division, and 
the Special Operations Force declined, the number of personnel in training 
or awaiting assignment increased, as shown in Table 3.9. Personnel absent 
without leave (AWOL) fell by half, from 10,251 last quarter to 5,141.160

SIGAR AReA of conceRn
in discussions with the Professional 
Services council—a national trade 
association representing businesses 
that provide services to the federal 
government—SiGAr has voiced its 
concern about the ability of the APPF to 
provide security services and how that 
ability will affect the implementation of 
reconstruction projects. 
 
 
SIGAR AudIt
A SiGAr audit report released at the 
end of last quarter found that the 
transition to APPF-provided security 
has had a minimal effect on projects, 
but only because implementing 
partners hired risk management 
companies to fill APPF capacity gaps 
and perform critical functions. For more 
information, see SiGAr Audit 13-15. 
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According to the CNA independent assessment released this quarter, 
“Afghanistan has a significant need for special operations forces [SOF], but 
the ANSF cannot support more SOF.”161 CNA also said “ANA SOF currently 
depend on the U.S. and ISAF for logistics, intelligence, and air mobility. 
Simply increasing the number of ANA SOF personnel without addressing 
these support requirements would not increase the overall capability of 
SOF to disrupt insurgent and terrorist networks.”162

ANA Attrition
Attrition continues to be a major challenge for the ANA. Between 
February 2013 and February 2014, 43,887 ANA personnel were dropped 
from ANA rolls. The ANA has also suffered serious losses from fighting. 
Between March 2012 and February 2014, the ANA had 2,166 personnel KIA 
and 11,804 wounded in action.163 

ANA Sustainment
As of March 31, 2014, the United States had obligated $12 billion and dis-
bursed $11.5 billion of ASFF funds for ANA sustainment.164 

TAble 3.9

ANA StReNgth, QUARteRly chANge
authorized assigned

ana component Q4 2013 Q1 2014
Quarterly 
change Q4 2013 Q1 2014

Quarterly 
change

201st corps 18,130 18,130 none 18,749 17,489 -1,260
203rd corps 20,798 20,798 none 21,098 20,029 -1,069

205th corps 19,097 19,097 none 18,963 17,891 -1,072
207th corps 14,879 14,879 none 14,320 13,806 -514
209th corps 15,004 15,004 none 15,364 14,554 -810
215th corps 17,555 17,555 none 18,132 16,310 -1,822
111th capital Division 9,174 9,174 none 9,276 8,921 -355
Special operations Force 11,013 12,149 +1,136 10,756 10,458 -298
echelons Above corpsa 36,002 34,866 -1,136 25,992 29,727 +3,735
ttHSb - - - 15,915c 24,356d +8,441
civilians - - - 9,113 9,236 +123
ANA tOtAl 161,652 161,652 NONe 178,816e 182,777 +3,961

Afghan Air Force (AAF) 7,370 7,097 -273 6,529 6,513 -16
AAF civilians - - - 223 250 +27
ANA + AAF tOtAl 169,022 168,749 -273 185,386 189,540 +4,154

Notes: Q4 2013 data is as of 12/30/2013; Q1 2014 data is as of 3/31/2014.
a Includes MOD, General Staff, and Intermediate Commands
b Trainee, Transient, Holdee, and Student; these are not included in counts of authorized personnel
c Includes 5,010 cadets
d Includes 4,701 cadets
e Q4 2013 assigned total includes 10,251 AWOl personnel

Sources: CSTC-A, responses to SIGAR data calls, 1/6/2014 and 3/31/2014. 
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ANA Salaries, Food, and Incentives
As of March 31, 2014, CSTC-A reported that the United States had provided 
$2.2 billion through the ASFF to pay for ANA salaries, food, and incen-
tives since FY 2008. CSTC-A also estimated the annual amount of funding 
required for the base salaries, bonuses, and incentives of the ANA at 
$693.9 million.165 This is an increase from the estimate provided last quarter 
of $542 million per year.166 CSTC-A noted that funding is provided assuming 
the ANA is staffed at 100% of its authorized strength.167

ANA Equipment, Transportation, and Sustainment
Determining the amount and cost of equipment provided to the ANA remains 
a challenge. After a year of decreasing total costs for weapons procured for 
the ANA, this quarter CSTC-A reported an increase. Between April 2013 and 
December 2013, the total reported cost for weapons purchased for the ANA 
decreased from $878 million to $439 million. However in March 2014, 
CSTC-A reported total costs of $461 million.168 The trend in total ANA weap-
ons, vehicles, and communication equipment costs is shown in Table 3.10.

In the past, CSTC-A has provided several explanations for the decreas-
ing cost: a $153 million correction in the total cost of some equipment 
and accounting for nearly $102 million in donated equipment that was not 
U.S.-funded,169 an extensive internal audit that revealed double-counted 
equipment,170 and discovery of incorrect pricing during an internal audit.171 
Moreover, CSTC-A noted that although the cost for donated weapons was 
not included, “the refurbishment and transportation cost of donated weap-
ons was included because [reconstruction] funds were used.”172

The ongoing corrections to the cost of equipment procured—a cumula-
tive total that should rise rather than fall every quarter—raises questions 
about the accountability of U.S. funds used to equip the ANA. SIGAR is cur-
rently conducting an audit of ANSF weapons accountability.

Additionally, CSTC-A reported the cost of ANA equipment remaining 
to be procured has decreased from $99 million last quarter to $89 million 
this quarter.173

TAble 3.10

cUMUlAtive U.S. cOStS tO PROcURe ANA WeAPONS, vehicleS, ANd 
cOMMUNicAtiONS eQUiPMeNt ($ millions)

weapons vehicles communications total
April 2013 $878.0 $5,556.5 $580.5 $7,015.0
July 2013 622.8 5,558.6 599.5 6,780.9
october 2013 447.2 3,955.0 609.3 5,011.5
January 2014 439.2 4,385.8 612.2 5,437.2
April 2014 461.2 4,385.7 670.3 5,517.3

Notes: SIGAR has sought clarification as to why these cumulative totals have declined in some quarters. See text. 

Sources: CSTC-A, responses to SIGAR data calls, 4/1/2013, 7/2/2013, 10/1/2013, and 3/31/2014. 
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As of March 31, 2014, the United States had obligated $11.4 billion and dis-
bursed $11.3 billion of the ASFF for ANA equipment and transportation.174 Of 
these funds, $5.4 billion was used to procure vehicles, weapons and related 
equipment, and communications equipment. Nearly 81% of that $5.4 billion 
was for vehicles and transportation-related equipment, as shown in Table 3.11. 

The United States has also procured $1.3 billion in ammunition for the 
ANA and $7 billion worth of other equipment and supplies to sustain the 
ANA. According to CSTC-A, this latter amount was determined by sub-
tracting the cost of weapons, vehicles, communications equipment, and 
ammunition from overall equipment and sustainment costs.175

ANA Infrastructure
As of March 31, 2014, the United States had obligated $6 billion and dis-
bursed $5 billion of the ASFF for ANA infrastructure.176 At that time, 
the United States had completed 328 infrastructure projects (valued at 
$4 billion), with another 71 projects ongoing ($1.5 billion) and 12 planned 
($232 million), according to CSTC-A.177

This quarter, the largest ongoing ANA infrastructure projects were 
brigade garrisons for the 2nd Brigade/201st Corps in Kunar (at a cost of 
$116 million), the 3rd Brigade/205th Corps in Kandahar ($91 million), and 
the 1st Brigade/215th Corps in Helmand ($87 million).178 Last quarter, the 
largest ongoing project was phase one construction of the MOD headquar-
ters in Kabul ($108 million).179 SIGAR has initiated an inspection of that 
project. In addition, 12 projects were completed this quarter at a cost of 
$176 million and two contracts worth $20 million were terminated.180

According to CSTC-A, the projected operations and maintenance (O&M), 
sustainment, restoration, and minor construction cost for ANA infrastruc-
ture for FY 2015 through FY 2019 is $953 million:181

•	 FY 2015: $209 million
•	 FY 2016: $186 million
•	 FY 2017: $186 million
•	 FY 2018: $186 million
•	 FY 2019: $186 million

TAble 3.11

cOSt OF U.S.-FUNded ANA eQUiPMeNt by cAtegORy
type of equipment procured remaining to be procured

Weapons $439,229,147 $32,390,974

Vehicles 4,385,763,395 14,784,960

communications equipment 612,205,922 51,610,799

total $5,437,198,464 $98,786,733

Source: CSTC-A, response to SIGAR data call, 12/30/2013. 

While in Afghanistan in March 2014, 
Special IG Sopko visited the Afghan Ministry 
of Defense’s headquarters building, 
which is currently under construction. 
(SIGAR photo by Smythe Anderson)
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CSTC-A noted that any estimated post-transition costs are based on cur-
rent capacity levels and do not take into account any future policy decisions 
which could impact future cost estimates.182

ANA and MOD Training and Operations 
As of March 31, 2014, the United States had obligated and disbursed 
$3 billion of the ASFF for ANA and MOD training and operations.183 This 
quarter, NTM-A’s response to SIGAR’s request for information on ANA 
training raised some questions about the status of U.S.-funded training 
programs. According to NTM-A, the number of ANA students enrolled in 
training as of March 18 was 4,363.184 This is the third quarter in which the 
number of enrollees has fallen. Last quarter, 17,706 ANA personnel were 
enrolled in some type of training, which was down from 43,942 enrolled in 
September 2013.185 NTM-A did not provide an explanation for the quarterly 
changes in training enrollment. In a separate response to SIGAR, CSTC-A 
noted that there were 19,655 ANA personnel in training or awaiting assign-
ment. An additional 4,701 personnel were ANA cadets.186

ANA literacy
Despite its goal to have 100,000 ANSF personnel (both ANA and ANP) 
functionally literate by December 2014, NTM-A does not know how many 
trained personnel are still in the ANSF. While NTM-A tracks the number 
of ANSF personnel that have received training, it does not how many 
have been lost to attrition.187 NTM-A told SIGAR that ANSF are solely 
responsible for tracking their own personnel.188 NTM-A estimated that 
“due to attrition less than 20% of the ANSF will be functionally literate by 
December 2014.”189 

As of this quarter, 85,535 ANSF personnel—including 47,731 ANA per-
sonnel—have completed level 3 literacy training. NTM-A expects to reach 
its goal of 100,000 functionally literate by December 2014. In response to a 
SIGAR question about the number of ANA personnel who have completed 
the level 3 training and are still in the ANA, NTM-A said that the answers 
were “unattainable due to insufficient ANA personnel tracking and skill/
education tracking systems.”190 

Since 2009, NTM-A has viewed increasing literacy rates as critical to 
developing a capable, professional, and sustainable ANSF. An NTM-A com-
mander estimated that the ANSF’s overall literacy rate in 2010 was 14%.191 At 
the time, NTM-A set a goal of having the ANSF achieve 100% proficiency for 
level 1 literacy and 50% proficiency at level 3 literacy by the end of 2014.192 

Level 1 literacy is the ability to read and write single words, count up 
to 1,000, and add and subtract whole numbers. At level 2, an individual 
can read and write sentences, carry out basic multiplication and divi-
sion, and identify units of measurement. At level 3, an individual has 
achieved functional literacy and can “identify, understand, interpret, create, 

SIGAR InSpectIon
SiGAr has initiated an inspection of 
the u.S.-funded construction of the 
MoD headquarters to determine if 
construction is being completed in 
accordance with contract requirements 
and if any occupied portions of the 
headquarters are being properly main-
tained and used as intended. For more 
information, see Section 2, page 39. 
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communicate, compute, and use printed and written materials.”193 However, 
in an audit report released last quarter, SIGAR found that U.S.-funded lit-
eracy contracts do “not require NTM-A/CSTC-A to independently verify 
students’ proficiency at the three literacy levels.”194

NTM-A’s goals were based on the ANSF’s 2009 authorized strength of 
148,000 personnel rather than on the current authorized strength of 352,000. 
SIGAR’s audit also found that NTM-A’s ability to measure the effectiveness of 
the literacy program is limited because none of the contracts requires inde-
pendent verification of testing for proficiency or identifies recruits in a way 
that permits accurate tracking as they move on to army and police units.195

As of February 28, 2014, NTM-A reported that ANA personnel who have 
completed a literacy program include:196

•	 162,268 level 1 graduates
•	 48,988 level 2 graduates
•	 47,731 level 3 graduates

Since 2010, the United States has funded three literacy contracts for the 
ANSF. Each has a base year and a five-year limit—one-year options may 
be exercised in August of each year—and a maximum cost of $200 mil-
lion.197 According to NTM-A, these contractors were providing literacy 
trainers to both the ANA and the ANP. They have assigned 736 literacy 
trainers to the ANA:198

•	 OT Training Solutions, a U.S. company, was providing 297 trainers.
•	 Insight Group, an Afghan company, was providing 202 trainers.
•	 The Higher Education Institute of Karwan, an Afghan company, was 

providing 237 trainers.
The estimated cost of these contracts—including contracts for ANP literacy 
training—for 2014 is $25 million.199

Women in the ANA and Afghan Air Force
This quarter, the ANA reported to CSTC-A that 723 women serve in the 
ANA—672 in the Army and 51 in the Air Force. Of those, 244 were officers, 
260 were non-commissioned officers (NCOs), 46 were enlisted, and 173 
were cadets. However, according to CSTC-A, Coalition advisors believe that 
these numbers are overstated and include civilians. CSTC-A noted that, next 
quarter, the MOD is expected to modify the way personnel are counted to 
only reflect active duty military personnel and not civilians.200

The current recruitment and retention goal, last published in September 
2013, is for 10% of the ANA to be women. To achieve this goal, the ANA has 
waived a requirement that the recruitment of women be balanced among 
Afghanistan’s various ethnic groups. The latest female officer candidate 
school class has 29 cadets: 18 Hazara, nine Tajik, and two Sadat. In addi-
tion, the ANA is using television advertisements to increase its recruitment 
of women. U.S. advisors at the Afghan National Army Officer Academy 

SIGAR AudIt
in an audit report released last quarter, 
SiGAr found that ntM-A/cStc-A’s goal 
for achieving literacy in the AnSF was 
based on outdated AnSF personnel 
estimates and, therefore, may not 
be attainable. in addition, cStc-A’s 
ability to measure the effectiveness 
of the literacy training program was 
limited. none of the three literacy 
training contracts require independent 
verification of testing for proficiency 
or identify and track recruits as they 
move on to their units. Furthermore, 
the contracts do not adequately define 
what constitutes a literacy class. one 
contractor billed the government for 
classes held for as little as two hours 
in a month. 
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continue to champion the idea that “women in Afghanistan are a talent 
pool the ANA cannot afford to ignore.” The ANA’s 12-week Basic Warrior 
Training course includes a class on behavior and expectations of male sol-
diers who work with ANA women.201

Despite progress, the goal of 10% of the ANA to be women remains a 
distant milestone. Women make up less than 1% of the force. CSTC-A rec-
ognized that “training alone is not sufficient to change deep-seated cultural 
and religion-based attitudes toward women in the ANA. This training is a 
critical first step, but behavior will almost certainly not change significantly 
until male ANA personnel have the experience of working alongside well-
trained, capable females.”202

The National Defense Authorization Act for FY 2014, Public Law 113–66, 
provides $25 million to be used for the programs and activities to support 
the recruitment, integration, retention, training, and treatment of women in 
the ANSF.203 

aFghan aIr Force
This quarter, the NATO Air Training Command-Afghanistan (NATC-A) 
reported that the Afghan Air Force has 88 aircraft, excluding aircraft “no 
longer in service (crashed)” and nine Mi-17 helicopters that are on loan to 
Afghanistan’s Special Mission Wing (SMW).204

The United States has a considerable investment in the Afghan Air Force. 
Between FY 2010 and FY 2012 alone, the United States provided more than 
$5 billion to support and develop the 6,513-person Afghan Air Force—includ-
ing over $3 billion for equipment and aircraft. In addition, DOD requested an 
additional $2.9 billion—including $1.24 billion for equipment and aircraft—in 
FYs 2013 and 2014 for the Afghan Air Force, as shown in Table 3.12.

According to CENTCOM, the Afghan Air Force inventory consisted of 
97 aircraft:205

•	 58 Mi-17 transport helicopters (includes nine on loan to the SMW)
•	 26 C-208 light transport planes
•	 Six C-182 fixed wing training aircraft
•	 Five MD-530F rotary-wing helicopters
•	 Two C-130H medium transport aircraft

TAble 3.12

U.S. FUNdiNg tO SUPPORt ANd develOP the AFghAN AiR FORce, 2010–2014 ($ THoUsAnDs)

Funding category Fy 2010 Fy 2011 Fy 2012 Fy 2013 (request) Fy 2014 (request)
equipment and Aircraft $461,877 $778,604 $1,805,343 $169,779 $1,068,329
training 62,438 187,396 130,555 188,262 192,354
Sustainment 143,784 537,650 571,639 473,946 777,748
infrastructure 92,200 179,600 113,700 0 0
total $760,299 $1,683,250 $2,621,237 $831,987 $2,038,431

Sources: DOD, budget Fiscal Year (FY) 2012, Justification for FY 2012 Overseas Contingency Operations Afghanistan Security Forces Fund, 2/2011, pp. 8, 19, 30, and 44; DOD, budget Fiscal Year 
(FY) 2013, Justification for FY 2013 Overseas Contingency Operations Afghanistan Security Forces Fund, 2/2012, pp. 5, 13, 19, and 32; DOD, budget Fiscal Year (FY) 2014, Justification for FY 
2014 Overseas Contingency Operations Afghanistan Security Forces Fund, 5/2013, pp. 5, 11, 20, and 37. 

SIGAR AudIt
in an ongoing audit SiGAr is examining 
u.S. support for the Afghan Air Force 
to determine the Afghan Air Force’s 
capability to absorb additional 
equipment.  
 
 
SIGAR InquIRy
in 2008, DoD initiated a program to 
provide 20 G-222 italian-built, twin 
propeller military transport aircraft to 
the Afghan Air Force at a cost of more 
than $486 million. in January 2013, 
the DoD inspector General reported 
that the G-222 project management 
office and ntM-A/cStc-A did not 
properly manage the effort to obtain 
the spare parts needed to keep the 
aircraft flight worthy. SiGAr is reviewing 
the G-222 contract to ensure that the 
u.S. government does not repeat the 
mistakes made throughout this nearly 
half billion dollar program.
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Since last quarter all the Mi-35 attack helicopters (totaling six, of which 
five were operational) were removed from the Afghan Air Force inven-
tory.206 NATC-A did not provide a reason for the removal of those aircraft.

A SIGAR audit initiated in November 2013 is examining U.S. support for 
the Afghan Air Force.

According to the CNA independent assessment released this quarter, 
“Afghanistan has a significant need for air support, but the [Afghan Air 
Force] cannot support more air power than is currently planned.” CNA also 
noted that the Afghan Air Force is “struggling to find sufficient numbers of 
qualified recruits to grow to its planned size” and “even if additional recruits 
are found, only a small number could be fully trained by 2018.”207

aFghan natIonal polIce
As of March 31, 2014, the United States had obligated $16.2 billion and dis-
bursed $15.4 billion of ASFF funds to build, train, and sustain the ANP.208 

ANP Strength
This quarter, the overall strength of the ANP totaled 153,269 personnel, includ-
ing 109,184 Afghan Uniform Police (AUP), 21,616 Afghan Border Police (ABP), 
14,477 Afghan National Civil Order Police (ANCOP), 5,916 students in training, 
and 2,076 “standby” personnel awaiting assignment. Of the 109,184 personnel 
in the AUP, 22,562 were MOI headquarters staff or institutional support staff. 
In addition, the Counter Narcotics Police of Afghanistan (CNPA) were also 
rolled into the AUP which may, in part, account for the AUP’s 2,400 increase 
since last quarter.209 Overall, the ANP’s strength increased 3,803 since last quar-
ter, as shown in Table 3.13 on the following page.

According to CSTC-A, unlike the ANA, the MOI does not report ANP 
personnel who are on leave, AWOL, sick, or on temporary assignment in its 

NAtO Air training Command-Afghanistan personnel hold a ceremony to award newly 
certified Afghan Air force maintainers in Herat, Afghanistan. (SIGAR photo by Martin Wilson)
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personnel reports. For this reason, the actual operational capability of the 
ANP is not known.210

ANP Sustainment
As of March 31, 2014, the United States had obligated $5.9 billion and dis-
bursed $5.7 billion of ASFF funds for ANP sustainment.211 This includes the 
nearly $1.27 billion that the United States has contributed to the Law and 
Order Trust Fund for Afghanistan (LOTFA) to support the ANP.212

ANP Salaries
From 2008 through March 31, 2014, the U.S. government had provided 
$1.09 billion of ASFF, paid through the LOTFA, to pay ANP salaries, food, 
and incentives (extra pay for personnel engaged in combat or employed in 
specialty fields), CSTC-A reported.213 

According to CSTC-A, when the ANP reaches its final strength of 157,000 
personnel, it will require an estimated $510.7 million per year to fund sala-
ries ($268.4 million) and incentives ($242.3 million). This is a decrease from 
the estimated $628.1 million reported last quarter—mainly because food 
will no longer be covered by CSTC-A.214

ANP Equipment, Transportation, and Sustainment
As of March 31, 2014, the United States had obligated and disbursed 
$3.6 billion of ASFF funds for ANP equipment and transportation.215 Most 
of these funds were used to purchase weapons and related equipment, 

TAble 3.13

ANP StReNgth, QUARteRly chANge

authorized assigned

anp component Q4 2013 Q1 2014
Quarterly 
change Q4 2013 Q1 2014

Quarterly 
change

AuPa 110,369 115,527 +5,158 106,784 109,184b +2,400

ABP 23,090 22,955 -135 20,902 21,616 +714

AncoP 14,541 14,518 -23 13,597 14,477 +880

niStAc 6,000 6,000 none 5,333 5,916 +583

Standbye - - none - 2,076 +2,076

ANP tOtAl 154,000 159,000 5,000 146,616 153,269 +6,653

cnPA 2,243 d d 2,850 d d

ANP+cNPA tOtAl 156,243 159,000 2,757 149,466 153,269 +3,803

Notes: Q4 2013 data is as of 11/2013; Q1 2014 data as of 2/2014; AUP = Afghan Uniform Police; AbP = Afghan border 
Police; ANCOP = Afghan National Civil Order Police; CNPA = Counter Narcotics Police of Afghanistan.
a Includes MOI headquarters and institutional support personnel
b Includes 22,562 MOI headquarters and institutional support personnel.
c NISTA = Not In Service for Training
d CNPA personnel included in AUP total in Q1 2014.
e Personnel that are pending assignment.

Sources: CeNTCOM, response to SIGAR vetting, 1/15/2014; CSTC-A, responses to SIGAR data calls, 3/31/2014; DCOM MAG, 
response to SIGAR vetting, 4/10/2014 and 4/11/2014. 
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vehicles, and communications equipment.216 More than 83% of U.S. funding 
in this category was for vehicles and vehicle-related equipment, as shown 
in Table 3.14.

This quarter, CSTC-A reported no change in the total cost of the weapons, 
vehicles, communications equipment, and ammunition procured for the ANP. 
As with the ANA, determining the cost of equipment provided to the ANP 
remains a challenge. CSTC-A reporting in this area has been inconsistent, 
raising questions about visibility and accountability for U.S. funding used to 
procure equipment for the ANP. For example, CSTC-A’s estimate of the total 
cost of U.S.-funded ANP weapons procured fell from $369 million in July 2013 
to $137 million in October 2013.217 At the time, CSTC-A said the decrease in 
total cost was due to actual, contracted equipment pricing being lower than 
estimated pricing.218 Then CSTC-A said in December 2013, the increase was 
“caused by inclusion of weapons procured through alternate funding vehi-
cles.”219 Although the cumulative cost of equipment—a figure which should 
only go up or stay the same—has declined since July 2013, the total cost this 
quarter did not change from last quarter, as shown in Table 3.15.

CSTC-A’s estimate of the total cost of vehicles procured for the ANP has 
been decreasing until this quarter. In July 2013, CSTC-A stated the total 
cost of vehicles was $2.65 billion.220 In October 2013, CSTC-A stated the 
actual cost of vehicles procured was $2.03 billion. According to CSTC-A, the 
“decrease in the number procured from last quarter (July 2013) is a result of 
an extensive internal audit that revealed some equipment had been double-
counted.”221 In December 2013, the total cost of ANP vehicles procured 
again fell, this time to $1.97 billion. According to CSTC-A, the reason for the 
decrease from the prior quarter was “due to actual obligated, contracted 
equipment pricing being higher.”222 It is not clear why a higher price would 
result in an overall decrease in the cost of vehicles procured to date. The 
total cost this quarter did not change from last quarter.

The United States has also procured $312 million in ammunition for 
the ANP and $1.5 billion worth of other equipment and supplies to sustain 
the ANP. According to CSTC-A, this latter amount was determined by sub-
tracting the cost of weapons, vehicles, communications equipment, and 
ammunition from overall equipment and sustainment costs.223

TAble 3.14

cOSt OF U.S.-FUNded ANP eQUiPMeNt

type of equipment procured remaining to be procured

Weapons $187,251,477 $4,825,066

Vehicles 1,966,075,183 3,744,582

communications equipment 211,062,672 544,573

total $2,364,389,332 $9,114,221

Source: CSTC-A, response to SIGAR data call, 3/31/2014. 

TAble 3.15

cUMUlAtive cOSt tO PROcURe 
U.S.-FUNded ANP vehicleS 
decliNiNg

date cumulative cost

July 2013 $2,646.3

october 2013 2,029.4

January 2014 1,966.1

April 2014 1,966.1

Sources: CSTC-A, responses to SIGAR data call, 7/2/2013, 
10/1/2013, 12/30/2013, and 3/31/2014. 

SIGAR SpecIAl pRoject
this quarter, SiGAr sent a letter 
to cStc-A and ntM-A expressing 
concern that the united States may 
be unwittingly helping to pay the 
salaries of non-existent members—or 
“ghost workers”—of the AnP. For more 
information, see Section 2, page 41. 
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ANP Infrastructure
As of March 31, 2014, the United States had obligated $3.3 billion and dis-
bursed $2.7 billion of ASFF funds for ANP infrastructure.224 At that time, 
the United States had completed 636 infrastructure projects (valued at 
$3 billion), with another 97 projects ongoing ($544 million) and 11 planned 
($55 million), according to CSTC-A.225 

This quarter, 25 projects valued at $116 million were completed and four 
valued at $73 million were terminated. The largest ongoing ANP infrastruc-
ture projects were administrative facilities ($59.5 million) and building and 
utilities ($34.3 million) at the MOI Headquarters and an ANCOP patrol sta-
tion in Helmand ($28.5 million).226 

According to CSTC-A, the projected O&M, sustainment, restoration, 
and minor construction cost for ANP infrastructure for FY 2015 through 
FY 2019 is $485 million:227

•	 FY 2015: $102 million
•	 FY 2016: $98 million
•	 FY 2017: $95 million
•	 FY 2018: $95 million
•	 FY 2019: $95 million
CSTC-A noted that any estimated post-transition costs are based on current 
capacity levels and do not take into account any future policy decisions 
which could impact future cost estimates.228

ANP Training and Operations 
As of March 31, 2014, the United States had obligated and disbursed $3.4 bil-
lion of ASFF funds for ANP and MOI training and operations.229 This quarter, 
according to NTM-A, the United States is no longer funding any ANP training 
courses. Since the beginning of 2014, a previously U.S.-funded ANP training 
course that was being held in Turkey is now NATO-funded. NTM-A continues 
to provide advisor support to the ANP.230 Last quarter, 9,513 ANP personnel 
were enrolled in some type of U.S.-funded training, according to NTM-A.231 

ANP literacy
NTM-A’s literacy program for the ANP uses the same three contractors, 
follows the same curriculum, and uses the same standards as the ANA’s 
literacy program described earlier in this section.232 Like the ANA, NTM-A 
tracks the number of ANP personnel that have received training, but NTM-A 
does not know how many trained personnel are still in the ANP.233 NTM-A 
told SIGAR that the ANSF is solely responsible for tracking its personnel.234

As of February 28, 2014, ANP personnel who have completed a literacy 
program include:235

•	 92,740 level 1 graduates
•	 57,395 level 2 graduates
•	 37,804 level 3 graduates

SIGAR AudIt
in an audit report released last quarter, 
SiGAr found that ntM-A/cStc-A’s goal 
for achieving literacy in the AnSF was 
based on outdated AnSF personnel 
estimates and, therefore, may not be 
attainable. 
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However, in an audit report released last quarter, SIGAR found that U.S.-
funded literacy contracts do “not require NTM-A/CSTC-A to independently 
verify students’ proficiency at the three literacy levels.”236 

According to NTM-A, the contractors were providing 454 literacy trainers 
to the ANP:237

•	 OT Training Solutions, a U.S. company, was providing 263 trainers.
•	 Insight Group, an Afghan company, was providing 61 trainers.
•	 The Higher Education Institute of Karwan, an Afghan company, was 

providing 130 trainers.

Women in the ANP
As in prior quarters, the number of women in the ANP is increasing, but 
progress has been slow toward reaching the goal to have 5,000 women in 
the ANP by the end of 2014. This quarter, ANP personnel included 1,743 
women—226 officers, 728 NCOs, and 789 enlisted personnel—according to 
CSTC-A.238 This in an increase of 539 women since August 22, 2011.239 

CSTC-A said that “the ANP is currently focused more on finding secure 
areas (i.e., positions with appropriate facilities for females) for recruits than 
increasing recruiting to reach this target.”240 Despite an increase this quar-
ter, women make up only 1% of the force.

However, according to CSTC-A, the Minister of Interior recently signed 
off on a plan that would emphasize achieving the goal of 5,000 women in the 
ANP by the end of solar year 1393 (March 20, 2015). CSTC-A supports the 
MOI’s efforts by providing advisors on the recruitment and training of women. 
This advising has focused on recruiting and enrolling women in “safe units in 
order to prevent much of the abuse and harassment that has been reported 
by international agencies.”241 In addition, Coalition advisors have created an 
ANP training curriculum on human, gender, and child rights. As of this quarter, 
25,059 ANP personnel have received that training. The course covers topics 
such as eliminating violence against women, international criteria for human 
rights, and self-defense for women in law enforcement.242 

The FY 2014 National Defense Authorization Act, Public Law 113–66, 
provides $25 million to be used for the programs and activities to support 
the recruitment, integration, retention, training, and treatment of women in 
the ANSF.243 

ansF medIcal/health care
As of March 31, 2014, the United States has funded construction of 176 
ANSF medical facilities valued at $155 million with an additional 11 proj-
ects ongoing valued at $15 million. In addition, Coalition forces obligated 
$11.7 million in contracts to provide the ANSF with medical training, 
according to CSTC-A. Since 2006, Coalition forces have procured and 
fielded $48 million in ANSF medical equipment.244 
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This quarter, CSTC-A reported the ANSF health care system had 966 
physicians out of 1,203 authorized. Of these, 611 were assigned to the ANA 
and 355 were assigned to the ANP. The ANSF also had 1,889 nurses, phy-
sicians’ assistants, and other medical personnel out of 2,234 authorized. 
In addition, the ANSF had trained 4,828 medics since 2010, but it was 
not clear if all of those trained medics were still in service. According to 
NTM-A, 5,022 medic positions are authorized. NTM-A also noted that 1,288 
trauma medics had been trained by DynCorp and were currently equipped 
and working in their field.245

removIng unexploded ordnance
Since FY 2002, the U.S. Department of State has provided more than 
$283 million in funding for weapons destruction and demining assistance to 
Afghanistan, according to its Bureau of Political-Military Affairs’ Office of 
Weapons Removal and Abatement (PM/WRA).246 Through its Conventional 
Weapons Destruction program, State funds five Afghan nongovernmental 
organizations (NGOs), five international NGOs, and a U.S. government con-
tractor. These funds enable clearance of areas contaminated by explosive 
remnants of war and support removal and destruction of abandoned weap-
ons that insurgents might use to construct IEDs.247 

From January 1 through December 31, 2013, State-funded implementing 
partners cleared nearly 24 million square meters (more than nine square 
miles) of minefields, according to the most recent data from the PM/WRA.248 
An estimated 518 million square meters (more than 200 square miles) of 
contaminated areas remain to be cleared, as shown in Table 3.16. The PM/
WRA defines a “minefield” as an area contaminated by landmines, and a 
“contaminated area” as an area contaminated with both landmines and 
explosive remnants of war.249

On April 9, The Washington Post reported that “dozens of children 
have been killed or wounded” after encountering unexploded ordnance—
grenades, rockets, and mortar shells—the remnants of U.S. military 

TAble 3.16

cONveNtiONAl WeAPONS deStRUctiON PROgRAM MetRicS, JANUARy 1–deceMbeR 31, 2013

date range at/ap destroyed uxo destroyed saa destroyed
Fragments 

cleared
minefields 

cleared (m2)
estimated contaminated area 

remaining (m2)
1/1–3/31/2013 1,984 100,648 105,553 3,722,289 7,978,836 552,000,000
4/1–6/30/2013 1,058 18,735 49,465 1,079,807 5,586,198 537,000,000
7/1–9/30/2013 1,243 21,192 98,306 1,673,926 4,229,143 521,000,000
10/1–12/31/2014 8,211 2,460 54,240 3,064,570 5,729,023 518,000,000
tOtAl 12,496 143,035 307,564 9,540,592 23,523,200  518,000,000

Notes: AT/AP = anti-tank/anti-personnel ordnance. UXO = unexploded ordnance. SAA = small-arms ammunition. Fragments are reported because their clearance requires the same care as for 
other objects until their nature is determined.

Source: DOS, PM/WRA, response to SIGAR data call, 3/31/2014. 
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munitions.250 According to the article, the military has left about 800 square 
miles of land that once served as firing ranges. So far, the U.S. military has 
only cleared about 3% of the contaminated land. The rest of the land could 
take two to five years to clear at an expected cost of $250 million. However, 
due to lack of planning, funding has not yet been approved.251

CounternarCotiCs
As of March 31, 2014, the United States has provided more than $7 billion
for counternarcotics efforts in Afghanistan since 2002. This amount 
includes funding from multiple funds including ASFF, the State 
Department’s International Narcotics Control and Law Enforcement 
(INCLE) fund, the DOD Drug Interdiction and Counter-Drug Activities 
(DOD CN) fund, and the Economic Support Fund (ESF). [Note: This is an 
update that differs from the printed version of this report].252 

The United States’ drug control policy has shifted in recent years from 
eradication to interdiction and agricultural development assistance that 
aims to provide farmers with alternative livelihoods.253 The Ministry of 
Counter Narcotics (MCN) is the lead government agency for developing 
counternarcotics policy, coordinating activities with other governmental and 
international agencies as well as implementing various drug interdiction and 
reduction programs. The MCN is also working to insert counternarcotics 
into the activities of the entire government by “mainstreaming” counternar-
cotics efforts into other existing nation strategies and programs.254 

The Counter Narcotics Justice Center (CNJC), which includes the Counter 
Narcotics Tribunal and the Criminal Justice Task Force (CJTF), investigates, 
prosecutes and tries major narcotics and narcotics-related corruption cases. 
The CJTF is a vetted, self-contained unit comprised of investigators, prosecu-
tors, and first instance and appellate court judges.255 The Counter Narcotics 
Police of Afghanistan (CNPA) conducts interdiction operations with DOD and 
ISAF elements providing training and support.256 USAID funds agriculture and 
alternative livelihood programs, which are discussed in the Economic and 
Social Development section of this report on page 179.

According to an April 2014 United Nations Office of Drugs and Crime 
(UNODC) report on drug use, “Afghanistan is the world’s largest producer 
and cultivator of opium poppies,” accounting for nearly “three quarters of 
the world’s illicit opium.”257 The latest UNODC Opium Survey estimates 
that 209,000 hectares are under opium-poppy cultivation, an all-time high 
and a 36% increase from 2012.258 This expansion occurred despite the goal 
outlined in Afghanistan’s draft National Drug Control Strategy for 2012–
2016 of reducing the cultivation of poppy by 50% from its 2011 baseline of 
131,000 hectares.259 Eighty-nine percent of the opium fields are located in 
nine provinces in the country’s southern and western regions, as shown in 
Figure 3.27 on the following page.260

SIGAR TeSTImony
In his January 15 testimony before 
the Senate Caucus on International 
Narcotics Control, Special Inspector 
General John F. Sopko told lawmakers 
that the narcotics situation in 
Afghanistan “is dire with little prospect 
for improvement in 2014 or beyond.” 
He also said “the expanding cultivation 
and trafficking of drugs is one of the 
most significant factors putting the 
entire U.S. and donor investment in the 
reconstruction of Afghanistan at risk.” 
Noting that the United States has not 
made counternarcotics efforts a priority, 
he outlined several steps that SIGAR 
is taking to augment counternarcotic 
efforts. For more information, see 
SIGAR’s website www.sigar.mil. 
 
 
SIGAR AudIT
In an ongoing audit, SIGAR is 
assessing U.S. government efforts to 
develop and strengthen the capacity 
and sustainability of the CNPA’s 
provincial units. 
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Opium cultivation has significant social, political, and economic reper-
cussions for the country and the region. The drug trade undermines the 
Afghan government because it funds the insurgency, fuels corruption, and 
distorts the economy. Moreover, the number of domestic addicts is growing. 
Earlier this year the executive director of UNODC pointed out that “more 
must be done to confront [the] drug trade, [and the] rise in domestic addic-
tion.”261 Domestic addiction poses a serious threat to public health, good 
governance, and sustainable development. 

Drug Use in Afghanistan
The most recent Afghanistan National Urban Drug Use Survey, conducted 
by State’s Bureau of International Narcotics and Law Enforcement Affairs 
(INL), in 2012 estimated the number of adult drug users (aged 15 years and 
older) above 1.3 million, or more than 7.5% of the population.262 An earlier 
2009 UNODC survey shows how the problem has been increasing. The 2009 
survey estimated that one million Afghans were dependent on drugs.263 
UNODC surveys have shown a climb in regular opium usage from 150,000 

Note: A hectare (ha) is about 2.5 acres. 

Source: UNODC, Afghanistan Opium Survey 2013, 12/2013, p. 13. 
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users in 2005 to approximately 230,000 in 2009 (a 53% increase). Meanwhile, 
regular heroin users had grown from 50,000 in 2005 to approximately 
120,000 in 2009 or 140% increase. The 2009 UNODC survey also revealed a 
high number of parents—as high as 50% in the north and south of the coun-
try—providing opium to their children.264

INL funds a number of drug prevention and treatment initiatives as well 
as eradication, interdiction, and other law enforcement efforts.265 However, 
according to State, U.S. and Afghan efforts have contributed to the concen-
tration of poppy cultivation in limited, remote, and largely insecure areas of 
the country.266

Governor Led Eradication Program
INL funds the Afghan government’s Governor Led Eradication (GLE) 
Program. The MCN, in partnership with UNODC, is responsible for verifying 
poppy cultivation and eradication.267 According to INL, the Afghan govern-
ment’s eradication target for 2014 is 22,500 hectares. In 2013, governors 
eradicated 7,348 hectares, a decline from the 9,672 hectares eradicated in 
2012, but still above the 2010 level of 2,316 hectares and the 2011 level of 
3,810 hectares.268 Although poppy cultivation expanded in 2013, INL told 
SIGAR that the MCN has placed increased focus on eradication in provinces 
close to poppy-free status in order to further increase the number of poppy-
free provinces.269 Since 2008, eradication efforts have affected on average 
less than 4% of the annual national poppy crop, as shown in Figure 3.28.

Note: A hectare is 10,000 square meters, or almost 2.5 acres.

Sources: UNODC, World Drug Report 2012, 6/2012, pp.27-28; UNDOC, Afghanistan Opium Survey 2012: Summary Findings, 
11/2012, p.3; UNODC, Afghanistan Opium Survey 2013, 12/2013, pp. 17-18, 32, 35.
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GLE occurs at different times of the year depending on the climate of the 
province, according to INL. Results are tracked on a cumulative basis by the 
MCN, and are subjected to UNODC satellite verification on a rolling basis.270

In preparation for the 2014 eradication season, the MCN hosted a 
December conference for governors at which provincial leaders deter-
mined eradication targets. Another conference was held in January for the 
Afghan line ministries to coordinate efforts to support the GLE campaign. 
On January 26, 2014, a new Memorandum of Understanding (MOU) was 
signed between INL and the MCN to renew the GLE program for another 
year. The MOU also modified a few aspects of the program, including new 
advance payment regulations and the creation of a new joint INL-MCN 
bank account.271

The 2014 eradication season began on March 3, 2014, in Helmand. 
Kandahar, Farah, and Nimroz are scheduled to begin eradication campaigns 
in mid-April.272 The fact that this year’s poppy-growing cycle and eradica-
tion efforts coincided with Afghan elections is likely to negatively impact 
eradication levels in 2014, as security forces were less available to support 
eradication activities.273

Good Performer’s Initiative 
INL also supports the MCN’s efforts to achieve and sustain poppy-free 
provinces through the Good Performer’s Initiative (GPI). Under the cur-
rent terms of the GPI program, a province is eligible for $1 million in GPI 
development projects for each year that it achieves poppy-free status, 
according to INL. INL told SIGAR that the completion of GPI projects in a 
given province incentivizes continued counternarcotics performance in the 
year ahead, shows provincial leadership and citizens that there are tangible 
benefits to countering poppy cultivation, and reinforces the writ of the gov-
ernment in the province, district, and community.274 Since the start of the 
GPI program in 2007, more than 200 development projects either have been 
completed or are in process in all 34 of Afghanistan’s provinces, including: 
school construction, road and bridge projects, irrigation structures, farm 
machinery projects, and hospital and clinic construction.275

As of February 28, 2014, a total of 209 GPI projects with a value of 
$106.7 million had been approved. Of those, 108 were completed, 95 were 
ongoing, and six were nearing completion.276 INL is collaborating with the 
MCN to redesign the GPI program to incentivize action on counternarcotics 
issues and focus on support for rural alternative livelihoods.277

Demand Reduction 
With INL support, the Afghan government has established drug treatment 
centers to help address domestic drug dependency throughout the country. 
Nevertheless, as described in the Afghan government’s latest Drug Demand 
Reduction Policy, 99% of Afghanistan’s drug addicts are not receiving 
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treatment at the 50 drug treatment centers currently providing services.278 
During this quarter, INL continued work with UNODC and the Colombo 
Plan to support treatment centers and rehabilitation services for men, 
women, and children in Afghanistan. INL supports 76 treatment programs 
of the 113 programs in the country.279 This quarter it provided support for 
the training of clinical staff, treatment services, and outpatient and village-
based demand reduction, while continuing to implement a transition plan 
to transfer 13 treatment programs to Afghan authorities. The transition 
plan includes building staff capacity and promoting continued cooperation 
between the MCN and MOPH. INL’s transition plan will continue through 
2017, with additional programs transitioning to Afghan control each year.280 
INL said it seeks to create uniformity among the treatment centers nation-
wide and help incorporate existing Afghan treatment professionals into the 
Afghan government civil service structure. Under the plan, treatment pro-
grams will transition to the Afghan government as INL support to individual 
programs slowly decreases over the coming years.281 

Counter Narcotics Community Engagement 
INL also funds the Counter Narcotics Community Engagement (CNCE) 
program which aims to promote poppy-free status for provinces. CNCE, 
implemented through Sayara Media Communications, targets farmers 
through national and local public awareness and media campaigns in opium 
poppy-growing areas. According to INL, CNCE is implemented in close 
coordination with the MCN, ensuring that messages are distributed through 
the media, provincial conferences, shuras, scholarly events, and youth out-
reach events. CNCE includes a capacity-building component to ensure the 
MCN develops the capability to take direct responsibility for CN media rela-
tions, public awareness, and behavioral change activities, with the goal of 
ensuring lasting success beyond conclusion of the program.282 

Aga Khan Foundation Grant
INL administers a grant to the Aga Khan Foundation to help sustain the 
shift away from poppy cultivation in six key provinces: Bamyan, Takhar, 
Badakhshan, Daykundi, Samangan, and Baghlan. The grant allows the foun-
dation to work with district- and cluster-level development councils, local 
NGOs, and provincial line departments to increase licit livelihood oppor-
tunities as a platform for sustaining transitions away from a dependence 
on poppy cultivation. The grant aims to strengthen community-level link-
ages between the Afghan National Drug Control Strategy and the Afghan 
National Development Strategy.283

International Cooperation
The United States was among the 127 countries that attended the 
Commission on Narcotic Drugs (CND) meeting in Vienna, Austria, on 

colombo plan: the colombo Plan 
for cooperative economic and Social 
Development in Asia and the Pacific was 
instituted as a regional intergovernmental 
organization for the furtherance of 
economic and social development of 
the region’s nations. it was conceived 
at a conference held in colombo, Sri 
Lanka, in 1950 with seven founding 
member countries and has expanded 
to 26 member countries. inL continues 
to support the colombo Plan’s Asian 
centre for certification and education of 
Addiction Professionals, a training unit of 
treatment experts to assist governments in 
the process of developing a professional 
certification process for addiction 
professionals in Asia and Africa.

Sources: The Colombo Plan Secretariat website, History, www.
colombo-plan.org; INl, International Narcotics Control Strategy 
Report: Volume I Drug and Chemical Control, 3/2013, p. 20.  
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March 13–21, 2014.284 The CND, a United Nations body responsible for 
drug control matters, has two functions. It oversees the application of 
international drug control treaties and acts as the governing body for 
the UNODC, including approving the UN International Drug Control 
Programme’s budget.285 As part of those responsibilities, the CND moni-
tors the world drug situation, develops strategies on international drug 
control, and recommends measures to combat the world drug problem, 
including through reducing demand for drugs, promoting alternative 
development initiatives, and adopting supply reduction measures. The 
CND provides a forum for the United States to work with multilateral 
partners to coordinate and discuss global drug issues, including illicit 
narcotics in Afghanistan.286

The 2014 CND meeting addressed a number of issues relevant to the 
growing narcotics problem in Afghanistan, including: supply and demand 
reduction, international cooperation, and UNODC activities. In addition, spe-
cial side events included discussions on Afghan and Pakistani customs and the 
trafficking of Afghan opiates. The CND members have begun planning for the 
UN General Assembly Special Session on Drugs to take place in 2016.287

Ministry of Counter Narcotics Capacity Building Program
This quarter, the MCN and INL signed the MCN Capacity Building Program/
Advisor Support MOU. The program, which was renewed for 18 months, 
provides funding for 24 local and national advisors and helps build the 
MCN’s capacity. INL tracks and evaluates the program’s effectiveness using 
a performance measuring plan being implemented to track and evaluate 
the advisors’ effectiveness.288 According to INL, this process not only helps 
stakeholders monitor the success of the Advisor Support program, but also 
improves the MCN human resources department’s employee evaluation 
practices. In addition, this quarter INL assisted in the installation of infor-
mation technology equipment for the MCN’s headquarters.289

Effect of the Coalition Drawdown on  
Counternarcotics Operations
According to DOD, the drawdown of Coalition forces has hurt the CNPA 
and other Afghan counternarcotics agencies. The impact has been most 
pronounced in Helmand and Kandahar—the focus of the Coalition 
surge and subsequent withdrawal. Vetted counternarcotics units like the 
Intelligence and Investigation Unit, the Sensitive Investigative Unit (SIU), 
Technical Investigative Unit, and the National Interdiction Unit (NIU) have 
also suffered from the drawdown, most significantly by losing access to 
ISAF-provided enablers.290

These factors have, in part, resulted in a decrease in operations and 
seizures. According to the Consolidated Counterdrug Database, these 
decreases included the following:291
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•	 Counternarcotic operations decreased 17% (624 in FY 2011 at the height 
of the ISAF surge to 518 in FY 2013)

•	 Heroin seizures decreased 77% (10,982 kg in FY 2011 to 2,489 kg in 
FY 2013)

•	 Opium seizures decreased 57% (98,327 kg in FY 2011 to 41,350 kg in 
FY 2013)

The decrease in overall counternarcotic missions was likely the result 
of reduced partnering of ISAF with Afghan forces conducting counter-
narcotic operations. According to DOD, the majority of Afghan seizures 
are a result of routine police operations near population centers or 
transportation corridors, such as at checkpoints or border crossings. 
Drug labs, storage sites, and major trafficking networks are concentrated 
in rural areas that are increasingly off limits to Afghan forces due to 
the ISAF drawdown and declining security in these areas. Despite the 
marked decreases in drug seizures, DOD told SIGAR that the Afghan 
counternarcotics units have shown increased ability over the past year to 
successfully conduct complex counter-network drug investigations and 
operations without Coalition assistance.292

INL maintains helicopters at Kandahar Airfield to support U.S. Drug 
Enforcement Administration (DEA) missions in southern Afghanistan. The 
CNPA operates at both the national and provincial levels; CNPA detach-
ments exist in both Kandahar and Helmand.293

Interdiction Operations
From January 1, 2014, to March 14, 2014, Afghan security and law enforce-
ment forces conducted 66 drug interdiction operations resulting in the 
detention of 71 individuals. These operations included routine patrols, cor-
don and search operations, vehicle interdictions, and detention operations. 
Afghan operations during this period also resulted in the seizures of the fol-
lowing narcotics contraband:294

•	 7,701 kg of hashish/marijuana
•	 2,873 kg of opium
•	 269 kg of heroin
•	 4,654 kg of precursor chemicals

The U.S. military provided general logistics and intelligence support, 
while the DEA provided mentorship and support to specialized Afghan 
investigative units. The U.S. intelligence community provided supplemental 
targeting and analytical support to Coalition mentors.295

According to DOD, most interdiction activities occurred in eastern 
Afghanistan and in Kabul Province. Previously, interdictions were concen-
trated in southern and southwestern Afghanistan, where the majority of 
opiates are grown, processed, and smuggled out of the country. This shift is 

precursor chemical: substance that may 
be used in the production, manufacture 
and/or preparation of narcotic drugs and 
psychotropic substances.

Source: UNODC, “Multilingual Dictionary of Precursors and 
Chemicals,” 2009, p. viii.  
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likely a result of the Coalition drawdown as the threat to interdiction forces 
in eastern Afghanistan and Kabul Province are generally less than the threat 
in the south and southwest. The U.S. forces conducted only one unilateral 
drug operation during this reporting period, detaining one individual and 
seizing 200 kg of marijuana. All other U.S. interdiction efforts were part-
nered with Afghan forces as ISAF continued its drawdown.296

Interagency groups, including the Combined Joint Interagency Task 
Force-Nexus (CJIATF-N) and the Interagency Operations Coordination 
Center (IOCC), continued to support combined Afghan and ISAF interdic-
tion efforts. Both CJIATF-N and IOCC integrated data from military and law 
enforcement sources to enable operations against corrupt-narco-insurgent 
elements. All operations were coordinated with and received support from 
U.S. and Coalition military commanders on the ground.297

INL and DOD share in developing Afghanistan’s counternarcotics police 
vetted units. For example, DOD and INL both provide funding for the 
CNPA’s NIU. DOD funding helped build three Regional Law Enforcement 
Centers (RLECs), while INL funding helped pay sustainment costs for the 
Kunduz RLEC, handed over to the Afghans in 2013, and the Herat RLEC, 
which is still funded by INL. DOD also funded training for the provincial 
CNPA and funds mentors who are based at the CNPA headquarters. At the 
operational level, DEA and specialized CNPA units such as the NIU typically 
use a mix of INL/Airwing and Afghan SMW aircraft during operations.298 

Interdiction Results
Since 2008, a total of 2,649 Afghan and Coalition interdiction operations 
have resulted in 2,712 detentions and seizure of the following narcotics 
contraband:299

•	 736,810 kg of hashish 
•	 368,398 kg of opium
•	 47,214 kg of morphine
•	 27,359 kg of heroin
•	 416,591 kg of precursor chemicals

However, as shown in Figure 3.29, seizures have affected on average only 
1% of the total opium produced annually. 

Aviation Support
During this reporting period, Department of State aircraft provided a 
total of 223.7 flight hours, conducted 123 sorties, moved 642 passengers, 
and transported 35,437 pounds of cargo.300 According to INL, State’s 
“Embassy Air” will support INL poppy reconnaissance flights in late March. 
Counternarcotics support to the DEA consisted of 10.3 flight hours sup-
porting intelligence, surveillance, and reconnaissance mission profiles; 34.4 
flight hours supporting interdiction efforts; and 146 flight hours supporting 
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Afghan NIU and DEA passenger movements. Additionally, DEA support 
included 17.9 flight hours during training. During the month of February, 
a task force consisting of DEA, DOD Special Operations Forces, and host-
nation personnel supported a mission originating from Kandahar Airfield 
that resulted in the confiscation and destruction of 1,120 kg of marijuana 
and hashish in addition to the collection of two persons under confine-
ment. Embassy Air also supported the SIGAR delegation from March 9 to 
March 12.301
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Sources: UNODC, World Drug Report 2012, 6/2012, p.28; UNODC, Afghanistan Opium Survey 2012: Summary Findings, 
11/2012, p.3; UNODC, Afghanistan Opium Survey 2013, 12/2013, p. 12; DOD, response to SIGAR data call, 3/28/2014. 
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Governance

As of March 31, 2014, the United States had provided nearly $26 billion to 
support governance and economic development in Afghanistan. Most of 
this funding, more than $17.5 billion, was appropriated to the Economic 
Support Fund (ESF) administered by the State Department and the United 
States Agency for International Development (USAID).302

Key events
Afghanistan held presidential and provincial council elections on April 5. 
Approximately seven million Afghans (of whom 35% were females) voted.303 
Eight presidential candidates and 2,595 provincial candidates (including 299 
females) participated in the election.304 Of the provincial council candidates, 
70% were reported to be between the ages of 25 and 35.305 The election faced 
fewer violent attacks than in 2009, and attacks were mostly concentrated in the 
north, east, and west, rather than the south as in previous elections.306 

On April 7, the chief of the Electoral Complaints Commission (ECC) told 
journalists that the April 2014 election appeared to be less fraudulent than 
the 2009 presidential election, but he noted that it was too early to deter-
mine the seriousness of the complaints.307 On April 13, however, the ECC 
announced that there were more reports of serious instances of fraud than 
during the 2009 election.308

The Independent Election Commission (IEC) Chairman, Yousaf 
Nuristani, announced on April 20 that partial results representing 49.67% of 
votes (3,451,982 votes from 34 provinces) showed presidential candidate 
Abdullah Abdullah with 44.47% and Mohammad Ashraf Ghani Ahmadzai 
with 33.18% of the vote.309 Full preliminary results are due on April 24.310 A 
summary of the partial results appears in Table 3.17.

In other news, First Vice President Muhammad Qasim Fahim died 
from natural causes on March 9, 2014. Mr. Fahim was a former Northern 
Alliance commander and ethnic Tajik leader.311 President Karzai nominated 
Yunus Qanooni, another ethnic Tajik formerly with the Northern Alliance, 
as Mr. Fahim’s replacement following consultations with politicians from 
northern Afghanistan and former anti-Soviet commanders.312 On March 25, 
parliament approved Mr. Qanooni.313

Table 3.17

Partial results of the aPril 5 
Presidential elections as of 
aPril 20, 2014

name of Candidate
number of 

votes Percent

Dr. abdullah abdullah 1,535,212 44.47

Dr. ashraf Ghani ahmadzai 1,145,400 33.18

Dr. Zalmai rassoul 354,921 10.28

abdul rab rassoul sayyaf 240,963 6.98

Qutbuddin Hilal 94,488 2.74

Gul agha shirzai 55,744 1.61

Mohammad Daoud sultanzoy 16,890 0.49

Hedayat amin arsala 8,364 0.24

total Votes 3,451,982

Notes: The partial results represent approximately 49.67% 
of the votes cast from 34 provinces. according to the 
Independent election Commission, the results were based on 
votes whose authenticity had been verified.

Sources: Independent election Commission, “Presidential 
elections Partial Results,” 4/20/2014; Tolo News, “abdullah 
leads Second Round of Partial Results,” 4/20/2014. 
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eleCtions
Despite threats from insurgents, Afghanistan successfully held presiden-
tial and provincial council elections on April 5. According to the National 
Democratic Institute (NDI), a nongovernmental organization funded by 
USAID to support the Afghan election process, the turnout of an estimated 
seven million voters was unexpectedly high, causing some polling stations 
to run out of ballots and prompting extension of polling hours. According to 
NDI, as of April 7 it was too early to evaluate the effects of anti-fraud mea-
sures and to make a final assessment of the electoral process.314

The head of the IEC was quoted as saying a run-off election, if required, 
may occur in either late May or early June.315

Of the 11 presidential candidates approved by the ECC in November, 
three withdrew prior to the election. Candidates Abdul Qayum Karzai 
and Sardar Mohammad Nader Naim withdrew from the race and offered 
their support to former foreign minister Zalmai Rassoul on March 6 and 
March 26, respectively. Former defense minister Abdul Rahim Wardak 
withdrew from the race on March 16, but made no announcement of sup-
port.316 The remaining candidates were Abdullah Abdullah, Daud Sultonzoy, 
Mohammad Ashraf Ghani Ahmadzai, Zalmai Rassoul, Qutbudin Hilal, 
Mohammed Sahfiq Gul Agha Sherzai, Abdul Rab Rassoul Sayaaf, and 
Hedayat Amin Arsala.317

On March 19, the ECC announced the disqualification of 116 out of 2,713 
provincial council candidates for failing to meet either the education or age 
requirements, or for failing to appear before the ECC to defend themselves 
against complaints.318 This announcement concluded the ECC’s review of the 
2,212 complaints leveled against provincial council candidates.319 According 
to NDI, the ECC has disqualified 205 provincial council candidates since 
November 2013.320 The ECC has also referred 200 complaints to the Afghan 
Attorney General’s Office (AGO) for possible criminal prosecution.321

During this reporting period, the ECC also warned, and in one case 
fined, presidential candidates for violations of the election law. The viola-
tions included improper use of government assets. Presidential candidate 
Ghani received a 50,000 afghani (AFN) fine—approximately U.S. $871—
for continuing to use armored vehicles provided to him when working 
for the government. The ECC warned two other candidates against using 
government resources, but indicated evidence was insufficient to war-
rant more than a letter. Presidential candidate Sultanzoy was accused 
of threatening a reporter; the ECC referred his case to the AGO.322 On 
April 1, the ECC fined candidate Rassoul 300,000 AFN—approximately 
U.S. $5,198—and candidate Sherzai 100,000 AFN—approximately 
U.S. $1,733—for improperly benefiting from government resources and 
insulting another candidate respectively.323

According to NDI, despite a widespread perception that candidates 
exceeded their campaign spending limits, the IEC and ECC had almost no 
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ability to monitor candidate compliance of these regulations. At one point 
they called on civil society and the general public to report any overspend-
ing by candidates.324

U.S. Support for the Elections
The U.S. government funded programs providing technical support, 
outreach, and polling, as well the deployment of both domestic and interna-
tional observers to help the Afghan government hold free and fair elections.

USAID contributed $55 million to the United Nations Development 
Programme’s (UNDP) Enhancing Legal and Electoral Capacity for 
Tomorrow-Phase II (ELECT II) to help the Afghan government prepare for 
and manage the elections. The United Kingdom, the European Union, Italy, 
Germany, France, the Netherlands, Sweden, Denmark, Norway, and Japan 
contributed the remainder of the $129 million that ELECT II estimated was 
necessary to support the elections.325

The U.S. Embassy Kabul announced in late January that it had cancelled 
funding for a series of opinion polls following accusations that the polls 
were an attempt to manipulate the outcome of the elections. A U.S. Embassy 
Kabul spokesman told reporters such accusations of bias were baseless.326

USAID provided assistance for electoral monitoring through its 
Supporting Political Entities and Civil Society (SPECS) program. SPECS 
awarded sub-grants to four Afghan civil society organizations to deploy 
approximately 2,200 domestic elections observers (1,253 male and 947 
female) to 34 provinces and 270 districts.327 According to NDI, more 
than triple the number of domestic monitoring groups applied for IEC 
accreditation this year compared to 2009. In the 2009 elections, the IEC 
accredited 21 observer groups and 9,228 domestic observers. In 2014, the 
IEC accredited 67 domestic election monitoring groups and issued 11,357 
accreditation cards.328

USAID supported international election observation missions through 
awards to three organizations: NDI, Democracy International (DI), and the 
Organization for Security and Co-operation in Europe (OSCE). NDI and DI 
received six-month awards, February 1–August 1, 2014, designed to cover a 
potential run‐off campaign. The OSCE election support team planned to be 
in Afghanistan for eight weeks beginning in early March 2014.329

More than 417 foreign observers from 17 organizations registered as elec-
tion monitors for the April 2014 election. This was significantly fewer than 
the 1,200 who observed the 2009 presidential poll. On March 20, the Serena 
Hotel in Kabul was attacked and one of the NDI election monitoring party 
was among those killed.330 Recent news reports indicated that several inter-
national observer missions have either withdrawn or significantly reduced 
their presence following the Serena Hotel attack. The OSCE mission ini-
tially withdrew, but sent back half of their 15-person advisory team. NDI 
withdrew its international observers after one of them died in the Serena 

in february, SPeCS master trainers trained 
female provincial council candidate agents 
on election rules and regulations, rights and 
obligations of polling staff, voting, and the 
vote counting processes. (SPeCS photo)
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attack; however, NDI reported that 101 NDI Afghan staff observed the elec-
tions at 327 polling stations in 26 provinces. DI chose not withdraw any of 
its 18-person team, but refrained from sending an additional 10 observers.331

In February, the USAID Office of Inspector General issued an audit of 
their June 2011 to June 2013 review of USAID’s election assistance pro-
grams in Afghanistan. The audit found that:332

•	 USAID assistance has strengthened Afghan institutions’ ability to 
promote electoral credibility, inclusiveness, and transparency.

•	 USAID had not finalized support arrangements for electoral dispute 
resolution, and its support for civic outreach and education, electoral 
observation and monitoring, and women’s participation had limitations.

•	 USAID-supported debate and discussion culminated in the approval of 
two laws that established a permanent electoral complaints commission 
and set out a clear process for appointing commissioners to oversee the 
bodies responsible for administering elections and resolving electoral 
disputes.

•	 The sustainability of some USAID-supported activities including the 
funding and staffing of the IEC and civil society organizations (CSO) 
remains problematic. 

•	 Monitoring and reporting weaknesses characterized some aspects of 
electoral assistance.

SIGAR previously reported extensively on the election support programs. 
Please see pages 110–119 of the October 2013 Quarterly Report for more 
detail. A summary of USAID programs intended to support the 2014 presi-
dential and provincial elections appears in Table 3.18.

Preparations for the Election
According to the UN Secretary-General’s Special Representative for 
Afghanistan, technical preparations for the April 2014 elections, which 
included plans for fraud prevention and mitigation, were superior to previ-
ous election cycles.333 According to USAID, the Afghan government met the 

Table 3.18

usaid Programs intended to suPPort the 2014 Presidential and ProVincial council elections

Project title start Date end Date total estimated Cost ($)
Cumulative Disbursements  

as of 3/31/2014 ($)

afghan civic engagement Program (aceP) 12/4/2013 12/3/2018  $70,000,000  $1,341,817 

enhancing Legal and electoral capacity for tomorrow (eLect) II 9/28/2013 9/27/2014  55,000,000  - 

electoral reform and civic advocacy (aerca) 7/7/2009 12/31/2015  38,702,682  29,122,253 

supporting Political entities and civil society (sPecs) 7/7/2013 7/6/2016  18,000,000  5,478,876 

International election observation (nDI) 2/1/2014 8/1/2014  4,000,000  490,000 

International election observation (DI) 2/1/2014 8/1/2014  3,999,925  761,829 

election support team to afghanistan (osce) 2/20/2014 7/15/2014  1,500,000  1,500,000 

Source: USaID, response to SIGaR data call, 4/7/2014.
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four elections-related targets for Tokyo Mutual Accountability Framework 
“hard deliverables” by (1) updating and maintaining an election timeline, 
(2) appointing qualified elections commissioners, (3) swiftly implementing 
the new elections law, and (4) coordinating security-related elections prepa-
rations and implementing voter registration drives.334

Despite the improvements, ensuring female participation in the election 
process remained a challenge. According to NDI, the voter-registration pro-
cess indicated that women in less secure regions were less likely to apply 
for voter cards. Both the IEC and the ECC had difficulty meeting their tar-
gets for recruiting female personnel across the country. As of mid-March, 
the IEC reported that women comprised 21% of its 3,200 district field coor-
dinators, slightly higher than previous elections but significantly short of 
its 50% target. The IEC also sought to recruit women for its civic and voter 
education program. Although it did not reach its 50% goal, about 33% of 
its 1,428 educators were women. There were stark differences between 
regions, with female representation ranging from 40% to 50% in northern 
and western provinces to as little as 8% to 19% in southern and eastern 
provinces. Although the ECC’s goal was to have women comprise 30% of its 
staff, as of mid-March women accounted for only 10% of its staff. Only six of 
the 102 provincial commissioners sworn in were women.335

According to USAID, the IEC continued to register new voters at the 41 
registration centers in 34 provincial capitals until two weeks before poll-
ing day. These included returnees, people who changed constituency, and 
those whose old voter cards were lost or damaged. As of February, the IEC 
had registered an additional 3,557,260 voters, of whom 1,228,578 (34.58%) 
were female.336

Opportunities for Fraud
Early reports on the elections indicated that there was much less fraud 
committed than in the 2009 elections. On April 7, the chief of the ECC 
told journalists that despite a total of 122 fraud-related complaints lodged 
against the presidential candidates, the April 2014 election appeared to be 
less fraudulent than the 2009 presidential election. He noted that it was too 
early to determine the seriousness of the complaints.337 The two front-run-
ners, Abdullah and Ghani, reportedly said the 2014 elections were “much 
cleaner” and “the scale of the fraud is not massive.”338 On April 9, the Free 
and Fair Election Forum of Afghanistan (FEFA) reported that initial obser-
vations from their 9,500 elections observers suggested election irregularities 
and fraud occurred less often than in 2009. FEFA did, however, report 
proxy voting (wherein a person casts a vote on behalf of someone else) at 
507 polling stations and ballot stuffing at 141 stations.339

On April 13, however, the ECC announced that there were more reports 
of serious instances of fraud than during the 2009 election. The ECC has 
recorded a total 870 incidents of fraud classed as “Priority A,” complaints 

the afghan air force picking up election 
ballots to deliver to remote districts in 
Paktika Province. (U.S. army photo)
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considered serious enough to affect the outcome of the election, higher 
than the 815 incidents recorded in 2009. The ECC stated that it may be 
necessary to extend the complaint review period to further accommodate 
complaints from the provinces.340

On April 16, the FEFA and the Transparent Election Foundation of 
Afghanistan stated that elections authorities have not allowed domestic 
monitoring groups to observe vote counting and the complaints adjudica-
tion process. Both the IEC and ECC rejected this criticism. The IEC said 
observers have been able to observe the vote counting. Although the ECC 
is investigating roughly 1,400 cases of possible voting irregularities, the 
ECC said it had not yet begun to review fraud cases and therefore has not 
invited domestic observer groups to adjudication meetings.341

Independent observers highlighted the potential for fraud in Afghanistan’s 
chaotic voter registration system. NDI pointed out that Afghanistan has no 
voter registry, voter list, or census, making it impossible to conduct accurate 
checks on voter registration and determine accurate voter participation 
figures.342 The Afghanistan Analysts Network (AAN) reported that a large dis-
crepancy between the estimated number of voters and the actual number of 
voter cards might facilitate election manipulation. The total number of legal 
voter-registration cards issued stands at approximately 21 million, something 
the AAN previously said it found “unbelievable.”343 

No one knows how many Afghans are eligible to vote. Both the IEC and 
NDI estimated that about 12 million Afghans are eligible to vote, while the 
European Union has cited an estimated 13.5 million.344 The IEC spokesman 
said the IEC does not know the true number of voters because multiple 
registrations have produced twice as many registration cards as the esti-
mated number of eligible voters. Furthermore, the IEC spokesman said 
voter-registration cards do not have an expiration date, were not tracked in 
a database, and are valid for any election. Without a voter list, there was no 
way to check eligibility on the election day.345 

According to NDI, female voters are not required to have their photo 
taken during the registration process, which makes proxy registration and 
registration of “ghost” voters possible. Figures indicating a higher number 
of female registrants in some of the more conservative areas of the country 
(for example 47% in Paktika compared to only 33% in Kabul) raise questions 
about the potential for fraud and election irregularities. In addition, there 
are no safeguards against multiple registrations and use of multiple cards 
obtained in previous registration drives.346

According to the AAN, the IEC is looking into the possibility that a 
considerable proportion of the ballot shortages reported on election day 
may have been caused by partial stuffing of ballot boxes before polling sta-
tions opened or hiding papers to be subsequently filled in after hours.347 
According to NDI, the IEC provided 600 ballots per polling station with the 
expectation that it would take at least 10 hours to go through 600 ballots at 
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one minute per voter.348 However, several polling centers reported that they 
ran out of ballots by noon.349

The IEC has instituted several changes to mitigate fraud. These include:
•	 improving tracking of ballots through packing numbers displayed 

on individual ballots, incorporating results forms and results sheet 
envelopes 

•	 adding security features on the ballot 
•	 employing both an invisible ultraviolet ink and indelible ink to identify 

those who have voted 
•	 using transparent tamper-resistant evidence bags350 

The IEC also announced plans to distribute election materials to poll-
ing centers much closer to the date of the election to prevent tampering. 
Moreover, the IEC decided not to have polling centers in private homes, as 
in past elections, but in government buildings such as schools or clinics. 
Votes were to be counted on-site.351

The Ministry of Interior (MOI) announced arrests and suspensions for 
attempted election manipulation. In one case, the MOI suspended three 
senior police officers, a lieutenant general, and two colonels for interfer-
ence—such as backing a particular candidate—in the election process.352 
The day before the election, the MOI also announced the arrest of five peo-
ple, including an IEC employee who served as a district field coordinator, 
for attempting to sell 4,000 voting cards in Kabul. Police in Kunar Province 
also arrested a 10-year-old boy for carrying approximately 12,000 fake voter 
cards in Kunar Province.353

NDI pointed out that in past elections, the areas of the country most 
affected by the insurgency and beyond the scrutiny of observers were also 
the most plagued by fraud.354 

Election Security
Afghan authorities began planning security for the 2014 elections much 
earlier than in the past. NDI considered this a significant improvement over 
the 2009 presidential election, when the list of polling stations was released 
just days before the election.355 The MOI established a special commission 
on electoral security to work in close coordination with the IEC.356 The plan 
called for the Afghan National Police (ANP) to guard polling stations while 
the Afghan National Army (ANA) provided a second perimeter of defense.357 
The Afghan Local Police (ALP) were not asked to guard election sites due 
to concern that they are affiliated with various provincial candidates, but 
were deployed in the second or third security perimeters.358

On March 30, the IEC announced an updated, final list of polling sites, 
with 748 of 6,770 proposed polling sites to be closed, partially to mitigate 
fraud.359 The most affected provinces included Ghazni (60 centers), Herat 
(31 centers), Nangarhar (115 centers), and Zabul (32 centers).360 Zabul and 
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Nuristan Provinces were particularly affected, with, respectively, 58.1% 
and 82.8% of the designated polling stations closed on election day.361 
On election day, 205 of the final estimate of 6,423 centers did not open, 
primarily due to insecurity, with the largest number of closures in Herat 
and Nangarhar. In total, approximately 13% of the polling centers initially 
planned for the 2014 elections were not open on April 5.362 

In a review of the 2009 presidential elections, DI found that bad actors 
exploited the reality that fewer observers, agents, and IEC officials were 
able to be present at polling locations in insecure areas. The DI report 
quotes the UNDP’s ELECT project: 

The [Afghan] security forces indicated they could secure all 
locations and had to be pushed for a more realistic assess-
ment—either they did not want to admit for political reasons, 
that they were not in control of significant parts of the coun-
try, or were directly complicit in lining up the process for 
fraud. ... Security forces insisted on polling centres opening 
that could not be secured and where fraud eventuated.363

The report further quotes UNDP ELECT, stating that it had “powerfully 
advocated resistance to security ministries’ calls for polling centres almost 
certain to be for ‘ghost voters.’”364

Last quarter, the leader of the Islamist party Hizb-e Islami, Golbuddin 
Hikmatyar, reversed his previous boycotts of Afghan elections and asked 
his supporters to participate in the April 2014 election.365 A Hizb-e Islami 
spokesman later qualified the support as being limited to presidential can-
didate Qutbuddin Hilal, who is himself a former head of Hizb-e Islami’s 
political commission.366

Insurgents conducted several high-profile attacks and attempted to intim-
idate voters in the run-up to the election. Especially in the rural south and 
east, the Taliban planted statements warning voters to boycott the election 
or face violence.367 Three presumptive presidential front-runners (Abdullah, 
Ghani, and Rassoul) cancelled their appearances in televised debates sched-
uled for early April due to security threats in Kabul.368 Some presidential 
candidates did hold large campaign gatherings across the country, but those 
were mostly confined to provincial capitals as many districts were deemed 
too insecure.369 

Insurgents attacked the IEC headquarters in Kabul hours before the 
election commission was due to announce details of how many polling sta-
tions would be opened.370 There were also reports of a provincial council 
candidate being kidnapped and killed in Sar-e Pul Province; five IEC person-
nel kidnapped in Nangahar Province; insurgents announcing the planting 
of mines along roads to dissuade voters in Ghazni Province; and an attack 
against a regional IEC office in eastern Kabul that killed a provincial council 
candidate.371 In addition, insurgents mounted attacks against several presi-
dential campaigns, including candidates.372 

on election day, afghan National Security 
Forces discuss strategies in the Regional 
Operations Coordination Center in Paktia 
Province. (U.S. army photo)
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Afghan election officials reported that from June 1, 2013, to April 3, 2014, 
they recorded 160 security-related incidents against electoral bodies, with 
the highest number reported from Herat Province. In the week preceding the 
polls, there were 116 threats recorded against the polling centers and elec-
toral activities in 25 provinces.373 The IEC was quoted as saying that there 
were no attacks on any polling centers in Kandahar Province in the south.374 
In the east, however, the U.S. commander of Training, Advise, and Assist 
Command Southeast was quoted saying, election day was “one of the most 
violent days in Afghanistan.” He also acknowledged that it is easier to defend 
against attacks that are expected, such as those during the election, but it is 
much harder for the Afghan security forces to sustain that level of defense.375

To improve security as well as increase female voter turnout, the MOI 
launched the Female Searcher Program, which, according to the MOI,  
recruited and trained up to 13,000 female volunteers to serve as subsidized 
personnel to conduct body searches of women at each of Afghanistan’s more 
than 6,400 designated polling centers. Deploying women to search female 
voters is important because Afghan custom forbids men to touch unrelated 
women. The goal of this project was prevent women with weapons—or men 
disguised as women—from entering polling places to conduct attacks.376

As it is customary for Afghan women to travel under the escort of male 
relatives, the MOI allocated resources to support the travel of male relatives 
to accompany its female searcher personnel, according to NDI.377 State con-
tributed $1.7 million to this $3.7 million project via UNDP’s Law and Order 
Trust Fund for Afghanistan (LOTFA). State said the process was initially 
impeded by significant logistical hurdles, but reports indicate that female 
searchers were deployed and working in urban areas.378 

national GovernanCe
The United States provides assistance to Afghan governing institutions to 
build capacity to perform critical services and thereby increase their legiti-
macy in the eyes of the Afghan population in two ways: through contracts, 
grants, and cooperative agreements, and increasingly, through on-budget 
assistance.379 In this final year of the security transition, the U.S. government 
is particularly focused on increasing the financial and program-management 
capabilities of Afghan government institutions. It is using a combination of 
capacity building and on-budget programs to achieve this end.380 

According to the UN Secretary-General’s Special Representative for 
Afghanistan, the Tokyo Mutual Accountability Framework (TMAF) serves 
as the cornerstone of international engagement and is the agreed instru-
ment for deploying civilian development assistance in Afghanistan.381 The 
international community and Afghan government agreed to the TMAF at 
the Tokyo Conference of donors in July 2012. The TMAF set out 16 commit-
ments, called indicators under the agreement, for the Afghan government 
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Table 3.19

u.s. assessment of goVernance-related tokyo mutual accountability indicators and hard deliVerables

tokyo Mutual accountability Framework indicator tokyo Mutual accountability Framework "Hard Deliverable"
Hard Deliverable 
Met? (yes/no)*

representational Democracy and equitable elections
Develop, by early 2013, a comprehensive election 
timeline through 2015 for electoral preparations and 
polling dates.

Develop, by early 2013, a comprehensive election timeline through 2015 for electoral 
preparations and polling dates. Yes

ensure that a robust electoral architecture is developed 
in a secure, participatory, and transparent manner to 
enable successful and timely elections.

the government engages in a consultative and transparent process for all upcoming 
senior Independent electoral commission (Iec) appointments, which results in the selec-
tion of qualified and well respected Iec senior appointees, so they have broad support.

Yes

the government actively supports the implementation of a legislative framework to be 
passed by the national assembly by June 2013. the framework is to meet international 
standards and include an impartial, credible, and independent electoral complaint 
resolution mechanism.

Yes

Government ministries coordinate and work closely with the Iec to help ensure timely and 
successful implementation of the Iec’s: (i) voter registration plan which complements 
e-tazkera; (ii) operations plan which includes security planning, capacity building, fraud 
mitigation, and inclusive voter outreach.

Yes

Governance, rule of law and Human rights
ensure respect for human rights for all citizens, in par-
ticular for women and children, and allow the afghanistan 
Independent Human rights commission (aIHrc) and 
civil society organizations to perform their appropriate 
functions.

aIHrc commissioners are appointed in accordance with article 11 of the aIHrc Law and 
Paris Principles, and drawing on consultation with cross-section of civil society organiza-
tions. the appointment process will enable aIHrc to retain its ‘a’ accreditation by the 
International coordination committee of national Human rights Institutions.

no

Demonstrated implementation, with civil society engage-
ment, of both the elimination of violence against Women 
Law (evaW), including through services to victims as 
well as law enforcement, and the implementation of the 
national action Plan for Women (naPWa) on an annual 
basis.

the Ministry of Women's affairs (MoWa), Ministry of Interior (MoI) and attorney General's 
office (aGo) coordinate to produce a detailed report on the application of the evaW law 
in each province. the report should include: the number of evaW cases brought to the 
police, disposition of each case (whether prosecuted or not) and the outcome of the 
prosecuted cases. the data collected should be made public and serve as a baseline for 
future analyses of evaW law implementation.

no

enact and enforce the legal framework for fighting corrup-
tion including, for example, annual asset declarations of 
senior public officials including the 
executive, legislative, and judiciary.

collect the asset declarations forms from high-ranking government officials (per article 
154 of the constitution), and publish them on the High office of oversight (Hoo) website 
to be available for the public and mass media. Declared assets will continue to be veri-
fied based on afghan law and Hoo capacity.

no

Government revenues, Budget execution and sub-national Governance
through more efficient, transparent, and accountable 
customs and tax systems, raise the ratio of revenue  
collection to GDP from 11% to 15% by 
2016, and to 19% by 2025.

n/a n/a

Improve budget execution to 75% by 2017. n/a n/a

enact a legal framework to clarify roles, and responsi-
bilities of government agencies at national, provincial, 
and district levels, in line with the 2010 sub-national 
Governance Policy.

n/a n/a

Develop a provincial budgeting process that includes 
provincial input into the relevant ministries’ formulation of 
budget requests, linked to a provincial planning process 
in which Provincial councils have their consultative roles.

Develop a provincial budgeting process for FY 1393 that includes provincial input into the 
relevant ministries’ formulation of budget requests, linked to a provincial planning process 
in which provincial councils have their consultative roles.

Yes

*These assessments of progress were used to inform the TMaF incentive funds disbursement decisions.

Source: USaID, ODG, response to SIGaR data call, 3/31/2014.
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and nine for the international community. Under the framework, follow-up 
mechanisms were also put in place to monitor progress at Senior Officials 
Meetings. In the run-up to the first meeting on July 3, 2013, the TMAF indica-
tors were augmented with intermediate targets called “hard deliverables” for 
both the Afghan government and the international community.382

A Special Joint Coordination and Monitoring Board (JCMB) meeting was 
held on January 29, 2014, to assess TMAF progress and to formulate guid-
ance in anticipation of a new Afghan government following the elections.383 
The progress of governance-related TMAF indicators and hard deliverables is 
discussed throughout this quarterly report. Table 3.19 summarizes the TMAF 
indicators and hard deliverables along with the latest assessment of progress.

On-Budget Assistance
To improve governance and align development efforts with Afghan priori-
ties, international donors at the 2010 London Conference committed to 
increase the proportion of development aid delivered on-budget through 
the Afghan government to at least 50%. The donors, including the United 
States, reiterated this pledge at the July 2012 Tokyo Conference.384 However, 
donors conditioned their support on the Afghan government’s fulfilling a set 
of commitments outlined in the TMAF. These commitments include, among 
other things, improved management of public funds.385

The United States is providing on-budget assistance through bilateral 
agreements with seven Afghan government entities and through contribu-
tions to two multi-donor trust funds: the Afghanistan Reconstruction Trust 
Fund (ARTF) and the Afghanistan Infrastructure Trust Fund (AITF).386 The 
ARTF, administered by the World Bank, provides funds to both the Afghan 
government’s operating and development budgets in support of Afghan 
government operations, policy reforms, and national priority programs.387 
The AITF, a multi-donor trust fund administered by the Asian Development 
Bank, coordinates donor assistance for infrastructure projects in 
Afghanistan.388 According to USAID, the majority of on-budget funding has 
been and will continue to be directed through the multi-donor trust funds, 
particularly the ARTF.389 

As shown in Table 3.20 on the following page, USAID expected to spend 
$986 million dollars on direct bilateral assistance. It also expects to con-
tribute almost $2.7 billion to the ARTF and more than $180 million to the 
Afghanistan Infrastructure Trust Fund (AITF).390

According to USAID, the actual disbursement of funds through bilateral 
on-budget programs is slower than either side would like. USAID attributes 
the low budget-execution rate to limited Afghan government capacity and 
the risk-mitigation measures USAID applies to on-budget assistance.391

The U.S. and Afghan governments have differing ways of measuring U.S. 
progress toward fulfilling its commitments to provide more funding through 
the Afghan government budget.392 USAID says the Afghan government only 
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considers funds “on budget” when they are disbursed (when money has 
actually been spent), while USAID counts commitments and obligations 
(when the donor reserves the funds for a specific purpose but money has 
not been spent) as on-budget support.393

Capacity-Building Programs
USAID capacity-building programs seek to improve ministries’ performance 
to prepare, manage, and account for on-budget assistance. As shown in 
Table 3.21, programs include USAID’s $31 million Leadership, Management, 
and Governance Project that aims to strengthen Afghanistan’s financial-
management systems, and the capacity of the Ministry of Public Health 
and the Ministry of Education to meet requirements set at the 2010 Kabul 
International Conference for increased on-budget aid.394 USAID is also fund-
ing the $5 million Ministry of Women’s Affairs Organizational Restructuring 
and Empowerment (MORE) project, which among other things assists the 

Table 3.20

usaid on-budget Programs

Project title on-Budget Partner start Date end Date
total estimated 

Cost ($)
Cumulative Disbursements 

as of 3/31/2014 ($)

afghanistan reconstruction trust Fund (artF)* Multiple (via World Bank) 6/20/2002 3/31/2017 $2,684,320,295 $1,961,820,295 

Power transmission expansion and connectivity 
(Ptec)

Da afghanistan Breshna 
sherkat (DaBs)

1/1/2013 12/31/2016  342,000,000  4,781,000 

Partnership contracts for Health (PcH) Program Ministry of Public Health 7/20/2008 1/31/2015  236,455,840  164,648,037 

contribution to afghanistan Infrastructure trust Fund 
(aItF)

Multiple (via asian 
Development Bank)

3/7/2013 3/6/2018  180,300,000  105,000,000 

sheberghan Gas Development Project
Ministry of Mines and 
Petroleum

5/15/2012 4/30/2015  90,000,000 –

Kajaki Dam Unit 2 DaBs 4/22/2013 12/31/2015  75,000,000  1,632,194 

aDF (agriculture Development Fund)
Ministry of agriculture, 
Irrigation, and Livestock

7/18/2010 12/31/2014  74,407,662  29,000,000 

Basic education, Literacy, and technical-vocational 
education (BeLt) community Based education

Ministry of education 10/29/2013 10/28/2017  56,000,000  –

Basic education, Literacy, and technical-vocational 
education textbooks

Ministry of education 11/16/2011 12/31/2014  26,996,813  21,955,403 

cash transfer assistance to support the civilian 
technical assistance Plan (ctaP)

Ministry of Finance 9/30/2009 9/30/2014  36,256,560  28,810,610 

afghanistan Workforce Development Program 
(aWDP)

Ministry of education 9/18/2013 4/3/2016  30,000,000  –

cash transfer assistance for civil service reform
Independent administrative 
reform and civil service 
commission

10/31/2011 2/28/2014  15,000,000  13,000,000 

e-Government resource center
Ministry of communications 
and It 

8/28/2013 6/1/2016  3,900,000 –

Note: *This includes all USaID contributions to the aRTF.

Source: USaID, response to SIGaR data call, 4/7/2014.
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ministry to improve its financial management, as required for future on-
budget assistance.395 

National Assembly
USAID has noted that the Afghan parliament has very little power because 
it does not have authority to determine its own budget and rarely initiates 
legislation.396 Most bills originate in the executive branch.397 According to 
USAID, both houses of parliament require subject-matter expertise to ana-
lyze and draft legislation.398

During the quarter, elections and the parliamentary recess limited the 
parliament’s work. The parliament passed the national budget in early 
January before going on recess from January 21 to March 6, 2014.399 
According to State, parliament’s return was delayed a few days following 
the unexpected death of First Vice President Marshall Fahim. On March 25, 
the Wolesi Jirga (the lower house) confirmed Yunus Qanooni as First Vice 
President to replace Fahim.400

In March, neither house of parliament could conduct business because a 
majority of representatives were absent. For example, on March 18, only 24 
of the 102 members of the Meshrano Jirga (the upper house) were present, 
less than half the 52 members required for a quorum. Fifty sitting senators 
were contesting the provincial council elections and many others were cam-
paigning for presidential candidates.401 On March 31, the Wolesi Jirga had 
only 12 of 246 members present; a quorum requires 125.402

USAID funds the $23.5 million Assistance to Legislative Bodies of 
Afghanistan project (ALBA) to help Afghanistan’s parliament operate as an 
independent and effective legislative, representative, and oversight body.403 
In the last quarter, ALBA focused on initiatives to help members of parlia-
ment and their staff to improve their capacity. According to USAID, one of 
the most important initiatives this quarter was courses held for secretariat 
staff during the parliamentary recess. ALBA has also continued supporting 
development of the Parliamentary Anti‐Corruption Caucus, establish-
ing relations between the group and the Independent Anti‐Corruption 
Monitoring and Evaluation Committee (MEC). In addition, ALBA continued 

Table 3.21

usaid caPacity-building Programs at the national leVel

Project title afghan Government Partner start Date end Date
total estimated 

Cost ($)
Cumulative Disbursements  

as of 3/31/2014 ($)

Leadership, Management, and Governance Project
Ministry of Public Health 
Ministry of education

9/25/2011 9/24/2016 $32,000,000 $15,657,888 

assistance to Legislative Bodies of afghanistan (aLBa) Parliament 3/28/2013 3/27/2018 23,455,326  3,007,595 

Ministry of Women's affairs organizational 
restructuring and empowerment (More)

Ministry of Women's affairs 12/20/2012 12/19/2015 5,000,000  2,202,306 

Source: USaID, response to SIGaR data call, 4/7/2014.
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to help the caucus develop its internal organization, formal charter, and 
other foundation documents. Finally, throughout January 2014, ALBA 
closely monitored the consideration and passage of the revised 1393 bud-
get, which the parliament had rejected in December 2013.404

suBnational GovernanCe
The United States government supports initiatives at the subnational level 
to give Afghans a greater stake in their own government. The goal is to 
make local government more visible, accountable, and responsive to the 
Afghan people, particularly in the south and east, where the insurgency has 
been tenacious.405 These programs target rural areas, including districts and 
villages, as well as provincial centers and municipalities. 

USAID said the Afghan government faces a number of challenges to fill-
ing civil service positions at the provincial and local levels. It noted that 
insecurity presents a significant obstacle in some areas of Afghanistan, 
although quantifying recruitment impact is very difficult. In addition, many 
positions have specific education requirements that limit the pool of can-
didates. Verifying educational background for candidates with degrees 
obtained outside of Afghanistan poses additional difficulties.

The Independent Appointment Board of the Civil Service Commission 
(IARCSC) plans to review its appointment procedures to address gaps in the 
current system and adopt a competency-based appointment system. However, 
USAID noted these efforts will take a couple of years to complete.406 

This quarter, USAID was able to provide data on the status of civil 
service staffing and vacancies of 14 provinces plus Kabul. Figure 3.30 sum-
marizes the civil servant staffing and vacancies for five Ministries in 14 
provinces outside Kabul, based on IARCSC figures. Kabul was not included 
because USAID did not provide information about the number of employed 
civil servants in several ministries.407

In a yearly report released in February on protection of civilians in 
armed conflict, the United Nations Mission in Afghanistan (UNAMA) found 
that insurgents continued to target and kill Afghan government employees, 
civilians accused by insurgents of spying for the government, community 
leaders, and off-duty police officers or ANP performing solely civilian law-
enforcement functions. In many cases, the Taliban claimed responsibility 
for the killings on their public website. Targeted killings were most preva-
lent in the eastern region, with 184 incidents, followed by the southern (129 
incidents), southeast (96), northern (92), western (58), central (49), and 
northeast (35) regions. Nangarhar Province had the highest number of tar-
geted killing incidents documented by UNAMA, followed by Kandahar with 
77 incidents and Kunar with 67.408

This quarter, DOD reported that the Village Stability Operations (VSO), a 
bottom-up counterinsurgency strategy aimed at connecting local governance 

special ig sopko and SIGaR staff meet 
with Kandahar’s provincial governor during 
Sopko’s March 2014 trip to afghanistan. 
(SIGaR photo by Steven Mocsary)
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to the Afghan district and national government, has largely ended with the 
exception of the Afghan Local Police (ALP) component. According to DOD, 
only two Village Stability Platforms and 16 District Stability Platforms (DSP) 
hosting U.S. special operations forces remain active. The DSPs are sched-
uled to complete their mission by October 31, 2014.409

According to DOD, the impact of VSO varies from village to village, dis-
trict to district, and province to province, making it difficult to make broad 
assessments of this theater-wide program.410 DOD used a combination of 
team assessments and surveys to assess VSO progress and impact. U.S. 
special operations forces used a number of governance-related indicators to 
inform their VSO assessments. These included:411 
•	 the presence or absence of a district governor, district attorney, or  

chief of police 
•	 the number of villagers attending district bazaars or councils 
•	 the presence of medical facilities
•	 school attendance 

DOD’s latest district assessment report, completed in February 2014, 
found that the VSO has had a positive impact on local governance, enabling 
district governors and other Afghan ministry representatives to spend 
more time at their district centers.412 According to the report, of the 47 
districts where the Coalition provided oversight and support to VSO, 53% 
had “adequate” or “effective” governance. The remaining 47% had “poor” or 

CIVIL SERVANT STAFFING FOR 14 PROVINCES OUTSIDE OF KABUL
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Independent Directorate
of Local Governance

Ministry of Justice

Ministry of Education
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Notes: This data was provided to USAID by the Afghan Independent Appointment Board of the Civil Service Commission 
(IARCSC). The data is for 14 of Afghanistan’s 34 provinces (Daykundi, Farah, Ghazni, Helmand, Kandahar, Khowst, Logar, 
Wardak, Nimroz, Nuristan, Uruzgan, Paktiya, Paktika, and Zabul). Kabul was not included because several of the cells show 
zero for number of employed civil servants. The amounts for the Independent Directorate of Local Governance include 
personnel who work for provincial municipalities.

Source: USAID, ODG, response to SIGAR data call, 3/31/2014.

FIGURe 3.30
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“ineffective” governance. All districts in the report showed the same status 
for governance over the past year, except for one that improved from “ade-
quate” to “effective.”413 

At the same time, DOD noted that it found much of the quarterly VSO 
survey data to be untrustworthy because of fraudulent or fabricated data 
included in some surveys conducted by local Afghan polling contractors.414 
Surveys from November 2010 to February 2012 showed local views of 
district governance as extremely positive, with community council per-
formance, district government performance, and local dispute-resolution 
mechanisms all registering over 80% satisfaction.415

Rural Stabilization Programs
USAID has several stabilization programs aimed at helping the Afghan gov-
ernment extend its reach into unstable areas and build local governance 
capacity. These programs include USAID’s four Stability in Key Areas 
(SIKA) projects, the two Community Cohesion Initiative (CCI) programs, 
and $2.67 billion in U.S. support to the ARTF which funds the Afghan gov-
ernment’s National Solidarity Program (NSP) (of which $865 million had an 
explicit earmark for NSP).416 Table 3.22 summarizes total program costs and 
disbursements to date. 

USAID intended the four SIKA programs to “be seen as an extension of 
the [Afghan government], not as increased foreign presence,” and stipulated 
that SIKA “must work within Afghan structures” in order to partner with the 
Afghan Ministry of Rural Rehabilitation and Development (MRRD).417 The four 
SIKA contracts require the MRRD, the primary partner for the SIKA programs, 
to have representation in the district in order to operate in that district. The 
degree of required MRRD presence ranges from an individual MRRD repre-
sentative who comes to work on “a semi-regular basis” (SIKA South) to MRRD 
representation that is able to effectively operate and monitor SIKA activities in 
the district as well as provide support and leadership (SIKA West).418 

Table 3.22

usaid subnational (rural) Programs

Project title start Date end Date total estimated Cost ($)
Cumulative Disbursements  

as of 3/31/2014 ($)
afghanistan reconstruction trust Fund (artF)* 6/20/2002 3/31/2017  $2,684,320,295  $1,961,820,295 
stabilization in Key areas (sIKa) east 12/7/2011 9/6/2015  177,054,663  53,868,540 
community cohesion Initiative (east, south, southwest)** 3/1/2012 2/28/2015  161,499,422  7,373,529 
sIKa south*** 4/10/2012 4/9/2015  117,324,445  31,969,249 
sIKa West 1/29/2012 8/31/2015  62,998,824  25,658,723
sIKa north 3/15/2012 6/14/2015  45,633,274  16,390,620 
community cohesion Initiative (north, West)** 9/10/2013 9/9/2015  36,221,640  45,185 

Notes:  
*This includes all USaID contributions to the aRTF. according to the agreement with the World bank, donors can only express a preference on how their donations are used up to 50% of their total 
contribution. USaID has explicitly preferenced $865 million of its aRTF contributions for the National Solidarity Program. 
** Disbursement data is for activities only and does not reflect operational expenditures. 
***The disbursement data includes the totals for both SIKa South awards.

Source: USaID, response to SIGaR data call, 4/7/2014.
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The amount of Afghan government participation in physically monitoring 
projects varies among regions. For example, this quarter USAID reported 
that 82% of the monitoring of SIKA East projects was conducted exclu-
sively by SIKA East personnel without Afghan government participation.419 
Approximately 64.5% of SIKA South monitoring visits to the project site 
during the quarter were conducted exclusively by SIKA South personnel.420 
In the north, USAID reports that all grant monitoring visits were conducted 
either in partnership with the Afghan government or by the Afghan govern-
ment alone.421 For SIKA West, USAID reports that in the month of February, 
70% of grant monitoring visits to the community project site were con-
ducted either in partnership with the Afghan government or by the Afghan 
government alone.422

According to USAID, the MRRD and the Independent Directorate for 
Local Governance (IDLG) increasingly provide leadership and guidance for 
SIKA through developing materials for trainings and aiding in grant imple-
mentation. A SIKA sustainability conference was previously planned for late 
January/February 2014 to lay out the parameters for graduating SIKA dis-
tricts in order to transfer program responsibilities to the Afghan government. 
According to USAID, planning for the sustainability conference and hando-
ver strategy continues, with the date and agenda to be determined.423 

three of the 18 men who received training 
in grant management from SIKa east 
in baraki barak District, logar Province. 
(SIKa east photo)

in baraki barak district, logar Province, a Community Development Council used a SIKa 
east grant to clear a deep underground canal. (SIKa east photo)
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USAID’s Community Cohesion Initiative (CCI) programs, split between 
one program covering the east, south, and southwest, and another cov-
ering the north and west, aim to build what USAID calls “resilience” in 
areas that are vulnerable to violence and insurgent exploitation.424 CCI 
implements initiatives, such as local community-development projects 
that engage community leaders and government officials in their identifi-
cation and oversight. The CCI also supports peace-advocacy campaigns 
at sporting events.425

In contrast to SIKA, USAID has not explicitly defined the Afghan govern-
ment’s role in implementing the CCI. Although the CCI does not require the 
presence of the Afghan government to go forward with activities, Afghan 
civil servants are supposed to play an important role in grant monitoring 
and oversight of the vast majority of CCI activities. According to USAID, 
this serves both to improve oversight and to strengthen ties by bringing gov-
ernment officials to local communities.426 

USAID reports that the CCI contractor conducted 32% of all grant 
monitoring on its own, while Afghan government personnel conducted 
approximately 38% of the grant monitoring visits.427 CCI also scheduled 
2,373 visits by Afghan government officials to 508 activity sites in 12 prov-
inces. Of these visits, 17% are at provincial centers, 36% are at district 
centers, and 47% are in villages at the project sites.428

The ARTF supports both Afghanistan’s operating and development bud-
get. As part of the development budget it funds the Afghan government’s 
National Solidarity Program (NSP), which was designed to strengthen com-
munity level governance and to improve the access of rural communities 
to essential services by channeling resources to democratically elected 
Community Development Councils (CDCs).429 

Although NSP was described in a 2011 Senate Foreign Relations 
Committee majority staff report as the best example of a national program 
that reinforces the social compact between the Afghan state and citizens,430 
SIGAR has raised questions regarding the ability of the Afghan government 
to effectively oversee the program, particularly in insecure areas.431

USAID previously “preferenced” (earmarked) funds to the NSP, via 
the ARTF, to advance counterinsurgency objectives in areas newly under 
Afghan government control. To its credit, USAID stopped preferencing 
funds to NSP after reviewing documents, including a 2011 SIGAR audit, that 
found that NSP is implemented in very insecure areas but does not mitigate 
violence or improve attitudes toward the government in those areas.432 
USAID acknowledged a lack of evidence that NSP increases stability in 
insecure parts of Afghanistan and adjusted its funding accordingly.433 USAID 
had preferenced a total of $865 million directly for NSP.434

According to USAID, NSP does achieve some positive results, including 
community-level engagement in decision-making. However, USAID does 
not rely on the program to achieve specific development objectives. While 

the khani baba street network repair 
project aims to rehabilitate 800 meters of 
village streets and drainage trenches to 
build confidence in the local government. 
(CCI photo)
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USAID continues to engage with the World Bank to seek improvements 
in programs like NSP as a part of the broader effectiveness of the ARTF 
portfolio, USAID does not consider NSP to be a significant element of its 
assistance strategy in Afghanistan.435

During the quarter, the USAID Measuring Impacts of Stabilization 
Initiatives (MISTI) project, a third-party monitoring and evaluation pro-
gram that evaluates the impact of USAID stabilization programs, issued 
a final performance evaluation of the Community Development Program 
(CDP).436 CDP ran from March 2009 through August 2013, cost $264 mil-
lion in disbursements, implemented 337 infrastructure projects across 19 
provinces of Afghanistan, and employed 373,859 laborers on a short-term 
basis. CDP adopted stabilization objectives beginning in September 2010 
and implemented labor-intensive projects primarily in rural areas. The 
evaluation focused its findings on CDP’s fourth and fifth program phases, 
in which CDP implemented 73 projects in seven provinces of eastern and 
southern Afghanistan from April 2012 through August 2013.437 CDP featured 
direct implementation, wherein the prime USAID implementer managed all 
aspects of project implementation, including security, with the result that 
they were much faster and more flexible than many other USAID contrac-
tors working in similar areas.438

The MISTI evaluation found theories of change associated with CDP that 
differed between the implementer, which emphasized keeping combat-age 
men in key areas busy to reduce the numbers available to join the insur-
gency or participate in criminal activities, and USAID staff, who emphasized 
the importance of linking communities to the Afghan government.439

USAID and the CDP implementer requested that the MISTI evaluation 
team avoid sending interviewers to villages while CDP projects were ongo-
ing in a district as a security measure. Because the evaluation team was not 
allowed to visit project sites during implementation, it was sometimes hard 
to locate enough laborers or stakeholders from each of the sample proj-
ects.440 The report noted the consequences of this approach: 

[CDP]’s request that evaluation team members visit project 
areas only after all CDP projects in the district had been 
finished meant that the evaluation team could not verify 
numbers of laborers reported. When the evaluation team 
presented its preliminary results to [CDP], one [CDP] staff 
member said, “There is no way your staff went to that site,” 
implying that the area was too dangerous. This raises at least 
two questions: If project sites are too dangerous for third-
party evaluators, how was [CDP] able to implement projects 
and independently monitor them? How was USAID able to 
verify the project’s reports? Where it is not secure enough to 
monitor or verify projects, it should be assumed that the risk 
for corruption is extremely high. Implementing projects with-
out proper monitoring should be done when the benefits—in 
this case, contributing to the military strategy—clearly out-
weigh the sizeable risks.441
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The evaluation found that one of the most challenging aspects of CDP 
procurement was the bidding process. The practice of accepting the low-
est bid for materials works well in a competitive environment, but CDP’s 
environment was not always conducive to fair and effective competition. 
Several respondents from the communities noted that prices for materi-
als were high. Having so few suppliers in the local area may have led to 
collusion for higher-than-normal quotes, even if the bidding process was 
technically followed. The evaluation noted that procurement was one 
of the few avenues for local powerbrokers to attempt exploitation. In 
Kandahar, respondents noted that influential community members and 
even district governors received contracts.442

The evaluation also found that CDP projects faced very high risk for 
corruption and fraud, particularly in the most dangerous areas, where 
fewer people had access and it was easier to evade the CDP checks and 
balances.443 USAID had limited ability to detect problems because its 
on-site monitors lived on military bases and could visit projects only 
on military-supported trips. CDP used systems to attempt to dissuade 
and identify corruption. Still, many problems were found during CDP 
implementation, and local interviewers recorded numerous additional 
allegations of corruption, notably the problem of “ghost workers,” absent 
or imaginary employees who may appear on payrolls.444 CDP reportedly 
implemented more robust monitoring procedures following an incident 
in the latter half of 2012 in which CDP local staff colluded in fabricating 
payroll sheets that were approved by the CDP provincial manager without 
sufficient review.445

The MISTI evaluation left its findings related to project outcomes unre-
solved. The evaluation interviewers asked community respondents who 
was responsible for bringing the project. The most common responses 
included an NGO (some named the implementer by name), USAID, the pro-
vincial reconstruction team, the Afghan government, and community elders. 
The MISTI report did not provide a breakdown of the attribution results, 
making it hard to determine which institutions were most frequently per-
ceived to have been responsible for the CDP projects. The report also 
noted it had to rely upon a few positive anecdotes to determine whether 
CDP reduced the supply of labor available for anti-government elements or 
criminal activities.446

Urban and Provincial Centers
USAID’s four Regional Afghan Municipalities Program for Urban 
Populations (RAMP UP) programs concluded this quarter. The programs, 
which were extended to March 2014, aimed to improve the capacity of the 
provincial and urban levels of government to improve budgeting and, in 
the case of municipalities, increase revenue collection.447 Table 3.23 details 
USAID’s RAMP UP programs. 
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Provincial Budgeting
International donors continue to track the provincial budgeting progress as 
a key deliverable of the TMAF.448 According to USAID, provincial input into 
budget formulation and expenditure, including submissions of provincial 
directorates (central-ministry representatives at the provincial level), is 
critical to the Afghan government’s ability to meet the essential needs of the 
population.449 USAID reported to SIGAR that the Afghan government met 
the one TMAF hard deliverable for provincial budgeting by developing a 
draft provincial budget policy.450

According to USAID, the current provincial budgeting policy differs from 
previously unsuccessful 1386 (2007) and 1391 (2012) provincial budgeting 
pilots because it focuses simultaneously on central line ministries and pro-
vincial line directorates. The earlier pilots of 1386 and 1391 concentrated 
their reform efforts on provincial governors and provincial ministry repre-
sentatives with little attention given to central line ministries. The 1386 pilot 
targeted only the three provinces of Balkh, Panjshir, and Kandahar; the 1391 
pilot extended to all 34 provinces. Both pilots provided fixed allocations to 
a handful of major line ministries to fund development project proposals 
submitted by their respective provincial directors. In both earlier pilots, 
emphasis was put on training provincial officials, but the effort ultimately 
fell short.451

The 1391 pilot incorporated lessons learned from the 1386 pilot and used 
professional trainers to provide capacity-building training to provincial 
line directorates. In addition to fixing an allocation for key line ministries’ 
provincial directorates, the 1391 pilot provided training in budget formu-
lation to provincial staff, but did not include central ministry personnel. 
Ultimately, disagreements between the Afghan government and donors over 
the source of funding for the proposed projects resulted in the cancellation 
of the pilot project’s.452

It is USAID’s assessment that the new policy stresses collaboration 
between the ministries, provincial directorates, and provincial governor’s 
offices with consultation and input from provincial councils. The policy 
reportedly encourages improved allocation of budgetary resources across 

Table 3.23

usaid regional afghan municiPalities Program for urban 
PoPulations (ramP uP)

region start Date end Date
total estimated 

Cost ($)
Cumulative Disbursements  

as of 3/31/2014 ($)

south 6/10/2010 3/31/2014 $101,046,401  $95,590,637 

east 6/10/2010 3/31/2014  95,000,000  90,936,407 

north 2/8/2011 3/31/2014  40,000,000  37,715,295 

West 11/14/2010 3/31/2014  34,177,405  31,033,010 

Source: USaID, response to SIGaR data call, 4/7/2014.
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all 34 provinces; provincial consultation, planning and monitoring; and the 
role of provinces in budget execution. The policy also provides for increas-
ing the capacity of both ministries and directorates to plan, budget, and 
finance operations as well as maintain assets.453 

In the 1393 budget, $3 million has been allotted to each of the 11 least 
developed provinces and $1 million has been allotted to each of the remain-
ing 23 provinces as a discretionary, contingency fund.454 Project proposals 
are expected to be submitted to a Public Financial Management (PFM) 
Committee headed by the provincial finance director, and including the 
provincial governor’s office, the director of economy, and the director of 
women’s affairs. The PFM Committee, in consultation with the Provincial 
Council, will assess the project proposals for submission to the Ministry of 
Finance. Once the projects are approved, the provinces will be responsible 
for all procurements, disbursements, and oversight associated with the 
approved projects.455 According to the UN Secretary-General, the outcome 
of this third pilot will be used to evaluate prospects for the implementation 
of a more general, decentralized fiscal policy.456

reConCiliation anD reinteGration
The current U.S. Civil-Military Framework states that political reconcili-
ation between the Afghan government and insurgency is “the solution to 
ending the war in Afghanistan.”457 However, the UN Secretary-General 
recently described progress toward the establishment of a formal peace 
process as limited.458 

Reconciliation
According to State, there has been no noticeable progress in the ability of the 
Afghan High Peace Council (HPC) to garner support for reintegration and rec-
onciliation efforts during the quarter.459 State reported that the HPC continues 
to conduct regular meetings, but State has no visibility on the results.460 

During the quarter, both the Afghan national security advisor and the 
HPC chairman were quoted saying that constitutional protections for 
women would not be sacrificed to further peace negotiations with insur-
gent groups.461 

High-level reconciliation efforts remained opaque during the quarter. 
News reports underscored some of the challenges the Afghan govern-
ment faces in trying to negotiate with the Taliban. For example, there were 
reports in February of a meeting in Dubai of former Taliban officials who 
expressed the desire for a peaceful settlement to the Afghanistan conflict. 
The Afghanistan National Security Council praised this as progress.462 A few 
days later, one of the Taliban officials who reportedly attended the meet-
ing was killed in Peshawar, Pakistan. An Afghan presidential spokesman 
condemned the killing. The body of the murdered Taliban official was later 
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transferred to his home province via a military helicopter. The presidential 
spokesman was quoted as saying, “Whenever Taliban leaders show willing-
ness to talk to the Afghan side, they are targeted and killed.”463 However, 
in a statement attributed to the Taliban, the group indicated that it did not 
participate in the Dubai meeting and that it remains opposed to direct talks 
with the Afghan government.464

Reacting to news reports last quarter of secret meetings between 
President Karzai’s office and the Taliban, an HPC spokesman disavowed any 
knowledge of such meetings.465 Later in February, the HPC issued a state-
ment that the HPC had met with a faction of the Taliban and that both sides 
agreed to continue dialogue.466

On April 10, the HPC announced that talks with the Taliban would 
resume in the United Arab Emirates “soon,” without disclosing a specific 
date. The HPC expected to meet with Agha Jan Mutasim, a former Taliban 
leader who had previously held talks with the HPC in Dubai. The next day, 
however, Agha Jan Mutasim was reported to be missing in a news report 
that was later confirmed by the Afghan Ministry of Foreign Affairs.467

Since SIGAR’s last quarterly report to Congress, an HPC spokesman was 
suspended after he made controversial remarks such as calling Osama bin 
Laden a martyr and blaming the conflict in Afghanistan on foreign interfer-
ence due to the U.S. presence.468

Afghanistan Peace and Reintegration Program
The Afghanistan Peace and Reintegration Program (APRP), an Afghan-led 
reintegration program targeted towards low-level foot soldiers and their com-
manders, is financed through $182.3 million in contributions from 12 donor 
nations. Operational funding for the program is provided by seven donor 

in January 2014, 19 reintegree candidates join the Herat afghan Peace and 
Reintegration Program (aPRP). The Provincial Peace Council (PPC) collected 18 different 
kinds of weapons. (ISaF photo)
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nations (primarily Japan and Germany). The United States provides funding 
towards community-recovery efforts administered by the World Bank.469

According to the Force Reintegration Cell (FRIC), an International 
Security Assistance Force (ISAF) element supporting the APRP, the APRP 
Joint Secretariat and Provincial Joint Secretariat Teams continue to make 
outreach a priority. For example, the APRP recently mounted a coun-
trywide women’s campaign that gathered more than 250,000 women’s 
signatures in a petition for peace.470 

The FRIC also reports 96 small grant projects and 1,228 Afghan govern-
ment projects are under way in 31 provinces and 136 districts.471 

During this quarter, 426 new reintegrees joined the program, increasing 
the total to 8,025 reintegrees, as shown in Figure 3.31. According to FRIC, 
there is a current backlog of approximately 500 reintegration candidates 
who have been fully vetted at the provincial and national level, and who 
will complete the enrollment process as soon as 2014 funds are available.472 
According to State and the FRIC, the APRP has a robust vetting process 
to confirm that individuals who want to join the program are actually 
insurgents. Afghan civil government and ANSF officials at the provincial 
and national levels are responsible for processing reintegrees. The interna-
tional role is limited to being able to access the Reintegration Tracking and 
Monitoring Database.473
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rule oF law anD antiCorruPtion
The geographic coverage and effectiveness of Afghanistan’s formal justice 
sector is unclear. In his Presidential Decree 45, President Karzai requested 
that the Supreme Court activate all inactive courts in the provinces and dis-
tricts, and staff them with professional personnel by March 21, 2013.474 The 
Supreme Court of Afghanistan and the AGO reported that all districts have 
assigned prosecutors and all districts have functioning courts.475 However, 
insecure districts with no prosecutors or judges physically present are still 
labeled “functioning” so long as cases are processed in provincial capitals.476 
A news report quoted the chief of the appellate court in Ghazni Province 
saying 14 of its 18 districts have no judges present due to growing insecu-
rity. Residents therefore must either travel to the provincial capital or use 
informal dispute resolution.477

USAID says it is unclear what proportion of trials in insecure provinces 
take place in the districts as opposed to the provincial capital. Judges 
assigned to insecure provinces appear to hold court in the provincial capi-
tals, with cases primarily filed in the provincial center and not the districts 
because of insecurity and the lack of facilities. In Kandahar, rule-of-law offi-
cials do not reside in their districts and have limited effectiveness in most 
of the province. The fact that prosecutors are absent in several Kandahar 
districts has led to police releasing detainees following informal discussions 
with local elders, rather than adhering to formal procedures.478

 According to USAID, Afghan legal professionals cite the lack of suit-
able work facilities and financial hardships associated with living in their 
assigned districts as reasons for not taking up residence. For example, the 
judge assigned to Zharey District provides judicial services from Kandahar 
City and visits the district infrequently because it lacks a courthouse and 
adequate office space. USAID cited one positive example of two judges 
and a prosecutor who were consistently present in Arghandab District, 
partially due to the presence of a courthouse with housing facilities for 
the officials.479

SIGAR announced this quarter that it is initiating an audit of U.S. govern-
ment efforts to assist and improve the rule of law in Afghanistan. SIGAR 
plans to (1) identify U.S. government programs or initiatives to develop rule 
of law in Afghanistan; (2) assess the progress that these programs or initia-
tives have made achieving the objectives of the U.S. Government rule of law 
Strategy; and (3) identify challenges, if any, that the U.S. government has 
encountered in achieving its rule of law objectives and the extent to which 
it has addressed these challenges.

Project Summary
The United States has provided assistance to the formal and informal jus-
tice sectors through several mechanisms. These include the USAID Rule of 
Law Stabilization Formal and Informal Components (RLS-F and RLS-I), the 
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USAID Assistance to Afghanistan Anti-Corruption Authority Program (4As), 
and the State Department Justice Training Transition Program (JTTP). These 
and other rule-of-law and anticorruption programs are detailed in Table 3.24.

RLS‐F provides assistance to the formal justice sector to increase access 
to justice, strengthen the capacity of the legal education system, and 
promote transparency and accountability at the district, provincial, and 
national levels. USAID reports that RLS-F improves the capacity of sitting 
judges and court staff by providing comprehensive legal training. RLS-F 
includes the Supreme Court formal training program for new judges. USAID 
previously reported that 81% of Afghan judges have completed this course. 
RLS‐F has also implemented public outreach efforts to strengthen civic 
awareness of Afghan legal rights and the country’s judicial processes.480

RLS‐I provides assistance to the traditional justice sector to increase 
the quality of justice services provided and facilitate linkages of formal and 
traditional justice sectors. According to USAID, RLS‐I has enhanced the 
dispute-resolution skills of community leaders in 48 districts in southern, 
eastern, and northern Afghanistan. With USAID assistance, 5,192 elders 
have pledged to cease some traditional practices such as baad, the practice 
of exchanging women to settle a dispute. USAID reports that 67 women’s 
elders groups have been established.481

USAID says it is finalizing an impact evaluation of RLS-I, but initial find-
ings include: (1) disputants who seek the mediation services of RLS‐I elders 
showed improved perceptions of procedural fairness and overall justice; 
(2) the more knowledge the elder has, the more satisfied people are with 
the dispute resolution; and (3) RLS‐I participants gain and retain knowl-
edge, with higher gains for relevant, practical knowledge, such as family or 
inheritance law.482

The State Department’s JTTP provides regional training to justice-sector 
officials, including police, prosecutors, judges, and defense attorneys, on a 
wide range of criminal justice topics, including anticorruption. JTTP also 
provides mentoring on specific cases and legal issues to justice sector offi-
cials, including prosecutors and judges. According to State, beneficiaries 
of JTTP training have demonstrated increased capacity and knowledge, 

Table 3.24

usaid rule of law and anticorruPtion Programs

Project title start Date end Date total estimated Cost ($)
Cumulative Disbursements  

as of 3/31/2014 ($)

rule of Law stabilization-Formal component 7/16/2012 7/14/2014 $22,581,128  $15,967,182 

rule of Law stabilization-Informal component 7/16/2012 3/13/2014  15,651,679  14,520,833 

Fight corruption tooth and nail 7/4/2012 7/3/2014  997,000  528,783 

GaPs anti-corruption Grant 6/7/2012 6/6/2014  1,292,379  664,707 

Source: USaID, response to SIGaR data call, 4/7/2014.
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leading to improved effectiveness. However, State did not provide an 
assessment of the state of Afghan court administration.483

The Supreme Court and the Formal Justice Sector
According to State, there were no notable rulings by the Supreme Court 
during the quarter.484

Afghan Correctional System
The inmate population of Afghanistan’s prisons managed by the General 
Directorate of Prisons and Detention Centers (GDPDC) has continued to 
increase at a rate of 16.4% annually over the past five years, leading to over-
crowding, according to State.485 The UN Secretary-General reported that 
Afghanistan’s general prison population grew from 12,000 in 2008 to 29,000 
in January 2014, with a growing number of hunger strikes over conditions 
of detention as well as inconsistent application of prisoner releases.486

The Ministry of Justice’s Juvenile Rehabilitation Directorate (JRD) incar-
cerated 1,233 juveniles. This total does not include detainees held by any 
other Afghan governmental organization as State’s Bureau of International 
Narcotics and Law Enforcement Affairs (INL) does not have access to data 
for other organizations.487 

Overcrowding is a persistent, substantial, and widespread problem within 
GDPDC facilities. As of January 20, 2014, the total male provincial prison 
population was at 296% of capacity, as defined by International Committee 
of the Red Cross’s (ICRC) minimum 3.4 square meters per inmate. The total 
female provincial prison population was at 135% of the ICRC recommended 
capacity. Information on the capacity of GDPDC-operated district deten-
tion centers and the JRD’s juvenile rehabilitation centers is not available. 
However, anecdotal reporting by INL advisors visiting facilities indicates that 
overcrowding is a substantial problem in many provinces.488 

In April, SIGAR issued an alert letter regarding an $11.3 million prison 
built by an INL contractor in Baghlan Province. Although security concerns 
prevented SIGAR from physically inspecting the prison, the agency’s review 
of contract files found evidence of serious structural damage that resulted 
in at least one housing unit being demolished.489 According to INL, the 
construction design specifications required compliance with International 
Building Code (IBC) standards, as well as seismic reinforcement, and, in 
accordance with these requirements, the facilities were built using rein-
forced brick.490 The designs indicate that this unit and other buildings at 
the site were built using unreinforced brick walls between concrete col-
umns. SIGAR recommended that INL reconsider its plan and direct that the 
structures be rebuilt using reinforced masonry between concrete columns, 
which SIGAR believes is called for in the IBC.491 INL stated that it will con-
tinue to comply with IBC standards in any future reconstruction contracts 
in Afghanistan.492
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Anticorruption
Afghan anticorruption efforts demonstrated no significant progress during 
the quarter. State is aware of one new case this quarter involving a high-
level official, but has not yet reviewed the case file and cannot comment 
on the quality of the evidence. The chief prosecutor in Balkh Province was 
charged with embezzlement and abuse of power for diverting flour ship-
ments at the Uzbek border. The Afghan government continues to prosecute 
lower-level government officials for corruption, but prosecutions are gener-
ally not pursued for those beyond the lowest-level supervisors.493

Special Inspector General John F. Sopko spoke at the Atlantic Council 
on March 20, 2014, to point out that that allowing corruption to continue 
unabated in Afghanistan will likely jeopardize all the United States has 
accomplished in 12 years of reconstruction. For more information, see 
Section 2, page 55.

The Department of Defense’s Joint Staff issued a report on corruption 
in February. The study, initiated by ISAF Commander General Joseph F. 
Dunford, quoted former ISAF Commander General John Allen as say-
ing that “Corruption is the existential, strategic threat to Afghanistan.”494 
The report found that: (1) U.S. initial support of warlords, reliance on 
contracting for military logistical support, and the deluge of military and 
aid spending overwhelmed the absorptive capacity of the Afghan govern-
ment and created an environment that fostered corruption and impeded 
later counter/anticorruption (CAC) efforts; (2) the necessary precondi-
tions for combating corruption do not exist due to an initial delayed U.S. 
understanding of the nature of Afghan corruption, decreasing levels of 
physical security, lack of political will on the part of both the international 
community and the Afghan government, and lack of effective popular pres-
sure against corruption resulting in a large-scale culture of impunity that 
frustrated CAC efforts; and (3) there was an improvement in understanding 
of the corruption issues and supported intelligence-driven CAC planning 
and operations but lack of unity of effort reduced the effectiveness of CAC 
operations and the persistent lack of political will on the part of the Afghan 
government rendered almost all countercorruption efforts moot.495

According to the report, there are two lines of effort to combat cor-
ruption: anticorruption and countercorruption. Anticorruption measures 
are those aimed at limiting the opportunities for corruption. They include 
transparency and accountability control measures, inspections, audits, 
and actions to influence individual behavior. The report pointed out 
that anticorruption measures inconvenienced corrupt actors but did not 
sanction them for their actions, which possibly helped further a culture 
of impunity in Afghanistan. In contrast, countercorruption measures 
are corrective in nature, focus on sanctioning corrupt individuals, and 
provide a deterrent against corruption. However, Afghanistan lacks the 
effective legal system, and particularly an independent judiciary which 
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the countercorruption measures require. According to the report, without 
this, the international coalition’s countercorruption actions are usually a 
step behind the corrupt actors.496 

The report offered several criticisms of the U.S. approach to Afghanistan 
reconstruction including weak oversight of subcontractors, the inability 
to account for spending, and the emergence of a perverse incentive to 
demonstrate progress through increased spending at the tactical level 
that undercut oversight.497 The report also questioned the value of interna-
tional CAC initiatives, noting that the use of classified intelligence created 
legal dilemmas when the information could not be shared with the Afghan 
court system. In addition, improved understanding of prime contractors 
was not replicated at the subcontractor level. Moreover, the report found 
that on the whole ISAF’s CAC effort remained Kabul-centric and lacked 
visibility outside of headquarters. Finally, the report concluded that the 
Afghan government impeded international CAC efforts by conducting illu-
sory corruption reform and slow-rolling domestic reform, such as delaying 
appointments to the Independent Joint Anti-Corruption Monitoring and 
Evaluation Committee (MEC).498

This quarter, there were reports of subnational Afghan government 
officials being accused of corruption related to wheat distribution. The 
governor of Nuristan Province, along with the directors of disaster manage-
ment and rural reconstruction and development, were removed from office 
for the theft of hundreds of tons of government wheat.499 Similarly, a district 
governor in Ghazni Province has reportedly been suspended after being 
accused of selling 90 tons of improved wheat seed meant for distribution to 
local farmers.500

afghan attorney general’s office
There were no significant changes in the technical capacity or effectiveness 
of the AGO. The AGO declined offers from State to train AGO prosecutors 
in investigative methods, and cancelled numerous scheduled meetings with 
State. According to State, the election made the pursuit of high-level corrup-
tion cases less likely.501

The Major Crimes Task Force (MCTF) is the investigatory arm for the 
AGO internal control and monitoring unit.502 According to State, the MCTF 
continues to be an increasingly capable investigatory force but is stymied 
by the AGO’s refusal to pursue corruption cases.503

independent Joint anti-corruption monitoring and evaluation 
committee (mec)
According to USAID, the MEC has sufficient technical capacity to carry out 
its mandate to develop anticorruption recommendations and benchmarks; 
monitor and evaluate the government and international community efforts 
to fight corruption; and report to the Afghan president, parliament, people, 
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and international community. The MEC remains one of the only effective 
organizations engaged in the fight against corruption in Afghanistan. The 
MEC’s two main donors, Denmark and the United Kingdom (UK), have been 
working with the MEC to improve some of the administrative deficiencies 
found by UK auditors several months ago. According to USAID, donors and 
the U.S. government are impressed with the MEC’s ability to confront the 
Afghan government on serious corruption issues.504

In April, the MEC issued its fifth six-month-report that covers their 
work and recommendations from July 1 to December 31, 2013.505 SIGAR 
has previously reported on these recommendations (for example, please 
see pages 137–138 in the January 30, 2014, and October 30, 2013, quarterly 
reports). The MEC reported that it is monitoring more than 40 Afghan 
government institutions and international organizations. In the report, the 
MEC introduced a rating system for 23 institutions (or type of institutions 
such as the international community/donor) for the amount of coopera-
tion and effort in responding to MEC recommendations. According to 
the MEC, the best performing institutions are the IEC, Da Afghanistan 
Bank, the Ministry of Mines and Petroleum, and the Supreme Court. The 
worst-performing institutions are ISAF, the Ministry of Refugees and 
Repatriations, the Kabul Bank Special Tribunal, and the Afghanistan 
Investment Support Agency.506

The MEC recently stated that the Afghan government has not effectively 
implemented asset registration and verification procedures for high-ranking 
Afghan officials, opening the door for embezzlement. According to the 
MEC, a properly implemented asset registration and verification system is 
an effective tool in fighting corruption. The MEC found that the High Office 
of Oversight and Anticorruption (HOO) has been able to register the assets 
of officials to some extent, but not annually as required; that the HOO 
has failed to verify the assets they have registered and did not refer illicit 
enrichment cases to the Attorney General’s Office; and that the HOO’s Asset 
Registration and Declaration Department suffers from low staff capacity.507

high office of oversight and anticorruption
State and USAID have reported previously that the HOO is dysfunctional, 
ineffective, and politicized.508 USAID reports that the HOO has adequate 
administrative and technical capacity to carry out its programs and 
mandate.509 However, the HOO suffers from a lack of political will and 
seriousness of purpose at the upper echelons of government in fighting cor-
ruption, especially when it involves the powerful and political elite. The new 
HOO director has not increased productivity and continues to request donor 
assistance to build capacity in HOO staff. According to USAID, the donor 
community is reluctant to invest more at this time because it has not seen 
sufficient results from the funding it has already invested in the HOO.510 
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According to the UN Secretary-General, the HOO registered the assets of 
2,975 government officials. The HOO has published information on the asset 
registration of 44 senior government officials, and asset verification has 
been completed for 33 high-level government officials, including the presi-
dent, vice presidents, ministers and governors. The verification of the asset 
declarations of an additional 32 senior officials is under way.511

According to USAID, 1,150 Afghan officials are confirmed to have 
completed an asset-declaration form, although HOO claims the number 
is between 2,500 and 5,000. The HOO maintains that 7,000 officials are 
required to file asset-declaration forms. USAID admits that there is no way 
to independently verify the HOO’s figures and notes that while most officials 
are required to disclose annually, most of those who have declared have 
done it only once since 2010. 512 Because of this, the Afghan government 
failed to meet its TMAF hard deliverable regarding the collection and pub-
lishing of the assets of high-ranking officials.513

cstc-a oversight of mod and moi direct contributions
According to DOD, the Combined Security Transition Command-
Afghanistan (CSTC-A) has for the first time introduced a “financial levers 
strategy” that is meant to use direct financial contributions to the MOD and 
MOI as a lever to change Afghan government behaviors. See Figure 3.32. 
Once audit or assessment findings are communicated to the relevant min-
istry, CSTC-A will begin the process. On Day 30, the commanding general 

Source: DOD, CSTC-A, response to SIGAR data call, 12/30/2013.

COMBINED SECURITY TRANSITION COMMAND–AFGHANISTAN (CSTC-A) FINANCIAL LEVERS STRATEGY

DAY X DAY 1 DAY 15 DAY 30
Audit or assessment related to Ministry of 
Defense (MOD) or Ministry of Interior 
(MOI) uncovers an issue.

CSTC-A ministerial advisor receives 

recommendations letter goes to audited 
organization.

Auditor follows up with MOD/MOI to 
determine status of audit recommenda-
tions and any progress in rectifying 

CSTC-A commander or deputy sends 
letter of audit recommendations to 
MOD or MOI showing all “open” and 
“closed” recommendations. Intent is to 
elevate issues and address open 
recommendations.

DAY 45 DAY 46 DAY 60 DAY 61

addressed and recommendations are not 
being followed in a timely fashion.

First lever pulled: 50% disbursement Another CSTC-A follow-up determines 
status of audit recommendations.

Second lever pulled: Commitment letter 
funding decreased, or disbursement 
delayed to affected budget codes by
100%. Higher-level budget code has 
broader implications for MOD or MOI.

CSTC-A that �ndings are not being
Review board con�rms consensus at

delay to affected budget code, or more
serious follow-on actions occur if MOD or
MOI ignore audit recommendations and
do not respond.

brie�ng of audit/assessment results. Audit

problems identi�ed.

FIGURe 3.32
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or deputy commanding general of CSTC-A will send a letter of audit recom-
mendations with all open and closed recommendations to the MOD or MOI. 
If an issue is not resolved by a review board on Day 45, CSTC-A will delay 
disbursement of 50% of the affected funds or take more serious action if 
warranted. On Day 60, CSTC-A will conduct a follow-up to determine the 
status of audit recommendations. Finally, on Day 61, CSTC-A will either 
decrease funding on the commitment letter or delay disbursement of the 
affected funds.514 

The levers strategy seeks to change behavior at the ministry level. The 
first audit to go through the process reached the 45/46-day mark around 
December 23, 2013.515 From August through October 2013, CSTC-A 
audited the MOI payroll. CSTC-A issued an audit report to the MOI in early 
November 2013. The audit contained findings related to pension deduc-
tions being erroneously calculated; payroll issues including late payments, 
inadequate withholding of payroll taxes, and improper deduction of pension 
contributions; and cooperative-stores funding that is unconstitutional, not 
accessible to its contributors, and with fees that exceed estimated operat-
ing costs. The MOI has responded to the audit by issuing a decree to stop all 
cooperative-store pay deductions.516

According to CSTC-A, there are several mechanisms for monitoring U.S. 
direct contributions to the Afghan budget for the Afghan security forces. 
CSTC-A uses a bilateral commitment letter to ensure that the Afghan gov-
ernment understands the terms and conditions surrounding the proper 
utilization of CSTC-A funds (including the purpose, time, and amount) and 
the possible consequences of improper use of funds.517 Direct-contributions 
funding is provided to the Ministry of Finance, and later allotted to MOD 
and MOI, incrementally on an as-required basis.518

It is CSTC-A’s assessment that once funds enter the Afghan govern-
ment’s bank account, oversight becomes significantly more challenging. 
CSTC-A currently compares on a weekly basis the reported Afghanistan 
Financial Management Information System (AFMIS) expenditures (by 
five-digit expenditure code) to the approved amounts in the commitment 
letter. CSTC-A notes, however, that AFMIS is a manual-entry system and 
its reliability is only as good as the Afghan government official who is 
entering the data. If CSTC-A observes that the spending of an expendi-
ture code exceeds the amount specified in the commitment letter by any 
amount, then CSTC-A will investigate. Similarly, CSTC-A acts if it observes 
execution of any amount on a budget code that is not specified in the com-
mitment letter.519

CSTC-A says it can reconcile U.S. direct contributions to MOI and MOD 
through an analysis of disbursements and expenses through AFMIS, but is 
currently examining, in collaboration with USAID, an alternate approach 
for providing direct contributions following a Department of Defense 
Inspector General audit. CSTC-A is analyzing the method used by USAID 
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in which the Afghan government establishes a special bank account grant-
ing USAID full audit rights over the account. According to CSTC-A, this 
arrangement could provide CSTC-A with another tool for strengthening 
accountability over direct contributions. Currently, CSTC-A direct contribu-
tions are pooled with all sources of Afghan government revenues (including 
other donor nations and domestic revenues) deposited in the single trea-
sury account of the central bank. According to CSTC-A, this approach has 
the advantage of being more simple and provides the Afghan government 
more flexibility, but requires additional effort from CSTC-A to reconcile the 
reported use of funds.520

CSTC-A also uses audits designed to detect and correct improper spend-
ing to monitor high-risk areas such as fuel and pay. CSTC-A has initiated 12 
audits over the last several months to examine payroll accountability and 
the purchases of clothing, fuel, and utilities in the Ministries of Defense 
and Interior.521

HuMan riGHts

Gender Equity
In January, the Afghan Ministry of Women’s Affairs (MOWA) released 
their first report on the implementation of the Elimination of Violence 
Against Women (EVAW) Law. According to UNAMA, this report reinforced 
UNAMA’s findings from a December 2013 report and shows that too many 
cases are resolved through mediation rather than the criminal justice 
system.522 The report found a total of 4,505 reported cases of violence 
against women—on average 35 cases per 100,000 women—in 32 of the 34 
provinces. The five most reported types of cases were beating/battery and 
laceration (40.5%), murder (7.3%), abuse (5.4%), denial of food (5.4%), and 
forced marriage (5.1%).523 The current state of the reported cases include 
resolution through mediation and other processes (41%), resolution through 
the formal legal system (11.5%), and still in progress (47%).524 

According to USAID, the Afghan government failed to meet the 
TMAF hard deliverable to produce a detailed report on the application 
of the EVAW law in each province. The advanced draft of the report 
that was supplied to donors prior to the January 28, 2014, Special Joint 
Coordination Monitoring Board had a disparity between the reported 
number of cases by the MOI, Afghanistan Independent Human Rights 
Commission (AIHRC), or MOWA and the reported number of arrests, 
prosecutions, and convictions; a lack of complete data in the provinces; 
a lack of coordination between provincial justice institutions and provin-
cial MOWA offices; a lack of technical support in the provinces; and the 
lack of an adequate and centralized data collection system for Kabul and 
the provinces.525
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The new European Union Ambassador to Afghanistan stated in March 
that the Afghan government has not demonstrated a sufficient sense of 
urgency with regard to women’s rights in Afghanistan and lacks a strong 
policy on the matter.526

There was controversy this quarter regarding a portion of the Criminal 
Procedure Code (CPC). Following a six-year drafting process, Article 26 of 
the CPC, which dealt with those who cannot be questioned as witnesses in 
criminal proceedings, was approved by parliament and signed into law, but 
was later amended through a decree by President Karzai.527 There was con-
cern that Article 26 would impact the prosecution of domestic violence and 
child abuse by restricting relatives of abusers from appearing as witnesses. 
The European Union, the U.S. Embassy Kabul, and other international 
donors issued statements requesting an amendment of the article.528

According to State, the final version of the CPC is a vast improvement 
over the original version passed by parliament. However, civil society 
groups have raised concerns over how the CPC will be effectively imple-
mented.529 According to USAID, the positive amendments were due to the 
strong advocacy and pressure of civil society, which is reflective of how 
much more active and organized Afghan civil society has become through-
out the past decade.530According to Human Rights Watch, the revised Article 
26 language still exempts too many family members from being called to 
court as witnesses and therefore poses a serious challenge for successful 
prosecution of violence against women and witness protection.531 

Refugees and Internal Displacement
According to State, the UN High Commission for Refugees (UNHCR) 
recorded no new refugee outflows in the region in this quarter. In the first 
two months of 2014, returns totaled 965 individuals, which is 57% lower 
than the 2,265 returns during the same period in 2013. The decrease in 
the rate of returns can be attributed to the uncertain security situation in 
Afghanistan, the unknown outcome of the April 2014 Afghan presidential 
and provincial council elections, and the extension of proof-of-registration 
cards for Afghan refugees in Pakistan. Return trends also decline during the 
winter season with February being the lowest month historically. Afghans 
remain among the largest group of asylum seekers worldwide with 38,653 
claims in 2013.532

As of February 28, UNHCR recorded a total number of 654,664 registered 
conflict-affected Internally Displaced Persons (IDPs) compared to 647,779 
registered IDPs since January 31. According to State, the actual number of 
internally displaced could be much higher, but is difficult to verify.533

In February, the Afghan government launched a new national policy 
on internal displacement. It set forth the roles and responsibilities of vari-
ous Afghan government ministries and agencies and their development 
and humanitarian partners. According to the UN Secretary General, an 
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implementation strategy is currently being developed.534 Under the new 
policy, the Afghan government bears the primary responsibility to provide 
emergency assistance, longer term support, and protection to displaced 
persons in Afghanistan. According to UNHCR, the responsibility exists 
regardless of the cause of displacement. It also applies whether displaced 
persons are living in settlements, with host families, in rural or in urban set-
tings, and inside or outside their province of origin. The policy ensures that 
Afghans will have the right to integrate in the place where they are living, 
return to their place of origin, or to relocate to a new place. Displaced peo-
ple cannot be encouraged or compelled to return or relocate to areas where 
their lives will be at risk.535

The Government of Pakistan began issuing new refugee cards that will 
be valid until the end of 2015 to more than 1.6 million registered Afghan 
refugees. Pakistan’s Cabinet decided in July of 2013 to further extend the 
temporary stay of Afghan refugees. According to UNHCR, the refugee 
card is important as it provides for Afghans to legally remain in Pakistan 
and thereby protects against risks such as extortion, arbitrary arrest, and 
detention as well as deportation under Pakistan’s Foreigners Act. The 
process will be carried out in two phases. During February-June 2014 all 
expired cards will be replaced. In the second phase, from July to the end of 
the year, Pakistan will register and issue individual cards to some 150,000 
children born during the past five years. An additional 330,000 Afghan 
children below the age of 18 will receive birth certificates for the first time 
under this initiative.536

The Norwegian Refugee Council (NRC) issued a report that found 
that rapid urban growth has been fuelled by the repatriation of refugees, 
internally displaced persons fleeing conflict and disasters, and economic 
migration. According to NRC, the arrival of IDPs and refugee returnees in 
Afghanistan’s cities has created precarious living conditions, including a 
constant risk of forced evictions. Afghan domestic law does not have clear 
legal standards for eviction. Evictions are planned and carried out with no 
genuine consultation, inadequate notice, no due process, and without com-
pensation. NRC found that in the vast majority of cases, evicted IDP and 
returnee families have no prospect of being relocated to adequate alterna-
tive housing by either the government or private land-owners.537

Afghanistan Independent Human Rights Commission
According to State, the Afghanistan Independent Human Rights 
Commission (AIHRC) continues to make significant progress in increas-
ing awareness about human rights issues, documenting the current human 
rights situation, speaking out about abuses, and monitoring the ongoing 
elections. However, the Afghan government’s process for appointing AIHRC 
commissioners created concern over the AIHRC’s independence that could 
threaten its reaccreditation ranking.538
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On January 28, the International Coordinating Committee (ICC) pub-
lished the findings of its review of the AIHRC. The ICC currently rates 
the AIHRC as having “A” status, signifying compliance with the Paris 
Principles and reflecting institutional legitimacy and credibility.539 The 
review, conducted every five years, concluded with a decision to defer 
the question of AIHRC’s status for one year. The ICC, while expressing 
great respect for AIHRC’s work and effectiveness, noted with concern 
the Afghan government’s process of appointing new commissioners, the 
lack of sufficient female staff, and the dependence on donor funding. The 
ICC stressed the need for the AIHRC to address those concerns with the 
Afghan government by November 2014, failing which it would be recom-
mended for a downgrading to a lower “B” status.540 Because of this, the 
Afghan government failed to meet the TMAF hard deliverable regarding the 
appointment of AIHRC commissioners.541 State reported that the current 
donors remain committed to supporting the AIHRC despite the uncertainty 
of it international rating.542

Data Quality assessMent oF tHe Survey  
of the AfghAn PeoPle
SIGAR reported last quarter on the annual A Survey of the Afghan People 
issued by the Asia Foundation. USAID currently funds approximately 26% 
of the survey’s cost through a $750,000 grant.543

At the conclusion of last quarter, USAID finalized a data-quality assess-
ment of the survey. USAID’s report noted that the Asia Foundation survey, 
the only publicly available study of nationwide perceptions in Afghanistan 
since 2006, has become controversial due to a wide discrepancy between 
the survey’s reported optimism and opinions captured in other surveys.544 
According to the report, analysts and organizations working on the ground 
in Afghanistan often dismiss the survey, while policy makers and key deci-
sion makers tout it as evidence of the progress the international community 
has made in Afghanistan545 

According to the USAID assessment, the Asia Foundation made a 
number of changes to improve the quality of the survey in 2013 includ-
ing changes to the survey plan, instrument, method, and analysis.546 Some 
of these changes sought to better capture the opinions of Afghans living 
in insecure areas. The 2013 survey introduced what the Asia Foundation 
describes as “intercept interviews” to capture perceptions of Afghans liv-
ing in inaccessible areas. The Foundation ‘intercepted’ respondents from 
insecure areas in a secure or accessible location, such as a bazaar, hospital, 
or travel point. The assessment notes that this is not an ideal method for 
capturing opinions from insecure areas.547 

Another change included the hiring of a third-party monitoring company 
to observe the survey implementation process. The third-party monitor, 
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however, was not able to conduct truly independent monitoring of the sur-
vey process because the survey implementer did not define ahead of time 
their survey schedule so that the monitor was not able to plan monitoring 
site visits in advance using a random selection of survey sampling points. 
Instead, the monitor had to rely on guidance from the survey implementers 
in order to observe the survey process. Consequently, there was no assur-
ance that survey implementers did not guide the third party to monitor the 
best enumerators performing the surveys rather than conduct a random 
sampling of enumerators.548 Despite these changes, the assessment team 
found continuing areas of concern, including the process of replacing sam-
pling points, misunderstanding by some enumerators of the randomized 
respondent selection process, and weak survey questions. According to the 
report, these findings illustrate continuing weaknesses in the survey.549
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Economic and Social Development Economic and Social Development

Economic and social dEvElopmEnt

As of March 31, 2014, the U.S. government has provided nearly $26 billion 
to support governance and economic development in Afghanistan. Most of 
the appropriated funds flowed into four major programs and accounts, as 
shown in Table 3.25. 

Of the $23.2 billion appropriated for these funds, approximately $18.6 bil-
lion had been obligated and $14.7 billion disbursed, as of March 31, 2014. 

Key events
This quarter saw a number of developments that could have a profound 
impact on the Afghan economy during the coming year. Afghanistan was 
downgraded to a “dark-gray” list by the Financial Action Task Force (FATF) 
for insufficient progress made on improving its anti-money laundering regu-
lations. Afghanistan could be blacklisted to the high-risk, non-cooperative 
jurisdiction category in June if satisfactory improvement is not made, 
affecting its banking relationships around the world and further weakening 
its banking sector.550 

The Joint Coordination and Monitoring Board (JCMB)—a high-level 
decision-making body responsible for strategic coordination between 
Afghanistan and the international community—met in January to measure 

Table 3.25

CUMULAtIve APPROPRIAtIOns FOR AFGHAnIstAn DeveLOPMent, As OF MARCH 31, 2014 
($ BILLIONS)

Fund Managing Agency Appropriated

EsF Usaid $17.5

cERp dod 3.7

tFBso dod 0.8

aiF statE/dod 1.2

Total $23.2

Notes: eSF = economic Support Fund; CeRP = Commander’s emergency Response Program; TFbSO = Task Force for 
business and Stability Operations; aIF = afghanistan Infrastructure Fund. 

Source: See appendix b of this report.



158 Special inSpector general  i  AfghAnistAn reconstruction

Economic and Social Development

Afghan and donor progress on fulfilling Tokyo Mutual Accountability 
Framework requirements and to provide guidance for the new government. 
In a statement, the board concluded that both sides made “sound progress” 
while acknowledging that challenges remain ahead.551

Afghanistan’s domestic revenues in Afghan fiscal year (FY) 1392 
(December 21, 2012–December 20, 2013) missed Ministry of Finance (MOF) 
budget targets by 11.9%.552 Domestic revenues paid for only 37% ($2 billion) 
of Afghanistan’s total budget expenditures ($5.4 billion) in FY 1392; donor 
grants covered the remainder.553

At the same time, the Afghan government approved its FY 1393 national 
budget (December 21, 2013–December 20, 2014), totaling $7.65 billion, a 
23% increase over FY 1392.554 

During this reporting period, the International Monetary Fund’s 
Extended Credit Facility arrangement review and disbursement remain 
delayed due in part to insufficient Afghan progress toward meeting domes-
tic-revenue collection and legislative requirements.555

Finally, the Afghan government has not held any more people account-
able for the Kabul Bank scandal, nor has it made significant cash recoveries 
this quarter.556 Moreover, the government continues to delay passing the new 
mining law, hindering significant private investment in the mining sector.557 

eCOnOMIC PROFILe
Afghanistan’s GDP growth has slowed significantly over the last year. 
The International Monetary Fund (IMF), the World Bank, and the Asian 
Development Bank (ADB) all projected that Afghanistan’s GDP growth 
(excluding opium production) will fall from about a high of 14% in 2012 (due 
to a near-record-breaking wheat and cereal harvest) to an estimated 3–4% 
for 2013. They attribute the decline in GDP growth to increasing uncertainty 
about the volatile political and security environment. The World Bank, IMF 
and ADB project GDP growth in 2014 to remain at around 3.5%.558 With an 
expected reduction in international aid and spending after 2014, the Bank 
projects average real GDP growth at about 5% annually through 2018 under 
its baseline scenario. More uncertainty, fueled by insecurity and instability, 
could further dampen growth.559 By contrast, Afghanistan’s economy grew 
by an annual average of 9.4% during the years it was boosted by international 
military spending and development assistance from 2003 to 2012.560 

The services and agriculture sectors have been the most important 
components of GDP. Increased public spending buoyed demand in 2013 
for services, the leading contributor to GDP, from 2005–2012, although it 
slowed considerably in 2013, according to the World Bank.561 However, 
in 2013 the ADB found weakened demand in industry and services due 
to business and consumer uncertainty about insecurity, lower spending 
by international security forces, and the winding down of a large number 
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of development projects in advance of the 2014 drawdown.562 Non-poppy 
agriculture remains the second leading contributor to real GDP, typically 
accounting for between a quarter and a third of GDP, but output and income 
fluctuate with the weather.563 

Fiscal Sustainability
The Afghan government’s revenues declined as a percentage of GDP in 2013 
(9.6%)—compared to 10.3% in 2012 and 11% in 2011—as public spending 
increased, according to the World Bank.564 Afghan government expendi-
tures are expected to continue rising, largely due to spending on security, 
service delivery, building essential infrastructure, and operations and 
maintenance.565 

The World Bank describes Afghanistan’s fiscal outlook as subpar and 
likely to delay progress to self-reliance.566 Afghanistan’s fiscal gap between 
government revenue and expenditures is growing. The Bank estimates a 
large financing gap of 25% of GDP ($7 billion) in 2018 and a similar gap of 
20% of GDP in 2025. This will limit Afghanistan’s ability to pay for discre-
tionary services without significant donor support and is likely to delay its 
progress to self-reliance.567 

Budget
On January 15, 2014, Afghanistan’s parliament approved the country’s 
FY 1393 national budget (December 21, 2013–December 20, 2014), total-
ing approximately $7.55 billion—$4.94 billion for the operating budget and 
$2.61 billion for the development budget.568 Budget expenditures will focus 
on security (44% of the total budget), infrastructure (14%), education (13%), 
agriculture (8%), and health (4%).569 

Revenue Generation
Last year, the Afghan MOF projected domestic revenue for FY 1392 
(December 21, 2012, to December 20, 2013) at $2.4 billion (at the January 
2013 currency-exchange rate of 51.6 afghanis (AFN) to the U.S. dollar), 
an increase of 40% over FY 1391 (March 2012 to December 2012), noting 
a 12 month to nine month comparison.570 However, in FY 1392, the MOF 
reported total domestic revenues missed MOF budget targets by 11.9%.571 
Figure 3.33 on the following page depicts the disparity between the gov-
ernment’s domestic revenues—derived primarily from taxes and customs 
duties—and budget operating expenditures from FY 1388 to FY 1392.

The World Bank noted that domestic revenues paid for only 37% or $2 bil-
lion of Afghanistan’s total budget expenditures of $5.4 billion in FY 1392; 
donor grants covered the rest.572 The World Bank and the ADB attributed 
Afghanistan’s weak revenue performance to a slowdown in economic 
activity, changes in the structure of imports, and corruption, particularly in 
customs collections.573

Donor grants are expected to finance 
approximately $4.8 billion of Afghanistan’s 
$7.55 billion Fy 1393 national budget. Of the 
donor grants, $2.76 billion will go toward the 
operating budget and $2.07 billion will go 
toward the development budget.

Source: MOF, “1393 National budget approved by WJ,” 
1/18/2014; GIROa, 1393 National budget, pp.8–9.

Opium production is not calculated in 
official GDP figures (GDP was more than 
$21 billion in 2013), although it figures 
prominently in the economy. Farm-gate price 
of the opium economy is estimated at 4% of 
GDP by the United nations Office on Drugs 
and Crime (UnODC), which also calculated 
exports of opium and its derivatives, such 
as heroin and morphine, at 14% of GDP 
(almost $3 billion) in 2013.

Source: UNODC, afghanistan Opium Survey 2013, 12/2013, 
pp. 10, 12. 
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The Afghan economy continues to grow, albeit at a reduced rate of 
growth, 3–4% in 2013 and 2014 versus approximately 14% in 2012.574 The U.S. 
Central Intelligence Agency (CIA) estimates the Afghan population is grow-
ing by 2.29% a year, so real growth of at least that rate is required to prevent 
per capita GDP, a key measure of economic wellbeing, from declining.575 

As noted earlier, domestic revenues declined to 9.6% of GDP in 2013, 
one of the lowest in the world.576 Afghanistan’s commitments under the 
Tokyo Mutual Accountability Framework call for it to increase revenues to 
15% of GDP by 2016 and to 19% by 2025. The Bank warned that the current 
decline in revenue poses risks to long-term sustainability and to achieving 
Tokyo Mutual Accountability Framework targets, upon which donor assis-
tance is predicated.577 

Notes: Until recently, Afghan �scal years ran approximately March 20 to March 20 of Gregorian calendar years. FY 1388 
corresponds to March 20, 2009, to March 20, 2010, and so on. Nine-month data for �scal year 1391 re�ect a change in the 
timing of the Afghan �scal year. Starting in FY 1392, the Afghan �scal year runs from December 21 to December 20.  

Sources: MOF, Annual Fiscal Report 1391, accessed 6/20/2013; MOF, 1393 National Budget, accessed 4/14/2014; MOF, FY 
1392 Monthly Fiscal Bulletin, Month 12, 2/14/2014, accessed 4/14/2014; Da Afghanistan Bank, Daily Exchange Rates of  
Selected Currencies to Afghani, 2/14/2014, accessed 4/14/2014.

AFGHANISTAN'S DOMESTIC REVENUES COMPARED TO OPERATING BUDGET ($ MILLIONS)
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U.S. officials told SIGAR that corruption is the biggest issue affecting 
Afghan customs processes and revenues.578 USAID added that political 
will and inefficient systems also affect Afghan customs processes and 
revenues;579 customs revenue is a major component of Afghanistan’s 
national budget.580

Afghanistan’s 2008 National Development Strategy proposed streamlin-
ing and automating customs processing procedures in order to reduce 
corruption. However, as the U.S. Agency for International Development’s 
(USAID) Afghanistan Trade and Revenue (ATAR) program contract docu-
ments noted, “a major predictor of sustainability is [Afghanistan’s] political 
will to implement reforms and combat corruption.”581

In one example of the impact of political will on stemming corrup-
tion, USAID reported that following the resignation of Nangahar Province 
Governor Sherzai to run for president, there was a noticeable difference in 
approach at the Torkham border crossing point (BCP) regarding revenue 
collection. Illegal taxes, which had been designated as regional construction 
fees imposed by the “Governor’s House” administration, ended. The new 
governor closed all weigh bridges between Torkham BCP and Jalalabad to 
stem corruption, and there are no reported instances of threats against any 
customs staff, according to USAID’s ATAR.582

Trade
As a land-locked nation, Afghanistan is highly dependent on other countries 
for its trade, transit, security, and stability. Pakistan is Afghanistan’s largest 
trading partner, followed by the United States, the European Union, and 
regional neighbors.583

In its latest analysis, the World Bank found that Afghanistan’s trade defi-
cit widened in 2012 to the equivalent of 41.9% of GDP. Total exports in 2012 
increased approximately 3% to $2.76 billion, while total imports rose about 
11% to $11.4 billion. This gap was largely offset by foreign aid. International 
assistance allowed for an overall surplus in Afghanistan’s balance of pay-
ments and a record $7.1 billion in international reserves at the end of 2012. 
Reserves declined to $6.9 billion in June 2013.584 

World Trade Organization Accession
One milestone that Afghanistan is supposed to achieve under the Tokyo 
Mutual Accountability Framework is membership in the World Trade 
Organization (WTO) by the end of 2014.585 USAID reported that from a tech-
nical standpoint, Afghanistan is positioned to accede to the WTO in time to 
meet the deadline.586 However, a SIGAR audit of Afghanistan’s customs rev-
enue collection showed that Afghanistan still requires external assistance to 
negotiate international trade agreements, as evidenced by USAID support 
of Afghan accession to the WTO.587 

total exports: include official exports, esti-
mated smuggling, re-exports, and sales to 
non-residents. 

Source: World bank, afghanistan economic Update, 10/2013. 
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This quarter, USAID reported that Afghanistan completed all bilateral 
market access negotiations as well as circulated draft concessions and 
commitments schedules on goods and services to its WTO Working Party. 
The Afghan government postponed a Working Party meeting scheduled for 
March 31 because of its regulation banning travel by Afghan officials until 
after the elections. Afghanistan must still pass a series of 24 WTO-compliant 
laws and seven regulations. The U.S. government is providing technical 
assistance in these efforts.588

Afghanistan Trade and Revenue Project

The ATAR Project is USAID’s most recent effort designed to (1) support 
Afghanistan’s accession to the WTO, (2) facilitate support bilateral and 
multilateral regional trade agreements, and (3) improve and streamline 
the government’s ability to generate revenue. Expected outcomes include 
Afghanistan’s 2014 accession to the WTO and implementation of its associ-
ated legal and regulatory requirements; increased exports to neighboring 
countries along with expedited cross-border transit; more government 
revenue from increased customs collections and implementation of a value-
added tax; and greater public awareness of trade opportunities.589

This quarter, ATAR reviewed the streamlined procedures of its predeces-
sor program,Trade Accession and Facilitation for Afghanistan (TAFA). It 
found that a number of extraneous customs clearing processes had worked 
their way back into the system, negating some of savings to Afghan busi-
nesses and the government. ATAR is working to reintroduce best practices 
and focus on capacity building. It is planning an awareness campaign for 
traders that will explain the official customs process and promote a hotline 
to report corruption.590

extenDeD CReDIt FACILIty ARRAnGeMent
The three-year, $129 million ECF loan agreement signed in November 2011 
makes disbursements contingent upon completion of program reviews, as 
determined by IMF Management and the Executive Board. So far, the IMF 
has released two disbursements of $18.2 million—one at the initial ECF 
approval, and the second after the first Board review in June 2012. Neither 
the second IMF review, originally planned for December 2012, nor the third, 
originally planned for March 2013, has been completed.591

Project title start Date end Date
total estimated 

Cost ($)
Cumulative Disbursement, 

as of 3/31/2014 

afghanistan trade and 
Revenue

11/7/2013 11/6/2017 $77,754,267 $1,920,915

Source: USaID, response to SIGaR data call, 4/7/2014. 

SIGAR AudIt
a siGaR audit of afghanistan’s customs 
revenue collection found that although 
a risk management and electronic 
payment system are highlighted in the 
taFa and ataR contract documents, 
the ataR contract does not require the 
implementing partner to meet annual 
targets for the implementation of the 
systems. For more information, see 
section 2, page 25. 

the extended Credit Facility (eCF): a 
three-year program that provides financial 
assistance to afghanistan, as well as other 
countries, and is the primary imF tool for 
providing medium-term assistance to low-
income countries. EcF financial support is 
generally provided through loans at zero 
percent interest rates. 

Source: SIGaR audit 14-16, Afghanistan’s Banking Sector: The 
Central Bank’s Capacity to Regulate Commercial Banks Remains 
Weak, 1/2014. 
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This quarter, the Afghan government again made insufficient progress on 
the specific banking and financial structural reforms required by the IMF to 
qualify for another ECF Board review and accompanying disbursement of 
loans. The IMF has not provided a complete or formal accounting of all ECF 
benchmarks and performance targets. However, the Afghan government 
has neither submitted an internationally acceptable revised Anti-Money 
Laundering/Combating the Financing of Terrorism (AML/CFT) law to parlia-
ment, nor met domestic revenue collection targets set forth under the ECF 
Arrangement, according to Treasury.592 Insufficient progress this quarter 
led the United States to withhold $15 million in bilateral incentive funding 
linked to Afghan progress toward its ECF commitments.593

The existence of an ECF agreement is important to the international 
community because it demonstrates the Afghan government’s political will 
to enact necessary reforms. Adherence to the IMF benchmarks and fulfill-
ing macroeconomic requirements also has a direct effect on the levels of 
foreign aid the international community contributes to the Afghanistan 
Reconstruction Trust Fund (ARTF). In solar year 1390 (March 2011–
March 2012), the donor community withheld 85% of the total $933 million 
in donations to the ARTF until the IMF approved a new ECF agreement for 
Afghanistan in November 2011.594 

In November 2013, the World Bank and donors discussed whether to dis-
burse some or any ARTF Incentive Program (IP) funds. While Afghanistan 
achieved several ARTF IP benchmarks, its long delay in sufficiently 
completing required ECF benchmarks prompted the recommendation to 
withhold some funds. However, if the donor community determined that 
this ECF delay constituted a ‘lapse’ in the program, ARTF IP funds would 
have to be withheld entirely. Some $44.8 million was eventually released 
based on achievement of four ARTF IP benchmarks and IMF guidance that 
the ECF program is still active.595 

The current ECF expires in November 2014. The new Afghan govern-
ment will determine its level of engagement with the IMF, including whether 
to negotiate a new ECF. In the interim, Treasury said that IMF staff and 
Afghan authorities have agreed on the continued monitoring of structural 
reforms and quantitative performance.596 

Tokyo Mutual Accountability Framework
The Tokyo Mutual Accountability Framework (TMAF), established by the 
Afghan government and international community at the donors’ conference 
in 2012, was created to structure international development assistance to 
Afghanistan through 2017. The donors made their assistance conditional on the 
Afghan government fulfilling its commitments described in the Framework.

At the Senior Officials Meeting in July 2013, the United States announced 
the establishment of a $175 million bilateral incentive program to support 
Afghan reforms with the stipulation that “funds will only be available if 

Donor assistance through an incentive 
fund is not new. In 2008, Afghanistan 
Reconstruction trust Fund (ARtF) donors 
agreed to establish an incentive program 
(IP) to help offset the annual automatic 
decline in the baseline financing within 
the ARtF Recurrent Cost Window. A new IP 
was agreed to in 2012, which allows for a 
more programmatic, multi-year approach 
and more frequent technical reviews and 
disbursements.598
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specific progress is made.” The program is to provide these funds in two 
tranches—$75 million and $100 million—with disbursements dependent on 
Afghan progress.597 

Tranche I ($75 million) is linked to five areas:599 
1. Elections
2. Governance, Rule of Law & Human Rights
3. Integrity of Public Finance and Commercial Banking
4. Government Revenues, Budget Execution, and Subnational Governance
5. Inclusive and Sustained Growth and Development

On January 29, 2014, the Special Joint Coordination and Monitoring 
Board (JCMB), comprising the Afghan government, donors, and the United 
Nations, met to assess progress on fulfilling TMAF requirements and to 
agree upon required next steps for continuing progress toward unmet com-
mitments.600 On March 6, 2014, USAID announced it released $30 million 
in Tranche I bilateral incentive funding after determining that the Afghan 
government made sufficient progress in two of five areas—Elections and 
Government Revenues, Budget Execution, and Subnational Governance.601 
Fifteen million dollars was disbursed to the World Bank’s ARTF Recurrent 
Cost Window for progress in Elections—creating election timelines, 
appointing election committee commissioners, implementing election laws, 
and cooperating on election security. The United States will also disburse 
an additional $15 million for progress in Government Revenues, Budget 
Execution, and Subnational Governance for developing a draft provincial 
budgeting policy.602

The United States told Afghanistan that the $15 million linked to 
Governance, Rule of Law & Human Rights and the $15 million linked to 
Integrity of Public Finance and Commercial Banking will not be disbursed 
because of insufficient progress in those areas. A significant factor in 
withholding funds linked to Integrity of Public Finance and Commercial 
Banking was the lack of progress the Afghan government has made in 
meeting conditions required for the IMF to conduct its ECF reviews. The 
remaining $15 million for Inclusive and Sustained Growth and Development 
requires Afghanistan to make what the United States deems sufficient 
progress in passing a new minerals law. The United States will make a final 
determination on April 16, 2014. 

Tranche II funding will be developed with Afghanistan’s new government.603

BAnKInG AnD FInAnCe 
The World Bank reported that Afghanistan’s banking and financial sec-
tor, which has not recovered from the 2010 Kabul Bank crisis, suffers 
from inadequate regulation and oversight, undercapitalization, and a loss 
of consumer confidence.604 In State’s view, the banking sector faces both 



165RepoRt to the united states congRess  i  April 30, 2014

Economic and Social Development Economic and Social Development

political and economic risks, which could be mitigated if a draft banking 
law that enhances oversight and the Anti-Money Laundering/Combating the 
Financing of Terrorism Law were enacted and implemented.605

In 2011, the United States offered conditional assistance to the central 
bank—Da Afghanistan Bank (DAB)—which was declined. Conditions 
included:
•	 Afghanistan staying on track to meet its obligations under the IMF ECF 

program;
•	 Kabul Bank shareholders not being involved in the banking sector 

(formally or informally); 
•	 Clear communication from President Karzai that Treasury advisors 

would be welcomed; 
•	 Clear roles, objectives, progress benchmarks, and obligations, in 

writing, for Treasury’s technical advisors; 
•	 The cessation of public statements by Afghan officials that the United 

States was responsible for the Kabul Bank crisis; 
•	 That Afghanistan’s financial sector plan would need to instill confidence 

in Treasury in return for its support.606

A SIGAR audit released last quarter concluded that without U.S. assis-
tance, and only limited World Bank and IMF involvement, the banking 
sector remains unstable and at risk of further instability, threatening sus-
tainable economic and financial growth.607

Treasury has previously said many Afghan banks are undercapitalized and 
that lending is concentrated in a small number of sectors with loans largely 
going to related parties—outside businesses that are controlled by the 
same individuals or groups that own the bank. This can create a conflict of 
interest and increases the risk that the bank may incur losses to benefit the 
businesses. Treasury has also characterized the banking sector as highly dol-
larized, which may expose Afghan financial institutions to currency risks.608

According to Treasury, these are symptoms of the underlying underdevel-
oped economy as well as the weak quality of Afghan banks and regulatory 
institutions. Treasury said most banking systems reflect their host econo-
mies to some degree and progress addressing those underlying factors is 
naturally slow in an impoverished environment such as Afghanistan.609 

Few Afghan banks operate in accordance with international standards. 
Audits of major banks in Afghanistan conducted in the wake of the Kabul 
Bank scandal have revealed “systemic fragility and vulnerability in all areas 
of banking governance and operations,” according to a 2013 World Bank 
report.610 State said Afghanistan’s banks also suffer from political interfer-
ence and lack of oversight.611 In addition, Afghanistan’s controls against 
money laundering and terrorist financing are widely viewed as deficient.612 

The general Afghan population distrusts banks, preferring to borrow and 
save with family and friends, and transfer money through informal, trust- or 
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honor-based hawala networks.613 Indicating a declining banking sector in 
the wake of the Kabul Bank crisis, commercial loans plummeted, according 
to the World Bank, and the banking sector’s loan-to-deposit ratio dropped 
from 56.8% in 2010 to 23% in 2012.614 Afghans also prefer to use foreign 
currency rather than their national currency, the afghani (AFN), which is 
depreciating against the dollar.615 In early January 2012, a U.S. dollar cost 
about 49 AFN; on March 31, 2014, it cost about 58 AFN, according to the 
Afghan central bank.616

Banking Law
The Council of Ministers approved a new banking law on January 28, 2013, 
but more than a year later it remains pending before parliament. Treasury 
maintains that the legislation strengthens corporate governance provi-
sions, regulates capital requirements and large exposures, enhances bank 
supervision, and facilitates bank resolution. If enacted, the law will help 
prevent, mitigate, and respond to the problems in the financial sector. 
According to Treasury, failure to enact it will likely lead to weaker finan-
cial-sector governance and supervision. DAB will have less authority to 
enforce banking regulations, key existing vulnerabilities will remain in the 
banking sector, and bank supervisors will have less protection and author-
ity in the conduct of their duties. In the event of another bank collapse, 
there would still not be a clear legal framework in place for the resolution 
process for the troubled bank.617

Money Laundering
On February 14, 2014, the Financial Action Task Force (FATF) noted that 
Afghanistan had failed to address deficiencies and make necessary prog-
ress in improving its Anti-Money Laundering/Combating the Financing of 
Terrorism (AML/CFT) regime. FATF specifically recommends Afghanistan—
which has developed a AML/CFT action plan, but is categorized as a 
jurisdiction not making sufficient progress—address its deficiencies by tak-
ing the following steps:
•	 adequately criminalizing money laundering and terrorist financing; 
•	 establishing and implementing a legal framework to identify, trace, and 

freeze terrorist assets; 
•	 implementing an adequate oversight program for all financial sectors; 
•	 establishing and implementing adequate procedures for confiscating 

money-laundering assets;
•	 establishing a fully functional and operational financial-intelligence unit; and
•	 establishing effective controls for cross-border cash transactions.618 

These recommendations are identical to those the FATF issued in 
June 2013.619 As such, the FATF plenary in February 2014 downgraded 
Afghanistan to the “dark-gray list” for failure to address its AML/CFT 

Loan-to-Deposit Ratio: is used to assess 
a bank’s liquidity (short-term viability) by 
dividing its total loans by its total deposits, 
expressed as a percentage. it is used to 
calculate the financial institution’s ability to 
cover customer demands to withdraw funds. 
if the ratio is too high, the bank may have 
insufficient liquidity to cover unforeseen 
requirements. if it is too low, banks may not 
be earning as much as they could.

Sources: Investopedia, “loan-To-Deposit Ratio,” http://www.
investopedia.com/terms/l/loan-to-deposit-ratio.asp, accessed 
9/30/2013; Finance Formulas, “loan to Deposit Ratio,” 
http://www.financeformulas.net/loan-to-Deposit-Ratio.html, 
accessed 9/30/2013. 

Financial Action task Force (FAtF): an 
intergovernmental policy-making body that 
sets standards and promotes effective 
implementation of legal, regulatory, and 
operational measures for combating 
money laundering, terrorist financing, and 
other related threats to the integrity of the 
international financial system.

Source: Financial action Task Force, “Who We are,” accessed 
4/2/2014. 
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deficiencies and pass AML/CFT legislation that would address those defi-
ciencies. If Afghanistan fails to pass AML/CFT legislation that addresses 
these deficiencies, it faces further downgrading to the FATF Public 
Statement, known as the “black list,” at the next plenary in June 2014.620 
Afghanistan could join nine other countries currently on that list—Algeria, 
Ecuador, Ethiopia, Indonesia, Myanmar, Pakistan, Syria, Turkey, and Yemen. 
Iran and North Korea are on a more severe black list and have “counter-
measures” in place against them. A FATF downgrade would further weaken 
Afghanistan’s banking sector. In extreme cases where the international 
financial system is deemed threatened, FATF members may be asked to 
apply financial countermeasures, such as rejecting correspondent account 
relationship requests from high-risk countries to open branches and subsid-
iaries in their jurisdictions.621 It may also affect whether aid and assistance 
can be moved through Afghan banks.622

On November 30, 2013, several of Afghanistan’s banks lost U.S. dollar 
correspondent banking relationships with German-based Commerzbank. 
This major money-center bank ended its dealings with Afghan banks to 
reduce risk and exposure to heightened regulatory scrutiny in the wake of 
huge fines several British banks agreed to pay to settle U.S. accusations that 
they laundered money. According to Treasury, it is possible that other banks 
will also sever their correspondent relationships with Afghan banks.623 

The Kabul Bank
Afghanistan’s Attorney General’s Office (AGO) filed no new charges, 
launched no new prosecutions, and indicted no additional beneficiaries in 
connection with the near collapse of Kabul Bank this quarter, despite both 
primary and appellate court orders to do so or explain why it did not.

State’s Bureau of International Narcotics and Law Enforcement Affairs 
(INL) noted the beneficiaries of the fraud have millions of dollars worth of 
assets that could be subject to forfeiture.624 The U.S. Department of Justice 
(DOJ) again raised the issue of pursuing additional prosecutions with 
the AGO this quarter, to no avail. The Attorney General said that “inves-
tigations were ongoing,” a claim DOJ told SIGAR was not credible. The 
evidence needed to prosecute additional shareholders and beneficiaries 
is the same that has already been used to prosecute the two main perpe-
trators of the fraud—bank ex-chairman Sherkhan Farnood and ex-CEO 
Khalillullah Ferozi.625 In January 2014, the AGO convened an appellate 
court-ordered meeting in which uncharged shareholders—together with 
ex-chairman Farnood and ex-CEO Ferozi—were to meet with the defen-
dants, the prosecutors, and the Kabul Bank receiver to resolve disputes 
over defendants’ monetary liabilities. Only two shareholders appeared. A 
second meeting is planned, but is not yet scheduled. According to DOJ, the 
Financial Dispute Resolution Commission, which was set up to help settle 
civil cases that cannot be resolved by the Kabul Bank Receivership, insists 

Correspondent Accounts: accounts 
maintained by foreign financial institutions 
at U.s. banks in order to gain access to the 
U.s. financial system and take advantage 
of services and products that may not 
be available in the foreign financial 
institution’s jurisdiction. 
 
Money-Center Banks: institutions that 
lend and borrow with governments, large 
corporations and regular banks. 

Sources: Federal Financial Institutions examination Council 
bank Secrecy act/anti-Money laundering Infobase, 
“Correspondent accounts (Foreign)—Overview,” accessed 
10/1/2013; Source: Investopedia, “Definition of ‘Money 
Center banks,” accessed 1/10/2014. 
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it has resolved all accounting disputes and does not understand the need 
for this meeting.626

Before its near-collapse in 2010, the Kabul Bank had been Afghanistan’s 
largest private bank, distributing most civil salaries on behalf of the 
Afghan government. Over 92% of $935 million that was stolen from the 
bank went to 19 individuals and companies associated with the bank. 
Afghanistan’s central bank, DAB, covered these losses, equivalent to 5–6% 
of Afghanistan’s GDP at that time.627 

On March 5, 2013, the Special Tribunal of the Supreme Court on Kabul 
Bank issued its judgment of 21 individuals charged with fraud. The 
two leaders of the fraud, ex-chairman Sherkhan Farnood and ex-CEO 
Khalillullah Ferozi were given modest five-year prison sentences and 
required only partial restitution. The AGO appealed the verdict on March 16, 
2013.628 The appellate court’s decision is still pending.629 

Limited Cash and Asset Recoveries
During this reporting period, no new information was available on 
recoveries of money stolen from the Kabul Bank.630 The sole source of 
that information, DAB—Afghanistan’s central bank—recorded $6.13 mil-
lion in cash recoveries from June 30–September 30, 2013, bringing total 
recoveries to $174.5 million. This includes $16 million in Kabul Bank 
transfers that were scheduled, but not made after Kabul Bank went into 
conservatorship, as well as a $1.49 million court-ordered deposit and a 
$0.45 million loan adjustment. Total recoveries so far represent less than 
20% of the stolen funds.631 

State INL said the Afghanistan’s pursuit of high-level corruption became 
less likely in the lead up to the April election. The AGO canceled sched-
uled meetings this quarter.632 Similarly, DOJ observed little political will to 
recover greater sums of stolen funds from Kabul Bank. For example, the 
Gas Group, which is owned by ex-Kabul Bank CEO Khalillullah Ferozi and 
received more than $100 million in improper loans, entered an agreement 
with the government to repay those loans in $20,000 monthly increments. 
The Kabul Bank Receivership reported to DOJ this quarter that Gas Group 
stopped making payments months ago. Despite the Receivership’s requests 
for intervention, the AGO has taken no punitive actions.633

New Kabul Bank
The sale of New Kabul Bank (NKB) to private investors has been a long-
standing objective of Afghanistan’s central bank and the international 
community.634 The accounting firm Grant Thornton LLP’s calendar-year 
2012 financial audit of NKB expressed concern regarding the bank’s ability 
to continue business without successful privatization. NKB lost an average 
of $1.85 million per month in 2012.635 According to Afghan officials, current 
monthly operational losses total $700,000 including depreciation.636 

new Kabul Bank (nKB): a temporary 
“bridge bank” containing the good assets 
and deposits from Kabul Bank. privatizing 
nKB, which provides salary payment and 
direct deposit services to hundreds of 
thousands of government employees, is an 
EcF benchmark.

Source: IMF, “Islamic Republic of afghanistan-First Review 
Under the extended Credit Facility arrangement, Request 
for Waiver of Nonobservance of a performance Criterion, 
Modification of Performance Criteria, and Rephasing of 
Disbursements,” 6/19/2012, accessed 1/3/2014. 
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According to the IMF and Treasury, NKB’s lack of a lending portfolio, 
restrictions on developing lending before being offered for sale, and the 
need to maintain a conservative asset-management strategy mean it will 
continue to suffer modest operating losses prior to sale.637 One revenue 
stream available to NKB is its distribution of government salaries—
approximately 450,000 accounts for the Ministries of Interior, Defense, and 
Education. NKB receives approximately $550,000–$600,000 per month from 
the MOF for this service.638

Afghanistan’s Council of Ministers has yet to endorse the MOF’s 
December 29, 2013, decisions on two bids to take over NKB.639 According to 
State, the Council of Ministers is concerned the bid offers were too low and 
that the government salary payment service was too important for a private 
bank to handle. They asked for a report detailing the costs to the govern-
ment of maintaining ownership of NKB.640 Afghanistan’s central bank must 
also evaluate whether the winner satisfies “fit-and-proper” criteria. This pro-
cess has reportedly begun, according to Treasury.641 

The IMF defines “a fit and proper bidder” as one who is subject to high 
standards of corporate governance, including risk management and internal 
controls; is in a sound financial and risk-management state; and controls 
adequate resources and has the necessary capital and capability to ensure 
ongoing salary-payment services.642 In contrast, Afghanistan’s draft Banking 
Law defines “a fit and proper bidder” as someone that has not been “con-
victed by an authorized court of an offense for which he was sentenced 
to imprisonment unless such sentence was motivated by his religious or 
political views or activities.” According to Treasury, the FATF raised this as 
possibly presenting a subjective loophole in the criteria.643

U.s. eCOnOMIC sUPPORt stRAteGy
The economic transition strategy in Afghanistan as called for in the 2013 
U.S. Civil-Military Strategic Framework seeks to mitigate the negative eco-
nomic impact of the withdrawal of most international security forces in 
2014 and the expected accompanying reduction in donor assistance. It also 
seeks to help Afghanistan develop its resources for sustainable growth.644 
Most ESF support is used for USAID’s development programs. Figure 3.34 
on the following page shows USAID assistance by sector. 

This quarter, USAID announced three new development initiatives 
worth almost $300 million intended to help prevent Afghanistan’s econ-
omy from reversing hard-won gains post-2014. The programs will focus on 
three areas:645

1. The agricultural sector, including agribusiness development and 
getting crops to market ($125 million)
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2. Fiscal sustainability, including improved tax and revenue collection, 
and opening up Afghanistan to greater international trade and 
investment ($77 million)

3. The education sector, including funding to 10 Afghan universities—
in partnership with three American universities—to train a young 
workforce in the practical skills needed for jobs in the public and 
private sectors (approximately $100 million)

USAID On-Budget Assistance to the Afghan Government 
SIGAR continues to be concerned about U.S. implementing agencies’ abil-
ity to ensure adequate oversight of the U.S.-funded reconstruction effort as 
international combat forces withdraw from Afghanistan in 2014. In line with 
donor commitments made at the 2012 Tokyo Conference and the follow-up 
2013 Senior Officials Meeting, the United States has been gradually increas-
ing the amount of on-budget development assistance it provides to the 
Afghan government.

Most U. S. government agencies include as on-budget assistance direct, 
government-to-government transfers and multilateral trust-fund contribu-
tions to the Law and Order Trust Fund for Afghanistan (LOTFA), the Afghan 
Reconstruction Trust Fund (ARTF), and the Afghanistan Infrastructure 
Trust Fund (AITF). These funds, which are managed by the United Nations 
Development Programme (UNDP), the World Bank, and the ADB respectively, 
support the Afghan national budget. The Afghan government provides input, 
guidance and oversight, and some projects are run through the government, 
but the funds are not fully under the control of the Afghan government.646 See 
page 67 for details about all U.S. on-budget funding to Afghanistan.

Notes: Numbers rounded.
a  Program Support projects include staf�ng, salaries, performance metrics, results tracking, technical assistance to 
ministries, and funding to the ARTF.

Source: USAID, response to SIGAR data call, 4/7/2014. 
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SIGAR AudIt
a siGaR audit published last quarter 
reviewed assessments of afghan 
ministries receiving direct bilateral 
assistance from the U.s. government. 
these assessments reviewed the 
ministries’ ability to manage and 
account for donor funds. Usaid 
subsequently completed its own risk 
reviews of seven of these 16 ministries. 
siGaR’s audit found that none of these 
assessments and reviews identified a 
ministry capable of effectively managing 
and accounting for funds without 
implementing risk-mitigation measures. 
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This quarter, USAID obligated approximately $117 million and disbursed 
$24 million in on-budget assistance—including ARTF—from prior fiscal-year 
funds. Cumulatively, USAID obligated $3 billion and disbursed $2.14 billion 
in on-budget assistance, as of March 31, 2014, as shown in Figure 3.35.647

DeveLOPMent OF nAtURAL ResOURCes
The United States, the Afghan government, and the international donor 
community count on the development of Afghanistan’s natural resources 
to underpin future economic growth in the face of declining external aid. 
Although mining has contributed less than 2% to the country’s GDP to date, 
the Afghan government expects to eventually receive significant revenues 
from large-scale investments in the Aynak (copper) and Hajigak (iron-ore) 
mines, and from oil and gas fields in the Afghan-Tajik basin.648 

DOD maintains that Afghanistan’s mineral resources could generate 
significant revenue and create large numbers of jobs.649 However, SIGAR 
has long cautioned that the Afghan government may not be able to earn 

Notes: Numbers have been rounded. Subobligation is funding for project-level agreements.
a Most FY 2012 USAID funding for on-budget assistance had not been disbursed as of March 31, 2014.
b Spending in 2013 was done from prior �scal year funds. Subobligations and Disbursements for FY 2013 are not yet known. 

Source: USAID, response to SIGAR data call, 4/7/2014.
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substantial revenues from Afghanistan’s natural resources any time soon 
because of the considerable infrastructure investment required to develop 
them, especially given the difficult security environment. 

This quarter, the Task Force for Business and Stability Operations (TFBSO) 
repeated its warning that the global mining economy is limiting new invest-
ment, and many companies and financiers view Afghanistan as too risky.650 

TFBSO Transition
TFBSO, which will cease its activities in Afghanistan by the end of 2014, 
will turn over all of its projects to an Afghan ministry, a private business, 
or another U.S. government agency.651 In anticipation, Congress required in 
the FY 2014 National Defense Authorization Act that DOD develop a plan 
for transitioning TFBSO programs to either State or USAID to be reviewed, 
revised, and signed by the Secretary of Defense every 180 days.652 While 
no TFBSO programs have yet been proposed for transfer to USAID or any 
other U.S. government agency, transition reports are being prepared for 
many of its larger, non-mining programs.653

New Minerals Law
Last quarter, the long-delayed draft of the new minerals law passed through 
the Natural Resources Committee of the lower house but it still awaits 
consideration by the full parliament. Parliament was on a 45-day recess 
mid-January to end of February 2014. Although President Karzai said he 
would implement the new minerals law by decree in January during the leg-
islative break, he failed to do so.654

Parliamentarians continue to seek clarification on components of the 
law from Ministry of Mines and Petroleum (MOMP) officials. TFBSO’s advi-
sory team to the MOMP has helped answers questions, mostly dealing with 
tenure of mining rights and royalty rates. It also held several information 
sessions for interested members of parliament on geological and invest-
ment best practices.655 

Impediments to Investment
Proposed revisions to the minerals law are meant to better protect Afghan 
resources, encourage investors, and align regulations to international best 
practices. Passing a new law is an important TMAF benchmark to improve 
Afghanistan’s revenues and overall fiscal and external sustainability.656 
TFBSO believes delayed passage is likely due to parliamentarians’ unwill-
ingness to take political risks, explaining that a lack of understanding of 
geological and other tender structures like royalty rates causes some parlia-
mentarians to think the law is exploitative and weighted toward foreigners 
at the expense of Afghanistan. A vote for any legislation that can be con-
strued as opening up the country to outside investment can be dangerous 
and detrimental to their position in their districts.657 

“Working on behalf of the Department 
of Defense and with concurrence of the 
Department of state, tFBsO identifies and 
develops strategic economic opportunities 
in conflict and post-conflict environments 
that enable the expansion of the private 
sector, thus setting conditions for long-
term economic growth that is critical 
to sustainable stability.” Cumulative 
Appropriations total $804 million, as of 
March 31, 2014.

Source: TFbSO, “Task Force for business and Stability 
Operations Fiscal Year 2013 Transition Plan and Report on 
Transition Implementation,” 8/19/2013, p. 1. 
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DOD’s TFBSO previously warned that without legislative reform that 
includes linking investor exploration with extraction rights, and institutes 
a formal and fixed royalty rate, many companies will not bid on new ten-
ders.658 It is unclear if the latest draft law includes that linkage.659 Submitting 
amendments to the law and to the Ministry of Justice in order to develop a 
transparent fiscal regime for natural resources is an outstanding IMF struc-
tural benchmark.660 

TFBSO believes that the new minerals law must be comparable to those in 
other countries in order to attract Western investment. The law’s delayed pas-
sage is causing investors to be more cautious, but is not the only impediment 
to investment in Afghanistan’s extractive industries. Private mining companies 
are obviously concerned about the country’s lack of security. There is also a 
lack of available capital in the mining industry. If more money was available, 
TFBSO said passing a new mining law would be less of an issue.661

While the law remains unpassed, a number of contracts remain unsigned, 
including Hajigak (iron ore, awarded in November 2011);662 Shaida (copper, 
November 2012); Badakhshan (gold, November 2012); Balkhab (copper, 
November 2012); and Zarkashan (gold, December 2012).663 

Assistance to the Ministry of Mines and Petroleum, 
Afghanistan Petroleum Authority, and the Afghanistan 
Geological Survey
The United States continued to provide technical assistance this quarter 
to the MOMP, the ministry’s Afghanistan Petroleum Authority (APA), and 
the Afghan Geological Survey (AGS), largely through TFBSO, the U.S. 
Geological Survey (USGS), and USAID. These organizations are supporting 
mineral and hydrocarbon tenders as well as oil-and-gas data management. 

The USGS is conducting ongoing on-the-job training at the AGS, includ-
ing data compilation and data packages on mining areas of interest using 
mapping and illustrative software, geophysics, and hyperspectral imaging 
training. Older Russian reports and maps produced in the 1970s and 1980s 
provide AGS geologists with locations for potential mineral wealth. On 
March 10, 2014, the USGS and TFBSO released 60 sets of hyperspectral 
maps that reveal detailed imagery of Afghanistan’s topographic layout and 
mineral wealth. The MOMP can use these maps to attract future investment. 
TFBSO said Afghanistan is now one of the most geologically mapped coun-
tries in the world.664

TFBSO and USAID provide subject-matter-expert support to the APA. 
This includes technical (oil and gas engineering), legal (contract implemen-
tation), and financial (accounting and analysis) to assist in the oversight of 
the Amu Darya Exploration and Production Sharing Contract.665 

TFBSO had obligated $8.6 million in FY 2014 for mining sector develop-
ment, as of March 31, 2014. TFBSO’s authority is scheduled to expire at the 
end of 2014.666

SIGAR staff and Special IG Sopko visit a 
carpet cleaning facility set up by TFbSO. 
(SIGaR photo by Smythe anderson)
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Mining Investment and Development for 
Afghan Sustainability
USAID’s only mining program—the Mining Investment and Development 
for Afghan Sustainability (MIDAS)—is an $86.6 million program with 
on- and off-budget components. The $41.6 million off-budget Phase I 
is focusing on legal and regulatory reform, technical assistance to the 
MOMP, small- and medium-size enterprise development, and assistance 
in geo-science field investigation. It will provide other support as needed. 
The $45 million on-budget Phase II has not yet begun, but is designed to 
strengthen the MOMP so it can procure, implement, and monitor comple-
tion of mining tender packages. As of March 31, 2014, USAID had obligated 
$16 million and disbursed approximately $5.05 million to begin off-budget 
implementation.667 

This quarter, MIDAS held several workshops for MOMP officials, com-
munities, civil society, and the private sector, on topics ranging from mining 
basics, mineral economics, business value chains, and legal and regula-
tory reform. Exploration plans were completed for three areas and donor 
coordination meetings were held to reduce project overlap. The MOMP and 
MOF made limited progress on a memorandum of understanding for on-
budget activities, and developing terms and conditions to be included in an 
Implementation Letter with USAID.668

Capacity of the Ministry of Mines and Petroleum 
One part of TFBSO’s strategy for promoting economic growth in 
Afghanistan is developing Afghanistan’s natural resources. In its transition 
report to Congress, TFBSO claimed that, as a result of its strategy to part-
ner with Afghans at every stage of project planning and execution, “Afghans 
will have the capability to handle on-going project requirements.”669 TFBSO 
reported that incremental progress is being made, saying the MOMP has 
either taken or is close to taking the lead in tender evaluation and award, 
and contract negotiation and award. As issues arise in these areas, TFBSO 
provides assistance and oversight, but not formal training.670 

TFBSO acknowledged weaknesses in the ministry, especially with 
monitoring, and oversight. It recommended that USAID focus its MIDAS 
program in these areas. TFBSO said the MOMP’s lack of capable employees 
leaves most of the work in the hands of a small group of knowledgeable and 
capable, yet overworked employees. It suggests putting in place a long-term 
hiring and capacity-building program.671

Mine Security
On February 17, 2014, President Karzai directed the Afghan Public 
Protection Force (APPF)—responsible for mine security—to be disbanded. 
The functions performed by the APPF will remain within the scope of the 
Afghan National Police under the Ministry of Interior (MOI). It is unclear 

SIGAR AudIt
a siGaR audit announced this quarter 
will focus on the extent to which tFBso 
and Usaid programs met their goals 
to develop afghanistan’s extractives 
industry and the challenges, if any, to 
creating a stable and lasting source 
of extractives revenue for afghanistan. 
For more information, see section 2, 
page 30.
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who will actually provide security for not only extractives sector sites, but 
also U.S. and international development projects and associated personnel 
more broadly.672 

Currently, the MOI and APPF recruit and train security personnel after 
a contract is signed with the MOMP. As of this reporting period, the MOMP 
has only contracted APPF services for Mes Aynak, the northern Amu 
Darya Basin, and the Sheberghan gas fields.673 It is unclear how these APPF 
changes may affect extractives-sector site security. 

The United States has spent $51.3 million cumulatively on the APPF, 
which has 22,727 personnel, as of March 31, 2014. Some 1,557 APPF are 
assigned to protect mining sites and more than 1,400 of those were at 
Mes Aynak in 2013.674 Former MOMP Minister Sharani estimated approxi-
mately 5,200 APPF would be needed for 11 major extractives sites across 
Afghanistan. However, since there are currently no major active mining 
sites in Afghanistan, TFBSO said heavy security is not needed at this time.675 
For more information about the APPF, see pages 87 and 96.

Aynak Copper Mine
The Afghan government awarded the contract for extraction rights at the 
Mes Aynak copper mine in Logar Province to Metallurgical Corporation 
of China (MCC) in 2008.676 The contract’s details have never been fully 
disclosed, but according to the MOMP’s published summary, MCC’s total 
investment is to be $2.9 billion. Afghanistan is to receive $808 million upon 
approval of a feasibility study, $565.6 million upon commencement of com-
mercial production, and a 19.5% maximum royalty rate.677

However, development of the Mes Aynak copper mine remains delayed 
by the discovery of cultural relics in the area and associated archeological 
work, difficulties in land acquisition, lack of primary infrastructure, and 
security concerns.678 TFBSO suspects other contributing factors include 
unwieldy contract terms, continuing volatility in the minerals market, and 
China’s penchant for arranging mineral projects, then “shelving” them for 
the future use.679 Media reports suggest that MCC intends to renegotiate the 
contract.680 Afghanistan’s FY 1393 national budget does not anticipate any 
revenue from Aynak, as opposed to the FY 1392 budget, which anticipated 
$50 million in revenues that never arrived.681 

Hajigak Iron-Ore Mine 
There is no reported change in contract negotiations for the Hajigak iron-
ore concessions this quarter.682 The MOMP awarded three blocks to Afghan 
Iron and Steel Consortium (AFISCO), a seven-member consortium led by 
state-owned Steel Authority of India Ltd. in November 2011, and one block 
to Canadian Kilo Iron Ore, a subsidiary of Kilo Goldmines.683 New reports 
indicate that AFISCO is considering cutting its initial investment from 
$11 billion to $1.5 billion.684 



176 Special inSpector general  i  AfghAnistAn reconstruction

Economic and Social Development

Hydrocarbons 
Afghanistan’s efforts to develop its oil and gas reserves focus on the Amu 
Darya Basin and Afghan-Tajik Basin, both in northern Afghanistan. Even 
with two operational refineries, Afghanistan lacks adequate refining capac-
ity, and remains heavily import-dependent for fuels. The country imports 
10,000 tons of oil products a day from Turkmenistan, Uzbekistan, Russia, 
Pakistan, and Iran.685

Amu Darya Basin 
The three blocks of the Amu Darya Basin awarded to the China National 
Petroleum Corporation Watan Energy Afghanistan (CNPCI-W) in 2011 are 
estimated to contain 87 million barrels of crude oil.686 Production is cur-
rently stalled, but one of the three blocks has infrastructure in place to 
begin production of 5,000 barrels per day. CNPCI-W is in final negotiations 
with an undisclosed international company for a multi-year sale of 230,000 
tons minimum per annum of its crude oil.687 The Afghan government has so 
far received less than $2 million in royalties from this award. Once full pro-
duction starts, the government expects about $60,000 per day.688 

At the same time, the government is working on Cross Border Transit 
Agreements (CBTA) with neighboring countries. Negotiations with 
Uzbekistan continue that would allow Afghan oil to be transported there 
and be refined before coming back to Afghanistan to be sold. State reported 
an agreement was sent to Uzbekistan in February 2014, but will likely not 
be signed because of Uzbek concerns that the oil will be sold domestically 
instead of being re-exported to Afghanistan.689

TFBSO explained these hydrocarbon CBTAs serve as import/export 
agreements that govern customs, import, and export fee rates when refined 
products made from Afghan crude are exported and reimported into 
Afghanistan. Their effect on revenue generation for the extractives sector 
itself is minimal and does not necessarily make Afghanistan more attrac-
tive for international oil companies. The undisclosed company with which 
CNPCI-W is negotiating its crude oil sale has not asked for a CBTA so 
TFBSO no longer considers CBTAs a priority.690

On January 7, 2014, the MOMP officially opened a new tender for explo-
ration, development, and production in the Totimaidan block, comprising 
7,131 square kilometers in the Amu Darya Basin.691 The contract area con-
tains 28 billion cubic meters of reserves in two known gas fields and more 
than 50 proven and prospective subsurface structures. Expressions of 
interest are due February 8, 2014.692 TFBSO followed up on its tender prepa-
ration assistance to the MOMP, providing technical, legal, commercial, and 
transparency advisory services, as it did with the Afghan-Tajik tender.693 A 
bidder conference was held on March 20, 2014, which all five prequalified 
bidders attended. Bids are due May 31, 2014.694 
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AGRICULtURe
Agriculture continues to be the main source of employment and subsistence 
for the Afghan population. Only 12% of the land is arable and less than 6% 
is cultivated, yet the sector accounts for 31% of GDP and, according to the 
latest World Bank report, provides employment to about 59% of the labor 
force.695 Given its importance, agriculture could be a catalyst for GDP growth, 
improved food security, and more stable employment opportunities.696 

Between FY 2002 and FY 2012, USAID has provided approximately 
$2.46 billion for agricultural and alternative development funding to 
improve production, increase access to markets, and provide alternatives 
to poppy cultivation.697 Of that, USAID has obligated $54 million and dis-
bursed $29 million in direct assistance to build capacity at the Ministry of 
Agriculture, Irrigation, and Livestock (MAIL).698 

USAID is currently providing on- and off-budget assistance to the agri-
culture sector through several programs. USAID’s three highest-priority 
programs, worth more than $350 million total, are:699 
•	 Agricultural Development Fund (ADF) and Agricultural Credit 

Enhancement (ACE)
•	 Incentives Driving Economic Alternatives-North, East, and West 

(IDEA-NEW)
•	 Commercial Horticulture and Agricultural Marketing Program 

(CHAMP) 

Agricultural Credit Enhancement and Agricultural 
Development Fund 

The Agricultural Development Fund and Agricultural Credit Enhancement 
(ADF-ACE) has two complemen tary activities that aim to support MAIL’s 
efforts to provide loans and build ADF staff capacity to manage them. ADF 
was established to provide loans across the agricultural value chain through 
banks, farm stores, leasing com panies, and food processors, which in turn 
provide agricultural credits to farmers. ACE is the technical assistance compo-
nent that manages all ADF lending activities and helps build MAIL capacity.700 

As of February 28, 2014, ADF’s loan portfolio was $85.7 million, loans 
disbursed were $43.5 million, with $21 million repaid. Another 24 loans are 
in the pipeline. USAID reports that a high retention rate of borrowers is 

On March 28, 2014, a suicide car bomber 
and four armed gunmen attacked Roots 
of Peace—an international humanitarian, 
nonpolitical organization—at its Kabul 
facility, killing a 16-year-old girl and a 
driver, along with the five attackers. two 
APPF guards and one expatriate were 
injured. Roots of Peace is currently 
implementing two UsAID agricultural 
efforts: the Commercial Horticulture and 
Agriculture Marketing Program (CHAMP) 
and the Afghan Agricultural Research and 
extension Development (AGReD) program.

Sources: Roots of Peace, “Official Release: Taliban attacks 
Roots of Peace Compound,” 3/28/2014; USaID, response to 
SIGaR data call, 4/7/2014. 

Project title start Date end Date
total estimated 

Cost ($)
Cumulative Disbursement, 

as of 3/31/2014 

agricultural credit 
Enhancement

7/15/2010 1/15/2015 $75,175,296 $63,908,185

agriculture development 
Fund

7/18/2010 12/31/2014 $74,407,662 $29,000,000

Source: USaID, response to SIGaR data call, 4/7/2014. 

SIGAR AudIt
a siGaR audit issued this quarter 
sought to determine the extent to which 
Usaid met key objectives of the 2010 
U.s. inter-agency Water strategy for 
afghanistan and the extent to which 
four Usaid water projects implemented 
since 2010 are meeting their project 
goals and objectives. it found that a new 
water sector strategy for afghanistan 
is needed with goals and objectives 
that reflect Usaid’s water priorities; 
a performance measurement plan to 
evaluate the strategy; and clear lines 
of responsibility and accountability 
for those implementing it. For more 
information, see section 2, page 28.
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crucial to ADF operations, which has reached 68% due to returning clients. 
ADF has provided loans to 22,386 farmer households in 32 provinces.701 

Incentives Driving Economic Alternatives-North, East, and West 

Incentives Driving Economic Alternatives-North, East, and West (IDEA-
NEW) is a cooperative-agreement project that provides agricultural 
assis tance and economic alternatives to growing poppies in select prov-
inces in eastern Afghanistan and in poppy regions in the northern and 
western parts of the country. This quarter, it was extended to a sixth year. 
IDEA-NEW is supposed to help farmers shift from growing poppies to legal 
agricultural production by increasing commercial opportunities, extending 
access to financial services, and promoting value-chain development for 
key regional industries and trade corridors. It also facilitates connections 
between producers, traders, and buyers through mar ket-information activi-
ties and sales promotion.702 

USAID reported that 14,027 hectares are under alternative crop culti-
vation due to IDEA-NEW, compared to 209,000 hectares of opium under 
cultivation in 2013.703 While USAID said thousands of people have benefit-
ted from agricultural productivity and business skills training, as well as 
program-supported agricultural inputs, it also acknowledged low crop 
production, limited food processing opportunities, and shifting security 
conditions as challenges in the Afghan agriculture sector that impede on the 
progress of IDEA-NEW.704

Commercial Horticulture and Agricultural Marketing Program 

The Commercial Horticulture and Agricultural Marketing Program 
(CHAMP) aims to help farmers plant and operate more profitable orchards 
and vineyards by enhancing crop quality and promoting export and trade 
corridors. The pro gram also works with traders to improve harvesting, 
packing, cool storage, and shipping methods.705

 

Project title start Date end Date
total estimated 

Cost ($)
Cumulative Disbursement, 

as of 3/31/2014 

incentives driving 
Economic alternatives-
north, East, and West

3/2/2009 2/28/2015 $159,878,589 $141,080,906

Source: USaID, response to SIGaR data call, 4/7/2014.

Project title start Date end Date
total estimated 

Cost ($)
Cumulative Disbursement, 

as of 3/31/2014 

commercial Horticulture 
and agricultural marketing 
program

2/1/2010 12/30/2014 $40,320,241 $34,722,834

Source: USaID, response to SIGaR data call, 4/7/2014.

Special IG Sopko visits a soybean plant 
during his March 2014 trip to afghanistan. 
(SIGaR photo by Smythe anderson)
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As CHAMP approaches the 2014 transition, USAID said it will shift focus 
to post-harvest commercialization of high-value crops. The program seeks 
to increase exports through marketing and to promote import substitution. 
However, USAID said insecurity con tinues to challenge full implementation 
of CHAMP. Insurgent groups threaten both CHAMP staff and farmers, partic-
ularly in Kandahar, Helmand, Zabul, Wardak, Logar, and Ghazni provinces.706

Afghan Agriculture Research and Extension 
Development Program

Afghan Agriculture Research and Extension Development (AGRED) is an 
on-budget program (with an off-budget mechanism) in partnership with 
MAIL designed to increase agricultural production and benefit rural liveli-
hoods through the use of improved agricultural technologies. AGRED is 
rehabilitating research and extension centers for MAIL and the Directorate 
of Agriculture, Irrigation, and Livestock (DAIL) and across seven provinces 
and 50 districts. AGRED also provides training to MAIL and DAIL person-
nel so that they can, in turn, provide technology and advisory services to 
Afghan farmers and herders.707

Kandahar Food Zone

The Kandahar Food Zone (KFZ) program is designed to identify and 
address the drivers of poppy cultivation in seven targeted districts.708 It 
has two major components: capacity building at the Ministry of Counter 
Narcotics (MCN) and alternative livelihood projects. The capacity-building 
component seeks to build up the MCN’s ability to create, implement, and 
manage alternative livelihood projects. The alternative livelihood com-
ponent aims to improve community infrastructure and increase legal 
economic opportunities.709 KFZ has completed its performance manage-
ment plan, program design, staff training and orientation, district maps, 
and community outreach. As of December 31, 2013, KFZ had begun two 
community-level projects.710 The KFZ program objective is to engage with 

Project title start Date end Date
total estimated 

Cost ($)
Cumulative Disbursement, 

as of 3/31/2014 

afghan agricultural 
Research and Extension 
development (aGREd)

7/17/2012 7/16/2017 $23,638,611 $4,193,245

Source: USaID, response to SIGaR data call, 4/7/2014.

Project title start Date end Date
total estimated 

Cost ($)
Cumulative Disbursement, 

as of 3/31/2014 

Kandahar Food Zone 7/31/2013 7/30/2015 $19,695,804 $2,428,000

Source: USaID, response to SIGaR data call, 4/7/2014.
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communities to identify the social, political, and economic drivers of poppy 
cultivation, and then tailor appropriate projects to them.711 

USAID reported that the KFZ office in Kandahar is closed because the 
APPF has not fulfilled its contractual obligations to provide uniforms and 
weapons to APPF guards. KFZ Kandahar staff are currently working out of 
their homes until that situation is resolved. Despite this impediment, USAID 
is pleased with KFZ collaboration across ministerial and provincial entities, 
and told SIGAR that the project identification process has been smooth.712

essentIAL seRvICes/DeveLOPMent
Since 2002, the United States has provided reconstruction funds to increase 
electricity, build roads and bridges, and improve health and education. This 
section addresses key developments in U.S. efforts to improve the govern-
ment’s ability to deliver essential services such as electricity, transportation, 
health, and education. 

Energy
The latest World Bank report noted that Afghanistan has one of the lowest 
rates of electricity in the world, with only 28% of its population connected 
to the power grid. Of those who are connected, an estimated 77% live in 
urban areas.713 

Because electricity is critical to Afghanistan’s development, the United 
States, in collaboration with the Afghan government and the international 
community, has made developing an integrated energy sector one of its top 
reconstruction priorities since 2002.714 From FY 2002 to FY 2012, the United 
States spent more than $2 billion on Afghanistan’s power sector.715

On March 27, 2014, the World Bank approved $526.5 million in 
transmission infrastructure grant and credit financing for the Central 
Asia-South Asia (CASA-1000) electricity transmission project. The Islamic 
Development Bank and USAID will also provide funding.716 Late last quarter, 
the United States committed $15 million. CASA-1000 will allow Tajikistan 
and Kyrgyzstan to sell their excess summer generation electricity to 
Afghanistan and Pakistan. As a consumer, Afghanistan would add 300 MW 
to its energy supply. As a transit country, it would generate revenue as elec-
tricity passed through its territory to Pakistan.717 The total estimated cost 
for CASA-1000 is $1.17 billion.718 

CASA-1000’s proposed transmission line routes and infrastructure, 
encompassing more than 746 miles, can be found in Figure 3.36. 

In 2002–2011, USAID alone provided close to $2 billion from the ESF to 
build generators, substations, and transmission lines, and provide technical 
assistance to the sector. It plans to spend at least $500 million more over the 
next few years.719 In addition, DOD has provided approximately $292 mil-
lion for electricity projects through the Commander’s Emergency Response 

H

H
H

Source: CASA-1000.org, via World Bank, accessed 4/3/2014.
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Program (CERP) and roughly $700 million through the Afghanistan 
Infrastructure Fund (AIF), which is jointly managed by DOD and State.720 

Afghanistan currently has nine separate power systems. The primary 
two are the Northeast Power System (NEPS) and the Southeast Power 
System (SEPS), as shown in Figure 3.37 on the following page. USAID 
has three projects to connect and increase the electricity supply in both 
systems—Sheberghan; the Kandahar-Helmand Power Project, which 
includes Kajaki Dam hydropower; and the Power Transmission Expansion 
and Connectivity Program. DOD is contributing to both NEPS and SEPS 
through AIF projects. The Afghan government, coordinating closely with 
USAID and DOD, prioritized these programs to increase the availability of 
affordable, grid-based power. Connecting the power grids is intended to 
promote the best use of lowest-cost generation, reduce the need for dupli-
cative generating reserves, and improve system reliability.721

Sheberghan Program
Afghanistan currently imports more than 70% of its energy, according to 
USAID.722 Together with the ADB, USAID is supporting the Sheberghan 
project to help Afghanistan identify and manage gas resources to be used 
for power generation. The Overseas Private Investment Corporation, 
which was slated to participate, likely will not, according to USAID.723 Gas 
reserves in northern Afghanistan are estimated to be capable of generating 
up to 10,000 MW per year for 25 years, according to USAID. A study to con-
firm that will be completed later this year.724 

USAID is implementing its part of the Sheberghan Program through two 
mechanisms: the $90 million, on-budget Sheberghan Gas Development 
Project (SGDP), and the $35 million, off-budget Sheberghan Gas Generation 
Activity (SGGA).725

 USAID will pay $30 million on-budget through SGDP for 
the rehabilitation of two wells and the drilling of one well in the Juma and 
Bashikurd field in the Amu Darya Basin. An additional $7 million will come 
from Afghanistan’s national budget. The National Petroleum Company of 
Turkey signed a contract with the MOMP on December 14, 2013, to perform 
the work. If the wells have sufficient capacity to run a 200 MW gas-fired 
power plant, USAID will fund a gas gathering system and gas processing 
plant to fuel it with its remaining $60 million, on-budget through SGDP.726 
No disbursements have yet been made.727

The off-budget SGGA component is being implemented under a contract 
task order with Advanced Engineering Associates International to provide 
technical assistance to the MOMP to drill three gas wells and to help the 
MOMP tender the Engineering/Procurement/Construction contract for 
the gas-gathering system and gas-processing plant. As of March 31, 2014, 
approximately $23 million has been obligated, of which more than $13 mil-
lion was disbursed.728

nePs: brings imported electricity from the 
central asian Republics to provide power 
to Kabul and the communities north of 
Kabul.  
 
sePs: draws most of its power from the 
Kajaki dam and from diesel generators 
in Kandahar city. it provides power in the 
Helmand and Kandahar areas.

Source: DOD, Report on Progress Toward Security and Stability 
in afghanistan, 11/2013, accessed 12/29/2013. 
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OVERVIEW OF THE NORTHEAST POWER SYSTEM
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FIGURe 3.37

Note: Locations and routes are representational.
Source: DOD, response to SIGAR data call, 4/3/2014. 

OVERVIEW OF THE SOUTHEAST POWER SYSTEM
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Kandahar-Helmand Power Project 
The Kandahar-Helmand Power Project (KHPP) is intended to increase 
power supply and reliability in Kandahar and Helmand provinces. It was 
designed to support interim diesel power for critical needs, increase long-
term sustainable hydropower, and reduce losses while strengthening the 
SEPS transmission and distribution system.729 USAID reported that the 
majority of KHPP components are closed or closing.730

On October 29, 2010, USAID signed a $266 million contract with Black 
& Veatch to rehabilitate and build power substations, upgrade the medium-
voltage distribution system in Kandahar City, install, test, and commission a 
third turbine at the Kajaki Dam, and design and install new die sel-powered 
generators for interim power supply until lower cost, more sustainable 
power becomes available from the Kajaki Dam and/or the NEPS-SEPS 
connector.731 The turbine parts, transported to the power station by a U.S.-
British military mission that had to fight its way to the dam site in 2008, 
have remained unassembled in containers and under tarps ever since.732 

On April 22, 2013, USAID signed a bilateral, on-budget implementation 
letter with the Afghan government, and sub-obligated $75 million for install-
ing, testing, and commissioning the third turbine at the Kajaki hydropower 
station, which had not yet occurred as required under the Black & Veatch 
KHPP contract.733 The turbine installation requirement contained within the 
Black & Veatch KHPP contract has been descoped.734 

Afghanistan’s national utility, Da Afghanistan Breshna Sherkat (DABS), 
has assumed responsibility for carrying out the terms and conditions of the 
implementation letter.735 On December 9, 2013, DABS signed a $6 million 
contract with Dubai-based GFA Consulting for the up-front engineer-
ing, procurement, and tendering services pertaining to the installation of 
Kajaki’s third turbine, in addition to security and site support services.736 
USAID negotiated a sole-source contract extension of KHPP with Black 
& Veatch for technical support services—ending in 2015—to DABS and 
USAID in support of the third turbine installation. Black & Veatch would 
provide project documentation and Kajaki hydropower plant design sup-
port. USAID based its decision on Black & Veatch’s experience with the 
Kajaki hydropower plant.737 

DOD is using the AIF to fund fuel for the U.S. Army Corps of Engineers-
installed generators in Kandahar City through 2014. DABS is providing 
fuel for other existing generators in the area. The U.S. fuel subsidy may be 
extended, but USAID expects it to decrease as DABS takes the required 
steps to secure revenue needed to sustain the fuel costs. One step is con-
tracting to install Kajaki’s third turbine, which, when operational, should 
generate additional power and revenues.738 

Improving revenue collection, however, will be challenging. This quarter, 
USAID reported that it does not know about DABS’ financial status, its abil-
ity to pay its bills without government subsidies or donor assistance after 

UsAID’s last visit to Kajaki Dam was in the 
fall of 2013. UsAID and U.s. embassy Chief 
of Mission (COM) personnel are currently 
not able to visit Kajaki due to Mission 
policy that requires U.s. military, nAtO, 
or embassy Protective Detail forces be in 
sufficient proximity during any COM travel 
around Afghanistan. With the withdrawal 
of U.s. Marines from Kajaki in 2013, these 
requirements cannot be met. sIGAR refers 
to these inaccessible reconstruction sites 
as areas outside of “oversight bubbles.” 
In an October 2013 letter to secretary of 
state Kerry, secretary of Defense Hagel, 
and UsAID Administrator shah, sIGAR 
expressed concern about the impact of 
the Coalition troop drawdown on security 
and the related implications for ensuring 
adequate oversight of U.s. reconstruction 
efforts in Afghanistan. 

Sources: USaID, response to SIGaR data call, 3/31/2014; 
USaID, response to SIGaR vetting, 4/12/2014; SIGaR, 14-4-
SP, Oversight access Inquiry letter to Department of Defense, 
Department of State and U.S. agency for International 
Development. 
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2014, or its plans to generate sufficient revenues.739 Additionally, USAID’s 
assistant to the administrator in the Office of Afghanistan and Pakistan 
Affairs stated in Congressional testimony that he cannot confirm that the 
revenues DABS generates covers its costs for providing fuel.740 This con-
trasts with USAID’s April 3, 2014, statement for the (congressional) record, 
which touted USAID’s assistance as helping put DABS on the path of 
self-sustainability.741 

Additionally, a SIGAR audit found that despite USAID investments that 
resulted in some commercialization successes for DABS-Kabul, including 
increasing cash collections by 60%, the Afghan utility is still operating at a 
financial loss. Also, DABS may not be able to pay its bills without contin-
ued government subsidies that are set to expire in 2014.742 As of March 1, 
2014, USAID had obligated $228 million for the KHPP, and of that, approxi-
mately $217 million had been disbursed, an increase of $17.9 million from 
last quarter.743

Power Transmission Expansion and Connectivity Program
The U.S.-funded Power Transmission Expansion and Connectivity (PTEC) 
program was designed to strengthen and expand the power-generation, 
trans mission, and distribution systems. This program directly supports the 
National Energy Supply Program of the Afghanistan National Development 
Strategy, which calls for improving the collection rate against energy bill-
ings and increasing the supply of power.744 The $814 million PTEC programs 
includes $357.4 million for on-budget support to DABS—which is respon-
sible for DABS PTEC contracts—and $37 million for off-budget support to 
the Ministry of Energy and Water, and educational institutions.745

In addition to strengthening and expanding NEPS, a key component of 
PTEC is funding 304 miles of the 329 mile transmission line between Kabul 
and Kandahar to connect NEPS with SEPS. Connecting NEPS to SEPS is 
a multi-donor effort. The NEPS-SEPS connector will include eight substa-
tions located at major population centers along the way. This con nection, 
together with the rehabilitation of the Kajaki Hydropower Plant, was iden-
tified in 2010 as the only viable, long-term solution to displace costly and 
unsustainable diesel-power generation in Kandahar.746 

As of March 31, 2014, USAID has obligated $180.3 million to AITF and 
disbursed $105 million of which $45 million was disbursed concurrently with 
the signing of the Program Contribution Agreement in March 2013 while 
$60 million was disbursed in December 2013 pursuant to an ADB request.747 

The ADB is responsible for the first 25-mile section from Kabul to 
Arghandi. USAID will fund construction of the next 75-mile section from 
Arghandi to Ghazni, which includes $101 million of DOD’s AIF that was 
transferred to USAID. USAID has also obligated $263.3 million in on-budget 
assistance to the MOF and DABS for PTEC and formalized the bilateral 
agreement for this segment in February 2013. This on-budget assistance 

SIGAR SpecIAl pRoject
this quarter, siGaR issued a letter 
of inquiry to Usaid requesting the 
agency address siGaR’s concerns that 
the estimated cost of installing an 
additional power generating turbine 
at the Kajaki dam has increased 
significantly. siGaR’s analysis 
concluded that the costs of the KHpp 
project to the United states now 
outweigh its benefits to afghanistan. 
Usaid, in its response letter, disagreed 
with that conclusion. For more 
information, see section 2, page 43. 
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culminated in a $56.7 million contract award to construct the Arghandi to 
Ghazni transmission line. A public awareness campaign was also launched 
to help prevent attacks against the transmission line.748 

Other DABS contracts signed this quarter using USAID’s on-budget assis-
tance include:
•	 Two Corporate Management Support projects to help DABS 

manage contracts and improve its financial and corporate 
management—$17.9 million and $18.8 million749

•	 Construction of substations at Sayadabad (Wardak Province) and 
Ghazni—$48.1 million750

•	 Procurement and Billing Implementation Program “mPower,” billing, 
collections, revenue, connection, service, meter data, maintenance, and 
workforce management—$10 million751 

USAID also plans to contribute $417.6 million from its $814 million PTEC 
project to ADB’s AITF with a portion used to construct the remaining 230 
mile section of transmission line from Ghazni to Kandahar connecting 
NEPS with SEPS. Completion of the NEPS-SEPS connector will be delayed 
by two years to 2017/2018. Of USAID’s contribution to AITF, approximately 
$290 million will be used to construct the remaining transmission line from 
Ghazni to Kandahar to complete the NEPS to SEPS connection.752 

The ADB established the AITF in December 2010, to allow bilateral, 
mul tilateral, and individual contributors to partner with the ADB in financ-
ing infrastructure investments. AITF will fund projects on-budget through 
DABS or other Afghan government ministries. Current contributors to AITF 
also include the UK’s Department for International Development and the 
Japanese Embassy.753 

DOD-Funded Programs
DOD has viewed establishment of reliable and sustainable power genera-
tion, transmission, and distribution as the linchpins to security, stability, and 
economic growth in Afghanistan. This quarter, DOD continued implement-
ing several priority energy-sector projects using FY 2012 and FY 2013 AIF 
money. These included:754

•	 Kandahar Power Bridging Solution
•	 Kandahar–Durai Junction transmission lines
•	 Charikar–Bazirak and Charikar–Mahmood Raqi transmission lines and 

power substations
•	 Kajaki Dam to Musa Qalah transmission lines

Kandahar Power Bridging Solution 
This project is providing fuel for the diesel generators in Kandahar City 
until affordable, sustainable power becomes available through the joint 
DOD-USAID effort to expand and connect NEPS and SEPS systems.755 
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The generators at Shorandam Industrial Park and Bagh-e-Pol have a 
combined average output of 8–13 MW. Funding levels have not changed 
from last quarter. FY 2012 funding remains at $79.8 million for fuel and 
operations and maintenance (O&M). The FY 2013 cost is $100 million, 
which includes $90 million for fuel and $10 million for O&M.756 DOD’s 
fuel contract is scheduled to taper off in the coming months and end on 
December 31, 2014. If DABS cannot secure funding for alternative power 
supplies, it may disconnect residential users until the third turbine at 
Kajaki Dam is installed.757

Congress cut the President’s FY 2014 budget request of $279 million 
for AIF to complete DOD’s portion of the NEPS and SEPS to $199 million. 
Congress also set the following restrictions:758

•	 No more than 50% of AIF funds can be used until 15 days after the 
Secretary of Defense certifies to Congress that the United States signed 
a Bilateral Security Agreement with Afghanistan that is in the national 
security interest of the United States.759

•	 AIF funds in the FY 2014 Consolidated Appropriations Act cannot be 
used to plan, develop, or construct any project for which construction 
did not start before the legislation’s enactment (January 17, 2014).760

DOD proposed to spend $100 million for the diesel power generators and 
to integrate prior DOD and USAID power projects. DOD will reevaluate this 
plan based on the final FY 2014 appropriation.761 This will improve over-
all power management in Kandahar by consolidating Kandahar’s “power 
islands” into an integrated grid. DOD plans to continue purchasing fuel and 
providing O&M support into FY 2015, but intended to transfer the genera-
tors to DABS in December 2013, along with six months of spare parts. DOD 
said it will provide technical support for one year following the transition.762 
It sees this electricity as critical to the counterinsurgency strategy to help 
stabilize Kandahar by supporting economic development and improving 
citizens’ quality of life. DOD said the Kandahar Bridging Solution is central 
to the Afghanistan Electrification Plan and the State Department’s develop-
ment plan for Afghanistan.763

Kandahar to Durai Junction Transmission Lines
Part of the effort to expand SEPS, this project continues earlier efforts to 
install or repair transmission lines from Kandahar City to Durai Junction 
and to construct or repair substations at Maiwand and Pashmul. The cost 
for this project, awarded in 2012, remains $40 million in FY 2012 funds. 
This transmission line constitutes a key element for the larger PTEC proj-
ect linking SEPS and NEPS and addresses the need for reliable electricity 
in Afghanistan’s south and southeast. DOD’s goal is to promote economic 
growth, security, stability, and capacity-building efforts within DABS to help 
it generate sufficient revenues to fund capital improvements to the grid. 

Diesel generators are used to provide 
electricity until NePS and SePS can be 
expanded and connected. (SIGaR photo by 
Steven Mocsary)
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Completion of this project is essential to distribute power generated by the 
third turbine awaiting installation at Kajaki Dam, according to DOD.764

Charikar–Bazirak and Charikar–Mahmood Raqi Transmission 
Lines and Power Substations
This project will install 52 miles of transmission lines from Charikar to 
Bazirak and from Charikar to Mahmood Raqi. It will also build three power 
substa tions to expand NEPS. DOD has allocated $38 million in FY 2012 
funds and $33 million in FY 2013 funds for the project, for a total estimated 
cost of $71 million, according to a DOD notification to Congress last quar-
ter. Annual estimated O&M costs for the transmission lines and substations 
are $580,000.765 

DOD told Congress the project will bring reliable electricity to 1.15 mil-
lion Afghans across three provinces and help fuel pri vate-sector growth, 
especially in the agriculture, processing, manufacturing, and mining sectors. 
Consistent with all AIF-funded projects, and by formal agreement, this proj-
ect will be transferred to the Afghan government upon completion. DABS 
will assume responsibility for O&M. Increased revenue from an expanded 
customer base and improved collection capabilities will help DABS provide 
long-term sustainment, according to DOD.766 However, SIGAR has raised 
questions about DABS’ capac ity, and other audits have said Afghanistan 
lacks the resources necessary to pay for O&M.767

Kajaki Dam to Musa Qalah Transmission Lines
This project is building new transmission lines from the Kajaki Dam 
hydropower plant to Musa Qalah in Helmand Province. The $12 million in 
FY 2013 funds allocated for Phase I of the project will construct approxi-
mately nine miles of new 110kV transmission line from Kajaki to a new 
substation that will join with the existing 20kV transmission line. Phase 
II plans to use $49 million in FY 2014 funds to build 23 miles of 110kV 
transmission line from the substation to Musa Qalah, build a new 110kV 
substation, and rehabilitate the existing 20kV substation at Musa Qalah. 
The project aims to benefit the approximately 60,000 residents of Musa 
Qalah, according to DOD.768 

Other components of the project are designed to help integrate SEPS 
projects into a single, interconnected system. Consistent with all AIF-
funded projects, and by formal agreement, this project will be transferred 
to the Afghan government upon completion. DABS will assume responsi-
bility for O&M. Increased revenue from an expanded customer base and 
improved collection capabilities will help DABS provide long-term sus-
tainment, according to DOD.769 As noted above, SIGAR audits have raised 
concerns about DABS’ capacity and resources to undertake O&M. 
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PRIvAte-seCtOR DeveLOPMent
The United States is supporting private-sector development through the 
ESF, TFBSO, and CERP. From FY 2002 to FY 2012, USAID appropriated 
$1.06 billion for economic growth in Afghanistan.770 USAID’s top ongoing 
economic-growth project, funded through the ESF, is Assistance in Building 
Afghanistan by Developing Enterprises (ABADE).

Assistance in Building Afghanistan by Developing Enterprises

USAID’s $105 million Assistance in Building Afghanistan by Developing 
Enterprises (ABADE) program focuses on helping produc tive, Afghan-
registered, small-to-medium enterprises add jobs, increase investment, and 
improve sales of domestic products and services through public-private alli-
ances. It does so through three components: implementing public-private 
alliances once they are approved; identifying, selecting, and supporting the 
alliances; and working with the Afghan government to improve the environ-
ment for business.771 

Since ABADE’s launch in February 2013, USAID reported that 30 
public-private alliances were finalized—compared to five reported seven 
months ago—and 10 applications are awaiting approval, as of March 31, 
2014. Another 81 applications are in development and internal review. 
Additionally, business-outreach and government capacity efforts continued 
this quarter.772

ABADE implementation continues to face restrictions from Presidential 
Decree 62, which requires the use of APPF and Risk Management 
Companies for security. The APPF has been unable to provide adequate 
mobile escort units or vehicles, making it difficult for ABADE staff to travel 
across the region, according to USAID.773 Since the Ministry of Interior 
announced the disbandment of the APPF this quarter, it is unclear who 
will provide security to international development projects and staff.774 For 
more information about the APPF, see pages 87 and 96. 

Project title start Date end Date
total estimated 

Cost ($)
Cumulative Disbursement, 

as of 3/31/2014 

assistance in Building 
afghanistan by developing 
Enterprises

10/16/2012 10/16/2016 $104,997,656 $16,839,439

Source: USaID, response to SIGaR data call, 4/7/2014.



189RepoRt to the united states congRess  i  April 30, 2014

Economic and Social Development Economic and Social Development

tRAnsPORtAtIOn
Afghanistan’s lack of transportation infrastructure hinders internal com-
merce, foreign trade, and economic growth. The World Bank said restoring 
the transportation sector is imperative for economic development.775 
Afghanistan’s infrastructure shortcomings particularly constrain the ser-
vice and agriculture sectors, which currently contribute most to GDP. They 
also hold back the mining industry, whose future revenues the Afghan 
government and international donor community are counting on to offset 
declining aid.776 This quarter, the United States continued its efforts to assist 
Afghanistan in developing ministry capacity, sustaining operations and 
maintenance, and complying with inter national standards.777

Roads
While the United States has provided $2 billion cumulatively for road con-
struction and O&M and currently spends about $5 million annually for 
O&M efforts, Afghanistan does not currently have sufficient funding and 
technical capacity to maintain its roads and highways, according to the U.S. 
Department of Transportation (DOT).778 Moreover, the lack of a function-
ing Roads Authority has significantly affected road infrastructure across 
Afghanistan.779 Although the Cabinet and the President gave approval in 
August 2013 for the Ministry of Public Works (MOPW) to create a Road 
Authority and Road Fund, the authority has not yet been established.780

DOT said the primary challenge for establishing a Road Authority is polit-
ical—comprising an outdated transportation law, overlapping, unclear, and 
undefined institutional authorities, including roles and responsibilities of 
various ministries and local municipalities. Compounding these challenges 
are the uncertainties surrounding the April 2014 election, the resulting new 
government, funding, and coordination among donor countries.781 

DOT led an international donor coordination initiative to pursue an 
Afghan-led strategy and system approach to the construction, operation, 
and maintenance of Afghanistan’s roadways. This initiative was recently 
transferred to the MOPW to continue coordination among various donors.782 
However, DOT said that Afghanistan’s road network will significantly 
degrade if the challenges outlined above are not properly mitigated soon.783

Road Sector Sustainability
USAID approved its Road Sector Sustainability (RSS) project design on 
July 14, 2013. The project has four main activities:784

•	 Activity 1-Emergency O&M ($5 million). A request for proposal was 
issued February 18, 2014, proposals were due March 18, and contracts 
are expected to be awarded in April. 

•	 Activity 2-Technical Assistance to the MOPW for the creation of a Road 
Authority and Road Fund ($25 million phase I; $10 million phase II). 

the U.s. Department of transportation’s 
(DOt) primary function in Afghanistan is to 
provide strategic technical advice to Afghan 
transport ministries, U.s. government 
agencies, the U.s. military, and non-
governmental organizations, as well as other 
international civil and military organizations 
in order to build sustainable Afghan-centric 
transportation systems. DOt receives 
funding from the state Department.

Sources: DOT, response to SIGaR data call 3/31/2014; DOT, 
response to SIGaR vetting 4/6/2014.
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Phase I proposals were received January 29, 2014, technical and cost 
reviews are ongoing, and a contract is expected to be awarded in April. 

•	 Activity 3-Capacity Building for the MOPW ($38 million). The Statement 
of Work is being developed based on a needs assessment that is 
underway. A contract is expected to be awarded by September 2014.

•	 Activity 4-Road O&M Activity. ($33 million) USAID funding—proposed 
for September 2014—will go through the AITF once an operations and 
maintenance incentive window is developed by the ADB. 

Rail
Currently, Afghanistan has no meaningful railroad development, operational 
experience, or capacity. Only one completed rail line exists—a 47-mile 
line from Hairatan, on the border with Uzbekistan, to Mazar-e-Sharif.785 
The country needs to expand the 47-mile line if it is to further the U.S. 
government’s “New Silk Road” vision of regional and economic connec-
tivity. Development of an interlinking 249-mile line between Afghanistan, 
Turkmenistan, and Tajikistan was inaugurated in June 2013.786

eDUCAtIOn
According to the most recent data available from the Ministry of Education’s 
(MOE) Education Management Information System (EMIS), Afghanistan 
had a total of 14,740 primary, lower-secondary, and upper-secondary schools 
in FY 1391 (March 21, 2012–December 20, 2012). The same data showed 
approximately 4.2 million students enrolled in primary, government lower-
secondary, and government upper-secondary schools in FY 1391. There are 
4.2 million enrolled students, 3.27 million categorized as present, and 931,347 
students considered absent, according to EMIS records.787 

According to USAID, the total number of students attending school is 
derived by adding enrolled and present figures, which totals 7.48 million 
students in FY 1391. The MOE includes absent students in the enrollment 
total because they are considered to have only temporarily dropped out and 
have the potential to return to school. Absent students are kept in this cat-
egory for three years before they are taken off the enrollment records. With 
absent students included, the MOE considers the total number of students 
in Afghanistan to be 8.4 million.788 

USAID has previously said it was concerned about the reliability of the 
MOE/EMIS, which is the only database tracking education metrics at the 
MOE. USAID relies primarily on EMIS for its information, but told SIGAR 
the data cannot be verified. With more USAID assistance now going on-
budget, USAID is working to support the MOE to improve the reliability 
of EMIS data. USAID said it also uses internal reports from its officers, the 
International Security Assistance Force (ISAF), other donors, and imple-
menting partners to help verify and check information.789 

enrolled: total number of new student 
enrollees in a fiscal year 
 
Present: total number of prior year 
students attending in a fiscal year 
 
Absent: number of students who have 
temporarily dropped out, but still included 
in enrollment figures.

Source: USaID, response to SIGaR vetting, 4/12/2014. 
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Similarly, despite USAID efforts to strengthen the education-man-
agement capacities of the MOE, it said the ministry does not have an 
established system to track the number of school monitoring visits made 
by district education department officials, and when schools are visited, 
it is not reported to the MOE at the central level. Therefore, the number 
of schools visited, the percentage of students served by those schools, 
and percentage of teachers observed is unknown. Because of this, neither 
USAID nor the MOE have established targets against these indicators. 
Security issues are a factor, according to MOE officials, especially in the 
south and southeast.790 SIGAR remains concerned that U.S. government 
agencies and international donors are unable to verify Afghanistan’s oft-
cited gains in education. 

Since 2002, USAID has supported education through aid for building and 
refurbishing schools, developing curricula, and conducting teacher training. 
USAID’s ongoing priority programs in the education sector funded through 
the ESF this quarter include: 
•	 Basic Education, Literacy and Technical-Vocational Education and 

Training (BELT)
•	 American University of Afghanistan (AUAF) 

Basic Education, Literacy, and Technical-Vocational 
Education and Training 

Basic Education, Literacy, and Technical-Vocational Education and 
Training (BELT)–Community-Base Education aims to improve access to 
quality basic education in communities typically beyond the reach of the 
government. The program currently funds MOE textbooks for grades 1-6, 
provides teacher training, and community-based education programs.791 
Two other components under design are: capacity-building for the MOE 
and Technical Vocational Education and Training (TVET) to meet unmet 
labor-market needs.792 

BELT Community-Based Education (CBE) provides accelerated and 
remedial education, allowing students to attend schools in remote loca-
tions outside the reach of MOE schools.793 A BELT CBE implementation 
letter signed with the MOE and MOF spells out substantive matters such as 

Project title start Date end Date
total estimated 

Cost ($)
Cumulative Disbursement, 

as of 3/31/2014 

Basic Education, literacy, 
and technical-vocational 
Education-textbooks

11/16/2011 12/31/2014 $26,996,813 $21,955,403

teacher training 3/4/2012 11/6/2014 62,000,000 62,000,000

BElt-community Based 
Education

10/29/2013 10/28/2017 56,000,000 0

Sources: USaID, response to SIGaR data call, 4/7/2014; USaID, response to SIGaR vetting 4/14/2014.

SIGAR AudIt
the unreliability of moE data and 
siGaR’s ongoing concern about moE 
capacity have prompted a siGaR audit 
to examine the U.s. government’s 
efforts to assist and improve the 
education sector in afghanistan. 

SIGAR InSpectIon
a siGaR inspection of the Balkh 
Education Facility, published last 
quarter, found that the facility has 
not been completed or constructed in 
accordance with contract requirements 
and technical specifications; five years 
after construction began, it cannot 
be turned over to afghan authorities; 
and afghan faculty and students were 
using the facility although it was not 
approved for occupancy.794



192 Special inSpector general  i  AfghAnistAn reconstruction

Economic and Social Development

student targets, performance milestones, means of verification, and funding 
levels.796 However, USAID reported delays in the creation of an adequate 
work plan and implementation schedule for the CBE milestone by MOE.797 

Other ongoing challenges are MOE’s capacity to design, procure, and 
implement on-budget activities in a timely fashion; and the MOF’s improper 
deduction of taxes on U.S. government assistance, which significantly 
delayed USAID payments for on-budget activities. USAID has since worked 
with the MOE and MOF to establish procedures for granting tax-exempt 
status for on-budget activities and returning withheld taxes to the MOE’s 
special account for BELT activities.798

The implementation letter USAID signed with the MOE in 2011 to print 
approximately 50 million textbooks through the BELT program obligates 
the MOE to make efforts to ensure that “approved texts address the needs 
of women and girls.” However, a USAID-funded gender assessment found 
that boys and men are mentioned more than twice as often as girls and 
women, and pictured almost three times as often. The report data indicates 
clear discrepancies in mentioning, naming, and picturing women and men, 
as well as in the contexts the pictures appear. It concludes that gender-
equity efforts in textbooks have done little to promote girls’ and women’s 
active participation in society.799 

Higher Education Project 

Since the Higher Education Project (HEP) project began in 2006, it has sup-
ported the Ministry of Higher Education in executing its National Higher 
Education Strategic Plan. HEP’s latest phase, extended to February 28, 
2014, provides technical assistance to increase ministry capacity through 
professional training, quality assurance and accreditation, curriculum 
review, university partnerships, academic policies, and regulation.800 This 
quarter, the Wolesi Jirga still did not approve the Higher Education Law, 
which grants, in part, public universities the autonomy to generate and 
manage revenues and donations. However, an associate-degree program for 
Kabul Polytechnic University was finalized with HEP’s assistance and the 
first class convened in January 2014.801 

American University of Afghanistan 

Project title start Date end Date
total estimated 

Cost ($)
Cumulative Disbursement, 

as of 3/31/2014

Higher Education project 2/23/2011 2/28/2014 $21,216,813 $18,548,120

Source: USaID, response to SIGaR data call, 4/7/2014.

Project title start Date end Date
total estimated 

Cost ($)
Cumulative Disbursement, 

as of 3/31/2014 

american University of 
afghanistan

8/1/2013 7/31/2018 $40,000,000 $4,395,826

Source: USaID, response to SIGaR data call, 4/7/2014.

this quarter, UsAID reported that it recently 
awarded a contract to complete the 
remaining work and correct the deficiencies 
at Balkh University. Construction activities 
were expected to begin on April 10, 
2014, for 180 calendar days and end 
on October 10, 2014. UsAID informed 
the Ministry of Higher education to have 
students and faculty vacate the facilities 
during the construction period.795
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USAID’s second, five-year cooperative agreement is designed to continue 
support for developing the American University of Afghanistan’s (AUAF) 
English-language undergraduate and continuing-education programs. The 
four components of this agreement aim to strengthen academic and profes-
sional development programs, expand programs for women, and increase 
financial self-sufficiency.802 

AUAF met its cost-sharing goals, collecting $3,265,765 in tuition and 
donations from November 1, 2013, to January 31, 2014.803 USAID also 
reported that AUAF’s female undergraduate population is 31.9%, as of 
March 2014. However, security remains a concern, and attracting and 
retaining female students continues to be a challenge.804

Other Active USAID Education Programs

HeALtH
Afghanistan has experienced significant improvements in its health indica-
tors since 2002, according to USAID. Although the country still has one of 
the highest maternal- and child-mortality rates in the world, the USAID-
funded Afghanistan Mortality Survey 2010 found that life expectancy has 
increased by as much as 20 years to an average of 62–64 years since 2002.805 
However, other institutions have suggested that the gains are more modest. 
The CIA World Factbook gives the Afghan life expectancy from birth as 50 
years, while the World Bank, which calculates life expectancy in 2012 at 
60.5, starts from a base of 55.26 years in 2001—a 5.25-year gain. Moreover, 
in 1991, the World Bank determined life expectancy at 49.4 years, show-
ing that they measure life expectancy in Afghanistan growing by about 5–6 
years every decade, regardless of U.S. intervention efforts.806

From FY 2002 through FY 2012, U.S. on- and off-budget assistance to 
Afghanistan’s health sector totaled $1.06 billion.807 On-budget assistance to 
the MOPH includes salary payments to workers in U.S.-funded facilities, 
medical and non-medical sup plies, in-service training, minor renovations of 
facilities, medical equipment, and monitoring and supervision. Off-budget 

Project title start Date end Date
total estimated 

Cost ($)
Cumulative Disbursement, 

as of 3/31/2014 

Global partnership for 
Education 

10/11/2012 3/31/2015 $2,500,000 $438,683

afghanistan Reads 6/1/2013 5/31/2014 380,000 300,000

afghanistan technical 
vocational institute

6/15/2013 6/14/2015 1,000,000 475,000

strengthening Education 
in afghanistan

8/8/2010 6/30/2014 10,225,847 9,949,051

afghan tuition scholarship 
program

8/21/2011 7/31/2017 7,384,665 5,311,003

Source: USaID, response to SIGaR data call, 4/7/2014.
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assistance includes activities to strengthen health systems, engage the pri-
vate sector, and procure pharma ceuticals and contraceptives.808

USAID’s highest-priority programs in the health sector this quarter include:
•	 Partnership Contracts for Health (PCH) Services 
•	 Health Policy Project (HPP)
•	 Leadership, Management, Governance Project (LMG)

Partnership Contracts for Health Services 

The host-country contract Partnership Contracts for Health (PCH) pro-
gram supports the MOPH’s efforts to provide the Basic Package of Health 
Services (BPHS) and the Essential Package of Hospital Services (EPHS) 
in 13 provinces. The United States supports 641 of these health facilities, 
including:809

•	 5 Provincial Hospitals
•	 27 District Hospitals
•	 14 Comprehensive Health Centers+ (“+” indicates expanded services)
•	 163 Comprehensive Health Centers
•	 278 Basic Health Centers
•	 144 Health Sub-Centers
•	 10 Prison Health Facilities

USAID also supports 6,402 health posts throughout Afghanistan—48.5% of 
all health posts. On average, over 1.3 million patients are served each month.810

PCH delivers health care ranging from primary care to essential hospital 
services. It also supports the Community Midwifery Education program, 
which helps to increase the number of female healthcare workers and con-
tributes to reducing maternal and child mortality.811 

USAID reports the growing health demands of communities cannot be 
addressed through existing BPHS and EPHS. Furthermore, turnover of 
PCH staff within the Grants and Contracts Management Unit, as well as 
parliament’s late approval of the national budget and deteriorating security 
conditions, have temporarily closed health facilities, delayed management 
activities, staff deployment, monitoring, and supervision activities.812 

PCH reports semi-annually to USAID.813 Yet, SIGAR’s audit of the MOPH 
found that USAID provides advance, incremental funding to cover opera-
tional expenses every 45 days. These and other MOPH internal-control 
deficiencies put U.S. funds provided under the PCH program at risk of 
fraud, waste, and abuse. The audit also noted that USAID officials said 

Project title start Date end Date
total estimated 

Cost ($)
Cumulative Disbursement, 

as of 3/31/2014 

partnership contracts for 
Health services

7/20/2008 1/31/2015 $236,455,840 $164,648,037

Source: USaID, response to SIGaR data call, 4/7/2014.

SIGAR InveStIGAtIon
in an ongoing investigation of mopH’s 
Grants and contracts management 
Unit, which provides oversight and 
guidance to nGos that operate health 
facilities, siGaR is reviewing nGo 
invoices, funding for closed health 
facilities, solicitation of bribes, and 
falsified timesheets. 
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they have not verified what, if any, actions the MOPH has taken to address 
these deficiencies.814

USAID Oversight
USAID funds a team within MOPH’s Grants and Contracts Management 
Unit (GCMU), which is responsible for monitoring USAID-funded facilities 
through regular site visits and monthly reports from implementing NGOs. 
USAID reported that the GCMU team conducted 55 field monitoring visits 
in FY 2013, visiting 242—44% of total—health facilities supported by the 
PCH program. The NGOs are supposed to provide routine monitoring of 
each health facility and their monthly reports are supposed to document the 
number of active health facilities, and the number of staff on hand.815 The 
numbers of patients present, the type, quality, or outcome of health services 
were not included. 

For now USAID relies on the MOPH’s Health Management Information 
System (HMIS) for Afghan health data, as it does for the MOE’s EMIS. 
Unlike with EMIS, USAID, through its Leadership, Management, and 
Governance (LMG) project is assisting the MOPH implement a data-quality 
assessment tool to better ensure that HMIS data is more complete, timely, 
and accurate. USAID also helped the MOPH conduct a data quality assur-
ance sampling survey last quarter. Data collection was completed in 
October 2013 and LMG has issued a report in Dari.816 For more information 
about the LMG program, see page 130.

Health Policy Project 

The Health Policy Project (HPP) is building the Ministry of Public Health’s 
(MOPH) capacity to address basic health needs through design, negotia-
tion, and management of hospital public-private partnerships (PPPs). The 
project also aims to strengthen health financing and management of health 
resources, strengthen gender roles in health sector activities, and build the 
capacity of local private-sector organizations to partner with the Afghan 
government in generating demand for and delivery of high-quality health 
services through social marketing—an approach used to change people’s 
behaviors for the benefit of individuals and society.817 

This quarter, USAID said continued insecurity, especially leading up to 
the elections, affected aspects of HPP’s work, while the uncertainty sur-
rounding the election process had few international investors interested 
in PPPs with the MOPH. At the same time, limited availability of quali-
fied international consultants willing to travel to Afghanistan to help train 

Project title start Date end Date
total estimated 

Cost ($)
Cumulative Disbursement, 

as of 3/31/2014 

Health policy project 6/2012 10/2014 $28,000,000 $13,700,000

Source: USaID, response to SIGaR data call, 3/31/2013. 

SIGAR InSpectIon 
a siGaR inspection published last 
quarter found that cERp-funded salang 
Hospital was not built in accordance 
with contract requirements and 
suffered from significant safety issues; 
the deficiencies identified earlier by 
U.s. Forces-afghanistan were not 
corrected; and the hospital was not 
providing many of its intended services. 
U.s. Forces-afghanistan’s comments 
were published this quarter. For more 
information, see section 2, page 36.
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MOPH’s PPP unit is delaying PPP activities, as is getting Afghan government 
approval (district, provincial, and national) and security clearance to con-
duct gender-based violence workshops outside of Kabul.818

Despite these challenges, HPP worked with the MOPH to develop a pro-
motional video encouraging private sector investment in three hospitals in 
Kabul with an accompanying investment promotion event, and developed 
two radio advertisements that discourage early marriage and gender dis-
crimination in health service delivery. HPP-supported training programs 
also continued this quarter, centered on efforts aimed at reducing maternal 
and child mortality, and on understanding and improving the role of advo-
cacy in private sector health policy development.819 

Leadership, Management, and Governance Project 

The Leadership, Management, Governance (LMG) Project works with the 
MOPH and the MOE at the provincial and central levels to build lead ership, 
management, and governance capacity within Afghanistan’s health and 
education systems. It also aims to improve transparency and account ability 
within the MOPH and helps both ministries manage on-budget assistance.820

This quarter, Afghanistan’s Civil Service Commission granted human-
resources autonomy—the right to hire and fire staff—to Kabul-based 
national hospitals.821 These hospitals’ internal staffing decisions were suffer-
ing from social and political interference that USAID said was challenging 
LMG efforts to provide technical assistance.822 USAID also reported that 14 
of these hospitals as well as a blood bank and clinic closed out their most 
recent fiscal year with an average budget expenditure rate of 89%.823 

USAID also noted several challenges, including heavy reliance on con-
sultants and advisors by senior MOPH officials, inadequate MOPH response 
to provincial health development needs, coordination of MOPH health 
information components housed under multiple directorates, and field mon-
itoring limitations due to logistics and security issues.824 

Project title start Date end Date
total estimated 

Cost ($)
Cumulative Disbursement, 

as of 3/31/2014 

leadership, management, 
and Governance

9/25/2011 9/24/2016 $26,000,000 $15,657,888

Source: USaID, response to SIGaR data call, 4/7/2014.
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Other Active USAID Health Programs 

COMMUnICAtIOns
Building an adequate national telecommunications infrastructure has 
been a top priority for the Afghan government since 2002. Over the past 
few years, the Information and Communication Technology (ICT) sec-
tor has grown to become one of the largest revenue-generating sectors 
for the Afghan government, contributing roughly $167 million annually in 
revenue.825 In a forthcoming economic impact study, USAID found the ICT 
sector generated $1.8 billion in gross revenue in 2013, while employing an 
estimated 138,500 Afghans.826 

The MCIT has set priorities to increase mobile service coverage to the 
remaining 20% of the population without access, extend the fiber optic 
cable infrastructure, implement faster internet service, introduce electronic 
governance, and convert to a digital television system.827

Afghan Telecom—wholly owned by the MCIT and whose board of direc-
tors is chaired by MCIT Minister Amirzai Sangin and composed of MCIT, 
MOF officers, and other Afghan corporate representatives—is executing an 
aggressive expansion into the 3G market that will entail the construction of 
an expansive mobile tower network, including many in remote and danger-
ous areas where private operators do not engage. Many of these towers will 
replace those lost due to the closure of Coalition bases and provide around-
the-clock service, unlike private operators who turn their towers off at night 
due to insurgent threats.828 

Afghan Telecom’s relationship with the MCIT could constitute a conflict 
of interest and its sole national unified license could give it an unfair advan-
tage over other telecom operators.829 TFBSO said Afghan Telecom struggles 
to meet reliability, responsiveness, and availability demands, and cited 
Afghan Telecom’s fiber-optic network access monopoly as a challenge and 
risk to the ICT sector.830 The World Bank said Afghan Telecom’s manage-
ment of the national backbone network that ties together interconnecting 

Project title start Date end Date
total estimated 

Cost ($)
Cumulative Disbursement, 

as of 3/31/2014 

strengthening 
pharmaceutical system 

8/28/2011 8/27/2015 $24,499,936 $12,933,500

polio Eradication activities 9/30/1996 9/30/2022 10,750,000 9,415,102

tB = Field support 9/29/2010 9/28/2015 4,600,000 1,252,370

University Research = 
Field support

9/30/2009 9/29/2014 13,950,000 12,950,000

Usaid afghanistan 
University support and 
Workforce development 
program

1/1/2014 12/31/2018 91,927,769 335,229

Source: USaID, response to SIGaR data call, 4/7/2014.

SIGAR SpecIAl pRoject
this quarter, siGaR’s office of special 
projects sent an inquiry letter to 
secretary of state Kerry, secretary of 
defense Hagel, General austin, and 
General dunford expressing concern 
about six communications towers built 
in afghanistan but never used. siGaR’s 
letter requests information about the 
decision to build the towers, the cost to 
maintain them, and the plans to turn 
over the towers to dod or the afghan 
government. For more information, see 
section 2, page 42. 
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networks helped keep internet prices artificially high compared to other 
countries in the region.831

Mobile Money
In an overall effort to help build a sustainable, diverse, and inclusive finan-
cial sector, USAID has sought to expand access to credit in Afghanistan 
through mobile money and branchless banking through its Financial Access 
for Investing in the Development of Afghanistan (FAIDA) project. Mobile 
money is the use of cell phones to store currency, pay for goods, and 
receive and transfer funds. Other aspects of FAIDA include agribusiness 
activities and capacity-building efforts at Afghanistan’s central bank.832

A USAID audit issued this quarter found that mobile money has not 
caught on in Afghanistan. Less than 1%—10,642 of almost 21 million people 
with mobile phones—were active mobile-money users (conducting at least 
12 transactions per month). USAID said the commercial viability of mobile 
money in Afghanistan is 20% of mobile phone users using this service within 
four years. It went on to say that FAIDA did not significantly enhance the 
capacity and reach of mobile money, and 19 months into the project there 
was no improvement. Additionally, so little information exists on mobile 
money in Afghanistan, USAID found it difficult to determine what FAIDA’s 
results should have been in this area. USAID is planning a financial audit 
of this program in FY 2014.833 As of March 31, 2014, USAID has disbursed 
$73,462,780 for FAIDA, of which mobile money is one part.834

Assistance to the Ministry of Communications and 
Information Technology
The U.S. Defense Information System Agency supports Afghanistan’s tele-
communications efforts through its support to DOD’s Afghanistan Telecom 
Advisory Team (TAT).835 The TAT trains, advises, and assists the MCIT in 
several areas; however it does not have or use quantifiable metrics to track 
progress or results. The TAT helped develop a business case analysis and 
strategy to broaden mobile service coverage to remote locations; contrib-
uted to the development of a national cyber security strategy for Afghan 
ministries and security institutions, and provided cyber security training; 
helped identify specific sources of interference affecting cellular network 
frequencies, although a resolution is still pending; and organized a joint 
MCIT, TAT, and Mobile Network Operator active monitoring program of 
specific interference points, which identified several commercially gener-
ated interference issues that are pending Afghan governmental resolution.836 

The TAT also facilitated meetings between the Afghanistan National 
Army (ANA) and Afghan Telecom to prioritize ANA network expansion and 
secure connections to the fiber optic network; advanced ministerial meet-
ings to solicit Ministry of Defense and MOI security support to the MCIT 
in high risk areas; promoted discussions between Afghan Telecom and the 

SIGAR SpecIAl pRoject
this quarter, siGaR wrote a letter of 
inquiry to U.s. military commanders 
in afghanistan about the current 
status of a 2009 moi pilot program 
using mobile money technology to 
pay salaries to the afghan national 
police. siGaR uncovered information 
that afghan police commanders began 
registering their own phone numbers in 
lieu of those of their subordinates, and 
resumed their past practice of claiming 
a portion of the salaries paid out to 
individual police officers. For more 
information, see section 2, page 46. 

From January 1–March, 31, 2014, eight 
personnel were assigned to the tAt—six 
civilian expeditionary workforce personnel 
and two contractors. Cost: $468,000. 
Funding organization: Defense Information 
systems Agency.

Source: DOD, response to SIGaR data call, 4/3/2014. 
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international business unit of Turkish Telekom centered around reducing 
the price of IP transit services and Afghan internet services; and met with 
the U.S. Embassy Kabul and CSTC-A to discuss the option of using mobile 
money to pay the remaining 20% of ANSF (approximately 70,000 personnel) 
still paid in cash.837

USAID obligated $3.9 million for its on-budget E-Government Resource 
Center project with the MCIT. No funds have yet been disbursed as 
of March 31, 2014. The project is designed to build the MCIT’s capac-
ity to provide timely, high-quality advice, training, consulting, and other 
electronic-governance (E-Gov) and cyber-security services to Afghan min-
istries.838 DOD’s TAT reported the E-Gov department at the MCIT started 
construction planning for a E-Gov complex. The staff at the complex will 
provide full electronic and in-person government services such as issuing 
e-taskera (electronic identity) cards and government licenses, and process-
ing tax payments.839 

Additionally, USAID commissioned a $150,000 ICT sector economic 
impact study (2001–2018) so MCIT can better understand past and antici-
pated economic effects, and plan accordingly.840

SIGAR AudIt
last quarter siGaR initiated a sector-
wide audit of U.s. government efforts 
to assist in the reconstruction and 
commercialization of afghanistan’s 
information and communication 
technology (ict) sector. 
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Other Agency Oversight

SIGAR’s enabling legislation requires it to keep the Secretary of State 
and the Secretary of Defense fully informed about problems relating to 
the administration of reconstruction programs, and to submit a report to 
Congress on SIGAR’s oversight work and on the status of the U.S. recon-
struction effort no later than 30 days after the end of each fiscal quarter. 
Each quarter, SIGAR requests updates from other agencies on completed 
and ongoing oversight activities. This section contains these updates. 

The descriptions appear as submitted, with minor changes to maintain 
consistency with other sections of this report: acronyms and abbreviations 
in place of full names; standardized capitalization, hyphenation, punc-
tuation, and preferred spellings; and third-person instead of first-person 
construction.

These agencies perform oversight activities in Afghanistan and provide 
results to SIGAR:
•	 Department of Defense Office of Inspector General (DOD OIG)
•	 Department of State Office of Inspector General (State OIG)
•	 Government Accountability Office (GAO)
•	 U.S. Army Audit Agency (USAAA) 
•	 U.S. Agency for International Development Office of Inspector General 

(USAID OIG)
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Completed oversight ACtivities
Table 4.1 lists the nine oversight projects related to reconstruction that par-
ticipating agencies reported as completed this quarter. 

U.S. Department of Defense Office of Inspector General
During this quarter, DOD OIG issued three reports related to Afghanistan 
reconstruction. 

Independent Auditor’s Report on the Examination of DOD 
Execution of North Atlantic Treaty Organization (NATO)–
Contributing Countries’ Donations to Afghan National Army 
Trust Fund 
(Report No. DODIG-2014-046, Issued March 24, 2014) 

DOD OIG examined the Department’s March 31, 2013, financial schedule 
of NATO contributions to the Afghan National Army Trust Fund to deter-
mine whether the receipts and expenditures were fairly stated (accurately 
reported). The Department was not able to provide a financial schedule that 
was auditable (reconciled to supporting schedules and accounting data). 
Therefore, DOD OIG was unable to provide an audit opinion (issued a dis-
claimer of opinion) and was not able to determine if the financial schedule 
was accurate. Without audited statements, future donations from donor 
countries may be at risk. The lack of a timely completed audit may nega-
tively affect the participation of NATO countries making donations to the 
trust fund. NATO countries have contributed over $600 million to the trust 
fund to date. DOD OIG identified internal control weaknesses related to the 
financial reporting processes and noncompliance with laws and regulations. 
However, DOD OIG did not identify any instances where contributions were 
applied to contracts that conflicted with donors’ intent. 

TAblE 4.1 

RECENTly COmPlETED OvERsIghT ACTIvITIEs OF OThER U.s. AgENCIEs, As OF mARCh 31, 2014

Agency report Number date issued project title

DOD Oig DODig-2014-046 3/24/2014
independent Auditor’s report on the examination of DOD execution of north Atlantic treaty Organization (nAtO)–contributing countries’ 
Donations to Afghan national Army trust Fund

DOD Oig DODig-2014-044 3/11/2014
improvements Are needed in contractor Oversight, Mission security, and Personnel safety for the Afghanistan rotary Wing Program 
contracts

DOD Oig DODig-2014-045 3/10/2014 shindand Pilot training contracts

gAO gAO-14-304 3/26/2014 Federal contracting: noncompetitive contracts Based on Urgency need Additional Oversight

gAO gAO-14-448t 3/13/2014 Afghanistan: Key Oversight issues for UsAiD Development efforts

gAO gAO-14-229 2/14/2014 contingency contracting: state and UsAiD Made Progress Assessing and implementing changes, but Further Actions needed

UsAiD Oig F-306-14-002-P 3/29/2014 Audit of UsAiD/Afghanistan’s Financial Access for investing in the Development of Afghanistan Project

UsAiD Oig F-306-14-001-P 3/23/2014 Audit of UsAiD/Afghanistan’s Management controls Over Overtime compensation

UsAiD Oig F-306-14-001-s 2/6/2014 review of UsAiD/Afghanistan’s electoral Assistance Program

Sources: DOD OIG, response to SIGAR data call, 3/20/2014; State OIG, response to SIGAR data call, 3/5/2014; GAO, response to SIGAR data call, 3/17/2014; USAAA, response to SIGAR data 
call 3/13/2014; USAID OIG, response to SIGAR data call, 3/21/2014.
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Improvements Are Needed in Contractor Oversight, mission 
security, and Personnel safety for the Afghanistan Rotary 
Wing Program Contracts 
(Report No. DODIG-2014-044, Issued March 11, 2014) 

This report is For Official Use Only. 

shindand Pilot Training Contracts
(Report No. DODIG-2014-045, Issued March 10, 2014)

This report is For Official Use Only.

U.S. Department of State Office of Inspector General–Middle 
East Regions Operations
During this quarter, State OIG did not issue any reports related to 
Afghanistan reconstruction. 

Government Accountability Office
During this quarter, GAO issued three reports related to Afghanistan 
reconstruction.

Federal Contracting: Noncompetitive Contracts Based on 
Urgency Need Additional Oversight
(Report No. GAO-14-304, Issued March 26, 2014)

The Departments of Defense (DOD) and State and the U.S. Agency for 
International Development (USAID) used the urgency exception to a lim-
ited extent, but the reliability of some federal procurement data elements 
is questionable. For fiscal years 2010 through 2012, obligations reported 
under urgent noncompetitive contracts ranged from less than one percent 
to about 12 percent of all noncompetitive contract obligations. During that 
time, DOD obligated $12.5 billion noncompetitively to procure goods and 
services using the urgency exception, while State and USAID obligated $582 
million and about $20 million respectively, almost exclusively to procure 
services. Among the items procured were personal armor, guard services, 
and communications equipment to support missions in Afghanistan and 
Iraq. GAO found coding errors that raise concerns about the reliability 
of federal procurement data on the use of the urgency exception. Nearly 
half—28 of the 62 contracts in GAO’s sample—were incorrectly coded as 
having used the urgency exception when they did not. GAO found that 20 
of the 28 miscoded contracts were awarded using procedures that are more 
simple and separate from the requirements related to the use of the urgency 
exception. Ensuring reliability of procurement data is critical as these data 
are used to inform procurement policy decisions and facilitate oversight. 

For the 34 contracts in GAO’s sample that were properly coded as 
having used the urgency exception, agencies cited a range of urgent cir-
cumstances, primarily to meet urgent needs for combat operations or 
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to avoid unanticipated gaps in program support. The justifications and 
approvals—which are required by the Federal Acquisition Regulation 
(FAR) to contain certain facts and rationale to justify use of the urgency 
exception to competition—generally contained the required elements; 
however, some were ambiguous about the specific risks to the government 
if the acquisition was delayed. 

Ten of the 34 contracts in GAO’s sample had a period of performance of 
more than one year—eight of which were modified after award to extend 
the period of performance beyond one year. The FAR limits contracts using 
the urgency exception to one year in duration unless the head of the agency 
or a designee determines that exceptional circumstances apply. Agencies 
did not make this determination for the 10 contracts. The FAR is not clear 
about what steps agencies should take when a contract is modified after 
award to extend the period of performance over one year. Some contract-
ing officials noted that these modifications are treated as separate contract 
actions and would not require the determination by the head of the agency 
or designee. Others considered them cumulative actions requiring the 
determination. Standards for internal controls in the federal government 
calls for organizations to maintain proper controls that ensure transparency 
and accountability for stewardship of government resources. The Office of 
Federal Procurement Policy—which provides government-wide policy on 
federal contracting procedures—is in a position to clarify when the deter-
mination of exceptional circumstances is needed to help achieve consistent 
implementation of this requirement across the federal government. Further, 
under the urgency exception, the FAR requires agencies to seek offers from 
as many vendors as practicable given the circumstances. For some con-
tracts in GAO’s sample, lack of access to technical data rights and reliance 
on contractor expertise prevented agencies from obtaining competition.

Afghanistan: Key Oversight Issues for UsAID Development Efforts
(Report No. GAO-14-448T, Issued March 13, 2014)

In 2010, the United States pledged to provide at least 50 percent of its 
development aid directly through the Afghan government budget within 
two years. This direct assistance is intended to help develop the capacity 
of Afghan government ministries to manage programs and funds. Using 
bilateral agreements and multilateral trust funds, the United States more 
than tripled its direct assistance awards to Afghanistan in the first year of 
the pledge, going from over $470 million in fiscal year (FY) 2009 to over 
$1.4 billion in FY 2010. USAID’s most current reporting shows that for FY 
2012 the agency provided over $800 million in mission funds through direct 
assistance. In 2013, GAO reported that while USAID had established and 
generally complied with various financial and other controls in its direct 
assistance agreements, it had not always assessed the risks in providing 
direct assistance before awarding funds. USAID has taken steps in response 
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to GAO’s recommendations to help ensure the accountability of direct 
assistance funds provided to the Afghan government. Recently, the Special 
Inspector General for Afghanistan Reconstruction (SIGAR) reported that 
USAID determined that seven ministries were unable to manage direct 
assistance funds without a risk mitigation strategy in place. However, 
SIGAR reported that USAID approved assistance for the ministries, but did 
not mitigate for all identified risks.

USAID’s ability to conduct its mission and the challenges it has faced 
in providing oversight and monitoring of its development projects in 
Afghanistan are likely to be exacerbated by the planned withdrawal of 
U.S. and Coalition combat troops from Afghanistan at the end of 2014. 
The United States is currently transitioning from counterinsurgency and 
stability operations toward more traditional diplomatic and development 
activities. As U.S. combat troops withdraw from Afghanistan, provincial 
reconstruction teams will continue to decline in number, thus challeng-
ing USAID’s opportunities to directly monitor and evaluate programs in 
certain parts of Afghanistan. To prepare for the possible lack of USAID 
personnel in the field, USAID has undertaken various planning efforts to 
mitigate potential challenges. For example, USAID is planning to implement 
a remote monitoring program that will use contractors to verify activities 
that implementing partners have completed. As the United States plans for 
the withdrawal of its combat troops and the transition from an integrated 
civilian and military effort to a civilian-led presence, GAO believes it is 
important to have safeguards in place to help ensure sustainment of the 
gains made by U.S. and Coalition investments.

Contingency Contracting: state and UsAID made Progress 
Assessing and Implementing Changes, but Further Actions Needed
(Report No. GAO-14-229, Issued February 14, 2014)

The Department of State and USAID identified a number of changes 
needed to improve contract support in overseas contingency operations, 
but have not completed implementation efforts. As required by the Fiscal 
Year 2013 National Defense Authorization Act, both agencies determined 
that their organizational structures were effective, though State created 
a new regional Contract Management Office to better support contract-
ing efforts in Iraq. In October 2013, State approved a number of actions 
to improve policies and procedures, including specific initiatives in 
acquisition planning and risk management, among others, and intends to 
institutionalize these changes in its Foreign Affairs Manual in 2014. State 
generally has not, however, developed plans to assess the impact of these 
initiatives. Federal internal control standards highlight the importance of 
managers comparing actual performance to expected results. Accordingly, 
continued management attention is needed to ensure that these efforts 
achieve their intended objectives. USAID focused its efforts on areas such 
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as improving contractor performance evaluations and risk management. 
GAO found that some USAID missions and offices that operate in contin-
gency environments have developed procedures and practices, but USAID 
did not consider whether these should be institutionalized agency-wide 
because USAID officials interpreted the legislative requirement to include 
only a review of agency-wide policies. As a result, USAID may have missed 
opportunities to leverage its institutional knowledge to better support 
future contingencies. USAID established a new working group in October 
2013 to develop lessons learned, toolkits, and training and is expected to 
complete its efforts in late 2014. This working group could further assess 
the policies and procedures developed by the missions and offices, thus 
potentially affording USAID an opportunity to better leverage its insti-
tutional knowledge. State and USAID have increased their acquisition 
workforce by 53 and 15 percent, respectively, from their 2011 levels and 
are in various stages of assessing their workforce needs for overseas con-
tingency operations. Per Office of Management and Budget guidance, both 
agencies identified competency and skill gaps for their acquisition work-
force in their 2013 acquisition human capital plans. State’s 2013 plan noted 
that in response to growth in contracting activity in areas such as Iraq and 
Afghanistan, additional acquisition personnel are needed. In October 2013, 
State’s Under Secretary for Management approved the formation of a mul-
tibureau working group that plans to further explore workforce needs for 
current and future contingency operations. USAID’s 2013 plan cited its 
greatest challenge as providing training for its acquisition workforce, as 
many personnel have five years or less of contracting experience. USAID 
established a training division in 2013 for its acquisition workforce. State 
noted in its Section 850 report that it will increase its focus on conducting 
risk assessments on the reliance, use, and oversight of contractors through 
the establishment of risk management staff. USAID’s Section 850 report did 
not address reliance on contractors, but in October 2013, USAID drafted a 
revision to its planning policy that will require a risk assessment and miti-
gation plan associated with contractor performance of critical functions in 
overseas contingency operations.

U.S. Army Audit Agency 
The USAAA did not complete any audits related to Afghanistan reconstruc-
tion this quarter.

U.S. Agency for International Development Office of 
Inspector General
During this quarter, USAID OIG completed three reports related to 
Afghanistan reconstruction. 
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Audit of UsAID/Afghanistan’s Financial Access for Investing 
in the Development of Afghanistan Project
(Report No. F-306-14-002-P, Issued March 29, 2014)

Audit Objective:
•	 Is the FAIDA project building a sustainable, diverse, and inclusive 

financial sector that can generate and sustain quality employment by 
meeting the needs of micro, small, and medium enterprises throughout 
the country?

Review of UsAID/Afghanistan’s management Controls Over 
Overtime Compensation 
(Report No. F-306-14-001-P, Issued March 23, 2014)

Review Objective:
•	 Is USAID/Afghanistan following adequate control procedures for 

overtime compensation?

Audit of UsAID/Afghanistan’s Electoral Assistance Program
(Report No. F-306-14-001-S, Issued February 6, 2014)

Audit Objectives:
•	 Has USAID’s assistance strengthened the ability of Afghan institutions 

and organizations to enable credible, inclusive, and transparent 
presidential and provincial council elections in 2014?

•	 Has USAID’s assistance contributed to Afghan solutions in the longer-
term issues identified in OIG’s previous audit of electoral assistance?

oNgoiNg oversight ACtivities
As of March 31, 2014, the participating agencies reported 28 ongo-
ing oversight activities related to reconstruction in Afghanistan. The 
activities reported are listed in Table 4.2 and described in the following 
sections by agency.

TAblE 4.2

ONgOINg OvERsIghT ACTIvITIEs OF OThER U.s. AgENCIEs, As OF mARCh 31, 2014
Agency project Number date initiated project title

DOD Oig D2014-D00sPO-0129.000 3/6/2014
Assessment of U.s. and coalition efforts to Develop the Logistics and Maintenance sustainment of the 
Afghan national Police

DOD Oig D2014-D000As-0111.000 2/12/2014 continuation of Audit of Mi-17 cockpit Modifications Under task Order W58rgZ-09-D-0130-0102

DOD Oig D2014-D000Fs-0088.000 12/24/2013
government of islamic republic of Afghanistan’s internal controls related to Direct Assistance Funding 
Provided by the DOD

DOD Oig D2013-D00sPO-0181.000 6/13/2013
Assessment of U.s. government efforts to transition security cooperation and Assistance Activities supporting 
the government of the islamic republic of Afghanistan from Department of Defense Authority to Department 
of state Authority

DOD Oig D2013-D00sPO-0154.000 4/26/2013
Assessment of the U.s. Military and coalition efforts to Develop effective and sustainable healthcare 
capability for the Afghan national Police

Continued on next page
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Department of Defense Office of Inspector General 
The Department of Defense continues to face many challenges in executing 
its Overseas Contingency Operations (OCO). The Department of Defense 
Office of Inspector General (DOD OIG) has identified priorities based on 
those challenges and high risks. In FY 2014, DOD OIG oversight focuses 
on overseas contingency operations with a majority of agency resources 
supporting operations in Afghanistan. The DOD OIG focus in Afghanistan 
primarily continued in the areas of the management and execution of the 
Afghanistan Security Forces Fund, military construction, safety of person-
nel, and the administration and oversight of contracts supporting coalition 

Agency project Number date initiated project title
DOD Oig D2013-D000As-0097.000 2/8/2013 Mi-17 cockpit Modifications Under task Order W58rgZ-09-D-0130-0102

DOs Oig 14AUD034 2/11/2014
Audit of Department of state selection, Positioning, training, and Oversight responsibilities of grants Officer 
representatives

DOs Oig 14AUD018 1/27/2014
Audit of the Bureau of Diplomatic security Worldwide Protective services contract task Order 10-Kabul 
embassy security Force

DOs Oig 14AUD014 1/17/2014 Audit of contract closeout Process for contracts in Afghanistan

DOs Oig 13AUD082 6/20/2013
Audit of Bureau of international narcotics and Law enforcement Affairs counternarcotics Assistance to 
Afghanistan

DOs Oig 13AUD52 2/15/2013
Audit of Bureau of Diplomatic security Worldwide Protective services contract task Orders 2, 9, and 11 for 
Movement and static security services in Jerusalem and Afghanistan

gAO 321014 2/19/2014 U.s. civil-Military strategic Framework for Afghanistan Update
gAO 100003 2/4/2014 threats to Locally employed staff
gAO 320997 10/22/2013 U.s. civilian Presence in Afghanistan
gAO 351851 8/16/2013 Drawdown of DOD contractors in Afghanistan
gAO 351854 8/15/2013 U.s. Forces reductions impact on DOD’s Advising Mission in Afghanistan
gAO 320990 7/27/2013 construction efforts at the U.s. embassy in Kabul
gAO 320985 7/2/2013 Use of Foreign Labor contractors Abroad
gAO 320978 5/29/2013 state Department’s Management of grants and cooperative Agreements
gAO 351819 5/9/2013 costs of DOD’s transition to the Afghan Public Protection Force
gAO 351805 3/1/2013 DOD container Management
gAO 351798 1/22/2013 Afghanistan equipment reduction and Base closures
UsAiD 
Oig

FF100414 3/10/2014 review of UsAiD/Afghanistan’s Financial Management controls for government to government Assistance

UsAiD 
Oig

FF100914 12/18/2013 review of UsAiD/Afghanistan’s Activities and sustainability of Operations at tarakhil Power Plant

UsAiD 
Oig

FF100314 11/14/2013
review of UsAiD/Afghanistan’s Basic education, Literacy, and technical-vocational education and training 
(BeLt) Project (suspended)

UsAiD 
Oig

FF100114 10/16/2013 Audit of UsAiD/Afghanistan’s Afghan civilian Assistance Program ii

UsAiD 
Oig

FF100712 11/29/2012 Audit of UsAiD/Afghanistan’s transition Plans (suspended) 

UsAiD 
Oig

FF101712 10/25/2011
Follow-up on a DOD Audit of commander’s emergency response Program Funds Provided to UsAiD/
Afghanistan

Sources: DOD OIG, response to SIGAR data call, 3/20/2014; State OIG, response to SIGAR data call, 3/5/2014; GAO, response to SIGAR data call, 3/17/2014; USAAA, response to SIGAR data 
call 3/13/2014; USAID OIG, response to SIGAR data call, 3/21/2014.

TAblE 4.2

ONgOINg OvERsIghT ACTIvITIEs OF OThER U.s. AgENCIEs, As OF mARCh 31, 2014



211

Other Agency Oversight

RepoRt to the united states congRess  i  April 30, 2014

forces. In addition, DOD OIG oversight in Afghanistan includes a focus on 
matters pertaining to the drawdown of forces in Afghanistan and transition 
of operations. 

A top priority continues to be the monitoring and oversight of acqui-
sition and contracting processes focused on training, equipping, and 
sustaining Afghanistan Security Forces (ASF). The DOD OIG planned 
oversight efforts address the administration and oversight of contracts 
for equipping ASF, such as rotary wing aircraft. The DOD OIG will also 
continue to review and assess the Department’s efforts to train and equip 
Afghan National Security Forces.

The DOD OIG led Southwest Asia Joint Planning Group assists in the 
coordination and deconfliction of Federal and DOD OCO related oversight 
activities. The DOD OIG continues to execute its portion of the FY 2014 
Comprehensive Oversight Plan for Southwest Asia.

DOD OIG’s ongoing OEF related oversight addresses accountability of 
property; improper payments; contract administration and management 
including construction projects; transition planning; logistical distribution 
within Afghanistan; retrograde operations, health care; and acquisition plan-
ning and controls over funding for ASF. 

Assessment of U.s. and Coalition Efforts to Develop the 
logistics and maintenance sustainment of the Afghan 
National Police
(Project No. D2014-D00SPO-0129.000, Initiated March 6, 2014)

The DOD OIG is assessing the planning and execution of Afghan National 
Police (ANP) logistics, supply, and maintenance systems developed and 
implemented by U.S. and Coalition forces in Afghanistan. Specifically, DOD 
OIG plans to evaluate:
•	 whether U.S. and Coalition goals, objectives, plans, guidance, and 

resources are sufficient to effectively develop, manage, and transition 
logistics, supply, and maintenance systems to the ANP in 2014,

•	 U.S. and Coalition plans to transition ANP logistics and maintenance 
processes to Afghan lead and to mitigate the impact of delays in supply 
transition, and

•	 whether U.S. and Coalition plans and resources will effectively support 
ANP logistics, supply, and maintenance systems sustainment and 
continued development beyond 2014.

Continuation of Audit of mi-17 Cockpit modifications Under 
Task Order W58RgZ-09-D-0130-0102
(Project No. D2014-D000AS-0111.000, Initiated February 12, 2014)

This is a continuation of Project No. D2013-D000AS-0097.000, “Follow-on 
Audit of Mi-17 Cockpit Modifications Under Task Order W58RGZ-
09-D-0130-0102,” which began in February 2013. The DOD OIG is 
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determining whether DOD officials properly awarded and administered 
indefinite-delivery, indefinite-quantity contract W58RGZ-09-D-0130, Task 
Order 0102, in accordance with federal and DOD regulations and policies. 
The contract was for the modification of DOD-owned Mi-17 variant aircraft. 
The prior project (D2013-D000AS-0097.000) primarily addressed the con-
tract administration of Mi-17 cockpit modifications under Task Order 0102. 
This project will primarily address the award of Task Order 0102.

government of Islamic Republic of Afghanistan’s Internal 
Controls Related to Direct Assistance Funding Provided by 
the DOD
(Project No. D2014-D000FS-0088.000, Initiated December 24, 2013)

The DOD OIG is determining whether the Government of Islamic Republic 
of Afghanistan’s (GIROA) Ministries of Defense and Interior have controls 
in place to ensure a transparent and accountable fiscal process for the 
direct funding provided for the sustainment of the Afghan National Security 
Force. The Combined Security Transition Command -Afghanistan (CSTC-A) 
requested this audit.

Assessment of U.s. government Efforts to Transition  
security Cooperation and Assistance Activities supporting 
the government of the Islamic Republic of Afghanistan  
from Department of Defense Authority to Department of  
state Authority
(Project No. 2013-D00SPO-0181.000, Initiated June 13, 2013)

DOD OIG is assessing plans and activities that have been accomplished or 
implemented thus far to transfer the security cooperation and assistance 
activities in Afghanistan from DOD to State Department authority, and 
to make recommendations to facilitate or improve the transition of these 
functions to the State Department in accordance with existing security 
cooperation guidance and security assistance regulations that may pertain. 
Specific objectives are to determine whether:
•	 U.S. government goals, objectives, plans, and guidance are sufficient, 

issued and operative for the transition of CSTC-A security assistance 
activities in Afghanistan from DOD authority to a security cooperation 
organization under Department of State authority.

•	 Ongoing efforts by U.S. forces to provide security assistance to GIROA 
are adversely impacted by the implementation of drawdown plans for 
U.S. Forces-Afghanistan (USFOR-A) and the transition of International 
Security Assistance Force (ISAF) and ISAF Joint Command (IJC) to a 
command organization under NATO authority.
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Assessment of the U.s. military and Coalition Efforts to 
Develop Effective and sustainable healthcare Capability for 
the Afghan National Police
(Project No. D2013-D00SPO-0154.000, Initiated April 26, 2013)

DOD OIG is assessing the progress of U.S. and Coalition efforts to develop 
effective and sustainable healthcare capability in support of the ANP. 
Specifically, the assessment will determine whether:
•	 plans to develop effective and sustainable healthcare services to the 

ANP are sufficiently comprehensive, coordinated with GIROA, and 
being implemented so as to meet the timeline for transition goals,

•	 advisory resources are sufficient and appropriate in order to develop 
the healthcare services necessary to support the medical needs of the 
ANP, and

•	 developmental efforts are on schedule and effective in ensuring there is 
adequate medical capability to provide proper medical support to ANP 
personnel from the point of injury to the next required level of care.

mi-17 Cockpit modifications under Task Order 
W58RgZ-09D-0130-0102
(Project No. D2013-D000AS-0097.000, Initiated February 8, 2013)

DOD OIG is conducting a follow-on audit to the Audit of Task Orders 
for Mi-17 Overhauls and Cockpit Modifications (Project No. D2012-
D000AS-0075.000). In this follow-on audit, DOD OIG is determining whether 
DOD officials properly awarded and administered indefinite-delivery, 
indefinite-quantity contract W58RGZ-09-D-0130, Task Order 0102, for the 
modification of DOD-owned Mi-17 variant aircraft in accordance with fed-
eral and DOD regulations and policies. Under the prior project, DOD OIG 
reviewed the procurement of overhaul services and parts for Pakistan-
owned Mi-17 variant aircraft, awarded by modification to Task Order 0102.

Department of State Office of Inspector General–Middle 
East Regions Operations 
State OIG has five ongoing projects this quarter related to Afghanistan 
reconstruction. 

Audit of Department of state selection, Positioning, 
Training, and Oversight Responsibilities of grants Officer 
Representatives
(Project No. 14AUD034, Initiated February 11, 2014)

Objective: To determine the extent to which the Department’s grant officer 
representatives (GORs) are selected, positioned, and trained to successfully 
perform their assigned grants administration and oversight responsibilities.
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Audit of the Bureau of Diplomatic security Worldwide 
Protective services Contract Task Order 10-Kabul Embassy 
security Force
(Project No. 14AUD018, Initiated January 27, 2014)

Objective: Determine whether the Department of State’s administration and 
oversight of the Worldwide Protective Services (WPS) task order for the 
Kabul Embassy Security Force has been effective.

Audit of Contract Closeout Process for Contracts in Afghanistan
(Project No. 14AUD014, Initiated January 17, 2014)

Objective: To determine whether the Department of State was following 
prescribed procedures when closing out local and regional contracts in 
Afghanistan.

Audit of Bureau of International Narcotics and law 
Enforcement Affairs Counternarcotics Assistance to 
Afghanistan
(Project No. 13AUD082, Initiated June 20, 2013)

The audit objective is to evaluate the management and oversight of the 
Bureau of International Narcotics and Law Enforcement Affairs (INL) 
counternarcotics program for Afghanistan, including whether INL has 
achieved intended and sustainable outcomes and whether INL has applied 
adequate internal controls over the administration of direct assistance for 
the Afghanistan counternarcotics program. 

Audit of Bureau of Diplomatic security Worldwide Protective 
services Contract Task Orders 2, 9, and 11 for movement and 
static security services in Jerusalem and Afghanistan 
(Project No. 13AUD52, Initiated February 15, 2013)

The overall audit objective is to determine the effectiveness of the 
Department’s management and oversight of the WPS Contract Task Orders 
2, 9, and 11. Specifically, the audit team will determine whether the contrac-
tor is performing in accordance with contract terms and conditions, the 
contractor’s work is adequately monitored, and invoice review and approval 
procedures are in place to ensure accuracy and completeness of costs. 

Government Accountability Office
GAO has 11 ongoing projects this quarter related to Afghanistan 
reconstruction

U.s. Civil-military strategic Framework for Afghanistan Update
(Project No. 321014, Initiated February 19, 2014)

The U.S. Civil-Military Strategic Framework for Afghanistan is intended to 
articulate the strategic vision guiding U.S. government efforts to achieve 
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U.S. national goals and to facilitate U.S. civilian and military cooperation 
and partnership in Afghanistan. The framework, originally known as the 
Integrated Civilian-Military Campaign Plan, was first signed in August 2009. 
Section 1220 of the National Defense Authorization Act for FY 2013 requires 
GAO to report on any substantial updates to the campaign plan/frame-
work for Afghanistan. GAO will answer: How has the 2013 update to the 
Afghanistan framework changed from the October 2012 version?

Threats to locally Employed staff
(Project No. 100003, Initiated February 4, 2014)

U.S. agencies employ more than 44,000 locally employed staff (LES)—
Foreign Service nationals and U.S. citizens—at over 270 posts worldwide. 
LES are a key element of the U.S. presence at these posts, often perform-
ing a range of programmatic, security, monitoring, maintenance, and other 
duties. However, due to their association with the United States, LES can be 
subject to harassment, intimidation, and death threats. Threats to LES are 
particularly acute at posts in countries with active terrorist networks and 
violent extremist groups, such as Afghanistan, Iraq, Pakistan, and Yemen. 
Such threats can potentially hamper U.S. efforts to recruit and retain LES. 
GAO was asked to review U.S. government efforts to monitor, share infor-
mation about, and mitigate threats to LES serving at high-threat posts. Key 
questions: (1) What is the nature and extent of the threat that terrorist net-
works and other violent extremist groups pose to LES, including the number 
of threats and attacks; (2) To what extent have U.S. agencies established 
mechanisms to collect and disseminate information about threats to LES 
in an effective and timely manner; (3) What steps, if any, have U.S. agencies 
taken to mitigate threats to LES at high-threat posts and what barriers, if any, 
exist to mitigating such threats; and (4) How have these threats and attacks 
affected the recruitment and retention of LES at high-threat posts?

U.s. Civilian Presence in Afghanistan
(Project No. 320997, Initiated October 22, 2013)

U.S. civilian agencies in Afghanistan are in the process of planning for the 
transition by the end of 2014 from a predominantly military presence in 
Afghanistan to a civilian presence led by the Department of State. GAO 
will review: (1) How U.S. civilian agencies have planned for the transition, 
including post-transition programs and the staffing, security, and logistics 
needed to support them; (2) The estimated costs to maintain a civilian 
presence in Afghanistan after the transition; and (3) The factors that could 
affect these plans and any associated cost estimates.
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Drawdown of DOD Contractors in Afghanistan
(Project No. 351851, Initiated August 16, 2013)

DOD has spent billions of dollars on contract support in Afghanistan and 
continues to employ many contractors to support its troops in Afghanistan. 
As DOD begins its drawdown of forces, which is to be completed by 
December 2014, it must also begin to drawdown contractors. GAO will 
determine: (1) The extent to which DOD is applying lessons learned from 
Iraq as it draws down contractors, and their equipment in Afghanistan; (2) 
The processes established by DOD and U.S. Forces-Afghanistan (USFOR-A) 
to drawdown its contractor workforce and associated equipment; (3) How 
DOD is considering cost for operational contract support drawdown deci-
sions; and (4) What approach has USFOR-A taken to plan for the use of 
contractors post-2014?

U.s. Forces Reductions Impact on DOD’s Advising mission in 
Afghanistan
(Project No. 351854, Initiated August 15, 2013)

As part of the U.S. plan to end the combat mission in Afghanistan by 
December 2014, DOD is reducing U.S. force levels to 34,000 troops by 
February 2014. Beyond 2014, remaining U.S. forces will advise Afghan 
forces, conduct counterterrorism activities, and support other U.S. agen-
cies. Key questions: (1) To what extent has DOD identified the composition 
and missions of U.S. forces as it makes force reductions over the next year; 
(2) To what extent has DOD identified the support and security require-
ments for the remaining U.S. forces that will be engaged in the advising and 
additional missions as reductions occur; (3) What challenges, if any, does 
DOD face in providing support and security for the advising and other mis-
sions, and to what extent has it taken steps to mitigate any challenges?

Construction Efforts at the U.s. Embassy in Kabul
(Project No. 320990, Initiated July 24, 2013)

Since 2009 the State Department has awarded two contracts totaling about 
$700 million to construct additional housing and office facilities at the U.S. 
Embassy in Kabul, Afghanistan. State has since terminated the first contract 
and expanded the scope, value, and timing of the second. Key questions: (1) 
What progress has State made in constructing new U.S. embassy facilities 
in Kabul since 2009, and what factors have contributed to any scope, cost, 
or schedule changes; and (2) To what extent does the present expansion 
match projected needs? 

Use of Foreign labor Contractors Abroad
(Project No. 320985, Initiated July 2, 2013)

The United States relies on contractors to provide diverse services over-
seas. Despite prohibiting the use of trafficked labor for all U.S. government 
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contracts, concerns remain about the protections afforded to foreign work-
ers recruited by U.S. contractors because prevailing practices in some host 
countries diverge from U.S. standards. Key questions: (1) What are the 
practices of U.S. government contractors in recruiting foreign workers for 
work outside the United States? (2) What legal and other authorities do U.S. 
agencies identify as providing protection to foreign workers employed by 
U.S. government contractors outside the United States? (3) To what extent 
do federal agencies provide oversight and enforcement of such authorities?

state Department’s management of grants and Cooperative 
Agreements
(Project No. 320978, Initiated May 29, 2013)

Grants and cooperative agreements are key tools the Department of State 
uses to advance foreign policy. In FY12, State awarded approximately $1.6 
billion worldwide in grants and cooperative agreements to nongovernmen-
tal organizations and other implementing partners. Key questions: (1) What 
policies and procedures does State have in place to administer and oversee 
grant and cooperative agreement awards; and (2) To what extent do State’s 
internal controls provide reasonable assurance that these funds are being 
used as intended in select countries? 

Costs of DOD’s Transition to the Afghan Public Protection Force
(Project No. 351819, Initiated May 9, 2013)

The Afghan Public Protection Force (APPF) began assuming security 
responsibilities in March 2012. Private security contractors (PSCs), used 
to secure military bases, were to have been replaced by either the APPF or 
military personnel by March 2013. Key questions: To what extent has: (1) 
DOD implemented the transition of security services from private security 
contractors to the APPF; (2) DOD developed cost estimates related to the 
transition to the APPF and what actions are being taken to minimize these 
costs; and (3) DOD assessed the current and potential security risks to U.S. 
personnel and logistics as a result of the transition to the APPF and taken 
measures to minimize these risks?

DOD Container management
(Project No. 351805, Initiated March 1, 2013)

Shipping container management has been a longstanding challenge for 
DOD. GAO estimates that DOD will pay over $1 billion in detention fees 
from 2003 through 2013 for using commercial shipping containers beyond 
the time frame allotted in its contract with commercial shippers during 
operations in Iraq and Afghanistan. Key questions: (1) To what extent has 
DOD implemented corrective actions to address container management 
challenges affecting shipping containers used in the Afghan theater; and 
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(2) To what extent has DOD assessed the effect of its corrective actions on 
the accumulation of detention fees?

Afghanistan Equipment Reduction and Base Closures
(Project No. 351798, Initiated January 22, 2013)

DOD has stated that it will cost at least $5.7 billion to draw down an esti-
mated 90,000 containers of material and 50,000 vehicles from Afghanistan. 
Given the large number of bases and difficult conditions in Afghanistan, 
an efficient and cost-effective drawdown will likely depend on DOD know-
ing how much equipment it has in Afghanistan and making cost-effective 
decisions about its disposition. Key Questions: (1) To what extent has 
DOD implemented base-closure procedures, including the accountability 
of equipment, to meet command-established objectives and timelines; (2) 
To what extent are command-established objectives and timelines for the 
Afghanistan equipment drawdown supported by DOD facilities and pro-
cesses; and (3) To what extent is DOD using cost and other information to 
help ensure it is making cost-effective disposition decisions?

U.S. Army Audit Agency
This quarter, the USAAA has no ongoing audits related to reconstruction 
initiatives. 

U.S. Agency for International Development Office of 
Inspector General
This quarter, USAID OIG has six ongoing audits related to reconstruction 
initiatives. Two projects included in the list below have been suspended.

Review of UsAID/Afghanistan’s Financial management 
Controls for government to government Assistance
(Project No. FF100414, Initiated March 10, 2014)

Review Objective:
•	 Are financial management controls associated with USAID/

Afghanistan’s government to government assistance designed and 
operating effectively? 

Review of UsAID/Afghanistan’s Activities and sustainability 
of Operations at Tarakhil Power Plant
(Project No. FF100914, Initiated December 18, 2013)

Review Objective: 
•	 Is the Tarakhil Power Plant being operated and maintained in a 

sustainable manner that will protect USAID’s investment in this facility?
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Review of UsAID/Afghanistan’s Basic Education, literacy, and 
Technical-vocational Education and Training (BElT) Project
(Project No. FF100314, Initiated November 14, 2013)

Review Objective:
•	 Is USAID/Afghanistan improving access to quality basic education, 

literacy, technical-vocational education, and training for girls and other 
marginalized populations?
(This review is currently suspended to de-conflict with SIGAR and GAO 

oversight activities.)

Audit of UsAID/Afghanistan’s Afghan Civilian Assistance 
Program II
(Project No. FF100114, Initiated October 16, 2013)

Audit Objective:
•	 Is USAID/Afghanistan’s assistance through the Afghan Civilian 

Assistance Program II reaching its intended beneficiaries and having its 
intended impact?

Audit of UsAID/Afghanistan’s Transition Plans
(Project No. FF100712, Initiated November 29, 2012)

Audit Objective: 
•	 Does USAID/Afghanistan have plans to address contingencies related 

to the U.S. government’s transition in Afghanistan? (Note: this audit is 
currently suspended). 

Follow-up on a DOD Audit of the Commander’s Emergency 
Response Program Funds Provided to UsAID/Afghanistan
(Project No. FF101712, Initiated October 25, 2011)

Audit Objective: 
•	 To determine whether the CERP funds provided by DOD to USAID/

Afghanistan were used for their intended purposes, and in compliance 
with applicable laws and regulations.
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The Official Seal of SIGAR 
The official seal of SIGAR represents the coordination of efforts  

between the United States and Afghanistan to provide accountability and oversight of reconstruction 
activities. The phrase along the top side of the seal’s center is in Dari and means “SIGAR.” The phrase 

along the bottom side of the seal’s center is in Pashtu and has the same meaning.
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Appendix A  
cross-reference of report to  
statutory requirements 
This appendix cross-references the pages of this report to the quarterly 
reporting and related requirements under SIGAR’s enabling legislation, 
the National Defense Authorization Act for Fiscal Year 2008, Pub. L. No. 
110-181, § 1229 (Table A.1), and to the semiannual reporting requirements 
prescribed for inspectors general more generally under the Inspector 
General Act of 1978, as amended (5 U.S.C. App. 3) (Table A.2).

TAble A.1

cROSS-RefeRence TO SIGAR quARTeRly RepORTInG RequIRemenTS undeR pub. l. nO. 110-181, § 1229

public Law section siGar enabling Language siGar action report section

purpose

section 1229(a)(3) to provide for an independent and objective means of keeping 
the secretary of state and the secretary of defense fully and 
currently informed about problems and deficiencies relating to the 
administration of such programs and operations and the necessity 
for and progress on corrective action.

ongoing; quarterly report Full report

supervision

section 1229(e)(1) the inspector General shall report directly  
to, and be under the general supervision  
of, the secretary of state and the secretary of defense

Report to the secretary of state 
and the secretary of defense

Full report

duties

section 1229(f)(1) oVeRsiGHt oF AFGHAnistAn ReconstRUction — 
it shall be the duty of the inspector General to conduct, supervise, 
and coordinate audits and investigations of the treatment, 
handling, and expenditure of amounts appropriated or otherwise 
made available for the reconstruction of Afghanistan, and of the 
programs, operations, and contracts carried out utilizing such 
funds, including subsections (A) through (G) below.

Review appropriated/ 
available funds
 
Review programs, operations, 
contracts using appropriated/ 
available funds

Full report

section 1229(f)(1)(A) the oversight and accounting of the obligation and expenditure of 
such funds 

Review obligations and 
expenditures of appropriated/
available funds

siGAR oversight
Funding

section 1229(f)(1)(B) the monitoring and review of reconstruction activities funded by 
such funds

Review reconstruction activities 
funded by appropriations and 
donations

siGAR oversight

section 1229(f)(1)(c) the monitoring and review of contracts funded by such funds Review contracts using 
appropriated and available 
funds

note 1 

section 1229(f)(1)(d) the monitoring and review of the transfer of such funds and 
associated information between and among departments, 
agencies, and entities of the United states, and private and 
nongovernmental entities 

Review internal and external 
transfers of appropriated/
available funds

Appendix B

section 1229(f)(1)(e) the maintenance of records on the use of such funds to facilitate 
future audits and investigations of the use of such fund[s] 

Maintain audit records siGAR oversight
Appendix c
Appendix d
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TAble A.1 (ConTInUeD)

cROSS-RefeRence TO SIGAR quARTeRly RepORTInG RequIRemenTS undeR pub. l. nO. 110-181, § 1229

public Law section siGar enabling Language siGar action report section

section 1229(f)(1)(F) the monitoring and review of the effectiveness of United states 
coordination with the Governments of Afghanistan and other donor 
countries in the implementation of the Afghanistan compact and 
the Afghanistan national development strategy 

Monitoring and review  
as described

Audits

section 1229(f)(1)(G) the investigation of overpayments such as duplicate payments 
or duplicate billing and any potential unethical or illegal actions 
of Federal employees, contractors, or affiliated entities, and the 
referral of such reports, as necessary, to the department of Justice 
to ensure further investigations, prosecutions, recovery of further 
funds, or other remedies

conduct and reporting of 
investigations as described

investigations 

section 1229(f)(2) otHeR dUties ReLAted to oVeRsiGHt — 
the inspector General shall establish, maintain, and oversee 
such systems, procedures, and controls as the inspector General 
considers appropriate to discharge the duties under paragraph (1) 

establish, maintain, and 
oversee systems, procedures, 
and controls

Full report

section 1229(f)(3) dUties And ResponsiBiLities UndeR inspectoR GeneRAL Act 
oF 1978 — 
in addition,. . .the inspector General shall also have the duties and 
responsibilities of inspectors general under the inspector General 
Act of 1978 

duties as specified in inspector 
General Act

Full report

section 1229(f)(4) cooRdinAtion oF eFFoRts — 
the inspector General shall coordinate with, and receive the 
cooperation of, each of the following: (A) the inspector General 
of the department of defense, (B) the inspector General of the 
department of state, and (c) the inspector General of the United 
states Agency for international development 

coordination with the  
inspectors general of  
dod, dos, and UsAid

other Agency 
oversight

Federal support and other Resources

section 1229(h)(5)(A) AssistAnce FRoM FedeRAL AGencies — 
Upon request of the inspector General for information or 
assistance from any department, agency, or other entity of the 
Federal Government, the head of such entity shall, insofar as is 
practicable and not in contravention of any existing law, furnish 
such information or assistance to the inspector General, or an 
authorized designee 

expect support as  
requested

Full report

section 1229(h)(5)(B) RepoRtinG oF ReFUsed AssistAnce —
Whenever information or assistance requested by the inspector 
General is, in the judgment of the inspector General, unreasonably 
refused or not provided, the inspector General shall report the 
circumstances to the secretary of state or the secretary of 
defense, as appropriate, and to the appropriate congressional 
committees without delay

none reported n/A

Reports
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public Law section siGar enabling Language siGar action report section

section 1229(i)(1) QUARteRLY RepoRts — 
not later than 30 days after the end of each fiscal-year quarter, 
the inspector General shall submit to the appropriate commit-
tees of congress a report summarizing, for the period of that 
quarter and, to the extent possible, the period from the end of 
such quarter to the time of the submission of the report, the 
activities during such period of the inspector General and the 
activities under programs and operations funded with amounts 
appropriated or otherwise made available for the reconstruction of 
Afghanistan. each report shall include, for the period covered by 
such report, a detailed statement of all obligations, expenditures, 
and revenues associated with reconstruction and rehabilitation 
activities in Afghanistan, including the following – 

Report – 30 days after the 
end of each calendar quarter 
 
summarize activities of the 
inspector General 
 
detailed statement of all 
obligations, expenditures, and 
revenues 

Full report

Appendix B

section 1229(i)(1)(A) obligations and expenditures of appropriated/donated funds obligations and expenditures 
of appropriated/donated 
funds

Appendix B

section 1229(i)(1)(B) A project-by-project and program-by-program accounting of the 
costs incurred to date for the reconstruction of Afghanistan, 
together with the estimate of the department of defense, 
the department of state, and the United states Agency for 
international development, as applicable, of the costs to com-
plete each project and each program 

project-by-project and 
program-by-program account-
ing of costs. List unexpended 
funds for each project or 
program 

Funding

note 1

section 1229(i)(1)(c) Revenues attributable to or consisting of funds provided by 
foreign nations or international organizations to programs and 
projects funded by any department or agency of the United states 
Government, and any obligations or expenditures of  
such revenues 

Revenues, obligations, and 
expenditures of donor funds 

 Funding 

section 1229(i)(1)(d) Revenues attributable to or consisting of foreign assets seized or 
frozen that contribute to programs and projects funded by any 
U.s. government department or agency, and any obligations or 
expenditures of such revenues 

Revenues, obligations, and 
expenditures of funds from 
seized or frozen assets

Funding

section 1229(i)(1)(e) operating expenses of agencies or entities receiving amounts 
appropriated or otherwise made available for the reconstruction 
of Afghanistan 

operating expenses of 
agencies or any organization 
receiving appropriated funds

Funding 

Appendix B 

section 1229(i)(1)(F) in the case of any contract, grant, agreement, or other funding 
mechanism described in paragraph (2)* —   
(i) the amount of the contract or other funding mechanism; 
(ii) A brief discussion of the scope of the contract or other funding 
mechanism; 
(iii) A discussion of how the department or agency of the United 
states Government involved in the contract, grant, agreement, 
or other funding mechanism identified and solicited offers from 
potential contractors to perform the contract, grant, agreement, or 
other funding mechanism, together with a list of the potential indi-
viduals or entities that were issued solicitations for the offers; and 
(iv) the justification and approval documents on which was based 
the determination to use procedures other than procedures that 
provide for full and open competition

describe contract details note 1

TAble A.1 (ConTInUeD)

cROSS-RefeRence TO SIGAR quARTeRly RepORTInG RequIRemenTS undeR pub. l. nO. 110-181, § 1229
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public Law section siGar enabling Language siGar action report section

section 1229(i)(3) pUBLic AVAiLABiLitY — 
the inspector General shall publish on a publicly available 
internet website each report under paragraph (1) of this subsec-
tion in english and other languages that the inspector General 
determines are widely used and understood in Afghanistan 

publish report as directed at 
www.sigar.mil

dari and pashtu translation 
in process 

Full report 

section 1229(i)(4) FoRM — 
each report required under this subsection shall be submitted 
in unclassified form, but may include a classified annex if the 
inspector General considers it necessary

publish report as directed Full report

section 1229(j)(1) inspector General shall also submit each report required under 
subsection (i) to the secretary of state and the secretary of 
defense.

submit quarterly report Full report

note 1: Although this data is normally made available on SIGAR’s website (www.sigar.mil), the data SIGAR has received is in relatively raw form and is currently being 
reviewed, analyzed, and organized for all future SIGAR purposes.

* Covered “contracts, grants, agreements, and funding mechanisms” are defined in paragraph (2) of Section 1229(i) of P.l. no. 110-181 as being—

“any major contract, grant, agreement, or other funding mechanism that is entered into by any department or agency of the United States Government that involves the use 
of amounts appropriated or otherwise made available for the reconstruction of Afghanistan with any public or private sector entity for any of the following purposes: To build 
or rebuild physical infrastructure of Afghanistan.

To establish or reestablish a political or societal institution of Afghanistan.

To provide products or services to the people of Afghanistan.”

TAble A.1 (ConTInUeD)

cROSS-RefeRence TO SIGAR quARTeRly RepORTInG RequIRemenTS undeR pub. l. nO. 110-181, § 1229
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cROSS-RefeRence TO SemIAnnuAl RepORTInG RequIRemenTS undeR  
SecTIOn 5 Of The IG AcT Of 1978, AS Amended (5 u.S.c. App. 3) (“IG AcT”)
iG act section iG act Language siGar action section

section 5(a)(1) description of significant problems, abuses, and 
deficiencies

extract pertinent information from sWA/JpG 
member reports
List problems, abuses, and deficiencies from 
siGAR audit reports, investigations, and 
inspections

other Agency oversight 
 
see Letters of inquiry at 
www.sigar.mil

section 5(a)(2) description of recommendations for corrective 
action…with respect to significant problems, 
abuses, or deficiencies

extract pertinent information from sWA/JpG 
member l reports 

List recommendations from siGAR audit reports

other Agency oversight 
 
see Letters of inquiry at 
www.sigar.mil

section 5(a)(3) identification of each significant recommenda-
tion described in previous semiannual reports on 
which corrective action has not been completed

List all instances of incomplete corrective action 
from previous semiannual reports

in process

section 5(a)(4) A summary of matters referred to prosecutive 
authorities and the prosecutions and convictions 
which have resulted

extract pertinent information  from sWA/JpG 
member reports 
 
List siGAR investigations that have been referred

other Agency oversight 

section 5(a)(5) A summary of each report made to the [secretary 
of defense] under section 6(b)(2) (instances 
where information requested was refused or not 
provided)

extract pertinent information from sWA/JpG 
member reports 
 
List instances in which information was refused 
siGAR auditors, investigators, or inspectors

other Agency oversight 

section 5(a)(6) A listing, subdivided according to subject mat-
ter, of each audit report, inspection report and 
evaluation report issued...showing dollar value 
of questioned costs and recommendations that 
funds be put to better use

extract pertinent information  from sWA/JpG 
member reports 
 
List siGAR reports

other Agency oversight 

section 5(a)(7) A summary of each particularly significant report extract pertinent information from sWA/JpG 
member reports 
 
provide a synopsis of the significant siGAR reports

other Agency oversight 
A full list of significant 
reports can be found at 
www.sigar.mil

section 5(a)(8) statistical tables showing the total number of 
audit reports and the total dollar value of ques-
tioned costs

extract pertinent information from sWA/JpG 
member reports 
 
develop statistical tables showing dollar value  
of questioned cost from siGAR reports

see reports of sWA/JpG 
members 
 
in process

section 5(a)(9) statistical tables showing the total number of 
audit reports, inspection reports, and evaluation 
reports and the dollar value of recommendations 
that funds be put to better use by management

extract pertinent information from sWA/JpG 
member reports
 
develop statistical tables showing dollar value 
of funds put to better use by management from 
siGAR reports

see reports of sWA/JpG 
members 
 
in process

section 5(a)(10) A summary of each audit report, inspection report, 
and evaluation report issued before the com-
mencement of the reporting period for which no 
management decision has been made by the end 
of reporting period, an explanation of the reasons 
such management decision has not been made, 
and a statement concerning the desired timetable 
for achieving a management decision

extract pertinent information  from sWA/JpG 
member reports 
 
provide a synopsis of siGAR audit reports in  
which recommendations by siGAR are still open

see reports of sWA/JpG 
members 
 
none

TAble A.2
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cROSS-RefeRence TO SemIAnnuAl RepORTInG RequIRemenTS undeR  
SecTIOn 5 Of The IG AcT Of 1978, AS Amended (5 u.S.c. App. 3) (“IG AcT”)
iG act section iG act Language siGar action section

section 5(a)(11) A description and explanation of the reasons for 
any significant revised management decision

extract pertinent information from sWA/JpG 
member reports 
 
explain siGAR audit reports in which significant 
revisions have been made to management 
decisions

see reports of sWA/JpG 
members 
 
none

section 5(a)(12) information concerning any significant manage-
ment decision with which the inspector General is 
in disagreement

extract pertinent information from sWA/JpG 
member reports 
 
explain siGAR audit reports in which siGAR 
disagreed with management decision

see reports of sWA/JpG 
members 
 
no disputed decisions  
during the reporting period

section 5(a)(13) information described under [section 804(b)] of 
the Federal Financial Management improvement 
Act of 1996 (instances and reasons when an 
agency has not met target dates established in a 
remediation plan)

extract pertinent information from sWA/JpG 
member reports 

provide information where management has not 
met targets from a remediation plan

see reports of sWA/JpG 
members 
 
no disputed 
decisions during the report-
ing period

section 5(a)(14)(A) An Appendix containing the results of any peer 
review conducted by another office of inspector 
General during the reporting period; or

siGAR has posted in full the results of, and 
reports from, siGAR’s most recent peer reviews 
(completed during July 2010, prior to the current 
reporting period), on its Web site

posted in full at  
www.sigar.mil

section 5(a)(14)(B) if no peer review was conducted within that report-
ing period, a statement identifying the date of the 
last peer review conducted by another office of 
inspector General

15 July 2010 posted in full at  
www.sigar.mil

section 5(a)(15) A list of any outstanding recommendations from 
any peer review conducted by another office of 
inspector General that have not been fully imple-
ment, including a statement describing the status 
of the implementation and why implementation is 
not complete

none – all peer review recommendations 
effectively addressed, and remedial measures 
implemented, by 30 september 2010

Recommendations and 
related materials posted in 
full at www.sigar.mil

section 5(a)(16) Any peer reviews conducted by siGAR of another 
iG office during the reporting period, including a 
list of any outstanding recommendations made 
from any previous peer review . . . that remain 
outstanding or have not been fully implemented

not applicable (siGAR did not conduct, or  
participate in the conduct, of a peer review of 
another office of inspector General during the 
reporting period)

siGAR oversight

TAble A.2 (ConTInUeD)
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U.S. FUnding SoUrceS agency ToTal Fy 2002 Fy 2003 Fy 2004 Fy 2005 Fy 2006 Fy 2007 Fy 2008 Fy 2009 Fy 2010 Fy 2011 Fy 2012 Fy 2013 Fy 2014
SECURITY

Afghanistan Security Forces Fund (ASFF) DOD 57,325.44 0.00 0.00 0.00 995.00 1,908.13 7,406.40 2,750.00 5,606.94 9,166.77 10,619.28 9,200.00 4,946.20 4,726.72
Train & Equip (DOD) DOD 440.00 0.00 0.00 150.00 290.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Foreign Military Financing (FMF) State 1,059.14 57.26 191.00 414.08 396.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
International Military Education and Training (IMET) State 14.82 0.18 0.39 0.67 0.95 0.98 1.19 1.66 1.40 1.76 1.56 1.18 1.42 1.50

Total - Security 58,839.40 57.44 191.39 564.75 1,682.75 1,909.11 7,407.59 2,751.66 5,608.34 9,168.53 10,620.84 9,201.18 4,947.62 4,728.22
GOVERNANCE & DEVELOPMENT

Commander's Emergency Response Program (CERP) DOD 3,669.00 0.00 0.00 40.00 136.00 215.00 209.00 488.33 550.67 1,000.00 400.00 400.00 200.00 30.00
Afghanistan Infrastructure Fund (AIF) DOD 1,223.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 299.00 400.00 325.00 199.00
Task Force for Business and Stability Operations (TFBSO) DOD 804.39 0.00 0.00 0.00 0.00 0.00 0.00 0.00 14.44 59.26 239.24 241.82 137.40 112.24
Economic Support Fund (ESF) USAID 17,533.05 117.72 223.79 906.97 1,283.00 473.39 1,224.75 1,399.51 2,077.50 3,346.00 2,168.51 1,836.76 1,623.15 852.00
Development Assistance (DA) USAID 885.55 18.30 42.54 153.14 169.21 185.08 166.81 149.43 0.40 0.30 0.00 0.35 0.00 0.00
Afghanistan Freedom Support Act (AFSA) DOD 550.00 0.00 300.00 150.00 100.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Child Survival & Health (CSH + GHAI) USAID 554.58 7.52 49.68 33.40 38.00 41.45 100.77 63.07 58.23 92.30 69.91 0.00 0.25 0.00
Commodity Credit Corp (CCC) USAID 31.65 7.48 1.33 0.00 0.00 0.00 0.00 10.77 4.22 4.22 3.09 0.55 0.00 0.00
USAID (other) USAID 49.26 0.00 0.50 5.00 0.00 0.00 0.00 20.00 2.81 4.90 6.26 7.18 1.84 0.77
Non-Proliferation, Antiterrorism, Demining & Related (NADR) State 650.99 44.00 34.70 66.90 40.65 35.72 36.72 29.72 59.92 70.74 69.30 65.32 52.60 44.70
Provincial Reconstruction Team Advisors USDA 5.70 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5.70 0.00 0.00 0.00 0.00 0.00
Treasury Technical Assistance Treasury 4.45 0.90 1.00 0.06 0.95 0.19 0.13 0.75 0.47 0.00 0.00 0.00 0.00 0.00

Total - governance & development 25,961.63 195.92 653.54 1,355.47 1,767.80 950.83 1,738.18 2,161.57 2,774.37 4,577.72 3,255.30 2,951.98 2,340.23 1,238.72
COUNTER-NARCOTICS

International Narcotics Control & Law Enforcement (INCLE) State 4,416.70 60.00 0.00 220.00 709.28 232.65 251.74 307.57 493.90 589.00 400.00 358.75 568.81 225.00
Drug Interdiction & Counter-Drug Activities (DOD CN) DOD 2,929.53 0.00 0.00 71.80 224.54 108.05 290.97 192.81 230.06 392.27 379.83 422.96 295.46 320.79
Drug Enforcement Administration (DEA) DOJ 200.97 0.58 2.87 3.72 16.77 23.66 20.38 40.59 18.80 19.20 18.70 18.70 17.00 0.00

Total - counter-narcotics 7,547.20 60.58 2.87 295.52 950.59 364.36 563.09 540.97 742.76 1,000.47 798.53 800.41 881.26 545.79
HUMANITARIAN

P.L. 480 Title I USDA 5.00 0.00 5.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P.L. 480 Title II USAID 949.89 159.50 46.10 49.20 56.60 60.00 60.00 177.00 65.41 58.13 112.55 59.20 46.20 0.00
Disaster Assistance (IDA) USAID 522.46 197.09 85.53 11.39 4.23 0.04 0.03 16.90 27.13 29.73 66.39 56.33 21.51 6.18
Transition Initiatives (TI) USAID 36.85 8.07 11.69 11.22 1.60 0.00 0.00 0.00 0.75 0.87 1.10 0.64 0.42 0.48
Migration & Refugee Assistance (MRA) State 892.12 135.47 61.50 63.30 47.10 41.80 53.80 44.25 76.79 80.93 64.65 99.56 76.07 46.90
Voluntary Peacekeeping (PKO) State 69.33 23.93 9.90 20.00 15.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Emergency Refugee & Migration Assistance (ERMA) State 25.20 25.00 0.00 0.00 0.00 0.00 0.00 0.00 0.20 0.00 0.00 0.00 0.00 0.00
Food for Progress USDA 109.49 0.00 4.96 9.08 30.10 23.24 9.47 20.55 12.09 0.00 0.00 0.00 0.00 0.00
416(b) Food Aid USDA 95.18 46.46 14.14 34.58 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Food for Education USDA 50.49 0.00 9.27 6.12 10.02 25.08 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Emerson Trust USDA 22.40 0.00 0.00 0.00 0.00 0.00 0.00 22.40 0.00 0.00 0.00 0.00 0.00 0.00

Total - Humanitarian 2,778.41 595.52 248.08 204.89 165.15 150.16 123.30 281.10 182.37 169.66 244.69 215.73 144.20 53.57
INTERNATIONAL AFFAIRS OPERATIONS

Oversight 281.77 0.00 0.00 0.00 0.00 0.00 2.50 14.30 25.20 34.40 37.20 59.00 58.70 50.47
Other 7,764.07 155.60 35.30 212.44 136.29 131.90 207.80 434.96 1,060.70 1,761.70 905.10 1,433.03 1,288.90 0.35

Total - international affairs operations 8,045.84 155.60 35.30 212.44 136.29 131.90 210.30 449.26 1,085.90 1,796.10 942.30 1,492.03 1,347.60 50.82

ToTal FUnding 103,172.49 1,065.06 1,131.18 2,633.07 4,702.57 3,506.37 10,042.47 6,184.56 10,393.74 16,712.47 15,861.65 14,661.33 9,660.92 6,617.11

Notes: Numbers have been rounded. FY 2014 figures for 
State and USAID accounts reflect draft allocation amounts 
and are subject to final Congressional approval. DOD repro-
grammed $1 billion from FY 2011 ASFF. DOD reprogrammed 
$1 billion from FY 2012 ASFF. P.L. 113-6 rescinded $1 billion 
from FY 2012 ASFF. DOD reprogrammed $178 million from 
FY 2013 ASFF. DOD transferred $101 million from FY 2011 
AIF to FY 2011 ESF to fund an infrastructure project to be 
implemented by USAID.

Sources: DOD, responses to SIGAR data call, 4,17/2015, 
4/16/2014, 4/15/2014, 4/2/2014, 1/22/2014, 
10/22/2012, 10/14/2009, and 10/1/2009; State, 
responses to SIGAR data call, 4/15/2014, 4/11/2014, 
4/9/2014, 6/27/2013, 10/5/2012 and 6/27/2012; 
Treasury, response to SIGAR data call, 4/3/2014; OMB, 
responses to SIGAR data call, 7/19/2013 and 1/4/2013; 
USAID, responses to SIGAR data call, 4/7/2014, 
10/15/2010, 1/15/2010, and 10/9/2009; DOJ, response 
to SIGAR data call, 7/7/2009; USDA, response to SIGAR 
data call, 4/2009; CRS, response to SIGAR data call, 
1/8/2014; DFAS, “AR(M) 1002 Appropriation Status by 
FY Program and Subaccounts March 2014,” 4/16/2014; 
P.L. 113-76, 1/17/2014; P.L. 113-6, 3/26/2013; P.L. 112-
74, 12/23/2011; P.L. 112-10, 4/15/2011; P.L. 111-212, 
10/29/2010; P.L. 111-118, 12/19/2009; FY 2010 Defense 
Explanatory Statement.

APPENDIx B 
U.S. FUNDS FOR AFGHANISTAN RECONSTRUCTION ($ MILLIONS) 
Table B.1 lists funds appropriated for Afghanistan reconstruction by program,  
per year, as of March 31, 2014.

TABLE B.1
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U.S. FUnding SoUrceS agency ToTal Fy 2002 Fy 2003 Fy 2004 Fy 2005 Fy 2006 Fy 2007 Fy 2008 Fy 2009 Fy 2010 Fy 2011 Fy 2012 Fy 2013 Fy 2014
SECURITY

Afghanistan Security Forces Fund (ASFF) DOD 57,325.44 0.00 0.00 0.00 995.00 1,908.13 7,406.40 2,750.00 5,606.94 9,166.77 10,619.28 9,200.00 4,946.20 4,726.72
Train & Equip (DOD) DOD 440.00 0.00 0.00 150.00 290.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Foreign Military Financing (FMF) State 1,059.14 57.26 191.00 414.08 396.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
International Military Education and Training (IMET) State 14.82 0.18 0.39 0.67 0.95 0.98 1.19 1.66 1.40 1.76 1.56 1.18 1.42 1.50

Total - Security 58,839.40 57.44 191.39 564.75 1,682.75 1,909.11 7,407.59 2,751.66 5,608.34 9,168.53 10,620.84 9,201.18 4,947.62 4,728.22
GOVERNANCE & DEVELOPMENT

Commander's Emergency Response Program (CERP) DOD 3,669.00 0.00 0.00 40.00 136.00 215.00 209.00 488.33 550.67 1,000.00 400.00 400.00 200.00 30.00
Afghanistan Infrastructure Fund (AIF) DOD 1,223.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 299.00 400.00 325.00 199.00
Task Force for Business and Stability Operations (TFBSO) DOD 804.39 0.00 0.00 0.00 0.00 0.00 0.00 0.00 14.44 59.26 239.24 241.82 137.40 112.24
Economic Support Fund (ESF) USAID 17,533.05 117.72 223.79 906.97 1,283.00 473.39 1,224.75 1,399.51 2,077.50 3,346.00 2,168.51 1,836.76 1,623.15 852.00
Development Assistance (DA) USAID 885.55 18.30 42.54 153.14 169.21 185.08 166.81 149.43 0.40 0.30 0.00 0.35 0.00 0.00
Afghanistan Freedom Support Act (AFSA) DOD 550.00 0.00 300.00 150.00 100.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Child Survival & Health (CSH + GHAI) USAID 554.58 7.52 49.68 33.40 38.00 41.45 100.77 63.07 58.23 92.30 69.91 0.00 0.25 0.00
Commodity Credit Corp (CCC) USAID 31.65 7.48 1.33 0.00 0.00 0.00 0.00 10.77 4.22 4.22 3.09 0.55 0.00 0.00
USAID (other) USAID 49.26 0.00 0.50 5.00 0.00 0.00 0.00 20.00 2.81 4.90 6.26 7.18 1.84 0.77
Non-Proliferation, Antiterrorism, Demining & Related (NADR) State 650.99 44.00 34.70 66.90 40.65 35.72 36.72 29.72 59.92 70.74 69.30 65.32 52.60 44.70
Provincial Reconstruction Team Advisors USDA 5.70 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5.70 0.00 0.00 0.00 0.00 0.00
Treasury Technical Assistance Treasury 4.45 0.90 1.00 0.06 0.95 0.19 0.13 0.75 0.47 0.00 0.00 0.00 0.00 0.00

Total - governance & development 25,961.63 195.92 653.54 1,355.47 1,767.80 950.83 1,738.18 2,161.57 2,774.37 4,577.72 3,255.30 2,951.98 2,340.23 1,238.72
COUNTER-NARCOTICS

International Narcotics Control & Law Enforcement (INCLE) State 4,416.70 60.00 0.00 220.00 709.28 232.65 251.74 307.57 493.90 589.00 400.00 358.75 568.81 225.00
Drug Interdiction & Counter-Drug Activities (DOD CN) DOD 2,929.53 0.00 0.00 71.80 224.54 108.05 290.97 192.81 230.06 392.27 379.83 422.96 295.46 320.79
Drug Enforcement Administration (DEA) DOJ 200.97 0.58 2.87 3.72 16.77 23.66 20.38 40.59 18.80 19.20 18.70 18.70 17.00 0.00

Total - counter-narcotics 7,547.20 60.58 2.87 295.52 950.59 364.36 563.09 540.97 742.76 1,000.47 798.53 800.41 881.26 545.79
HUMANITARIAN

P.L. 480 Title I USDA 5.00 0.00 5.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P.L. 480 Title II USAID 949.89 159.50 46.10 49.20 56.60 60.00 60.00 177.00 65.41 58.13 112.55 59.20 46.20 0.00
Disaster Assistance (IDA) USAID 522.46 197.09 85.53 11.39 4.23 0.04 0.03 16.90 27.13 29.73 66.39 56.33 21.51 6.18
Transition Initiatives (TI) USAID 36.85 8.07 11.69 11.22 1.60 0.00 0.00 0.00 0.75 0.87 1.10 0.64 0.42 0.48
Migration & Refugee Assistance (MRA) State 892.12 135.47 61.50 63.30 47.10 41.80 53.80 44.25 76.79 80.93 64.65 99.56 76.07 46.90
Voluntary Peacekeeping (PKO) State 69.33 23.93 9.90 20.00 15.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Emergency Refugee & Migration Assistance (ERMA) State 25.20 25.00 0.00 0.00 0.00 0.00 0.00 0.00 0.20 0.00 0.00 0.00 0.00 0.00
Food for Progress USDA 109.49 0.00 4.96 9.08 30.10 23.24 9.47 20.55 12.09 0.00 0.00 0.00 0.00 0.00
416(b) Food Aid USDA 95.18 46.46 14.14 34.58 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Food for Education USDA 50.49 0.00 9.27 6.12 10.02 25.08 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Emerson Trust USDA 22.40 0.00 0.00 0.00 0.00 0.00 0.00 22.40 0.00 0.00 0.00 0.00 0.00 0.00

Total - Humanitarian 2,778.41 595.52 248.08 204.89 165.15 150.16 123.30 281.10 182.37 169.66 244.69 215.73 144.20 53.57
INTERNATIONAL AFFAIRS OPERATIONS

Oversight 281.77 0.00 0.00 0.00 0.00 0.00 2.50 14.30 25.20 34.40 37.20 59.00 58.70 50.47
Other 7,764.07 155.60 35.30 212.44 136.29 131.90 207.80 434.96 1,060.70 1,761.70 905.10 1,433.03 1,288.90 0.35

Total - international affairs operations 8,045.84 155.60 35.30 212.44 136.29 131.90 210.30 449.26 1,085.90 1,796.10 942.30 1,492.03 1,347.60 50.82

ToTal FUnding 103,172.49 1,065.06 1,131.18 2,633.07 4,702.57 3,506.37 10,042.47 6,184.56 10,393.74 16,712.47 15,861.65 14,661.33 9,660.92 6,617.11
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Appendix C
SIGAR WRITTEN PRODUCTS

SIGAR AUDITS

Completed Performance Audits
SIGAR completed three performance audits during this reporting period. 

ComPleted SIGAR PeRfoRmAnCe AudItS AS of APRIl 30, 2014
Report Identifier Report Title Date Issued

SiGAR Audit 14-52-AR
Afghanistan’s Water Sector: USAid’s Strategy needs to Be Updated 
to ensure Appropriate Oversight and Accountability

4/2014

SiGAR Audit 14-47-AR
Afghan Customs: U.S. programs Have Had Some Successes, but 
Challenges Will Limit Customs Revenue as a Sustainable Source of 
income for Afghanistan

4/2014

SiGAR Audit 14-33-AR
Afghan national Security Forces: Actions needed To improve plans 
for Sustaining Capability Assessment effort

2/2014

new Performance Audits 
SIGAR initiated six performance audits during this reporting period. 

new SIGAR PeRfoRmAnCe AudItS AS of APRIl 30, 2014
Audit Identifier Project Title Date Initiated

SiGAR 097A U.S. efforts to develop Afghanistan’s extractives industry 2/2014

SiGAR 096A
U.S. efforts to Assist Afghan Refugees and internally displaced 
persons

2/2014

SiGAR 095A U.S. efforts to develop Afghanistan’s Rule of Law 2/2014

SiGAR 094A Status of SiGAR’s Recommendations to USAid 2/2014

SiGAR 093A Status of SiGAR’s Recommendations to State 2/2014

SiGAR 092A Status of SiGAR’s Recommendations to dOd 2/2014

ongoing Performance Audits 
SIGAR had 11 audits in progress during this reporting period. 

onGoInG SIGAR PeRfoRmAnCe AudItS AS of APRIl 30, 2014

Audit Identifier Project Title Date Initiated

SiGAR 091A
U.S. Government efforts to develop and Strengthen the Capacity 
of the Counternarcotics police of Afghanistan’s (CnpA) provincial 
Units

12/2013

SiGAR 090A Audit of AnA national engineer Brigade’s engineering equipment 11/2013

SiGAR 089A Audit of U.S. Support for development of the Afghan Air Force 11/2013

SiGAR 088A
U.S. Government efforts to Assist in Reconstruction and 
Commercialization of Afghanistan’s information and 
Communication Technology Sector

11/2013

SiGAR 087A Women’s initiatives 8/2013
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Audit Identifier Project Title Date Initiated

SiGAR 086A education Sector 8/2013

SiGAR 085A Mobile Strike Force Vehicles for the Afghan national Army 7/2013

SiGAR 078A
Accountability of Weapons and equipment provided to the Afghan 
national Security Forces (AnSF)

5/2013

SiGAR 080A U.S. Government Reconstruction Transition plan 3/2013

SiGAR 082B Agency Safeguards for direct Assistance 3/2013

SiGAR 079B Reliability of Afghan national Security Forces data 2/2013

Completed financial Audits
SIGAR completed two financial audits during this reporting period.

ComPleted SIGAR fInAnCIAl AudItS AS of APRIl 30, 2014

Report Identifier Report Title Date Issued

SiGAR Financial Audit 
14-39-FA

USAid’s Strategic provincial Roads program: Audit of Costs incurred by 
international Relief and development inc.

2/2014

SiGAR Financial Audit 
14-34-FA

USAid’s Health Service Support project: Audit of Costs incurred by 
Jhpiego Corporation 

2/2014

new financial Audits 
SIGAR initiated 27 financial audits during this reporting period.

new SIGAR fInAnCIAl AudItS AS of APRIl 30, 2014

Audit Identifier Project Title Date Initiated

F-067
dOd Contract with new Century Consulting Limited for technical 
support to Afghanistan Source Operation Management (ASOM) 

4/2014

F-066
dOd Contract with Raytheon Technical Services Company LLC for 
AnA depot support

4/2014

F-065
dOd Contract with Special Operations Technology for non-personal 
services to provide technical intercept unit early warning system 
support

4/2014

F-064
dOd Contract with dRS Technical Services, inc. for AnA 
Communications equipment service mentoring, systems engineer-
ing, technical assistance, training, and maintenance

4/2014

F-063
dOd Contract with L-3 Services, inc for support services to the MOi 
and Anp

4/2014

F-062
dOd Contract with dyncorp, international, LLC for mentoring and 
training services in support of the AnSF

4/2014

F-061
State contract with pAe Government Services incorporated for tech-
nical support to the Justice Sector Support program (JSSp)

3/2014

F-060
State Grants with Global Rights for increasing access to justice for 
family law clients and strengthening the capacity of civil society/
young lawyers to protect human rights in Afghanistan 

3/2014

F-059
State Grants with Women for Afghan Women for technical support 
for the promotion and protection of Afghan women’s rights

3/2014

F-058
State Grants with Clear path international (Cpi) for technical 
support to the integrated Victim Assistance and Capacity Building 
program

3/2014

onGoInG SIGAR PeRfoRmAnCe AudItS AS of APRIl 30, 2014 (Continued)
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Audit Identifier Project Title Date Initiated

F-057
State Grants with Organization for Mine Clearance and Afghan 
Rehabilitation (OMAR) for mine and unexploded ordnance 
clearance

3/2014

F-056
USAid Task Order with Management Systems international, inc 
(MSi) for technical support to the Measuring impact of Stabilization 
initiative (MiSTi)

3/2014

F-055
USAid Task Order with University Research Co. LLC for technical 
support to the Health Care improvement (HCi) project

3/2014

F-054
USAid Cooperative Agreement with University of Massachusetts 
for technical support to the Higher education project (Hep) in 
Afghanistan

3/2014

F-053

USAid Cooperative Agreement with Consortium For elections and 
political process (CeppS) for support to subnational govern-
ment institutions in Regional Command-east and Regional 
Command-South

3/2014

F-052
USAid Contract with AeCOM international development inc. for 
technical support to Stabilization in Key Areas (SiKA)–West

3/2014

F-051
USAid Contract with AeCOM international development inc. for 
technical support to Stabilization in Key Areas (SiKA)–east

3/2014

F-050
USAid Contract with Tetra Tech for technical support to the Rule of 
Law Stabilization–Formal Component

3/2014

F-049
USAid Contract with international Relief and development, inc. 
(iRd) for engineering, Quality Assurance and Logistical Support 
(eQUALS)

3/2014

F-048

USAid Cooperative Agreement with Wildlife Conservation Society 
(WCS) for technical support to the improving Livelihoods and 
Governance through natural Resource Management project 
(iLG-nRMp) 

3/2014

F-047
USAid Cooperative Agreement with democracy international for 
technical support for electoral Reform and Civic Advocacy (AeRCA)

3/2014

F-046
USAid Contract with AeCOM international development inc. for 
technical support to Stabilization in Key Areas (SiKA)–South

3/2014

F-045
USAid Cooperative Agreement with Consortium For elections and 
political process (CeppS) to support increased electoral participa-
tion in Afghanistan

3/2014

F-044
USAid Cooperative Agreement with internews network for support to 
the Afghan Media development and empowerment project (AMdep)

3/2014

F-043
USAid Contract with Tetra Tech to support Land Reform in 
Afghanistan

3/2014

F-042
USAid Cooperative Agreement with international Relief and 
development, inc. for technical support to the Afghanistan Civilian 
Assistance program (ACAp ii)

3/2014

F-041
USAid Cooperative Agreement with international Relief and 
development, inc. for  technical support to the Southern Regional 
Agriculture development program (SRAdp)

3/2014

new SIGAR fInAnCIAl AudItS AS of APRIl 30, 2014 (Continued)
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ongoing financial Audits 
SIGAR had 18 financial audits in progress during this reporting period.

onGoInG SIGAR fInAnCIAl AudItS AS of APRIl 30, 2014

Audit Identifier Project Title Date Initiated

F-040
dOd Contract with A-T Solutions for support to Freedom of Maneuver 
program

12/2013

F-039
dOd Contract with Jorge Scientific Corp for support to Legacy east 
program

12/2013

F-038
dOd Contract with CACi Technologies inc. for technical engineering, 
logistical engineering and fielding efforts

12/2013

F-037
USAid Task Order with Tetra Tech ARd for technical support to the Rule 
of Law Stabilization program–Formal

9/2013

F-036
State Grant with Sayed Majidi Architecture and design (SMAd) for 
project management services for architectural and engineering design 
of the new national museum in Kabul

9/2013

F-035
State Cooperative Agreement and Grant with CeTenA Group for 
support to the Afghan TV Content production Manager project and the 
nationwide Adult Literacy project

9/2013

F-034
State Grants with the Mine Clearance planning Agency to provide 
support for the removal of land mines and unexploded ordnance

9/2013

F-033
State Task Order with pAe for technical support to the Civilian police 
program

9/2013

F-032
USAid Task Order with iRG (now part of engility) for technical support 
to the Afghan Clean energy program (ACep)

9/2013

F-031
USAid Cooperative Agreement with iCMA for technical support to the 
Afghanistan Municipal Strengthening program (AMSp)

9/2013

F-030
USAid Task Order with Tetra Tech dpK for technical support to the Rule 
of Law Stabilization program–Formal

9/2013

F-029
USAid Cooperative Agreement with CARe international for technical 
support to the partnership for Advancing Community-based education 
in Afghanistan (pACe-A)

9/2013

F-028
USAid Task Order with AeCOM for technical support to the Afghanistan 
Social Outreach program (ASOp)

9/2013

F-027
USAid Cooperative Agreement with pACT to strengthen the 
independent media sector in Afghanistan

9/2013

F-026
USAid Task Order with ARd (now part of Tetra Tech) to provide 
technical support to the Sustainable Water Supply and Sanitation 
(SWSS) project

9/2013

F-025
USAid Cooperative Agreement with iRd to implement the Afghanistan 
Vouchers for increased production in Agriculture (AVipA) program

9/2013

F-024
USAid Contract with Chemonics for technical support to the 
Afghanistan Stabilization initiative (ASi) and Accelerated Sustainable 
Agriculture program (ASAp)

7/2013

F-023
USAid Contract with development Alternatives inc for  technical 
support to the Afghan Small and Medium enterprise development 
(ASMed) project & Afghanistan Stabilization initiative (ASi)

7/2013
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SIGAR INSPECTIONS

Completed Inspections 
SIGAR completed two inspections during this reporting period.

ComPleted SIGAR InSPeCtIonS AS of APRIl 30, 2014

Report Identifier Report Title Date Issued
SiGAR inspection 
14-41-ip

Camp Monitor: Most Construction Appears to Have Met Contract 
Standards, but it is Unclear if Facility is Being Used as intended

3/2014

SiGAR inspection 
14-31a-ip

Salang Hospital: Comments from USFOR-A 2/2014

Inspection Alert letters
SIGAR issued two inspection alert letters during this reporting period.

ISSued SIGAR InSPeCtIon AleRt letteRS AS of APRIl 30, 2014

Letter Identifier Letter Title Date Issued
SiGAR Alert Letter 
14-45-AL

Baghlan prison Construction 4/2014

SiGAR Alert Letter 
14-42-AL

FOB Sharana incinerators 3/2014

new Inspections
SIGAR initiated five new inspections during this reporting period.

new SIGAR InSPeCtIonS AS of APRIl 30, 2014

Project Identifier Project Title Date Initiated
i-019 inspection of the Shorandam industrial park 4/2014
i-018 inspection of the Gorimar industrial park 4/2014
i-017 inspection of AnA Slaughterhouse Facility 2/2014
i-016 inspection of AnA Camp Commando Complex 2/2014
i-015 inspection of Ministry of defense Headquarters 2/2014

SIGAR SPECIAL PROJECTS

Completed Special Projects 
SIGAR completed 10 Special Project products this reporting period. 

ComPleted SIGAR SPeCIAl PRojeCtS AS of APRIl 30, 2014

Report Identifier Report Title Date Issued
SiGAR Special project 
14-51-Sp

inquiry Letter: USdA Soybean program 4/2014

SiGAR Special project 
14-50-Sp

inquiry Letter: Anp Mobile Money pilot program 4/2014

SiGAR Special project 
14-49-Sp

Fact Sheet: department of State Assistance to Afghanistan: $4 
Billion Obligated between 2002 and 2013

4/2014

SiGAR Special project 
14-44-Sp

inquiry Letter: Cancelled USAid Contracts 4/2014
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Report Identifier Report Title Date Issued
SiGAR Special project 
14-43-Sp

inquiry Letter: dOd Contract data Request 4/2014

SiGAR Special project 
14-40-Sp

inquiry Letter: Kajaki Unit 2 project 3/2014

SiGAR Special project 
14-38-Sp

inquiry Letter: 64,000-Square-Foot Building Review document 
preservation

2/2014

SiGAR Special project 
14-37-Sp

inquiry Letter: Communications Towers 2/2014

SiGAR Special project 
14-36-Sp

inquiry Letter: Afghan national police Ghost Worker and Law and 
Order Trust Fund for Afghanistan Financial Management

2/2014

SiGAR Special project 
14-35-Sp

inquiry Letter: Mi-17 Crash and demolition 2/2014

OTHER SIGAR WRITTEN PRODUCTS
The Special Inspector General for Afghanistan Reconstruction, John F. 
Sopko, testified before the Congress once this reporting period.

new SIGAR teStImonY AS of APRIl 30, 2014

Testimony Identifier Testimony Title Testimony Date
SiGAR 14-46-TY Lessons Learned from Oversight of USAid’s efforts in Afghanistan 4/3/2014

ComPleted SIGAR SPeCIAl PRojeCtS AS of APRIl 30, 2014 (Continued)
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appendix d
sigar investigations and hotline 

SIGAR Investigations
This quarter, SIGAR opened 60 new investigations and closed 40, bringing 
the total number of open investigations to 338. Of the new investiga-
tions, most involved money laundering and procurement fraud, as shown 
in Figure D.1. Of the closed investigations, most were closed due to 
unfounded allegations, as shown in Figure D.2. 

SIGAR Hotline
Of the 99 Hotline complaints received this quarter, most were received elec-
tronically, as shown in Figure D.3.  In addition to working on new complaints, 
the Investigations directorate continued its work this quarter on complaints 
received prior to January 1, 2014. This quarter, the directorate processed 148 
complaints, most of which were closed, as shown in Figure D.4. 

Total:  60

Procurement/
Contract Fraud
14

Money
Laundering
19

Theft
9

Corruption
9

Other/
Miscellaneous
9

Source: SIGAR Investigations Directorate, 4/9/2014.

NEW SIGAR INVESTIGATIONS, 
JANUARY 1–MARCH 31, 2014

Total: 40

Unfounded Allegations

Administrative

Lack of Investigative Merit

Criminal Declination

Conviction

Exoneration

0 5 10 15 20

19

8

4

1

6

2

Source: SIGAR Investigations Directorate, 4/9/2014.  

SIGAR INVESTIGATIONS: CLOSED INVESTIGATIONS, JANUARY 1–MARCH 31, 2014

Figure D.2

Figure D.1
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Suspensions and Debarments From SIGAR Referrals
SIGAR’s referrals for suspension and debarment as of March 31, 2014, are 
shown in chronological order in Table D.1. 

Table D.1

SUSPENSIONS AND DEBARMENTS AS OF MARch 31, 2014
suspensions debarments

al-Watan Construction Company Farooqi, Hashmatullah

Basirat Construction Firm Hamid Lais Construction Company

Brophy, Kenneth Hamid Lais Group

naqibullah, nadeem Lodin, Rohullah Farooqi

Rahman, Obaidur Bennett & Fouch associates, LLC

Campbell, neil patrick Brandon, Gary

Borcata, Raul a. K5 Global

Close, Jarred Lee ahmad, noor

Logistical Operations Worldwide noor ahmad Yousufzai Construction Company

Robinson, Franz Martin ayeni, Sheryl adenike

Taylor, Zachery dustin Cannon, Justin

aaria Group Construction Company Constantino, april anne

aaria Group Constantino, dee

aaria Herai General Trading Constantino, Ramil palmes

aaria M.e. General Trading LLC Crilly, Braam

aaria Middle east drotleff, Christopher

aaria Middle east Company LLC Fil-Tech engineering and Construction Company

aaria Middle east Company Ltd.–Herat Handa, Sidharth

0 20 40 60 80 100 120

Source: SIGAR Investigations Directorate, 4/9/2014.

Note: 99 complaints received during quarter; total of 148 includes complaints received in this quarter, as well as prior 
quarters, that were processed this quarter.

STATUS OF SIGAR HOTLINE COMPLAINTS: JANUARY 1–MARCH 31, 2014

Total: 148

Under Review (Open)

Under Investigation (Open) 

Referred Out (Open)

Closed after Investigation

Referred Out (Closed)

Closed Administratively

3

3

26

6

7

103

Figure D.4

Total: 99

Electronic 
(email, web, or fax)
96

Phone
2

Written
(Other)

1

Source: SIGAR Investigations Directorate, 4/10/2014.

SOURCE OF SIGAR HOTLINE COMPLAINTS, 
JANUARY 1–MARCH 31, 2014

Figure D.3
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suspensions debarments

aaria Supplies Company LTd Jabak, imad

aaria Supply Services and Consultancy Jamally, Rohullah 

aftech international Khalid, Mohammad

aftech international pvt., Ltd. Khan, daro

alam, ahmed Farzad Mariano, april anne perez

albahar Logistics McCabe, elton Maurice

american aaria Company LLC Mihalczo, John

american aaria LLC Qasimi, Mohammed indress

Barakzai, nangialai Radhi, Mohammad Khalid

Formid Supply and Services Safi, Fazal ahmed

Greenlight General Trading Shin Gul Shaheen, a.k.a. “Sheen Gul Shaheen”

Kabul Hackle Logistics Company espinoza-Loor, pedro alfredo

Sharpway Logistics Campbell, neil patrick*

United States California Logistics Company navarro, Wesley

Yousef, najeebullah Hazrati, arash

Rahimi, Mohammad edris Midfield international

Wooten, philip Steven Moore, Robert G.

domineck, Lavette Kaye noori, noor alam, a.k.a. “noor alam"

Markwith, James northern Reconstruction Organization

all points international distributors, inc. Shamal pamir Building and Road Construction 
Company

Cipolla, James Wade, desi d.

Hercules Global Logistics Blue planet Logistics Services

Schroeder, Robert Mahmodi, padres

aiSC LLC Mahmodi, Shikab

american international Security Corporation Saber, Mohammed

Brothers, Richard S. Watson, Brian erik

david a Young Construction & Renovation inc. abbasi, Shahpoor*

Force direct Solutions LLC amiri, Waheedullah*

Harris, Christopher atal, Waheed*

Hernando County Holdings LLC daud, abdulilah*

Hide-a-Wreck LLC dehati, abdul Majid*

panthers LLC Fazli, Qais*

paper Mill Village, inc Hamdard, Mohammad Yousuf*

Shrould Line LLC Kunari, Haji pir Mohammad*

Spada, Carol Mushfiq, Muhammad Jaffar*

Taylor, Michael Mutallib, abdul*

Welventure LLC nasrat, Sami*

World Wide Trainers LLC passerly, ahmaad Saleem*

Young, david Rabi, Fazal*

espinoza, Mauricio Rahman, atta*

Long, Tonya Rahman, Fazal*

peace Thru Business Roshandil, Mohammad ajmal*

pudenz, adam Jeff Julias Safi, azizur Rahman*

Table D.1 (ConTinueD)

SUSPENSIONS AND DEBARMENTS AS OF MARch 31, 2014
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Table D.1 (ConTinueD)

SUSPENSIONS AND DEBARMENTS AS OF MARch 31, 2014

suspensions debarments

elham, Yaser, a.k.a. “najibullah Saadullah” Safi, Matiullah*

everest Faizy Logistics Services Sahak, Sher Khan*

Faizy elham Brothers, Ltd. Shaheed, Murad*

Faizy, Rohullah Shirzad, daulet Khan*

Hekmat Shadman General Trading LLC Uddin, Mehrab*

Hekmat Shadman, Ltd., d.b.a. “Hikmat Shadman, 
Ltd.”

alam, ahmed Farzad*

Hikmat Shadman Construction and Supply Company Greenlight General Trading*

Hikmat Shadman Logistics Services Company, 
d.b.a. “Hikmat Shadman Commerce Construction 
and Supply Company,” d.b.a. “Hikmat Shadman 
Commerce Construction Services”

aaria Middle east Company LLC*

Saif Hikmat Construction Logistic Services and 
Supply Co.

aaria Middle east Company Ltd. – Heart*

Shadman, Hikmatullah, a.k.a. “Hikmat Shadman,” 
a.k.a. “Haji Hikmatullah Shadman,” a.k.a. 
“Hikmatullah Saadulah”

aaria M.e. General Trading LLC*

Rivera-Medina, Franklin delano aaria Middle east*

Barakzai, nangialai*

Formid Supply and Services*

aaria Supply Services and Consultancy*

Kabul Hackle Logistics Company*

Yousef, najeebullah*

aaria Group*

aaria Group Construction Company*

aaria Supplies Company LTd*

Rahimi, Mohammad edris*

all points international distributors, inc.*

Hercules Global Logistics*

Schroeder, Robert*

Helmand Twincle Construction Company

Waziri, Heward Omar

Zadran, Mohammad

afghan Mercury Construction Company, d.b.a. “afghan 
Mercury Construction & Logistics Company”

Mirzali naseeb Construcion Company

Montes, diyana

naseeb, Mirzali

Robinson, Franz Martin*

Smith, nancy

Sultani, abdul anas  a.k.a. “abdul anas”

Faqiri, Shir

Hosmat, Haji

Jim Black Construction Company
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suspensions debarments

arya ariana aryayee Logistics, d.b.a. “aaa Logistics,” 
d.b.a. “Somo Logistics”

Garst, donald

Mukhtar, abdul  a.k.a. “abdul Kubar”

noori Mahgir Construction Company

noori, Sherin agha

Long, Tonya*

isranuddin, Burhanuddin

Matun, navidullah, a.k.a. “Javid ahmad”

Matun, Wahidullah

navid Basir Construction Company

navid Basir JV Gagar Baba Construction Company

nBCC & GBCC JV

noori, navid  

asmatullah, Mahmood, a.k.a. "Mahmood"

Khan, Gul

Khan, Solomon Sherdad, a.k.a. "Solomon"

Mursalin, ikramullah, a.k.a. "ikramullah"

Musafer, naseem, a.k.a. "naseem"

ali, esrar

Gul, Ghanzi

Luqman engineering Construction Company, d.b.a. 
“Luqman engineering”

Safiullah, a.k.a. "Mr. Safiullah"

Sarfarez, a.k.a."Mr. Sarfarez"

Wazir, Khan

akbar, ali

Crystal Construction Company, d.b.a. “Samitullah 
Road Construction Company”

Samitullah (individual uses only one name)

Gurvinder, Singh

Jahan, Shah

Shahim, Zakirullah  a.k.a. “Zakrullah Shahim”, a.k.a. 
“Zikrullah Shahim”

alyas, Maiwand ansunullah  a.k.a. “alyas Maiwand,” 
a.k.a. “Maiwand allias,” a.k.a. “Maiwand aliass,” a.k.a. 
“engineer Maiwand alyas”

BMCSC

Maiwand Haqmal Construction and Supply Company

new Riders Construction Company, d.b.a. “Riders 
Construction Company, ” d.b.a. “new Riders 
Construction and Services Company”

Riders Constructions, Services, Logistics and 
Transportation Company

Riders Group of Companies

Table D.1 (ConTinueD)

SUSPENSIONS AND DEBARMENTS AS OF MARch 31, 2014
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Table D.1 (ConTinueD)

SUSPENSIONS AND DEBARMENTS AS OF MARch 31, 2014
suspensions debarments

domineck, Lavette Kaye*

Markwith, James*

Martinez, Rene

Maroof, abdul

Qara, Yousef

Royal palace Construction Company

Bradshaw, Christopher Chase

Boulware, Candice a.k.a. “Candice Joy dawkins"

dawkins, John

Mesopotamia Group LLC

nordloh, Geoffrey

Kieffer, Jerry

Johnson, angela

CnH development Company, LLC

Johnson, Keith

Military Logistic Support, LLC

eisner, John

Taurus Holdings LLC

Brophy, Kenneth Michael*

note: * indicates previously in suspended status following criminal indictment. Final debarment imposed following 
criminal conviction in u.S. federal district court.
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Appendix e
AbbreviAtions And Acronyms
Acronym or 
AbbreviAtion Definition

4A Assistance to Afghanistan's Anti-Corruption Authority

AAn Afghan Analysts network

ABAde Assistance in Building Afghanistan by developing enterprises

ABp Afghan Border police

ACd Afghan Customs department

ACe Agricultural Credit enhancement

ACU Anticorruption Unit

AdB Asian development Bank

AdF Agricultural development Fund

AeRCA Afghanistan electoral Reform and Civic Advocacy

AFn afghanis (currency—Afghan nationals are Afghans)

AGO Attorney General’s Office

AGS Afghan Geological Survey

AiF Afghanistan infrastructure Fund

AiHRC Afghanistan independent Human Rights Commission

AiTF Afghanistan infrastructure Trust Fund

ALBA Assistance to Legislative Bodies of Afghanistan

ALp Afghan Local police

AMdep Afghanistan Media development and empowerment project

AnA Afghan national Army 

AnCOp Afghan national Civil Order of police

Anp Afghan national police

AnSF Afghan national Security Forces

ApA Afghanistan petroleum Authority

AppF Afghan public protection Force

ApRp Afghan peace and Reintegration plan

ARTF Afghanistan Reconstruction Trust Fund

AnSF Afghan national Security Forces

ASF Afghan Security Forces

ASFF Afghanistan Security Forces Fund 

AUAF American University of Afghanistan

AUp Afghan Uniform police

BAF Bagram Airfield

Continued on the next page
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Acronym or 
AbbreviAtion Definition

BCp border crossing point

BeLT Basic education, Literacy, and Technical-Vocational education and Training

BMTF Border Management Task Force

BSA Bilateral Security Agreement

CAC counter/anticorruption

CBp Customs and Border protection, department of Homeland Security (U.S.)

CdC Community development Center

CeK Corps engineer Kandak (Afghan)

CenTCOM U.S. Central Command

CeRp Commander’s emergency Response program

CHAMp Commercial Horticulture and Agricultural Marketing program

CiA Central intelligence Agency (U.S.)

Cidne Combined information data network exchange

CiGie Council of the inspectors General on integrity and efficiency 

CJiATF Combined Joint interagency Task Force

CJTF Counter narcotics Tribunal and the Criminal Justice Task Force

C-JTSCC U.S. Central Command's Joint Theater Support Contracting Command

CM capability milestone

CnA Center for naval Analysis

CnCe Counter narcotics Community engagement

Cnd Commission on narcotic drugs

CnJC Counternarcotics Justice Center

CnpA Counternarcotics police of Afghanistan 

CnpCi-W China national petroleum Corporation Watan energy Afghanistan, Ltd.

CO contracting officer

COR contracting officer's representative

CpC Criminal procedure Code

CSTC-A Combined Security Transition Command-Afghanistan 

CUAT Commander’s Unit Assessment Tool 

dAB da Afghanistan Bank

dABS da Afghanistan Breshna Sherkat

dCiS defense Criminal investigative Service (U.S.)

dCMA defense Contract Management Agency (U.S.) 

deA drug enforcement Administration (U.S.)

di democracy international 

dOd department of defense (U.S.)

dOd Cn department of defense drug interdiction and Counter-drug Activities fund (U.S.)

Continued on the next page
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Acronym or 
AbbreviAtion Definition

dOd OiG department of defense Office of inspector General

dOJ department of Justice (U.S.)

eCC electoral Complaints Commission

eCF extended Credit Facility

eMiS Ministry of education's information Management System (Afghan)

eSF economic Support Fund

eVAW elimination of Violence Against Women law (Afghan)

FATF Financial Action Task Force

FBi Federal Bureau of investigation (U.S.)

FeFA Fair election Forum of Afghanistan

FOB forward operating base

FRiC Force Reintegration Cell (iSAF)

FY fiscal year

GAGAS Generally Accepted Government Auditing Standards

GAO Government Accountability Office (U.S.)

Gdp gross domestic product

GdpdC General directorate of prisons and detention Centers

GLe Governor-Led eradication

Gpi Good performer's initiative

GSCC General Support Contracting Command

Hep Higher education program

HMiS Health Management information System

HOO High Office of Oversight for Anti-Corruption (aka "HOOAC") (Afghan)

Hpp Health policy project

iARCSC independent Appointment Board of the Civil Service Commission

iCC international Coordinating Committee

ideA-neW incentives driving economic Alternatives-north, east, and West

idLG independent directorate of Local Governance (Afghan)

idp internally displaced person

ieC independent election Commission (Afghan)

ied improvised explosive device

iJC international Security Assistance Force Joint Command 

iMF international Monetary Fund

inCLe international narcotics Control and Law enforcement (U.S)

inL Bureau of international narcotics and Law enforcement Affairs (U.S.)

iOCC interagency Operations Coordination Center

ipA independent public Accountant

Continued on the next page
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Acronym or 
AbbreviAtion Definition

iRd international Relief and development (an nGO)

iSAF international Security Assistance Force 

JCMB Joint Coordination and Monitoring Board

JTTp Justice Training Transition program

KAF Kandahar Airfield

KCi Kabul City initiative

KFZ Kandahar Food Zone

KHpp Kandahar-Helmand power project

KiA killed in action

LMG Leadership, Management, Governance project

LOTFA Law and Order Trust Fund for Afghanistan

MAiL Ministry of Agriculture, irrigation, and Livestock (Afghan)

MCC Metallurgical Corporation of China

MCn Ministry of Counternarcotics (Afghan)

MCTF Major Crimes Task Force

MeC Monitoring and evaluation Committee (Afghan)

MidAS Mining investment and development for Afghan Sustainability

MiSTi Measuring impacts of Stabilization initiatives

MOd Ministry of defense (Afghan)

MOF Ministry of Finance (Afghan)

MOi Ministry of interior (Afghan)

MOMp Ministry of Mines and petroleum (Afghan)

MOpH Ministry of public Health (Afghan)

MORe Ministry of Women's Affairs Organizational Restructuring and empowerment project 
(Afghan)

MOWA Ministry of Women's Affairs (Afghan)

MRRd Ministry of Rural Rehabilitation and development

nAT-C nATO Air Training Command-Afghanistan

nATO north Atlantic Treaty Organization

nCO noncommissioned officer

ndAA national defense Authorization Act

ndi national democratic institute

neB national engineer Brigade (Afghan)

nepS northeast power System

nGO nongovernmental organization

nKB new Kabul Bank

npp national priority program

Continued on the next page
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Acronym or 
AbbreviAtion Definition

nTM-A nATO Training Mission-Afghanistan

O&M operations and maintenance

OCO overseas contingency operations

OeCd Organization for economic Cooperation and development

OHCHR Office of the High Commissioner for Human Rights

OMB Office of Management and Budget 

OSd Office of the Secretary of defense 

pAS political Affairs Section (U.S.)

pBGF performance Based Governance Fund

pCH partnership Contracts for Health Services

pFM public financial management

pGO provincial governor's office 

pJST provincial Joint Secretariat Teams

pM/WRA Bureau of political-Military Affairs-Office of Weapons Removal and Abatement (U.S.)

ppp public-private partnership

pROMOTe promoting Gender equality in the national priority program

pSC private security contractor

pTeC power Transmission expansion and Connectivity

RAMp-Up Regional Afghan Municipalities program for Urban populations

RASR Regional Command AnSF Assessment Report

RC recurrent cost

RLS-F Rule of Law Stabilization-Formal

RLS-i Rule of Law Stabilization-informal

SepS Southeast power System

SGdp Sheberghan Gas development program

SiGAR Special inspector General for Afghanistan Reconstruction

SiKA Stability in Key Areas

SMW Special Mission Wing (Afghan)

SpeCS Supporting political entities and Civil Society program

State OiG department of State Office of the inspector General

STep-Up Strengthening Tertiary education program-University partnerships

STRATCOM Office of Strategic Communications

SWSS Sustainable Water Supply and Sanitation

SY solar year

TAFA Trade Accession and Facilitation for Afghanistan

TAT Telecom Advisory Team

TFBSO Task Force for Business and Stability Operations in Afghanistan 

Continued on the next page
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Acronym or 
AbbreviAtion Definition

TMAF Tokyo Mutual Accountability Framework

TMR Transportation Movement Request

TVeT Technical Vocational education and Training

Un United nations

UnAMA United nations Assistance Mission in Afghanistan

Undp United nations development programme

UnOdC Un Office on drugs and Crime

USAAA U.S. Army Audit Agency

USACe U.S. Army Corps of engineers

USAid U.S. Agency for international development

USAid OiG USAid Office of the inspector General

USFOR-A U.S. Forces-Afghanistan

USGS U. S. Geological Survey

USip U.S. institute for peace

VSO Village Stability Operations

WiA wounded in action
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The National Defense Authorization Act for FY 2008 (P.L. 110-181)  
established the Special Inspector General for Afghanistan 
Reconstruction (SIGAR). 

SIGAR’s oversight mission, as defined by the legislation, is to provide for the 
independent and objective 
•	 conduct and supervision of audits and investigations relating to the programs  

and operations funded with amounts appropriated or otherwise made available 
for the reconstruction of Afghanistan.

•	 leadership and coordination of, and recommendations on, policies designed 
to promote economy, efficiency, and effectiveness in the administration of the 
programs and operations, and to prevent and detect waste, fraud, and abuse  
in such programs and operations.

•	 means of keeping the Secretary of State and the Secretary of Defense fully  
and currently informed about problems and deficiencies relating to the 
administration of such programs and operation and the necessity for and 
progress on corrective action.

Afghanistan reconstruction includes any major contract, grant, agreement,  
or other funding mechanism entered into by any department or agency of the  
U.S. government that involves the use of amounts appropriated or otherwise made 
available for the reconstruction of Afghanistan. 

Source: P.L. 110-181, “National Defense Authorization Act for FY 2008,” 1/28/2008.

(For a list of the congressionally mandated contents of this report, see Section 3.)

Afghan National Army officers at a base in Laghman Province hold up blue-inked fingers that 
show they voted in the april 5 presidential and provincial-council election. (U.s. army photo)
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