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The National Defense Authorization Act for FY 2008 (Pub. L. No. 
110-181) established the Special Inspector General for Afghanistan 
Reconstruction (SIGAR). 

SIGAR’s oversight mission, as defined by the legislation, is to provide for the 
independent and objective 
• conduct and supervision of audits and investigations relating to the programs  

and operations funded with amounts appropriated or otherwise made available 
for the reconstruction of Afghanistan.

• leadership and coordination of, and recommendations on, policies designed 
to promote economy, efficiency, and effectiveness in the administration of the 
programs and operations, and to prevent and detect waste, fraud, and abuse  
in such programs and operations.

• means of keeping the Secretary of State and the Secretary of Defense fully  
and currently informed about problems and deficiencies relating to the 
administration of such programs and operation and the necessity for and 
progress on corrective action.

Afghanistan reconstruction includes any major contract, grant, agreement,  
or other funding mechanism entered into by any department or agency of the  
U.S. government that involves the use of amounts appropriated or otherwise made 
available for the reconstruction of Afghanistan. 

Source: Pub. L. No. 110-181, “National Defense Authorization Act for FY 2008,” 1/28/2008.

(For a list of the congressionally mandated contents of this report, see Section 3.)
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I am pleased to submit to Congress, and to the Secretaries of State and Defense, SIGAR’s 33rd quarterly 
report on the status of the U.S. reconstruction effort in Afghanistan.

Fifteen years after the United States and its allies intervened to expel the Taliban regime that was 
sheltering al-Qaeda, the international community this quarter reaffirmed its support for the civilian 
reconstruction of Afghanistan. On October 5, Afghanistan and the European Union co-hosted a conference 
in Brussels that brought together 75 countries and 26 international organizations and agencies. Donor 
nations stated their intent to provide $15.2 billion between 2017 and 2020 in support of Afghanistan’s 
development priorities. Decisions on future U.S. funding rest with the United States Congress, but Secretary 
of State John Kerry pledged to work with lawmakers to provide civilian assistance “at or very near” the 
current levels through 2020. 

For its part in the Brussels proceedings, the Afghan government introduced the Afghanistan 
National Peace and Development Framework, the new five‐year plan for attaining self‐reliance. 
Kabul’s representatives also announced a fresh set of deliverables for the Self-Reliance through Mutual 
Accountability Framework. Afghan government progress on the deliverables may influence donors’ 
decisions on aid levels in the 2017–2020 period. 

The commitments made at Brussels paralleled donor commitments made earlier this year at the 
NATO summit in Warsaw to maintain security assistance to Afghanistan at more than $4 billion annually 
through 2020.

The United States will almost certainly continue to be the leading source of both military and civilian 
reconstruction aid to Afghanistan for years to come. With a total of $115 billion already appropriated since 
fiscal year 2002, the need for close and effective oversight of funds, projects, and programs will continue. 

The most immediate challenge to the U.S. reconstruction effort, and to the viability of the Afghan nation-
state, remains the armed insurgency pursued by the Taliban and other factions. In September, the Afghan 
government concluded a peace agreement with one group of insurgents, the Gulbuddin faction of Hezb-e 
Islami, whose leader was designated a global terrorist by the United States for his participation in and 
support of terrorist acts by al-Qaeda and the Taliban.

Other insurgent groups, however, have continued to press hard against the Afghan government’s hold on 
population centers. As in the fall of 2015, Taliban fighters briefly held portions of the northern provincial 
capital of Kunduz in early October. In southwestern Afghanistan, another Taliban offensive threatened 
Lashkar Gah, capital of long-contested, poppy-growing Helmand Province, as well as Farah, capital and 
namesake city of a neighboring province. In the north, insurgents attacked Maimane, capital of Faryab 
Province in mid-October. The fighting has prompted increased U.S. tactical support and air strikes to help 
government forces.

The Washington Post recently quoted an unnamed senior U.S. administration official characterizing the 
security situation in Afghanistan as an “eroding stalemate.” The security section of this report discusses 
some worrisome facts that might support such a view: (1) Afghan army and police numbers remain below 
authorized-strength goals, (2) the security forces suffer from high levels of attrition, (3) the United States 
lacks visibility into most Afghan units’ actual levels of training and effectiveness, (4) the security forces have 
questionable abilities to sustain and maintain units and materiel, and (5) the security forces continue to 
deploy commando and other highly skilled units on missions that should be undertaken by regular units.

SPECIAL INSPECTOR GENERAL FOR

AFGHANISTAN RECONSTRUCTION
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The insurgency is the most immediate and visible threat to a viable central government in Afghanistan. 
The less-dramatic and slower-acting, but still existential, threat is the corroding effect of corruption, which 
diverts money from vital purposes, undermines security and public services, saps the economy, erodes 
public trust and support, and in varied ways nourishes the insurgency. Like the insurgency, corruption is an 
enemy that can be hard to pin down and difficult to defeat.

It was therefore appropriate that on September 14, SIGAR issued the first report from its Lessons 
Learned Program on the threat of corruption and the difficulties facing U.S. efforts to combat it. The report, 
Corruption in Conflict, examines U.S. government agencies’ understanding of the risks of corruption 
in Afghanistan, the slow recognition of the threat and evolution of U.S. responses, and their varying 
effectiveness. Systemic corruption, aggravated by floods of aid money, undermined the U.S. mission in 
Afghanistan from the outset and, unless effectively checked, will continue to undermine progress and could 
ultimately result in mission failure.

Corruption in Conflict presents findings, lessons, and 11 recommendations for executive and legislative 
actions to avoid or mitigate corruption in Afghanistan and in other contingency operations, especially by 
making anticorruption a high priority in goals, plans, and operations. More details appear in Section 2 of 
this report.

The Lessons Learned Program also released a conference report, “Lessons from the Coalition: 
International Experiences from the Afghanistan Reconstruction,” that summarized results of the joint 
SIGAR and United States Institute of Peace conference held at Institute headquarters in Washington, DC, 
earlier this year. Policy makers, donor-nation officials, and subject-matter experts discussed issues including 
conflicting goals and actors in the reconstruction effort, information sharing and donor coordination, the 
importance of obtaining local knowledge and securing local buy-in for programs, and the challenge of 
institutionalizing lessons from Afghanistan for the future.

Improving the lives and opportunities of Afghan women has been a policy goal of the United States 
from the outset of the reconstruction effort. This quarter, SIGAR sent a team of female SIGAR analysts to 
Afghanistan under the leadership of Sharon Woods, SIGAR’s chief of staff, and Deborah Scroggins, director 
of our Research and Analysis Directorate, on a fact-finding mission. The team’s objective was to report on 
the perspectives of prominent Afghan women on U.S.-funded programs supporting women, on how Afghan 
women are faring in general, and on the challenges women still face in that country.

The essay in Section 1 of this report presents views on women’s progress and ongoing challenges drawn 
from more than 40 interviews of Afghan women—among them, Afghanistan’s First Lady Rula Ghani—
including public officials, members of the security forces, and opinion leaders. SIGAR plans to issue a more 
detailed Lessons Learned Program report in the future—based on these interviews and additional research 
and interviews with a broader spectrum of Afghan women—to reach conclusions about the status of women 
in Afghanistan and the effectiveness of U.S. programs since 2002.

SIGAR’s Audits and Inspections, Special Projects, and Investigations directorates continue their work to 
fulfill SIGAR’s mission. This quarter, SIGAR issued 23 audits, inspections, alert letters, and other products. 
SIGAR’s work to date has identified about $2 billion in savings for the U.S. taxpayer.

One alert letter expressed concern over a cooperative agreement between the U.S. Agency for 
International Development (USAID) and Democracy International that has been extended for years, 
subjected to more than 30 modifications, and expanded tenfold in value to $51 million—all while lacking 
clear justification for being awarded noncompetitively. A performance audit examined the sustainment 
challenges and risk to the significant U.S. investment in Afghanistan’s road infrastructure, while another 
examined how USAID’s lack of a geospatial-data policy and standards affected its ability to measure impacts 
of stabilization initiatives in Afghanistan.

SIGAR also completed six financial audits regarding U.S.-funded contracts, grants, and cooperative 
agreements to rebuild Afghanistan. The financial audits identified nearly $85.2 million in questioned costs 
as a result of internal-control deficiencies and noncompliance issues. To date, SIGAR’s financial audits have 
identified more than $395 million in questioned costs.
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This quarter, SIGAR published an alert letter after observing that many fire doors in 25 buildings on the 
newly constructed, U.S.-funded Ministry of Interior compound in Kabul were not certified—although some 
bore fake certification labels—to withstand fire despite contract requirements.

SIGAR also published four inspection reports. One of them examined USAID’s cooperative agree-
ment with the International Organization for Migration to build a 100-bed hospital in Gardez, Paktiya 
Province. Another examined the construction and furnishing of a 20-bed hospital in the Salang District of 
Parwan Province.

SIGAR’s Office of Special Projects issued seven products on a range of issues including “ghost” personnel 
in the Afghan security forces, the creation of the new Anti-Corruption Justice Center in Kabul, the Afghan 
government’s assessment of pervasive corruption at the Ministry of Public Health, the limited anticorruption 
capacity of the Afghan High Office of Oversight, and reconstruction spending by the U.S. Department of 
Agriculture. 

SIGAR criminal investigations resulted in one indictment, two convictions, and two sentencings. SIGAR 
recouped more than $800,000 in cost savings and recoveries for the U.S. government. SIGAR initiated 13 
new investigations and closed 28, bringing the total number of ongoing investigations to 254.

This quarter, SIGAR’s suspension and debarment program referred 46 individuals and one company for 
suspension or debarment based on evidence gathered in Afghanistan and the United States. These referrals 
bring the total number of individuals and companies referred by SIGAR since 2008 to 803, involving 447 
individuals and 356 companies.

My SIGAR colleagues and I continue to stand ready to work with Congress and other stakeholders to 
improve U.S. programs and projects and prevent the waste, fraud, and abuse of U.S. funds in Afghanistan.

Respectfully,

John F. Sopko
Special Inspector General for Afghanistan Reconstruction
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EXECUTIVE SUMMARY

SIGAR OVERVIEW
AUDITS
This quarter, SIGAR produced one audit alert letter, two 
performance audits, six financial audits, and one inspec-
tion alert letter, and four inspection reports.

The performance audits found:
• USAID has spent more than $2.3 billion funding 

stabilization initiatives in Afghanistan, which generally 
achieve their objectives. However, their ability to 
measure the impacts of these programs are limited by 
USAID’s lack of geospatial-data policies and standards.

• The majority of road infrastructure in Afghanistan 
needs repair and maintenance despite the U.S. 
Department of Defense (DOD) and the U.S. Agency 
for International Development (USAID) spending 
at least $2.8 billion building and maintaining 
Afghanistan’s road infrastructure, and more than 
$154 million in road-related programs to improve 
the Afghan Ministry of Public Works’ (MOPW) 
management of road infrastructure. MOPW’s weak 
capacity, corruption, funding issues, and insecurity 
are the biggest challenges to progress. 

The financial audits identified nearly $85.2 million in 
questioned costs as a result of internal-control deficien-
cies and noncompliance issues. These deficiencies and 
noncompliance issues included, noncompliance with 

the terms of delivery orders, failure to obtain prior 
authorization from a contracting officer before award-
ing subcontracts, receiving excess funding that was not 
supported by allowable expenditures or costs incurred, 
unreasonable subcontract and material costs, failure 
to provide supporting documentation for subcontrac-
tor- and professional-service costs as well as property 
and equipment used for projects, inadequate procedures 
to review and approve transactions with subsidiary 
companies, and failure to maintain adequate systems or 
records for reported expenses.

The inspection reports covered:
• a USAID-funded hospital in Gardez, Paktiya Province
• the U.S. Army Corps of Engineers-funded Special 

Mission Wing’s 3rd Air Squadron at Kandahar Airfield
• the U.S. Forces-Afghanistan-funded women’s 

dormitory at Herat University in Herat, Afghanistan
• a Bagram Regional Contracting Center-funded 

hospital in Salang District of Parwan Province

SPECIAL PROJECTS
This quarter SIGAR’s Office of Special Projects wrote 
five inquiry letters, highlighting concerns on a range of 
issues including: 
• DOD’s efforts to eliminate “ghost” personnel in 

the Afghan National Defense and Security Forces’ 
systems, particularly in Helmand Province

This report summarizes SIGAR’s oversight work and updates developments in the three major sectors 
of Afghanistan’s reconstruction effort from July 1 to September 30, 2016.* It also includes an essay 
on the status of Afghan women across six key development sectors: security, political and economic 
participation, justice, health, and education. The essay is the product of a fact-finding mission in which 
SIGAR analysts interviewed notable female Afghan government officials and civil-society leaders in 
Kabul. During this reporting period, SIGAR published 23 audits, inspections, alert letters, and other 
products assessing U.S. efforts to build the Afghan security forces, improve governance, and facilitate 
economic and social development. These reports identified a number of problems, including a lack of 
accountability, failures of planning, deficiencies in internal controls, and noncompliance issues. SIGAR 
investigations resulted in one indictment, two convictions, and two sentencings. SIGAR recouped more 
than $800,000 in cost savings and recoveries for the U.S. government. Additionally, SIGAR referred 
46 individuals and one company for suspension or debarment based on evidence developed as part of 
investigations conducted by SIGAR in Afghanistan and the United States. 
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or debarment based on evidence developed as part of 
investigations conducted by SIGAR in Afghanistan and 
the United States.

Investigations highlights include:
• A federal indictment filed against an Afghan 

contractor, charging him with conspiracy and 
bribery for his role bribing U.S. military members 
to influence their selection of his company for 
contract awards.

• Two British executives of a defense firm sentenced 
to period of incarceration and ordered to pay fines 
totaling over $8,200 for bribing an employee at 
U.S.-based Ronco Consulting Corporation in order 
to enable them to win contracts with that company. 
This was in connection to an investigation earlier 
this year in which the director of operations for 
Ronco Consulting was sentenced to a year-long 
incarceration and a fine of $193,665 for his part in 
those crimes.

• An investigation into nonpayment of $14,905 to 
an Afghan national for subcontract geologic work 
completed under a USACE contract for the Kabul-
Logar Transmission Line Project led to SIGAR 
recouping the full amount of money owed to the 
subcontractor from the prime contractor.

• A prime contractor paid a subcontractor an 
additional $75,000 on the balance of a $175,000 
contract payment owed to the subcontractor, 
bringing the total recouped funds to $100,000. 

• The recovery of over $300,000 of State Department 
money that funded a grant for Women for Afghan 
Women (WAW) due to ineligible costs, mainly for 
improper exchange rates and payment of fines in 
Afghan tax penalties.

• A U.S. contractor indicted for tax evasion for 
failing to file tax returns that adequately reflected 
financial data from his numerous business ventures 
in Afghanistan. 

• Two inquiries to DOD and State about the scope 
of their support efforts in developing the newly 
established Anti-Corruption Justice Center in Kabul

• Requesting a meeting between SIGAR Inspector 
General Sopko and the executive director of the 
Afghanistan Independent Joint Anti-Corruption 
Monitoring and Evaluation Committee (MEC) to 
further discuss MEC’s recent corruption-vulnerability 
assessment findings for the Afghan Ministry of Public 
Health (MOPH)

• USAID efforts to address and implement the MEC’s 
MOPH corruption-vulnerability assessment findings 
with the MOPH 

Additionally, Special Projects conducted a review 
assessing the effectiveness of the High Office of 
Oversight, an anticorruption body charged with register-
ing, verifying and publishing the asset declarations of 
Afghanistan’s top government officials, and issued one 
fact sheet on the U.S. Department of Agriculture’s obli-
gated funds towards the Afghan reconstruction effort. 

LESSONS LEARNED
During this reporting period, the Lessons Learned 
Program released two reports:
• Its first, full lessons-learned report assessing the 

extent to which U.S. efforts countered the pervasive 
corruption in Afghanistan’s institutions from 2002–2014.

• A report from a lessons-learned conference at the 
United States Institute of Peace on September 28, 
2016, “Lessons from the Coalition: International 
Experiences from the Afghanistan Reconstruction.”

INVESTIGATIONS
During the reporting period, SIGAR’s criminal investiga-
tions resulted in one indictment, two convictions, and 
two sentencings. SIGAR recouped more than $800,000 
in cost savings and recoveries for the U.S. government. 
SIGAR initiated 13 new investigations and closed 28, 
bringing the total number of ongoing investigations 
to 254. SIGAR’s suspension and debarment program 
referred 46 individuals and one company for suspension 

* SIGAR may also report on products and events occurring 
after September 30, 2016, up to the publication date.
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“If I talk long enough with [Afghan women], 
they come up with the solutions. … 

Anybody working in development, take 
time to sit down with the local population. 

Take time to listen to them. They know 
their situation better than anyone else.”

—Afghan First Lady Rula Ghani

Source: Afghan First Lady Rula Ghani, Interview with Thomas Friedman, 2016 Women in the World New York Summit, 
New York, NY, 4/6/2016.
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A student takes notes during photojournalism training at the Directorate of Women’s 
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NO SURRENDER: AFGHAN WOMEN 
ON THEIR PROGRESS AND THE 
CHALLENGES THAT REMAIN

Fifteen years after the United States ousted the Taliban regime, Afghanistan 
remains one of the worst places in the world to be a woman, according to 
the United Nations Development Programme.1 Substantial progress has been 
made, but deep-rooted cultural traditions and a persistent insurgency continue 
to threaten the physical safety and health of Afghan women and hold them 
back from entering public life, particularly in the rural areas where some 75% 
of women live.2 In many parts of the country, women still face significant barri-
ers to receiving an education and working outside the home. Women and girls 
are often forced into marriage.3 According to the human rights group Global 
Rights, violence against Afghan women in their homes is so widespread that 
practically every woman will experience it in her lifetime.4

The United States has allocated significant funding since 2002 to the goal 
of improving life and opportunities for Afghan women.5 SIGAR analysis 
of audits, legislation, and known women’s programs indicates the United 
States has committed at least $1 billion for activities intended to improve 
conditions for Afghan women.6 The United States has also obligated more 
than $1 billion on programs for which the advancement of women was a 
component of the program, but the amount specifically for women was 
not quantifiable.7

SIGAR has followed these activities closely as part of its mandate to 
promote the economy, efficiency, and effectiveness of reconstruction pro-
grams and to prevent and detect waste, fraud, and abuse. A 2009 SIGAR 
audit examined the barriers to female participation in that year’s August 
elections; in 2010, another audit reviewed USAID and State’s programs to 
help women and girls in Afghanistan.8 In 2013, Special Inspector General 
John F. Sopko testified before Congress on the implications of oversight 
challenges for Afghan women and girls.9 In 2014, another audit found that 
although DOD, State, and USAID reported gains and improvements in 
the status of Afghan women in fiscal years 2011–2013, there was no com-
prehensive assessment available to confirm these gains directly resulted 
from U.S. efforts.10 After USAID in 2014 launched Promote, a $280 million 
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program in Afghanistan, which the agency describes as the largest wom-
en’s-empowerment program in its history, SIGAR raised questions in 2015 
regarding its funding, outreach, and future goals.11 Finally, SIGAR plans to 
initiate a performance audit of Promote later this year.

 This quarter, SIGAR Chief of Staff Sharon Woods and Director of 
Research and Analysis Deborah Scroggins led a team of female analysts 
to Kabul on a fact-finding mission to identify the major challenges facing 
Afghan women today. The objective was to report to Congress on the per-
spectives of prominent Afghan women on U.S.-funded programs supporting 
women and to better understand how Afghan women feel they are faring.

For this project, SIGAR spoke with more than 40 prominent Afghan 
women in late August and early September, including meeting twice with 
First Lady Rula Ghani, President Ashraf Ghani’s wife, who has emerged as 
a leading spokeswoman for Afghan women. Discussions dealt with what 
has—and has not—been accomplished in six sectors: the security forces, 
justice, politics, the economy, health, and education. 

The interviewees included cabinet ministers, members of parliament, 
heads of civil-society organizations, and many other professionals. Some 
interviewees asked not to be named in this report; SIGAR is quoting or para-
phrasing their comments anonymously.

Most of the women interviewed were highly educated, English-speaking, 
and mainly residing in the Kabul area, although several parliamentarians 
represented rural provinces. They do not represent a random sample of 
Afghan women, who mostly live outside of cities and some 75% of whom are 
illiterate.12 Still, their insights reveal what those who have smashed through 
barriers and benefited most from U.S. policies and programs think about the 
changes that have taken place. This essay discusses their views and does not 
represent the views of SIGAR. A future SIGAR Lessons Learned Program 
report will draw upon these interviews and upon future interviews with a 
more representative sample of rural and urban Afghan women to reach con-
clusions about the effectiveness of U.S. gender programs since 2002.

KEY THEMES OF SIGAR’S INTERVIEWS
Several key themes emerged from SIGAR’s interviews with Afghan women. 
Notably, most of the women agreed that security and corruption remain the 
biggest roadblocks to progress for Afghan women. Without improvements 
in both, little headway can be made to advance women in terms of the secu-
rity forces, justice, politics, the economy, health, and education. 

The main challenge facing Afghan women—Afghanistan’s lack of secu-
rity—not only makes it dangerous for women to go to school, work outside 
the home, and access health services, but also perpetuates social attitudes 
that women are vulnerable and thus should not leave the home. The second 
most frequently cited challenge, pervasive corruption, hinders women’s 
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ability to compete with men in a male-dominated social environment and 
has allegedly led to funds intended for women’s programs being misspent. 

The women SIGAR interviewed offered other valuable insights that 
impact U.S. efforts to improve the status of women in Afghanistan. 
These included:
• the necessity for the U.S. government to continue pressing the Afghan 

government to make opportunities available to Afghan women
• ensuring U.S.-funded programs seek more input from local Afghan 

women in their design phase and are sustainable in the long-term
• expanding the reach of programs to include more rural, not just 

urban, women
• better contextualizing and marketing U.S. programs in a more culturally 

resonant way for Afghans, such as promoting “mutual respect between 
men and women” instead of “women’s empowerment” 

• tackling barriers in traditional culture, where they exist, by working 
with men and religious leaders, as well as women

• further improving legal protections for women in both the informal and 
formal justice systems. 

Overall, the women SIGAR interviewed were grateful to the United States 
and the international community for their support of Afghan women. More 
than any specific programs or projects, they credited the constant pressure 
from the United States and its allies on successive Afghan governments for 
many of the gains they have made. “Fifty to sixty percent of the changes now 
are due to the courage of Afghan women, [because] they fought all the time. 
But if it were not for the women like you in the West, the door would not 
be open,” said Fatima Gailani, the former head of the Afghan Red Crescent 
Society, a major humanitarian organization.13 Colonel Ghouti of the Afghan 
Border Police, who like many Afghans goes by one name, said that U.S. sup-
port has made the past 15 years the best ever for Afghan women.14

Women gather in Sheberghan, northern Afghanistan, during a televised public debate to 
discuss violence against women. (UNAMA photo by Sayed Barez)
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AFGHANISTAN’S FIRST LADY TALKS ABOUT WOMEN’S ISSUES AND U.S. PROGRAMS
First Lady Rula Ghani is a change agent, but don’t call 
her a feminist.

She has seized upon her role as First Lady of 
Afghanistan to speak up for Afghan women, chil-
dren, and internally displaced persons (IDPs).15 She 
has become the public face of the National Unity 
Government’s (NUG) gender policies, delivering 
speeches such as a keynote address to the “Empowered 
Women, Prosperous Afghanistan” event on October 4 at 
the Brussels Conference on Afghanistan. 

But she doesn’t consider herself a feminist. “I think 
I fit here [in Afghanistan]”, she told SIGAR. “I don’t feel 
out of place.”16

Mrs. Ghani’s policy positions are 
not her only distinctive features in 
the largely tradition-guided culture of 
Afghanistan. A native of Lebanon, she 
met her future husband while pursuing 
a master’s degree in political science at 
the American University in Beirut.17

 Mrs. Ghani said her first priority 
for improving the status of Afghan 
women start with erasing the wounds 
of war. “Violence against women is 
a result of 40 years of war, lack of 
education, poverty, and drugs,” she 
said. Her second priority is to create a 
secure environment in which women 
can freely pursue their activities, and her third is to 
ensure women’s voices are heard. She said the NUG 
is tackling all three goals by reforming the justice 
system to pay particular attention to violence against 
women, emphasizing restoration of security and 
peace, increasing the number of women in decision-
making posts, and creating a cabinet-level committee 
to address gender issues.

The First Lady believes that the status of Afghan 
women has improved since 2001, especially in 
urban areas where they have access to services 
such as health, education, legal aid, training and 
mentoring. But she admits that in the provinces, 

especially in remote areas, the presence of women 
actively improving the status of women is minimal. 
She feels the biggest challenges still facing Afghan 
women are (1) regaining respect as human beings, 
(2) the implementation of existing laws, (3) lack of 
security, (4) the need for targeted training and men-
toring, and (5) the need for a more women-friendly 
business environment.

Mrs. Ghani criticized U.S. gender programs on 
several counts. She said the United States, like most 
international actors, made a mistake in singling out 
“women’s rights” instead of calling for “mutual respect 

between men and women.” She is 
concerned that programs target-
ing educated, urban women have 
increased the gap between the prov-
inces and the cities. 

She also found fault with USAID’s 
$280 million Promote program, which 
she said was launched too early. She 
raised concerns that it could have 
relied more on women for its staff-
ing and that much of its funding went 
to administrative costs. She said the 
program targeted women who had 
at least a high-school education and 
ignored the provinces. She questioned 
the wisdom of training women to 

get jobs instead of building their own businesses, 
and raised doubts that Promote’s beneficiaries would 
be able to find jobs once they were trained. Finally, 
she said that the part of Promote designed to build 
a cadre of activists and civil-society organizations 
focused on promoting more effective advocacy for 
women’s equality and empowerment may have nega-
tive consequences due to the young age and political 
inexperience of the participants.18

Mrs. Ghani agreed with the other women SIGAR 
interviewed that Afghan women are hopeful about the 
future. “They are strong inside,” the First Lady said. 
“They have not been broken.”19 

First Lady Rula Ghani attends a seminar 
on the Afghan Ministry of Interior’s 
Strategic Implementation Plan for the 
Integrity of Female Police. (EUPOL photo)
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REFORMS HAVE HISTORICALLY PROVOKED 
BACKLASHES IN AFGHANISTAN
The current period is not the first time reformers have sought to release 
Afghan women from the strictures of tradition. Beginning in the early 20th 
century, Afghan rulers have repeatedly instituted reforms, several times pro-
voking a severe backlash. Understanding this historical context is crucial 
for the success of future reform endeavors in Afghanistan.

In the 1920s, King Amanullah discouraged the wearing of the veil, the 
seclusion of women, and polygamy. His legal code also gave women the 
freedom of choice in marriage.20 His wife, Queen Soraya, publicly cam-
paigned for a radical change in women’s roles and advocated for women’s 
rights to education, employment, and divorce. As the scholar Shireen Khan 
Burki observed, “Calls for women’s rights made publicly by a woman chal-
lenged embedded religious and cultural beliefs of a tribal society that did 
not view women as equals but only as property.”21 These measures on 
behalf of women became key elements in the propaganda campaign that led 
to the king’s overthrow in 1929.22 

From 1933 to 1973, King Zahir Shah established elementary schools 
for girls and the first women’s college, and gave women the right to vote 
and run for office.23 Reforms largely continued under the short rule of his 
cousin, Daoud Khan, from 1973 to 1978.24 The communists who ruled from 
1978 to 1992 aggressively promoted women’s liberation in the cities of 
Kabul, Herat, and Mazar-e Sharif. As of 1988, women made up nearly 19% 
of government staff.25 The U.S.-backed mujahedeen who fought the Soviet-
backed government opposed these efforts, seeing them as foreign-imposed 
and un-Islamic. The mujahedeen’s 1992 overthrow of President Mohammed 
Najibullah reversed women’s status overnight.26 

The Taliban who replaced the mujahedeen in 1996 made it illegal for 
women to study, work, or leave the home without being fully veiled and in 
the company of a male guardian.27 Since the fall of the Taliban regime, the 
Afghan government has removed these restrictions and, together with the 
international community, encouraged the reemergence of women in politics, 
business, and civil society.28 But reality has yet to conform to official policy.

Many of the women SIGAR interviewed looked back on the era of King 
Zahir Shah, and subsequent rule of Daoud Khan, as a golden age for women. 
However, some also fondly recalled the communist period, when women 
could work and study unveiled without harassment. Gailani said that while 
Zahir Shah’s reforms did not extend far beyond the cities, the change “came 
naturally—it didn’t come with force from the outside,” whereas today the 
changes in women’s status are perceived as “a package” from the West.29 
Journalist Najiba Ayubi, who directs the independent media organization 
The Killid Group, remembered growing up during the communist period: 
“We could walk around in the streets and no one could say anything. This 
is when I had the most freedom.”30 While all agreed that the Taliban period 
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was the worst time for Afghan women, Dr. Dilbar Nazari, the Minister for 
Women’s Affairs, said that even then, “Women never surrendered.”31

But their consensus was that the reforms of previous regimes never 
touched as many women as those of the current government. First Lady 
Rula Ghani described attending a pageant in Jalalabad for International 
Women’s Day along with one of President Ghani’s uncles. Girls and women 
of different social classes gave speeches celebrating the achievements of 
women. Afterwards, she and her husband’s uncle agreed that such a perfor-
mance would never have taken place under the king, when only a tiny elite 
in the major cities were affected by his reforms.32 

The numbers seem to agree with the First Lady’s observation. In 2013, 
the Ministry of Education reported that 71% of girls were enrolled in pri-
mary school, 40% in lower secondary school, and 28% in upper secondary 
school.33 (SIGAR cannot verify the ministry’s numbers, but a USAID assess-
ment recently found that the ministry’s data collection system had made 
“substantial” progress in the last five years.34) By contrast, scholar Antonio 
Giustozzi found that between 1975 and 1985, during the communist era, 
female enrollment in primary school only grew from 8% to 14%, while in sec-
ondary schools it rose from 2% to 5%.35 

As the example of those interviewed by SIGAR shows, Afghan women 
today are employed as civil servants, judges, teachers, doctors, pilots, 
soldiers, and police.36 “Now you can really see women are at the forefront 
in bigger numbers than ever before,” said Mahbouba Seraj, president of 
the Organization of Research for Peace and Solidarity, a civil-society orga-
nization.37 Afghanistan has signed the international Convention on the 
Elimination of All Forms of Discrimination Against Women and enacted a 
Law on Elimination of Violence Against Women (EVAW) through presiden-
tial decree.38 Wazhma Frogh, a gender advisor to the Ministry of Defense, 
summarized the situation by saying that no country has changed as much 
for women in 15 years as Afghanistan.39 This is reflected in the current 
makeup of parliament, where 27% of the seats in the lower house and 28% in 
the upper house are reserved for women under the Afghan constitution, an 
unprecedented number for Afghanistan and many other countries.40 

Many of the interviewees said they believed the current National Unity 
Government is more committed to women’s rights than the previous gov-
ernment under President Hamid Karzai, but they said the United States still 
has a crucial role to play in keeping the Afghan government accountable on 
women’s issues. Several expressed approval of the public role Mrs. Ghani 
plays, unlike Karzai’s wife, who remained out of sight during his presidency. 
But they said that while President Ghani stands with them, there is only so 
much influence he and Chief Executive Abdullah Abdullah can have.41

For example, President Ghani fulfilled his campaign promise to nominate 
the first woman to the Supreme Court when he named Judge Anisa Rasooli. 
But the Afghan parliament failed to ratify Judge Rasooli’s nomination. A judge 
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SIGAR interviewed believed this was because most members of parliament 
did not think a woman should have power over men. “The issue was, ‘Why 
should a woman judge?’” the judge told SIGAR.42 Even many of the female 
parliamentarians failed to support Judge Rasooli. If all 69 female members 
of parliament had voted in favor, Judge Rasooli would have been confirmed; 
however, 23 of the 69 were absent the day of the vote, for unknown reasons.43 

Ultimately the parliament and government reflect Afghan society, lead-
ing some of the women SIGAR interviewed to worry women’s issues will 
not remain a priority without international pressure. “It is still a male-dom-
inated society and they are not ready to share the power,” said Massouda 
Jalal, a former Minister for Women’s Affairs.44 

As in other periods in Afghanistan’s history, the recent progress has 
triggered some backlash. Wazhma Frogh said there is public support for 
women, but also “a lot of hatred.” She noted that women’s organizations 
and women’s activists are widely criticized and that reported cases of vio-
lence against women have risen in recent years.45 Nearly every woman felt 
the international community made a mistake by not providing more train-
ing and public-awareness campaigns about women’s rights in Islam, to men 
as well as to women. Adela Raz, the deputy foreign minister for economic 
affairs, said, “These programs have raised the expectations of women, 
but they have left men behind. This has created tension between genders 
because men think that as women become more ‘aware,’ they will cut ties 
with tradition and their families.”46 

Even the terms “women’s rights” and “women’s empowerment” and “gen-
der” remain controversial in the Afghan cultural context. A government official 
commented, “‘Women’s empowerment’ makes it seem like women are going 
to take down the male-dominated system.”47 Mrs. Ghani said she preferred the 
term “mutual respect between men and women” to “women’s rights.”48 

Basira Basiratkha, principal of the Female Experimental High School in Herat, with her 
students. (World Bank picture by Graham Crouch)
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LACK OF SECURITY PREVENTS WOMEN 
FROM ADVANCING
The interviewees agreed that the biggest challenge facing Afghan women 
today is the lack of security. They referred not only to the ongoing armed 
conflict, which in 2015 and 2016 caused more civilian casualties than at any 
other time since the United Nations began documenting them in 2009,49 
but also to the danger women and girls face from criminal gangs and from 
harassment and worse in public spaces, schools, and the workplace. 

“If women don’t have security, they cannot go to school and get edu-
cated, and they cannot find a job,” said General Nazifa Zaki, a member of 
parliament and a former Afghan National Police general. “Women who have 
an education and were working are now electing to stay home because of 
the security situation,” the general added. “In some cases women are mak-
ing this decision for themselves, but in other cases the family is making 
it for them. It is the family’s—mainly the man’s—responsibility to ensure 
the women are safe. If they feel that going to school or a job may put the 
women in danger, then they won’t let them go.”50 

About one-third of the country’s districts are either under insurgent control 
or influence, or at risk of coming under it, according to USFOR-A.51 In these 
areas, the Taliban seek to punish women who work or study outside the home. 
A number of the women interviewed had their lives threatened or had relatives 
killed by the Taliban. For example, the Taliban killed the brother of Hamida 
Ahmadzai, a member of parliament from Logar Province, in retaliation for 
her work on women’s rights.52 A member of parliament was kidnapped for 10 
days by the Taliban. She was released after then-President Karzai exchanged 
prisoners for her, her bodyguard, and three others. Since then, she has been 
unable to work in her home province and must stay in Kabul.53 

A female lieutenant colonel in the Afghan National Army said the Taliban 
especially targeted women in the army. Her brother warned her that if 
people know she was in the army, the family could be killed. Because of 
this, she no longer wears her uniform in public.54 Najiba Ayubi of The Killid 
Group said women journalists face constant danger; many parents will not 
allow their daughters to become journalists because of the threat to their 
lives.55 Wazhma Frogh said she used to travel to Ghazni three times a week 
for her work, but now it is impossible: “They would kill me.”56

 Several women recalled the murder of Farkhunda Malikzada, a 27-year-old 
female student of Islam who was killed by an all-male mob in 2015 after being 
falsely accused of burning a Koran at a shrine.57 Frogh pointed out that the 
men who beat Farkhunda to death were not Taliban. “These were young guys 
in jeans with iPhones. The hatred and the grudge they had against women is 
very powerful.”58 A government official said that although she dresses very 
conservatively, she is still harassed in the streets and knows that men some-
times grope other women in public. Since the murder of Farkhunda, she said, 
no woman would dare to hit back at a man who harassed her.59 
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PROMOTE
In Afghanistan, USAID is currently undertaking the 
largest gender-based initiative in its history. The 
Promote partnership aims to assist more than 75,000 
Afghan women in achieving leadership roles over 
five years in all parts of society, including business, 
academia, politics, and public policy. USAID has com-
mitted $280 million to Promote, which is composed 
of six separate programs, several of which provide 
internships and leadership training to women in gov-
ernment and business. The first program was launched 
in September 2014. According to USAID, in the two 
years since, Promote programs have benefited 7,804 
individuals, 118 civil-society organizations, and 178 
businesses.60 (See Section 3 for more information 
about Promote’s current activities.)

The women SIGAR interviewed were familiar with 
Promote, which USAID has sought to publicize widely. 
They applauded the effort to promote female leader-
ship, but many were concerned about some aspects 
of the program. As with many other U.S. aid projects, 
they fear that despite what appears to be generous 
funding, a large portion will be absorbed by U.S. con-
tractors, leaving little to actually reach Afghan women.

Several women said they worried that Promote 
would not lead to lasting jobs for its beneficiaries 
and would therefore leave them even more frustrated 
than before. Helena Malikyar, an Afghan-American 
scholar and journalist, noted that even well-educated 
men have trouble finding jobs in Afghanistan, where 
the unemployment rate is nearly 23%, and the govern-
ment does not have the revenues to hire thousands 
of Afghan women.61 “Nobody has thought about the 
job placement of these women,” said Malikyar, adding 
that this frequently happens with international train-
ing programs. “Right after [the trainees] finish, they 
think they are better than anyone else and they should 
get a very high-paying job. When they don’t get those 
positions, they become disgruntled citizens.” Malikyar 
and several other women also said that Promote and 
other U.S. gender initiatives tend to concentrate their 

assistance on educated, English-speaking, urban 
women rather than reaching out to rural women.62

Many women also commented on the way Promote 
and other USAID programs in Afghanistan are 
designed. For example, the executive director of one 
women’s rights NGO in Kabul said that “USAID proj-
ects are often designed in New York City or D.C. As 
a result, they often don’t work the way USAID envi-
sioned. As you know, once a project is planned and 
there is buy-in, it is hard to change. USAID doesn’t 
consult Afghan women until it is too late to make any 
changes.” She added that the Initiative to Promote 
Afghan Civil Society, another USAID program, “was 
driven by Afghans and was more effective as a result.”63 

A member of the same NGO said USAID and their 
contractors tell Afghan women that they cannot 
change the projects once they have been planned. 
She also said some women’s access to donors is prob-
lematic: “The elite [women] challenge ideas, work for 
women, and are always contacted by donors to find 
out what is going on. The other group is made up of 
marginalized women. They are rural, not as educated, 
often working women, and donors do not talk to them 
enough. If you ask them if they know about Promote, 
they will say no.”64

SIGAR plans to initiate a performance audit of 
Promote within the next year.

Women’s leadership development trainer Lida Heydayat speaks at 
a Promote graduation ceremony in Kabul. (USAID photo)
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CORRUPTION BLOCKS WOMEN’S ADVANCE
The second biggest challenge the women identified was corruption. Najiba 
Ayubi said the media organization The Killid Group had extensively inves-
tigated corruption within the government. “The ongoing corruption is 
damaging everything,” she said. She described a system in which every posi-
tion and every government service has its price. She and other women said 
the United States bears some responsibility for exacerbating corruption in 
Afghanistan. “The U.S. and the international community came in and gave 
money without asking a lot of questions and it created a lot of corrupted 
people.”65 (SIGAR this quarter published a Lessons Learned Program report, 
Corruption in Conflict, on the U.S. response to corruption in Afghanistan. 
See Section 2 for more information.) 

Partly because of corruption, Afghan women are often cut out of the 
political and economic system. “This is a big problem for women because 
men run the system, and it is hard for women to be part of this,” said 
Shinkai Karokhail, a member of parliament from Kabul Province. “Men 
bring people into the system that they want, and because of warlords 
who have a lot of power, they do not support women. Political parties 
also have big challenges. They have their own very tight power base. 
This occupies the entire system.”66 When women do succeed in gaining 
power, interviewees said, they sometimes become just as corrupt as their 
male counterparts.67

USAID and other U.S. agencies have often relied on Afghan nongovern-
mental organizations (NGO) to implement their gender programs. However, 
Helena Malikyar, an Afghan-American scholar and journalist who has also 
worked on international aid projects, said many of the NGOs were not truly 
independent, but relied on donors for money and project ideas. She also 
said U.S. agencies fail to hold NGO implementers accountable for the funds 
they receive. 

SECTOR CHALLENGES
The interviewees also discussed progress and challenges and provided 
insights on improving the status of Afghan women across the six sec-
tors of gender initiatives: security, justice, politics, the economy, health, 
and education.

Women in Security Forces Face Engrained  
Cultural Stigma and Harassment 
The Afghan women interviewed by SIGAR identified several barriers to 
recruiting, training and keeping women in the Afghan National Defense 
and Security Forces (ANDSF). Namely, the women cited the cultural 
stigma associated with women serving in that capacity, the ubiquitous 
sexual harassment and abuse of these women, and the male opposition to 
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their participation that kept them from serving in their intended roles or 
being promoted. 

In fiscal year 2016 alone, the United States budgeted $93.5 million to 
increase the recruitment of women to the ANDSF.68 The money has also 
gone to build facilities, provide training, and supply equipment for female 
members of the Afghan National Army (ANA) and the Afghan National 
Police (ANP).69 

Under the Women’s Participation Plan, about $79.4 million has been 
obligated since 2014 to build facilities for female soldiers and police.70 In a sex-
segregated society such as Afghanistan where women are often not allowed to 
be in the presence of unrelated men, it is especially important to have female 
soldiers and police to interview and search women and their quarters, said 
General Nazifa Zaki, a parliamentarian and former ANP general:

Having female police officers is essential, just like it is essen-
tial to have female doctors. Afghan women can’t file claims 
with men because they aren’t supposed to talk to other 
men without their fathers, husbands, or brothers present. 
Additionally, women understand the issues other women 
face. If there are women in the police force, they can help to 
ensure that their male counterparts do not harass women, 
both verbally and sexually.71

Increasing the number of women in the ANDSF has long been a goal of 
the NATO missions in Afghanistan. In 2012, for example, the goal was for 
10% of the ANA—about 19,500 positions—to be women and to have 5,000 
women in the ANP.72 However, the ANDSF has never come close to attain-
ing those goals: the number of women in the ANA has rarely exceeded 
1%.73 In July 2015, the Resolute Support (RS) mission changed its annual 
numerical goal for women in the ANA to 485, “a more realistic goal based 

Afghan policewomen participate in the first basic patrolmans’ course for women in 
Kandahar, Afghanistan. (U.S. Army photo by Cpl. Mariah Best)
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upon training capacity.”74 But as of August 24, 2016, the RS mission reported 
having set the goal of 5,000 women in the ANA and 5,000 in the ANP, even 
though at that time the numbers of women serving were only 877 and 
2,866, respectively.75

A female ANP colonel said danger is the main reason families would not 
let their daughters join the ANDSF; for example, her brother and several 
other relatives in the Afghan security services were killed.76 Another woman 
with experience in the ANDSF said families did not want their daughters 
to be sexually harassed and abused, as was common in the ANA and the 
ANP. Another problem, she said, was that society believed that only women 
of bad character would join the police.77 These sentiments are reflected by 
the Asia Foundation’s 2015 Survey of the Afghan People, in which 58% of 
Afghans surveyed said they did not consider it acceptable for women to 
work in the army or police.78

In an effort to raise the capacity of women in the ANP, the United States 
recently funded 109 policewomen to complete training in Turkey. However, 
SIGAR has learned that there is resistance to placing them in positions 
appropriate to their training. “They face constant harassment,” said one 
woman with knowledge of the program. “The men don’t respect them [and] 
they are worried that these women will take their places.”79 

According to RS, common reasons women leave the ANDSF are opposition 
from male relatives, problems with male colleagues, low pay, family obliga-
tions, lack of promotion or meaningful assignment opportunities, and a lack 
of training and security.80 The four women SIGAR interviewed in the security 
field all agreed that women in the ANDSF have difficulty being promoted, 
despite their skills and capabilities. Colonel Ghouti of the Afghan Border 
Police and Wazhma Frogh said women were usually kept in junior positions 
or assigned menial tasks. Colonel Ghouti said that while her male colleagues 
from the police academy have been promoted to the rank of general officer, 
she has not been promoted beyond colonel because she is a woman.81 

Several of the women added that U.S. funds were not being spent as 
intended on ANDSF women’s facilities. They said the funds either had not 
been spent to build women’s facilities such as bathrooms, changing areas, 
and living quarters, or that facilities that had been built were being used 
by men. They also said although the U.S. Congress has allocated funding 
for female recruitment, the MOD claims to have no funds. SIGAR plans to 
investigate these complaints.82 

Justice System Still Biased Against Women
Women struggle to receive justice in Afghanistan, whether in the country’s 
formal or informal justice systems. Despite U.S. support for the justice sec-
tor in Afghanistan, the women SIGAR interviewed raised concerns about 
the way Afghan law is interpreted concerning women, the lack of legal rep-
resentation for women, increased violence against women but inadequate 
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investigation and prosecution of these crimes, and cultural barriers for 
women pursuing legal complaints against family members and others. 

The United States has sought to support and improve both the informal 
and formal justice systems, spending more than $1 billion to implement at 
least 66 rule-of-law programs as of May 2014.83 According to Noah Coburn 
of the United States Institute of Peace (USIP), research suggests that a large 
majority of Afghans eschew the formal justice system—which is seen as 
corrupt, expensive, and inefficient—in favor of informal dispute mecha-
nisms.84 While some critics have argued that the informal system especially 
penalizes women, Coburn found that the formal sector appeared no more 
capable of addressing human-rights issues than the informal sector. “In 
fact cases of women being prosecuted for ‘running away’ and other ‘moral 
crimes’ that have no legal basis were surprisingly common [in the formal 
sector],” he wrote.85

Some of the women interviewed by SIGAR felt that both systems of jus-
tice were unfair to women and relied on customs such as the Pashtun honor 
code known as Pashtunwali rather than actual Islamic law. For example, 
Fatima Gailani, who has a higher degree in Islamic law, said Afghan courts 
did not uphold women’s rights to divorce or inherit, as outlined in the 
Koran. “The pre-Islamic, existing systems are very strong. It is very difficult 
for a woman to win a case.”86

A senior judge, on the other hand, said the informal courts were far more 
biased against women than the formal courts. She pointed out that while 
the informal courts were composed almost entirely of men, and women 
were often not allowed to be present, the formal courts now had 285 female 
judges. She said that this was progress compared to the Taliban era, when 
there were no female judges, and also under President Najibullah, when 

Violence against women is now more commonly addressed in Afghan media, including in 
this scene from Afghanistan’s Palwasha TV series. (United Nations photo by Jawad Jalali)
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there were only 45.87 A government official pointed out that Afghanistan 
lacks female lawyers and prosecutors.88 

The senior judge recommended that the United States concentrate its aid 
on the formal court system.89 Gailani, on the other hand, thought the United 
States could help make the system fairer to women by sponsoring young 
women to study Islamic law under internationally recognized scholars.90 

Public awareness of crimes against women and gender-based violence 
has increased in recent years due to a spate of violent incidents and greater 
media attention to the issue. A majority of the 43 women interviewed for this 
essay raised the issue. Wazhma Frogh, a gender advisor to the Ministry of 
Defense, said violence against women was now being reported more often.91 
The senior judge said that a major problem for Afghan justice was that 
families often would not allow women to bring cases to court because they 
feared it would damage their reputations. She said that when a man mar-
ried a woman, he often thought that she was now his property. “He thinks 
‘Whatever I want to do, I can do it.’ They don’t think a woman is human.” 
This goes against human rights law and Islamic law, the judge said, adding 
that unfortunately, few men or women were aware of women’s rights.92

A parliamentarian from a central province said that even when women 
brought cases of domestic violence to court, they were not always taken 
seriously: “Judges do not follow up on cases of criminal activity against 
women, and this is the biggest challenge for all Afghan women.”93 

Women’s Political Participation  
Increasing But Faces Resistance 
The Afghan women interviewed by SIGAR saw substantial progress in the 
area of women’s political participation, but they also spoke of challenges 
that needed addressing, such as the substantial security concerns for female 
politicians, opposition to women’s political participation, and the struggle 
to assert authority in a corrupt and male-dominated political establishment. 

Afghan women today hold more positions of political power than at 
any other time in the country’s history. Currently, under the quota stipu-
lated in the Afghan constitution, women occupy 18 seats of the 68-member 
upper house of parliament or Meshrano Jirga,94 and 69 out of 249 seats in 
the lower house of parliament or Wolesi Jirga.95 Four ministries and the 
Afghanistan Independent Human Rights Commission are led by women, 
and three women have been appointed as ambassadors. Furthermore, 
Afghanistan is one of only two South Asian countries with a national action 
plan in place for implementing UN Security Council Resolution 1325, which 
promotes women as participants in leadership and peace building.96 

However, enormous obstacles remain for women seeking public office, 
particularly due to security risks and pervasive cultural resistance to 
women entering political life. For instance, in 2012, Hanifa Safi and Najia 
Sediqi were both assassinated for acting as head of women’s affairs in 
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Laghman Province.97 Governors, members of parliament, and other high-
level female officials also face death threats and harassment, as well as 
occasional assassination attempts.98 

According to a 2015 public opinion survey conducted by the Asia 
Foundation, support for equal representation of men and women in politi-
cal leadership positions has declined in recent years, from a high of 51.1% in 
2008 to 43.6% in 2015. The proportion of Afghans who say that political lead-
ership positions should be mostly for men has increased, from 36.8% in 2006 
to 42.3% in 2015. Attitudes toward women in political leadership positions 
vary mainly by gender and region. Women (52.9%) are more likely than men 
(32.9%) to support women’s equal access to political leadership positions. 
Most Afghan men (56.3%) say that political leadership positions should be 
only for men; only 30.0% of women agree.99 These figures may reflect a reac-
tion to recent political gains for Afghan women.

The parliamentarians interviewed said women lawmakers have to strug-
gle to be heard. Rangina Kargar, a member from Faryab Province, said when 
women talk in parliament, men interrupt.100 Another member said women 
are excluded from important meetings and policymaking.101 As an example 
of the women’s relative powerlessness in parliament, another parliamentar-
ian cited their continuing inability to endorse the EVAW law, which was 
enacted by presidential decree.102 When a female lawmaker attempted to 
strengthen the law in 2013 by having parliament endorse it, the opposition 
was so vociferous that the speaker halted debate after 15 minutes and sent 
the bill back to parliamentary commissions.103 The member interviewed by 
SIGAR said that even though the male members of parliament are educated, 
they have resisted passing the bill. “So imagine the challenges with unedu-
cated men. The issue is the culture. Men want to control women here. They 
want to keep the power.”104

Nevertheless, Shinkai Karokhail, a member from Kabul, said the female 
parliamentarians are having an impact. “There is strong advocacy today 

Female cabinet members surround Chief Executive Abdullah and other Afghan and 
U.S. officials during a Promote program launch at U.S Embassy, Kabul. (USAID photo)
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by women in parliament and NGOs, which is why we have more women 
in government now. Even women in burqas from the country show up at 
political events and say ‘we are here.’ Their physical presence, even if they 
are covered, is a big revolution. Even if one women appears on stage, it’s a 
chance for other women and it makes men accept women and change their 
mindset.” She explained that women now feel more comfortable talking to 
the chief of police in a province, or the district councilperson, and others. 
“It makes the men accept that women are a part of society.”105 

While several women said the parliamentary quotas led to some unquali-
fied women being elected over more qualified men, most agreed that for 
now the quotas are necessary to ensure that women are represented.

Women Need Assistance to Increase Economic Participation 
While still extremely limited, the participation of Afghan women in the 
economy is rising. 

The number of Afghans who say the women in their family contribute to 
their household income has edged up, from 13.6% in 2009 to 22.6% in 2015, 
according to the Asia Foundation.106 At the same time, the percentage of 
Afghans who support women working outside the home has been declin-
ing, from 70.9% in 2006 to 64% in 2015. Women (72.9%) are much more likely 
than men (53.8%) to agree that women should be allowed to work outside 
the home.107 

The women SIGAR interviewed said Afghan women need help with prob-
lems such as finding job opportunities in a nepotistic and corrupt economic 
atmosphere, accessing markets for small businesses, and dealing with 
harassment in the workplace. 

USAID has actively sought to encourage women’s participation in the 
economy. In addition to its Promote program, USAID seeks to provide 
women with job training and placement services, access to credit, and 
financial products designed specifically for women. USAID reports that 
through its programs, women have received more than 100,000 microfi-
nance loans worth $85.7 million. Furthermore, USAID reports that since 
2011, it has “facilitated” $1.86 million in private-sector loans to 575 business-
women and supported 22 business and entrepreneurship workshops for 
1,200 businesswomen from all 34 provinces. 

Since 2012, USAID reports, more than 3,500 women have participated 
in USAID-sponsored job training aimed at mid-career/semiprofessional 
employees and job seekers, and that these women are being equipped with 
technical and business management skills in response to private-sector 
labor market needs. USAID says, as a result, more than 2,000 women have 
been placed in jobs or promoted with salary increases. USAID also has 
programs that train women in agricultural best practices, provide market-
ing services and loans, and facilitate access to lines of credit in support of 
women in agribusiness.108

A carpetweaver works in Herat, 
Afghanistan, at a carpet- and silk-weaving 
center funded by a World Bank program. 
(World Bank photo by Graham Crouch)
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Many of the women SIGAR interviewed spoke of the need to open up 
economic opportunities for women, such as greater access to jobs and the 
markets. One of the conditions for further civilian assistance to Afghanistan 
at the Brussels Conference on October 5, 2016, was for the Afghan govern-
ment to produce a plan for the economic empowerment of women.109 

A member of parliament said several programs to help women have run 
into obstacles in her remote northern province, where women do all the 
farming and household work. She ran an NGO from 2002 to 2009 helping 
women market their handicrafts, but faced opposition from village mul-
lahs and men in families who controlled the household finances. She said 
the Taliban are not present in her area, but she was still shot and severely 
wounded for arguing with men about women’s rights. More recently, a 
bazaar has opened across the border in Tajikistan where women can sell 
their handicrafts. Since they have to stay home to work, they send their 
children to sell their products.110 

 A parliamentarian suggested that the government buy women’s agri-
cultural products and resell them to the community rather than importing 
many goods from neighboring countries. “This way, a man will see that his 
woman is working and getting money from the government, so that if he 
beats her, he will not receive the money from her work.”111 Shafiqa Habibi, 
the director of the New Afghanistan Women Association, said there is a 
need for more formalized associations to help women pool resources, 
access credit, and market their products.112

Lack of Female Health Professionals, Facilities, 
and Funding Endangers Women’s Health
Advancements in women’s health in Afghanistan are often reported as 
a major accomplishment in the reconstruction effort, but the women 
interviewed by SIGAR agreed that major health challenges still exist, par-
ticularly in rural areas, and especially with regard to maternal mortality, 
access to female doctors and health facilities, and the prohibitive cost of 
health services. 

USAID has spent hundreds of millions of dollars on health services for 
Afghan women since 2001.113 USAID reports that about 760,000 Afghan 
women and children receive health treatment monthly at USAID-supported 
facilities.114 USAID is running the $60 million Helping Mothers and Children 
Thrive program, which started in 2015 and is slated to continue to 2020. 
According to USAID, this program intends to build health-provider capac-
ity, strengthen a “gender-sensitive approach” to family health care, increase 
access to women’s health facilities in remote areas, and integrate family 
planning and gender equity in the health system.115 

USAID also has spent $5.4 million to fund the Afghanistan Demographic 
Health Survey from 2013 to 2016. According to the agency, the survey was 
the “first-ever nationwide effort to gather comprehensive demographic 
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and health information of [Afghanistan’s] citizens.”116 Included in this data 
is information specifically relevant to women and children, such as fertil-
ity levels, marriage rates, awareness and use of family planning methods, 
breastfeeding practices, nutritional status of mothers and young children, 
childhood and maternal health and mortality, as well as information on 
domestic violence.117 

One of the biggest threats to the lives of Afghan women is maternal 
mortality. According to USAID, in 2002, Afghanistan had one of the worst 
maternal-mortality rates in the world due to a lack of basic health care, 
equipment, and facilities.118 The U.S. government, in partnership with 
the Afghan Ministry of Public Health (MOPH), implemented programs 
to directly address this issue. In 2008, USAID initiated a $259.6 million 
Partnership Contracts for Health project that ran until 2015. Part of this 
program involved USAID and MOPH training midwives in five remote prov-
inces.119 As a result of this and other donor-funded programs, USAID claims 
that the number of midwives has increased from 467 during Taliban rule to 
at least 4,000 today. 120

Despite such improvements, questions remain about the degree to which 
U.S. efforts have succeeded in reducing maternal-mortality rates. Some 
experts disagree with earlier statistics showing major improvements in this 
area; the facts will remain unclear at least until the full results of the Afghan 
Demographic Health Survey are released.121 In SIGAR’s interviews, many of 
the Afghan women raised continuing concerns about maternal mortality. A 
member of parliament from a rural area lamented the lack of female doc-
tors: “Women are dying at home, especially during childbirth, because men 
do not want to take them to male doctors.”122 This sentiment was echoed by 
Rangina Kargar, another parliamentarian from remote Faryab Province. “It 

A young midwife advises a mother and her five-month-old daughter at a village health 
clinic in Parwan Province. (World Bank photo by Graham Crouch)
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is considered shameful when women have babies in a hospital instead of 
their homes, even though many women die in childbirth.”123

Several of the women interviewed also raised concerns about the lack 
of access to proper facilities and female doctors. A member of parliament 
from a rural area in northern Afghanistan remarked that for basic health-
care services, “Some women are an eight or nine days’ walk away from the 
closest health clinic.”124 Members of the Afghan Women’s Network also said 
that because security in the remote areas of Afghanistan is often worse 
than in the cities, it is more difficult for women to reach health-care facili-
ties and services in these areas.125 Discussing the concerns about clinics in 
the remote provinces, Minister of Women’s Affairs Dr. Dilbar Nazari said 
the clinics that do exist are far from some women’s homes and, “because of 
security, [women] can’t walk alone” to get to them.126 These problems also 
affect practitioners’ ability to provide critical health services in remote areas. 
The director of an orthopedic organization said it was very difficult for her 
organization to provide health care for disabled people in the provinces.127

In addition, very few specialized facilities exist that are equipped to 
detect or treat breast and ovarian cancers. Fatima Gailani, the former head 
of the Afghan Red Crescent, said, in all of Afghanistan, “there are only three 
mammography machines, and they are ancient machines.” She said the Red 
Crescent humanitarian organization donated land in Kabul for a breast-
cancer diagnostic center, but that so far no one has contributed the funds to 
build one.128 

Unfortunately, the lack of security has hindered efforts to educate and 
employ more female health professionals. Shafiqa Habibi, director of the 
New Afghanistan Women Association, said that when security was good 
between 2002 and 2008, many female doctors, nurses, and midwives were 
trained and practiced. “Conservative families supported the programs 
because they needed doctors for their mothers, sisters, and daughters,” she 
explained. In the past few years, she said many clinics were built, but they 
lack female health professionals because families are afraid to allow their 
daughters and sisters to work in remote areas or go to school after the age 
of 12 because of the lack of security.129 “As a result, there aren’t enough 
female health professionals to see women.”130 

The cost of health care is another issue that significantly affects health-
care access for Afghan women, even those who work outside of the home. 
A few of the women SIGAR interviewed discussed the need to go to Kabul 
or Pakistan or India for health services and that only women with money 
can afford to do so.131 Because a woman’s male relatives take her salary, 
even in cities such as Kabul, many women cannot afford to go to a doctor.132 
A female ANA officer discussed the severity of the problem, based on her 
experience. “When my son was sick, a male general’s daughter was also 
sick. I applied to go to India to get treatment but they didn’t give [permis-
sion] to me. They gave me 100,000 afghani, but gave the man 500,000 and let 
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him go to India. I had no one to help me. I have no husband and my seven-
year-old son died.”133

Another major health issue is the lack of treatment for victims of 
domestic violence against women and girls. USAID has contributed 
nearly $5 million for a treatment protocol developed by the World Health 
Organization for a 2015–2020 project to train health practitioners how 
to handle cases of gender-based violence in all 34 Afghan provinces.134 
Dr. Sharifullah Haqmal, the Gender, Equity, and Human Rights and 
Human Resources Development Program Manager from the World Health 
Organization (WHO), said domestic violence is the main health concern of 
the WHO regarding Afghan women and girls. He said the WHO has tackled 
the issue of gender-based violence through public-awareness campaigns 
and treatment protocols, through advocating private-sector funding for pro-
grams fighting violence against women and girls, and by doing community 
outreach to ensure that women and men alike are aware of gender-based 
violence issues, solutions, and treatments for victims. Dr. Haqmal explained 
that the treatment protocol supports the Ministry of Public Health in exe-
cuting this new approach to domestic violence throughout Afghanistan.135 

Still Too Few Girls in School Due to  
Lack of Security and Cultural Barriers
Afghan women and girls have made unmistakable gains in education, but 
according to the women interviewed by SIGAR, increased attention needs 
to be paid to training more female teachers, increasing the number and ade-
quacy of female educational facilities, and tackling the remaining cultural 
hurdles that prevent women and girls from being educated at all levels. 

Although school enrollment for girls—at more than 3.3 million—is now 
the highest it has ever been in Afghanistan, the country still has one of the 
lowest rates of schooling for girls and one of the highest rates of gender dis-
parity in education in the world.136 In addition, enrollment is not attendance. 
It is thought that only 64% of enrolled primary-school boys actually attend 
class, while only 48% of girls do. In secondary school, attendance rates are 
worse: 42% for boys and 23% for girls.137 

USAID has several programs aimed at educating Afghan girls and women 
and, in collaboration with the Ministry of Education, says it is helping to 
train nearly 25,000 female teachers.138 USAID also supports the American 
University of Afghanistan, where about 30% of the student body is female, 
and is funding the Promote Scholarship Program, which plans to give 
scholarships to 720 Afghan girls over the next five years.139 Many of the 
Afghan women whom SIGAR interviewed spoke highly of U.S. assistance 
with education programs. Highlighting the importance of education to 
future progress, Zarqa Yaftali of the Afghan Women’s Network said, “If 
the women of Afghanistan were more educated, we would have a very 
different country.”140 



23

AFGHAN WOMEN

REPORT TO THE UNITED STATES CONGRESS  I  OCTOBER 30, 2016

Some of the women expressed the view that the international community 
has put too much attention on literacy programs and primary education, 
and not enough on secondary and higher education, especially for women. 
Dr. Sima Samar, who taught “underground” schools during the Taliban era, 
argued that donors need to ensure that Afghans have sufficient schools and 
a rigorous curriculum beyond the sixth grade.141 

Despite USAID’s efforts to train teachers, many women SIGAR spoke to 
expressed concerns with their training and qualifications. Helena Malikyar, 
a scholar and journalist whose son attends school in Kabul, said “I’ve seen 
teachers in some of the best schools in Kabul and their qualifications are 
really low. Kids who have come back from Pakistan or Iran see them mak-
ing mistakes on the blackboard.”142 

In the rural areas where most Afghans live, recruiting enough female 
teachers is hard when there is a combination of remoteness, danger, and 
low pay. Helena Malikyar commented that the salaries for teachers “are so 
ridiculously low, when you consider that a woman taking a teaching job will 
also be risking her life and her reputation to walk to school that could be 
miles away, it’s not worth it.”143 Parliamentarians representing women from 
rural areas seconded this argument; one from a province bordering the 
Federally Administrated Tribal Areas of Pakistan added that security issues 
keep families from allowing their women to teach outside the home.144

Several women interviewed by SIGAR said attitudes toward women’s 
education had changed since 2001, with Afghans today more supportive of 
education for girls. However, the 2015 public opinion survey by the Asia 
Foundation found that support for women having equal access to education 
had fallen since 2006. That year, only 8% disagreed strongly or somewhat 
with the statement that women should have the same educational opportu-
nities as men, while in 2015, 21% disagreed.145

Some of the members of parliament from rural provinces commented that 
men in their areas refuse to allow girls to be educated past a certain level 

An Afghan girl reads aloud for the other female students in her classroom. (USAID photo)
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because it would change the power dynamics in their homes and communi-
ties. One said, “Men just want [women] to be literate, and after that, they 
don’t want [education for women]. They do not want the girl to lose her reli-
gion.”146 Minister of Higher Education Farida Momand seemed to echo that 
concern, saying that Afghans need to teach families to accept that women 
can get an education and work, adding that if in a conservative family the girl 
is educated and the boy is not, he will not let her go out and work.147

However, not all agreed that conservative families in more remote areas 
of Afghanistan are culturally resistant to girls being educated. Helena 
Malikyar said that, in her experience, most people want their daughters 
to be educated, and she was surprised when people came to her in rural 
provinces such as Paktika and Ghazni asking her to open schools for girls 
in their villages. She said they have realized that their girls going to school 
adds value to their lives: “If they marry her off, they can get more money 
[in bride price].”148 

Part of the problem with educating girls in Afghanistan is that many 
families do not approve of sending girls to school with boys after puberty. 
Deputy Foreign Minister for Economic Affairs Adela Raz commented that 
the numbers of girls in school drop off after sixth grade. This is because 
girls have reached puberty by then and are no longer allowed to be around 
unrelated men. Numbers drop again after grade 12, often because girls are 
married by the age of 16. If they marry, their husbands often won’t allow 
them to continue their education.149 

Some have suggested that the answer to this cultural aversion is to 
segregate schools by gender, although many of the Afghan women SIGAR 
interviewed agreed it would be difficult due to the lack of funding. Deputy 
Minister Raz recalled that with her own educational experience, her male 
relatives were more supportive of her going through with her higher edu-
cation because she attended a women’s university in the United States.150 
However, a university professor said that her experience with all-girls 
education in Kabul was that it exacerbated the tension between men and 
women. “I believe co-education should happen at the school level so they 
get used to each other, accept each other as classmates, then later, as col-
leagues. The traditional view is if you teach them together it will cause 
moral issues, but there are ways to stop that.”151

The women were also concerned that girls have trouble reaching 
schools even if their families want them to attend. The parliamentarians 
from remote provinces expressed that generally, school facilities did exist 
in even rural and insecure areas, but they stressed that the quality of the 
facilities and the security situation often made using them difficult.152 In 
Nangarhar, for example, a member of parliament said, “There is no water 
in the schools, there are no female toilets, and there are no supplies in the 
classrooms.”153 Zarqa Yarftali, a member of the Afghan Women’s Network, 
explained that in some areas, the distance of schools, not having female 
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teachers, and the harassment on the streets cause parents to hold the girls 
back from school.154 Additionally, a parliamentarian from a war-torn eastern 
province said that of the 15 districts in her province, only five have school 
facilities, and 13 are under Taliban control.155

Several women proposed supporting informal methods of education 
until more formal educational facilities were safe for students. Through the 
$77.4 million program Increasing Access to Basic Education and Gender 
Equality, USAID is already seeking to improve access to education for out-
of-school children, 75% of whom are girls.156 General Nazifa Zaki, a member 
of parliament and former ANP general, said that teaching women and girls 
in homes is a good thing in the insecure areas of the country. “There should 
be support from the central government and other agencies to help women 
and girls transition to mainstream education once the security gets better,” 
she argued.157 

LOOKING TO THE FUTURE
Despite the many challenges they face, the prominent women SIGAR inter-
viewed were optimistic about the future for Afghan women. As Fatima 
Gailani, the former head of the Afghan Red Crescent Society, put it, “Today 
what we see for women in Afghanistan, it is fantastic.”158 And Shafiqa 
Habibi, head of the Afghan Women’s Journalist Union, spoke for many when 
she said that Afghan women want to keep moving forward with the help of 
the international community. “The international community needs to keep 
the faith,” she said.159

SIGAR plans to follow up on these interviews, referring specific com-
plaints about U.S.-funded programs to our investigations and audits 
directorates for further review and initiating a lessons-learned project that 
will examine the effectiveness of U.S. gender programs in Afghanistan since 
2002 to draw conclusions about when and how such programs can work.

The U.S.-funded reconstruction has clearly made a huge difference in the 
lives of Afghan women and girls, and yet much remains to be done to ensure 
that the gains are sustainable and that women can build on them. The divide 
between rural and urban areas is clearly a serious concern that SIGAR will 
focus on in its survey of ordinary Afghan women for the lessons learned proj-
ect. The Lessons Learned Program research will also address the question of 
whether programs to increase the recruitment of women for the ANDSF are 
feasible in a society like Afghanistan’s. In addition, a future SIGAR audit will 
examine the effectiveness of USAID’s Promote gender initiative.

SIGAR will continue to seek to enhance the prospects for Afghanistan’s 
reconstruction by helping agencies reinforce successful programs, cor-
rect or repurpose troubled efforts, and find new and more sustainable 
opportunities to promote the health, safety, education, and advancement of 
Afghan women. 



“Corruption is an enormous threat both 
to the stewardship of U.S. tax dollars and 
to Afghanistan’s prospects for developing 

into a peaceful, modern nation-state.”

—Special Inspector General John F. Sopko

Source: SIGAR, “Prepared Remarks of John F. Sopko Special Inspector General for Afghanistan Reconstruction, Corruption 
in Conflict: Lessons from the U.S. Experience in Afghanistan,” Carnegie Endowment for International Peace, Washington, DC, 
9/14/2016.
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Construction and maintenance of Afghan roads, like this section of the Maidan-to-Ghazni 
highway, are the topics of a new SIGAR audit. (SIGAR photo)
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SIGAR OVERSIGHT ACTIVITIES

This quarter, SIGAR issued 23 audits, inspections, alert letters, and other 
products. SIGAR work to date has identified about $2 billion in savings for 
the U.S. taxpayer. 

SIGAR published one alert letter expressing concern over the continu-
ation and significant expansion of a cooperative agreement between the 
USAID Mission for Afghanistan (USAID/Afghanistan) and Democracy 
International. SIGAR published another alert letter regarding noncertified 
fire doors installed in 25 buildings on the newly constructed Ministry of 
Interior (MOI) compound in Kabul. SIGAR also published two performance 
audit reports this period. One performance audit examined the sustainment 
challenges and risks to the significant U.S. investment in Afghanistan’s road 
infrastructure. The other examined how USAID’s lack of a geospatial-data 
policy and standards affected its implementation of the Measuring Impacts 
of Stabilization Initiatives (MISTI) program.

SIGAR completed six financial audits and one alert letter of U.S.-funded 
contracts, grants, and cooperative agreements to rebuild Afghanistan. These 
financial audits identified nearly $85.2 million in questioned costs as a result 
of internal-control deficiencies and noncompliance issues. To date, SIGAR’s 
financial audits have identified more than $395 million in questioned costs.

This quarter, SIGAR published four inspection reports, including one 
that examined USAID’s cooperative agreement with the International 
Organization for Migration for construction of a 100-bed hospital in 
Gardez, Paktiya Province, and a follow-up inspection that examined the 
construction and furnishing of a 20-bed hospital in the Salang District of 
Parwan Province.

SIGAR’s Office of Special Projects issued seven products, including fact 
sheets, reviews, and inquiry letters, expressing concern on a range of issues 
including: eliminating “ghost” personnel in the Afghan National Defense 
and Security Forces (ANDSF), the creation of the new Anti-Corruption 
Justice Center in Kabul, the Afghanistan Independent Joint Anti-Corruption 
Monitoring and Evaluation Committee’s assessment of pervasive corruption 
at the Afghan Ministry of Public Health, the limited operational capac-
ity of the Afghan High Office of Oversight anticorruption body, and the 
scope of funds spent by the U.S. Department of Agriculture on the Afghan 
reconstruction effort. 

ALERT LETTERS
• Alert Letter 17-1: Response to 
Inquiry Letter on USAID’s Cooperative 
Agreement 

• Alert Letter 17-2: Fire Doors at the MOI 
Compound in Kabul

COMPLETED PERFORMANCE AUDITS
• Audit 17-10-AR: USAID Measuring 
Impacts of Stabilization Initiatives Program

• Audit 17-11-AR: U.S. Efforts to Sustain 
Afghanistan’s Road Infrastructure

COMPLETED FINANCIAL AUDITS
• Financial Audit 16-53-FA: DOD Contract 
with Mission Essential Personnel LLC for 
Translation/Linguist Support Services

• Financial Audit 16-54-FA: DOD 
Contract with PRI/DJI, A Construction 
JV for Runway Renovation at Shindand 
Air Base

• Financial Audit 16-61-FA: DOD Contract 
with DynCorp, International LLC for 
Mentoring and Trainings Service in 
Support of the ANDSF

• Financial Audit 17-05-FA: USAID 
Contract with Counterpart International 
for the Promoting Afghan Civic 
Education (PACE) Program 

• Financial Audit 17-06-FA: State Grants 
for Afghanistan Media Production and 
Outreach Program

• Financial Audit 17-07-FA: DOD Contract 
with AECOM for Construction of Nimroz 
Border Patrol Facilities

COMPLETED INSPECTION REPORTS
• Inspection Report 16-56-IP: 
Gardez Hospital

• Inspection Report 17-03-IP: 
Special Mission Wing Facilities at 
Kandahar Airfield

• Inspection Report 17-08-IP: Herat 
University Women’s Dormitory

• Inspection Report 17-09-IP: 
Salang Hospital

Continued on the next page
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During the reporting period, SIGAR criminal investigations resulted in 
one indictment, two convictions, and two sentencings. SIGAR recouped 
more than $800,000 in cost savings and recoveries for the U.S. government. 
SIGAR initiated 13 new investigations and closed 28, bringing the total num-
ber of ongoing investigations to 254.

This quarter, SIGAR’s suspension and debarment program referred 
46 individuals and one company for suspension or debarment based on 
evidence developed as part of investigations conducted by SIGAR in 
Afghanistan and the United States. These referrals bring the total number 
of individuals and companies referred by SIGAR since 2008 to 803, encom-
passing 447 individuals and 356 companies to date. 

AUDITS
SIGAR conducts performance audits, inspections, and financial audits 
of programs and projects connected to the reconstruction effort in 
Afghanistan. Since its last report to Congress, SIGAR has issued two alert 
letters, two performance audits, six financial audits, and four inspection 
reports. This quarter, SIGAR has 11 ongoing performance audits.

Alert Letters
U.S. military and civilian officials have asked SIGAR to provide them with 
real-time information to prevent waste and increase the effectiveness of 
U.S. reconstruction programs. One of SIGAR’s main goals is to provide 
implementing agencies and Congress with actionable information while 
there is still time to make a difference. To achieve that goal, SIGAR sends 
audit alert letters to highlight concerns. 

During this reporting period, SIGAR sent two alert letters: one expressed 
concern over the continuation and significant expansion of a cooperative 
agreement between USAID/Afghanistan and Democracy International; the 
other regarded noncertified fire doors installed in 25 buildings on the newly 
constructed MOI compound in Kabul.

Alert Letter 17-1: Response to Inquiry Letter on 
USAID’s Cooperative Agreement with Democracy 
International for AERCA
On October 3, SIGAR wrote to USAID Administrator Gayle E. Smith 
and USAID Mission Director for Afghanistan Herbert B. Smith to 
request information about a cooperative agreement between USAID/
Afghanistan and Democracy International, an organization that advises 
U.S. government agencies on implementing democracy and governance 
projects internationally.

The agreement was originally intended to support the International 
Election Observation Mission for the 2009 Presidential and Provincial 

COMPLETED SPECIAL PROJECT 
PRODUCTS
• Special Project Inquiry Letter 16-50-SP: 
DOD Efforts to Eliminate Ghost 
Personnel from ANDSF Systems

• Special Project Inquiry Letter 16-51-SP: 
Anti-Corruption Justice Center

• Special Project Inquiry Letter 16-52-SP: 
Anti-Corruption Justice Center

• Special Project Inquiry Letter 16-55-SP: 
Afghanistan Independent Joint Anti-
Corruption Monitoring and Evaluation 
Committee (MEC) Ministry of  
Public Health

• Special Project Inquiry Letter 16-57-SP: 
USAID Implementing the MEC Report 
Recommendations on the Afghan 
Ministry of Public Health

• Special Project Review 16-60-SP: 
Afghanistan’s High Office of Oversight: 
Personal Asset Declarations of High-
Ranking Government Officials are Not 
Consistently Registered and Verified

• Special Project Fact Sheet 17-04-SP: 
Department of Agriculture 
Funds Obligated for Afghanistan 
Reconstruction

COMPLETED LESSONS LEARNED 
PRODUCTS
• Lessons Learned 16-58-LL: Corruption 
in Conflict: Lessons from the U.S. 
Experience in Afghanistan

• Lessons Learned 16-59-LL: Lessons 
from the Coalition: International 
Experiences from the Afghanistan 
Reconstruction

ALERT LETTERS
• Alert Letter 17-1: Response to 
Inquiry Letter on USAID’s Cooperative 
Agreement

• Alert Letter 17-2: Fire Doors at the MOI 
Compound in Kabul
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Council Elections in Afghanistan program. Signed on July 13, 2009, it was 
valued at $5 million and had an estimated completion date of November 30, 
2009. However, USAID/Afghanistan went on to modify the agreement more 
than 30 times, extending the period of performance by over seven years and 
increasing the agreement’s value to over $51 million. 

The numerous modifications to the agreement and the resulting increase 
in its scope, duration, and cost to U.S. taxpayers raise questions concern-
ing whether USAID should have used a competitive process, rather than 
extending the existing agreement without inviting offers from other inter-
ested and qualified organizations. USAID/Afghanistan changed the name 
of the program to “Afghanistan Electoral Reform and Civic Advocacy” 
(AERCA) to reflect the additional work Democracy International would 
conduct under the expanded agreement.

According to USAID’s Automated Directives System (ADS) Chapter 303 
(ADS 303), Grants and Cooperative Agreements to Non-Governmental 
Organizations, USAID encourages a competitive process for the award of 
grants and cooperative agreements to best achieve the agency’s objectives. 
Although a follow-on cooperative agreement or extension to an existing 
award is a recognized exception to the usual competitive process, USAID is 
required to provide specific justification (per ADS 303.3.6.5) as to why the 
benefits of continuing the award exceed the benefits of the competitive pro-
cess established by law and the agency’s policy.

SIGAR asked USAID in an inquiry letter to provide justifications for 
restricting eligibility for a competitive process for the AERCA coopera-
tive agreement to better understand how the noncompetitive expansion of 
the agreement between USAID/Afghanistan and Democracy International 
exceeded the benefits of a competitive process.

On August 16, USAID responded to the inquiry letter by providing cop-
ies of its justification for the 10 follow-on awards and extensions that 
either increased the cost or extended the duration of the original award. 
The documents USAID submitted were responsive to SIGAR’s request, and 
showed that USAID relied on ADS 303.3.6.5 and its predecessor provisions, 
which permit noncompetitive follow-on awards and extensions. However, 
SIGAR noted that the justifications provided by USAID did not seem to 
contain specific explanations of why the benefits of continuing the assis-
tance activity with Democracy International outweighed the benefits of a 
competitive process.

Instead, some of the justifications appear to be premised on Democracy 
International’s “distinct capability” to conduct the work based on that 
organization’s established presence in Afghanistan since 2009. USAID’s 
reference to the distinct capability that Democracy International developed 
in Afghanistan since 2009 suggests that the agency may have justified the 
continuation of its agreement with Democracy International on the basis 
of the capabilities Democracy International developed while implementing 
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the original award from 2009. However, this justification appears to conflict 
with a prohibition on this type of award in ADS 303.3.6.5, which states that 
an exception to competition based on an award recipient’s exclusive or 
predominant capability may not be used to continue a relationship when 
the applicant developed this capability during performance of any USAID 
award. The documents USAID provided did not justify approving officials’ 
conclusion that the prohibition contained in ADS 303.3.6.5 did not apply to 
this cooperative agreement extension.

SIGAR encouraged USAID to be sure that all future justifications for non-
competitive follow-on awards and extensions include language that directly 
and clearly explains why the benefits of continuing assistance with the 
same recipient exceed the benefits of a competitive process. Additionally, 
SIGAR encouraged USAID to consider revising ADS 303 to state expressly 
whether noncompetitive follow-on awards or extensions may be justified 
based on a recipient’s predominant capability developed during the perfor-
mance of any USAID award.

Alert Letter 17-2: Fire Doors at the MOI Compound in Kabul
On October 5, 2016, SIGAR wrote to the Secretary of Defense, the 
commander of U.S. Central Command, the commander of U.S. Forces-
Afghanistan, the commanding general of the Chief of Engineers, U.S. 
Army Corps of Engineers (USACE), and the commander of the Combined 
Security Transition Command-Afghanistan (CSTC-A) about serious safety 
concerns surrounding the installation of noncertified fire doors in 25 build-
ings on the recently constructed MOI compound in Kabul.

CSTC-A funded the construction of the compound and USACE admin-
istered the contracts. The use of noncertified fire doors, despite contract 
requirements calling for certified fire doors for specific rooms, corridors, 
and stairwells, raises concerns about the safety of the buildings, whether 
the government overpaid for inferior products, and whether the contrac-
tors defrauded the government when they installed doors that did not meet 
contract requirements. Although the letter focused on the MOI compound, 
SIGAR’s concerns extended to all completed and ongoing USACE con-
struction projects in Afghanistan that required the installation of certified 
fire doors.

Fire doors protect the main paths occupants may use to exit a build-
ing when a fire occurs and are designed to limit the spread of smoke and 
flames. Lack of such protection increases the occupants’ risk of injury or 
death in the event of a fire. 

Independent laboratories, such as the Underwriters Laboratory (UL), 
Factory Mutual Engineering and Research (FM), or Warnock Hersey-
Interteck (WHI), use National Fire Protection Agency and UL standards 
to test and certify doors, frames, hardware, and other components of 
a fire door assembly to ensure they are manufactured to fire resistant 



33

SIGAR OVERSIGHT ACTIVITIES

REPORT TO THE UNITED STATES CONGRESS  I  OCTOBER 30, 2016

specifications. USACE’s contracts for the MOI compound required the use 
of certified fire doors with a metal label permanently attached to the door 
and door frame at the factory. According to the contract, the label must 
bear the UL, FM, or WHI logo and relevant fire-rating information.

The MOI compound was constructed in three phases, and each phase 
had a different prime contractor. The MOI compound’s contract drawings 
and technical specifications required that 25 buildings have certified fire 
doors installed in specified locations. Phase 1 required the installation of 
one fire door. Phase 2 required the installation of 153 certified fire doors 
in 3 buildings. Phase 3 required the installation of 780 certified fire doors 
in 21 buildings. The prime contractor for Phase 1 was Abdulhai Gardezi 
Construction, an Afghan company; the prime contractor for Phase 2 was 
Yuksel Insaat (Yuksel), a Turkish company; and the prime contractor for 
Phase 3 was Macro Vantage Levant (MVL), a Dubai-based company.

SIGAR reviewed the fire door submissions that Yuksel and MVL pro-
vided to USACE for review and approval and found that USACE reviewers 
approved the installation of fire doors manufactured by a Turkish com-
pany, Ankara Celik Kapi, for the Phase 2 fire doors, and three Afghan 
manufacturers—Omran Steel Tech (OST), Ayanda Sazan Productive & 
Industrial Company, and Akhtairzada Metallurgy & Engineering Company 
(AMC)—for the Phase 3 fire doors. However, neither the Turkish nor 
Afghan companies are registered as certified fire door manufacturers by 
UL, FM, or WHI.

While reviewing submissions, SIGAR saw no evidence that the con-
tractors informed USACE that they were deviating from the contract’s 
requirement for certified doors. SIGAR also saw no evidence that USACE 
reviewers made any effort to question the contractor’s submission about 
this requirement. The approval also raises concerns that the government 
may have overpaid for the doors installed, given that noncertified doors pre-
sumably cost less than certified fire doors.

During SIGAR’s site visits to the MOI compound, investigators observed 
conditions that raised questions about who actually manufactured the fire 
doors, whether the doors were fire-resistant, and whether USACE con-
ducted sufficient contract oversight. 

Specifically, SIGAR observed that:
• None of the 153 fire doors installed under Phase 2 had a 

manufacturer’s label.
• Under Phase 3, OST’s labels displayed a certifying agency logo—in each 

case, a UL logo. UL officials confirmed that they never certified OST’s 
doors and that the inclusion of the UL logo on the door labels was 
unauthorized. The officials also said they directed OST to remove the 
logo from the doors it installed.

• During a October 26, 2015, site visit, SIGAR saw MVL staff attaching 
metal AMC labels to doors after the doors arrived at the MOI 
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compound. Presumably, if AMC had actually manufactured those doors, 
it would have installed the labels at the factory in accordance with 
standard practices.

• 736 doors installed under Phase 3 had “field labeled” tags, which 
appeared to have been installed to make the doors look more official. 
SIGAR confirmed that these labels provided misleading information. 
For example, the labels refer to the Hollow Metal Manufacturers 
Association, a division of the National Association of Architectural 
Metal Manufacturers. This trade organization provides advisory 
opinions and guidance on the use and installation of fire doors, but is 
not a certifying body like UL, FM, and WHI.

SIGAR is continuing to examine these issues as part of an ongoing 
inspection of the MOI compound. However, the inspection alert letter 
served as a preliminary notice so that USACE can conduct a review and 
begin taking corrective action, where necessary, to ensure the safety of 
building occupants at the MOI compound and safeguard the expenditure of 
U.S. funds. 

These actions should include:
1. Taking immediate steps to identify all noncertified fire doors in the 

25 MOI buildings that do not meet the fire-rating standards required 
in the contracts and replace them with certified fire doors that do 
meet those standards.

2. Identifying the USACE official(s) who approved the installation of 
noncertified fire doors instead of the required certified fire doors and 
take appropriate disciplinary action.

3. Taking steps to identify other completed and ongoing USACE 
construction projects in Afghanistan that required the installation 
of certified fire doors, and if noncertified doors were installed, take 
appropriate action to replace those doors.

Performance Audit Reports Published
SIGAR published two performance audit reports this quarter. One exam-
ined how USAID’s lack of a geospatial-data policy and standards affected 
its implementation of the MISTI program. The other examined the sustain-
ment challenges and risks to the significant U.S. investment in Afghanistan’s 
road infrastructure. 

Performance Audit 17-10-AR: USAID’s Measuring  
Impacts of Stabilization Initiatives (MISTI)
Program Generally Achieved Its Objectives, but USAID’s Lack of a  
Geospatial Data Policy and Standards Affected Its Implementation
From September 2003 through December 2015, USAID spent more than 
$2.3 billion on more than two dozen stabilization activities and programs 

COMPLETED PERFORMANCE AUDITS
• Audit 17-10-AR: USAID 
Measuring Impacts of Stabilization 
Initiatives Program

• Audit 17-11-AR: U.S. Efforts to Sustain 
Afghanistan’s Road Infrastructure
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in Afghanistan. The stabilization programs were intended to support at-
risk populations, extend the reach of the Afghan government to unstable 
areas, provide job opportunities, build trust between citizens and their 
government, and encourage local populations to take an active role in 
their development.

Beginning in 2011, with the drawdown of coalition troops throughout 
Afghanistan, USAID faced increasing challenges in overseeing its stabiliza-
tion programs. To address these challenges, in March 2012, USAID awarded 
Management Systems International Inc. (MSI) a contract to implement the 
MISTI program to monitor and evaluate eight ongoing stabilization pro-
grams costing approximately $762 million. The agency estimated that MISTI 
would last three years and cost approximately $15 million. The contract 
ended in October 2015 and ultimately cost $19.3 million. 

SIGAR found that although early monitoring and evaluation (M&E) chal-
lenges caused USAID to make multiple modifications to the MISTI contract, 
MSI met its contract requirements and USAID generally performed contract 
oversight in accordance with agency regulations. USAID modified the MISTI 
contract multiple times to address the agency’s inability to verify directly 
whether the contractors implementing the stabilization programs were 
meeting their contract requirements, and to assess the quality of the data 
being collected from them. The modifications to and expansions in MISTI’s 
scope added to the cost of the contract with MSI. Within the first year, the 
contract’s maximum value increased from approximately $15 million to 
$21 million, though USAID ultimately spent $19.3 million on the program. 
Despite this increased cost, SIGAR determined that USAID’s decisions 
appropriately followed contract requirements, helped ensure oversight of 
its stabilization activities, and potentially benefitted the agency’s overall 
understanding of the impact of its stabilization efforts.

USAID generally followed Federal Acquisition Regulation (FAR) and 
USAID requirements for contract oversight by performing quality assurance 
and technical performance monitoring functions on the MISTI contract. For 
example, the contracting officer’s representatives (COR) generally maintained 
adequate files to document correspondence with the contractor and actions 
or decisions taken related to the contract, as required. However, USAID 
could not provide documentation supporting MSI’s request and the agency’s 
approval for MSI to compare the Stability in Key Area programs to the World 
Bank’s National Solidarity Program when the two operated in the same areas.

SIGAR found that MSI met MISTI program objectives to complete inde-
pendent evaluations and impact assessments of USAID’s eight stabilization 
programs and develop recommendations for improving them. For example, 
by March 2015, MSI had conducted six mid-term evaluations and made 82 
recommendations to USAID, most of which USAID accepted. USAID also 
received information from MSI that could have influenced its decisions 
about the direction and design of the stabilization programs. 
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MSI also met program objectives to track stabilization trends and pro-
vide best practices for stabilization programs. For example, MSI reached 
several conclusions and identified trends from its tracking of the programs’ 
performance and impacts. 

SIGAR identified two significant issues that MSI faced in conducting 
third-party monitoring under the MISTI contract: (1) the lack of accurate 
geospatial data and (2) the lack of sharing of existing geospatial data with 
MSI. USAID and MSI officials told SIGAR that the geospatial data they 
received from the stabilization programs’ contractors were of poor quality. 
MSI also reported that the implementers did not have standardized col-
lection platforms or methods for using geospatial data, and that they used 
different formats and Global Positioning System devices for recording coor-
dinates and storing geospatial data. 

Because of the inaccurate data it received, MSI told us it could not prop-
erly locate where USAID conducted stabilization activities, and, as a result, 
it could not begin conducting verification work in February 2014, as the 
contract required. In order to meet the contract requirement, MSI officials 
had to first create their own geospatial database and work closely with the 
stabilization program implementers to address errors. MSI officials said 
they initially spent up to 60% of their time addressing these errors instead of 
performing verification work.

In addition to these problems, MSI did not have access to existing gov-
ernment geospatial data, as specified in the contract. MSI officials stated 
that they understood this would include geospatial information from 
DOD’s databases and USAID’s Afghan Info database, which had informa-
tion on village locations and naming conventions. MSI did not gain access 
to existing DOD geographic data, and USAID officials did not provide an 
explanation for not getting this data from DOD. Moreover, although MSI 
had access to Afghan Info, MSI employees told SIGAR they had concerns 
about its accuracy.

Since 1990, the Office of Management and Budget’s (OMB) Circular 
A-16 has required agencies—including USAID—to issue agency standards 
for the collection and reporting of geospatial data. Officials from USAID’s 
Bureau for Policy, Planning, and Learning and the GeoCenter confirmed 
that OMB Circular A-16 applies to USAID. However, USAID officials told 
SIGAR that they do not have any agency or mission-level—for example, 
USAID/Afghanistan—policies to govern or guide the collection, main-
tenance, use, or sharing of geospatial data. When SIGAR asked why the 
agency has not followed OMB Circular A-16, the officials could not provide 
an explanation.

These challenges with data are not new to USAID or limited to 
Afghanistan. Over the past decade, USAID and SIGAR have repeatedly 
identified problems with the agency’s ability to use accurate geospatial data 
and inability to standardize a practice and process for collecting, managing, 
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and reporting that data. Without an established policy and standards for 
how USAID and its implementers should collect, maintain, use, and share 
geospatial data, the agency will continue to face problems with inaccura-
cies and inconsistencies in the data, and, therefore, maintain a limited 
understanding of the locations, and visual verification, of its activities being 
conducted in Afghanistan.

To enhance USAID/Afghanistan’s ability to monitor, evaluate, and 
oversee its development efforts, SIGAR recommends that the USAID 
Administrator, as soon as possible, establish an agency policy implementing 
OMB Circular A-16 requirements that institute agency-wide standards for 
collecting, using, and sharing geospatial data both within USAID and with 
other U.S. government agencies and nongovernmental entities, including 
those conducting reconstruction efforts in Afghanistan. 

Performance Audit 17-11-AR: Afghanistan’s Road Infrastructure
Sustainment Challenges and Lack of Repairs Put Nearly  
$3 Billion U.S. Investment at Risk
Since 2002, the United States, through programs initiated by the 
Department of Defense (DOD) and the U.S. Agency for International 
Development (USAID), has spent at least $2.8 billion building and main-
taining Afghanistan’s road infrastructure, while working to implement 
more than $154 million in other road-related programs to improve the 
Afghan Ministry of Public Works’ (MOPW) management of road construc-
tion and maintenance.

The objectives of this audit were to determine the extent to which 
(1) U.S. agencies have fully accounted for the road construction they 
funded in Afghanistan; (2) selected U.S.-funded roads have been main-
tained and what the current condition of a subset of those roads is; 
(3) U.S.-funded road construction and capacity-building programs 
achieved program goals and are sustainable; and (4) challenges, if 
any, exist to the Afghan government’s ability to perform and self-fund 
road maintenance.

SIGAR conducted independent assessments of the condition of 1,640 
kilometers of U.S.-funded national and regional highways, or approxi-
mately 22% of all paved roads in Afghanistan. The results indicate that 
most of these highways need repair and maintenance. For example, SIGAR 
performed inspections of 20 road segments and found that 19 segments 
had road damage ranging from deep surface cracks to roads and bridges 
destroyed by weather or insurgents. Moreover, 17 segments were either 
poorly maintained or not maintained at all, resulting in road defects that 
limited drivability. MOPW officials acknowledged that roads in Afghanistan 
are in poor condition. In August 2015, an MOPW official stated that 20% of 
the roads were destroyed and the remaining 80% continue to deteriorate. 
The official added that the Kabul to Kandahar highway is beyond repair 
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and needs to be rebuilt. USAID estimated that unless maintained, it would 
cost about $8.3 billion to replace Afghanistan’s road infrastructure, and 
estimated that 54% of Afghanistan’s road infrastructure suffered from poor 
maintenance and required rehabilitation beyond simple repairs.

In November 2013, in an effort to continue capacity building at the 
MOPW, USAID initiated the Road Sector Sustainability Program (RSSP). 
RSSP focuses on capacity-building activities through the creation of new 
entities within the MOPW and does not concurrently financing road main-
tenance activities. The success of the RSSP will ultimately be contingent 
on USAID receiving and maintaining buy-in and tangible commitment from 
the Afghan government to implement necessary reforms. So far, the MOPW 
has demonstrated its commitment to reforms by proposing legislation that 
would establish a road authority, a road fund, and a transportation institute, 
all of which were recommended under RSSP, through the introduction of 
three new laws. However, there is no guarantee that the Afghan parlia-
ment will pass legislation to create these entities or that the proposed road 
authority will be independent as intended. 

As demonstrated by the failure of Task Order 14, continuing to fund 
Afghan road maintenance could be a disincentive for the MOPW to 
implement reforms. When discussing the road maintenance needs for 
Afghanistan, one MOPW official stated that Afghanistan was working to 
conduct and fund its own road maintenance, but also insisted that donors 
would fund and perform necessary road maintenance if it could not. 
Without the firm commitment from all relevant elements of the Afghan 
government, the reforms proposed under RSSP may be unsustainable, 
waste taxpayer dollars, and ultimately prove unsuccessful in developing the 
Afghan government’s capacity to maintain its roads. 

Corruption continues to be a problem that hampers the ministry’s 
ability to maintain roads. A February 2012 USAID assessment of the 
MOPW found that employees were hired based on nepotism and personal 
connections, noting that high-paying positions were offered to people 
with personal connections. Another USAID assessment completed in 
January 2015 noted that nepotism and favoritism were still apparent in 
the appointment of managers and staff, and that donors lacked confidence 
in the MOPW’s ability to be effective, efficient, transparent, lawful, and 
professional. Corruption has had a direct impact on the activities and 
financing of MOPW activities. For example, according to a senior MOPW 
official, the MOPW stopped collecting tolls on the roads due to high 
levels of corruption. The official explained that since the tolls were col-
lected in cash, drivers would pay bribes to the toll collectors in exchange 
for reduced tolls. A similar type of bribe was being paid at weigh sta-
tions, where drivers of overweight trucks would pay bribes to avoid 
fines. In response to these problems, the official stated that the MOPW 
implemented new controls, such as random checks of stations, the use 
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of undercover employees, and increased tracking of vehicle weights as 
they exit and enter different weigh stations, the implementation of which 
increased revenues at one weigh station 400–600%. 

The MOPW also does not have adequate funding to perform necessary 
road maintenance. MOPW officials stated that it would cost $100 million 
annually to carry out the necessary emergency, routine, periodic, and winter 
maintenance on Afghanistan’s road infrastructure. However, according to 
data provided by the ministry officials, between 2011 and 2016, it received, 
on average, $21.3 million annually from the Afghan Ministry of Finance 
(MOF). In December 2015, USAID reported that the MOF had raised con-
cerns about the MOPW’s ability to manage its budget and operate in an 
effective, efficient, and transparent matter. The MOPW’s continued inability 
to maintain Afghanistan’s road infrastructure threatens to waste the billions 
of dollars that the U.S. government has already invested in Afghanistan’s 
road infrastructure since 2002. 

Finally, in addition to being maintained to a drivable standard, 
Afghanistan’s roads must be safe enough from insurgent attack to allow for 
travel and maintenance. MOPW officials told SIGAR that security conditions 
vary throughout the country, and the ministry could perform maintenance 
only where security conditions allowed. SIGAR noted that 6 of the 20 road 
segments it inspected had insurgent activity and identified 13 insurgent 
checkpoints. The ministry officials stated that to address maintenance 
needs, the MOPW is beginning to use local Afghan contractors to perform 
road work, because they have fewer problems with insurgents than interna-
tional contractors. They noted that Afghanistan’s road infrastructure plays 
an important role in the country’s development and governance, and if the 
Kabul to Kandahar highway were to become impassable, the central govern-
ment would collapse. However, the same MOPW officials were confident 
that the Afghan National Defense and Security Forces would increase secu-
rity if the situation got worse. 

To ensure the remaining activities of the RSSP, as well as any future 
road programs, address the shortcomings of previous programs and 
increase the MOPW’s capacity to maintain Afghanistan’s roads, we recom-
mend that the USAID Administrator link future RSSP and MOPW funding 
to the successful creation of an independent road authority, road fund, and 
transportation institute.

Financial Audits 
SIGAR launched its financial-audit program in 2012, after Congress and the 
oversight community expressed concerns about oversight gaps and the 
growing backlog of incurred-cost audits for contracts and grants awarded 
in support of overseas contingency operations. SIGAR competitively selects 
independent accounting firms to conduct the financial audits and ensures 
that the audit work is performed in accordance with U.S. government 
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auditing standards. Financial audits are coordinated with the federal inspec-
tor-general community to maximize financial-audit coverage and avoid 
duplication of effort. 

This quarter, SIGAR completed six financial audits of U.S.-funded con-
tracts, grants, and cooperative agreements to rebuild Afghanistan. These 
audits help provide the U.S. government and the American taxpayer reason-
able assurance that the funds spent on these awards were used as intended. 
The audits question expenditures that cannot be substantiated or are poten-
tially unallowable. The total number of ongoing financial audits is 17 with 
nearly $7.5 billion in auditable costs, as shown in Table 2.1.

SIGAR issues each financial-audit report to the funding agency that 
made the award(s). The funding agency is responsible for making the final 
determination on questioned amounts identified in the report’s audit find-
ings. Since the program’s inception, SIGAR’s financial audits have identified 
over $395 million in questioned costs and $363,135 in unremitted inter-
est on advanced federal funds or other revenue amounts payable to the 
government. As of September 30, 2016, funding agencies had reached a 
management decision on 58 completed financial audits and over $16.8 mil-
lion in questioned amounts are subject to collection. It takes time for 
funding agencies to carefully consider audit findings and recommendations. 
As a result, agency-management decisions remain to be made for several of 
SIGAR’s issued financial audits. SIGAR’s financial audits have also identified 
and communicated 309 compliance findings and 333 internal-control find-
ings to the auditees and funding agencies.

SIGAR’s financial audits have four specific objectives:
• Express an opinion on whether the Special Purpose Financial 

Statement for the award presents fairly, in all material respects, 
revenues received, costs incurred, items directly procured by the U.S. 
government, and balance for the period audited in conformity with the 
terms of the award and generally accepted accounting principles or 
other comprehensive basis of accounting.

• Evaluate and obtain a sufficient understanding of the audited entity’s 
internal control related to the award; assess control risk; and identify 
and report on significant deficiencies, including material internal-
control weaknesses.

• Perform tests to determine whether the audited entity complied, in 
all material respects, with the award requirements and applicable 
laws and regulations; and identify and report on instances of 
material noncompliance with terms of the award and applicable laws 
and regulations.

• Determine and report on whether the audited entity has taken adequate 
corrective action to address findings and recommendations from 
previous engagements.

TABLE 2.1

SIGAR’S FINANCIAL AUDIT 
COVERAGE ($ BILLIONS)

83 Completed Audits $6.6

17 Ongoing Audits $0.9

Total $7.5

Note: Numbers have been rounded. Coverage includes 
auditable costs incurred by recipients of U.S.-funded 
Afghanistan reconstruction contracts, grants, and 
cooperative agreements.

Source: SIGAR Audits and Inspections Directorate.

Questioned amounts: the sum of 
potentially unallowable questioned costs 
and unremitted interest on advanced 
federal funds or other revenue amounts 
payable to the government. 
 
Questioned costs: costs determined to 
be potentially unallowable. The two types 
of questioned costs are ineligible costs 
(violation of a law, regulation, contract, 
grant, cooperative agreement, etc., or an 
unnecessary or unreasonable expenditure 
of funds) and unsupported costs (those 
not supported by adequate documentation 
or proper approvals at the time of 
an audit). 
 
Special Purpose Financial Statement: 
a financial statement that includes all 
revenues received, costs incurred, and any 
remaining balance for a given award during 
a given period.
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A list of completed and ongoing financial audits can be found in 
Appendix C of this quarterly report.

Financial Audits Published
This quarter, SIGAR completed six financial audits of U.S.-funded con-
tracts, grants, and cooperative agreements to rebuild Afghanistan. These 
financial audits identified $85,165,851 in questioned costs as a result of 
internal control deficiencies and noncompliance issues and $70,953 in 
unremitted interest on advanced federal funds or other revenue amounts 
payable to the government. These deficiencies and noncompliance issues 
included, noncompliance with the terms of delivery orders, failure to 
obtain prior authorization from a contracting officer before awarding sub-
contracts, receiving excess funding that was not supported by allowable 
expenditures or costs incurred, unreasonable subcontract and material 
costs, and failure to provide supporting documentation for subcontrac-
tor- and professional-service costs as well as property and equipment used 
for projects.

Financial Audit 16-53-FA: Department of Defense’s Translation  
and Interpretation Management Services
Audit of Costs Incurred by Mission Essential Personnel LLC 
On September 7, 2007, the Department of the Army’s Intelligence and 
Security Command (INSCOM) awarded an indefinite delivery/indefinite 
quantity contract to Mission Essential Personnel LLC (MEP). Under this 
contract, INSCOM issued delivery order 0093 on February 7, 2012, for 
$296.8 million, and delivery order 0108 on June 29, 2012, for $276.2 mil-
lion, for a combined total value of $573 million. The delivery orders funded 
translation and interpretation management services from February to 
November 2012. Specifically, the orders required MEP to recruit, screen, 
and deploy approximately 8,000 linguists in support of contingency opera-
tions in Afghanistan. After 11 modifications, the total value of the delivery 
orders decreased to $572.7 million. SIGAR’s financial audit, performed 
by Crowe Horwath LLP (Crowe), reviewed $492,134,739 in expendi-
tures charged to the delivery orders from February 9, 2012, through 
November 20, 2012. 

Crowe identified six material weaknesses and two significant deficien-
cies in MEP’s internal controls, and nine instances of noncompliance with 
the terms of the delivery orders. Specifically, Crowe found that MEP did 
not obtain prior authorization from the INSCOM contracting officer before 
awarding 14 subcontracts, resulting in $53,536,881 in unsupported costs. 
Additionally, MEP could not provide adequate supporting documentation to 
verify that the linguists hired cleared the security screening process. Crowe 
also noted that MEP overcharged the government $177,378 as a result 
of currency-conversion errors. Furthermore, MEP hired an unlicensed 

COMPLETED FINANCIAL AUDITS
• Financial Audit 16-53-FA: DOD Contract 
with Mission Essential Personnel LLC for 
Translation/Linguist Support Services

• Financial Audit 16-54-FA: DOD 
Contract with PRI/DJI, A Construction 
JV for Runway Renovation at Shindand 
Air Base

• Financial Audit 16-61-FA: DOD Contract 
with DynCorp, International LLC for 
Mentoring and Trainings Service in 
Support of the ANDSF

• Financial Audit 17-05-FA: USAID 
Contract with Counterpart International 
for the Promoting Afghan Civic 
Education (PACE) Program

• Financial Audit 17-06-FA: State Grants 
for Afghanistan Media Production and 
Outreach Program

• Financial Audit 17-07-FA: DOD Contract 
with AECOM for Construction of Nimroz 
Border Patrol Facilities

Unsupported costs: costs not supported 
with adequate documentation or that did 
not have required prior approval.
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private security company that may have overcharged the government for 
security costs. 

As a result of these internal-control weaknesses and instances of 
noncompliance, Crowe identified $58,952,358 in total questioned costs, con-
sisting of $312,696 in ineligible costs and $58,639,662 in unsupported costs. 

Crowe evaluated five prior audit reports pertinent to MEP’s financial 
performance under the delivery orders and identified two prior findings 
applicable to the scope of this audit. Crowe determined that MEP had not 
adequately addressed one of these findings, which discussed inadequacies 
in MEP’s review of subcontractor billings. Crowe repeated this finding in 
its audit. 

Crowe issued a disclaimer of opinion on MEP’s Special Purpose 
Financial Statement (SPFS) because Crowe was unable to obtain sufficient 
and appropriate audit evidence to verify the data presented in the state-
ment. Crowe noted that MEP could not provide supporting documentation 
for certain subcontractor costs. 

Based on the results of the audit, SIGAR recommends that the respon-
sible contracting officer at INSCOM: 

1. Determine the allowability of and recover, as appropriate, 
$58,952,358 in questioned costs identified in the report. 

2. Advise MEP to address the report’s eight internal-control findings.
3. Advise MEP to address the report’s nine noncompliance findings. 

Financial Audit 16-54-FA: Runway Renovation at Shindand Air Base
Audit of Costs Incurred by PRI/DJI, A Construction JV Results  
in Nearly $5 million in Questioned Costs
On March 26, 2010, the Air Force Center for Engineering and the 
Environment—reorganized in 2012 as the Air Force Civil Engineer Center—
awarded a 21-month, $34.2 million cost-plus-fixed-fee task order to PRI/
DJI, A Construction JV (PRI/DJI). The joint venture comprised Project 
Resources Inc. and Del-Jen Inc. The purpose of the task order was to reno-
vate the runway at Shindand Air Base in Herat Province, Afghanistan. After 
nine modifications to the task order, the total award amount increased to 
$35.8 million, and the period of performance was extended to February 29, 
2012. SIGAR’s financial audit, performed by Crowe Horwath LLP (Crowe), 
reviewed $35,869,185 in expenditures charged to the task order from 
March 26, 2010, through February 29, 2012. 

Crowe identified five material weaknesses and seven instances of non-
compliance with the terms of the task order. Specifically, Crowe found 
that neither PRI/DJI nor its subcontractor, Tetra Tech EC Inc. (TtEC), 
could provide adequate supporting documentation to support the rea-
sonableness of two subcontractors’ costs. As a result, Crowe estimates 
that the government was potentially overcharged $4,361,481 for these 
services. In addition, TtEC did not maintain sufficient documentation 

Ineligible costs: costs prohibited by the 
award, applicable laws, or regulations.
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to support the receipt, disposition, or transfer of property acquired 
under the task order. Crowe estimated that TtEC could not account 
for $205,023 of missing property items. Furthermore, Crowe found that 
TtEC did not have adequate procedures in place to review and approve 
transactions with its subsidiary companies, which resulted in $132,368 of 
unsupported costs.

As a result of these internal-control weaknesses and instances of non-
compliance, Crowe identified $4,698,872 in unsupported costs. Crowe 
did not identify any ineligible costs. Additionally, $3,404 in combined 
imputed interest and interest penalties were calculated. Of that amount, 
$3,004 is payable to the U.S. government and $400 is payable to PRI/DJI’s 
teaming partner, TtEC. Crowe did not identify any prior audit reports 
or other assessments that pertained to PRI/DJI’s activities under the 
construction project.

Crowe issued a qualified opinion on PRI/DJI’s SPFS because PRI/DJI and 
TtEC did not maintain adequate records for property acquired during the 
task order and used for the contract, and due to the identification of a mate-
rial amount of questioned costs. As a result, the potential impact on the 
SPFS could not be fully determined. 

Based on the results of the audit, SIGAR recommends that the respon-
sible contracting officer at the Air Force Civil Engineer Center: 

1. Determine the allowability of and recover, as appropriate, $4,698,872 
in questioned costs identified in the report.

2. Collect $3,004 in interest from PRI/DJI.
3. Advise PRI/DJI to address the report’s five internal-control findings.
4. Advise PRI/DJI to address the report’s seven noncompliance findings.

Financial Audit 16-61-FA: U.S. Department of the Army’s Support  
for the Afghan Ministries of Defense and Interior
Audit of Costs Incurred by DynCorp International LLC
In 2010, the Army Contracting Command (ACC) awarded two contracts 
to DynCorp International LLC (DynCorp). These contracts were intended 
to assist the Afghan government in assuming full responsibility for its 
security needs and to support efforts to build and sustain an effective and 
professional army and police force. On February 12, 2010, ACC awarded 
a $232 million contract to support the Afghan Ministry of Defense. As of 
April 29, 2014, the contract had been modified 26 times, and project fund-
ing had increased to $285 million. On December 20, 2010, ACC awarded 
a $718 million contract to support the Afghan Ministry of Interior. As of 
April 29, 2014, the contract had undergone 33 modifications, and project 
funding had increased to $1.1 billion. 

SIGAR’s financial audit, performed by Crowe Horwath LLP (Crowe), cov-
ered $813,090,406 charged to the MOD contract and $230,684,001 charged to 
the MOI contract between February 12, 2010, and April 29, 2014. 
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Crowe identified four material weaknesses and one significant deficiency 
in DynCorp’s internal controls, and four instances of noncompliance with 
terms of the contracts. Specifically, Crowe found that DynCorp was unable 
to provide adequate documentation to support the reasonableness of costs 
incurred under a competitive subcontract awarded to Alpha Omega Services 
(Alpha Omega) for support services at the Afghan National Police Training 
Facility at the Adraskan National Training Camp. Additionally, neither 
DynCorp nor Alpha Omega could provide the required receiving reports or 
inventory listings for six invoices for consumable goods, such as food, clean-
ing supplies, repair materials, and water deliveries. Crowe also noted that 
DynCorp failed to adequately support and document contract prices before 
awarding the subcontract to Alpha Omega.

As a result of these internal-control weaknesses and instances of non-
compliance, Crowe identified $17,747,226 in unsupported costs. Crowe did 
not identify any ineligible costs. 

Crowe did not identify any prior reviews or assessments relevant to the con-
tracts under audit or material to the SPFS. Crowe issued an unmodified opinion 
on DynCorp’s SPFS, noting that it presents fairly, in all material aspects, rev-
enues earned, costs incurred, and the balance for the indicated period audited. 

Based on the results of the audit, SIGAR recommends that the respon-
sible contracting officer at ACC: 

1. Determine the allowability of and recover, as appropriate, 
$17,747,226 in questioned costs identified in the report.

2. Advise DynCorp to address the report’s five internal-control findings. 
3. Advise DynCorp to address the report’s four noncompliance findings. 

Financial Audit 17-05-FA: USAID’s Afghan Civic Engagement Program
Audit of Costs Incurred by Counterpart International Inc.
On December 4, 2013, USAID awarded a $70 million, five-year coopera-
tive agreement to Counterpart International Inc. (Counterpart) to fund 
the Promoting Afghan Civic Education program. The program budget also 
required Counterpart to provide almost $2.5 million in cost share funds. The 
program was intended to promote Afghan civil society and media engage-
ment to enable Afghan citizens to influence public policy, monitor government 
accountability, and serve as advocates for political reform. In 2013, the 
program was renamed the Afghan Civic Engagement Program (ACEP), and 
Counterpart’s cost-share requirement was reduced to $2.4 million.

SIGAR’s financial audit, performed by Crowe Horwath LLP (Crowe), 
reviewed $23,796,585 charged to the cooperative agreement from 
December 4, 2013, through September 30, 2015.

Crowe identified three deficiencies in Counterpart’s internal controls 
and three instances of noncompliance with the terms and conditions of the 
ACEP cooperative agreement. Specifically, Crowe found that Counterpart 
could not provide adequate supporting documentation for travel costs of 
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$610 and for $745 in cost-share expenses. Crowe also noted that a subre-
cipient used an incorrect overhead rate, which resulted in an overcharge for 
general and administrative expenses. However, the subrecipient reimbursed 
the overcharge to the government, so Crowe did not question these costs.

As a result of the internal-control deficiencies and instances of non-
compliance, Crowe identified $1,355 in unsupported costs. Crowe did not 
identify any ineligible costs.

Crowe obtained and reviewed two prior audit reports, which included 
SIGAR financial audit (SIGAR 14-15-FA, USAID’s Initiative to Promote 
Afghan Civil Society Project: Audit of Costs Incurred by Counterpart 
International Inc., January 3, 2014), pertinent to Counterpart’s financial 
performance under the agreement. Crowe identified and followed up on 
five audit findings. After reviewing and assessing information on the appli-
cable findings, Crowe concluded that Counterpart took adequate corrective 
actions to address these findings. 

Crowe issued an unmodified opinion on Counterpart’s SPFS, noting that 
it presents fairly, in all material respects, revenues received, costs incurred, 
and the balance for the indicated period audited.

Based on the results of the audit, SIGAR recommends that the respon-
sible agreement officer at USAID:

1. Determine the allowability of and recover, as appropriate, $1,355 in 
questioned costs identified in the report.

2. Advise Counterpart to address the report’s three internal-control findings.
3. Advise Counterpart to address the report’s three noncompliance findings.

Financial Audit 17-06-FA: Department of State Grants for 
Afghanistan Media Production and Outreach Program
Audit of Costs Incurred by Recipient
Between March 2011 and October 2015, the Department of State (State) 
awarded four grants and four cooperative agreements to the recipient, 
which were intended to use media production and outreach to support the 
Afghanistan reconstruction effort. Activities conducted under the awards 
included producing television and radio programs to raise awareness of 
health issues, organizing presidential and parliamentary town-hall debates, 
and creating television episodes to promote the Afghan National Police. 
The eight awards were active from March 22, 2011, through October 1, 
2015, with total obligated funding of $4,551,719. SIGAR’s financial audit, 
performed by Crowe Horwath LLP (Crowe), reviewed $4,551,719 in expen-
ditures charged to the grants and cooperative agreements from March 22, 
2011, through October 1, 2015.

Crowe identified seven material weaknesses and two significant defi-
ciencies in the recipient’s internal controls. In addition, Crowe found 10 
instances of noncompliance with the terms and conditions of the grants 
and cooperative agreements. Specifically, Crowe found that the recipient 
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received $2,624,976 in excess funding that was not supported by allowable 
expenditures or costs incurred. This was because State based the recipi-
ent’s payments on budgeted amounts instead of actual cash needs. Crowe 
also questioned $544,163 because the recipient was unable to provide the 
required approval from the State grants officer for four sub-agreements the 
company awarded. In addition, the recipient could not produce supporting 
documentation for five transactions worth a total of $261,449. 

As a result of these internal-control deficiencies and instances of 
noncompliance, Crowe identified $3,759,339 in total questioned costs, 
consisting of $98,331 ineligible costs and $3,661,008 in unsupported costs. 
Crowe also calculated that the recipient received excess payments of 
$2,624,976, resulting in $67,949 in imputed interest.

Crowe evaluated one prior compliance review relevant to the recipient’s 
work under these awards. This report contained four observations that may 
be material to the SPFS or financial data significant to the audit objectives. 
Crowe concluded that adequate corrective action had not been taken for 
two of the four observations regarding noncompliance with the terms of the 
cooperative agreement regarding financial reporting and ensuring subrecipi-
ents are not on the excluded-parties list. 

Crowe issued a modified opinion on the recipient’s  SPFS due to the 
amount of questioned costs related to inadequate supporting documenta-
tion, unapproved subawards, and ineligible and unsupported transactions. 
In addition, the $2,624,976 in excess funds is not represented on the SPFS 
because the recipient did not present the corresponding adequate support-
ing documentation. 

Based on the results of the audit, SIGAR recommends that the respon-
sible agreement officer at the Department of State:

1. Determine the allowability of and recover, as appropriate, $3,759,339 
in questioned costs identified in the report.

2. Collect $67,949 in unremitted interest from the recipient.
3. Advise the recipient to address the report’s nine internal-control finding.
4. Advise the recipient to address the report’s ten noncompliance findings.

Financial Audit 17-07-FA: Construction of Nimroz Province  
Border Patrol Facilities
Audit of Costs Incurred by AECOM Technical Services
On August 22, 2011, the 772nd Enterprise Sourcing Squadron, in support 
of the Air Force Center for Engineering and the Environment—reorga-
nized in 2012 as the Air Force Civil Engineer Center—awarded a 20-month, 
$26.8 million task order to URS Group Inc. (URS). In 2014, URS was 
acquired by AECOM Technology, which was later reorganized to become 
AECOM Technical Services (AECOM). In consideration of this change, 
SIGAR’s recommendations refer to AECOM, which is now responsible and 
accountable for addressing any findings related to URS’s work. 
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The purpose of the task order was to design and construct facilities and 
infrastructure in Nimroz Province: three border-patrol company headquarters 
at Kang, Burjas, and Taba-e Talib; and one border crossing point at Zarang. 
After 14 modifications, the total cost of the task order decreased to $26.7 mil-
lion, and the period of performance was extended to February 14, 2014.

SIGAR’s financial audit, performed by Crowe Horwath LLP (Crowe), 
reviewed $26,711,594 in expenditures charged to the task order from 
August 30, 2011, through February 14, 2014. 

Crowe identified two material weaknesses and five instances of non-
compliance with the terms and conditions of the task order. Specifically, 
AECOM did not allocate costs by specific tasks, technically known as con-
tract line item numbers (CLIN), as required by the task order. AECOM also 
exceeded CLIN funding limits by $3,278,588. By exceeding the amounts allo-
cated to specific task order requirements without formal approval, the Air 
Force Civil Engineer Center may have paid more for those tasks than neces-
sary or authorized. The amounts are not reflected as questioned costs since 
the 772nd Enterprise Sourcing Squadron indicated that the Contracting 
Officer at the time may have allowed the contractor to exceed funding lim-
its for specific task order requirements. Crowe noted that the rationale for 
the decision was unclear, and neither the Squadron nor AECOM was able to 
provide documentary evidence. 

Additionally, Crowe noted that AECOM improperly charged the govern-
ment for an information technology purchase and for general purpose office 
equipment. Further, AECOM could not provide adequate supporting documen-
tation for the disposition of equipment and property, such as power generators 
and diesel. Crowe also found that AECOM charged the task order for travel 
costs incurred under a different task order. 

As a result of these internal-control weaknesses and instances of noncom-
pliance, Crowe identified $6,701 in total questioned costs, consisting entirely 
of ineligible costs. Crowe did not identify any unsupported costs.

Crowe did not identify any prior audits or assessments that pertained to 
AECOM’s construction of the Nimroz Province border-patrol facilities or were 
material to the SPFS. Accordingly, there were no corrective actions required 
for follow up by Crowe.

Crowe issued a disclaimer of opinion on AECOM’s Special Purpose 
Financial Statement because AECOM did not fully and accurately allocate 
costs incurred by contract line item number. As a result, Crowe could not 
determine whether adjustments to the SPFS were necessary.

Based on the results of the audit, SIGAR recommends that the respon-
sible contracting officer at the Air Force Civil Engineer Center:

1. Determine the allowability of and recover, as appropriate, $6,701 in 
questioned costs identified in the report.

2. Advise AECOM to address the report’s two internal-control findings.
3. Advise AECOM to address the report’s five noncompliance findings.
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INSPECTIONS

Inspection Reports Published
This quarter, SIGAR published four inspection reports, including one 
that examined USAID’s cooperative agreement with the International 
Organization for Migration for construction of a 100-bed hospital in Gardez, 
Paktiya Province, and a follow-up inspection that examined the construction 
and furnishing of a 20-bed hospital in the Salang District of Parwan Province.

Inspection Report 16-56-IP: Gardez Hospital
$14.6 Million and Over Five Years to Complete, Yet Construction  
Deficiencies Still Need to be Addressed
On January 19, 2008, USAID entered into a three-year, $57 million coopera-
tive agreement with the International Organization for Migration (IOM) to 
implement the Construction of Health and Education Facilities program. 
This program supported the construction of a 100-bed hospital in Gardez, 
Paktiya Province, which was intended to replace an existing 70-bed hospi-
tal. When completed and equipped, the hospital was expected to fulfill basic 
and advanced medical needs of local residents.

This is a follow-up to SIGAR’s prior inspection of the Gardez hospital. 
In October 2013, SIGAR reported that construction of the hospital was 
significantly behind schedule, and that IOM overpaid Sayed Bilal Sadath 
Construction Company (SBSCC), an Afghan firm, by at least $507,000 for 
diesel fuel and a temperature control device that ensured heating, ventila-
tion, and air conditioning systems did not overheat or overcool spaces. 
SIGAR recommended in that report that USAID complete a detailed finan-
cial audit of IOM’s incurred costs associated with building the hospital.

The objectives of this follow-up inspection were to assess whether 
(1) construction was completed in accordance with contract require-
ments and technical specifications, and (2) the hospital was being used as 
intended and maintained. SIGAR conducted its work at the Gardez hos-
pital in Paktiya Province and in Kabul, Afghanistan, from November 2014 
through August 2016, in accordance with the Quality Standards for 
Inspection and Evaluation, published by the Council of the Inspectors 
General on Integrity and Efficiency. 

In response to a recommendation in SIGAR’s October 2013 inspection 
report, USAID completed a detailed financial audit of IOM’s incurred costs 
associated with building the Gardez hospital. USAID also provided SIGAR 
with documentation showing that, on August 1, 2015, it recouped $694,863 
from IOM, which included the $507,000 in overpayments for the diesel fuel 
and a temperature-control device, and an additional $187,863 that was iden-
tified as unallowable, based on the full audit of IOM’s incurred costs.

In this follow-up inspection, SIGAR found that more than five years after 
construction began, the $14.6 million Gardez hospital was mostly complete, 

COMPLETED INSPECTION REPORTS
• Inspection Report 16-56-IP: 
Gardez Hospital

• Inspection Report 17-03-IP: 
Special Mission Wing Facilities at 
Kandahar Airfield

• Inspection Report 17-08-IP: Herat 
University Women’s Dormitory

• Inspection Report 17-09-IP: 
Salang Hospital
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with minor “punch list” items remaining. The building had multiple wings 
containing separate wards for male and female surgery, an administrative 
area, conference rooms, an emergency ward, a rehabilitation ward, a phar-
macy, and a laboratory. We also observed that the hospital had a parking 
lot, a potable water system, two water towers, a water well, a wastewater-
treatment system, and two diesel generators. 

However, SIGAR found that not all work was completed according to 
contract requirements and technical specifications. Most notably, SIGAR 
found deficiencies with the hospital’s fire safety system, including the lack 
of an emergency lighting system, exit signs pointing in the wrong direction, 
and missing fire alarms. 

SIGAR also found other construction requirements that the contractor 
did not fulfill and additional deficiencies. These included: equipment and 
acoustical ceilings not installed to withstand the effects of seismic activ-
ity; concrete pads for the boiler’s fuel tanks were constructed, but the fuel 
tanks had not been installed; fuel storage tanks were not installed and 
tested according to required standards; the water towers’ tanks, one of 
which had a leak, had not been tested for leaks; some roof sections did not 
have waterproof membranes correctly installed, allowing water to seep into 
the hospital’s interior; and the automatic fire-suppression sprinkler system 
was only partially completed. 

SIGAR also found instances of poor workmanship that resulted in parts 
of the hospital experiencing deterioration that required repair before it was 
transferred to the Afghan government. These included cracks in the road-
ways and parking areas, crumbling sidewalk curbing, leaking roofs, cracked 
exterior plaster and peeling paint, and rusted hardware and hinges on the 
entry and exit gate. SIGAR brought 42 deficiencies involving poor workman-
ship to USAID’s attention in June 2015. USAID provided IOM with the list 
of deficiencies. 

Construction deficiencies are already visible at a USAID-funded hospital in Gardez, 
Paktiya Province, completed in early 2016. (SIGAR photos)
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On July 31, 2015, IOM responded to SIGAR, and in some cases included 
photographs, detailing the corrective actions it was taking to correct those 
deficiencies. Based on the information provided, SIGAR determined that 
IOM had rectified 13 of the 42 deficiencies identified, and as of July 2015, 
was still working on 21 and had not yet started correcting four. For the 
remaining four deficiencies, IOM did not agree with SIGAR’s assessment 
that corrective action was necessary. 

SIGAR expressed concern about the contractor’s poor performance 
and the project’s delays in its previous inspection and audit reports on the 
Gardez hospital. For example, in SIGAR’s October 2013 inspection report, it 
was noted that the hospital was about 23 months behind its original comple-
tion date, and at that time, the hospital was estimated only to be about 
two-thirds complete. USAID did not formally transfer the hospital to the 
Ministry of Public Health (MOPH) until March 2016. USAID stated that, as 
of April 2016, the hospital was mostly complete with some minor punch list 
items needing to be completed by IOM. 

Now that the Gardez hospital has been transferred to the MOPH, SIGAR 
is concerned about whether the Afghan government will be able to provide 
adequate funding to operate and maintain the hospital at full capacity. The 
Afghan government estimates it will cost $2.3 million annually to operate 
and maintain the Gardez hospital, which is almost four times the $600,000 
annual cost to operate the hospital it is replacing.

SIGAR recommended that the USAID Mission Director for Afghanistan: 
(1) monitor and document IOM’s continued actions to correct construction 
work that did not adhere to contract requirements and technical specifica-
tions, and deficiencies involving poor workmanship (This includes installing 
the hospital emergency lighting system; installing lateral bracing required for 
seismic activity on all ceiling-, wall-, and floor-mounted equipment; and repair-
ing those sections of the hospital’s roof that are missing protective membrane 
or contain standing water and are leaking.); (2) continue consulting with the 
MOPH until it assesses the need for completing the automatic fire-suppression 
sprinkler system; (3) provide to SIGAR the contract modification that autho-
rized SBSCC to substitute a standby generator for a prime generator, as well 
as documentation showing that the U.S. government was not charged for a 
higher-priced prime generator; and (4) in coordination with MOPH, determine 
whether there is an adequate funding plan in place to operate and maintain 
Gardez hospital at full capacity.

Inspection Report 17-03-IP: Special Mission Wing 
Facilities at Kandahar Airfield
Construction Generally Met Contract Requirements, but Instances of Noncompliance 
with the Contract and Quality Assurance Procedures Need to be Addressed
On December 13, 2012, U.S. Army Corps of Engineers (USACE) awarded 
a $26.3 million firm-fixed-price contract to Environmental Chemical 
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Corporation (ECC), a U.S. company, to construct facilities and infrastruc-
ture for the Special Mission Wing’s (SMW) 3rd Air Squadron at Kandahar 
Airfield. The SMW, headquartered in Kabul, Afghanistan, established the 3rd 
Air Squadron in 2014. The project included the design, materials, labor, and 
equipment to construct the facilities, which included a command headquar-
ters building, an administration building, a vehicle-maintenance building, 
and multiple barracks buildings.

On January 17, 2013, USACE modified the contract to decrease the 
scope of work, which caused the contract’s price to decrease by $2.5 mil-
lion to $23.8 million. On September 30, 2014, USACE transferred the SMW 
3rd Air Squadron facilities CSTC-A. In October 2015, the Afghan govern-
ment reorganized the SMW, and the 2nd Air Squadron now occupies the 
Kandahar facilities.

The objectives of this inspection were to determine whether (1) con-
struction was completed in accordance with contract requirements and 
applicable construction standards, and (2) the facilities are being used 
and maintained.

SIGAR found that the SMW 2nd Air Squadron’s facilities and infrastruc-
ture were generally constructed in accordance with contract requirements 
and technical specifications. For example, the command headquarters, 
administration, and barracks buildings, along with other facilities, were well 
constructed. Generally, these buildings contained all of the required sys-
tems, such as heating and air conditioning and fire protection. None of the 
facilities showed signs of structural cracks or peeling paint.

The waste-water treatment plant at the Special Mission Wing facilities at Kandahar Airfield 
on February 10, 2016, with one nonoperational tank and the other tank overflowing, was 
examined as part of a SIGAR inspection. (SIGAR photo by Javed Khairandish)
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SIGAR found five instances in which ECC did not fully comply with con-
tract requirements and technical specifications, some of which have health 
and safety implications. These instances included (1) the absence of fire 
extinguishers in the security building and passenger terminal; (2) the lack 
of spill containment and spill treatment systems at the vehicle fuel point; 
(3) the failure to install a gasoline fuel pump in the motor pool service yard; 
(4) the placement of fuel-storage tanks at the power-generation plant too 
close together and without required water draw-off lines and nameplates 
to identify the tanks’ contents; and (5) an improperly constructed vehicle 
wash rack for which USACE paid ECC approximately $78,000.

USACE did not fully comply with its own quality-assurance procedures. 
Although USACE engineers filed daily quality-assurance reports during 
most of the 607-day construction period, SIGAR found that for 102 of 114 
days in the middle of construction period, the daily quality-assurance report 
consisted of a blank page. Quality-assurance reports are important because 
they provide information on safety inspections, contractor quality control, 
and the results of quality-control tests. Further, SIGAR found no evidence 
that there was a four-month warranty inspection, and although there was a 
nine-month warranty inspection, CSTC-A, the project’s customer, was not 
present to help identify deficiencies.

The SMW 2nd Air Squadron’s facilities at Kandahar Airfield were being 
used to support SMW training and operations, but some facilities were not 
being used at full capacity. However, as the squadron continues to grow 
from its current size of about 100 personnel, usage is likely to increase. 
SIGAR also found that with a few exceptions, such as the partially func-
tioning wastewater-treatment plant, the facilities were being reasonably 
well maintained.

SIGAR made three recommendations. First, SIGAR recommended that 
the commander of CSTC-A, in coordination with the commanding general 
and chief of engineers of USACE, correct all health and safety hazards 
identified in this report, specifically: (a) install the fire extinguishers in the 
security building and passenger terminal, (b) remove the propane tanks 
and combustible materials near the cooking building, (c) install the water 
draw-off lines in the power-generation plant, (d) repair the wastewater-
treatment plant’s nonworking tank and ensure the plant is fully operational, 
and (e) repair the heating system in the maintenance hangar. Second, 
SIGAR recommended that CSTC-A, in coordination with USACE, pursue 
a refund from ECC for infrastructure that USACE paid for, but did not 
receive, including the (a) spill-containment and spill-treatment systems for 
the vehicle fuel point, (b) vehicle wash rack with all required features, and 
(c) gasoline fuel pump in the motor pool service yard. Third, SIGAR recom-
mended that CSTC-A, in coordination with USACE, determine why CSTC-A 
officials were not present at the nine-month warranty inspection and take 
steps as appropriate to reinforce the importance of including all required 
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parties in warranty inspections for other USACE-constructed projects 
in Afghanistan. 

Inspection Report 17-08-IP: Herat University Women’s Dormitory
Dormitory is Generally Well-Constructed, but There are Instances of Non-Compliance 
with the Contract That Should be Addressed 
On June 24, 2013, USFOR-A provided $7.1 million in Commander’s 
Emergency Response Program funding to USACE to build a women’s dor-
mitory at Herat University in Herat, Afghanistan. On July 26, 2013, USACE 
awarded a $5.28 million firm-fixed-price contract to Poushang Construction 
Company, an Afghan firm, to design and construct a three-story dormitory 
for 372 female students. Poushang Construction started building the dormi-
tory on August 10, 2013, and the dormitory was to be completed 490 days 
later, on December 13, 2014. 

On February 14, 2015, USACE turned over the dormitory, operation 
and maintenance (O&M) manuals, and as-built drawings to USFOR-A, 
who transferred it to the Afghan Ministry of Higher Education (MOHE) on 
March 1, 2015. As part of the transfer, USFOR-A agreed to complete addi-
tional work outlined in two approved modifications that USACE requested 
and issued to Poushang Construction, increasing the contract award 
amount to $5.59 million. 

In addition, on May 15, 2015, the U.S. Embassy Kabul’s Public Affairs 
Section (PAS) awarded Barikab Durani Logistic Service, an Afghan com-
pany, a $276,479 firm-fixed-price contract to procure, deliver, and install 
new dormitory furnishings. On August 25, 2015, the PAS entered into a 
$1.08 million cooperative agreement with Binazeer Construction Company, 
an Afghan firm, to provide O&M for the women’s dormitories at Herat 
and Balkh Universities. The agreement required Binazeer Construction 
Company to procure labor, materials, and equipment to support O&M of 
the Herat University women’s dormitory for two years, from August 2015 to 
August 2017. 

A February 2015 memorandum of understanding between the PAS, 
the MOHE, and Herat University requires the university, with assistance 
from the MOHE, to take over responsibility for the dormitory’s O&M in 
August 2017. A 2012 memorandum of agreement between USFOR-A and 
the MOHE estimated the O&M costs at $220,000 annually. The objectives 
of this inspection were to determine whether (1) construction of the 
dormitory was completed in accordance with contract requirements and 
applicable construction standards, and (2) the dormitory was being used 
and maintained.

SIGAR found that Poushang Construction generally constructed a well-
built women’s dormitory and supporting facilities at Herat University. The 
fact that university officials and the 200 female student occupants are gen-
erally satisfied with the dormitory speaks well for the project. However, 
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SIGAR found some instances of contract noncompliance, such as the 
absence of a lightning-protection system and flashing-light fire alarms. 
These instances of contract noncompliance could pose safety risks for 
students and visitors. Finally, of the 29 fire extinguishers installed in the 
dormitory, SIGAR found that one had no embossed manufacture date and 
two did not have manufacturer name plates on them, which raised concerns 
about whether they would work in the event of a fire. Most of these defi-
ciencies require immediate attention because the contract warranty period 
expires in December 2016. 

To help protect the U.S. taxpayers’ investment in the Herat University 
women’s dormitory, and to reduce the health and safety risks to dormitory 
occupants, SIGAR recommends that the commanding general of USFOR-A, 
in coordination with the commanding general and chief of engineers of 
USACE, take the following actions and report the results back to SIGAR 
within 90 days: (1) direct Poushang Construction to correct all instances 
of contract non-compliance identified in this report, such as the failure to 
install flashing-light fire alarms, before the contract warranty period expires 
in December 2016; and (2) conduct an examination of the dormitory’s fire 
extinguishers to determine whether they are faulty and, if so, replace them.

This new women’s dormitory, a U.S.-funded project at Herat University, was generally well 
built, SIGAR inspectors found, but lacked fire alarms, among other contract-compliance 
issues. (SIGAR photo)
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Inspection Report 17-09-IP: Salang Hospital
Unaddressed Construction Deficiencies, Along with Staffing and  
Equipment Shortages, Continue to Limit Patient Services
On September 11, 2009, the Bagram Regional Contracting Center awarded 
a $597,929 firm-fixed-price contract to Shafi Hakimi Construction Company, 
an Afghan company, to construct and furnish a 20-bed hospital in the Salang 
District of Parwan Province. The contract required the company to build 
a hospital that included, among other things, surgical and x-ray areas, a 
laboratory, and separate wards for men and women; install electrical, water, 
and septic systems; and construct a separate building with patient toilet 
facilities and a separate guard shack. The hospital was expected to serve 
the approximately 50,000 inhabitants of the Salang District and employ 
about 150 staff. U.S. Forces-Afghanistan (USFOR-A) transferred the hospi-
tal to the governor of Parwan Province on September 12, 2012, and it began 
accepting patients in January 2013.

SIGAR first inspected Salang hospital in November 2013 and reported its 
results in January 2014. SIGAR found that Salang hospital was poorly con-
structed and the contractor did not meet all of the contract’s requirements. 
The hospital also had other construction deficiencies that raised health and 
safety concerns. SIGAR determined that USFOR-A’s ineffective oversight 
contributed to these construction deficiencies. Based on the inspection, 
SIGAR made four recommendations to USFOR-A to address the oversight 
shortfalls and assess the structural integrity of the hospital.

The objectives of this follow-up inspection were to assess whether 
(1) progress has been made in addressing the deficiencies we previously 
identified, and (2) whether the hospital is being used. 

SIGAR conducted a follow-up site visit to Salang hospital on 
December 12, 2015, and found that none of the construction deficiencies 
identified in its January 2014 report had been corrected by the Afghan 
government. In response to a recommendation in SIGAR’s prior report, a 
U.S. Army Corps of Engineers support team conducted an inspection of 
the hospital to assess its resistance to seismic activity and reported on its 
results in April 2014. While the team found that the entire facility was free 
of structural cracks and did not observe any structural defects, it could 
not determine the adequacy of the building’s resistance to seismic activity 
because the required contract documents were not available for analysis. 
As a result, no corrective action was taken to address the structural defi-
ciency that could put the hospital at risk during an earthquake. 

SIGAR also found that:
• The hospital still did not have a separate building with toilet facilities for 

patients, a separate guard shack, a water well, or a solar power system to 
generate electricity, all of which were required by the contract.

• Hospital staff continues to use a small generator to pump non-potable, 
untreated water from the nearby river into a steel holding tank in 
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the hospital’s attic. The staff uses this water to treat patients, thus 
increasing the risk of disease for those patients. For example, this water 
is being used to clean and bathe newborn babies.

• The water-storage tank continues to leak water into the first and second 
floors, causing mold to form on the ceiling and walls in the corridors on 
the first and second floors, and various rooms, including the hospital 
waiting area and the maternity room.

• The stairway leading from the first to the second floor still lacks handrails, 
and the excessive slope of the wheelchair ramp has not been corrected, 
both of which create safety hazards for patients, staff, and visitors.

MOPH officials told SIGAR that these deficiencies have not been cor-
rected due to a lack of funding. Finally, the hospital does not have sufficient 
funds to pay for fuel to operate the generator provided by the contractor. A 
hospital official told SIGAR that the MOPH is now providing about 100 liters 
of diesel fuel per month to the hospital, but that is only enough to operate a 
separate, smaller generator during emergencies.

Although Salang hospital continues to provide health services, hospital 
personnel stated that they lack adequate staff, furniture, and equipment. 
During SIGAR’s December 2015 site visit, a hospital official stated that the 
hospital accepts patients 24 hours per day, seven days a week. Hospital staff 
also stated the hospital is now seeing about 100 patients per day, up from 
about 70 patients per day when SIGAR visited the facility in November 2013. 
However, the number of hospital personnel has dropped from 25 during 
SIGAR’s prior visit to 19. 

The MOPH has only provided Salang hospital with some basic furni-
ture and equipment for its operations. For example, a hospital official told 
SIGAR that the hospital does not have computers, which makes completing 
reports a labor-intensive process. As another example, the hospital does not 
have a nebulizer, which is used to treat respiratory diseases that are com-
mon in the Salang District. As a result, hospital staff must send patients to 
Parwan hospital, a two-hour round-trip drive, to obtain treatment.

SIGAR did not make any new recommendations in this report. 

Status of SIGAR Recommendations
The Inspector General Act of 1978, as amended, requires SIGAR to report 
on the status of its recommendations. This quarter, SIGAR closed 36 
recommendations contained in 15 audit and inspection reports. Six of 
these reports contained recommendations that resulted in the recov-
ery of $1,017,841 in ineligible or unsupported contract costs paid by the 
U.S. government. 

From 2009 through June 2016, SIGAR published 239 audits, alert letters, 
and inspection reports and made 696 recommendations to recover funds, 
improve agency oversight, and increase program effectiveness. SIGAR has 
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closed over 83% of these recommendations. Closing a recommendation 
generally indicates SIGAR’s assessment that the audited agency has either 
implemented the recommendation or otherwise appropriately addressed 
the issue. In some cases, a closed recommendation will be the subject of 
follow-up audit work.

The Inspector General Act of 1978, as amended, also requires SIGAR to 
report on any significant recommendations from prior reports on which 
corrective action has not been completed. In this quarter, SIGAR continued 
to monitor agency actions on recommendations in 43 audit and inspection 
reports. In this quarter, there were no recommendations over 12 months old 
where the agency had yet to produce a corrective-action plan that SIGAR 
believes would resolve the identified problem or otherwise respond to the 
recommendations. However, there are 29 audit and inspection reports over 
12 months old, for which SIGAR is awaiting the respective agencies’ com-
pletion of their agreed-upon corrective actions.

SPECIAL PROJECTS
SIGAR’s Office of Special Projects was created to examine emerging 
issues and deliver prompt, actionable reports to federal agencies and the 
Congress. The team conducts a variety of assessments, producing reports 
on all facets of Afghanistan reconstruction. The directorate is made 
up of auditors, analysts, investigators, lawyers, subject-matter experts, 
and other specialists who can quickly and jointly apply their expertise 
to emerging problems and questions. This quarter, SIGAR’s Office of 
Special Projects wrote seven products, including fact sheets, reviews, 
and inquiry letters, expressing concern on a range of issues including: 
eliminating “ghost” personnel in the ANDSF, the creation of the new Anti-
Corruption Justice Center in Kabul, the Afghanistan Independent Joint 
Anti-Corruption Monitoring and Evaluation Committee’s assessment 
of pervasive corruption at the Afghan MOPH, the limited operational 
capacity of the Afghan High Office of Oversight anticorruption body, and 
the scope of funds spent by the U.S. Department of Agriculture on the 
Afghan reconstruction effort. 

Inquiry Letter 16-50-SP: DOD Efforts to Eliminate 
Ghost Personnel from ANDSF Systems
On August 5, 2016, SIGAR sent an inquiry letter to the Secretary of Defense 
requesting information on the reliability of the ANDSF personnel account-
ability systems after reports of “ghost” soldiers and police, particularly in 
Helmand Province. 

In January 2015 SIGAR reported that more than $300 million in annual, 
U.S.-funded salary payments to the Afghan National Police were based on 
only partially verified or reconciled data, and that there was no assurance 

COMPLETED SPECIAL PROJECTS
• Special Project Inquiry Letter 16-50-SP: 
DOD Efforts to Eliminate Ghost 
Personnel from ANDSF Systems

• Special Project Inquiry Letter 16-51-SP: 
Anti-Corruption Justice Center

• Special Project Inquiry Letter 16-52-SP: 
Anti-Corruption Justice Center

• Special Project Inquiry Letter 16-55-SP: 
Afghanistan Independent Joint Anti-
Corruption Monitoring and Evaluation 
Committee (MEC) Ministry of  
Public Health

• Special Project Inquiry Letter 16-57-SP: 
USAID Implementing the MEC Report 
Recommendations on the Afghan 
Ministry of Public Health

• Special Project Review 16-60-SP: 
Afghanistan’s High Office of Oversight: 
Personal Asset Declarations of High-
Ranking Government Officials are Not 
Consistently Registered and Verified

• Special Project Fact Sheet 17-04-SP: 
Department of Agriculture 
Funds Obligated for Afghanistan 
Reconstruction
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that personnel and payroll data were accurate. SIGAR found similar defi-
ciencies during the course of the April 2015 audit of Afghan National Army 
personnel and payroll data. There are continuing reports of significant gaps 
between the assigned force strength of the ANDSF and the actual number 
of personnel serving. In response to SIGAR’s past audit recommendations, 
DOD outlined actions it was taking to improve the systems used for ANDSF 
personnel management. These efforts are intended to help identify “ghost” 
soldiers and police and remove them from ANDSF payrolls. 

In addition, DOD continues to place financial controls on U.S. funds pro-
vided to the ANDSF through a series of financial-commitment letters with 
the Ministry of Defense (MOD) and the Ministry of Interior (MOI). These 
letters establish expectations for the responsible management of ANDSF 
funds and conditions under which funding can be withheld if these expecta-
tions are not met. However, these systems will only be effective if accurate 
data are captured and maintained on ANDSF attendance and attrition.

In a letter dated October 3, 2016, the Deputy Assistant Secretary of 
Defense for the Department of Defense’s (DOD) Asian and Pacific Security 
Affairs outlined five DOD efforts implemented by the Combined Security 
Transition Command-Afghanistan (CSTC-A) to strengthen the use of elec-
tronic tracking and biometrics systems to account for ANDSF personnel: 
(1) data “cleaning”, or correcting errors and completing data fields in the 
automated system for tracking Afghan soldiers and police (Afghan Human 
Resource Information Management System (AHRIMS)); (2) Personnel 
Asset Inventory (PAI): in-person verification and AHRIMS enrollment/
record review to ensure that each soldier is enrolled in the biometric data-
base and has a valid identification card; (3) biometric enrollment: CSTC-A 
has provided MOD and MOI with biometric enrollment capabilities and is 
scheduled to finish establishing them at training locations to ensure enroll-
ment of new personnel by July 2017; (4) Afghan Pay and Personnel System 
(APPS): with the goal of improving transparency and accountability in the 
pay process, personnel will have to be in authorized billets in the APPS to 
be paid; and (5) commitment letters: these letters outline the conditions the 
Afghan government must meet to receive U.S. funding.

Inquiry Letter 16-51-SP: Anti-Corruption Justice Center
On August 10, 2016, SIGAR sent an inquiry letter to Secretary of Defense 
Ashton Carter regarding the extent of the Department of Defense’s support 
for the newly established Anti-Corruption Justice Center (ACJC). SIGAR 
sent the inquiry to DOD because of its involvement in supporting the devel-
opment of ACJC operations.

On June 30, 2016, President Ghani signed a decree creating the ACJC 
and tasking it with combating high-level corruption within the Afghan 
government. The center will comprise investigators from Afghanistan’s 
Major Crimes Task Force, prosecutors from the Attorney General’s Office, 
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and judges presiding over newly established courts, and is intended to be 
free from political pressures that hindered similar efforts in the past. The 
establishment of the ACJC appears to be a promising step toward improv-
ing Afghanistan’s ability to investigate and prosecute high-level corruption 
cases. However, both the Independent Joint Anti-Corruption Monitoring 
and Evaluation Committee (MEC) and the High Office of Oversight and 
Anti-Corruption (HOOAC) in Afghanistan have expressed concern about 
the establishment of the ACJC, saying that the Afghan government’s efforts 
are only a symbolic gesture of cooperation with the international commu-
nity ahead of international summits on the issue. The concerns expressed 
by these anticorruption institutions raise questions regarding the timing of 
the ACJC’s establishment and whether the ACJC will have the support and 
resources necessary to achieve its mission. 

In a letter dated October 7, 2016, Acting Deputy Assistant Secretary of 
Defense (DASD) Jedidiah Royal replied that because DOD’s mission is to 
fund and advise the Afghan MOI and MOD, funding and advising the ACJC 
is typically outside of DOD’s mission. As examples, DASD Royal said the 
DOD would only be authorized to consider funding ACJC investigators 
detailed from the MOI, DOD is not advising the ACJC on jurisdictional 
thresholds because DOD does not directly advise the Afghan legal system, 
and DOD has no authority to fund ACJC facilities’ construction require-
ments since that would not be for the direct benefit of MOD or MOI.

Inquiry Letter 16-52-SP: Anti-Corruption Justice Center
On August 10, 2016, SIGAR sent an inquiry letter to Ambassador McKinley 
at Embassy Kabul regarding the extent of his department’s support for the 
newly established Anti-Corruption Justice Center (ACJC). SIGAR sent the 
inquiry to U.S. Embassy Kabul because of its involvement in supporting the 
development of ACJC operations.

In a September 7, 2016, letter, Ambassador McKinley responded that 
while State is supportive of anticorruption efforts in general, Embassy 
Kabul’s position is that the ACJC must be an Afghan-led initiative. The ACJC 
is still in a developmental phases, and Embassy Kabul’s role has been very 
limited; Ambassador McKinley said the most important factor in the ACJC’s 
success would be the will of the Afghan government to prosecute high-level 
officials fairly in order to combat corruption.

Inquiry Letter 16-55-SP: Afghanistan Independent Joint  
Anti-Corruption Monitoring and Evaluation Committee 
Ministry of Public Health Assessment
On August 24, 2016, SIGAR sent an inquiry letter to Naseem Akbar, 
Executive Director of the Afghanistan Independent Joint Anti-Corruption 
Monitoring and Evaluation Committee (MEC), requesting a meeting 
between Akbar and Inspector General John Sopko regarding MEC’s June 
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2016 Special Report, “Vulnerability to Corruption Assessment in the Afghan 
Ministry of Public Health.”

IG Sopko praised the report and expressed surprise for the nature and 
extent of the corruption found by MEC in the MOPH. He suggested dis-
cussing the following issues in a meeting with Akbar in order to achieve 
MEC and SIGAR’s mutual goals of promoting transparency and detect-
ing and deterring waste, fraud, and abuse in Afghanistan: (1) whether 
the MOPH responded to the MEC report and if MEC staff were satisfied 
with the MOPH response; (2) whether MEC plans to monitor the MOPH’s 
efforts to implement the 115 recommendations of the report or to assist 
the MOPH in implementing the recommendations; and (3) whether MEC 
plans to examine and produce similar reports on other ministries within the 
Afghan government, and if so, which ministries would be reviewed and in 
what timeframe.

In a letter dated August 31, 2016, Akbar responded to IG Sopko and 
stressed the Minister of Public Health’s eagerness to solve these issues and 
his cooperation in the process. He said that MEC is working closely with 
the MOPH to implement its new development of a comprehensive work 
plan to address the MEC report’s findings. Akbar also reported that other 
ministerial-level institutions within the Afghan government have asked 
MEC to conduct similar ministry-wide vulnerability to corruption assess-
ment, which include the Afghan Attorney General’s Office, the Ministry 
of Education and the Ministry of Commerce and Industry. Additionally, 
Breshna Electrical Corporation, the traffic and vehicle registration depart-
ments and the Ministry of Transportation’s Directorate General, Private 
Sector Ground Transport office have requested that MEC conduct vulner-
ability to corruption assessments for their organizations. Akbar concluded 
by saying he would look forward to meeting IG Sopko in Kabul to discuss 
these issues further.

IG Sopko is scheduled to meet with MEC during his trip to Kabul in 
late October.

Inquiry Letter 16-57-SP: USAID Implementing the MEC Report 
Recommendations on the Afghan Ministry of Public Health 
On August 29, 2016, SIGAR sent an inquiry letter to USAID Administrator 
Gayle E. Smith requesting information about USAID’s perception of MEC’s 
MOPH corruption assessment given USAID’s longstanding direct and indi-
rect support of the MOPH. IG Sopko specifically wanted to understand 
whether USAID concurred with the MEC’s MOPH assessment in terms of 
the level and pervasiveness of corruption in the Afghan public-health sys-
tem, and if so, whether USAID is considering placing additional conditions 
on MOPH for any funds it receives in the future. 

IG Sopko also asked USAID whether it is considering revising any of its 
own policies or procedures related to the MOPH as a result of the MEC’s 
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findings. Because of USAID’s partnership with the World Bank to implement 
the System Enhancing for Health Actions in Transition (SEHAT) program, 
part of which builds capacity in the MOPH, IG Sopko asked whether USAID 
requested that the World Bank (WB) make any changes to the administra-
tion of the SEHAT program as a result of the MEC report, or if the WB has 
suggested or made any changes. Last, IG Sopko asked if USAID is plan-
ning, or has taken, any specific actions to assist the MOPH in combatting 
corruption, promoting transparency, or implementing any of the 115 recom-
mendations included in the MEC MOPH assessment.

In a letter dated September 20, 2016, the Mission Director of USAID/
Afghanistan responded that USAID does not currently provide direct fund-
ing to the MOPH, and that USAID’s existing policies and procedures are 
sufficient for safeguarding its funds for health projects in Afghanistan. 
USAID reported that the WB recently completed a mid-term review of the 
SEHAT program and identified key areas of SEHAT to strengthen in keeping 
with the MEC report’s recommendations. WB also said that MOPH is taking 
decisive actions to clarify its operating procedures, build its staff’s capacity 
to oversee and manage the Afghan health sector, and improve regulation 
and oversight of pharmaceuticals. In order to help MOPH combat corrup-
tion and implement the MEC report’s recommendations, USAID has both 
publicly and privately expressed support for the Ministry, identified and 
suggested projects that can support MEC’s recommendations to the MOPH, 
and helped the MOPH form an Anti-Corruption Strategy Working Group to 
prepare an action plan.

Review 16-60-SP: Afghanistan’s High Office of Oversight: 
Personal Asset Declarations of High Ranking Government 
Officials Are Not Consistently Registered and Verified
On September 19, 2016, SIGAR released a review of the of the High Office 
of Oversight (HOO), which was established in 2008 to combat corrupt prac-
tices within the Afghan government. In December 2009, SIGAR reported 
that, in the year after its establishment, the HOO had undertaken a number 
of anticorruption initiatives with limited progress, including the develop-
ment of an asset declaration process. SIGAR also found that the HOO 
suffered from significant gaps in operational capacity, lacked the authority 
and independence required to become an effective anticorruption institu-
tion, was greatly understaffed, and that many of its employees lacked basic 
computer skills and information-gathering abilities. 

This review was conducted in Washington, DC, and Kabul, Afghanistan, 
from December 2015 to June 2016. It followed up on SIGAR’s 2009 audit 
and reexamined the HOO’s effectiveness in fighting corruption, with a spe-
cific focus on the office’s ability to register, verify, and publish the asset 
declarations of Afghanistan’s top government officials under the two Karzai 
administrations and the early stages of the Ghani administration.
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SIGAR found that the HOO still suffers from a lack of independence 
and authority to fulfill its mandate, lacks enforcement power, and, in some 
instances, has failed to register and verify asset declarations. Moreover, 
the asset declarations that were verified by the HOO contained errors and 
omissions that would have hindered robust verification efforts. Because the 
HOO has been unable to provide SIGAR with supporting documentation 
showing how it verified asset declarations and the outcomes of verification 
efforts, those errors in and omissions from verified declaration forms raise 
questions regarding the efficacy of the process.

To conduct this review, SIGAR reviewed relevant documentation, such 
as the asset declaration filings of top Afghan government officials, and inter-
viewed key officials and advisors from the HOO, the Department of State, 
the Department of Defense, the U.S. Agency for International Development 
(USAID), and international organizations, including the United Nations 
Development Programme and United Nations Office of Drugs and Crime.

SIGAR provided a draft of this report to the Department of Defense, the 
Department of State, and USAID for review on August 23, 2016. We received 
comments from USAID on September 8, 2016, which concurred with our 
overall assessment of the HOO. SIGAR did not receive comments from the 
Department of Defense or the Department of State.

Fact Sheet 17-04-SP: Department of Agriculture Funds 
Obligated for Afghanistan Reconstruction
On October 17, 2016, SIGAR released a factsheet with a summary analysis 
of the funds obligated and used for projects related to Afghanistan’s recon-
struction by the U.S. Department of Agriculture (USDA) and the Commodity 
Credit Corporation (CCC), a federal corporation established within USDA 
subject to the supervision and direction of the Secretary of Agriculture. This 
special project was conducted in Washington, DC from October 2015 to July 
2016, in accordance with SIGAR’s quality control standards.

Between FY 2003 and FY 2014, USDA and the CCC obligated $275,123,910 
for reconstruction projects in Afghanistan. USDA and the CCC used these 
funds to support a variety of efforts, including food assistance, strengthening 
animal disease diagnostics, and small business development. Data provided 
by USDA showed that of the $275,123,910 in total obligations by USDA and 
the CCC for Afghanistan, roughly $274,908,500 was used for reconstruction 
projects focused on food assistance. This included school food and market-
development projects between FY 2003 and FY 2014 implemented through 
20 cooperative agreements with eight different implementing partners.

USDA’s reconstruction activities, including those receiving CCC funds, 
primarily fell under the broad category of food assistance, and can be 
further broken down into three primary projects: Food for Progress, 
McGovern-Dole International Food for Education and Child Nutrition, and 
Section 416(b) projects. These three projects provided $274,908,500, in 
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food assistance for Afghanistan. A fourth program, the Cochran Fellowship 
program, administered five projects in Afghanistan that SIGAR identified as 
reconstruction activities because they mainly involved funding veterinary 
and livestock-husbandry training courses. The five Cochran Fellowship 
projects provided an additional $215,410, bringing total USDA and CCC 
obligations to $275,123,910. 

Between FY 2003 and FY 2014, USDA obligated approximately 
$68,790,540 in non-CCC funds for reconstruction projects that supported 
school feeding and maternal and child nutrition projects. These funds were 
obligated to the USDA’s Food for Education McGovern-Dole program. 
World Vision implemented the five separate Food for Education McGovern-
Dole agreements.

USDA also reported that the CCC was active in Afghan reconstruction. 
The CCC receives funding through the same appropriations legislation as 
USDA, but, according to a USDA official, the CCC also has funding sources 
that are distinct from other USDA appropriations. The CCC contributed 
roughly $206 million towards reconstruction projects in Afghanistan 
through a series of cooperative agreements with eight different implement-
ing partners. The CCC funded reconstruction activities in Afghanistan 
through Section 416(b) projects and the Food for Progress program. The 
largest recipient of funds from the CCC was the Afghan government, which 
received approximately $71 million (roughly 35% of all funds). 

LESSONS LEARNED
SIGAR’s Lessons Learned Program was created to identify and preserve 
lessons from the U.S. reconstruction experience in Afghanistan and make 
recommendations to Congress and executive agencies on ways to improve 
our efforts in current and future operations. The program currently has six 
projects in development: interagency strategy and planning, coordination of 
international donor aid, counternarcotics, private-sector development and 
economic growth, security-sector reconstruction, and stabilization.

This quarter, SIGAR published its first lessons-learned report, 
Corruption in Conflict: Lessons from the U.S. Experience in Afghanistan, 
and the report of the joint SIGAR and United States Institute of Peace con-
ference, “Lessons from the Coalition: International Experiences from the 
Afghanistan Reconstruction.”

Lessons Learned Report 16-58-LL: Corruption in Conflict: 
Lessons from the U.S. Experience in Afghanistan
On September 14, 2016, SIGAR released its first lessons-learned report, 
Corruption in Conflict. The report examines how the U.S. government—
primarily the Departments of Defense, State, Treasury, and Justice, and 
the U.S. Agency for International Development—understood the risks of 

COMPLETED LESSONS LEARNED 
PRODUCTS
• Lessons Learned 16-58-LL: Corruption 
in Conflict: Lessons from the U.S. 
Experience in Afghanistan

• Lessons Learned 16-59-LL: Lessons 
from the Coalition: International 
Experiences from the Afghanistan 
Reconstruction
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corruption in Afghanistan, how the U.S. response to corruption evolved, 
and the effectiveness of that response. 

SIGAR’s research and analysis revealed that corruption substantially 
undermined the U.S. mission in Afghanistan from the beginning of Operation 
Enduring Freedom. SIGAR found that corruption cut across all aspects of 
the reconstruction effort, jeopardizing progress made in security, rule of law, 
governance, and economic growth. The report concluded that failure to effec-
tively address the problem meant U.S. reconstruction programs, at best, would 
continue to be subverted by systemic corruption and, at worst, would fail.

The report identified five main findings:
1. Corruption undermined the U.S. mission in Afghanistan by fueling 

grievances against the Afghan government and channeling material 
support to the insurgency.

2. The United States contributed to the growth of corruption by 
injecting tens of billions of dollars into the Afghan economy, using 
flawed oversight and contracting practices, and partnering with 
malign powerbrokers. 

3. The U.S. government was slow to recognize the magnitude of 
the problem, the role of corrupt patronage networks, the ways in 
which corruption threatened core U.S. goals, and that certain U.S. 
policies and practices exacerbated the problem.

4. Even when the United States acknowledged corruption as a 
strategic threat, security and political goals consistently trumped 
strong anticorruption actions.

5. Where the United States sought to combat corruption, its efforts 
saw only limited success in the absence of sustained Afghan and 
U.S. political commitment.

From these findings, SIGAR identified six lessons that should inform U.S. 
policies and actions at the onset of and throughout a contingency operation:

1. The U.S. government should make anticorruption efforts a top 
priority in contingency operations to prevent systemic corruption 
from undermining U.S. strategic goals.

2. U.S. agencies should develop a shared understanding of the 
nature and scope of corruption in a host country through political 
economy and network analyses.

3. The U.S. government should take into account the amount of 
assistance a host country can absorb, and agencies should improve 
their ability to effectively monitor this assistance.

4. The U.S. government should limit alliances with malign 
powerbrokers and aim to balance any short-term gains from such 
relationships against the risk that empowering these actors will 
lead to systemic corruption. 
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5. U.S. strategies and plans should incorporate anticorruption 
objectives into security and stability goals, rather than viewing 
anticorruption as imposing tradeoffs on those goals.

6. The U.S. government should recognize that solutions to endemic 
corruption are fundamentally political. Therefore, the United 
States should bring to bear high-level, consistent political will 
when pressing the host government for reforms and ensuring U.S. 
policies and practices do not exacerbate corruption.

The report makes 11 recommendations for legislative and executive-
branch action:

Legislative Recommendations:
1. Congress should consider enacting legislation that makes clear 

that anticorruption is a national security priority in a contingency 
operation and requires an interagency anticorruption strategy, 
benchmarks, and annual reporting on implementation.

2. Congress should consider enacting legislation that authorizes 
sanctions against foreign government officials or their associates 
who engage in corruption.

3. Congress should consider requiring DOD, State, USAID, and other 
relevant executive agencies to establish a joint vendor vetting 
unit or other collaborative effort at the onset of any contingency 
operation to better vet contractors and subcontractors in the field.

Executive Branch Recommendations:
4. The NSC should establish an interagency task force to 

formulate policy and lead strategy on anticorruption in 
contingency operations.

5. At the onset of any contingency operation, the Intelligence 
Community should analyze links between host government 
officials, corruption, criminality, trafficking, and terrorism. This 
baseline assessment should be updated regularly.

6. DOD, State, USAID, and the Intelligence Community should each 
designate a senior anticorruption official to assist with strategic, 
operational, and tactical planning at headquarters at the onset of 
and throughout a contingency operation.

7. DOD, State, and USAID should each establish an Office 
for Anticorruption to provide support, including advice on 
anticorruption methods, programming, and best practices, for 
personnel in contingency operations.

8. The President should consider amending Executive Order 13581, 
which authorizes the listing of transnational criminal organizations 
on Treasury’s Office of Foreign Assets Control Specially 
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Designated Nationals list, to include individuals and entities who 
have engaged in corruption and transferred the proceeds abroad.

9. In international engagements related to contingency operations, 
the U.S. government should bring high-level political commitment 
to bear against corruption to ensure anticorruption is a priority 
from the outset for the host government and international and 
regional partners.

10. The State Department should place a high priority on reporting 
on corruption and how it threatens core U.S. interests, consistent 
with new anticorruption initiatives by the department and 
recommendations in the 2015 Quadrennial Diplomacy and 
Development Review.

11. DOD, State, USAID, Treasury, Justice, and the Intelligence 
Community should increase anticorruption expertise to 
enable more effective strategies, practices, and programs in 
contingency operations.

Lessons Learned Conference Report 16-59-LL: “Lessons 
from the Coalition: International Experiences from the 
Afghanistan Reconstruction”
On September 28, 2016, LLP released its conference report from the joint 
SIGAR and United States Institute of Peace (USIP) conference, “Lessons 
from the Coalition: International Experiences from the Afghanistan 
Reconstruction.” The conference was held April 19–20, 2016, at USIP in 
Washington, DC.

The international effort to rebuild Afghanistan has been unprecedented 
in many respects, including its cost, duration, and diversity of donors. 
Since 2001, each of the more than 45 nations involved in the Afghanistan 
reconstruction has had unique experiences influenced by its own history 
and culture, as well as the specific geographic area and mission in which 
it focused. A wellspring of government and academic efforts have recently 
attempted to capture these nations’ best practices and lessons. 

Recognizing that no one nation holds a monopoly on lessons and best 
practices from our shared experiences in Afghanistan, SIGAR and USIP 
convened a conference to gather policy makers and experts from major 
coalition donors to share their perspectives and gain insights into ways 
we can learn from our common reconstruction challenges. Participants 
included senior officials and experts from the nations and organizations 
involved in the reconstruction of Afghanistan, whose discussions provided 
many valuable insights. 

Four themes emerged from the conference: 
1. Conflicting goals and actors: In Afghanistan, where warfighting 

and development often shared the same space, there was a 
need to negotiate the tensions between short-term security and 
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longer-term development goals. Trying to pursue both often led to 
discordant efforts. The United States Integrated Civilian-Military 
Plan and Denmark’s interministerial strategy papers were two 
innovations that attempted to bridge the gap between these two 
sets of goals. 

2. Effective donor coordination: Shared goals were the fundamental 
basis for effective coordination between donors. Without shared 
goals, coordination was little more than information sharing. There 
were several examples of donors with shared goals who engaged in 
robust coordination, including those involved with the Nordic Plus 
group on development assistance, those that funded the Afghanistan 
Independent Human Rights Commission, and those that contributed 
to international donor trust funds. 

3. Improving chances of success through local knowledge and 
buy-in: The success of development efforts hinged on donors’ 
knowledge of the local areas in which they worked and their 
ability to obtain the buy-in of Afghans living there. Donors’ ability 
to gather information to tailor their efforts to local conditions and 
needs was often undermined by their focus on measuring progress 
through sometimes inappropriate metrics, their inability to freely 
move around the country due to worsening security, and their short 
tours and frequent rotations. Donors sought buy-in from the local 
population and Afghan government to sustain development efforts; 
however, donors struggled to find capable and reliable partners 
with whom to work in Afghanistan. To overcome this challenge, 
donors turned to on-budget assistance to help build Afghan 
capacity, and conditioned aid to incentivize Afghans to adopt 
policies favored by donors. Unfortunately, donors largely failed to 
use on-budget assistance effectively to build capacity of Afghan 
ministries, often embedding consultants who focused less on 
training Afghans and more on doing the work themselves. Similarly, 
conditionality was not effective in pressuring Afghans to adopt 
policies and take actions for which there was no existing Afghan 
support. Conditionality was further undermined by the number of 
donors who provided multiple sources of aid. 

4. Institutionalizing lessons from Afghanistan for the future: 
To better deal with future reconstruction efforts, donors must find 
ways to avoid “business-as-usual” practices and instead support 
the establishment of flexible, adaptable, and integrated civilian and 
military entities that are allowed to take risks and change plans 
as needed. Institutionalizing this change may require funding and 
other initiatives designed to incentivize bureaucracies to embrace 
and learn lessons.
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INVESTIGATIONS
During the reporting period, SIGAR criminal investigations resulted in 
one indictment, two convictions, and two sentencings. SIGAR recouped 
more than $800,000 in cost savings and recoveries for the U.S. government. 
Criminal fines and restitutions totaled over $8,265. SIGAR initiated 13 new 
investigations and closed 28, bringing the total number of ongoing investiga-
tions to 254, see Figure 2.1. 

To date, SIGAR investigations have resulted in a cumulative total of 142 
criminal charges, 105 convictions and 93 sentencings. Criminal fines, res-
titutions, forfeitures, civil settlement recoveries and U.S. government cost 
savings total nearly $952 million.

Federal Indictment Filed Against Afghan Contractor
On August 11, 2016, in the Eastern District of North Carolina, a fed-
eral grand jury issued a criminal indictment against Afghan contractor, 
Hikmatullah Shadman (aka Hikmat Shadman and Hikmattullah Sadullah), 
charging him with conspiracy and bribery. 

Shadman is an Afghan national who owned and operated Hikmat Shadman 
Logistics Services Company (HSLSC) (aka Hikmat Shadman Supply and 
Construction Company). HSLSC was an Afghan construction company that 
provided trucking-transportation services of supplies to military units located 
throughout Afghanistan. Between January 2008 and April 2009, Shadman 
offered two U.S. military members gratuities in the form of cash in order to 
influence their involvement in the bidding and selection of his own company 
for military transportation-contract awards. Although contracting procedures 
technically did not permit the authorizing officer to specify the particular 
Afghan trucking company that would perform the transportation, in practice, 
the two were able to designate the Afghan company of their choice. 

Both military members admitted to a conspiracy to accept two separate 
gratuities with a combined total of approximately $190,000, and have pled 
guilty in federal court for their role in the conspiracy. One is awaiting sen-
tencing while the other is currently serving a 10-month federal sentence 
arising from his conviction. This investigation is continuing both criminal 
and civil remedies. 

The case was jointly investigated by SIGAR, the Defense Criminal 
Investigative Service (DCIS) and the Federal Bureau of Investigation (FBI).

British Executives Sentenced for Bribery in the United Kingdom 
On September 28, 2016, in London, England, two executives of a British 
defense firm, Mondial Defence Systems Ltd., were sentenced for bribing an 
employee at U.S.-based Ronco Consulting Corporation.

Robert Gillam was sentenced to two years’ incarceration (one year sus-
pended), disqualified from being a director of a company for five years, and 
ordered to pay court costs of $5,161.
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Simon Davies was sentenced to 11 months’ incarceration (5.5 months 
suspended), disqualified from being a director of a company for two years, 
and ordered to pay court costs of $3,104.

Gillam, founder and director of Mondial, a UK-based company which 
has supplied military equipment such as bomb-disposal and demining 
apparatus to armed forces and NGOs around the world, appointed Davies 
as his finance director in August 2009. Gillam first contacted Ronco, 
a DOD contractor, in March 2009, after hearing rumors they were not 
happy with their existing supplier of military equipment for the Afghan 
National Army. He later met with Ronco’s president as well as the direc-
tor of operations, Robert Gannon, at the Ritz Hotel in London. Another 
meeting followed in Washington, DC, before Gillam submitted a bid for 
the contract. Gannon, whose responsibilities included identifying, evalu-
ating, and monitoring contracts, provided inside pricing information 
allowing Gillam to undercut their commercial rival and win the contract. 
In August 2009, just after Mondial received its first payment from Ronco, 
Mondial transferred the first of a series of bribe payments to Gannon’s 
private bank account. 

On December 2, 2014, Gillam and Davies were arrested in Dorset, 
England. Officers seized computer hardware and documentation that pro-
vided evidence of the illegal activity between Gannon, Davies, and Gillam 
in the form of numerous email communications. One such email, sent from 
Gillam to Gannon after making the final bribe payment in December 2009, 
read “Santa popped over early.” Throughout police interviews both Gillam 
and Davies acknowledged they had made the illegal payments; Gillam 
described them as “gifts” to show their appreciation. On June 3, 2016, 
Gillam and Davies notified the Crown Prosecution Service and the U.K. 
Central Criminal Court of England and Wales of their desire to each plead 
guilty to one count of Section 1 of the U.K. Bribery Act 2010 (Offenses of 
Bribing Another Person).

As reported in SIGAR’s July 2016 Quarterly Report to the United States 
Congress, on February 4, 2016, in the Eastern District of Virginia, Gannon 
was sentenced to 12 months’ and one day incarceration as well as two 
years’ supervised probation, with the conditions that he depart the U.S. 
immediately following completion of his incarceration, not return to the 
U.S. without permission, and be prohibited from employment or contract-
ing with the U.S. government during this time. Additionally, Gannon was 
ordered to pay a fine of $193,665. 

Special agents from SIGAR, the FBI, and DCIS jointly investigated this 
matter with the City of London Police. Participating agents were involved 
in the three associated search warrants at the request of the City of London 
Police. Their names were included in the affidavits provided by the City of 
London Police to a UK judge, and they were authorized to be present and 
participate in the arrests and subsequent interrogations. 

“Today’s ruling underscores 
the importance of 
international law 

enforcement coordination 
and cooperation, and 

demonstrates the impact 
it can have on our efforts 

in Afghanistan.” 
—Inspector General John Sopko
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SIGAR Efforts Help Resolve Subcontractor Nonpayment Disputes
Since early 2014, SIGAR has been assisting Afghan subcontractors to 
recoup money owed to them by prime contractors. During the reporting 
period, SIGAR resolved two nonpayment disputes, resulting in the total 
recoupment of nearly $90,000.

On June 30, 2016, the SIGAR hotline received a complaint from a subcon-
tractor alleging nonpayment from a prime contractor of $14,905 for work 
completed under a USACE contract for geologic work performed in support 
of the Kabul-Logar Transmission Line Project. 

SIGAR contacted the complainant and requested documentation to 
support the allegation. The complainant advised that the prime contractor 
had become aware a complaint had been filed against them with SIGAR. 
As a result, the prime contractor agreed to pay the subcontractor by 
July 20, 2016, on condition that the subcontractor rescind his complaint 
with SIGAR. The subcontractor informed SIGAR that he would provide 
the requested supporting information if payment was not received on 
schedule. On August 25, 2016, the subcontractor informed SIGAR that the 
prime contractor had paid the subcontractor the full amount of $14,905. He 
expressed his gratitude, emphasizing that he would never have been able 
to recoup the money without SIGAR’s involvement.

As reported in SIGAR’s July 2016 Quarterly Report to the United 
States Congress, a separate hotline complaint was received in April 2016 
from an Afghan subcontractor alleging nonpayment of $200,000 for work 
completed under a subcontract for repairs of the sprinkler and fire-alarm 
systems at the New Kabul Compound. The subcontract was executed in 
December 2013, with work commencing the same month. In May 2014, 
all work was completed and accepted. In July 2014, the subcontractor 
invoiced the prime contractor the full amount of $200,000 but had yet to 
be paid. When SIGAR became involved, an agreement was finally reached 
and the prime contractor has made subsequent payments in monthly 
installments. During the reporting period, an additional $75,000 was 
paid, bringing total recouped funds to $100,000. Monthly payments of the 
remaining balance are fully anticipated.

To date, SIGAR has been instrumental in the recovery of nearly $700,000 
involving non-payment disputes.

SIGAR Recovers Over $300,000 for U.S. Department of State
On March 3, 2011, the State’s Bureau of International Narcotics and Law 
Enforcement awarded a grant totaling over $5 million to Women for 
Afghan Women (WAW) to provide support for the promotion and protec-
tion of Afghan women’s rights in Afghanistan. 

The project was modified several times to include additional funding in 
order to establish and operate family-guidance and women’s centers in vari-
ous provinces of Afghanistan and to create a children’s support center in 
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Kabul. Total additional funding was over $1 million, and the project’s period 
of performance was extended to June 3, 2014. A SIGAR audit determined 
that, while WAW never hired a full-time employee as an administrative 
coordinator, it charged the project a fixed monthly amount of $4,167 for 
the administrative position from March 3, 2011, until June 3, 2014. The total 
amount charged for the administrative position was initially estimated at 
$162,930, but was later determined to be $65,861. Additionally, WAW over-
charged State $204,844 in ineligible costs for improper currency exchange 
rates and $30,542 in ineligible costs for payment of fines in Afghan tax 
penalties. The total WAW ineligible costs charged to State were finalized 
at $301,247.

On August 17, 2016, SIGAR’s Investigations Directorate contacted 
WAW’s general counsel (GC) requesting a review of the content of a 
March 28, 2016, State memorandum addressed to WAW’s executive direc-
tor, regarding WAW’s compliance issues raised in a SIGAR audit report 
issued in October 2015. The memorandum directed WAW to reimburse 
State $301,247 in ineligible costs. 

In response, WAW’s GC provided a WAW memorandum dated April 27, 
2016, addressed to State, proposing an installment payment plan totaling 
$301,247. According to the memorandum, monies were to be trans-
ferred into an Afghanistan National Bank account controlled by State. 
Additionally, WAW’s GC provided proof of subsequent payments to State 
totaling $301,247.

U.S. Government Contractor Indicted for Tax Evasion
On June 7, 2016, in the Northern District of Florida, Panama City Division, 
Patrick Shawn Kelley, a resident of Panama City Beach, was indicted on 
three felony tax counts for failing to file tax returns. 

An investigation was initiated when a SIGAR financial transaction 
analysis of individuals who are deployed or have business interests in 
Afghanistan, uncovered suspicious information concerning Kelley, the 
owner of Florida-based construction company, American Construction 
Logistics Services (ACLS), which operated in Kabul, Afghanistan starting in 
2008. The company managed various contracts in Afghanistan, performing 
construction work at the Kabul Airport, the American Embassy, and various 
outlying bases.

Kelley was indicted for evading approximately $32,678 in taxes on 
approximately $234,671 of taxable income for calendar year 2009, for evad-
ing approximately $109,735 in taxes on approximately $521,120 of taxable 
income for calendar year 2010, and for evading approximately $74,380 
in taxes on approximately $434,886 of taxable income for calendar year 
2011—a combined total of approximately $216,793 in evaded taxes for years 
2009 through 2011.
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Suspensions and Debarments
This quarter, SIGAR’s suspension and debarment program referred 46 indi-
viduals and one company for suspension or debarment based on evidence 
developed as part of investigations conducted by SIGAR in Afghanistan and 
the United States. These referrals bring the total number of individuals and 
companies referred by SIGAR since 2008 to 803, encompassing 447 indi-
viduals and 356 companies to date, see Figure 2.2. 

As of the end of June 2016, SIGAR’s efforts to utilize suspension 
and debarment to address fraud, corruption, and poor performance in 
Afghanistan have resulted in a total of 133 suspensions, 443 finalized debar-
ments, and 28 special-entity designations of individuals and companies 
engaged in U.S.-funded reconstruction projects. An additional 14 individuals 
and companies have entered into administrative-compliance agreements 
with the Government in lieu of exclusion from contracting since the initia-
tion of the program. During the third quarter of 2016, SIGAR’s referrals 
resulted in one suspension and two finalized debarments of individuals 
and entities by agency suspension and debarment officials. An additional 
56 individuals and companies are currently in proposed debarment status, 
awaiting final adjudication.

Suspensions and debarments—actions taken by U.S. agencies to exclude 
companies or individuals from receiving federal contracts or assistance 
because of misconduct—are an important tool for ensuring that agencies 
award contracts only to responsible entities. SIGAR’s program addresses 
three challenges posed by U.S. policy and the contingency-contracting 
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environment in Afghanistan: the need to act quickly, the limited U.S. juris-
diction over Afghan nationals and Afghan companies, and the vetting 
challenges inherent in the use of multiple tiers of subcontractors. SIGAR 
continues to look for ways to enhance the government’s responses to these 
challenges through the innovative use of information resources and investi-
gative assets both in Afghanistan and the United States. 

SIGAR makes referrals for suspensions and debarments based on its 
completed investigations. In most cases, a SIGAR referral is the only rem-
edy for contractor misconduct, occurring after a contracting office fails 
to criminally prosecute or take remedial action against an allegation. In 
making referrals to agencies, SIGAR provides the basis for a suspension or 
debarment decision, as well as all of the supporting documentation needed 
to support that decision should it be challenged by the contractor at issue. 
Based on the evolving nature of the contracting environment in Afghanistan 
and the available evidence of contractor misconduct and/or poor perfor-
mance, SIGAR has occasionally found it necessary to refer individuals or 
companies on multiple occasions for consideration by agency suspension 
and debarment officials. 

SIGAR’s emphasis on suspension and debarment is exemplified by 
the fact that of the 803 referrals for suspension and debarment that have 
been made by the agency to date, 776 have been made since the second 
quarter of 2011. During the 12-month period prior to July 1, 2016, referrals 
by SIGAR’s suspension-and-debarment program resulted in the exclusion 
of 121 individuals and companies from contracting with the government. 
SIGAR’s referrals over this period represent allegations of theft, fraud, poor 
performance, financial support to insurgents, and mismanagement as part 
of reconstruction contracts valued at approximately $146,699,494. 

Base Support Services Provider, Owner, and  
44 Employees Proposed for Debarment for  
the Theft of Over 500,000 Gallons of Fuel 
On September 15, 2016, the Army Suspension and Debarment Official 
proposed Fayaz Afghan Logistics Services for debarment, along with its 
owner and 44 employees based on the theft of 504,048 gallons of fuel, 
valued at $1,888,551, over a two-year period while performing a contract to 
provide septic tank, laborer, laundry, water, and portable-toilet services, at 
Operating Base Fenty, Nangarhar Province, Afghanistan. Under this con-
tract, Fayaz Afghan Logistics was authorized to draw 600 gallons of JP-8 
fuel per month for the approximately 40 vehicles used to provide these ser-
vices within the confines of OB Fenty.

The contractor and its employees used this contract clause to obtain 40 
gallons of fuel per truck every other day from the OB Fenty fuel farm, uti-
lizing fuel tanks intended only for transport purposes. Upon receiving the 
fuel, each truck would exit OB Fenty and proceed to a nearby Fayaz Afghan 
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Logistics yard where the fuel was downloaded for resale at a gas station. 
Using this method, Fayaz Afghan Logistics was able to improperly obtain 
and resell between 30,000 to 34,000 gallons of fuel per month.

As part of the investigation into Fayaz Afghan Logistics, SIGAR’s 
Investigations Directorate was able to conduct a complete investigation and 
develop a referral package to the Army Procurement Fraud Division within 
100 days of the detection of fuel theft by the contracting officer on June 2, 
2016. This rapid response allowed the contracting officer and installation 
commander to take immediate steps to prevent further loss of fuel and to 
address the force protection issues associated with 40 or more vehicles 
leaving and reentering OB Fenty several times per week. 

Furthermore, as a result of SIGAR’s investigation, the U.S. Central 
Command’s Expeditionary Contracting Command-Afghanistan, was able 
to terminate all of Fayaz Afghan Logistics’ contracts at OB Fenty, valued at 
$716,426, allowing them to be awarded to other contractors. Fayaz Afghan 
Logistics Services, its owner, and the 44 employees implicated in the theft 
of fuel from OB Fenty will remain in proposed debarment status pending a 
final debarment decision by the Army. 

Transportation Contractor Returns Stolen Containers 
After Receiving Notice of Proposal for Debarment 
On August 18, 2016, the Army Suspension and Debarment Official proposed 
Muhammad Nasir, Rohani Kakar, Abdullah Nazar Mohammad, Etihad 
Hamidi Logistics Company, Etihad Hamidi Group, and Wali Eshaq Zada 
Logistics Company for debarment based on the theft of two containers of 
metal-frame fabrication equipment, valued at $425,866, from Copenhagen 
Contractors, a Danish NATO contractor. 

Etihad Hamidi Logistics took possession of the two containers from the 
contractor on November 14, 2016, for the purpose of transporting them by 
truck from Kandahar Airfield in Afghanistan, to Karachi, Pakistan, and then 
by sea to Copenhagen, Denmark. During transportation, representatives 
of Etihad Hamidi Logistics changed the port used to ship the containers 
from Karachi to an undisclosed location in Iran. Neither container reached 
its stated destination in Denmark. Following the disappearance of the 
two containers, representatives of Etihad Hamidi Logistics made multiple 
statements that the company was not the shipping provider for the two 
containers, and that both had been destroyed in an insurgent attack on 
December 1, 2014, in Helmand Province, which also resulted in the death of 
the two drivers who picked up the containers. Etihad Hamidi Logistics pro-
vided what purported to be a report of the attack from the Afghan Public 
Protection Force (APPF) in support of this claim.

Upon receiving a complaint that the containers had been stolen, SIGAR 
investigators contacted the APPF and NATO’s Train, Advise, and Assist 
Command-South to verify the report of the insurgent attack. This inquiry 
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found that no insurgent activity took place on December 1, 2014, in 
Helmand Province, and that the report had been created to conceal the theft 
of the containers by Etihad Hamidi Logistics and its owners. Copenhagen 
Contractors made multiple unsuccessful attempts to recover the containers 
and their contents, which were, unbeknownst to them, located in an Etihad 
Hamidi Logistics warehouse in Kandahar.

However, after receiving the notice of proposed debarment on August 23, 
2016, Etihad Hamidi Logistics contracted Copenhagen Contractors and 
informed them that the containers were in Kandahar and that they wanted 
to return them. Copenhagen Contractors was able to recover both con-
tainers and their contents on September 7, 2016, although Etihad Hamidi 
Logistics maintained it had nothing to do with the disappearance. 

Based on the timing of the offer to return the containers, following 
approximately 21 months of noncooperation by Etihad Hamidi Logistics, 
the proposal for debarment of the company and its owners can be seen as 
directly responsible for the recovery of $425,866 in stolen property consist-
ing of the two containers and their contents. Etihad Hamidi Logistics, its 
owners, and affiliates will remain in proposed debarment status pending a 
final debarment decision by the Army.

OTHER SIGAR OVERSIGHT ACTIVITIES

Inspector General John Sopko Speaks at the  
Carnegie Endowment for International Peace 
On September 14, 2016, SIGAR Inspector General John Sopko announced 
the release of the first SIGAR Lessons Learned Program report, Corruption 
in Conflict: Lessons from the U.S. Experience in Afghanistan, at the 
Carnegie Endowment for International Peace. The report investigated cor-
ruption in Afghanistan from 2001 to 2014 and built on SIGAR’s work to date, 
which has uncovered corruption in the form of bribery, extortion, theft, 
ghost soldiers, contract fraud, and poor construction. 

IG Sopko described how corruption threatens the legitimacy of the 
Afghan government by alienating parts of the population, discrediting the 
government and security forces, preventing economic growth, and under-
mining international aid. Battling corruption is therefore a crucial step in 
Afghanistan’s reconstruction. Despite our anticorruption efforts, IG Sopko 
reported, the U.S. government often unintentionally aided and abetted 
corruption while also fostering the perception among Afghans that the inter-
national assistance effort is itself corrupt. The danger, he said, is dealing 
with unsavory characters and accepting shoddy craftsmanship may serve 
short-term goals, but reward corruption. If the U.S. is to be drawn into future 
reconstruction missions, IG Sopko said, we must learn how to improve exe-
cution and outcomes when up against the challenges corruption poses.

OTHER SIGAR OVERSIGHT ACTIVITIES
• Inspector General John Sopko Speaks 
at the Carnegie Endowment for 
International Peace



76

SIGAR OVERSIGHT ACTIVITIES

SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

IG Sopko then discussed how Afghanistan’s long history of instability 
and conflict has decimated government institutions, the economy, and soci-
ety, allowing corruption to become deeply entrenched and widespread by 
the time of U.S. intervention in 2001. Then an influx of foreign assistance 
and poor oversight only increased corruption. SIGAR’s report found that 
the U.S. government did not put a high priority on fighting corruption, 
focusing on security and rebuilding rather than good governance and rule 
of law, without realizing that fighting corruption is an essential part of cre-
ating lasting stability. 

Additionally, the United States cooperated and collaborated with abusive 
and corrupt warlords, militias, and powerbrokers who made their way into 
positions of authority that gave them still more power. A desperation to fix 
problems as quickly as possible exacerbated the situation until, eight years 
into the reconstruction effort, U.S. officials became concerned that corrup-
tion was financing insurgent groups and stoking popular grievances. U.S. 
agencies developed and supported anticorruption organizations, only to 
work with the corrupt elites the United States had helped climb to power 
with a lack of oversight. At the same time, the U.S. presence in Afghanistan 
was greatly diminished, making oversight and anticorruption efforts even 
more difficult.

IG Sopko stressed that the lessons-learned report was not a criticism of 
the Americans who have served in-country over the past 15 years. Instead, 
he said, it is meant as a learning experience that can inform future recon-
struction efforts. The report has a total of 11 recommendations, including 
making anticorruption a high priority with its own interagency taskforce, 
authorizing sanctions against corrupt officials, and expanding the Treasury’s 
list of transnational criminal organizations to include those who have trans-
ferred the proceeds of corruption abroad. IG Sopko noted that the report 
does not cover Afghanistan’s role in combatting corruption: “The United 
States cannot wage the Afghan government’s anticorruption campaign for it.” 

SIGAR’s meetings with President Ghani and Chief Executive Abdullah 
have persuaded IG Sopko that the National Unity Government is commit-
ted to fighting corruption, though he stressed that a sustained joint effort 
between the Afghan and American governments is crucial to achieving posi-
tive and sustainable results.

SIGAR BUDGET
SIGAR is funded through December 9, 2016, under the Continuing 
Appropriations and Military Construction, Veterans Affairs, and 
Related Agencies Appropriations Act, 2017, and the Zika Response and 
Preparedness Act, which provides the agency prorated funds based on the 
FY 2016 amount of $56.9 million until the next appropriations law is signed. 
The budget supports SIGAR’s oversight activities and products by funding 
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SIGAR’s (1) Audits and Inspections, (2) Investigations, (3) Management and 
Support, and (4) Research and Analysis directorates, as well as the Special 
Projects Team and the Lessons Learned Program.

SIGAR STAFF
SIGAR’s staff count remained steady since the last report to Congress, with 
195 employees on board at the end of the quarter; 31 SIGAR employees 
were at the U.S. Embassy Kabul and one other was at Bagram Airfield. 
SIGAR employed five Afghan nationals in its Kabul office to support the 
Investigations and Audits directorates. In addition, SIGAR supplements 
its resident staff with personnel assigned to short-term temporary duty in 
Afghanistan. This quarter, SIGAR had 14 employees on temporary duty in 
Afghanistan for a total of 221 days.

SIGAR staff at the U.S. Embassy Kabul on September 6, 2016, during their fact-finding 
mission to interview Afghan women about gender issues in their country. (SIGAR photo 
by Tom Niblock) 



“At this stage I think all my attention 
and focus is on serving the people in 
the framework of the National Unity 

Government. Taking into consideration that 
the people voted both for the president and 
me—and the circumstances were such that 
the votes were put together—our utmost 

attention should be focused on serving 
the people.”

—Afghan Chief Executive Abdullah Abdullah

Source: Euronews, Interview with Dr. Abdullah Abdullah, “No aid-for-immigrants deal with EU, Afghan leader tells Euronews,” 
10/10/2016.
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RECONSTRUCTION UPDATE

OVERVIEW
On October 5, 2016, the European Union and the government of Afghanistan 
co-hosted the Brussels Conference on Afghanistan. The conference brought 
together 75 countries and 26 international organizations and agencies. 
The Afghan government introduced the Afghanistan National Peace and 
Development Framework (ANPDF), the Afghan government’s new five‐year 
strategy for achieving self‐reliance. International participants confirmed 
their intention to provide $15.2 billion between 2017 and 2020 in support of 
Afghanistan’s development priorities. Secretary of State John Kerry, speak-
ing in Brussels, pledged to work with the United States Congress to provide 
civilian assistance “at or very near” the current levels through 2020. 

September marked the two-year anniversary of the compromise agree-
ment, brokered by the United States, that resolved the 2014 election crisis 
and created the National Unity Government. In September 2014, the two 
candidates from the second round of presidential elections—Ashraf Ghani 
and Abdullah Abdullah—agreed to implement reforms prior to parliamen-
tary elections and, before September 2016, convene a Loya Jirga (grand 
assembly) to amend the constitution and consider creating the post of 
executive prime minister. Election reform efforts have stalled, the 2015 
parliamentary election was postponed, and the Loya Jirga has not been 
held. As the deadline approached, opposition groups questioned the govern-
ment’s legitimacy.

In September, the Afghan government and the Gulbuddin faction of 
Hezb-e Islami signed a peace deal. The United States designated Gulbuddin 
Hekmatyar, the leader of Hezb-e Islami Gulbuddin (HIG), a global terrorist 
in 2003 for participating in and supporting terrorist acts committed by al-
Qaeda and the Taliban. In a statement, the U.S. Embassy in Kabul welcomed 
the agreement as an Afghan-led step in bringing the conflict in Afghanistan 
to a peaceful end. 

This quarter, USFOR-A described the “sustainable security strategy” the 
Afghan National Defense and Security Forces (ANDSF) is using to clas-
sify which areas of the country to “Hold” at all costs, which to “Fight” for, 
and which to “Disrupt” insurgent activity when resources are available. 
Almost a year after the battle for Kunduz, Afghan forces were again fighting 
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the Taliban in Kunduz City. In northern Faryab Province, Taliban dressed 
in police uniforms ambushed the convoy of First Vice President General 
Abdul Rashid Dostum, but he was not injured. As this report went to press, 
the ANDSF were fighting insurgents in Helmand, Farah, Faryab, Kunduz, 
Uruzgan, and Baghlan Provinces. U.S. advisors reported the continual 
misuse and overuse of the Afghan Special Security Forces may result in 
their burnout. 

Results of ANA recruits and soldiers surveyed from December 2015 
through May 2016 found overall positive job expectations and satisfaction. 
Of note was the increased education levels of new recruits: 62% reported 
having a high-school education compared to 26% of current soldiers; only 
3% of new recruits reported having no formal education compared to 30% of 
current soldiers.

Afghanistan became the World Trade Organization’s 164th member (and 
ninth least-developed country) on July 29, 2016. 

In October, the World Bank said it expected slow economic recovery 
over the next four years. Afghanistan’s growth prospects depend on new 
sources of revenues, exports, and more donor aid (or more aid delivered 
on budget). The Bank said past gains are eroding: poverty, unemployment, 
underemployment, violence, out-migration, internal displacement, and 
the education gender gap have all increased, while services and private 
investment have decreased. The International Monetary Fund projected 
Afghanistan’s real (net of inflation) gross domestic product, exclud-
ing opium, to grow 2.0% in 2016, higher than the estimated 0.8% in 2015. 
Although an improvement, the World Bank said it remains far below the 
growth necessary to increase employment and improve living standards.
According to Afghan treasury department data total domestic revenues—a 
figure that excludes donor grants—stood at AFN 115.6 billion ($1.76 bil-
lion in current dollars) in the first nine months of FY 1395, which runs 
December 21, 2015–December 20, 2016. This is about 42.5% above the same 
period last year, yet it paid for slightly more than half of Afghanistan’s total 
non-security budget expenditures so far in FY 1395. Afghan government 
expenditures, AFN 222.6 billion ($3.38 billion), grew by about 6.5%.

Afghanistan’s large year-on-year revenue increase does not reflect an 
improved economy, according to an Afghan Analysts Network report. 
Although some revenue was the result of stronger collection efforts and 
the impact of new taxes at higher rates, the report said some was due 
to currency depreciation, which artificially increased paper profits from 
exchange-rate changes, and one-time revenue injections from public enter-
prises such as the sales of government land and other property, which are 
likely unsustainable. 

The U.S. government’s revised counter-narcotics strategy is making its 
way through the interagency clearance process, and the November U.S. 
elections should have minimal impact on the timeline, according to INL. 
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The U.S. has provided $8.5 billion for counternarcotic efforts since 2002, yet 
this year saw a 43% increase in opium production, according to the United 
Nations. Eradication results are the lowest in a decade because of security 
challenges, namely in Helmand Province.

Cumulative appropriations for relief and reconstruction in Afghanistan 
totaled approximately $115.2 billion, as of September 30, 2016. Of the total 
cumulative amount appropriated for Afghanistan reconstruction, $96.9 bil-
lion went to the seven major reconstruction funds featured in the Status of 
Funds subsection of this report. Approximately $7.5 billion of this amount 
remained available for potential disbursement.
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ASFF: Afghanistan Security Forces Fund  
CERP: Commander’s Emergency  
Response Program 
AIF: Afghanistan Infrastructure Fund 
TFBSO: Task Force for Business and 
Stability Operations 
DOD CN: DOD Drug Interdiction and 
Counter-drug Activities 
ESF: Economic Support Fund  
INCLE: International Narcotics Control and 
Law Enforcement  
Other: Other Funding

FIGURE 3.1

U.S. FUNDS SUPPORTING AFGHANISTAN RECONSTRUCTION EFFORTS ($ BILLIONS)

Note: Numbers have been rounded.
a Multiple agencies include DOJ, State, DOD, USAID, Treasury, USDA, DEA, Broadcasting Board of Governors (BBG), 
and SIGAR.

Source: DOD, response to SIGAR data calls, 10/18/2016, 10/12/2016, 10/11/2016,10/22/2012, 10/14/2009, and 
10/1/2009; State, response to SIGAR data calls, 10/18/2016, 10/12/2016, 5/4/2016, 10/20/2015, 4/15/2015, 
4/15/2014, 6/27/2013, 10/5/2012, and 6/27/2012; Treasury, response to SIGAR data call, 7/9/2015; OMB, response to 
SIGAR data calls, 4/16/2015, 7/14/2014, 7/19/2013, and 1/4/2013; USAID, response to SIGAR data calls, 10/19/2016, 
7/11/2016, 10/15/2010, 1/15/2010, and 10/9/2009; DOJ, response to SIGAR data calls, 9/30/2016 and 7/7/2009; USDA, 
response to SIGAR data call, 4/2009; DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 
2016,” 10/19/2016; OSD Comptroller, 16-22 PA: Omnibus 2016 Prior Approval Request, 6/30/2016; Pub. L. Nos. 114-113, 
113-235, 113-76, 113-6, 112-74, 112-10, 111-212, 111-118.

AGENCIES

ESF

 

$19.41

INCLE

 

$4.88

Other

$18.29

DOD CN

 

$3.00

TFBSO

 

$0.82

ASFF 

$64.15

CERP

$3.68

AIF

 

$0.99

FUNDING SOURCES  (TOTAL: $115.22)

Distributed 
to Multiple 
Agenciesa

$18.29

Department of 
State (State)

$4.88

USAID
$19.41

Department of Defense (DOD)
$72.64

STATUS OF FUNDS

To fulfill SIGAR’s legislative mandate, this section details the status of U.S. 
funds appropriated, obligated, and disbursed for reconstruction activities in 
Afghanistan. As of September 30, 2016, the United States had appropriated 
approximately $115.22 billion for relief and reconstruction in Afghanistan 
since FY 2002. This total has been allocated as follows:
• $68.67 billion for security ($4.31 billion for counternarcotics initiatives)
• $32.83 billion for governance and development ($4.22 billion for 

counternarcotics initiatives)
• $3.04 billion for humanitarian aid
• $10.68 billion for civilian operations
Figure 3.1 shows the major U.S. funds that contribute to these efforts.
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Note: Numbers have been rounded. DOD reprogrammed $1 billion from FY 2011 ASFF, $1 billion from FY 2012 ASFF, and $178 million from FY 2013 ASFF to fund other DOD OCO requirements. ASFF 
data re�ects the following rescissions: $1 billion from FY 2012 in Pub. L. No. 113-6, $764.38 million from FY 2014 in Pub. L. No. 113-235, and $400 million from FY 2015 in Pub. L. No. 114-113. DOD 
reprogrammed $230 million into FY 2015 ASFF. DOD transferred $101 million from FY 2011 AIF, $179.5 million from FY 2013 AIF, and $55 million from FY 2014 AIF to the ESF to fund infrastructure 
projects implemented by USAID.

Source: DOD, response to SIGAR data calls, 10/18/2016, 10/12/2016, 10/11/2016,10/22/2012, 10/14/2009, and 10/1/2009; State, response to SIGAR data calls, 10/18/2016, 10/12/2016, 
5/4/2016, 10/20/2015, 4/15/2015, 4/15/2014, 6/27/2013, 10/5/2012, and 6/27/2012; Treasury, response to SIGAR data call, 7/9/2015; OMB, response to SIGAR data calls, 4/16/2015, 
7/14/2014, 7/19/2013 and 1/4/2013; USAID, response to SIGAR data calls, 10/19/2016, 7/11/2016, 10/15/2010, 1/15/2010, and 10/9/2009; DOJ, response to SIGAR data calls, 
9/30/2016, and 7/7/2009; USDA, response to SIGAR data call, 4/2009; DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 2016,” 10/19/2016; OSD Comptroller, 
16-22 PA: Omnibus 2016 Prior Approval Request, 6/30/2016; Pub. L. Nos. 114-113, 113-235, 113-76, 113-6, 112-74, 112-10, 111-212, 111-118.

CUMULATIVE APPROPRIATIONS BY FUNDING CATEGORY, AS OF SEPTEMBER 30, 2016 ($ BILLIONS)
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U.S. RECONSTRUCTION FUNDING FOR AFGHANISTAN
As of September 30, 2016, cumulative appropriations for relief and recon-
struction in Afghanistan totaled approximately $115.22 billion, as shown 
in Figure 3.2. This total can be divided into four major categories of recon-
struction funding: security, governance and development, humanitarian, 
and oversight and operations. Approximately $8.53 billion of these funds 
support counternarcotics initiatives which crosscut both the security 
($4.31 billion) and governance and development ($4.22 billion) categories. 
For complete information regarding U.S. appropriations, see Appendix B.

This quarter, DOD reprogrammed $230 million into FY 2015 ASFF as 
part of DOD’s omnibus reprogramming request for 2016, increasing the 
total cumulative appropriations for FY 2015 to $6.22 billion, as shown in 
Figure 3.3 After numerous reprogramming outflows and rescissions, this 
was the first reprogramming inflow in the ASFF’s history.160

The amount provided to the seven major U.S. 
funds represents more than 84.1% (over 
$96.93 billion) of total reconstruction assis-
tance in Afghanistan since FY 2002. Of this 
amount, almost 93.3% (nearly $90.43 bil-
lion) has been obligated, and over 87.6% 
(nearly $84.96 billion) has been disbursed. 
An estimated $4.52 billion of the amount 
appropriated these funds has expired.
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FIGURE 3.3

Note: Numbers have been rounded. DOD reprogrammed $1 billion from FY 2011 ASFF, $1 billion from FY 2012 ASFF, and $178 million from FY 2013 ASFF to fund other DOD OCO requirements. ASFF 
data re�ects the following rescissions: $1 billion from FY 2012 in Pub. L. No. 113-6, $764.38 million from FY 2014 in Pub. L. No. 113-235, and $400 million from FY 2015 in Pub. L. No. 114-113. DOD 
reprogrammed $230 million into FY 2015 ASFF. DOD transferred $101 million from FY 2011 AIF, $179.5 million from FY 2013 AIF, and $55 million from FY 2014 AIF to the ESF to fund infrastructure 
projects implemented by USAID.

Source: DOD, response to SIGAR data calls, 10/18/2016, 10/12/2016, 10/11/2016,10/22/2012, 10/14/2009, and 10/1/2009; State, response to SIGAR data calls, 10/18/2016, 10/12/2016, 
5/4/2016, 10/20/2015, 4/15/2015, 4/15/2014, 6/27/2013, 10/5/2012, and 6/27/2012; Treasury, response to SIGAR data call, 7/9/2015; OMB, response to SIGAR data calls, 4/16/2015, 
7/14/2014, 7/19/2013, and 1/4/2013; USAID, response to SIGAR data calls, 10/19/2016, 7/11/2016, 10/15/2010, 1/15/2010, and 10/9/2009; DOJ, response to SIGAR data calls, 
9/30/2016 and 7/7/2009; USDA, response to SIGAR data call, 4/2009; DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 2016,” 10/19/2016; OSD Comptroller, 
16-22 PA: Omnibus 2016 Prior Approval Request, 6/30/2016; Pub. L. Nos. 114-113, 113-235, 113-76, 113-6, 112-74, 112-10, 111-212, 111-118.

APPROPRIATIONS BY FISCAL YEAR, AMOUNT, AND CATEGORY ($ BILLIONS)
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TABLE 3.1

U.S. ON-BUDGET ASSISTANCE TO  
AFGHANISTAN, SINCE 2002 ($ MILLIONS)

Government-to-Government
DOD $4,946

State 92

USAID 587

Multilateral Trust Funds
LOTFA $1,641

ARTF 2,842

AITF 113

Note: Numbers have been rounded. Figures reflect amounts 
the United States has disbursed in on-budget assistance to 
Afghan government entities and multilateral trust funds. As 
of September 30, 2016, USAID had obligated approximately 
$1.2 billion for government-to-government assistance.

Source: USAID, response to SIGAR data call, 10/13/2016; 
DOD, response to SIGAR data call, 6/25/2015; World Bank, 
“ARTF: Administrator’s Report on Financial Status as of 
September 21, 2016 (end of 9th month of FY 1395)”, p.4; 
UNDP, response to SIGAR data call, 10/13/2016. 

The United States aims to channel at least 50% of its development 
assistance on-budget to the Government of Afghanistan.161 This assistance 
is provided either directly to Afghan government entities or via contribu-
tions to multilateral trust funds that also support the Afghan government’s 
budget.162 Since 2002, the United States has provided more than $10.22 bil-
lion in on-budget assistance. This includes about $5.62 billion to Afghan 
government ministries and institutions, and nearly $4.60 billion to three 
multinational trust funds—the World Bank’s Afghanistan Reconstruction 
Trust Fund (ARTF), the United Nations Development Programme’s Law and 
Order Trust Fund (LOTFA), and the Asian Development Bank’s Afghanistan 
Infrastructure Trust Fund (AITF). Table 3.1 shows U.S. on-budget assis-
tance disbursed to the Afghan government and multilateral trust funds.
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AFGHANISTAN RECONSTRUCTION FUNDING PIPELINE
Since 2002, Congress has appropriated approximately $115.22 billion for 
Afghanistan relief and reconstruction. Of this amount, $96.93 billion (84.1%) 
was appropriated to the seven major reconstruction funds, as shown 
in Table 3.3. 

As of September 30, 2016, approximately $7.45 billion of the amount 
appropriated to the seven major reconstruction funds remained for possible 
disbursement, as shown in Figure 3.4. These funds will be used to train, 
equip, and sustain the ANDSF; complete on-going, large-scale infrastructure 
projects, such as those funded by the AIF and ESF; combat narcotics pro-
duction and trafficking; and advance the rule of law, strengthen the justice 
sector, and promote human rights. 

The major reconstruction accounts were appropriated $4.79 billion 
for FY 2016. Of this amount, almost $2.67 billion had been obligated from 
ASFF, and $138.76 million had been transferred from DOD CN to the mili-
tary services and defense agencies for obligation and disbursement, as of 
September 30, 2016. More than $2.07 billion remained for possible disburse-
ment. Table 3.2 shows amounts appropriated the major reconstruction 
funds for FY 2016.

TABLE 3.3 

CUMULATIVE AMOUNTS APPROPRIATED, OBLIGATED, AND DISBURSED 
FY 2002–2016 ($ BILLIONS)

  Appropriated Obligated Disbursed Remaining

Afghanistan Security Forces Fund 
(ASFF) 

$64.15 $61.19 $60.08 $2.09 

Commander’s Emergency Response 
Program (CERP) 

3.68 2.29 2.27 0.02 

Afghanistan Infrastructure Fund (AIF) 0.99 0.77 0.57 0.20 

Task Force for Business & Stability 
Operations (TFBSO)

0.82 0.75 0.64 0.11 

DOD Drug Interdiction and Counter-
drug Activities (DOD CN)

3.00 3.00 3.00 0.00 

Economic Support Fund (ESF) 19.41 17.87 14.56 4.12 

International Narcotics Control & Law 
Enforcement (INCLE)

4.88 4.55 3.83 0.91 

Total Major Funds $96.93 $90.43 $84.96 $7.45 

Other Reconstruction Funds 7.61 

Operations & Oversight 10.68 

Total $115.22 

Note: Numbers have been rounded. Amount remaining reflects the total disbursement potential of the seven major reconstruc-
tion funds after deducting approximately $4.5 billion that expired before being obligated. Obligated and disbursed DOD CN 
funds reflect amounts transferred to the military services and defense agencies to be spent for Afghanistan. Figures reflect 
transfers, rescissions, and reprogramming activity to date.

Source: SIGAR, analysis of appropriating legislation and quarterly obligation and disbursement data provided by DOD, State, and 
USAID, 10/20/2016.

CUMULATIVE AMOUNT REMAINING 
TO BE DISBURSED ($ BILLIONS)

Remaining
$7.45

Disbursed
$84.96

Expired
$4.52

Total Appropriated: $96.93

FIGURE 3.4

TABLE 3.2 

FY 2016 AMOUNTS APPROPRIATED  
($ MILLIONS)

Appropriated

ASFF $3,652.26

CERP 5.00 

DOD CN 138.76 

ESF 812.27 

INCLE 185.00 

Total Major Funds $4,793.29
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Congress appropriated nearly $5.63 billion to the seven major recon-
struction funds for FY 2014. Of that amount, nearly $1.05 billion remained 
for possible disbursement, as of September 30, 2016, as shown in Table 3.4 
and Figure 3.5.

Congress appropriated more than $5.03 billion to four of the seven major 
reconstruction funds for FY 2015. Of that amount, more than $1.59 billion 
remained for possible disbursement, as of September 30, 2016, as shown in 
Table 3.5 and Figure 3.6.

TABLE 3.5 

FY 2015 AMOUNTS APPROPRIATED, OBLIGATED, AND DISBURSED  
($ MILLIONS)

  Appropriated Obligated Disbursed Remaining

ASFF $3,939.33 $3,939.23 $3,361.81 $577.42 

CERP 10.00 3.37 1.60 1.77 

ESF 831.90 790.40 2.00 788.40 

INCLE 250.00 249.98 27.03 222.95 

Total Major Funds $5,031.23 $4,982.98 $3,392.44 $1,590.53 

Note: Numbers have been rounded. Amount remaining reflects the total disbursement potential of the seven major 
reconstruction funds after deducting approximately $48 million that expired before being obligated. Obligated and disbursed 
DOD CN funds reflect amounts transferred to the military services and defense agencies to be spent for Afghanistan. Figures 
reflect transfers, rescissions, and reprogramming activity to date.

Source: SIGAR, analysis of appropriating legislation and quarterly obligation and disbursement data provided by DOD, State, and 
USAID, 10/20/2016.
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TABLE 3.4 

FY 2014 AMOUNTS APPROPRIATED, OBLIGATED, AND DISBURSED  
($ MILLIONS)

  Appropriated Obligated Disbursed Remaining

ASFF $3,962.34 $3,947.42 $3,809.09 $138.33 

CERP 30.00 6.62 6.44 0.18 

AIF 144.00 127.92 12.96 114.95 

TFBSO 122.24 106.77 85.84 20.93 

DOD CN 238.96 238.96 238.96 0.00 

ESF 907.00 835.92 216.48 619.43 

INCLE 225.00 224.74 69.56 155.18 

Total Major Funds $5,629.54 $5,488.34 $4,439.33 $1,049.01 

Note: Numbers have been rounded. Amount remaining reflects the total disbursement potential of the seven major reconstruc-
tion funds after deducting approximately $141 million that expired before being obligated. Obligated and disbursed DOD CN 
funds reflect amounts transferred to the military services and defense agencies to be spent for Afghanistan. Figures reflect 
transfers, rescissions, and reprogramming activity to date.

Source: SIGAR, analysis of appropriating legislation and quarterly obligation and disbursement data provided by DOD, State, and 
USAID, 10/20/2016.
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AFGHANISTAN SECURITY FORCES FUND
The Congress created the Afghanistan Security Forces Fund (ASFF) to pro-
vide the ANDSF with equipment, supplies, services, training, and funding, 
as well as facility and infrastructure repair, renovation, and construc-
tion.163 The primary organization responsible for building the ANDSF is the 
Combined Security Transition Command-Afghanistan.164 A financial and 
activity plan must be approved by the Afghanistan Resources Oversight 
Council (AROC) before ASFF funds may be obligated.165

This quarter, DOD reprogrammed $230 million into FY 2015 ASFF, 
increasing total cumulative funding to more than $64.15 billion. This repro-
gramming activity, which was part of DOD’s omnibus reprogramming 
request for 2016, was the first reprogramming inflow in the fund’s history.166

As of September 30, 2016, more than $61.19 billion of total ASFF funding 
had been obligated, of which more than $60.08 billion had been disbursed.167 
Figure 3.7 displays the amounts made available for the ASFF by fiscal year. 
DOD reported that cumulative obligations increased by nearly $1.10 billion 
over the quarter, and cumulative disbursements increased by more than 
$1.75 billion.168 Figure 3.8 provides a cumulative comparison of amounts 
made available, obligated, and disbursed for the ASFF.

DOD USAID State

DOD

DOD

DOD

INCLE

ESF

DOD CN

ASFF

CERP

TFBSO DOD CNASFF CERP AIF INCLE OtherESF

USAID

State

DOD

AIF

DOD

TFBSO

ASFF FUNDS TERMINOLOGY
DOD reported ASFF funds as appropriated, 
obligated, or disbursed

Appropriations: Total monies available for 
commitments

Obligations: Commitments to pay monies

Disbursements: Monies that have been 
expended

Source: DOD, response to SIGAR data call, 4/13/2010.

FIGURE 3.7

Note: Numbers have been rounded. Data re�ects reprogramming actions and rescissions. DOD reprogrammed $1 billion of 
FY 2011, $1 billion of FY 2012, and $178 million of FY 2013 out of the ASFF to fund other DOD requirements. Pub. L. No. 113-6 
rescinded $1 billion from FY 2012. Pub. L No. 113-235 rescinded $764.38 million from FY 2014. Pub. L No. 114-113 rescinded 
$400 million from FY 2015. DOD reprogrammed $230 million into FY 2015 ASFF. 

Source: DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 2016,” 10/19/2016; DFAS, “AR(M) 
1002 Appropriation Status by FY Program and Subaccounts June 2016,” 7/15/2016; Pub. L. Nos. 114-113, 113-235, 113-76, 
and 113-6; OSD Comptroller, 16-22 PA: Omnibus 2016 Prior Approval Request, 6/30/2016.
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ASFF BUDGET ACTIVITIES
DOD allocates funds to three budget activity groups within the ASFF:
• Defense Forces (Afghan National Army, ANA)
• Interior Forces (Afghan National Police, ANP)
• Related Activities (primarily Detainee Operations)

Funds for each budget activity group are further allocated to four 
subactivity groups: Infrastructure, Equipment and Transportation, Training 
and Operations, and Sustainment.169 The AROC must approve the require-
ment and acquisition plan for any service requirements in excess of 
$50 million annually and any non-standard equipment requirement in excess 
of $100 million.170 

As of September 30, 2016, DOD had disbursed more than $59.80 billion 
for ANDSF initiatives. Of this amount, nearly $40.20 billion was disbursed 
for the ANA, and nearly $19.61 billion was disbursed for the ANP; the 
remaining $388.36 million was directed to related activities such as detainee 
operations. This total is about $108 million higher than the cumulative total 
disbursed due to an accounting adjustment which arises when there is a 
difference between the amount of disbursements or collections reported 
to the Defense Finance and Accounting Service and the Department of 
the Treasury.171

As shown in Figure 3.9, the largest portion of the funds disbursed for 
the ANA—nearly $17.31 billion—supported ANA troop sustainment. Of the 
funds disbursed for the ANP, the largest portion—more than $8.38 billion—
also supported sustainment of ANP forces, as shown in Figure 3.10.172 

Budget Activity Groups: categories  
within each appropriation or fund account 
that identify the purposes, projects, 
or types of activities financed by the 
appropriation or fund 
 
Subactivity Groups: accounting groups 
that break down the command’s 
disbursements into functional areas

Source: DOD, Manual 7110.1-M Department of Defense Budget 
Guidance Manual, accessed 9/28/2009; Department of 
the Navy, Medical Facility Manager Handbook, p. 5, accessed 
10/2/2009.

FIGURE 3.9 FIGURE 3.10

Note: Numbers have been rounded. 

Source: DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 2016,” 10/15/2016.
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COMMANDER’S EMERGENCY RESPONSE PROGRAM
The Commander’s Emergency Response Program (CERP) enables U.S. 
commanders in Afghanistan to respond to urgent humanitarian relief and 
reconstruction requirements in their areas of responsibility by support-
ing programs that will immediately assist the local population. Funding 
under this program is intended for small projects that are estimated to 
cost less than $500,000 each.173 CERP-funded projects may not exceed 
$2 million each.174

The Consolidated Appropriations Act, 2016, appropriated $5 million for 
CERP, increasing total cumulative funding to more than $3.68 billion.175 Of 
this amount, DOD reported that nearly $2.29 billion had been obligated, of 
which nearly $2.27 billion had been disbursed as of September 30, 2016. 176 
Figure 3.11 provides a cumulative comparison of amounts appropriated, 
obligated, and disbursed for CERP projects.

After a period of consistent and substantial decreases in CERP fund-
ing levels, as shown in Figure 3.12, the FY 2016 CERP obligation rate of 
63% of the $5 million appropriated was the fund’s highest since FY 2011. 
Regardless, FY 2016 CERP obligations of $3.13 million were still $243,104 
less than the amount obligated in FY 2015.177
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Note: Numbers have been rounded. Data may include inter-agency transfers.

Source: DOD, response to SIGAR data calls, 10/18/2016 and 7/19/2016; OMB, response to SIGAR data call, 1/4/2013; 
Pub. L. Nos. 114-113, 113-235, 113-76, 113-6, 112-74, 112-10.
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FIGURE 3.13

Note: Numbers have been rounded. Data re�ects the following transfers from AIF to USAID's Economic Support Fund: 
$101 million for FY 2011, $179.5 million for FY 2013, and $55 million for FY 2014.

Source: DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts September 2016,” 10/15/2016; DFAS, 
“AR(M) 1002 Appropriation Status by FY Program and Subaccounts June 2016,” 7/15/2016; Pub. L. Nos. 113-76, 113-6, 
112-74, and 112-10.
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AFGHANISTAN INFRASTRUCTURE FUND
The AIF was established in FY 2011 to pay for high-priority, large-scale 
infrastructure projects that support the U.S. civilian-military effort. 
Congress intended for projects funded by the AIF to be jointly selected 
and managed by DOD and State. Each AIF-funded project is required to 
have a plan for its sustainment and a description of how it supports the 
counter-insurgency strategy in Afghanistan.178 The AIF received appropria-
tions from FY 2011 through FY 2014. Although the AIF no longer receives 
appropriations, many projects remain in progress. DOD may obligate up to 
$50 million from FY 2016 ASFF to complete existing AIF projects.179

The AIF received cumulative appropriations of over $1.32 billion; how-
ever, $335.50 million of these funds were transferred to the Economic 
Support Fund (ESF) for USAID’s power transmission lines projects, bring-
ing the cumulative amount remaining in the AIF to $988.50 million.180 
Figure 3.13 shows AIF appropriations by fiscal year.

As of September 30, 2016, nearly $774.71 million of total AIF funding had 
been obligated, and nearly $571.22 million had been disbursed, as shown in 
Figure 3.14.181
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TASK FORCE FOR BUSINESS AND STABILITY OPERATIONS
In 2010, the TFBSO began operations in Afghanistan aimed at stabilizing 
the country and countering economically motivated violence by decreasing 
unemployment and creating economic opportunities for Afghans. TFBSO 
authorities expired on December 31, 2014, and the TFBSO concluded its 
operations on March 31, 2015. TFBSO projects included activities intended 
to facilitate private investment, industrial development, banking and finan-
cial system development, agricultural diversification and revitalization, and 
energy development.182 

Through September 30, 2016, the TFBSO had been appropriated 
more than $822.85 million since FY 2009. Of this amount, more than 
$754.36 million had been obligated and more than $640.61 million had 
been disbursed.183 Figure 3.15 displays the amounts appropriated for the 
TFBSO by fiscal year, and Figure 3.16 provides a cumulative comparison 
of amounts appropriated, obligated, and disbursed for the TFBSO and its 
projects.
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Note: Numbers have been rounded. Updated data resulted in a lower obligated �gure than reported last quarter. Of the 
$822.85 million appropriated the TFBSO, $366.05 million was from the Operations and Maintenance, Army, account to pay 
for the sustainment of U.S. assets, civilian employees, travel, security, and other operational costs; all FY 2015 funding was 
from this account.

Source: DOD, response to SIGAR data calls, 10/11/2016, 7/12/2016, and 10/4/2011; Pub. L. Nos. 113-76, 113-6, 
112-74, and 112-10.
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DOD DRUG INTERDICTION AND COUNTER-DRUG ACTIVITIES
The DOD Drug Interdiction and Counter-drug Activities (DOD CN) fund 
supports efforts to stabilize Afghanistan by combating the drug trade and 
related activities. DOD uses the DOD CN to provide assistance to the 
counternarcotics effort by supporting military operations against drug traf-
fickers; expanding Afghan interdiction operations; and building the capacity 
of Afghan law enforcement bodies—including the Afghan Border Police—
with specialized training, equipment, and facilities.184

DOD CN funds are appropriated by Congress to a single budget line for 
all military services. DOD reprograms the funds from the Counter-narcotics 
Central Transfer Account (CTA) to the military services and defense agen-
cies, which track obligations of the transferred funds. DOD reported DOD 
CN accounts for Afghanistan as a single figure for each fiscal year.185

DOD reported that DOD CN received more than $138.76 million for 
Afghanistan for FY 2016, bringing cumulative funding for DOD CN to nearly 
$3 billion since FY 2004, all of which had been transferred to the military 
services and defense agencies for DOD CN projects, as of September 30, 
2016.186 Figure 3.17 shows DOD CN appropriations by fiscal year, and 
Figure 3.18 provides a cumulative comparison of amounts appropriated and 
transferred from the DOD CN CTA.
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Note: Numbers have been rounded. DOD reprogrammed $125.13 million out of FY 2015 DOD CN due to several 
requirements for the Afghanistan Special Mission Wing being funded from the ASFF instead of DOD CN.
a DOD reprograms all DOD CN funds to the military services and defense agencies for obligation and disbursement.

Source: DOD, response to SIGAR data calls, 10/12/2016 and 6/21/2016; OSD Comptroller, 15-23 PA: Omnibus 2015 
Prior Approval Request, 6/30/2015, p. 42.
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FIGURE 3.19

Note: Numbers have been rounded. Data re�ects the following transfers from AIF to the ESF: $101 million for FY 2011, 
$179.5 million for FY 2013, and $55 million for FY 2014.

Source: USAID, response to SIGAR data calls, 10/19/2016 and 7/11/2016; State, response to SIGAR data calls, 5/4/2016, 
10/20/2015, 4/15/2015, and 4/15/2014.
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ECONOMIC SUPPORT FUND
Economic Support Fund (ESF) programs advance U.S. interests by helping 
countries meet short- and long-term political, economic, and security needs. 
ESF programs support counter-terrorism; bolster national economies; and 
assist in the development of effective, accessible, independent legal systems 
for a more transparent and accountable government.187 

The ESF was appropriated $812.27 million for FY 2016, bringing cumu-
lative funding to more than $19.41 billion, including amounts transferred 
from AIF to the ESF for USAID’s power transmission lines projects. Of this 
amount, nearly $17.87 billion had been obligated, of which nearly $14.56 bil-
lion had been disbursed.188 Figure 3.19 shows ESF appropriations by 
fiscal year.

USAID reported that cumulative obligations as of September 30, 2016, 
increased nearly $787.62 million and cumulative disbursements increased 
by more than $78.49 million from the amounts reported last quarter.189 
Figure 3.20 provides a cumulative comparison of the amounts appropriated, 
obligated, and disbursed for ESF programs.
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Note: Numbers have been rounded. Data may include interagency transfers.

Source: State, response to SIGAR data calls, 10/12/2016, 7/15/2016, and 4/7/2016.
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INTERNATIONAL NARCOTICS CONTROL  
AND LAW ENFORCEMENT 
The U.S. Bureau of International Narcotics and Law Enforcement Affairs 
(INL) manages the International Narcotics Control and Law Enforcement 
(INCLE) account which funds projects and programs for advancing rule of 
law and combating narcotics production and trafficking. INCLE supports 
several INL program groups, including police, counternarcotics, and rule of 
law and justice.190

State reported that INCLE was appropriated $185 million for FY 2016, 
bringing cumulative funding for INCLE to nearly $4.88 billion. Of this 
amount, more than $4.55 billion had been obligated, of which, nearly 
$3.83 billion had been disbursed.191 Figure 3.21 shows INCLE appropriations 
by fiscal year.

State reported that cumulative obligations as of September 30, 2016, 
increased nearly $229.20 million and cumulative disbursements increased 
nearly $97.90 million over amounts reported last quarter.192 Figure 3.22 pro-
vides a cumulative comparison of amounts appropriated, obligated, and 
disbursed for INCLE.
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INTERNATIONAL RECONSTRUCTION FUNDING 
FOR AFGHANISTAN
In addition to assistance provided by the United States, the international 
community provides a significant amount of funding to support Afghanistan 
relief and reconstruction efforts. Most of the international funding provided 
is administered through trust funds. Contributions provided through trust 
funds are pooled and then distributed for reconstruction activities. The two 
main trust funds are the Afghanistan Reconstruction Trust Fund (ARTF) 
and the Law and Order Trust Fund for Afghanistan (LOTFA).193

Contributions to the Afghanistan Reconstruction Trust Fund
The largest share of international contributions to the Afghan opera-
tional and development budgets comes through the ARTF. From 2002 to 
September 21, 2016, the World Bank reported that 34 donors had pledged 
more than $9.66 billion, of which nearly $9.22 billion had been paid in.194 
According to the World Bank, donors had pledged nearly $1.08 billion to the 
ARTF for Afghan fiscal year 1395, which runs from December 22, 2015, to 
December 21, 2016.195 Figure 3.23 shows the 10 largest donors to the ARTF 
for FY 1395.

As of September 21, 2016, the United States had pledged nearly $3.12 bil-
lion and paid in more than $2.84 billion since 2002.196 The United States and 

FIGURE 3.23

Note: Numbers have been rounded. FY 1395 = 12/22/2015–12/21/2016.  

Source: World Bank, “ARTF: Administrator's Report on Financial Status as of September 21, 2016 (end of 9th month of 
FY 1395),” p. 1.
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FIGURE 3.24

FIGURE 3.25

Note: Numbers have been rounded. “Others” includes 
28 donors.

Source: World Bank, “ARTF: Administrator's Report on 
Financial Status as of September 21, 2016 (end of 9th 
month of FY1395),” p. 4.
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the United Kingdom are the two biggest donors to the ARTF, together con-
tributing over 48% of its total funding, as shown in Figure 3.24.

Contributions to the ARTF are divided into two funding channels—
the Recurrent Cost (RC) Window and the Investment Window.197 As of 
September 21, 2016, according to the World Bank, more than $4.05 billion of 
ARTF funds had been disbursed to the Afghan government through the RC 
Window to assist with recurrent costs such as salaries of civil servants.198 
The RC Window supports the operating costs of the Afghan government 
because the government’s domestic revenues continue to be insufficient 
to support its recurring costs. To ensure that the RC Window receives ade-
quate funding, donors to the ARTF may not “preference” (earmark) more 
than half of their annual contributions for desired projects.199 

The Investment Window supports the costs of development programs. 
As of September 21, 2016, according to the World Bank, nearly $4.46 billion 
had been committed for projects funded through the Investment Window, of 
which nearly $3.53 billion had been disbursed. The World Bank reported 25 
active projects with a combined commitment value of nearly $3.12 billion, 
of which nearly $2.19 billion had been disbursed.200

Contributions to the Law and Order Trust Fund for Afghanistan
The United Nations Development Programme (UNDP) administers the 
LOTFA to pay ANP salaries and build the capacity of the Ministry of Interior 
(MOI).201 Since 2002, donors have pledged more than $4.70 billion to the 
LOTFA, of which nearly $4.68 billion had been paid in, as of October 13, 
2016. UNDP reported that the United States had committed and paid in 
more than $1.64 billion since the fund’s inception.202 Figure 3.25 shows the 
four largest donors to the LOTFA since 2002. 

The LOTFA’s eighth phase began on July 1, 2015. The phase has an 
initial estimated budget of $883.56 million and is planned to run through 
December 31, 2016. The Phase VIII budget is divided between two individ-
ual projects. Over $850.56 million is for the Support to Payroll Management 
(SPM) project that aims to develop the capacity of the Afghan govern-
ment to independently manage all non-fiduciary aspects of its pay budget 
for the ANP and Central Prisons Directorate (CPD) staff by December 31, 
2016.203 While capacity building is an important aspect of the project, most 
SPM project funding—nearly $842.44 million—will be transferred from the 
UNDP Country Office to the Ministry of Finance (MOF) for ANP and CPD 
staff remunerations.204 The MOI and Police Development (MPD) project is 
budgeted the remaining $33 million. The MPD project focuses on institu-
tional development of the MOI and police professionalization of the ANP.205

From July 1, 2015, through June 30, 2016, UNDP had expended more than 
$439.79 million on the SPM project for Phase VIII. Of this amount, nearly 
$435.98 million was transferred to the MOF to pay for ANP and CPD staff. In 
addition, more than $9.37 million was expended on the MPD project.206
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SECURITY 

As of September 30, 2016, the U.S. Congress had appropriated nearly 
$68.7 billion to support the Afghan National Defense and Security Forces 
(ANDSF). This accounts for 60% of all U.S. reconstruction funding for 
Afghanistan since fiscal year (FY) 2002.

In 2005, Congress established the Afghanistan Security Forces Fund 
(ASFF) to build, equip, train, and sustain the ANDSF, which comprises 
all security forces under the Ministry of Defense (MOD) and the Ministry 
of Interior (MOI). Additionally, ASFF is used to support the Afghan Local 
Police (ALP), which come under the MOI, although the ALP is not con-
sidered part of the ANDSF. Most U.S.-provided funds were channeled 
through the ASFF and obligated by either the Combined Security Transition 
Command-Afghanistan (CSTC-A) or the Defense Security Cooperation 
Agency. Of the $64.2 billion appropriated for the ASFF, $61.2 billion had 
been obligated and $60.1 billion disbursed.207

This section discusses assessments of the Afghan National Army (ANA), 
Afghan National Police (ANP), and the Ministries of Defense and Interior; 
gives an overview of how U.S. funds are used to build, equip, train, and 
sustain the Afghan security forces; and provides an update on efforts to 
combat the cultivation of and commerce in illicit narcotics in Afghanistan.

KEY ISSUES AND EVENTS THIS QUARTER

Peace with Hezb-e Islami
In September, President Ashraf Ghani signed a peace deal with the leader 
of Hezb-e Islami Gulbuddin, the first since the war began in 2001.208 The 
25-point peace agreement gives Gulbuddin Hekmatyar and his follow-
ers immunity for past actions and grants them the right to participate in 
Afghanistan’s political system.209 The Afghan government agreed to lobby 
international organizations to lift sanctions on Hekmatyar and Hezb-e 
Islami.210 However, critics expressed concerns about the agreement’s failure 
to hold perpetrators accountable for war crimes, crimes against humanity, 
and gross violations of human rights.211 Ghani said the deal should serve as 
an example, and “now is the time for the Taliban to decide whether they 
want to continue the war or participate in peace talks.”212

October 7, 2016, marked the 15-year 
anniversary of America’s war in Afghanistan.

Source: New York Times, “Voices from a Worsening Afghan 
War,” 10/7/2016. 
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Growing Volatility in Afghanistan
The United Nations (UN) Secretary-General reported in September that 
increased tensions between the Afghan President and the Chief Executive, 
persistent security challenges, and rising pressure from political opposi-
tion groups contributed to growing volatility in Afghanistan.213 The overall 
security situation remained highly volatile as intensive Taliban operations 
continued, challenging government control in northeastern, northern, and 
southern provinces, and attempting to cut key supply routes.214

The UN recorded 5,996 security incidents between May 20, and 
August 15, 2016, as reflected in Figure 3.26, representing a 4.7% increase 
as compared to the same period last year, and a 3.6% decrease against the 
same period in 2014.215 As in past UN reporting, armed clashes account for 
the majority of the security incidents (62.6%), followed by those involving 

AVERAGE NUMBER OF REPORTED SECURITY INCIDENTS PER DAY

Note: Security incidents were not reported for November 2015.

Source: UN, reports of the Secretary-General, The situation in Afghanistan and its implications for International peace and security, 9/7/2016, p. 5; 6/10/2016, p. 4; 3/7/2016, p. 6; 
12/10/2015, p. 5; 9/1/2015, p. 4; 6/10/2015, p. 4; 2/27/2015, p. 4; 12/9/2014, p. 5; 9/9/2014, p. 6; 6/18/2014, p. 5; 3/7/2014, p. 5; 12/6/2013, p. 6; 9/6/2013, p. 6 ; 
6/13/2013, p. 5; and 3/5/2013, p. 5.
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Security incidents: reported incidents 
that include armed clashes, improvised 
explosive devises, targeted killings, 
abductions, suicide attacks, criminal acts, 
and intimidation. Reported incidents are 
not necessarily actual incidents.

Source: SIGAR, analysis of the United Nations report, 
12/9/2014. 
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improvised-explosive devices (17.3%.)216 During the period, 68.1% of the 
recorded security incidents occurred in the southern, southeastern, and 
eastern regions.217

High-profile attacks in the capital city continued with the Department 
of Defense (DOD) reporting there have been about 16 high-profile attacks 
this year as compared to 23 last year.218 The July 23 attack during an ethnic-
Hazara demonstration, in which 73 civilians were killed and 293 injured, 
was the deadliest single incident recorded by the UN in Afghanistan since 
2001.219 The UN Assistance Mission in Afghanistan reported that the highest 
number of civilian casualties recorded since 2009 occurred in the first six 
months of 2016—1,601 killed and 3,565 injured.220 Nearly one in three casu-
alties were children and 507 casualties were women.221

General John Nicholson, Commander of Resolute Support (RS) and 
U.S. Forces-Afghanistan, said ISIL was operating primarily in three to four 
districts including Nangarhar and Kunar—a decrease from the nine to ten 
districts the group populated last year. The general estimated the number 
of ISIL fighters in Afghanistan range from 1,200 to 1,300.222 In late July, the 
general attributed the killing of 12 top ISIL leaders and roughly 25% of the 
fighters to joint U.S.-Afghan special forces operations in Nangarhar.223

During the reporting period, the Taliban launched attacks on the cities 
of Tarin Kowt, Kunduz, and Kandahar.224 Afghan media reported that police 
forces abandoned 89 Tarin Kowt checkpoints to the Taliban; however, an 
interior ministry spokesman denied such reports.225 General Nicholson 
said the police at isolated checkpoints are vulnerable to being overrun by 
a larger enemy force.226 After overrunning a checkpoint, insurgents use 
“psychology operations” by calling the next checkpoint and telling Afghan 
forces there that they will not be attacked if they leave their posts.227

In late September, Afghan forces and the Taliban were again fighting for 
control of Kunduz City, invoking memories of the October 2015 battle there 
that resulted in a high number of civilian casualties and damaged prop-
erty.228 A Ministry of Public Health spokesperson reported fighting in every 
street, and an MOD spokesperson noted the challenge of fighting insurgents 
in garb indistinguishable from that of local residents.229 Residents reported 
shelling of civilian areas, the governor’s office, and the city hospital.230 
Approximately two-thirds of the city’s medical staff fled to avoid the vio-
lence and Taliban harassment.231 After five days of fighting, the ANDSF 
had retaken most of the city but fighting continued on the Kabul-Kunduz 
highway and the Taliban still controlled several outlying regions.232 After 
11 days, security officials announced the city was cleared of insurgents.233 
The Taliban attack has also led to shortages of food, water, medical care, 
and electrical power.234 The UN reported the fighting has forced as many 
as 10,000 people from their homes.235 The Independent Human Rights 
Commission of Afghanistan reported at least 50 civilians killed and over 
350 others wounded.236 According to Afghan media, nearly 200 Taliban, 

“Of the 98 U.S.- or 
UN-designated terrorist 
organizations around the 
globe, 20 of them are in 

the Af-Pak region. This is 
highest concentration … in 

any area in the world.” 
—General John Nicholson, 

Commander Resolute Support and 
U.S. Forces-Afghanistan

Source: General John Nicholson, Department of Defense, 
press briefing via teleconference from Afghanistan, 
9/23/2016. 

Afghan Defense Minister Habibi and 
RS commander General Nicholson 
participating in the Kunduz security shura 
with the Afghan government, ANDSF, 
local elders, and civilian representatives 
on August 2, 2016. (Photo by Tech. Sgt. 
Roberto C. Velez) 
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including their shadow provincial governor, and around 20 Afghan security 
forces had been killed or wounded.237

As this report went to press, the ANDSF were also fighting insurgents in 
Helmand, Farah, Faryab, Uruzgan, and Baghlan Provinces.238

SUSTAINABLE SECURITY STRATEGY
USFOR-A reported the ANDSF implemented a sustainable security strategy 
during the summer campaign.239 The strategy prioritizes the use of available 
resources by following what it calls a “hold-fight-disrupt” methodology.240 
The methodology focuses on maintaining key security environments—
those that the ANDSF must hold to prevent defeat—while targeting foreign 
terrorist and violent extremist organizations.241 USFOR-A defined three sus-
tainable security-strategy elements:242

• Hold in strategic areas that cannot be lost to the enemy
• Fight  in areas where enemy control for a long period will negatively 

affect the Afghan government; such areas would warrant fewer 
resources to secure than hold regions

• Disrupt in areas that the ANDSF has limited ability to secure by using 
intermittent offensive operations

Resolute Support Brigadier General Charles H. Cleveland, Deputy Chief 
of Staff for Communications, described the sustainable security strategy as 
maintaining control of certain, but not all, areas of the country. The ANDSF 
will immediately act against insurgent activity in a hold or fight area, such 
as key population centers, major economic arteries, and the Ring Road. In 
other areas the ANDFS will disrupt insurgent operations but will not seek to 
hold on or fight for those areas.243

DISTRICT CONTROL
USFOR-A reported that approximately 63.4% of the country’s districts are 
under Afghan government control or influence as of August 28, 2016, a 
decrease from the 65.6% reported as of May 28, 2016. During a press briefing 
on September 23, General Nicholson reported “68–70% of the population lived 
in those districts.”244 As reflected in Table 3.6, of the 407 districts within the 34 
provinces, 258 districts were under government control (88 districts) or influ-
ence (170), 33 districts (in 16 provinces) were under insurgent control (8) or 
influence (25), and 116 districts were “contested.”245 USFOR-A described con-
tested districts as having “negligible meaningful impact from insurgents.”246

According to USFOR-A, the RS mission determines district status by 
assessing five indicators of stability: governance, security, infrastructure, 
economy, and communications.247 USFOR-A identified the regions/prov-
inces with the largest percentage of insurgent-controlled or -influenced 

“Political stability and 
unity are also necessary 

to create the right 
conditions for continued 

progress by the ANDSF on 
the battlefield.” 

—Richard Olson,  
Special Representative to 

Afghanistan and Pakistan,  
U.S. Department of State

Source: Committee Testimony, “Statement of Richard Olson 
Special Representative, Afghanistan and Pakistan U.S. 
Department of State on Afghanistan Policy,” 9/15/2016.
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districts as Helmand (21%) and the RS Train, Advise, Assist Command-
North (TAAC) (15%) and TAAC-South (11.6%) regions.248 The nine provinces 
within the TAAC-North area of responsibility are Badakhshan, Baghlan, 
Balkh, Faryab, Jowzjan, Kunduz, Samangan, Sar-e Pul, and Takhar.249 The 
TAAC-South area of responsibility includes Kandahar, Uruzgan, Zabul, and 
Daykundi.250 According to USFOR-A, the districts under insurgent control 
or influence from December 2015       to August 2016 were districts in “dis-
rupt” areas. The ANDSF will target these districts for clearance operations 
when the opportunity arises, but will give first priority to protecting “hold” 
and “fight” districts under its control.251 Although the ANDSF intentionally 
ceded ground in the “disrupt” areas, USFOR-A reported that the more popu-
lated parts of Helmand, one of the most historically contested provinces, 
remained under Afghan government control. As reflected in Table 3.6, the 
majority (68.5%) of the population lives in districts under Afghan govern-
ment control or influence while 8.7% of the population live in districts under 
insurgent control or influence; the rest live in contested areas.252

U.S. FORCES IN AFGHANISTAN
According to DOD, the NATO-led Resolute Support (RS) train, advise, 
and assist mission consists of 13,453 U.S. and Coalition personnel as of 
September 17, 2016. Of that number, 6,939 are U.S. forces, 4,934 are from 
the 26 NATO allied partners, and 1,580 are from the 12 non-NATO partner 
nations.253 The number of U.S. forces conducting or supporting counterter-
rorism operations was not provided.254

Since the RS mission began on January 1, 2015, through October 3, 2016, 
12 U.S. military personnel were killed in action, in addition to 12 non-hostile 
deaths, for a total of 24 U.S. military deaths. During this period, 124 U.S. 

TABLE 3.6

DISTRICT CONTROL WITHIN THE 34 AFGHANISTAN PROVINCES  
AS OF AUGUST 28, 2016
Control Status Districts Population Area

Number % In millions % Sq Km %

GIROA 22.0 68.5%  394,586 61.3%

 Control  88 21.6%

 Influence  170 41.8%

CONTESTED  116 28.5% 7.3 22.7%  182,686 28.4%

INSURGENT 2.8 8.7%  66,517 10.3%

 Control  8 2.0%

 Influence  25 6.1%

Total  407 100% 32.1 100%  643,789 100%

Note: GIROA = Government of the Islamic Republic of Afghanistan; sq km = square kilometers. 

Source: USFOR-A, response to SIGAR data call, 8/30/2016.

As this report was going to press, USFOR-A 
reported one U.S. service member and one 
U.S. civilian were killed during an attack by 
what news reports said was an assailant 
wearing an Afghan army uniform near a 
Coalition base on October 19, 2016. In 
addition, one U.S. service member and two 
U.S. civilians were wounded in the attack. 

Source: RS News, “Kabul casualty release,” 10/19/2016; 
Washington Post, “Two Americans killed in attack on base in 
Afghanistan,” 10/19/2016.
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military personnel were wounded in action.255 Since the RS mission began 
through the last update on March 7, 2016, seven U.S. civilians or contrac-
tors were killed due to hostile actions in addition to nine deaths due to 
non-hostile causes. Nine DOD, U.S. civilian, or contractor personnel were 
wounded during this period.256 In vetting comments of this report, DOD 
noted that some of the contractors may have been involved in missions 
other than Resolute Support’s train, advise, and assist mission.257

Since the Resolute Support Mission began on January 1, 2015, through 
August 19, 2016, eight insider attacks occurred in which ANDSF personnel 
turned their weapons on U.S. military personnel.258 Five insider attacks in 
2015 killed three U.S. personnel and wounded 14; the three attacks reported 
this year killed two U.S. personnel and wounded one.259 Both 2016 fatali-
ties occurred in Helmand Province.260 Insider attacks during 2015 were 
also responsible for the death of three of the seven U.S. civilians killed in 
Afghanistan and one of the nine wounded during this period.261 There were 
101 insider attacks in which ANDSF personnel turned on fellow ANDSF 
security forces during the same period. These attacks killed 257 Afghan per-
sonnel and wounded 125.262 Of these attacks, 44 occurred in 2016, killing 120 
and wounding 70.263 USFOR-A warned that their numbers may differ from 
official Afghan government casualty figures, which could be subject to some 
degree of error.264 According to USFOR-A, from January 1, 2016, through 
August 19, 2016, 5,523 ANDSF service members were killed and an addi-
tional 9,665 members were wounded.265

Challenges in Developing the Essential Functions  
of the ANDSF, MOD, and MOI
Key areas of the RS mission are organized under eight Essential 
Functions (EF). The highlights of each function reported to SIGAR this 
quarter include: 
• EF-1 (Multi-Year Budgeting and Execution): EF-1 provided train-

advise-assist (TAA) efforts to the MOD and MOI for the start of their 
fiscal year. Additionally, both ministries were reported to have identified 
unexecuted resources and proposed realignments of expiring current 
fiscal-year funds.266 While procurement remains a significant challenge for 
both ministries, improvements were reported in requirements validation, 
early contract awards, and use of multi-year or framework contracts.267

• EF-2 (Transparency, Accountability, and Oversight): EF-2 advisors 
supported the ministry and general-staff inspector generals (IG) on the 
Ministry Internal Control Program implementation.268 The IGs were 
reported to be making progress on the required annual and special 
inspections. The MOI IG identified instances of misuse of fuel, vehicles, 
and weapons and stopped unauthorized vehicles from receiving fuel. In 
addition, ministry-owned fuel tanks were authorized to be installed at 

SIGAR FINANCIAL AUDIT
SIGAR published a financial audit 
this quarter on the U.S. Department 
of the Army’s support for the Afghan 
Ministries of Defense and Interior 
(SIGAR 16-61-FA). The audit found 
$17.7 million in unsupported costs 
incurred by Dyncorp International LLC 
for mentoring and training the Afghan 
National Police and Afghan National 
Army. For more information on the 
audit, see Section 2 of this report.
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locations that previously only had privately owned fuel stations that lacked 
fuel-distribution controls.269

• EF-3 (Civilian Governance of Afghan Security Institutions): EF-3 
advisors met weekly with high-level MOD and MOI officials to discuss 
numerous gross violations of human rights cases in an effort to move them 
forward. EF-3 advisors received critical documents on ministry efforts, 
official investigations, prosecutions, and judicial decisions. The ministry 
officials accepted the advisors’ revisions to reflect vital facts and the current 
status of each case. EF-3 reported some resistance in responding to gross 
human rights violations, however, advisors noted that making U.S.-funds 
available for official travel contingent on measurable progress has helped 
to serve as motivation.270 With the recruitment of five Afghan attorneys 
from the Functional Area Support Teams program, MOD’s legal department 
now has nine attorneys, however many of its staff are not legally educated 
or trained. EF-3 is assisting the MOD in reviewing all 46 employees’ 
qualifications and to evaluate the directorate’s capacity for legal work.271

• EF-4 (Force Generation): EF-4 estimates 70–80% of the ANA and 95% 
of the ANP are biometrically registered—a prerequisite for enrollment in 
the Afghanistan Personnel Pay System. A review and validation of all ANA 
personnel and biometric information that began in August is scheduled to 
be completed in October 2017.272 DOD reported in their vetting comments 
that validation efforts are expected to eliminate “ghost soldiers.”273 The EF-4 
Police Institutional Advisory Team visited three of the Regional Training 
Centers, with plans to visit two additional ones by the end of October, to 
identify systemic training issues and develop future TAA focus.274

• EF-5 (Sustainment): This quarter the EF-5 advisors assisted the MOI 
in awarding a contract for radio operation and maintenance in support 
of the Kabul MOI first responders. The competitive process resulted in a 
contract award that reduced annual costs from over $14 million to under 
$2 million.275 According to EF-5, the ANP Information, Communication, 
and Technology staff transitioned all network operations from the old 
MOI headquarters into the new headquarters building without disrupting 
network, video teleconferencing, data, or voice communications.276 
Additionally the ANP was able address critical shortages by inventorying, 
recording in CoreIMS, and distributing 60 pallets of critical radio-repair 
equipment in four days.277 Additional updates are included in the ANA and 
ANP Equipment portions of this section.

• EF-6 (Strategy and Policy, Planning, Resourcing, and Execution): 
EF-6 has two missions: (1) strategic planning and policy and (2) execution 
and employment of the force. For the execution and employment 
mission, EF-6 oversees execution of operations to ensure forces are 
used correctly.278 This quarter EF-6 reported the Afghan ministries made 
moderate progress over the summer. Two milestone assessments were 
upgraded, two milestones required timeline adjustments, and two other 

RS advisors train Afghans on flying the 
MD-530 helicopter in Kabul, August 25, 2016. 
(U.S. Air Force photo by Capt. Jason Smith) 
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milestones had minor amendments.279 EF-6 assesses the ANA are misusing 
personnel during high-tempo operations, there is a broken link between 
readiness reporting and prioritizing the fielding of equipment, and the 
summer campaign is blunting the effects of TAA efforts.280 Additionally, 
advancement is hindered by ANP delays in approving standard operating 
procedures and the MOI’s failure to enforce process-oriented operations 
orders.281 For more in-depth information, see page 112 of this section.

• EF-7 (Intelligence): While the Afghan Geodesy and Cartography Head 
Office has had difficulty supporting ANDSF geospatial requirements since 
its 2007 inception, EF-7 advisors reported on the progress made to make it 
easier for the MOD and NDS to request products.282 The Afghans are using 
an advisor-provided checklist for the A-29 Super Tucano aircraft to ensure 
safe, effective targeting in the absence of a fully functioning target board 
or pending the enactment of targeting procedures.283 According to the EF, 
the Police Intelligence Training Center has conducted more courses than 
planned for the current year, is seeking to expand their mobile-training 
team capability, and is creating an intermediate intelligence course.284 
Police intelligence reports are disseminated to focus data collection on the 
most important threats and to prioritize intelligence efforts.285

• EF-8 (Strategic Communications): Afghan communication capability 
is growing, according to EF-8. In June, the primary Palace spokesperson 
was appointed. In July, daily communication working groups convened in 
preparation for the Brussels conference, and the Palace has held weekly 
security-communication events.286 A Directorate of Local Governance 
spokeswoman participated in the MOD/MOI information operations in 
Nangarhar during July –August and eight ANA female officers were provided 
public affairs training and professional development.287 The Palace’s order 
for provincial governors to increase pro-government messaging had mixed 
results, as some governors and police chiefs had commented on the inability 
of the ANDSF to maintain security. However, EF-8 noted a decrease in such 
reports since the ANDSF transitioned to offensive-focused operations.288

• Gender Office: The RS Gender Advisor Office reported on the appointment 
of an advisor to serve as a Gender Focal Point (GFP) in each EF to promote 
women.289 While several factors affect EF advisors’ ability to promote 
women, RS reports the most significant factor is the Afghan receptivity to 
and acceptance of more women in the workplace. The Gender Advisor 
Office noted that a great deal of unified effort and collaboration across 
the EFs is necessary to achieve its goals.290 This quarter the first women 
graduated from the radio-maintenance class so that repair services can 
continue when men leave the shop for the battle field.291

ANDSF Strength 
This quarter, ANDSF assigned force strength was 317,709 (not including 
civilians), according to USFOR-A.292 As reflected in Table 3.7, the ANA is at 
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86.8% and the ANP at 94.6% of their authorized force strengths, not includ-
ing civilian employees.293 The July 2016 assigned-strength number reflects a 
decrease of 178 over the same period last year.294

Compared to last quarter, the ANP had an increase of 313 personnel; 
while overall the ANA (including Afghan Air Force and civilians) increased 
by 4,630 personnel, as shown in Table 3.8.295 However, when ANA civilians 
are excluded, the ANA military strength decreased by 2,199 personnel.296

TABLE 3.7

ANDSF ASSIGNED FORCE STRENGTH, JULY 2016

ANDSF Component
Approved End-
Strength Goal Target Date

Assigned as of  
July 2016 % of Goal

Difference Between  
Current Assigned  

Strength and Goals
Difference 

(%)
ANA including AAF  195,000  December 2014  169,229 86.8%  (25,771) (13.2%)
ANA Civilians including AAF Civilians  8,004 —  6,829 85.3%  (1,175) (14.7%)
ANA + AAF Total  203,004  176,058 86.7%  (26,946) (13.3%)
Afghan National Police  157,000  February 2013  148,480 94.6%  (8,520) (5.4%)
ANDSF Total with Civilians  360,004  324,538 90.1%  (35,466) (9.9%)

Note: ANDSF = Afghan National Defense and Security Forces; ANA = Afghan National Army; AAF = Afghan Air Force. 

Source: DOD, Report on Progress Toward Security and Stability in Afghanistan,12/2012, p. 56; USFOR-A, response to SIGAR data calls, 6/3/2016 and 8/30/2016; USFOR-A, response to SIGAR 
vetting, 10/9/2016 and 10/11/2016.

TABLE 3.8

ANDSF ASSIGNED FORCE STRENGTH, FEBRUARY 2014–JULY 2016
 2/2014  5/2014  8/2014  11/2014b

ANA including AAF  184,839  177,489  171,601 169,203
ANP  153,269  152,123  153,317 156,439
Total ANDSF  338,108  329,612  324,918  325,642 

 2/2015  5/2015  7/2015a  10/2015a

ANA including AAF  174,120  176,762  176,420  178,125 
ANP  154,685  155,182  148,296  146,026 
Total ANDSF  328,805  331,944  324,716  324,151 

 1/2016 4+5 2016c  7/2016
ANA including AAF  179,511  171,428  176,058 
ANP  146,304  148,167  148,480 
Total ANDSF  325,815  319,595  324,538 

Note: ANA = Afghan National Army; AAF = Afghan Air Force; ANP = Afghan National Police; ANDSF = Afghan National Defense 
and Security Forces. ANA and AAF numbers include civilians except for the May 2016 numbers; available data for ANP do not 
indicate whether civilians are included. 
a Total “ANA including AAF” numbers for July 2015 and October 2015 are not fully supported by the detailed numbers in 
the USFOR-A response to SIGAR data call; Trainee, Transient, Holdee, and Students (TTHS) may represent all or part of the 
unreconciled portion. 
b Reported November 2014 ANP number appears to double-count some Afghan Uniformed Police; actual number may be 
151,272. 
c ANA data as of 5/20/2016; ANP data as of 4/19/2016.

Source: CSTC-A response to SIGAR data calls, 3/31/2014, 7/1/2014, and 10/6/2014; RSM, response to SIGAR request 
for clarification, 3/14/2015; USFOR-A, response to SIGAR vetting, 4/10/2015, 7/12/2015, 1/29/2016, 4/12/2016, 
10/9/2016, and 10/11/2016; USFOR-A, response to SIGAR data calls, 12/28/2014, 3/24/2015, 6/29/2015, 9/11/2015, 
12/14/2015, 3/4/2016, 6/3/2016, and 8/30/2016.



110

SECURITY

SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

THE STATUS OF AHRIMS AND APPS
To encourage the MOD and MOI to use electronic-payment systems, 
CSTC-A plans to provide 100% funding only for personnel in authorized 
positions being paid electronically, once the automated pay system is ready 
for use.297 

The Afghan Human Resource Information Management system 
(AHRIMS) contains data that includes the name, rank, education level, iden-
tification-card number, and current position of ANDSF personnel. AHRIMS 
also contains all the approved positions within the MOD and the MOI 
along with information such as unit, location, and duty title. The Afghan 
Personnel Pay System (APPS) is under development and when imple-
mented will integrate the data in AHRIMS with compensation and payroll 
data to process authorizations, record unit-level time and attendance data, 
and calculate payroll amounts.298

Two other systems round out the effort to manage personnel: the 
Afghan Automated Biometric Identification System (AABIS) and the 
ANDSF Identification Card System (ID). APPS, AABIS, and ID will 
contain unique biometric-registration numbers. Only those ANDSF 
members registered in AABIS will be issued an ID, and only those mem-
bers both registered and with a linked ID will be authorized to have an 
APPS record. AABIS will electronically update the ID system and APPS, 
eliminating the error-prone manual process of inputting 40-digit num-
bers into the ID system.299 CSTC-A is overseeing the integration of the 
biometrically linked ID into the APPS300 to ensure the employee exists 
and payments are sent directly into the employee’s bank account.301 
According to CSTC-A, this structure will dramatically reduce the poten-
tial for nonexistent personnel to be entered into APPS, although it will 
not completely eliminate the risk of paying for “ghost” personnel. Routine 
checks are required to determine that personnel are properly accounted 
for and are still actively serving in the ANDSF.302

USFOR-A reports there are two ongoing efforts to ensure that accurate 
personnel data exist in AHRIMS to migrate into APPS: slotting—match-
ing a person to an authorized position—and data cleansing—correcting 
and completing key personnel data.303 A related AHRIMS effort is correct-
ing the employment status of those personnel retired, separated, or killed 
in action.304 According to USFOR-A, as of mid-August 2016, 75% of ANA 
personnel305 and 88% of ANP personnel306 were “slotted” to an authorized 
position, against a goal of 95% slotted in both forces.307 Accurate and com-
plete personnel records are critical to improve accountability, transparency, 
and oversight of the ANDSF.308 USFOR-A reports ANA data-cleansing efforts 
will continue through 2017, and the MOI has undertaken a similar data-
cleansing effort of the ANP records.309 In vetting, USFOR-A reported the 
biometric enrollment, being performed concurrently with the data cleansing 
effort, will be completed in 2017.310
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ANDSF CONTINUE TO RELY ON THE ASSF
USFOR-A reported that the “sustainable security strategy” employed by the 
ANDSF over the summer campaign has proven effective.311 According to 
DOD, with the exception of Afghan special operations and aviation units, 
U.S. advisors participating in the RS train, advise, and assist mission have 
little or no direct contact with ANDSF units below ANA-corps and ANP-
zone-headquarters levels. In addition to USFOR-A advisor observations and 
TAA activities, the advisors rely on data provided by the Afghan ministries 
to evaluate the operational readiness and effectiveness of the ANDSF. The 
consistency, comprehensiveness, and credibility of this data varies and can-
not be independently verified by U.S. officials.312

According to USFOR-A, the sustainable security strategy using a “hold-
fight-disrupt” methodology (see page 104 of this section for more details) 
has enabled the ANDSF to avoid strategic setbacks.313 RS anticipates that 
ANDSF capabilities will continue to improve given an increased focus on 
training and force generation and assesses that the ANDSF can succeed in 
bringing the Taliban to the negotiating table by fully applying the sustain-
able security strategy.314

USFOR-A noted that the most capable elements of the ANDSF are the 
Afghan Special Security Forces (ASSF) and the Afghan National Civil Order 
Police (ANCOP). They are reported the most successful in ground combat 
and often perform the role of the ANA.315 Last quarter USFOR-A reported 
the ANDSF relied heavily on the ASSF for conventional missions that the 
ANA or ANP should perform.316 One adviser expressed concern that the 
ANA’s reliance on “commandos” risks burning out its elite forces.317

Brigadier General Charles Cleveland, Resolute Support deputy chief of 
staff for communications, said mission advisors want “to take some of the 
best practices from the commandos and export them to the conventional 
forces, starting with leadership.”318 General Nicholson estimated 80% of 
Afghan special forces operations are performed independent of RS advi-
sors, enablers, or U.S. special forces.319 According to the general, U.S. 
special forces accompanying the Afghans only go so far as the “last covered 
and concealed position prior to the objective.”320

USFOR-A also reported improved intelligence and aviation support. The 
ANDSF have conducted intelligence-driven operations and proven capable 
of integrating close air support. The AAF has demonstrated effectiveness in 
engaging enemy targets while minimizing civilian and friendly-fire casual-
ties.321 Nonetheless, DOD reported the demand for aviation support is still 
much greater than the Afghan resources available.322

According to USFOR-A, while maintenance operations did not degrade over 
the rating period, unsynchronized or poorly executed maintenance and logistics 
remains a significant challenge for the ANDSF.323 Reporting also remains a chal-
lenge, especially in the ANP, as commanders report to whom they prefer rather 
than following existing but unapproved standard operating procedures.324

“During recent operations, 
the ANDSF [did] not 
exhibit an offensive 

mind-set in certain areas 
allowing insurgents 
temporary tactical 

success. However, the 
insurgents cannot hold 
their temporary tactical 

successes once the 
ANDSF attack.”

—USFOR-A Afghan  
Assessment Group

Source: USFOR-A, response to SIGAR data call, 8/30/2016. 

“Something money can’t 
buy is their willingness 

to take the fight to 
the enemy.”
—General John Nicholson, 

Commander Resolute Support and 
U.S. Forces-Afghanistan

Source: General John Nicholson, Department of Defense, 
press briefing via teleconference from Afghanistan, 
9/23/2016.
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Cross-ministerial coordination also remains a challenge, according to 
USFOR-A. Generally the regional operational-coordination centers (OCC) 
are effective at integrating ANA and ANP activities, while the provin-
cial OCCs are not as effective, and a lack of tactical coordination at the 
district level commonly results in confusion as to which organization is 
in charge.325

Leadership challenges continue. Appointments to high-level positions 
are often not based on merit, while staff positions are generally provided to 
junior and inexperienced officers due to their ability to read and write, not 
necessarily for their suitability to the position.326

The ANDSF lacks a risk-management system and therefore relies heavily 
on U.S. forces to prevent strategic failure. ANDSF leadership is focused on 
short-term tactical-level issues. Consequently, neither strategic nor opera-
tional risks are addressed or mitigated. RS assesses this shortfall will not 
significantly improve in the next 12 months and will require continued sup-
port at the institutional and operational levels.327

In July, General Nicholson said the ASSF is the only ANA force employ-
ing an operational readiness cycle (ORC) to allow the forces to rotate out, 
refit, retrain, or take leave, before returning to the fight. However, NSOCC-A 
reported that since late August the ASSF has been unable to accomplish any 
ORC due to the complete overuse and misuse of the ASSF.328 The general 
said this winter RS will work on implementing an ORC for the conventional 
forces.329 As units rotate through an ORC, each ANA corps is responsible for 
conducting its own collective training through the regional military-training 
center while the ANP conducts local training as officers are rotated out 
of position.330

MINISTRIES OF DEFENSE AND 
INTERIOR DEVELOPMENT 
Each RS Essential Function (EF) directorate and the Gender Advisor Office 
use the Essential Function Program of Actions and Milestones (POAM) to 
assess the essential-function capabilities of the offices in the ministries of 
Defense and Interior.331 This quarter, RS classified the overall assessments 
of the Ministries of Defense and Interior; SIGAR will report on them in a 
classified annex to this report.

The milestones are assessed using a five-tier rating system.332 Milestone 
assessments are combined to determine the overall assessment of a depart-
ment. Department assessments are then combined to determine the overall 
assessment of the ministry.333

The five ratings reflect the degree to which Afghan systems are in place, 
functioning, and being used effectively. The highest rating, “sustaining capa-
bility,” indicates an Afghan ministry can perform a specific function without 
Coalition advising or involvement.334 

Members of Congress Ask SIGAR to 
Investigate Allegations of Sexual Abuse
 A bipartisan, bicameral group led by Senator 
Patrick Leahy (D-VT) and Representative 
Thomas J. Rooney (R-FL) and 91 other 
members of Congress in December 2015 
asked SIGAR to conduct an inquiry into the 
U.S. government’s experience with allegations 
of sexual abuse of children committed by 
members of the Afghan security forces. The 
inquiry is ongoing and will also look into 
the manner in which the Leahy amendment 
prohibiting DOD and the State Department 
from providing assistance to units of foreign 
security forces that have committed gross 
violations of human rights is implemented in 
Afghanistan. See SIGAR Quarterly Report to 
the United States Congress, January 2016, 
p. 40, for more information. The Department 
of Defense Inspector General is conducting a 
similar investigation.

SIGAR cannot verify the accuracy of 
ministry-assessment data provided by the 
RS mission. 
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This quarter, EF-6 (Strategy and Policy, Planning, Resourcing, and 
Execution) reported that the two Afghan ministries made moderate devel-
opmental progress over the summer. Two milestone assessments were 
upgraded while two milestones required timeline adjustments, and two 
additional milestones were amended.335

The MOI Deputy Minister for Strategic Policy achieved a “fully effective” 
milestone rating for producing two strategic documents codifying the five 
ANP strategic goals and actions to accomplish those goals without “major 
TAA influence.”336 

The MOD Strategy and Plans office, with significant Coalition assistance, 
produced the Defense Capabilities Planning Guidance which provides 
details on MOD’s strategic objectives and tasks. Despite Coalition assis-
tance, the MOD’s understanding of how to create this type of document 
increased, resulting in this milestone-assessment rating being raised from 
“in development” to “partially effective.”337

The date for achieving the milestone for the ANA to identify and address 
capability gaps in a “partially effective” manner was pushed back from 
July 2016 to January 2017.338 The milestone for the ANP Deputy Minister 
for Security, Plans and Operations to issue “process-oriented operations” 
orders to the provincial chiefs of police in a “partially effective” manner was 
pushed to October 2016.339

Additionally, a milestone to train sufficient Mi-17 helicopter instruc-
tors and maintenance pilots (pilots who test aircraft after maintenance) to 
achieve “sustainable” status, was pushed from June 2016 to December 2016 
due to a shortage of qualified maintenance pilots.340 

General Joseph F. Dunford Jr., chairman of the U.S. Joint Chiefs of Staff, meets with 
General Dhatar ‘Qadam Shah’ Shahin, ANA Chief of Staff, in Kabul, July 17, 2016.  
(DOD Photo by Navy Petty Officer 2nd Class Dominique A. Pineiro)
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Afghan Local Police
Afghan Local Police members, known as “guardians,” are usually local citi-
zens selected by village elders or local leaders to protect their communities 
against insurgent attack, guard facilities, and conduct local counterinsur-
gency missions.341 

As of August 27, 2016, according to the NATO Special Operations 
Component Command-Afghanistan (NSOCC-A), the ALP has 28,577 
guardians, 24,181 of whom are trained with an additional 305 guardians 
in training.342 The ALP has incurred a 1,261 force reduction since May.343 
Consistent with advising the Afghan security forces at the ANA-corps and 
ANP-zone-headquarters level, NSOCC-A advises the ALP at the ALP staff-
directorate level and does not track ALP retention, attrition, or losses.344 
According to Afghan reporting, 0.24% of ALP guardians were killed in action 
during June –August 2016. Additionally, 514 ALP guardians were wounded 
March 21 –August 20, 2016.345

NSOCC-A reported the FY 2016 cost to support the ALP at its autho-
rized end strength of 30,000 is $97.5 million. The United States expects to 
fund approximately $93 million, with the Afghan government contribut-
ing the remaining $4.5 million.346 This is a decrease of $19.5 million from 
the amount NSOCC-A reported last quarter.347 CSTC-A reported that as of 
August 22, 2016, $32.1 million had been disbursed during FY 2016 in support 
of the ALP.348 Unlike the ANP, the ALP is not paid via the UN Development 
Programme’s multilateral Law and Order Trust Fund for Afghanistan 
(LOTFA), but through the U.S.-provided ASFF as on-budget assistance to 
the Afghan government.349

This quarter NSOCC-A reported efforts continue to enroll ALP person-
nel into the Afghan Human Resources Information Management System, 
to transition ALP salary payments to an electronic funds-transfer (EFT) 
process, and to inventory materiel.350 According to CSTC-A, 82% of the 
ALP are registered to receive salary payments via EFT or mobile money, 
with 18% receiving salary payments via the trusted-agent payment method, 
(long criticized as susceptible to corruption). CSTC-A reports ALP guard-
ians in 12 provinces have been registered for mobile money.351 According 
to CSTC-A, ALP guardians perceive they receive more of their salary when 
they are paid via mobile money and find it easier to access funds than 
through alternate payment methods.352

AFGHAN NATIONAL ARMY
As of September 30, 2016, the United States had obligated $40.8 billion and 
disbursed $40.2 billion of ASFF funds to build, train, equip, and sustain 
the ANA.353
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ANA Military Personnel Decrease for Second Quarter
As of July 2016, the overall assigned strength of the ANA, including the AAF 
but not including civilians, was 169,229 personnel.354 Compared to last quarter, 
the ANA (including Afghan Air Force and civilians) increased by 4,630 person-
nel, as shown in Table 3.8 on page 109 of this section.355 However, when ANA 
civilians are excluded, the ANA military strength decreased by 2,199 person-
nel.356 ANA assigned-military personnel are at 86.8% of the approved end 
strength.357 The number of ANA civilians reported this quarter was 6,829.358

USFOR-A reports overall ANA attrition over the summer months at 2.9% 
during June, 1.8% during July, and 2.8% during August. The overall 12-month 
attrition rate as of August 2016 was 33.5%, an increase from the 12-month 
rate of 28% as of August 2015.359

Eight Afghan nationals in the United States for military training went 
missing during September: two from Fort Leonard Wood, Missouri; one 
from Fort Gordon, Georgia; two from Fort Benning, Georgia; one from Fort 
Lee, Virginia; one from an Army facility in Little Rock, Arkansas; and, one 
from an unspecified location. Officials believe two may have fled the coun-
try.360 Later a DOD spokesperson reported that 44 Afghans have disappeared 
during training since January 2015.361

RS components conducted a survey from December 2015 through May 
2016 to obtain soldiers’ and recruits’ perceptions on enlisting and reenlist-
ing. It found strong esprit de corps among the ANA. A total of 380 soldiers 
were surveyed in addition to recruits who in-processed from December 
2015 to April 2016.362 The new recruits:363

• came from 29 provinces but most from the north and east: Nangarhar 
(13%), Kabul (11%), and Kapisa (9%)

• were mostly 18–22 years old (71%), while 24% were 23–27 years old
• commonly reported having a high-school education (62%), with 7% 

holding a university degree and 3% having no education
• were mostly Pashtuns (38%) and Tajiks (35%), with 9% Hazaras

The top three influences on the decision to enlist were television 
advertising (40%), radio (24%), or family encouragement (17%).364 Their 
motivations to join the ANA included patriotism and duty to country (80%), 
keeping their community safe (36%), religious duty (18%), and the belief that 
the ANDSF will take care of its soldiers (15%) (respondents could provide 
multiple reasons). Other reasons included the belief that it was the best job 
available or because of family and friends or other personal reasons.365 Most 
new recruits had a relative serving in the ANA (82%), were proud to be in 
the army (98%), and said their families were proud they had joined (97%).366

The majority of the recruits say their army experience has been 
what they expected (48%) or has exceeded their expectations (46%). 
Nearly all (88%) believe their lives will become better for having joined 
the ANA.367 Two-thirds said the ANA provided transportation to the 

SIGAR SPECIAL PROJECT
This quarter SIGAR, concerned about 
the number of “ghost” soldiers in the 
ANDSF, questioned DOD on their efforts 
to validate the number of personnel in 
the Afghan security forces.
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recruitment-processing center.368 Three-quarters strongly agree they have 
received good care (food, medical, facilities, etc.), whereas 20% somewhat 
agree.369 If wounded, almost all (98%) expect they will receive good medical 
care. If killed, 92% expect their families will be taken care of. More recruits 
in the March and April surveys had much stronger favorable opinions than 
those that took the survey earlier.370

Practically all recruits (91%) understood how they would be paid and 
were satisfied with their pay.371 About half (47%) said they were aware of 
the penalties for being away without leave and for desertion. However, a 
third were concerned about their ability to take leave (33%), or that the dis-
tance from family could impact their ability to take leave (30%). Only 10% 
reported being assigned to a duty location near family.372

While recruits surveyed in December 2015 (21%) and March 2016 (19%) 
reported the highest percentage of contact with anti-government elements, 
overall 16% of recruits reported being approached by anti-government ele-
ments. Anti-government elements are reported to watch for opportunities to 
influence or compromise ANA recruits.373 Currently serving soldiers:374

• came from 28 provinces, although the percentage distribution  
was not reported

• were mostly 28–32 years old (33%), 23–27 years old (29%),  
or 33–40 years old (24%)

• reported having some high-school education or graduated (48%), attending 
or graduating from a university (6%), or having no formal education (30%)

• were mostly Pashtuns (41%), Tajiks (23%), or Hazaras (19%)
• had up to 3 years (32%), 3–5 years (28%), or 5–10 years (25%) army service

Approximately 83% of the soldiers stated they wanted to remain in the 
army, with more than a third (42%) citing patriotism and duty to country. 

Afghan National Defense and Security Forces celebrate the 97th Afghanistan 
Independence Day at Camp Hero, home of the 205th “Hero Corps” of the Afghan National 
Army, in Kandahar on August 18, 2016. (U.S. Army photo by Major Luke Talbot, 36th 
Infantry Division)
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Other reasons included pride in being a soldier (15%), to keep their families 
and communities safe (14%), for the salary and benefits (10%), and lack of 
other jobs (10%).375 Of the 17% of soldiers reporting they wanted to leave 
the army, reasons included fear of retaliation against self or family (18%), 
disagreement with the government or perception the government is not 
committed to winning (18%), and a salary inadequate for supporting a fam-
ily (unreported %). However, the primary reason was not provided in an 
unclassified manner.376

Approximately 58% reported they knew or knew of personnel who had 
left the army before their commitment was over. Threats against self/family 
members was the most commonly cited reason for leaving (31%), followed 
by loss of trust/confidence in the government or ANA leadership and the 
perception that the ANDSF does not take care of their people (17%). Other 
reasons included lack of family support, better job opportunities, dissat-
isfaction with their army job, and a perception that the ANA cannot win. 
Additionally, some soldiers were concerned that the Taliban were “interfer-
ing with the burial of ANA casualties.”377

A third of the soldiers expressed the intention to make a career of army 
service or remain for the duration of the conflict, another third intended to 
remain for more than 10 years, and 16% intended to re-contract for another 
term of up to three years.378

ANA Sustainment
As of September 30, 2016, the United States had obligated $17.7 billion and 
disbursed $17.3 billion of ASFF for ANA sustainment.379 Most ASFF sustain-
ment funding is for salaries and incentive payments. Other uses include 
procuring items such as ammunition, organizational clothing and individual 
equipment (OCIE), aviation sustainment, and vehicle maintenance.380 

CSTC-A reported the total amount expended for all payroll and nonpay-
roll sustainment requirements in Afghan FY 1395 (2016) was $387.9 million 
through June 20, 2016.381 Aside from salaries and incentives, the largest uses 
of sustainment funding are for fuel ($73.7 million), “energy operating equip-
ment” ($8.3 million), and building sustainment ($3.5 million).382

Last quarter SIGAR reported on the boot shortage within the ANSDF.383 
This quarter CSTC-A reported an adequate number of winter boots were 
procured for the ANA soldiers and new recruits: 194,000 pairs of winter 
boots and 194,000 of summer boots. The MOD was provided a listing of the 
winter OCIE in stock and on order so they could distribute the boots and 
other cold-weather gear before the onset of winter.384

ANA Salaries and Incentives
CSTC-A reported the funding required for ANA base salaries, bonuses, and 
incentives will average $545.8 million annually over the next five years.385 In 
vetting comments, however, DOD noted that these forecasted numbers are 

SIGAR will report on the quarterly change 
in ANA corps-level troop strength in a 
classified annex to this report.
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for planning purposes only and are not definitive indicators of future DOD 
support, which will depend on Afghan progress toward reconciliation and 
reducing corruption, security conditions, and other factors.386

During Afghan FY 1395 (2016), the United States provided $120.9 million, 
as of June 20, 2016, directly to the Afghan government to fund ANA sala-
ries and contractor payments, with the significant majority of the funding, 
$80.9 million, applied toward officer base pay. An additional $37.7 million 
was used for noncommissioned officers’ and soldiers’ pay, with the remain-
der applied toward ANA civilians and contractors’ base pay.387 In contrast, 
funding provided for FY 1394 salaries and incentives totaled $271 million.388

ANA Equipment and Transportation
As of September 30, 2016, the United States had obligated $8.7 billion and 
disbursed $8.4 billion of ASFF for ANA equipment and transportation.389 
Most of these funds were used to purchase vehicles, aircraft, communica-
tion equipment, weapons, and related equipment. Approximately 48.2% of 
U.S. funding in this category was for vehicles and related parts, as shown 
in Table 3.9. 

Since last quarter, the total cost of equipment and related services pro-
cured for the ANA increased by over $73.7 million.390 The majority of the 
increase was in transportation services, followed by vehicle- and commu-
nication-equipment procurements.391 Additionally, CSTC-A reported an 
increase of $46.4 million in the counter-improvised-explosive devices that 
are “remaining to be procured.”392

This quarter EF-5 Information, Communication, and Technology advisors 
conducted a bottom-up review of the entire MOD tactical radio inventory. 

TABLE 3.9

COST OF U.S.-FUNDED ANA EQUIPMENT, AS OF AUGUST 31, 2016

Type of Equipment Procured
Remaining to 
be Procured

Procured and  
Fielded to the ANA

Vehicles  $7,360,979,333  $669,663,170  $6,648,731,649 

Ammunition 2,469,192,205 303,734,912 2,223,968,551

Aircraft 2,454,887,858 312,253,892 1,526,849,750

Other 884,304,375 0 801,295,177

Communications 870,966,975 80,719,961 745,480,497

Weapons  642,851,434  30,687,563  542,320,095 

C-IEDs 455,211,247 113,513,808 341,550,056

Transportation Services 120,802,600 0 13,459,569

Total $15,259,196,027 $1,510,573,306 $12,843,655,344

Note: C-IED = Counter-improvised-explosive devices. Equipment category amounts include the cost of related spare parts. 
Procured and Fielded to the ANA = Title transfer of equipment is initially from the applicable U.S. Military Department/Defense 
Agency to CSTC-A; title to the equipment is later transferred to the MOD/ANA.

Source: CSTC-A, response to SIGAR data call, 9/16/2016; CSTC-A, response to SIGAR vetting, 10/9/2016. 
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After accounting for equipment that was battle-damaged or had reached the 
end of life, as well as equipment for new hires, a procurement request was 
submitted for over 5,170 radios valued at $52 million.393

According to CSTC-A, there are over 54,000 vehicles in the ANA inven-
tory, although DOD noted that the number of operational vehicles is 
estimated at far fewer.394 Due to inconsistent and unreliable reporting by 
the MOD, the accuracy of the ANA equipment operational-readiness rate 
remains questionable. CSTC-A said data quality is expected to improve once 
the National Maintenance Strategy is implemented and training results are 
realized, but pointed to several factors within MOD that contribute to poor 
readiness rates:395

• high number of battle- or accident-damaged vehicles
• shortage of about 600 trained mechanics for vehicle maintenance 

(mechanic retention and training remains a serious concern for  
both the ANA and ANP)396

• assignment of mechanics to combat-related duties such as 
staffing checkpoints

This quarter CSTC-A reported mixed results following SIGAR’s audit 
which found the ANA faces challenges in developing its vehicle-main-
tenance capability. According to data the ANA provided to CSTC-A, the 
corps vehicle-readiness rate declined between May 9, 2016, and July 31, 
2016. All corps experienced decreased vehicle readiness except for the 
207th Corps in Herat and Nimroz Provinces,397 which reported the highest 
vehicle readiness rate at 83%, while the 215th Corps in Helmand Province 
reported only 34% readiness.398 Last quarter CSTC-A questioned the accu-
racy of ANA reporting on the 215th Corps rate of 35%, as it did not appear 
to reflect the new vehicle deliveries or the vehicle maintenance that had 
occurred.399 This quarter EF-5 reported that 651 vehicles were demilita-
rized during the summer months, attributing the progress in part to the 
215th consolidating their battle-damaged vehicles at Shorab.400 During the 
period January–June 2016, the contractor performing ANA vehicle main-
tenance repaired 2,593 vehicles at the contracted cost of $12.8 million 
($4,936 per-vehicle cost). The ANA is expected to report if any vehicles 
are returned in less than a fully operational state. During this period, 
CSTC-A reported that “very few complaints” were submitted.401 However, 
DOD expressed concern that the contractor’s vehicle-maintenance per-
formance and ANA-maintainer training had not resulted in improved 
operational-readiness rates.402

Core Information Management System
CSTC-A also provided an update on the Core Information Management 
System (CoreIMS) this quarter. CoreIMS is part of the solution to address 
the Afghan supply-chain logistical capability gap. Since 2012, efforts have 

SIGAR AUDIT
Last quarter, SIGAR released an audit 
on the ANA vehicle-maintenance 
capability and the DOD-managed ANA 
Technical Equipment Maintenance 
Program (A-TEMP). SIGAR found 
(1) the capacity of the Afghans to 
manage the supply chain did not 
meet key assumptions, (2) the costs 
of spare parts were significantly 
underestimated, (3) performance 
metrics did not accurately assess 
contractor performance or progress, 
and (4) ANA maintenance capability 
did not develop as anticipated. 
Additionally, contract oversight 
declined due to deteriorating security 
conditions, and payments to the 
contractor were based on the number 
of vehicles in the ANA fleet, not the 
number of vehicles repaired. This 
escalated per-vehicle repair costs from 
$1,954 to $59,402 as maintenance 
sites closed and vehicle turn-ins 
practically halted before incurring 
additional costs to reopen six sites. 
These and other factors resulted in the 
final contract cost being more than 
double the original estimate, with DOD 
planning to award a more costly follow-
on contract. For more information, 
see the July 2016 SIGAR Quarterly 
Report to the United States Congress, 
pp. 29–32.
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been under way to develop and implement an automated system within 
both ministries to replace their paper-based process.

CoreIMS is a proprietary inventory-management system that is being 
enhanced to provide visibility of basic items like vehicles, weapons, night-
vision devices, and repair parts, both in-stock and on-order. The system will 
provide information to help allocate material and analyze usage to predict 
future item and budget requirements, while reducing the opportunity for 
fraud.403 The web-based CoreIMS is available at ANA and ANP national 
logistic locations, forward-support depots, and regional logistic centers.404 
The goal for the system is to improve Afghan sustainment processes by pro-
viding managers and decision makers with the current status of assets.405

In March, the MOD established a program-management office to man-
age the implementation, training, and support of the ANDSF’s logistics 
solution.406 Recording parts inventory in CoreIMS is an ongoing effort that 
is expected to be completed in December 2016.407 The MOD contracted 
130 Afghan logistics specialists to assist and train the ANA at national and 
regional supply sites with CoreIMS implementation and warehouse pro-
cedures.408 Once fully implemented, CoreIMS will track requested parts, 
completed orders, and existing inventory, as well as the time required to 
fulfill a supply request. Using this data, CoreIMS will provide a predic-
tive analysis capability to identify parts for re-order.409 Future modules 
of CoreIMS will account for serial-numbered items and the maintenance 
record of those items.410

ANA Infrastructure
As of September 30, 2016, the United States had obligated $5.9 billion and 
disbursed $5.8 billion of ASFF for ANA infrastructure such as military-head-
quarter facilities, schoolhouses, barracks, maintenance facilities, air fields, 
and roads.411

As of August 31, 2016, the United States had completed 386 infrastruc-
ture projects valued at $5.2 billion, with another 25 ongoing projects valued 
at $141.2 million, according to CSTC-A.412 The largest ongoing ANA infra-
structure projects this quarter are: the second phase of the Marshal Fahim 
National Defense University in Kabul (with an estimated cost of $72.5 mil-
lion) to be completed in December 2017, a Northern Electrical Interconnect 
(NEI) substation project in Balkh Province ($27.7 million), and an NEI sub-
station in Kunduz ($9.5 million).413

Four projects valued at $2.4 million were completed, including an earth-
covered magazine in Kabul for the ANA ($1.1 million), improvements at 
Kabul International Airport for the AAF ($864,262), and upgrades to the 
ANA Regional Logistics Supply Center in Helmand ($443,703).414

Four contracts were awarded this quarter at a cost of $30 million. Aside 
from the Balkh NEI substation contract, two contracts were awarded for 
repair to the electrical system and water-supply lines for the AAF at Kabul 

Ceremony marking the handover of 
a materiel storage facility to the ANA, 
Kabul Province, July 29, 2016. (Photo by 
USACE-TAA)
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International Airport.415 Among the 18 projects ($145.8 million) in the plan-
ning phase, five projects worth $101 million are to provide medical facilities 
and national electrical-grid capacity, five projects are to construct AAF 
facilities, and the remaining eight are various sustainment, restoration, and 
modernization projects.416

CSTC-A reported that the MOD Construction and Properties 
Management Department (CPMD) conducted none of the 10 required infra-
structure assessments and uploads into the computer system called for to 
meet the FY 1395 MOD financial-commitment letter requirements. In addi-
tion to withholding 20% of the applicable project funding, CSTC-A will also 
provide contracted training on the assessment process and using the com-
puter system.417

CSTC-A reported that several infrastructure-related train, advise, and 
assist activities are ongoing. CSTC-A engineering advisors mentor the MOD 
CPMD engineers seven to eight times a week.418 ANA instructors, mentored 
by CSTC-A advisors and contractors, teach a 16-week program to train 
Afghan facility engineers to operate and maintain power plants, heating and 
air-conditioning systems, water-treatment plants, and waste-water treat-
ment plants. Twenty-four students are currently taking the classes.419

U.S. contractors have provided direct mentorship for 15–20 Afghan 
instructors in facility maintenance in order to develop a sustainable Afghan 
resource. These Afghan instructors now independently conduct approxi-
mately 60% of the 14-week course curriculum. According to CSTC-A, U.S. 
advisors believe low course enrollment is due to ANA commanders not 
wanting to lose personnel for extended periods of time.420

Last quarter CSTC-A reported using the Functional Area Support Team 
program to obtain 74 Afghan engineers and specialists in an effort to build 
the Afghan civil-service workforce. The initial six hires were placed at 
CPMD headquarters; future hires will be placed in ANA corps. In addition to 
engineering and construction management, program hires will be placed in 
project management, financial management, and procurement positions.421

ANA and MOD Training and Operations
As of September 30, 2016, the United States had obligated and disbursed 
$3.9 billion of ASFF for ANA and MOD training and operations.422

In addition to directly contracting for specialized training, DOD reported 
on the use of open-ended training agreements with the U.S. military to pro-
vide Afghan training or professional development.423 According to DOD, 
FY 2016 funding was used for pilot, special forces, and weapons-mainte-
nance training in addition to these open-ended training agreements.424

To determine which Afghan personnel will be sent for training outside of 
Afghanistan, the MOD has a process to select and screen those applicants 
that will benefit the most from the training, have the ability to complete the 
training, and are expected to return to Afghanistan. The selected students 

SIGAR SPECIAL PROJECT
SIGAR has an ongoing Special Project 
on Afghan military students attending 
training in the United States who 
go missing.



122

SECURITY

SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

are then screen by CSTC-A and the U.S. Embassy. According to DOD, dis-
cussions are ongoing with the MOD to reexamine the process after several 
students training in the United States went missing.425

Afghan Air Force and the Special Mission Wing
As of August 31, 2016, the United States has appropriated more than 
$3.7 billion to support and develop the AAF since FY 2010. Additionally, 
DOD requested over $508 million—mostly for AAF sustainment costs—in 
the FY 2017 budget justification document. However, this quarter CSTC-A 
reported that no FY 2017 funds was planned for the AAF.426

Since FY 2010, over $3.1 billion has been obligated; FY 2015 obliga-
tions (which expired on September 20, 2016) stood at $480.6 million of 
the more than $576.2 million appropriated.427 The majority of the funding 
since FY 2010 has been dedicated to sustainment items, which account for 
48.6% of obligated funds, followed by equipment and aircraft at 33.1%.428 
However, training costs in the recent years have exceeded the equipment 
and aircraft costs.429

The AAF’s current inventory of aircraft includes:430

• 3 Mi-35 helicopters
• 48 Mi-17 helicopters
• 27 MD-350 helicopters
• 24 C-208 airplanes
• 4 C-130 airplanes

This quarter, USFOR-A reported one grounded Mi-17 had returned to 
flying status. However, 11 Mi-17s and 1 C-130 were reported as currently in 
for repair or overhaul.431 Additional armed MD-530 deliveries this summer, 

USAF Staff Sgt. Kyle Green, a pararescue specialist assigned to the 83rd Expeditionary 
Rescue Squadron, hoists an Afghan Air Force A-29 pilot into a HH-60 Pave Hawk during 
a personnel-recovery training mission near Kabul, September 6, 2016. (U.S. Air Force 
photo/Tech. Sgt. Larry E. Reid Jr.)

SIGAR SPECIAL PROJECT
SIGAR is conducting ongoing 
monitoring of the roll-out of the A-29 
Super Tucanos and the training of 
Afghan pilots to fly them.
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with the last four delivered on August 25, brings the MD-530 inventory to 
27 helicopters.432 

The newest addition to the AAF, the A-29 Super Tucanos, have proven 
to be valuable assets, according to DOD. Over the next two years, the AAF 
will receive 12 more A-29s from DOD once their pilots complete their train-
ing at Moody AFB and operational weapons testing and cockpit upgrades 
are completed.433

The Special Missions Wing (SMW) is the aviation branch of the MOD’s 
Afghan Special Security Forces (ASSF) alongside the special operations 
command (ANASOC) and the Ktah Khas (KKA) counterterrorism unit.

The FY 1395 MOD financial-commitment letter required the ANASOC, 
KKA, and SMW to inventory all on-hand equipment by June 30, 2016. 
The inventory was to include the on-hand quantities, including vehicle-
identification numbers and mileage, and the serial numbers for the 
weapons and communication equipment.434 NSOCC-A reported the 
KKA and SMW completed the inventory as scheduled and since the 
ANASOC met a requested July 31 extension, no penalty was incurred. 
However, NSOCC-A noted that the inventory is not captured within an 
automated system.435

SIGAR will report on the details of the SMW budget, manpower, and 
capabilities in a classified annex to this report.

AFGHAN NATIONAL POLICE
As of September 30, 2016, the United States had obligated $20.0 billion and 
disbursed $19.6 billion of ASFF funds to build, train, equip, and sustain 
the ANP.436

Afghan Air Force pilots fly A-29 Super Tucanos, the newest attack aircraft in their 
inventory, over Kabul Province, August 14, 2015. (U.S. Air Force photo/Staff Sgt. 
Larry E. Reid Jr.)
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ANP Strength 
As of July 15, 2016, the overall assigned end strength of the ANP, includ-
ing the Afghan Uniform Police (AUP), Afghan Border Police (ABP), 
Afghan National Civil Order Police (ANCOP), and MOI Headquarters and 
Institutional Support (MOI HQ & IS), was 148,480, according to USFOR-A.437 
This is an increase of 313 ANP personnel since last quarter, and 184 more 
than the July 2015 assigned end strength of 148,296.438 As of August 15, 2016, 
patrol personnel represent the largest component of the ANP with 70,095 
members; noncommissioned officers numbered 50,665, while officer ranks 
stood at 27,730.439 The largest increase this quarter occurred within the non-
commissioned officer ranks.440

While the strength of each of the ANP’s components (e.g. AUP, ABP, 
ANCOP) was not provided for July, Table 3.10 provides the six-month 
change in the strength of those components from January through June 
2016. During that time, the bulk of the 9,185 personnel increase was attrib-
uted to ANP personnel in training.

According to USFOR-A, the overall ANP monthly attrition rate for the 
last quarter was:441

• May 2016: 2.32%
• June 2016: 2.50%
• July 2016: 2.47%

ANP Sustainment
As of September 30, 2016, the United States had obligated $8.7 billion and 
disbursed $8.4 billion of ASFF for ANP sustainment.442 This includes ASFF 
contributions to the Law and Order Trust Fund for Afghanistan (LOTFA), 
which pays for ANP salaries, the most prominent use of sustainment 
funding. Other uses of ANP sustainment funding include ammunition and 

TABLE 3.10

ANP STRENGTH, SIX-MONTH CHANGE
Authorized Assigned

ANP Component Q1 2016 Q2 2016
6-Month 
Change Q1 2016 Q2 2016

6-Month 
Change

AUP  91,000  88,031  (2,969)  86,827  86,234  (593)

ABP  23,313  25,015  1,702  20,990  21,654  664 
ANCOP  16,200  17,061  861  14,450  15,458  1,008 
MOI HQs & IS  26,487  28,593  2,106  24,037  25,867  1,830 

NISTA N/A N/A N/A N/R  6,276  — 

ANP Total  
(as reported)  157,000  158,700  1,700  146,304  155,489  9,185 

Note: Quarters are calendar-year; Q1 2016 data as of 1/2016; Q2 2016 data as of 6/2016. AUP = Afghan Uniformed 
Police; ABP = Afghan Border Police; ANCOP = Afghan National Civil Order Police; HQ = Headquarters; IS = Institutional 
Support personnel; NISTA = Not in Service for Training. N/A = Not applicable. N/R = Not reported.

Source: USFOR-A, response to SIGAR data calls, 3/4/2016 and 8/30/2016.

According to Afghan media, President Ghani 
suspended several police officials found 
absent during his late-night unannounced 
visit to Police District 9. The MOI was 
ordered to investigate and report on 
their findings. 

Source: Tolo News, “Ghani Suspends Officials After Surprise 
Visit To PD9,” 9/26/2016.
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ordnance, information technology, organizational clothing and individual 
equipment, electricity, and fuel.443 

According to CSTC-A, $320.5 million has been provided for ANP sustain-
ment during Afghan FY 1395 (which began in December 2015) through 
August 31, 2016.444 Of that amount, $231.6 million was expended on ANP 
payroll and incentives, and $88.8 million on non-payroll items.445 Of the 
payroll amount, $57.2 million represents the U.S. contribution to LOTFA 
to fund salaries and the United Nations Development Programme manage-
ment fee.446 In addition to LOTFA, CSTC-A has provided $106.3 million for 
ANP incentives and $32 million for ALP salaries and incentives (a reduction 
from the $66.6 million reported last quarter) since August 31, 2016.447

CSTC-A estimates the FY 2017 expenses to be $611.9 million and FY 2018 
to be $614.3 million, consistent with the earlier projected fiscal-year 
2016–2020 annual average of $613.2 million. However, CSTC-A reported the 
amount the United States or Coalition partners will contribute to LOTFA 
over the next five years is unknown.448

ANP Equipment and Transportation
As of September 30, 2016, the United States had obligated and disbursed 
$4.5 billion of ASFF for ANP equipment and transportation.449 Most of these 
funds were used to purchase vehicles, ammunition, weapons, and commu-
nication equipment, as shown in Table 3.11, with approximately 67.4% going 
to purchase vehicles and vehicle-related equipment. 

Since last quarter, the total cost of equipment procured for the ANP 
increased by over $60.9 million, approximately 50% of which was for trans-
portation services, followed by vehicles and communication equipment.450 
The transportation services “remaining to be procured” amount increased 
by $46.6 million, while the counter-improvised-explosive devices amount 
increased by approximately $30 million.451 

TABLE 3.11

COST OF U.S.-FUNDED ANP EQUIPMENT, AS OF AUGUST 2016

Type of Equipment Procured
Remaining to 
be Procured

Procured and  
Fielded to the ANP

Vehiclesa $3,582,760,677 $424,824,540 $3,209,856,026
Ammunition 738,345,136 34,029,991 462,489,917
Communications 245,139,546 2,370,956 231,735,291
Weapons 309,685,463 40,352,942 216,469,486
C-IEDs 125,211,256 46,414,223 115,581,810
Other 243,097,382 0 91,438,300
Transportation Services 72,827,583 46,583,858 7,770,471
Total $5,317,067,043 $594,576,510 $4,335,341,301

Note: C-IED = Counter-improvised explosive devices. Procured and Fielded to the ANP = Title transfer of equipment is initially 
from the applicable U.S. Military Department/Defense Agency to CSTC-A; title to the equipment is later transferred to the 
MOI/ANP. 
a Vehicle costs include vehicles and parts.

Source: CSTC-A, response to SIGAR data call, 9/16/2016; CSTC-A, response to SIGAR vetting, 10/9/2016.

SIGAR AUDIT
An ongoing SIGAR audit will review 
DOD’s procurement, maintenance, and 
oversight of organizational clothing and 
individual-equipment purchases for 
the ANDSF.
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The increase to the communication equipment procured amount is 
due in part to the efforts of the EF-5 Information, Communication, and 
Technology advisors, who submitted a procurement request for 125 
Motorola HF Base Station Radio Systems after researching a “modern life-
cycle replacement radio” for the MOI “HF Radio C2 System.”452

The FY 1395 MOI bilateral financial-commitment letter required the 
General Command Special Police Units (GCSPU) to inventory all on-hand 
equipment by June 30, 2016. The inventory was to include the on-hand 
quantities, including vehicle-identification numbers and mileage, and 
the serial numbers for the weapons and communication equipment.453 
NSOCC-A reported the GCSPU requested an extension until July 31, which 
was granted but not met. However, due to the operational tempo and accep-
tance of the efforts made by the GCSPU, NSOCC-A did not recommend any 
penalty, nor did CSTC-A assess one. NSOCC-A noted that the inventory is 
not captured within an automated system.454

ANP Infrastructure
As of September 30, 2016, the United States had obligated $3.2 billion and 
disbursed $3.1 billion of ASFF for ANP infrastructure.455

According to CSTC-A, as of August 31, 2016, the United States had 
completed 740 infrastructure projects valued at $3.6 billion, with another 
10 projects valued at $58.4 million ongoing.456 The largest ongoing ANP 
infrastructure project this quarter is the installation of an information-
technology server at the MOI Headquarters Network Operations Center in 
Kabul (with an estimated cost of $34 million) followed by compounds for 

Construction continues on a women’s compound at the ANP regional headquarters in 
Mazar-e Sharif, August 20, 2016. (USACE-TAA photo)
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women at the Regional Training Center in Jalalabad ($6.4 million) and MOI 
headquarters in Kabul ($3.4 million).457

The two infrastructure projects completed this quarter included the MOI 
headquarters temporary entry-control point ($998,330) and security upgrade 
($369,645).458 Additionally, five contracts were awarded, including two 
building-refurbishment projects awarded to women-owned businesses and 
the MOI headquarters network operations center.459 In addition, CSTC-A 
reports the majority of the 23 projects in the planning phase ($173.9 million) 
are in support of the Women’s Participation Program.460

CSTC-A reported several ongoing activities aimed at developing Afghan 
capacity to build and maintain infrastructure. Nine CSTC-A engineering 
advisors mentor the MOI Facilities Department engineers at least twice a 
week.461 A program to train Afghan facility engineers to operate and main-
tain power plants, heating and air-conditioning systems, water-treatment 
plants, and waste-water treatment plants had 47 students attending courses 
from June 1 to August 31, 2016. To better accommodate students, one 
course is now available at two new training locations and another course 
was made available at a third location.462

CSTC-A contracted for 65 Afghan subject-matter experts to assist the 
MOI Facilities Department in meeting daily operation requirements, training 
facility engineers, and training personnel in contract management. Twenty-
two subject-matter experts are located at the MOI Facilities Department in 
Kabul, one is co-located at CSTC-A serving the subject-matter-expert liaison 
and the Women’s Participation Program manager, and the others are located 
throughout the provinces. All 73 positions are expected to be filled by the 
end of November.463

CSTC-A reported the MOI Facilities Department met the FY 1395 MOI 
bilateral financial-commitment-letter requirement to conduct and upload 
the infrastructure assessments on 10 facilities into the computer system. 
CSTC-A also noted that assessments were completed for the ANP hospital 
and Camp Gibson, which has approximately 40 facilities.464

ANP Training and Operations
As of September 30, 2016, the United States had obligated and disbursed 
$3.7 billion of ASFF for ANP and MOI training and operations.465 According 
to DOD, FY 2016 funding is used to provide advisors to assist with MOI and 
police development.466

During the second counter-improvised-explosive device (C-IED) aware-
ness training course, three ANP women graduates learned IED awareness 
during operations and routine duties. Additionally, 15 female, midlevel, non-
commissioned officers and junior officers completed the train-the-trainer 
course.467 Additionally, CSTC-A and its training contractor taught four 
explosive-ordnance-device robot-maintenance courses during 2016, achiev-
ing a 92% graduation rate with 23 ANP personnel trained.468

Women’s Participation Program: An 
initiative which seeks to advance and 
promote women’s participation in 
Afghan security institutions. The program 
promotes safe and secure facilities, proper 
equipment, training, and opportunities 
to increase female membership within 
the ANSDF.

Source: OSD-Policy, response to SIGAR vetting, 4/15/2016.

SIGAR ALERT LETTER
This quarter, SIGAR released an alert 
letter regarding the lack of fire doors 
at the MOI compound in Kabul. For 
more information, see Section 2 of 
this report.
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WOMEN COMPRISE 1.2% OF ANDSF PERSONNEL
This quarter, RS reported 3,945 women serving in the ANDSF, 263 fewer 
than last quarter.469 Despite an increase in female recruits, the overall 
percentage of women in the ANDSF remains at only 1.2%.470 Of the 3,945 
women, 2,866 were in the ANP, 122 were in the ASSF, 877 were in the ANA, 
and 80 were in the AAF.471 While the ANP has come more than half way 
toward reaching its goal of 5,000 women, the ANA is still far from reaching 
the same goal.472

Of the women in the ANP, ANA, and AAF, 1,219 were officers, 1,321 were 
noncommissioned officers, and 1,203 were enlisted.473 According to RS, 
the majority of the women within the ANP, as of August 2016, were Tajik 
(1,246), followed by Hazara (856), Pashtun (480), and Uzbek (131).474

RS reported ANP women have a 95–100% training completion rate. The 
primary reasons that women drop out of training is pressure from a male 
family member or sexual harassment or assault in the workplace.475 The 
primary reasons women leave the ANP is pressure from a male family 
member, problems with male colleagues, insufficient pay, children or family 
obligations, and a lack of promotion, training, and security.476

Last quarter SIGAR reported on the creation new gender-neutral posi-
tions in the MOD and the ANP. According to RS, the gender-neutral 
positions within the ANP are in fields including administration, family 
affairs, human resources, finance/budget, logistics, training, counternarcot-
ics, medical, intelligence, accounting, and human-rights investigations.477 

Afghan border policewomen graduated in August from a forensic-training course 
that covered theoretical and practical lessons and crime-scene best practices in 
Herat, Afghanistan. (Resolute Support photo)
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This quarter RS reported the MOI increased the number of police and civil-
ian positions allocated for women.478

For more information on gender issues, see the essay in Section 1 of this 
report highlighting the views of notable Afghan women.

ANDSF MEDICAL/HEALTH CARE
As of August 22, 2016, there were 1,010 physicians and 2,709 other medical 
staff within the ANDSF healthcare system; 263 physician positions (20.7% of 
those required) and 477 other medical positions (15%) are vacant, according 
to CSTC-A.479 This reflects an increase of 150 physicians since last quarter 
when the unfilled positions were at 30.4%.480 MOI headquarters is working to 
increase the number of Surgeon General staff by 243 and the ANP hospital 
staff by 225.481 

The ANA’s Medical Command is to be one of the first commands to 
implement AHRIMS, the biometrically linked ID card system, and APPS 
(see “The Status of AHRIMS and APPS” on page 110 of this section). 
However, even though it is at the forefront of the transition to AHRIMS, 
challenges remain. While some ANA Medical Command personnel have 
started training on AHRIMS, CSTC-A noted that the command reported 
concerns about training deficiencies and a lack of access to correct 
data fields.482 

According to CSTC-A, hospital renovations are under way with the 
expansion of the ANP Hospital to a 300-bed facility that began in August.483 
Additionally, the Kabul National Military Hospital renovation will include 
a state-of-the-art trauma center, an increase of 100–150 patient beds, an 
increase of 14–70 critical-care patient beds, a morgue, and a new Armed 
Forces Academy of Medical Sciences teaching center.484

In late August, CSTC-A provided the ANA with $11.2 million of medical 
supplies—$5.2 million of which are pharmaceuticals. The supplies were dis-
tributed to all regions and alleviated any significant shortages.485

Last quarter, SIGAR reported on problems with the ANDSF supply 
chain that were impacting the ANDSF medical corps.486 This quarter, 
CSTC-A reported that the inclusion of MOI Surgeon General represen-
tatives on the procurement-evaluation committee has resulted in the 
selection of vendors who provide higher quality medical material and the 
development of a pooled medical-procurement initiative for all affected 
ministries.487 Additionally, CSTC-A reported the MOI Surgeon General 
routinely increases the amount of medical supplies and number of medi-
cal providers to provinces where security operations are scheduled 
to start.488

Among the mentoring activities the RS physician advisors performed 
this quarter were developing combat casualty training instructions; assist-
ing the Afghans with developing business plans and budgets; reestablishing 
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a committee for a national system for triage, treatment, and transport of 
combat casualties and trauma victims; developing policy on determining 
the degree of disability of wounded and disabled ANDSF personnel, and 
obtaining USFOR-A approval to provide security and utilities at the South 
Korean-donated Bagram Medical Education Hospital.489

REMOVING UNEXPLODED ORDNANCE
The Department of State’s (State) Bureau of Political-Military Affairs’ Office 
of Weapons Removal and Abatement (PM/WRA) manages the conventional-
weapons destruction program in Afghanistan. Since FY 2002, State has 
provided $341.3 million in weapons-destruction and humanitarian mine-
action assistance to Afghanistan. PM/WRA has two-year funding and has 
obligated approximately $13 million of FY 2016 funds.490

State directly funds five Afghan nongovernmental organizations (NGOs), 
four international NGOs, and one U.S. government contractor. These funds 
enable clearing areas contaminated by explosive remnants of war (ERW) 
and support clearing conventional weapons used by insurgents to construct 
roadside bombs and other improvised-explosive devices. As of June 30, 
2016, State-funded implementing partners have cleared more than 193.2 mil-
lion square meters of land (approximately 74.6 square miles) and removed 
or destroyed approximately 7.8 million landmines and other ERW such as 
unexploded ordnance (UXO), abandoned ordnance (AO), stockpiled muni-
tions, and homemade explosives since 2002 (see Table 3.12).491

The estimated total area of contaminated land continues to fluctuate as 
clearance activities reduce hazardous areas, while ongoing survey activities 
find new contaminated land. At the beginning of this quarter, there were 
617 square kilometers (238 square miles) of contaminated minefields and 
battlefields. During the quarter, 28 square kilometers (11 square miles) were 
cleared bringing the known contaminated area to 589 square kilometers 
(227 square miles) by the end of the quarter. PM/WRA defines a minefield 
as the area contaminated by landmines, whereas a contaminated area can 
include both landmines and other ERW.492

USAID, in partnership with the UN Mine Action Centre for Afghanistan 
(UNMACA), provides services for victims and survivors of mines and ERW, 
as well as for civilians affected by conflict and persons with disabilities, 
through the Afghan Civilian Assistance Program (ACAP). The goal of this 
project is to mitigate the short-term and long-term impact of conflict on 
civilians, including victims of mines and ERW.493 

UNMACA draws on its wider network under the Mine Action Programme 
of Afghanistan (MAPA), which consists of 50 international and national 
organizations, to access beneficiaries and communities. One of those orga-
nizations, the Mine Action Coordination Centre of Afghanistan (MACCA), 
collects casualty data on mine/ERW victims to help prioritize its clearance 
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activities. According to USAID, ACAP funding will allow MACCA to expand 
its victim-assistance activities beyond service provision and data collection 
to include immediate assistance for individual survivors and their fami-
lies.494 The $30.2 million ACAP program has expended $19.6 million to date 
and will conclude in February 2018.495 

According to the UN, of nearly 6,000 security incidents that took place 
between May 20 and August 15, 2016, 17.3% were improvised explosive 
devices (IEDs)—the second-most prevalent form of attack after armed 
attacks.496 Many of the IEDs used by today’s insurgents are much more pow-
erful and cause greater bodily harm than earlier IEDs. Disabled war victims 
are more often double rather than single amputees, as was more common a 
decade ago.497

COUNTERNARCOTICS
As of September 30, 2016, the United States has provided $8.5 billion 
for counternarcotics efforts in Afghanistan since 2002. Nonetheless, 
Afghanistan remains the world’s leading producer of opium, providing 
80% of the world’s output over the past decade, according to the United 
Nations.498 The country also has a growing domestic addiction problem.499

Congress appropriated most of these counternarcotics (CN) funds 
through the DOD Drug Interdiction and Counter-drug Activities (DOD 
CN) fund ($3 billion), the Afghan Security Forces Fund (ASFF) ($1.3 bil-
lion), the Economic Support Fund (ESF) ($1.6 billion), and a portion of the 
State Department’s International Narcotics Control and Law Enforcement 

TABLE 3.12

CONVENTIONAL-WEAPONS DESTRUCTION PROGRAM METRICS, FISCAL YEARS 2010–2016

Fiscal Year
Minefields  

Cleared (m2) AT/AP Destroyed UXO Destroyed SAA Destroyed Fragments Cleared
Estimated Contaminated 
Area Remaining (m2)*

2010  39,337,557  13,879  663,162  1,602,267  4,339,235  650,662,000 

2011  31,644,360  10,504  345,029  2,393,725  21,966,347  602,000,000 

2012  46,783,527  11,830  344,363  1,058,760  22,912,702  550,000,000 

2013  25,059,918  6,431  203,024  275,697  10,148,683  521,000,000 

2014  22,071,212  12,397  287,331  346,484  9,415,712  511,600,000 

2015a  7,419,944  1,287  31,806  64,688  2,449,357  558,900,000 

2016b  20,884,231  4,231  4,192  79,063  6,951,077  598,000,000 

TOTAL  193,200,749  60,559  1,878,907  5,820,684  78,183,113  598,000,000 

Note: AT/AP = anti-tank/anti-personnel ordnance. UXO = unexploded ordnance. SAA = small arms ammunition. 
Fragments are reported because their clearance requires the same care as for other objects until their nature is determined. There are about 4,047 square meters (m2) to an acre. 
* Total area of contaminated land fluctuates as clearance activities reduce harzardous areas while ongoing survey identifies and adds new contaminated land in the Information Management 
System for Mine Action (IMSMA) database. 
a Final quarter results for fiscal year unavailable; partial-year results only.         
b Results for first three quarters only.         

Source: PM/WRA, response to SIGAR data call, 9/27/2016.

Afghan opium production has risen 43% 
over last year’s levels, to an estimated 
4,800 metric tons, according to new 
Afghanistan Opium Survey figures released 
October 23 by the Afghan Ministry of 
Counter Narcotics and the United Nations 
Office of Drugs and Crime (UNODC).

The survey also said the area under opium-
poppy cultivation had increased 10% from 
last year, to 201,000 hectares (nearly 
half a million acres). The survey said the 
production increase reflected the larger 
area under cultivation, higher yields, and 
lower eradication results.

Source: UNODC, news release, 10/23/2016.
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(INCLE) account ($2.2 billion). ASFF is primarily used to develop the 
Afghan National Army and Police, including the Counternarcotics Police 
and Special Mission Wing who support MOD and MOI efforts to address 
narcotics problems.500 

USAID’s alternative-development programs are intended to support U.S. 
counternarcotics objectives by helping countries develop economic alter-
natives to narcotics production. In addition to reconstruction funding, the 
Drug Enforcement Administration (DEA) receives funding through direct 
appropriations to operate in Afghanistan. See Appendix B for additional 
funding information.501 

The Afghan government rolled out its national counternarcotics strategy, 
the National Drug Action Plan (NDAP), last year.502 According to State’s 
Bureau of International Narcotics and Law Enforcement Affairs (INL), 
its introduction has refocused international attention and engagement on 
the country’s illicit drug problem. The NDAP featured prominently dur-
ing several high-profile international meetings, including the December 
2015 High-Level Meeting of the Regional Programme for Promoting 
Counter Narcotics Efforts in Afghanistan and Neighbouring Countries, 
the December 2015 Paris Pact Policy Consultative Group, and during a 
side event at the April 2016 UN General Assembly Special Session on the 
World Drug Problem. INL further states that the NDAP has been thoroughly 
reviewed during meetings between the United States and key international 
partners. International donors and impacted countries have reiterated their 
intention to create and adapt programs and counternarcotics action to 
address the needs identified in the NDAP.503 According to INL, the Afghan 
government is expected to complete a formal review of the NDAP one year 
since its approval last October 2015.504 

The United States has been operating with mixed results under a strategy 
in place since 2012 to counter illicit drugs in Afghanistan. A proposed 
revised U.S. strategy is still making its way through the interagency process 
and currently awaiting approval. See SIGAR’s July 2016 Quarterly Report to 
the United States Congress for an overview of past U.S. counternarcotics 
strategies during the reconstruction effort. According to INL, the November 
U.S. elections will not significantly impact the clearance process as the 
strategy makes its way through the various agencies.505 

UNODC’s latest survey showed that 201,000 hectares were cultivated in 
2016 a 10% increase from 2015.506 The latest UN Secretary General’s report 
states that areas under cultivation and production have increased after this 
summer’s harvest.507 

As noted in the UNODC’s World Drug Report 2016, Afghanistan accounts 
for nearly two-thirds of the world’s illicit opium cultivation, but did share 
in a global opium-production decline of 38% from the previous year. 
Afghanistan’s estimated opium production declined 48% to 3,300 metric 
tons from its 2014 level of 6,400 tons. The country’s 2015 opium-cultivation 

The Regional Programme for 
Promoting Counter Narcotics Efforts 
in Afghanistan and Neighbouring 
Countries: provides a strategic framework 
for drug-control initiatives as well as a 
platform for coordinating and facilitating 
counternarcotics efforts across the 
region. Eight countries are covered under 
this regional program: Afghanistan, 
Iran, Kazakhstan, Kyrgyzstan, Pakistan, 
Tajikistan, Turkmenistan, and Uzbekistan. 
The program, inaugurated in December 
2011, focuses on four areas: 
• law-enforcement cooperation 
• cooperation in criminal matters 
• prevention and treatment of addiction 
• trends and impacts

Source: UNODC, Regional Programme for Promoting Counter 
Narcotics Efforts in Afghanistan and Neighbouring Countries 
2011-14, Semi-Annual Progress Report Issue No. 5, pp. 6, 10; 
UNODC, Regional Programme for Promoting Counter Narcotics 
Efforts in Afghanistan and Neighbouring Countries 2011–14, 
A framework for action to achieve greater impact in West and 
Central Asia, ii, accessed 7/3/2016. 

The Paris Pact: The partnership of several 
countries and international organizations 
to combat illicit opium traffic from 
Afghanistan. It originated from a meeting 
of various ministers held in Paris in 
2003 on Central Asian drug routes. It 
aims to reduce opium-poppy cultivation, 
production and global consumption of 
heroin and other opiates, and to establish 
a broad international coalition to combat 
illicit traffic in opiates.

Source: Paris Pact website, “What is it?” https://www.paris-
pact.net, accessed 7/16/2014. 
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level of 183,000 hectares decreased 18% from its 2014 total of 224,000 hect-
ares. UNODC attributes the decline mainly to poor harvests in the southern 
provinces.508 UNODC changed its methodology between 2014 and 2015; it is 
unclear how that change figured into the reported decline, and UNODC cau-
tions that the changing methodology could make changes seem greater than 
represented.509 Production and cultivation results had been rising for the 
past decade, as illustrated in Figure 3.27.510 

Drug-Demand Reduction
In January 2015, INL transitioned the first group of 13 U.S.-funded treatment 
programs to the Ministry of Public Health’s (MOPH) responsibility. Fifteen 
more treatment centers began transitioning in January 2016; another 21 
treatment centers will begin transitioning in January 2017. The remaining 
treatment centers will transition by the end of 2019. INL reduced funding to 
all facilities (including the MOPH portfolio of 23 centers) by approximately 
20% in 2015 and another 15% in 2016.511 

Last quarter, INL reported it was revisiting the transition plan to deter-
mine whether changes were needed. According to INL, the MOPH expressed 
confidence in managing the transition, assuming there was sufficient funding 

Note: a hectare is slightly less than 2.5 acres.

Source: UNODC, Afghanistan Opium Survey 2008, 11/2008, p. 5; Afghanistan Opium Survey 2009, 12/2009, p. 5; Afghanistan Opium Survey 2010, 12/2010, p. 7; Afghanistan Opium Survey 
2011: Summary Findings, 10/2011, p. 1; Afghanistan Opium Survey 2013, 12/2013, p. 12; Afghanistan Opium Survey 2014: Cultivation and Production, 11/2014, p. 7; Afghanistan Opium 
Survey 2015: Cultivation and Production, 12/2015, p. 3; UNODC, “Afghan Opium Production Up 43 per cent: Survey,” 10/23/2016.
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from their own government and the international community.512 The transi-
tion-implementation plan is under review by the Afghan government (MOPH 
and MCN) and will soon be with the NGOs for comment. The drug-treatment 
centers are still currently under NGO leadership and have not yet transi-
tioned to full Afghan government control. INL, through the Colombo Plan, 
is monitoring transition-plan progress and ensuring that all agreed-upon 
benchmarks are met to ensure a smooth transition and that MOPH has the 
required professional capacity to run all programs itself.513

INL informed SIGAR that 500 clinical staff working for NGO-run treat-
ment centers were supposed to be working for the government by January 
2016. The MOPH reported that as of May 2016, the process had begun for 
105 clinical staff from the 11 treatment centers transitioned to the MOPH’s 
operational control in January 2016.514 According to INL, the transition of 
all 500 NGO staff will coincide with the transition of their respective drug-
treatment centers to the MOPH.515 

Training of clinical staff under the Colombo Plan is ongoing and separate 
from the transition of clinical staff to the MOPH. According to INL, cur-
rently a total of 577 staff have been trained in the first two programs of the 
universal treatment curriculum; 363 staff trained on four programs of the 
curriculum and 132 staff have nearly completed the full curriculum.516 

In May 2016, the MOPH requested $1.3 million from the Ministry of 
Finance to cover INL budget cuts to treatment-center operations planned 
for 2017. The MOPH opened eight new treatment centers in 2016 using 
approximately $2 million in new Afghan government development funds.517 
INL has been working with the Afghan Government and the Colombo 
Plan Drug Advisory Programme since 2003 to develop and sustain the 
country’s drug-treatment system. Between October 1, 2015, and June 30, 
2016, INL has provided $5.1 million in funding for operational costs for 
all 86 facilities. INL committed $1.4 million to the Colombo Plan last 
quarter and contributed $12.9 million during 2015 for drug-treatment and 
education programs.518 

The joint monitoring visits by MCN, MOPH, UNODC and Colombo 
Plan Drug Advisory Programme (DAP) officials led to recommenda-
tions to implement changes to drug-dependency programs. Those 
include an increase in available home-based treatment, an adjustment 
in treatment duration (45 days for women and children and 90 days for 
men), and an increase in the number of significant therapeutic activi-
ties (e.g. group counseling and/or integration of family therapy and 
psychoeducation sessions).519 

INL and DAP only support treatment with a minimum duration of 90 
days. The treatment duration is divided into three phases: 
• the pre-treatment or motivation phase;
• the inpatient/residential or active treatment phase; and
• the continuum of care/ follow-up phase.

Colombo Plan: instituted as a regional 
intergovernmental organization to further 
economic and social development, it 
was conceived at a conference held 
in Colombo, Sri Lanka (then Ceylon), 
in 1950 with seven founding member 
countries, and has expanded to 26 
member countries. INL continues to 
support the Colombo Plan’s Asian Centre 
for Certification and Education of Addiction 
Professionals (ACCE), a training unit of 
treatment experts to assist governments 
in developing a professional certification 
process for addiction professionals in Asia 
and Africa.

Source: The Colombo Plan Secretariat website, History, 
www.colombo-plan.org, accessed 4/7/2014; State, INL, 
International Narcotics Control Strategy Report: Volume I, Drug 
and Chemical Control, 2013, p. 20. 
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For clients who have a shorter residential/active treatment phase, more 
extensive follow-up care is provided.520

INL informed SIGAR that the Colombo Plan has different durations for 
the inpatient/active treatment phase based on gender or age, due to cul-
tural and other factors. These factors were established with INL, UNODC, 
Colombo Plan, MOPH, and MCN.521 

Counter-Narcotics Community Engagement
INL funds the nationwide Counter-Narcotics Community Engagement 
(CNCE) program, which focuses on discouraging poppy cultivation, pre-
venting drug use by raising public awareness, and encouraging licit crop 
production. Since 2013, INL has obligated $12.7 million and spent $9.8 mil-
lion on the program.522 

The program pays an Afghan company, Sayara Media Communications 
(Sayara), to place reporters in Afghan provinces, which are ranked from 
tier 1 to tier 4 based on cultivation levels, to gather information and gauge 
perceptions of counternarcotics policies and messaging. Sayara relies 
on geographic information system maps to inform the direction of media 
campaigns. During the quarter, Sayara identified target areas where to 
focus public information campaigns. Mapping identified where farmers 
were likely to increase cultivation, where farmers were likely to alternate 
between cultivation of opium and licit crops, and where farmers were 
likely to reduce or cease opium cultivation.523 According to INL, nation-
wide public-opinion polling shows that the majority of people polled have 
heard counternarcotics public-information messages. For example, in high-
poppy-cultivating provinces, “the program found a statistically significant 
increase in the percentage of respondents who think poppy can lead to 
addiction of a farmer and/or his family.” INL messaging has been trying to 
raise awareness of the dangers of addiction.524 

According to INL, once the outreach component of the program begins, 
data will be available on information campaigns implemented by MCN. 
Sayara reported that the Afghan Ministry of Finance provided the MCN with 
approximately $600,000 to conduct a widely attended national mobilization 
campaign. Of all the government agencies to apply for funding, MCN’s pub-
lic-information directorate scored the highest; INL attributes this success 
to MCN’s ability to integrate capacity-building efforts implemented through 
the CNCE program.525

Ministry of Counter-Narcotics Capacity Building 
INL has put nearly $6.6 million toward new MCN capacity-building pro-
grams before September 30, 2016.526 

INL’s new flagship capacity-building program will be implemented 
through a letter-of-agreement under the Colombo Plan. The program will 
support an evaluation of MCN’s needs, followed by placing subject-matter 
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experts at MCN to build the ministry’s institutional capacity. Through the 
program, INL will also expand the Asian University for Women (AUW) 
fellowship program from one- to two-year fellowships, increase on-the-
ground support, and focus capacity-building efforts to better meet needs.527 
The fellowship will comprise one year at MCN, followed by an option for 
two 6-month rotations at relevant ministries (such as MOPH, IDLG, MOI, 
etc.). According to INL, this will support greater integration of the fellows 
at MCN in addition to encouraging and improving interagency communi-
cation. INL will continue to support two years of academic study for the 
fellows at AUW, a summer internship at MCN, and participation in one 
international MCN capacity-building conference.528

INL’s June 2016 assessment of the MCN Capacity Building Program 
found the same strengths and areas for improvement as the first review 
done in November 2015. INL did not share its findings from both reviews 
but informed SIGAR after the November review, it would concentrate 
on delivering training in financial and management capacity building.529 
INL determined that those areas remain critical to improving the overall 
functionality of the MCN.530 Last year, INL conducted an assessment of 
MCN’s public financial-management system which identified deficiencies 
as reported in previous SIGAR Quarterly Reports to the United States 
Congress (see July 30, 2015, January 30, 2016, and July 30, 2016, reports); 
the situation prompted the creation of a remediation plan, the contract 
for which was awarded this September.531 

These assessments involve qualitative data analysis, including state-
ments made by the AUW fellows at the ministry. Data requirements 
are outlined in the MCN Capacity Building Program performance-mea-
surement plan (PMP), and include the number of standard operating 
procedures for administrative and financial systems and processes 
developed as well as the number of trainings conducted and the 
pre- and post-test scores of trained MCN staff. A third-party remote 
monitoring team will enable INL program officers to better assess 
the implementation and effectiveness of capacity building efforts at 
the MCN.532

Governor-Led Eradication Program 
INL funds the Governor-Led Eradication (GLE) program, which reim-
burses provinces for the cost of eradicating poppies. Between 2007 and 
2015, INL has contributed $10 million to the MCN for the GLE program, 
which accounts for less than 2% of INL’s annual counternarcotics budget 
for Afghanistan.533 

The MCN tracks cumulative results that are verified by UNODC.534 The 
United Nations reports little eradication took place this year due to funding 
constraints and the security situation in the important poppy-growing areas. 
Eradication results were the lowest reported in the last decade.535 According 
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to UNODC, a total of 355 hectares (1 hectare is slightly less than 2.5 acres) 
were eradicated in 2016, a 90.6% decrease from 2015. INL disbursed $540,750 
to the ministry in April 2016 for the final 2015 GLE payment.536 

INL informed SIGAR last quarter that it would begin collaborating this 
quarter with the MCN to start eradication according to the 2016 National 
Eradication Plan, but approval of the plan has been delayed. INL is work-
ing with the ministry to gain approval of next year’s eradication plan by 
December 2016.537

Eradication results have generally been declining with some fluctuations 
over the past few years, as shown in Figure 3.28, and represent a small frac-
tion of the opium-cultivation and production results shown in Figure 3.27 
on page 133. 

Good Performer’s Initiative 
SIGAR reported that INL ended the $143 million Good Performer’s 
Initiative (GPI) last quarter due to the MCN’s inability to implement 
the program properly. GPI was a program implemented by the MCN 
that sought to incentivize provincial counternarcotics performance. 
No new GPI projects have been approved since April 30, 2016, but 
funding will continue until current projects are completed. INL and 
UNODC negotiated two new alternative-development programs that 

Note: Program results are based on UNODC-veri�ed eradication �gures.    

Source: UNODC, Afghanistan Opium Survey 2008, 11/2008, p. 5; Afghanistan Opium Survey 2009, 12/2009, p. 5; 
Afghanistan Opium Survey 2010, 12/2010, p. 7; Afghanistan Opium Survey 2011: Summary Findings, 10/2011, p. 1; 
Afghanistan Opium Survey 2013, 12/2013, p. 12; Afghanistan Opium Survey 2014: Cultivation and Production, 11/2014, 
p. 7; Afghanistan Opium Survey 2015: Cultivation and Production, 12/2015, p. 8; UNODC, “Afghan Opium Production Up 43 
per cent: Survey,” 10/23/2016.       
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launched in October to supplement activities performed under GPI. 
Moreover, INL is independently developing a post-GPI alternative-
development, food-zone based program.538 The letters of agreement for 
these alternative-development programs were signed in August and 
September 2016.539

According to INL, the Strengthen and Diversify Licit Livelihoods 
through Alternative Development Interventions project aims to help 
farmers using alternative-development methods. The project will support 
and strengthen selected value chains in production, processing, quality 
control, and market linkages across 13 target provinces which were most 
impacted by the loss of GPI award funds or had very high levels of poppy 
cultivation. The $20 million program is implemented by the UNODC with 
a four-year period of performance. INL is exploring adopting a simpler 
project name which it believes will facilitate project branding.540

As of July 31, 2016, there have been 286 GPI projects with a value of 
$126.2 million: 209 projects have been completed; 73 projects are ongoing, 
including four near completion.541 

INL’s other alternative-livelihood project—the Community-Based 
Agriculture and Rural Development (CBARD) project—aims to improve 
household income while reducing dependency on illicit poppy cultiva-
tion for selected communities in Farah and Badghis Provinces, the 
second and third highest poppy-cultivating provinces in Afghanistan in 
2015 according to the UNODC. According to INL, CBARD will improve 
the local production and marketing of high-value crops. The project 
will also develop and strengthen community-based business infrastruc-
tures, such as irrigation, transportation, and facilities. The $15.2 million 
program is implemented by UNDP with additional monitoring and evalu-
ation conducted by the UNODC. The project has a 44-month period 
of performance.542

ALTERNATIVE DEVELOPMENT/ALTERNATIVE LIVELIHOOD
USAID’s alternative-development programs are intended to support U.S. 
counternarcotics objectives by helping countries develop economic alterna-
tives to narcotics production. INL funding supports supply-reduction and 
alternative-development programs. INL told SIGAR it coordinates regularly 
with USAID to ensure that INL-supported alternative-development efforts 
complement past and ongoing investments by USAID in licit livelihoods and 
rural development in Afghanistan.543 

Kandahar Food Zone
Implemented in 2013, the Kandahar Food Zone (KFZ) is a five-year, 
$45.4 million USAID project, implemented by International Relief and 
Development Inc. (IRD) under a joint strategy and in close coordination 
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with INL.544 KFZ is designed to identify and address the drivers of poppy 
cultivation in targeted districts of Kandahar Province through grants for 
activities that improve community infrastructure, strengthen alternative 
livelihoods, and support small businesses. The Ministry of Counter-
Narcotics’ KFZ has four pillars: public outreach, eradication, drug-demand 
reduction, and alternative livelihoods.545 USAID implements the alternative-
livelihoods pillar and approved a two-year extension this quarter, extending 
the program through the end of August 2018.546

KFZ expended $3.3 million between April and June 2016. During that 
period, KFZ completed five canals, in addition to 17 already constructed or 
rehabilitated. The program also focused on government coordination and 
capacity building by conducting training and placing staff in district agri-
culture offices.547 During the quarter, KFZ completed rehabilitation of 542 
hectares and provided vineyard training benefiting over 1,600 Afghans.548

As of September 30, 2016, USAID has disbursed $27.5 million since the 
program’s launch.549 

Regional Agricultural Development Program
The Regional Agricultural Development Program (RADP) is intended to 
help Afghan farmers achieve more inclusive and sustainable economic 
growth. RADP projects are under way in the southern, western, and 
northern regions of Afghanistan. The projects focus on strengthening the 
capacity of farmers to improve the productivity of high-value crops and 
livestock. Using a value-chain approach, these projects work with farmers 
and agribusinesses to overcome obstacles hindering production, process-
ing, sales, and overall development of agricultural value chains. RADP 
consumes the majority of USAID’s alternative-development staff resources 
that include contractor staff, 82.9% of whom are dedicated to the various 
RADP programs.550

USAID awarded the $28.1 million, five-year contract for RADP-East in 
July 2016. The targeted provinces are Ghazni, Kapisa, Laghman, Logar, 
Nangarhar, Parwan, Wardak, and Kabul.551 

The five-year RADP-North is a $78.4 million project scheduled to end 
in May 2019. RADP-North advances food and economic security in rural 
areas of Badakhshan, Baghlan, Balkh, Jowzjan, Kunduz and Samangan 
Provinces. Between January and March 2016, RADP-North implemented 10 
activities and issued 41 grants valued at $4.2 million. The project facilitated 
the signing of nine contracts between seed companies, seed enterprises, 
bakeries, mills, and cooperatives for the sale of Afghan wheat. Various 
trainings on the topics of hygiene and nutrition, seed-business develop-
ment, and weed control occurred across several provinces. Efforts to 
support agribusiness development led to $233,200 in new sales this quarter 
for businesses that took part in international trade shows in Kazakhstan 
and Turkey. During that period, project activities supporting the meat value 

Value chain: the range of goods and 
services necessary for an agricultural 
product to move from the farm to the final 
customer or consumer. It encompasses 
the provision of inputs, actual on-farm 
production, post-harvest storage and 
processing, marketing and transportation, 
and wholesale and retail sales.

Source: USAID, response to SIGAR vetting, 4/12/2015. 
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chain also took place: training for 100 butchers on diseases, training on 
cashmere harvesting, and implementing wool production and processing. 
As of September 30, 2016, USAID has made cumulative disbursements of 
$25.1 million.552 

The purpose of RADP-South is to improve food and economic security 
for rural Afghans in Helmand, Kandahar, Zabul, and Uruzgan. It began in 
October 2013 and is scheduled to end in October 2018 at an estimated cost 
of $125 million.553 

Between April and June 2016, over 20 agribusinesses applied new-
management practices using improved financial-management systems, 
administrative procedures, and marketing strategies. RADP-South support 
led total reported sales of AFN 30,263,870 ($445,059) for 14 agribusinesses. 
Nearly 13,300 households benefited from program interventions during that 
period. Farmers applied new technologies or management practices on 
approximately 1,100 hectares.554 

Last quarter, SIGAR reported that RADP-South ceased all gender-
programming activities since March pending an embezzlement investigation 
in Zabul. Female beneficiaries accused a high-ranking Department of 
Women’s Affairs (DOWA) official of withholding a portion of female benefi-
ciaries’ benefits. The investigation is complete and RADP-South restarted 
its activities in Zabul.555 The investigation has found that the implementing 
partner did not appear to be directly involved. The parties involved were the 
school’s municipal manager, the provincial assembly chief, and the DOWA 
director. The RADP-South monitoring and evaluation team confirmed that 
in the verification on 10% of the attendees, all received their stipends. The 
project-payment process has been strengthened with additional require-
ments such as the segregation of duties and training of project staff and 
finance managers to ensure attendee and transportation stipends are con-
firmed before their submission to the implementing partner.556 

Attendance decreased approximately 25% and new beneficiaries join-
ing the program also dropped between March and April 2016 during the 
opium-poppy harvesting season in southern Afghanistan. RADP-South 
concentrated farmer-mobilization efforts during the first two quarters of 
this fiscal year in anticipation of this phenomenon. When training numbers 
are traditionally low, RADP-South conducts individual visits with farmers 
to bolster participation in demonstration farms and meets with community 
elders to stress the importance of consistent attendance.557

As of September 30, 2016, USAID has made cumulative disbursements of 
$69.3 million for RADP-South.558 

The $70 million, five-year RADP-West program focuses on helping 
rural Afghans in the western provinces of Herat, Farah, and Badghis to 
improve food and economic security. The project supports the Ministry of 
Agriculture, Irrigation, and Livestock in its efforts to enhance the productiv-
ity and profitability of wheat, high-value crops and livestock.559
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RADP-West’s key accomplishments between April and June 2016 include:
• conducting wheat-production and -protection training for 905 farmers
• conducting wheat-harvest and post-harvest training for 1,225 farmers
• assessing a flour-mill company for potential purchase of wheat surplus 

from beneficiary farmers
• distributing vegetable seedlings and inspecting nearly 500 

vegetable plots
• conducting pest-management training
• establishing 20 orchards and implementing orchard-programming activities 
• conducting livestock and value-chain programming efforts such as 

linking cashmere-processing companies and herders or deworming 
sheep and goats.560 

As of September 30, 2016, USAID has made cumulative disbursements of 
$24 million.561

Commercial Horticulture and Agricultural Marketing Program
The Commercial Horticulture and Agricultural Marketing (CHAMP) pro-
gram is a $45.3 million USAID program designed to boost agricultural 
productivity and food security, provide market opportunities, and decrease 
poppy production. The program has three components:
• quality improvement
• high-value agricultural marketing and agribusiness development
• gender integration562

SIGAR reported last quarter that all CHAMP’s current funds had been 
disbursed. The implementing partner has concluded two of the program’s 
three components but enough funds are available to continue activities until 
December 30, 2016. USAID will extend the program for an additional three 
years after its originally scheduled conclusion for an additional estimated 
cost of $15.9 million.563 

USAID recently conducted an assessment of the CHAMP program. The 
purpose of the assessment was to verify the quantity and value of exports 
reported and the type of services CHAMP provided to the trade offices and 
exporters. The audit of the 19 export firms that represent the 10,485 met-
ric tons (MT) of fresh and dried fruit reported in 2015 verified the amount 
of exports valued at nearly $10.4 million. The majority of the fruit and nut 
exports go to Pakistan. Of the 19 firms, four were directly supported by 
the trade offices as part of their direct import activities and received no 
financial incentive. The two firms under the India trade office and the two 
under Dubai exported 37.3 MT worth $59,056 and representing 0.36% of 
overall exports. 

While the trade offices have been operational for several years, the firms 
have not shown outstanding results for direct exports, and did not reach 
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the goals of their MOUs and sub-agreements. The verification team recom-
mended that each trade office refocus efforts based on its own market 
potential. Each office needs to address the obstacles to potential Afghan 
traders. In general, exporters favored India and had negative experiences 
shipping to Dubai when costly air shipments were delayed and fruit spoiled. 
Dubai also has higher quality requirements but can generate higher prices 
and therefore, higher rewards. Neither the India nor Dubai trade office have 
been able to secure the quantities, qualities, and specific products to fulfill 
the required timing for super/hypermarkets. One of the firms does plan to 
have this established this year.564

Some of the recommendations from the review are to:
• revise the first objective during the extension period to better track 

supermarket- and hypermarket-contract progress
• revise the incentive structure to promote quantity, repeat order, and 

higher-value markets
• simplify reporting requirements and maintain exporter sales-contact 

confidentiality
• promote trade-office services and coordinate with other programs.

CHAMP program staff agreed with all recommendations listed above 
except the penultimate one. According to USAID, the current procedures 
are simple for export firms to follow. If CHAMP decreases its documentary 
requirements, it will adversely affect the transparency of the assistance 
process and make it difficult to track indicators, such as sales or exports. 
Further, USAID said the current practice is very helpful for CHAMP traders 
to understand their annual profit, and their compliance enhances traders’ 
organizational capabilities as well.565

By generating fees for services, the trade offices could take a more active 
role and achieve sustainability.566

See the July 2016 SIGAR Quarterly Report to the United States Congress 
for more information.

Interdiction Operations and Results
The Counternarcotics Police of Afghanistan (CNPA) consists of regular 
narcotics police and specialized units in all 34 provinces. The specialized 
units include the Sensitive Investigation Unit (SIU), National Interdiction 
Unit (NIU), and the Intelligence Investigation Unit (IIU). Nearly half 
of the CNPA’s 2,800 personnel are assigned to Kabul. In addition to the 
CNPA, law-enforcement elements contributing to interdiction activi-
ties include members of the Afghan National Police, Afghan Border 
Police, Afghan Uniform Police, and the General Command of Police 
Special Unit.567 

DOD reports that the security situation and the drawdown of 
Coalition forces have negatively impacted the CNPA and other Afghan 
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counternarcotics agencies. In the south and southwest, the insurgency’s 
expanding influence is increasingly preventing counterdrug units and pro-
vincial CNPA units from conducting operations outside of major urban 
areas. Additionally, reduced Resolute-Support-mission partnering with 
Afghan forces has reduced available transportation, particularly helicop-
ters, and the use of some counternarcotics forces for general security has 
resulted in fewer counterdrug missions.568 

Since February 2016, Coalition advisors provide train, advise, and 
assist support to the CNPA. Recent emphasis has been on improving 
CNPA coordination with the Special Mission Wing (SMW). The SMW is an 
aviation wing that enables the ANDSF to conduct counterterrorism and 
counternarcotics missions and to disrupt insurgent and drug-smuggling 
networks in Afghanistan. The SMW has night-vision, rotary-wing air assault 
and fixed-wing intelligence, and surveillance and reconnaissance capa-
bilities. The relationship has proven to be beneficial: it culminated in the 
arrest of Haji Watan, one of the country’s top drug traffickers in April 2016 
in Nangarhar.569 During the month of August, the Afghan special narcot-
ics units (NIU/SIU) performed three airmobile operations in Sarobi and 
Nangarhar, arrested one major heroin trafficker, and seized over three tons 
of morphine and opium.570

Since 2004, DOD’s CN requirements for Afghanistan have been funded 
mostly through supplemental and Overseas Contingency Operations appro-
priations. These train-and-equip programs aim to support U.S. regional 
goals and reduce CN-related terrorism and financing. The majority of fund-
ing is for special-purpose vetted units such as the Special Mission Wing and 
the Afghan Counternarcotics Police.571

INL supports the maintenance and operations of NIU/SIU and DEA 
facilities as well as a judicial wire-intercept unit (JWIP). INL also provides 
support to the NIU and SIU of the CNPA including, salary supplements 
for NIU members (and DEA for SIU members). INL reports that the 
NIU strength is 492, up from 482 last quarter. Unit strength changes on 
an ongoing basis.572 According to DOD, the partnering of national-level 
counterdrug units with U.S. Special Forces led to a slight increase of oper-
ations and arrests, but long-term mentoring is likely required to maintain 
these gains.573

As of late 2015, INL started support for SIU training and professional 
development. The NIU/SIU program is also supported by various DOD-
funded activities, which include the SMW and specialized training.574 

In July 2016, INL signed a letter of agreement with UNODC for $2.4 mil-
lion to support the CNPA’s mobile detection team, precursor control unit 
and forensic lab. The agreement will last 24 months.575

During the April to June 2016 period, INL reported that combined 
seizures of the NIU and SIU totaled 2,267 kilograms (kg) of opium, 93 
kg of heroin, 650 kg of morphine base, 1,550 kg of morphine solution 
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and 500 kg of hashish. One kilogram is about 2.2 pounds. The NIU 
and SIU were responsible for 44 arrests and participated in 114 
enforcement operations.576

DOD reported that from July 1 to September 14, 2016, Afghan security 
forces and law-enforcement agencies conducted 21 drug-interdiction opera-
tions resulting in the detention of 45 individuals. These operations included 
routine patrols, cordon-and-search operations, vehicle interdictions, and 
detention operations. The Afghans’ combined operations resulted in the 
seizures of 936 kg of opium, 4,300 kg morphine, 19 kg of heroin, 180 kg of 
hashish/marijuana, and 3,190 kg of precursor chemicals. As noted in previ-
ous SIGAR reports, interdiction results have been declining since 2012, as 
shown in Table 3.13.577 

Given the U.S. military’s reduced capabilities in Afghanistan, in 2015 
DOD created a regional narcotics interagency fusion cell (RNIFC) to com-
bat the regional drug trade. The RNIFC, located in Bahrain, tracks and 
interdicts the illicit movement of Afghan heroin on boats destined for the 
Middle East and East Africa.578

Aviation Support
Between July 1 and September 30, 2016, INL’s air wing in Afghanistan 
provided the following air support to the DEA (fixed-wing and rotary-
wing support for National Interdiction Unit movements): 13.8 flight 
hours, 21 sorties, 238 personnel transported, and 11,978 pounds of cargo 
moved. Additionally, the air wing provided transport for 463 INL and 
DEA passengers on embassy-required air shuttles for all movements 
within Kabul.579 

INL’s ability to support tactical operations in the south and southwest 
regions of the country has been constrained since the June 2015 closure 
of INL’s base at Kandahar Air Field. INL continues to assist the NIU and 

TABLE 3.13

INTERDICTION RESULTS, FISCAL YEARS 2008–2016

2008 2009 2010 2011 2012 2013 2014 2015 2016* TOTAL

Number of Operations  136  282  263  624  669  518  333  270  179  3,274 

Detainees  49  190  484  862  535  386  442  394  292  3,634 

Hashish seized (kg) 241,353  58,677  25,044 182,213 183,776  37,826  19,088  24,785 123,056 895,818 

Heroin seized (kg)  277  576  8,392  10,982  3,441  2,489  3,056  2,859  3,100  35,172 

Morphine seized (kg)  409  5,195  2,279  18,040  10,042  11,067  5,925  505  6,450  59,912 

Opium seized (kg)  15,361  79,110  49,750  98,327  70,814  41,350  38,379  27,600  9,022 429,713 

Precursor chemicals seized (kg)  4,709  93,031  20,397 122,150 130,846  36,250  53,184 234,981  4,943 700,491 

Note: The FY 2015 figure for precursor chemicals seized includes a 135,000 kg seizure in December. 
* Results for period 10/1/2015–9/15/2016 only.

Source: DOD, response to SIGAR data calls, 7/29/2015 and 9/27/2016.

Precursor chemical: a substance that may 
be used in the production, manufacture, 
and/or preparation of narcotic drugs and 
psychotropic substances.

Source: UNODC, “Multilingual Dictionary of Precursors and 
Chemicals,” 2009, viii. 
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SIU. The arrival of a Resolute Support advisory team in February 2016 at 
the NIU compound has greatly improved NIU access to Resolute Support 
assets, including the Afghan Government’s Special Mission Wing for move-
ment support for operations in northern and eastern Afghanistan. Since 
October 2015, 16 NIU missions have been supported by the SMW.580

SIGAR INSPECTION
A completed SIGAR inspection report 
found that the Special Mission Wing 
(SMW) Air Squadron’s facilities at 
Kandahar Airfield and the infrastructure 
built by Environmental Chemical 
Corporation (ECC) were generally 
constructed in accordance with 
contract requirements and technical 
specifications. SIGAR found five 
instances where ECC was not in full 
compliance of those requirements 
and specifications. It also found that 
not all facilities were being used at 
full capacity. The Air Squadron is using 
them to support SMW training and 
operations. However, as the squadron 
grows from its current size of 100 
personnel, usage is likely to increase. 
Please see Section 2 for more 
information on this report.
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As of September 30, 2016, the United States had provided more than 
$32.8 billion to support governance and economic development in 
Afghanistan. Most of this funding, more than $19.4 billion, was appropriated 
to the Economic Support Fund (ESF) administered by the State Department 
(State) and the U.S. Agency for International Development (USAID).

KEY EVENTS
On October 5, 2016, the European Union and the government of 
Afghanistan co-hosted the Brussels Conference on Afghanistan. The con-
ference brought together 75 countries and 26 international organizations 
and agencies. The Afghan government introduced the Afghanistan National 
Peace and Development Framework (ANPDF), the Afghan government’s 
new five‐year strategy for achieving self‐reliance. International participants 
confirmed their intention to provide $15.2 billion between 2017 and 2020 
in support of Afghanistan’s development priorities.581 Secretary of State 
John Kerry, speaking in Brussels, pledged to work with the United States 
Congress to provide civilian assistance “at or very near” the current levels 
through 2020.582 

The Brussels Conference is the second major follow-up event to the 2012 
Tokyo Conference. While the Tokyo Conference resulted in international 
civilian assistance commitments through 2016, the Brussels Conference 
secured commitments through 2020. In this way, Brussels was the civilian 
counterpart to the 2016 NATO Summit in Warsaw that extended security 
commitments to 2020. Along with the ANPDF, Afghanistan also set out new 
commitments for the period 2017–2020 under a refreshed set of deliverables 
for its Self-Reliance through Mutual Accountability Framework (SMAF). 
Afghanistan also announced five new National Priority Programs (NPPs) 
that will guide budget allocations.583

September marked the two-year anniversary of the compromise agree-
ment, brokered by the United States, that resolved the 2014 election 
crisis and created the National Unity Government. In September 2014, the 
two candidates from the second round of presidential elections—Ashraf 
Ghani and Abdullah Abdullah—agreed to implement reforms prior to 

Many nations were represented at the 
Brussels Conference in October. (State photo)
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parliamentary elections and, before September 2016, convene a Loya 
Jirga (grand assembly) to amend the constitution and consider the post 
of executive prime minister. Election reform efforts have stalled, the 2015 
parliamentary election was postponed, and the Loya Jirga has not been 
held. As the deadline approached, opposition groups questioned the govern-
ment’s legitimacy. Five months earlier, however, Secretary of State John 
Kerry said that while there was a goal to hold a Loya Jirga at some point 
within the first two years of the agreement, he wanted to be “very, very 
clear” that the broader agreement for a government of national unity was 
meant to last the entire five-year presidential term.584

This quarter, the Secretary-General of the United Nations expressed 
concern over increased tensions between President Ghani and Chief 
Executive Abdullah that have strained the unity of the government and 
contributed to growing volatility.585 In August, Secretary of State John 
Kerry called Ghani and Abdullah to ask that they work together on politi-
cal and economic reforms, while General John Nicholson, the commander 
of U.S. and NATO forces in Afghanistan, asked the two to not “let the 
political process undermine the security gains and progress within the 
security institutions.”586

In September, the Afghan government and the Gulbuddin faction of 
Hezb-e Islami signed a peace deal. The United States designated Gulbuddin 
Hekmatyar, the leader of Hezb-e Islami Gulbuddin (HIG), a global terror-
ist in 2003 for participating in and supporting terrorist acts committed by 
al-Qaeda and the Taliban. President Ghani signed the agreement in Kabul, 
while Hekmatyar signed via pre-recorded video that was broadcast during 
the ceremony.587 In a statement, the U.S. Embassy in Kabul welcomed the 
agreement as an Afghan-led step in bringing the conflict in Afghanistan to 
a peaceful end.588 While news reports have referred to HIG as a dormant 
and small insurgent movement, DOD said it was not dormant.589 Dr. Barnett 
Rubin—a former senior advisor to the U.S. Special Representative for 
Afghanistan and Pakistan (SRAP)—commented in April that “Hezb-e Islami 
is [already] in the [Afghan] government, it is just Hekmatyar [who] is out 
[and] Hekmatyar is one of the most irrelevant people in Afghanistan.”590

MUTUAL ACCOUNTABILITY UPDATES
At the Senior Officials Meeting (SOM) in September 2015, the Self-Reliance 
through Mutual Accountability Framework (SMAF) superseded the Tokyo 
Mutual Accountability Framework (TMAF). The SMAF is intended to guide 
the activities of the Afghan government and the international community at 
least to the end of the present government’s term.591 

The SMAF covers six areas: (1) improving security and political stabil-
ity (with three associated indicators); (2) anticorruption, governance, rule 
of law, and human rights (14 indicators); (3) restoring fiscal sustainability 

Various news sources, citing unnamed 
Afghan government and Taliban sources, 
reported the two sides met in secret in 
Doha, Qatar in September and October. 
Some Taliban sources said the talks yielded 
little. Afghan and U.S. officials reportedly 
demanded the Taliban declare a ceasefire 
and begin formal talks. The Taliban side 
reportedly demanded recognition as a 
political movement, removal of leaders’ 
names from a UN blacklist, and release of 
all Taliban prisoners be released. The Taliban 
publicly denied that meetings took place.

Source: The Guardian, “Taliban and Afghanistan restart 
secret talks in Qatar,” 10/18/2016; Voice of America, 
“Taliban Formally Denies Reports of Meetings with Afghan 
Government,” 10/18/2016; Reuters, “Some Taliban officials 
say secret Afghan peace talks held in Qatar,” 10/18/2016; 
The Telegraph, “Taliban holds ‘informal’ peace talks with 
Afghanistan,” 10/18/2016.
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and integrity of public finance and commercial banking (nine indicators); 
(4) reforming development planning and management, and ensuring citi-
zens’ development rights (three indicators); (5) private-sector development 
and inclusive growth and development (four indicators); and (6) develop-
ment partnerships and aid effectiveness (eight indicators).592 In addition to 
the SMAF indicators, the six areas include 39 short-term deliverables due to 
be completed by the end of 2016.593

On September 4, donors and the Afghan government met for a Special 
Joint Coordination and Monitoring Board (JCMB) to review progress in 
advance of the October 5 Brussels Conference.594 As of September, the 
Afghan government self-assessed that 20 SMAF short-term deliverables 
were achieved, 14 were in progress and on track or partially achieved, and 
five were in progress but delayed. Deliverables with outstanding items due 
by September included: 
• (Deliverable 1) Implementation of elections reforms by the first half 

of 2016. As of September, two legislative presidential decrees for 
election reform were rejected by parliament. The Afghan government 
is now working on the revised election law approved by the cabinet in 
August 2016. 

• (Deliverable 2) Full appointment of deputy ministers and provincial 
governors by the end of 2015. Two governors (Balkh and Nuristan 
Provinces) remain acting and appointments for vacant deputy minister 
posts are ongoing.

• (Deliverable 8) Cabinet approval of the subnational governance policy 
by the first half of 2016. While a draft of the policy has been reviewed by 
President Ghani, the revised draft is not expected to be submitted to the 
cabinet until October.

• (Deliverable 22) Public-private partnership regulation issued by 
March 2016. The legislative subcommittee of the cabinet approved the 
regulation in principle, but it has not yet been submitted to the full 
cabinet for approval.

• (Deliverable 31) Donor-funded contractors for off-budget national 
technical-assistance projects adhere to new salary scales by June 2016. 
While the new salary scales have been applied to all on-budget projects, 
implementation is lagging for off-budget projects, with some donors 
adhering and others just beginning the process.

• (Deliverable 32) An external review of how to best adapt the 
Afghanistan Reconstruction Trust Fund (ARTF) by July 2016. After 
accepting the Afghan government’s terms of reference for the review, 
the World Bank has agreed to fast-track the procurement of the study. 

• (Deliverable 33) All donor aid information recorded annually in the 
Development Assistance Database starting in September 2015. As of 
July 2016, 93% of total official development assistance committed for 
Afghanistan in 2016 was recorded in the database. 
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• (Deliverable 34) Donors who have achieved or exceeded the 50% 
on-budget target commit to joint performance reviews of their projects 
by the first half of 2016. Joint reviews have been carried out with the 
Asian Development Bank, Germany, and the World Bank. As a result 
of this exercise, $148 million was either reallocated or cancelled from 
lagging projects.

• (Deliverable 35) Joint project reviews to assess the progress and results 
of off-budget programs by the first half of 2016. The Ministry of Finance 
held 16 Development Cooperation Dialogues, which identified a number 
of follow-up actions.

• (Deliverable 36) Donors and the Afghan government will establish a 
working group to produce a roadmap for sector-wide approaches by the 
first half of 2016. A working group has been established with an initial 
focus on agriculture and health.

• (Deliverable 37) A joint working group to deliver recommendations on 
taxation by June 2016. The working group has identified three broad 
principles and 13 recommendations. Four of the 13 recommendations 
suggest donor actions, three suggest Afghan government actions, and 
six suggest joint donor and Afghan government action.595

At the October 5 Brussels Conference, participants agreed to 24 new 
“SMART” (Specific, Measurable, Achievable, Realistic, and Time-bound) 
deliverables for 2017 and 2018.596

Electoral Reform Challenges
Overhauling the electoral process was a central part of the power-sharing 
deal brokered by the United States between President Ghani and his former 
election rival, now Chief Executive Abdullah, after the troubled 2014 presi-
dential elections. The September 2014 agreement that led to forming the 
national-unity government called for immediate establishment of a special 
commission for election reform. The intent was to implement reform before 
the 2015 parliamentary elections and to distribute electronic identity cards 
to all Afghan citizens as quickly as possible.597 

In March, the Independent Election Commission (IEC) announced that 
elections would be held on October 15, 2016.598 In April, President Ghani 
publically committed to holding parliamentary and district council elections 
“on time.”599 Despite these pronouncements, State said in late September 
that an October election would not be possible and that donors are awaiting 
a realistic timeline and budget from the Afghan government before making 
any determinations regarding election support. State also pointed out that 
there was no progress in introducing electronic identity cards.600 According 
to USAID, the Afghan government has not adopted, announced, or enacted 
any election reforms this quarter. Additionally, Afghanistan’s election bodies 
have not performed any work this quarter since the Afghan government has 

Chief Executive Abdullah, left, and 
President Ghani, right, at the Brussels 
Conference. (State photo)
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not yet passed a new electoral law, nor has the government nominated new 
commissioners or confirmed the current commissioners of the IEC.601

In August, the Afghan Cabinet of Ministers approved a new presidential 
decree combining the structural law on electoral bodies with the elec-
tions law. According to the Independent Commission for Overseeing the 
Implementation of the Constitution, the decree does not need to be submit-
ted to the parliament for approval.602 Electoral reforms stalled last quarter 
after the lower house of parliament again rejected President Ghani’s elec-
tions-related legislative decree.603

At the October Brussels Conference, the Afghan government agreed to 
take concrete steps toward electoral reform and preparations in 2017.604

U.S. ASSISTANCE TO THE AFGHAN GOVERNMENT BUDGET

Summary of Assistance Agreements
To improve governance and align development efforts with Afghan 
priorities, international donors at the 2010 Kabul Conference committed 
to increase to 50% the proportion of civilian development aid delivered 
on-budget through the Afghan government.605 Donors, including the United 
States, reiterated this pledge at the July 2012 Tokyo Conference and again 
at both the December 2014 London Conference and the September 2015 
SOM.606 As of September, USAID has not yet achieved the 50% on-budget 
target.607 At the October 2016 Brussels Conference, donors committed to 
channel a “higher share” of their development assistance via on-budget 
modalities in 2017 and 2018, but did not commit to a particular percentage 
of their overall assistance.608

At the Brussels Conference in October, international participants con-
firmed their intention to provide $15.2 billion between 2017 and 2020 in 
support of Afghanistan’s development priorities. The EU and its member 
states committed to $5.6 billion over the next four years. As part of this 
commitment, the European Commission announced its first state-building 
contract with Afghanistan. This first contract will provide up to €200 mil-
lion (approximately $223 million) in direct budget support over a two-year 
period starting in 2017. The State Building Contract forms part of the exist-
ing EU development-assistance program for Afghanistan scheduled to run 
2014–2020 at €200 million per year.609 

As shown in Table 3.14 on the following page, USAID expects to 
spend $932 million on active, direct bilateral-assistance programs. It 
also expects to contribute $2.7 billion to the Afghanistan Reconstruction 
Trust Fund (ARTF) through 2020, in addition to $1.37 billion disbursed 
under the previous grant agreement between USAID and the World Bank. 
USAID has disbursed $113 million to the Afghanistan Infrastructure Trust 
Fund (AITF).610 

On-budget assistance: encompasses 
donor funds that are aligned with Afghan 
government plans, included in Afghan 
government budget documents, and 
included in the budget approved by the 
parliament and managed by the Afghan 
treasury system. On-budget assistance is 
primarily delivered either through direct 
bilateral agreements between the donor 
and Afghan government entities, or through 
multidonor trust funds. 
 
Off-budget assistance: encompasses 
donor funds that are excluded from the 
Afghan national budget and not managed 
through Afghan government systems.

Source: SIGAR, Quarterly Report to the United States Congress, 
7/30/2014, p. 130; Ministry of Finance, “Aid Management 
Policy for Transition and Beyond,” 12/10/2012, p. 8; State, 
response to SIGAR vetting, 1/14/2016. 
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The U.S. government announced in March 2015 that it intended to 
seek funding to support the Afghan National Defense and Security Forces 
(ANDSF), including the army and police, at the level of 352,000 personnel 
through at least 2017.611 The Department of Defense (DOD) appropriated 
$3.65 billion to support the ANDSF for fiscal year (FY) 2016.612

At the 2012 Chicago Conference, the United States and its allies affirmed 
commitments to support the Afghan security forces with an estimated 
annual budget of $4.1 billion, to be reviewed regularly against the changing 
security environment.613 At the September 2014 Wales Summit, NATO allies 
and partners reaffirmed their commitment to the financial sustainment of 
the ANDSF through the end of 2017. The international community pledged 
an additional amount of almost €1 billion, or approximately $1.29 billion, 
annually to sustain the ANDSF for 2015 through the end of 2017.614 

In July 2016, NATO allies and partners met in Warsaw and committed 
to extend the financial commitments made at the 2012 NATO Summit in 
Chicago. Some 30 nations renewed pledges to sustain the Afghan security 
forces through 2020 at or near current levels. Thus far, the international 
community has pledged more than $800 million annually for 2018–2020, and 
the United States has requested $3.45 billion in the 2017 budget. President 
Obama also pledged that he will recommend to his successor that the 

TABLE 3.14

USAID ON-BUDGET PROGRAMS

Project/Trust Fund Title
Afghan Government  
On-Budget Partner

Special 
Bank 

Account? Start Date End Date
Total Estimated 

Cost ($)

Cumulative 
Disbursements, as  
of 9/30/2016 ($)

Bilateral Government-to-Government Projects

Power Transmission Expansion and Connectivity 
Project (PTEC)

Da Afghanistan Breshna 
Sherkat (DABS)

Yes 1/1/2013 12/31/2018 $725,000,000  $110,541,160 

Sheberghan Gas Development Project (SGDP)
Ministry of Mines and 
Petroleum

Yes 5/15/2012 8/31/2016 90,000,000  23,295,875 

Kajaki Unit 2 Project (Installation of Turbine 
Generator Unit 2 at Kajaki Dam Hydropower Plant)

DABS Yes 4/22/2013 9/28/2016 75,000,000  47,399,480 

Afghanistan Workforce Development Project (AWDP) Ministry of Education (MOE) Yes 9/18/2013 7/31/2017 11,500,000  3,404,162 

Basic Education, Learning, and Training (BELT) - 
Textbooks Printing and Distribution

MOE Yes 11/16/2011 12/31/2018 26,996,813  24,970,742 

E-Government Resource Center (EGRC)
Ministry of Communications 
and Information Technology 
(MOCIT)

Yes 8/28/2013 12/1/2017 3,900,000 1,205,000

Multi-Donor Trust Funds

Afghanistan Reconstruction Trust Fund (ARTF) 
(current award)*

Multiple No 3/31/2012 3/31/2017 1,900,000,000 1,290,169,080

Afghanistan Infrastructure Trust Fund (AITF) Multiple No 3/7/2013 3/6/2018 113,670,184 113,000,000

Note: * USAID had a previous award to the ARTF that concluded in March 2012 and totaled $1,371,991,195 in disbursements. Cumulative disbursements from the two ARTF awards are currently 
$2,662,160,275. USAID plans to increase the ARTF total estimated cost by $800 million to reflect the New Development Partnership.

Source: USAID, response to SIGAR data calls, 9/22/2016 and 10/13/2016; USAID, OPPD, response to SIGAR vetting, 10/18/2016.
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United States continue to seek funding for the ANDSF at or near current 
levels through 2020.615

Of the total funds in support of the Afghan security forces for 
2016, DOD expected to contribute $110 million on-budget for police 
salaries to the Ministry of Interior (MOI) through the United Nations 
Development Programme’s (UNDP) Law and Order Trust Fund for 
Afghanistan (LOTFA).616 

Additional on-budget assistance includes approximately $1.13 billion in 
planned contributions to the Ministry of Defense (MOD) and approximately 
$412 million in direct contributions to the MOI.617

Civilian On-Budget Assistance
USAID provides on-budget civilian assistance through (1) bilateral agree-
ments with seven Afghan government entities and (2) contributions to two 
multidonor trust funds, the ARTF and the AITF.618 According to USAID, all 
bilateral-assistance funds are deposited in separate bank accounts estab-
lished by the Ministry of Finance for each program.619 

The ARTF, administered by the World Bank, provides funds to both 
the Afghan government’s operating and development budgets in support 
of Afghan government operations, policy reforms, and national-priority 
programs.620 The AITF, a multidonor trust fund administered by the Asian 
Development Bank, coordinates donor assistance for infrastructure proj-
ects in Afghanistan.621 According to USAID, the majority of on-budget 
funding has been and will continue to be directed through the multidonor 
trust funds, particularly the ARTF.622

As of September, the United States remains the largest donor to the 
ARTF (31% in actual contributions) with the next largest donor being the 
United Kingdom (17% in actual contributions). According to the World 
Bank, the ARTF is the largest single source of support for the Afghan 
government budget at $9.1 billion as of September 2016.623 The ARTF recur-
rent-cost window supports operating costs, such as non-security salaries. 
The recurrent-cost window pays 16–20% of the Afghan government’s non-
security operating budget.624

This quarter, USAID authorized the disbursement of $100 million as a 
third tranche of funds from the $800 million, USAID-administered New 
Development Partnership (NDP).625 The NDP uses already budgeted or 
requested funding and is delivered via the ARTF.626 The NDP contains its 
own, independent conditions that were negotiated bilaterally between the 
U.S. and Afghan governments.627 In August 2015, the U.S. and Afghan gov-
ernments signed a memorandum of understanding (MOU) governing the 
NDP that proposed 40 development results that the Afghan government 
will be expected to achieve. The Afghan government receives $20 million 
through U.S. funds provided via the ARTF’s recurrent-cost window for 
achieving each development result.628 

SIGAR AUDIT
SIGAR has an ongoing audit of the ARTF. 
In July 2011, SIGAR found that the 
World Bank and the Afghan government 
had established mechanisms to monitor 
and account for ARTF contributions, but 
that several limitations and challenges 
should be addressed. This new audit 
will assess the extent to which the 
World Bank and the Afghan government 
(1) monitor and account for U.S. 
contributions to the ARTF, (2) evaluate 
whether ARTF-funded projects have 
achieved their stated goals and 
objectives, and (3) utilize and enforce 
any conditionality on ARTF funding.
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The Afghan government achieved four full NDP results and two par-
tial results. The four results met this quarter were: (1) the establishment 
of a multi-year International Monetary Fund program in the form of an 
Extended Credit Facility, (2) an increase in the share of non-tax revenue as 
a percent of total domestic revenue from 16% in 2014 to 20% in 2015, (3) the 
signing and implementation of a tax administration law, and (4) implemen-
tation of a computerized customs-management system called the ASYCUDA 
WORLD Valuation Module in six major customs locations (USAID found 
that the module was implemented in two additional locations). These four 
results were not due until December 31, 2016. The two partially completed 
results were: (1) a legal amendment to the 2015 budget to increase revenues 
through new mobile-phone and business-receipt taxes (per the NDP frame-
work this was supposed to have been completed by December 31, 2015) 
and (2) an approved provincial budget policy.629

On-Budget Assistance to the ANDSF
A large portion of total U.S. on-budget assistance goes toward the Afghan 
security forces. DOD provides on-budget assistance to the Afghan govern-
ment through (1) direct contributions from the Afghanistan Security Forces 
Fund (ASFF) to the MOD and the MOI, and (2) ASFF contributions to the 
multidonor LOTFA.630 Administered by the UNDP, LOTFA primarily funds 
Afghan National Police (ANP) salaries and incentives.631 Direct-contribution 
funding is provided to the Ministry of Finance, which allots it incrementally 
to the MOD and MOI, as required.632 

In February 2011, the Under Secretary of Defense Comptroller 
authorized the U.S. military’s Combined Security Transition Command-
Afghanistan (CSTC-A) to provide direct contributions to the Afghanistan 
government from ASFF to develop ministerial capacity and capability in 
the areas of budget development and execution, acquisition planning, and 
procurement. CSTC-A administers all contributions of ASFF resources 
to the MOD and MOI, subject to certain conditions that the ministries 
must meet for the use of the funds.633 CSTC-A monitors and formally 
audits the execution of those funds to assess ministerial capability and 
ensure proper controls and compliance with documented accounting 
procedures and provisions of the annual commitment letters.634 Most of 
the on-budget funds provided by CSTC-A support salaries, with limited 
amounts for local procurement of supplies. Funding is also provided for 
facility-maintenance contracts.635

This quarter, CSTC-A provided $626 million to the MOD and $217 million 
to the MOI. Of the $217 million for the MOI, $159 million was in the form of 
direct contributions and $57 million was provided via LOTFA.636
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MOD and MOI Generally Met Conditions for U.S. Funding; But 
Some Equipment Withheld Due to Insufficient Accountability
In July, DOD found that while the MOD and MOI generally met the agreed 
conditions for U.S. funding assistance, both ministries had deficiencies. 

Of 42 conditions defined in the commitment letter, the MOD made sat-
isfactory progress on 31 conditions, while 11 had insufficient progress. 
CSTC-A provided incentive funding to the MOD for: (1) submitting a pro-
curement package to connect bases to the electrical grid, (2) maintaining 
an accurate tracking system of construction equipment accountability 
and maintenance status, (3) following proper inventory and distribution 
procedures, and (4) meeting quarterly female-recruitment goals. CSTC-A 
identified one deficiency that warranted a penalty due to insufficient 
accountability of night-vision devices. CSTC-A identified a further 10 condi-
tions with insufficient progress, but did not impose additional penalties on 
the MOD. No penalties were assessed for 10 conditions that showed insuffi-
cient progress; however, DOD says penalties may be assessed following the 
next quarterly review.637

Of 46 MOI conditions defined in the commitment letter, the MOI made 
satisfactory progress on 27 conditions, while 19 had insufficient progress. 
CSTC-A provided incentive funding to the MOI for decreasing the percent-
age of untrained Afghan National Police (ANP) to below 5% by July 2016. 
As of May 30, 2016, CSTC-A assessed that 95.3% of the ANP were trained, 
leading CSTC-A to provide funding for the procurement of an electronic 
firearms training simulator in the next year’s budget. CSTC-A identified 
four deficiencies that warranted a penalty: (1) insufficient investigation 
into credible reports of gross violations of human rights, (2) insufficient 
accountability of ammunition consumption, (3) insufficient night-vision 
device accountability, and (4) insufficient inputting of Afghan Local 
Police personnel data into the Afghanistan Human Resources Information 
Management System (AHRIMS). CSTC-A will withhold the remaining MOI 
travel budget for the fiscal year until the MOI provides a satisfactory report 
of actions taken on 24 gross-violation-of-human-rights reports. In addition, 
CSTC-A will recommend that LOTFA deny any proposed pay incentives to 
general officers or senior ministerial civilians. In response to the ammu-
nition and night-vision accountability problems, CSTC-A will withhold 
future night-vision devices until accountability improves and will withhold 
$250,000 from the next disbursement. CSTC-A identified a further 15 condi-
tions with insufficient progress but imposed no additional penalties on the 
MOI; however, DOD says that penalties may be assessed following the next 
quarterly review.638
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NATIONAL GOVERNANCE

Capacity-Building Programs
USAID capacity-building programs seek to improve Afghan ministries’ 
ability to prepare, manage, and account for on-budget assistance. These 
programs also provide general assistance to support broader human 
and institutional capacity building of Afghan government entities.639 
USAID also seeks to increase civil-society capacity through the Afghan 
Civic Engagement Program (ACEP). As shown in Table 3.15, active pro-
grams include the Ministry of Women’s Affairs (MOWA) Organizational 
Restructuring and Empowerment (MORE) project, a $14 million project 
that, among other things, helps the ministry improve its financial manage-
ment, as required for future on-budget assistance.640 

As MORE is in its final six months of implementation, the focus has 
shifted to building sustainability and transferring responsibilities to 
MOWA officials.641 For example, MORE developed a tripartite memoran-
dum of understanding between MORE, MOWA, and universities in order 
to ensure a successful completion of MORE’s scholarship program after 
MORE’s termination. MORE also initiated a practical transition of the 
responsibility of managing and monitoring the scholarships at the central 
and provincial levels through capacity development of the MOWA human 
resources directorate.642

USAID has also provided $5 million for the $150 million, ARTF-managed 
Capacity Building for Results (CBR) program. CBR aims to improve the 
capacity and performance of Afghan government ministries through the 
provision of skilled civil servants to implement ministries’ reform programs. 
CBR provides Afghan government ministries with the opportunity to recruit 
high-capacity staff into critical posts at salaries closer to market rates. The 
aim is to increase on-budget service delivery and reduce reliance upon the 
so-called “second civil service” wherein Afghan consultants, instead of civil 
servants, perform government functions.643

At the October Brussels Conference, the Afghan government com-
mitted to recruit 1,200 government personnel by December 2017 and to 
fill the remaining positions by 2018. Previously, the Afghan government 
had committed to recruit at least 800 of 2,400 planned CBR positions by 

TABLE 3.15

USAID CAPACITY-BUILDING PROGRAMS AT THE NATIONAL LEVEL

Project Title
Afghan Government 
Partner Start Date End Date

Total Estimated 
Cost ($)

Cumulative Disbursements, 
as of 9/30/2016 ($)

Afghan Civic Engagement Program (ACEP) N/A 12/4/2013 12/3/2018 $70,000,000  $36,060,523 

Assistance to Legislative Bodies of Afghanistan (ALBA) Parliament 3/28/2013 3/27/2018  24,990,827  17,264,696 

Ministry of Women's Affairs Organizational Restructuring 
and Empowerment (MORE)

Ministry of Women's 
Affairs

12/20/2012 12/19/2016  14,182,944  10,050,758 

Source: USAID, response to SIGAR data call, 10/13/2016.
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December 2016. As of September 2016, the Afghan government had issued 
contracts to 196 persons.644

National Assembly
For most of the quarter, from July 23 to September 6, the parliament was on 
summer recess.645

USAID funds the $25 million Assistance to Legislative Bodies of 
Afghanistan project (ALBA) to help Afghanistan’s parliament operate as an 
independent and effective legislative, representative, and oversight body.646 
In July, the Parliamentary Anti-Corruption Caucus (PACC) introduced a bill 
in the lower house for whistleblower protection. ALBA provided techni-
cal support to the PACC throughout the seven months spent refining the 
draft bill. ALBA also assisted the upper house’s Commission on Legislative 
Affairs in deliberating a draft bill on military higher-education institutions 
which was tabled during a lower house plenary session and approved by a 
majority of votes. Also in July, ALBA again advised the upper house’s legis-
lative affairs commission on the legality of certain elements of a proposed 
bill. ALBA advised that the bill was unconstitutional as it would change pro-
visions of the constitution that can only be changed through a Loya Jirga 
(grand assembly). The commission modified the draft bill, per ALBA’s sug-
gestions, by omitting the problematic provisions.647

Civil Society
The Afghan Civic Engagement Program’s goal is to promote civil-society 
and media engagement that enables Afghan citizens to influence policy, 
monitor government accountability, and serve as advocates for politi-
cal reform. ACEP aims to achieve this goal through five program areas: 
(1) regular civil-society organization (CSO) engagement with the Afghan 
government, (2) increased CSO and media thematic expertise in democracy 
and governance, (3) expanded civic engagement, (4) improved access to 
independent news and public affairs information, and (5) increased CSO 
organizational capacity.648

This quarter, ACEP supported the launch of a Media Law Summer School 
in Kabul to provide legal support for journalists and media outlets. The sum-
mer school was held at the Afghanistan Center at Kabul University (ACKU) 
with 23 participants (including six women). An ACEP-supported civil 
society organization, the National Budget Advocacy Group, participated in 
hearings on the new Afghan government budget. In March, ACEP helped 
convince the MOF to allow civil society organizations to attend the budget 
hearings. Fourteen civil-society organizations will attend the hearings this 
year. In August, ACEP hosted trainings that focused on community mobili-
zation, civic education, and facilitation skills. This training was attended by 
79 participants (nearly half of them female) from 28 organizations imple-
menting ACEP activities in 22 provinces.649
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SUBNATIONAL GOVERNANCE
At the October Brussels Conference, Afghanistan committed to launch the 
Citizens’ Charter Afghanistan Project (CCAP) in at least 2,000 villages by 
December 2017 (with an additional 2,000 villages by December 2018).650 
CCAP aims to break the cycle of fragility and violence by deepening the 
legitimacy of the Afghan state and reduce poverty by providing univer-
sal access to a core set of basic services. According to the World Bank, 
CCAP represents the first interministerial, multisectoral national priority 
program where multiple ministries will collaborate on a single program. 
During its first phase, CCAP will begin in one-third of districts across all 
provinces. Full national coverage is planned over 10 years. The Afghan 
government has prioritized districts that have historically received fewer 
community grants.651

CCAP consists of rural and urban components with their own minimum 
service standards. In rural areas, all communities will receive access to 
clean drinking water with a minimum of one water-access point per 25 
households. Additionally, each community will have the option of one of 
the following: basic electricity from renewable sources, basic road access, 
or small-scale irrigation infrastructure. In addition, minimum service stan-
dards will be established for health and education facilities, including hours 
of instruction, staffing levels, and hours of service for health facilities. 
Community Development Councils (CDC) will be responsible for monitor-
ing health and education service delivery; over time, provision of basic 
village-level infrastructure will be managed by CDCs, including schools and 
health facilities. This will be done through community scorecards which 
will then be shared with district and provincial ministry representatives, as 
well as the district and provincial governor.652

In urban areas, CCAP minimum standards will include street upgrad-
ing and drainage, solid-waste management, provision of potable water, 
household numbering, lighting and electrification, recreational areas, and 
livelihood projects for women. Private health facilities and pharmacies will 
also need to meet certain standards. The urban component of CCAP will ini-
tially focus on Herat, Mazar-e Sharif, Kandahar, and Jalalabad. CCAP aims 
to expand to Kabul in 2018, and begin roll-out in other major provincial cen-
ters over the next five years.653

CCAP will be implemented via grants to CDCs. Rural CDCs will receive 
an average of $27,000 in investment grants from Afghan government min-
istries (these grants are less than the average amount provided to CDCs 
previously through the National Solidarity Program, or NSP). Urban CDCs 
will receive block grants modeled on NSP grants. It is also possible that 
CDCs will receive $6,000 recurrent grants—for small maintenance activi-
ties—every other year; however, this has not yet been finalized.654

In return for the assistance package, communities are expected to 
provide security for Afghan government and civil society organization 

SIGAR AUDIT
This quarter, SIGAR published its 
audit of the Measuring Impacts of 
Stabilization Initiatives (MISTI) project. 
For more details, see Section 2.
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personnel, make cash or in-kind contributions (10% to 35% of project value), 
maintain financial records, develop inclusive development plans, provide 
annual audits and accountability statements, and maintain CCAP-provided 
community infrastructure.655

The third phase of the National Solidarity Program (NSP III) is sched-
uled to end in March 2017. NSP III was restructured following the Afghan 
government’s October 2015 announcement of the Jobs for Peace initiative. 
Within one month of the announcement, NSP III created the Maintenance 
Cash Grants (MCG) scheme that was rolled out in 12 provinces. According 
to the World Bank, as of May 2016, $31 million in grants have been dis-
bursed and an estimated 470,000 persons directly benefited from MCG.656 
In December 2015, USAID provided $35 million to NSP III for the Jobs for 
Peace initiative.657

Provincial and Municipal Programs
USAID has two subnational programs focused on provincial centers and 
municipalities: the Initiative to Strengthen Local Administrations (ISLA) 
and Strong Hubs for Afghan Hope and Resilience (SHAHAR) programs. 
Table 3.16 summarizes total program costs and disbursements to date. 

Initiative to Strengthen Local Administrations
The $62 million ISLA program is meant to enable the Afghan government to 
improve provincial governance in the areas of fiscal and development plan-
ning, representation of citizens, and enhanced delivery of public services. 
ISLA aims to strengthen subnational systems of planning, operations, com-
munication, representation, and citizen engagement, leading to services that 
more closely respond to all citizens’ needs in health, education, security, 
justice, and urban services.658

In July, the Ministry of Economy approved the ISLA-supported draft 
Provincial Annual Planning Guideline. According to ISLA, provinces will 
now receive clear guidance in preparing their provincial development plans 
in a participatory, inclusive, and gender-sensitive manner. The approved 
document is being translated into Dari and Pashto, after which the Ministry 
of Economy intends to call a one-day final review meeting with relevant 
ministries and stakeholders to officially adopt the draft. Also in July, ISLA, 

TABLE 3.16

USAID SUBNATIONAL (PROVINCIAL AND MUNICIPAL) PROGRAMS

Project Title Start Date End Date Total Estimated Cost ($)
Cumulative Disbursements, 

as of 9/30/2016 ($)

Strong Hubs for Afghan Hope and Resilience (SHAHAR) 11/30/2014 11/29/2017 $73,499,999  $24,745,436 

Initiative to Strengthen Local Administrations (ISLA) 2/1/2015 1/31/2020 62,364,687  10,822,018 

Source: USAID, response to SIGAR data call, 10/13/2016.
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in partnership with the Ministry of Finance, provided a second phase of pro-
vincial budget training to 81 officials from nine northern provinces.659

Strong Hubs for Afghan Hope and Resilience
The objective of the $73 million SHAHAR program is to create well-gov-
erned, fiscally sustainable Afghan municipalities capable of meeting the 
needs of a growing urban population. The urban portion of Afghanistan’s 
population has risen from 22% in 2004 to an estimated 25% in 2016/2017. 
Targeted support to municipal governments, as well as to the General 
Directorate of Municipal Affairs and municipal advisory boards, aims to 
improve municipal financial management, urban service delivery, and citi-
zen consultation.660 

For the quarter ending in June, SHAHAR-supported municipalities reg-
istered a total of 3,245 new businesses and issued 12,161 new business 
licenses (an increase over the 5,624 in the previous quarter). These efforts 
resulted in approximately $364,504 in new municipal revenue for the quar-
ter. SHAHAR-supported municipalities also collected $1,353,130 in property 
taxes, a 67% increase compared to the previous quarter.661

Seven of the 20 SHAHAR-supported municipalities appear to be on track 
to spend at least 50% of their yearly development budgets. According to 
SHAHAR, it is not likely that the target for the fiscal year will be met without 
a strong push from the deputy ministry of municipalities and focused spend-
ing by all municipalities over the next two quarters. The pace of spending 
will need to be quadruple to meet the 50% target for all SHAHAR-supported 
municipalities. SHAHAR has worked with a number of municipalities 
to implement 16 small-scale infrastructure projects. Municipalities are 
expected to contribute 25% of the project costs whereas SHAHAR funds 
the remaining 75%. SHAHAR hopes these projects will increase municipal 
development spending; next quarter, municipalities are expected to start 
contributing from their own development budgets for these projects.662

RECONCILIATION AND REINTEGRATION
This quarter, the Afghan government finalized a peace agreement with the 
Hezb-e Islami Gulbuddin (HIG) insurgent group. According to State, the 
HIG peace accord is an important precedent for other insurgent groups 
interested in joining the peace process.663 

In the peace deal, the Afghan government committed to several actions, 
including: requesting the removal of HIG leaders from United Nations and 
other sanctions lists, guaranteeing judicial immunity of HIG members for 
past political and military actions, allowing eligible HIG members and com-
manders to join the Afghan security forces, helping return 20,000 refugee 
families, providing Hekmatyar sufficient financial resources and security 
to maintain two or three places of residence, and granting Hekmatyar an 
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honorary designation in appreciation of his struggle “for peace and freedom 
of Afghanistan.” In return, HIG agreed to formally declare a permanent end 
to war, observe the constitution, ensure a permanent ceasefire, dismantle 
its military structures, and stop any support for terrorist groups and illegal 
armed organizations.664

Afghanistan Peace and Reintegration Program
On March 31, the Afghanistan Peace and Reintegration Program (APRP) 
closed following a decision by APRP donors, the Afghan government, and 
UNDP.665 The APRP was an Afghan-led program to reintegrate low-level 
insurgent fighters and their commanders into Afghan civil society.666 The 
APRP was the only institutional mechanism within the Afghan government 
with the capacity to pursue both high-level reconciliation negotiations and 
provincial-level reintegration of insurgent fighters.667 The United States pro-
vided $55 million in support of the APRP between 2010 and 2016.668

According to the Afghan government, APRP’s successes include reach-
ing out to armed opposition groups, removing some travel constraints 
hindering negotiations, meeting over 30 times with Taliban leaders, rein-
tegrating over 11,000 personnel, implementing 2,000 community recovery 
projects, and collecting over 9,000 heavy and light weapons. Despite these 
efforts, however, APRP’s overall success was dependent upon the security 
and political situation. While APRP was being implemented, armed vio-
lence and insecurity in the country (as well as in APRP reintegration and 
community project areas) largely increased and there was no significant 
diminishment of the military capacity of armed opposition through the 
APRP re-integration process. There also was not enough documentation to 
prove that reintegrees sustainably reintegrated back into community life 
and transformed into productive members of society. Additionally, APRP’s 
monitoring and evaluation systems were not adequate for measuring and 
reporting results or for prompting APRP leadership to review progress and 
adjust strategies and approaches mid-course.669

In early 2017, the Afghan government plans to launch a successor 
to the APRP in the form of a five-year Afghanistan National Peace and 
Reconciliation (ANPR) strategy, pending approval from President Ghani. 
According to State, the ANPR is expected to shift from the disarmament, 
demobilization, and reintegration (DDR) focus of the APRP to negotiating 
political settlements with armed opposition groups, forging national and 
international consensus on a peace process, and promoting and institution-
alizing a culture of peace.670

Donors agreed to provide funding for an interim UNDP project through 
at least September 30, 2016. This interim project provides assistance to 
the Afghan High Peace Council and Joint Secretariat during the transi-
tion period between the closure of APRP and the planned commencement 
of ANPR.671
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RULE OF LAW AND ANTICORRUPTION

Project Summary
The United States has assisted the formal and informal justice sectors 
through several mechanisms. These include the State Department’s Justice 
Sector Support Program (JSSP) and Justice Training Transition Program 
(JTTP). These and other rule-of-law and anticorruption programs are shown 
in Table 3.17.

In April, USAID launched the $68 million Assistance for the Development 
of Afghan Legal Access and Transparency (ADALAT) program. ADALAT 
aims to (1) increase the effectiveness and reach of the formal justice sec-
tor, (2) strengthen the linkages between the formal and traditional justice 
sectors, and (3) increase citizen demand for quality legal services. ADALAT 
(“justice” in Dari and Pashto) will work closely with Afghan justice institu-
tions to increase the professionalism of justice-sector actors, to improve 
judicial administrative and management systems, and to strengthen the 
Ministry of Justice (MOJ) Department of the Huquq (“rights”) and its inter-
action with traditional justice on civil-related matters. It also will develop 
the technical, organizational, and management capacity of USAID civil-
society partners operating in the formal and traditional justice sectors and 
will support their missions to eliminate practices that violate human rights 
in traditional dispute resolution within the informal justice sector and to 
increase citizen awareness of and demand for fair and accessible justice 
services.672 This quarter, ADALAT was still mobilizing and there were no sig-
nificant developments to report.673

USAID has a cooperation arrangement with the United Kingdom’s 
Department for International Development to fund the Independent Joint 

TABLE 3.17

RULE OF LAW AND ANTICORRUPTION PROGRAMS

Project Title Start Date End Date Total Estimated Cost ($)
Cumulative Disbursements,  

as of 9/30/2016 ($)
Justice System Support Program II (JSSP II) 6/16/2010 2/28/2017 $270,142,052 $254,510,697
Assistance for Development of Afghan Legal Access and 
Transparency (ADALAT)

4/15/2016 4/14/2021 68,163,468 1,272,888

Electoral Reform and Civic Advocacy (AERCA)* 7/13/2009 6/30/2017 51,302,682 41,195,996

Corrections System Support Program (CSSP IV) 3/1/2016 2/28/2017 15,000,000 5,836,760
Justice Training Transition Program (JTTP) Follow On** 4/1/2016 11/30/2017 47,759,796 47,759,796
Delegated Cooperation Agreement (DCAR) with the Department 
for International Development (DFID) for Independent Joint Anti-
Corruption Monitoring and Evaluation Committee (MEC) 

5/19/2015 8/31/2020 3,000,000 500,000

Note: * On November 1, 2015, USAID extended the AERCA award beyond the planned December 31, 2015, end date, added $12.6 million in estimated costs, and incorporated additional anticor-
ruption activities into the program description. The information in the table refers to the entire award, not simply the new anticorruption portion covered by the modification. 
** The follow-on project is a no-cost extension with funds having already been disbursed.

Source: State, INL, response to SIGAR data call, 9/23/2016; USAID, response to SIGAR data call, 10/13/2016.

Huquq offices provide an opportunity for 
citizens to settle civil cases within the 
formal system before being brought into 
the court system

Source: Afghanistan Justice Sector Support Program, “Ministry 
of Justice,” 2016. 



163

GOVERNANCE

REPORT TO THE UNITED STATES CONGRESS  I  OCTOBER 30, 2016

Anti-Corruption Monitoring and Evaluation Committee (MEC). USAID 
support funds the MEC’s monitoring, analysis, and reporting activities, 
including its vulnerability-to-corruption assessments.674

USAID aims to improve public services by reducing corruption opportu-
nities in the Afghan government’s administrative and business processes. In 
November 2015, USAID modified the existing Advancing Effective Reforms 
for Civic Accountability (AERCA) project—previously the Afghanistan 
Electoral Reform and Civic Advocacy (AERCA) project—to address imme-
diately identifiable corrupt practices.675 

Last quarter, AERCA identified 10 services that are important to Afghans 
but are perceived as not working as well as expected: (1, 2) disability and 
martyr payments by the Ministry of Martyred, Disabled, Labor, & Social 
Affairs; (3, 4, 5) driver’s license issuance, vehicle registration, and national 
identification by the Ministry of Interior; (6, 7) issuance of diplomas and 
transcripts by the Ministry of Higher Education; (8) small business license 
registration by the Kabul Municipality; (9) property registration by the 
Supreme Court; and (10) high-school diploma issuance by the Ministry of 
Education.676 Of these 10 services, AERCA plans to provide direct support 
to reform the driver’s license, national identification cards (tazkera), and 
small-business licensing services.677

In August, AERCA reported that despite having the approval to begin 
the survey on the driver’s license service from the Director General of the 
Traffic Department, ministry employees obstructed AERCA’s work. The 
Traffic Department’s director general had to intervene for the survey to 
continue. According to AERCA, this may indicate that existing corrupt net-
works were being threatened and reflect the difficulty that anticorruption 
reform efforts will face in some ministries. AERCA suggested that it may be 
wise for AERCA to not dedicate additional time and resources to the driv-
er’s-license service if the Traffic Department continues to offer significant 
resistance, since AERCA is only scheduled to operate through June 2017.678

AERCA’s experience with the Ministry of Interior’s Population 
Registration Directorate office was more positive. According to AERCA, the 
new director general wanted to immediately improve the national identifica-
tion-card service process and reduce opportunities for corruption. AERCA 
helped introduce new procedures that reduced the number of officials an 
applicant must interact with from eight (or more) to one. Each customer 
was given a receipt, along with a time for picking up the identification card 
the next day.679

The State Department’s JSSP objectives include continuing to develop 
a case-management system (CMS) to track cases throughout Afghanistan’s 
justice system and to build the capacity and administrative skills of minis-
try officials.680 Using CMS, JSSP has identified 24 AGO anticorruption-unit 
cases and 796 anticorruption-tribunal court cases that have exceeded statu-
tory time limits.681

At the October Brussels Conference, the 
Afghan government committed to simplify 
15 to 25 public services, integrate these 
services into a one-stop shop by 2017, and 
expand this model to three additional loca-
tions in Kabul by 2018.

Source: Brussels Conference on Afghanistan, “Self-Reliance 
through Mutual Accountability Framework: SMART Deliverables 
2017/2018,” 10/5/2016, p. 2. 
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This quarter, JSSP participated in the Criminal Law Reform Working 
Group (CLRWG) to review and adopt the criminal provisions of the Law on 
Elimination of Violence Against Women. JSSP included gender and civil-
society groups to help ensure Afghan women can participate in drafting 
these important provisions. JSSP proposed two separate articles to require 
that when moral crimes (zina) or sodomy are committed without the con-
sent of one of the parties, the non-consenting person is considered a victim, 
shall not be prosecuted, and the perpetrator shall be prosecuted for rape. 
According to JSSP, these provisions are important since police and prosecu-
tors routinely arrest and prosecute females for alleged moral crimes, even 
though they are in fact victims of rape or forced sodomy. CLRWG agreed 
and placed the two proposed articles in the chapter on rape. 

JSSP also argued that publishing the identity of the victim must also be 
prohibited, otherwise, victims will not come forward. JSSP argued against a 
proposal to allow justice officials to publish the victim’s identity or photos 
when acting in their official duties, and also recommended the language be 
broadened to ensure that all persons are prohibited from publishing photos 
and identity. CLRWG agreed to a broadly worded prohibition on publishing 
the identity or photos of a female who was raped or forced into prostitu-
tion, but added the phrase “unless otherwise stated in the law.”682

This quarter, the $48 million Justice Training Transition Program part-
nered with the Attorney General’s Office (AGO) as it worked to amend 
the current Law on Structure and Jurisdiction of the Attorney General. 
JTTP advised on key gaps within the existing law, potential regulations 
that the AGO may consider to operationalize professional training, mini-
mum qualifications and recruitment of prosecutors, professionalization 
and performance management, and best practices for legislative proposal 
development and amendment tracking. The proposed changes were then 
distributed to 34 provincial chief prosecutors and nonparticipant directors 
for comments.683

The Supreme Court and the Formal Justice Sector
In October, the Supreme Court announced that 119 judicial officials—
including nine judges and a prosecutor—had been detained and referred 
to the AGO for investigation for bribery. Additionally, 659 judges had 
been replaced.684

According to the SMAF, short-term deliverables related to the justice 
sector include the launch of a justice-sector reform plan and a draft of a 
revised penal code, both to be completed by December 2016. In the latest 
SMAF update, the Afghan government reported that the first draft of the jus-
tice-sector reform plan was approved by a committee chaired by the second 
vice president in February 2016 and presented to President Ghani in July. 
A task force composed of all justice-sector institutions, under the direct 
supervision of the second vice president, is incorporating the comments 
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from President Ghani and Chief Executive Abdullah. Regarding the revised 
penal code, the Ministry of Justice has completed reviewing 577 out of 800 
articles, with work ongoing.685

Afghan Correctional System
According to State, the inmate population of Afghanistan’s prisons, 
managed by the General Directorate of Prisons and Detention Centers 
(GDPDC), increased by an average of 6.08% annually over the past five 
years. As of July 31, the GDPDC incarcerated 26,597 males and 839 females, 
while the Ministry of Justice’s Juvenile Rehabilitation Directorate (JRD) 
incarcerated 634 male juveniles and 102 female juveniles. These incarcera-
tion totals do not include detainees held by any other Afghan governmental 
organization, as INL does not have access to their data.686

Overcrowding is a persistent, substantial, and widespread problem 
within GDPDC facilities for adult males, despite presidential amnesty 
decrees and the transfer of National Security Threat inmates to the MOD 
that have reduced the prison population significantly. As of July 31, the total 
male provincial-prison population was at 198% of capacity, as defined by the 
International Committee of the Red Cross’s (ICRC) minimum standard of 
3.4 square meters per inmate. The total female provincial-prison population 
was at 81% of the ICRC-recommended capacity. The JRD’s juvenile-rehabili-
tation centers’ population was at 53% of ICRC-recommended capacity.687

This quarter, Panjshir prison became the first prison in Afghanistan to 
fully transition to the case-management system (CMS). According to State, 
this represents a milestone for prisoners’ rights and GDPDC’s capacity to 
manage its inmates. Since 2014, the Correction System Support Program 
(CSSP) has been working with JSSP on incorporating the Corrections 
Case Management (CCM) facility-based prison roster system into the Case 
Management System (CMS). As these two systems are integrated, GDPDC 
staff and case managers can more effectively and efficiently review prisoner 
files and share more accurate and reliable information with others in the 
justice system, such as police commanders, prosecutors, judges, and law 
enforcement agencies. CSSP/JSSP team members trained Panjshir prison 
staff on the new system and plan to conduct follow-up mentoring.688

Anticorruption
At the October Brussels Conference, the Afghan government agreed to draft 
and endorse an anticorruption strategy for the whole of government by the 
first half of 2017. Implementation of this strategy is to occur by the second 
half of 2017. Additionally, five revenue-generating ministries are to publicly 
report on implementation progress of their anticorruption action plans 
in 2017.689 

On October 4, Transparency International (TI) issued a report on 
the Afghan government’s implementation of 22 commitments crucial to 

SIGAR LESSONS LEARNED
SIGAR this quarter published a 
Lessons Learned Program report, 
Corruption in Conflict, on the U.S. 
response to corruption in Afghanistan. 
See Section 2 for more information.
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addressing corruption. According to TI, only two of the 22 commitments 
have been fully implemented. TI did highlight the establishment on the 
National Procurement Agency and the Anti-Corruption Justice Center as 
signs of progress.690

Anti-Corruption Justice Center
On May 5, President Ghani announced the establishment of a specialized 
anticorruption court, the Anti-Corruption Justice Center (ACJC).691 The 
ACJC brings together Major Crimes Task Force (MCTF) investigators, 
Afghan Attorney General’s Office (AGO) prosecutors, and judges to combat 
serious corruption.692 In July, the Higher Council on Governance, Justice, 
and the Fight Against Corruption established the ACJC’s jurisdiction as cov-
ering major corruption cases committed in any province involving senior 
officials or substantial monetary losses of a minimum of 5 million afghanis 
(approximately $73,000).693

According to Resolute Support, the international community is demand-
ing that ACJC investigators, prosecutors, and judges be vetted and 
polygraphed. While the MCTF has complied with this requirement, the AGO 
and Supreme Court have resisted or refused this requirement. However, the 
AGO has recently relented and agreed to systematic and regular polygraph 
examination of its prosecutors. Resolute Support fears that without proper 
vetting of ACJC personnel, there is a strong likelihood that the ACJC could 
be captured by corrupt elements due to institutional corruption within the 
AGO and court system.694 

The ACJC has been assigned seven primary court and seven appellate 
court judges, 25 prosecutors, 12 MCTF investigators, and sufficient admin-
istrative staff to support all of its functions. All of the principal personnel 
have been approved by President Ghani. As of late September, the pros-
ecutors assigned to the ACJC were working at the same location as the 
MCTF investigators.695

On October 2, President Ghani chaired a meeting of the Higher Council 
on Governance, Justice, and the Fight Against Corruption for a symbolic 
inauguration of the ACJC. During his remarks, President Ghani reported 
that his office had transferred 16 cases to the ACJC for prosecution and 
stated that prosecutors and judges should contact him directly if anyone 
attempted to interfere with their cases.696

Afghan Attorney General’s Office
On April 9, the lower house of parliament approved the nomination of 
Mohammad Farid Hamidi for attorney general.697 According to Resolute 
Support, the new attorney general has yet to deliver any serious corrup-
tion prosecutions to court and has not yet demonstrated the resolve to be 
a leader against corruption. Other anticorruption bodies, in particular the 
Major Crimes Task Force, continued to feel stymied by the AGO.698

On March 19, President Ghani created the 
Higher Council on Governance, Justice, 
and the Fight Against Corruption. The 
council will oversee the drafting and 
implementation of a national anticorruption 
strategy. President Ghani will chair the 
council, whose members will include Chief 
Executive Abdullah, the two vice presidents, 
the chief justice, the minister of justice, and 
the attorney general.

Sources: UN, report of the Secretary-General, The situation in 
Afghanistan and its implications for international peace and 
security, 6/10/2016, p. 11; OSD-Policy, response to SIGAR 
vetting, 7/16/2016. 
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Between March 2015 and March 2016, the AGO reported that it pros-
ecuted 163 Afghan officials for embezzlement, 145 individuals for bribery 
(including 94 from the military police and five from the National Directorate 
of Security), and 1,030 officials for misuse of authority.699

In September, the AGO announced that ACJC had prepared five large 
corruption cases, including embezzlement by a number of general officers 
in the Ministry of Defense.700

Independent Joint Anti-Corruption Monitoring  
and Evaluation Committee 
A presidential decree established the MEC in March 2010. Its mandate is 
to develop anticorruption recommendations and benchmarks, to monitor 
efforts to fight corruption, and to report on these efforts. It includes three 
Afghan members and three international members, and is led by an Afghan 
executive director. The MEC has approximately 20 staff. USAID notes 
that the MEC may increase its staff since President Ghani has increasingly 
sought analytical products from it.701

This quarter, the MEC released a report on corruption vulnerabilities in 
the importation and supply of fuel and liquid gas and a critique of the draft 
set of short-term deliverables for the updated Self-Reliance through Mutual 
Accountability Framework (SMAF). In its critique, the MEC argued that, 
despite strong sentiments expressed by both the Afghan government and 
international community regarding the central importance of reducing cor-
ruption, the draft contains only one measure that refers directly to tackling 
corruption. According to the MEC, this one corruption-related deliverable—
which requires five revenue-generating ministries to publicly report on the 
implementation of their anticorruption action plans in 2017—is overly mod-
est and repeats previous commitments that were due by the end of 2015.702

The MEC’s vulnerability assessment of fuel and liquid gas imports estimated 
that more than $70 million in potential revenue has been lost due to large-scale 
smuggling. The MEC found that some equipment at the borders—including 
scanners, weigh scales, and quality control laboratories—were sabotaged by 
government employees to facilitate smuggling, bribery, and customs evasion. 
The MEC proposed 36 recommendations, including substantial legal reform 
and uniform application of the laws, establishment of effective leadership, 
monitoring the system of importation, better equipment at border customs 
houses, structural and human-resource reforms, and better management of 
the exemption for fuel and liquid gas for international forces.703

High Office of Oversight and Anticorruption
The High Office of Oversight and Anti-Corruption (HOO) was established 
in July 2008 by presidential decree to oversee and coordinate implementa-
tion of the Afghan government’s anticorruption strategy. The HOO collects 
corruption complaints through a hotline and complaint boxes installed in 
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several ministries and other public-service delivery institutions, and con-
ducts the initial investigation of corruption allegations that it receives before 
referring allegations to the Attorney General’s Office (AGO) for further inves-
tigation and possible prosecution. According to USAID, these investigations 
seldom lead to prosecution. Mutual recrimination between AGO and HOO is 
common.704 The HOO is also charged with collection and verification of asset 
declarations submitted by Afghan government officials.705

This quarter, SIGAR released a follow-up to a 2009 report on the HOO. 
The new report found that the HOO still suffered from a lack of indepen-
dence and authority to fulfill its mandate, a lack of enforcement power, 
and, in some instances, a failure to register and verify asset declarations. 
Moreover, the asset declarations that were verified by the HOO contained 
errors and omissions that would have hindered robust verification efforts. 
Because the HOO was unable to provide SIGAR with supporting docu-
mentation showing how it verified asset declarations and the outcomes of 
verification efforts, those errors in and omissions from verified declaration 
forms raised questions regarding the efficacy of the process.706

Further, SIGAR found there were still no penalties for failing to comply with 
HOO requests, and that the office lacked authority and enforcement power. 
The HOO director general told SIGAR that his office lacked the personnel 
needed to effectively obtain asset registrations and verify the assets of Afghan 
officials. SIGAR reviewed the filing history of 27 top officials under the Ghani 
administration who were required to submit asset declaration forms to the 
HOO for verification. As of March 2016, the HOO reported that it verified one 
asset-declaration form (President Ghani’s) and had 22 others under review. 
Four officials had yet to submit their legally required asset declarations.707

Security Services
According to Resolute Support, the Ministries of Defense and Interior have 
initiated significant anticorruption efforts, at least in theory. MOD and MOI 
have both formally developed Counter and Anti-Corruption (CAC) imple-
mentation plans. According to Resolute Support, however, implementation 
of these plans is rather slow. While MOD is making some progress, MOI has 
not started implementing its plan, as it has not yet been approved.708

CSTC-A plans to leverage conditionality language contained in the fiscal 
year (FY) 1395 (December 22, 2015–December 21, 2016) commitment let-
ters to ensure MOD and MOI compliance with these CAC plans. MOD and 
MOI are required to provide CSTC-A with updates on CAC implementation 
milestones. CSTC-A use this data to assess, on a quarterly basis, progress 
and effectiveness of the CAC plan implementation.709

Ministry of Defense
Three active forums are addressing corruption issues within MOD: the 
Counter Corruption Working Group, the Senior High Level Committee on 
Anti-Corruption, and the Senior Leader Counter Corruption Panel. 
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Of the various MOD anticorruption efforts, Resolute Support reported 
no measurable or significant progress since last quarter. Resolute Support 
reports that MOD anticorruption meetings are generally formulaic and 
devoid of substantive discussions and decisions on the way ahead concern-
ing systemic and specific corruption cases. This quarter, the Minister of 
Defense directed the MOD Inspector General to fulfil its mandate. Resolute 
Support hopes that this guidance, combined with the efforts of the recently 
established Anti-Corruption Justice Center (ACJC), will improve MOD anti-
corruption performance.710

Ministry of Interior 
The executive-level anticorruption Transparency, Accountability, and Law 
Enforcement Committee (TALE), chaired by the MOI Inspector General 
(MOI IG), has met three times since its establishment in 2015. According to 
Resolute Support, this committee is an effective forum for cross-coordina-
tion and development of anticorruption policy recommendations. However, 
since the new MOI IG was appointed in April, there have been no TALE 
meetings. The MOI recently established province- and multi-province zonal-
level TALE committees.711 This quarter, MOI IG appointed 21 personnel to 
these zonal positions.712

Overall, however, Resolute Support observed no significant progress in 
MOI’s anticorruption efforts this quarter. While MOI approved a Counter 
Administrative Corruption Policy in April, implementation has not yet 
started, as the policy has not been approved by the Higher Council for 
Governance, Justice, and the Fight Against Corruption.713

Major Crimes Task Force
Since a January change in MCTF leadership, the MCTF has opened 187 cases 
(including 81 corruption investigations), arrested 148 suspects, and seized 
several hundred thousand dollars in assets and counterfeit currency, 120 
tons of illegally mined semiprecious lapis lazuli, and 836 tons of other miner-
als. This is a significant increase in MCTF efforts compared to the previous 
seven-month period that saw the MCTF open 25 cases and arrest 36 lower-
level personnel.

The MCTF is currently partnering with SIGAR on eight investigations. 
One recently concluded case resulted in the arrest of the provincial police 
chief of Kapisa Province—the first arrest of such an official—for his role in 
a fuel-theft scheme. The MCTF made this arrest despite political interfer-
ence by senior MOI and AGO officials. The chief of military prosecutions 
at the AGO, however, immediately released the prisoner. Two other joint 
SIGAR/MCTF investigations involve U.S. citizens and many millions of 
donor nation dollars.714

Despite recent progress, Resolute Support reports that the MCTF’s effec-
tiveness against high-level corruption continues to be limited by external 
factors, such as AGO corruption and political pressure. Resolute Support 
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reports that the MOI’s commander of the Afghan Uniform Police threatened 
to kill MCTF personnel if they initiated an investigation without the com-
mander’s approval. Additionally, Resolute Support reports that the Minister 
of Interior himself ordered the MCTF to release a suspect due to shared 
geographic heritage. The MCTF successfully resisted this order.715

Recently, President Ghani directed the MCTF to investigate the cur-
rent governor of Nangarhar Province and personnel within the Ministry of 
Telecommunication and Information Technology for corruption. According 
to Resolute Support, there are active investigations involving many of the 
Afghan ministries.716 On October 2, the governor of Nangarhar Province 
resigned, citing insufficient central government attention to the province 
and unspecified interference with his work.717

HUMAN RIGHTS

Refugees and Internal Displacement
There have been significant changes in refugee movements during the 
quarter. According to State, there was a rapid increase in Afghan refugees 
returning to Afghanistan. From January through June, only 7,804 Afghans 
holding Pakistani Proof of Residency (POR) cards returned to Afghanistan. 
Since July, over 115,000 registered Afghan refugees have repatriated. The 
United Nations High Commissioner for Refugees (UNHCR) believes that 
as many as 221,000 could return in 2016. State sees four primary factors for 
this increase in returns: (1) Pakistani authorities introduced tighter border 
controls, especially at the Torkham border crossing, that separated families 
and negatively affected cross-border commerce for Afghans; (2) Pakistan 
has issued multiple short-term extensions of the POR cards that have 
generated concern among the Afghan refugee population about their long-
term prospects in Pakistan, especially amid instances of harassment and 
anti-Afghan rhetoric; (3) the political and social climate in Pakistan has put 
pressure on Afghans, with many having lost their livelihoods as a result; and 
(4) UNHCR doubled the repatriation grant on June 25, 2016.718

Undocumented Afghans (migrants) are also returning in large numbers in 
recent months. These returnees leave Pakistan for the same reasons POR card 
holders leave, but they are also subject to deportation because of their undoc-
umented status. The International Organization for Migration (IOM) reports 
that 147,562 undocumented Afghan migrants have returned from Pakistan 
this year and as many as 400,000 could return to Afghanistan in 2016. Pakistan 
announced a moratorium on deportations until November 15, 2016, to allow 
undocumented Afghans to leave voluntarily or obtain the appropriate visa.719

There has also been an increase in internal displacement. According 
to the UN’s Office for the Coordination of Humanitarian Affairs (OCHA), 
221,000 people in Afghanistan fled their homes from January through August 
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2016. OCHA reported in August 2016 (the most recent reporting) that the 
total number of internally displaced persons (IDP) in Afghanistan stands at 
1.2 million. UNHCR reported that through June 2016, the top three destina-
tions for IDPs in 2016 were Kunduz, Kabul, and Nangarhar Provinces. Most 
IDPs leave insecure rural areas and small towns seeking relative safety and 
government services in larger towns and cities in the same province.720

Eurostat—the statistical office of the EU—reported 85,075 Afghans 
sought asylum for the first time in the EU in the first six months of 2016. 
The number of asylum applications from April to June was 83% higher com-
pared to the same period in 2015.721

A few days before the Brussels Conference, the EU and Afghan gov-
ernment signed an agreement allowing EU member states to deport an 
unlimited number of rejected Afghan asylum seekers. The Afghan govern-
ment, in turn, is obligated to receive its repatriated citizens, even if the 
repatriation is involuntary. The EU and Afghan governments also agreed to 
consider building a dedicated terminal at the Kabul airport to accommodate 
nonscheduled repatriation flights. 

According to the Guardian, EU countries were reportedly consid-
ering withdrawing foreign assistance if Afghanistan does not agree to 
repatriation. EU officials, however, denied that there was any connection 
between the repatriation agreement and foreign assistance for Afghanistan. 
However, the New York Times quoted a member of the Afghan delegation 
as saying delegates were told by Afghan and international officials that the 
repatriation deal was a quid pro quo for EU civilian assistance.722

Gender
The largest gender-focused initiative in USAID’s history is the Promote 
partnership that aims to assist over 75,000 Afghan women in achieving 
leadership roles over five years in all parts of society, including business, 
academia, politics, and public policy.723 See the Section 1 essay in this report 
for the views of a selected group of high-level Afghan women on Promote 
and other gender-related matters in Afghanistan.

USAID has committed $280 million to Promote and hopes to raise an 
additional $200 million from other international donors.724 Table 3.18 on the 
following page shows the current Promote programs. However, no other 
donors have committed to contribute funds to Promote. Instead, Promote 
seeks partnership opportunities with other programs, including those of 
other donors. For example, Japan will be providing graduate scholarships 
to build the capacity of female civil servants. In turn, USAID will provide 
leadership skills training to Japanese-funded beneficiaries through Promote. 

A second example is the collaboration between Promote Women’s Right 
Groups and Coalitions (Musharikat) and the World Health Organization 
(WHO). Musharikat’s Ending Violence Against Women Coalition is work-
ing with WHO to advocate, provide Promote beneficiaries with referral 
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to healthcare training and capacity building, and share resources and 
lessons learned.725 

As of September, Promote programs have benefited 7,804 individuals, 118 
civil-society organizations, and 178 businesses.726 According to USAID, it is 
too early to identify trends related to the completion and subsequent place-
ment of Promote-sponsored trainees. The Promote activities are just exiting 
the pilot stage or have recently completed the first round of programming. 
However, USAID observed a drop in training attendance for Women’s 
Leadership Development (WLD) trainings in Kabul when travel stipends to 
attend classes were not paid. This trend was reversed when stipends were 
introduced. According to USAID, this may suggest some cost sensitivity 
associated with learning, although it is not conclusive. A Promote grantee 
in Jalalabad has attempted to provide the transport for students themselves 
rather than giving stipends. The results of this approach will be assessed for 
trends and lessons.727

This quarter, Promote’s Women’s Right Groups and Coalitions initiated 
the “Know Your Rights” campaign for a women’s rights education targeting 
the more than 200 women activists and civil-society organizations. The cam-
paign focuses on key women’s rights laws and international conventions 
through a series of educational messages delivered through the Musharikat 
Mobile Platform (MMP).728 Through the mobile messaging, members will 
receive an introductory email that contains the Constitution of Afghanistan, 
followed by a series of texts with the key sections which directly relate to 
women’s rights.729

Promote’s Women’s Leadership Development (WLD) program initi-
ated a third round of leadership classes, enrolling 1,564 students in July. 
Participants in this course established women-only sports complexes, 
libraries, and cycling clubs, and worked with disadvantaged women to 
open grocery stores and poultry farms. Another group of WLD students 
established a women-only library at the University of Herat. During the 
quarter, WLD started 62 classes in five target cities. Approximately 113 WLD 
graduates in Herat, Kabul, Kandahar, and Mazar-e Sharif were recruited by 

The USAID Afghanistan Mission Director 
and Afghanistan’s Minister of Interior 
exchange memorandums of understanding 
to support President Ghani’s job stimulus 
initiative through three USAID/Promote 
programs. (USAID photo)

TABLE 3.18

USAID GENDER PROGRAMS

Project Title Start Date End Date Total Estimated Cost ($)
Cumulative Disbursements, 

as of 9/30/2016 ($)
Afghan Women’s Leadership in the Economy 7/1/2015 6/30/2020 $71,571,543 $8,357,321 
Women's Leadership Development 9/23/2014 9/22/2019 41,959,377  13,530,698 
Promote: Women in Government 4/21/2015 4/20/2020 37,997,644 5,544,373
Promote: Women’s Rights Groups and Coalitions 9/2/2015 9/1/2020 29,534,401 3,391,611
Promote: Economic Empowerment of Women in Afghanistan 5/8/2015 5/7/2018 1,500,000  300,000 
Promote: Scholarships 3/4/2015 3/3/2020 1,247,522 1,247,522

Source: USAID, response to SIGAR data call, 10/13/2016.
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employers. These graduates primarily filled positions as gender specialists, 
program managers, and teachers at universities and schools.730

This quarter, Promote’s Women in Government (WIG) program con-
tinued the training of 115 interns in a civil-service curriculum. In August, 
USAID signed a memorandum of understanding with the Ministry of Labor, 
Social Affairs, Martyred, and Disabled to train, place, and employ interns. 
The ministry agreed to take on the management of the internship program 
after the project concludes.731

In June, USAID formally launched the Promote Scholarship Program that 
aims to provide scholarships to 720 Afghan girls over the next five years, 
enabling them to complete their bachelor’s degree at private universities in 
Afghanistan. The program will also provide 180 scholarships at regional uni-
versities. The recipients of the Promote scholarship, in turn, are expected 
to contribute to creating an environment that fosters women’s empow-
erment.732 This quarter, the implementing partner identified and began 
interviewing 316 prospective beneficiaries.733 

The SMAF includes several short-term deliverables related to women’s 
rights, including the requirement for an implementation and financing plan 
for the National Action Plan for Women, Peace, and Security approved at 
the end of 2015, with implementation starting by mid-2016; an anti-harass-
ment regulation for improving working environments for public-sector 
women, to be issued by mid-2016; and dedicated violence-against-women 
prosecution units established in 26 provinces by December 2016.734 The 
Afghan government reported that it achieved the deliverable related to 
the implementation of the National Action Plan for Women, Peace, and 
Security. The budget for the first phase of the action plan, scheduled to 
run from 2016 to 2020, has been approved at $51.5 million. The Afghan 
government, however, committed only $11 million, leaving a $39.5 million 
funding gap.735

At the October Brussels Conference, the Afghan government agreed 
to demonstrate progress in its National Action Plan for Women through 
annual reports in 2017 and 2018. Within this deliverable, Afghanistan com-
mitted to increase the percentage of female civil servants from the current 
level (using a 2015 baseline) by two percentage points in 2017 and an addi-
tional two percentage points in 2018. The Afghan government also agreed 
to establish special courts on violence against women in 15 provinces by 
December 2017 and the remaining provinces by December 2018. Dedicated 
violence against women prosecution units are also to be established and 
functional, including adequate staffing, in all 34 provinces by December 
2017. The Afghan government committed to incrementally increasing the 
percentage of women serving as judges and prosecutors in these special 
courts and prosecution units. Finally, Afghanistan committed to launch a 
women’s economic empowerment plan by the first half of 2017 and produce 
an implementation report by 2018.736
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As of September 30, 2016, the U.S. government has provided approximately 
$32.8 billion to support governance and economic and social develop-
ment in Afghanistan. Most of these funds—more than $19.4 billion—were 
appropriated to the U.S. Agency for International Development’s (USAID) 
Economic Support Fund (ESF). Of this amount, $17.9 billion has been obli-
gated, and $14.6 billion has been disbursed.737 

U.S.-funded civilian-assistance programs in Afghanistan focus on the 
country’s long-term development, self-reliance, and sustainability. They aim 
to bolster gains in health, education, and gender equality. They also seek 
to increase government revenue through private-sector-led investment and 
growth, and stronger regional market connectivity.738 

ESF investments are made in key sectors like agriculture, extractives, 
and information technology. ESF programs promote improved governance, 
rule of law, anticorruption initiatives, and alternatives to illicit narcotics 
production. The ESF is also being used to help the Afghan government fin-
ish and maintain major infrastructure investments to build electric-power 
grids in the north and south, which are critical components of the United 
States’ economic-growth strategy for Afghanistan.739

KEY EVENTS
Several events this quarter are likely to affect Afghanistan’s prospects for 
economic and social development: 
• At the October 5, 2016, Brussels Conference on Afghanistan, donors 

confirmed their intention to provide $15.2 billion between 2017 and 
2020 in support of Afghanistan’s development priorities.740 

• Afghanistan became the World Trade Organization’s 164th member (and 
ninth least-developed country) on July 29, 2016.741 

• Domestic revenues collected in the first nine months of FY 1395 
(December 21, 2015–December 20, 2016) rose 42.5% above the 
same period in FY 1394, but still covered only about 51.9% of total 
government expenditures, which increased 6.5%.742 An Afghanistan 
Analysts Network report said the increase partially reflects stronger 
government revenue-collection efforts and new taxes at higher rates, 
but does not generally represent an improved economy.743 



176 SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

ECONOMIC AND SOCIAL DEVELOPMENT

• USAID authorized disbursing $100 million to the Afghanistan 
Reconstruction Trust Fund for Afghanistan’s fully achieving four, 
and partially achieving two, economic, revenue, and policy-related 
development results. This was the third tranche of funds from 
the $800 million New Development Partnership established in 
March 2015.744

ECONOMIC PROFILE
The World Bank expects slow economic recovery over the next four years 
with Afghan growth prospects dependent on new sources of revenues, 
exports, and more donor aid (or more aid delivered on budget). Past gains 
are eroding: poverty, unemployment, underemployment, violence, out-
migration, internal displacement, and the education gender gap have all 
increased, while services and private investment have decreased. The Bank 
said high levels of crime and corruption undermine Afghanistan’s deliv-
ery of public services, deter private investment, and are the by-product of 
weak institutions.745

Lower foreign-military spending has reduced demand for goods and ser-
vices, causing the loss of tens of thousands of jobs. Meanwhile, the strength 
of the insurgency has caused the government to spend more on the military 
and less on job-creating investments.746 As a result, GDP growth is lower 
than Afghanistan’s rapid population growth, reported to be the third highest 
in the world. These things limit employment opportunities and put pressure 
on the budget. Afghanistan’s labor force needs to absorb a World Bank-
estimated 400,000 new workers every year. Nearly 23% of Afghanistan’s 
labor force was unemployed in 2013–2014, almost triple the level of the 
2011–2012 surge years.747 

The IMF reported that Afghanistan is facing difficult challenges in its cur-
rent environment and is heavily dependent on aid, which the World Bank 
reported would continue beyond 2030.748 The IMF said Afghanistan’s “peril-
ous” security environment, political uncertainties, and endemic corruption 
negatively affect development spending, private investment, institutional 
reforms, economic efficiency, and equality.749 Inadequate infrastructure and 
human capital, and a large illicit narcotics sector were also notable ele-
ments preventing robust and inclusive economic development.750

While the International Monetary Fund (IMF) characterized 
Afghanistan’s economic activity as weak, it projected Afghanistan’s real (net 
of inflation) gross domestic product (GDP), excluding opium, to grow 2.0% 
in 2016, higher than the estimated 0.8% in 2015. This is an improvement, 
but remains far below the growth necessary to increase employment and 
improve living standards.751 In contrast, Afghanistan’s FY 1395 (2016) budget 
estimated GDP growth at 4.4% and its target growth rate is 4.0% for the next 
three years.752 
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The IMF is no longer forecasting revenue increases from a value-added 
tax or the extractives sector due to the government’s current capacity con-
straints and poor investment climate. Instead, it predicts revenue increases 
from strengthened tax enforcement and compliance reforms and electricity-
transit fees starting in 2018.753 

Consumer prices dropped by an IMF-estimated average of 1.5% in 
2015, compared to a 4.7% rise in 2014.754 This was attributed to declining 
global commodity prices and waning domestic demand. Exchange-
rate depreciation would normally cause higher consumer prices for an 
import-dependent nation like Afghanistan, but this was offset by declining 
global prices.755

Agriculture has the potential to drive strong economic growth and 
improve livelihoods, according to the World Bank, and the Afghan gov-
ernment acknowledged that the county’s GDP “rises and falls” with it.756 
Agricultural output and income fluctuate with the weather, so economic 
growth based on this sector is necessarily volatile.757 

Industry and services, which benefited from the Coalition’s large pres-
ence, security spending, and aid flows prior to 2015, have grown at the 
slowest pace since 2013.758 Weak human capital has limited this kind of 
labor-productivity-driven growth. Therefore, the World Bank predicts that 
natural resources will continue to play a key role in the economy with new 
production geographically concentrated around resource locations rather 
than in cities.759 

Afghanistan’s Fiscal Outlook
Afghanistan’s fiscal vulnerability remains high, according to the World Bank, 
and will require a large increase in revenues, which is plausible only with 
mining development and sustained levels of aid. While domestic revenues 
have increased, the World Bank said, so have Afghanistan’s security costs.760 
According to DOD, the Afghan National Defense and Security Forces costs 
in FY 2016 were $5.01 billion, of which the United States paid $3.65 bil-
lion. Afghanistan budgeted AFN 158.1 billion (roughly $2.3 billion) for the 
Ministry of Interior and Ministry of Defense. Of that, Afghanistan planned 
to contribute AFN 23 billion ($336 million), which would amount to 17% of 
Afghanistan’s total estimated domestic revenues for the year.761 Additionally, 
the World Bank said the government’s non-security spending will need to 
increase rapidly just to sustain current service levels due to population 
growth, operations-and-maintenance requirements on existing assets, and 
civil service salaries.762 

Afghanistan’s currency has also depreciated significantly, which the 
World Bank attributes to a decline in aid, the preference of Afghan consum-
ers for the dollar, and possibly capital outflows associated with emigration. 
The main causes of the out-migration are lack of employment opportunities, 
increasing poverty, and the deteriorating security environment.763
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FY 1395 Revenues and Expenditures—First Nine Months
According to Afghan treasury department data, domestic revenues and 
expenditures both increased on paper in the first nine months of FY 1395 
compared to the same period in FY 1394. Total domestic revenues—a figure 
that excludes donor grants—stood at AFN 115.6 billion ($1.76 billion in 
current dollars), about 42.5% above the same period last year. Afghan gov-
ernment expenditures, AFN 222.6 billion ($3.38 billion), grew by about 6.5%, 
with big increases in student and other social benefits, employee benefits, 
subsidies, and municipal and capital grants.764 

Although domestic revenues increased by 42.5% year-on-year, an Afghan 
Analysts Network (AAN) report said it does not reflect an improved 
economy. Taxation and customs revenues increased a more modest, yet 
still respectable 14%. This is partially due to stronger revenue-collection 
efforts and the impact of new taxes at higher rates implemented in the lat-
ter part of 2015. Sales-tax revenues increased over 50%, while income-tax 
revenue increased more than 20%, as shown in Table 3.19. Revenue from 

TABLE 3.19

DOMESTIC REVENUES, AS OF OCTOBER 8, 2016 (AFN)

Category 1394 (Through Month 9) 1395 (Through Month 9) % Change

Ta
xa
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&
 C

us
to

m
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Re
ve

nu
es

Fixed Taxes 7,135,247,520 7,039,608,944 -1.34%

Income Taxes 13,848,800,636 16,628,427,225 20.07%

Property Taxes 569,699,903 275,849,762 -51.58%

Sales Taxes 12,585,809,473 18,941,698,178 50.50%

Excise Taxes 0 0 —

Other Taxes 2,767,429,199 3,178,668,358 14.86%

Tax Penalties and Fines 0 0 —

Customs duties 21,108,143,464 20,009,190,806 -5.21%

So
ci

al
  

Co
nt

rib
ut

io
ns

Retirement Contributions 2,978,520,934 2,999,460,326 0.70%

Ot
he

r R
ev

en
ue

Income from Capital Property 1,526,391,920 1,151,736,366 -24.55%

Sales of Goods and Services 2,338,772,991 4,238,753,234 81.24%

Administrative Fees 8,511,377,813 16,588,064,818 94.89%

Royalties 121,990,779 131,400,167 7.71%

Non Tax Fines and Penalties 634,323,887 805,094,325 26.92%

Extractive Industry 398,626,293 662,267,247 66.14%

Miscellaneous Revenue 6,572,532,375 9,436,065,111 43.57%

Sale of Land and Buildings 20,426,922 1,093,653,893 5253.98%

Major One of Revenue/Dorment [sic] 0 12,397,823,365 —

Note: At the end of FY 1394 Month 9, the exchange rate was AFN 63.85 to one U.S. dollar. At the end of FY 1395 Month 9, the exchange rate was AFN 66.54 to one U.S. dollar. The other-revenue 
statement line “Major One of Revenue/Dorment” was unexplained, but appears to refer to a one-off revenue gain from sale of a government asset.

Source: MOF, Sunbola Financial Statements FY1395, 10/8/2016; MOF, Sunbola Financial Statements FY1394, 10/6/2015; Da Afghanistan Bank, Exchange Rates, 9/21/2016 and 9/22/2015. 
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administrative fees nearly doubled. Administrative fees are levied on pass-
ports and visas, vehicle registrations, professional and commercial licenses, 
and airspace-overflight charges, etc.765 

For reasons that remain unclear, revenues from natural resources—
comprising royalties and extractives-industry line items—increased 300% 
from the figures the Afghan treasury reported last quarter, and 52.4% 
compared to the same period last year, which is unexpected given the 
ongoing constraints in that sector. The Afghan government also received 
an AFN 12.4 billion revenue boost from what appears to be a one-time 
receipt from an unspecified sale of government property, which had an 
impact on the overall revenue-collection increase. Additionally, revenue 
from the sale of land and buildings was substantially higher than the 
prior period.766 

Afghanistan’s currency depreciation against the U.S. dollar may affect 
the government’s purchasing power and reduce the impact of the improved 
revenue collection. More than a quarter of all revenue collected in the first 
six months of the year was attributed to depreciation, according to the 
AAN report. It stated that depreciation caused the afghani value of customs 
duties on imports and other taxes levied on foreign-exchange flows to 
increase artificially. As a result, more than AFN 10 billion of total reported 
revenue collected in the first half of 2016 consisted of a central bank trans-
fer of paper profits from exchange-rate changes to the budget. It was not a 
result of any substantial improvement in the economy, greater revenue col-
lection, or new or higher tax rates, and should not be considered revenue 
because it will not be used to pay for expenditures.767

The report also said one-time revenue injections from public enterprises 
such as the land sale are likely unsustainable. So far in FY 1395, revenue 
collections include items such as AFN 2.14 billion from Kabul Bank recov-
eries, AFN 1 billion each from the Ministry of Urban Development and 
Ministry of Agriculture, Irrigation, and Livestock, proceeds from the sale of 
state-owned land and buildings, and passport fees. In fact, AAN argued that 
increased revenue from passport fees may be a sign of economic weakness 
and prospective human flight.768

The fiscal gap—the difference between domestic revenues and expen-
ditures—is large.769 Donor assistance reduces or closes it, as depicted in 
Figure 3.29 on the next page. Afghanistan’s fiscal gap of 48.1% rose sharply 
from the 39.9% reported last quarter, but narrowed compared to 58.6% for 
the same period in FY 1394. Still, domestic revenues paid for only 51.9% 
of Afghanistan’s total non-security budget expenditures so far in FY 1395, 
representing a net deficit of AFN 107.0 billion ($1.6 billion). With donor 
contributions, the budget surplus was AFN 36.1 billion ($549.3 million).770 
A fiscal gap can widen or shrink, depending on variables including budget-
execution rates, donor grants received, qualification for donor incentive 
funds, revenue collection, and changing expenditures.771 
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The World Bank recently projected Afghanistan’s revenue potential to 
increase from 10.2% of GDP in 2015 to 14.5% by 2030 under its baseline 
assumption.772 In April 2016, the Bank projected expenditures to rise to 36% of 
GDP by 2020.773 Even with a 23% improvement in actual revenue collections 
in FY 1394 compared to the previous year, and a 42.5% revenue increase in 
the first nine months of FY 1395 (year-on-year), the Bank said that it would be 
unrealistic to expect Afghanistan to cover the current level of expenditures, 
even if its revenue potential was realized in all sectors. Therefore, the govern-
ment must also reduce expenditures, especially in the security sector.774 This 
will be a difficult feat, given the continuing insurgency.
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Note: Until recently, Afghan �scal years ran approximately March 20 to March 20 of Gregorian calendar years. FY 1389 
corresponds to March 20, 2009, to March 20, 2010, and so on. Nine-month data for �scal year 1391 re�ect a change in the 
timing of the Afghan �scal year. Afghan �scal years now generally run December 22 through December 21. Grants represent 
funds received from donors. Donor grants are often for speci�c projects or activities, but can sometimes be spent at 
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51.68, FY 1392: 56.53, FY1393: 57.48, FY 1394: 63.91, FY 1395: 68.26. 

Source: MOF, Sunbola Financial Statements FY 1395, 10/8/2016; MOF, Qaws Financial Statements FY 1394, 2/27/2016; 
MOF, “Annual Fiscal Report 1393,” 3/12/2015; MOF “1394 National Budget,” 1/28/2015; MOF, “1393 National Budget,” 
2/1/2014; Da Afghanistan Bank, “Currency Hijri Monthly Average USD,” accessed 10/11/2016.
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Customs Revenue and Administration
Customs duties and fees made up 17.3% of the government’s total domes-
tic revenues in the first nine months of 2016. However, it dropped 5.2% 
compared to the same period last year.775 It is unclear whether this is attrib-
uted to lower imports or reduced collections.776 This quarter, ASYCUDA 
World—a Web-based customs-valuation module—was expanded from the 
major customs houses in Nangarhar, Kabul, and Kandahar to Herat, Aqina, 
and Hairatan. Afghanistan was required to implement this module in six 
major customs locations by December 2016 as part of the Self-Reliance 
through Mutual Accountability Framework (SMAF).777 

This follows a nationwide expansion last quarter of a program that 
allows customs duties to be paid electronically from any commercial 
bank, rather than only at central bank offices within customs houses.778 
The State Department said electronic payments expedite the release of 
goods at the border, reduce the need to carry cash, and reduce opportuni-
ties for graft.779

The World Bank acknowledged Afghan government progress in its 
customs administration, but said improvements in operational perfor-
mance—management, declaration processing, risk management, and 
inspections—would help the customs department realize more of its cus-
toms-revenue-collection potential.780

Brussels Conference on Afghanistan
On October 5, 2016, the European Union and the government of 
Afghanistan co-hosted the Brussels Conference on Afghanistan, which 
brought together representatives from 75 countries and 26 international 
organizations and agencies. Donors confirmed their intention to provide 
$15.2 billion between 2017 and 2020 in support of Afghanistan’s develop-
ment priorities.781 Secretary of State John Kerry pledged to work with the 
United States Congress to provide civilian assistance “at or very near” the 
current levels, on average, through 2020.782

The Afghan government introduced the Afghanistan National Peace and 
Development Framework (ANPDF), the Afghan government’s new five‐year 
strategy for achieving self‐reliance, and set out new commitments for the 
period 2017–2020 under a refreshed set of SMAF deliverables. Afghanistan 
also announced five new National Priority Programs (NPPs) that will guide 
budget allocations.783 

International Monetary Fund Support Agreement Reached
On July 20, 2016, the IMF executive board approved a three-year, $45 mil-
lion Extended Credit Facility (ECF) loan agreement with Afghanistan. 
Approximately $6.2 million was available for immediate disbursement; the 
rest is subject to semi-annual reviews over the life of the program. The ECF, 
which follows the satisfactory conclusion of an informal Staff-Monitored 

The Extended Credit Facility (ECF): a 
three-year program that provides financial 
assistance to Afghanistan, as well as other 
countries, and is the primary IMF tool for 
providing medium-term assistance to low-
income countries. ECF financial support is 
generally provided through loans at zero 
percent interest rates.

Source: IMF, “IMF Extended Credit Facility,” Factsheet, 
3/16/2016. 
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Program, will focus on institution building, fiscal and financial reforms, 
and combating corruption to lay the foundations for increased private-
sector development. It aims to consolidate recent macroeconomic and 
structural gains and catalyze additional donor support. The IMF’s deputy 
managing director and acting board chair wrote, “In view of the challenging 
circumstances, full ownership of the program and buy-in from stakehold-
ers will help mitigate implementation risks and raise the likelihood of 
program success.”784 

Afghanistan’s poor record with its two previous ECF arrangements, 
the most recent of which expired in November 2014, caused program 
reviews to be suspended. The IMF said both previous ECFs fell short 
of their goals.785 The newly approved ECF could give the National Unity 
Government additional options for managing its financial affairs during the 
current period of economic and fiscal stress.

New Development Partnership Update
This quarter, USAID authorized the disbursement of $100 million to the 
Afghanistan Reconstruction Trust Fund for Afghanistan’s fully achieving 
four, and partially achieving two, economic, revenue, and policy-related 
development results. This was the third tranche of funds from the $800 mil-
lion, New Development Partnership established in March 2015, which 
contain independent conditions that were negotiated bilaterally between 
the U.S. and Afghan governments.786 The Afghan government receives 
$20 million through U.S. funds for fully achieving each of 40 development 
results.787 The four results met this quarter were:788

• approval of a multi-year IMF ECF arrangement 
• an increase in non-tax revenue as a percent of total domestic revenue, 

from 16% in 2014 to 20% in 2015
• signing and implementing of a tax-administration law
• implementation of a computerized customs-management system in six 

major customs locations 

Two partially completed results, for which $10 million each was dis-
bursed, included a completed legal amendment to the 2015 budget to 
increase revenues through new mobile-phone and business-receipt taxes, 
and an approved provincial budget policy.789

Trade
Afghanistan’s trade balance was an IMF-estimated negative $7.2 billion 
(equivalent to 36.6% of GDP) in 2015 and is projected to be negative $7.3 bil-
lion (equivalent to 39.6% of GDP) in 2016. Afghanistan’s legal exports 
consist of goods (31.6%) and services (68.4%).790 However, about 15–20% 
of the total value of Afghanistan’s trade is said to be unrecorded, generally 
involving smuggled goods, according to the World Bank.791
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Export and Import Data 
Although Afghanistan routinely sustains a large trade deficit, donor aid 
helped the country maintain an IMF-estimated current-account surplus 
equivalent to 4.7% of GDP ($925 million) in 2015. This is projected to fall 
to 4.5% of GDP ($825 million) in 2016. Without donor assistance, the IMF 
estimated Afghanistan to have a current-account deficit equivalent to 33.5% 
of its GDP in 2015 ($6.6 billion) and is projected to grow the equivalent of 
36.6% of GDP in 2016 ($6.7 billion).792

During 2013–2015, Afghanistan exported $2.1 billion to $4.0 billion worth 
of goods and services annually, compared to imports ranging between 
$8.9 billion and $11.3 billion a year. The IMF projected Afghanistan’s 2016 
exports at $2.1 billion, not including illicit narcotics (valued at $2.7 billion in 
2014). Afghanistan’s 2016 imports were projected to be around $9.0 billion, 
with more than $6.7 billion paid for by official donor grants.793 

IMF staff said that Afghanistan needs to increase and diversify its 
exports, which will stimulate innovation and good management.794 The 
Afghan government pledged to reduce regulatory and operational barriers 
to facilitate this.795 Exports are heavily dependent on agricultural outputs, 
which the World Bank said can increase if Afghanistan develops supply 
chains for higher value-added products. However, this will require invest-
ments to develop and improve irrigation and extension services, and to 
build downstream agro-processing capacities.796 Weather and rainfall would, 
of course, continue to exert a significant influence on agricultural output 
and income potential.

World Trade Organization Terms of Accession Implementation 
Afghanistan became the World Trade Organization’s (WTO) 164th—and 
ninth least-developed—member country on July 29, 2016.797 Afghanistan’s 
upper house of parliament approved seven trade-related laws on July 27 
that were necessary for accession—Foreign Trade in Goods, Animal Health 
and Veterinary Public Health, Topography of Integrated Circuits, Protection 
of Trade and Industry Secrets, Plant Variety Protection, Food Safety, and 
amendments to the Copyrights Law.798 

On July 27, Afghanistan’s Cabinet also approved the new Trade Facility 
Agreement (TFA), which provides for the expedited movement, release, and 
clearance of goods; cooperation of trade facilitation and customs-compli-
ance issues; and technical and capacity-building assistance. As a designated 
least-developed country, Afghanistan will have flexibility in determining 
when to implement the individual provisions and identifying provisions it 
will only be able to implement after receiving technical and capacity-building 
assistance. Afghanistan submitted to the WTO an “instrument of acceptance” 
and is the 90th WTO member to support the TFA so far. But the Afghan par-
liament must ratify the agreement before formal acceptance. The TFA will 
enter into force when two-thirds of WTO countries formally accept it.799

The IMF said that improvements in storage 
facilities are making Afghanistan’s exports 
of goods more resilient to disruptions 
in transport. Additionally, exporters 
were somewhat more confident due to 
Afghanistan’s World Trade Organization 
membership and by the Afghan, Indian, 
and Iranian agreement to develop 
Iran’s Chabahar port, which has direct 
ocean access. 

Source: IMF, “Islamic Republic of Afghanistan, Request for a 
Three-Year Arrangement Under the Extended Credit Facility,” 
7/1/2016, p. 6.
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Afghanistan Trade and Revenue Project
USAID’s four-year, $77.8 million Afghanistan Trade and Revenue (ATAR) 
project is a trade-facilitation program designed to (1) improve trade-liberal-
ization policies, including support for Afghanistan’s accession to the WTO; 
(2) improve and streamline the government’s ability to generate revenue by 
modernizing Afghanistan’s customs institutions and practices; and (3) facili-
tate bilateral and multilateral regional-trade agreements.800 

This quarter, ATAR helped the government amend its laws to comply 
with WTO rules and commitments, some of which were fast-tracked in the 
days leading up to WTO membership. ATAR then supported the Ministries 
of Commerce and Industry (MOCI), Justice (MOJ), and Agriculture, 
Irrigation, and Livestock (MAIL) in developing procedures to implement 
these trade laws. ATAR also took the lead in developing a technical plan, 
ordered by President Ashraf Ghani, to merge the Afghanistan Investment 
Support Agency (AISA) into MOCI. Companies will now be issued a single 
business license valid for three years and at a lower cost than the multiple 
licenses required by AISA.801 

In addition, ATAR provided analytical support to aid Afghanistan’s decision-
making process for setting import and export duty rates that comply with its 
WTO commitments. ATAR’s implementing partner reported that the Afghan 
customs department and Ministry of Finance expressed concerns that the new 
tariff schedule would lead to a decline in revenue collections.802 Last quarter, 
ATAR ran baseline economic models that showed when Afghan tariffs would 
be lowered to comply with WTO-negotiated rates, trade would increase, con-
sumer prices would decline, and government revenue would decrease slightly. 
It also concluded that potential revenue losses could be offset by other 
unnamed taxes; that prices of inputs and services could decrease in the long 
term, making Afghan producers more competitive; and that Afghan exports 
could double by 2021 from AFN 30 billion (approximately $437 million in cur-
rent dollars) to AFN 60 billion ($874 million). However, this is all contingent on 
the Afghan government’s policy decisions.803 

BANKING AND FINANCE 
The IMF said Afghanistan’s financial sector remains vulnerable with “linger-
ing governance concerns, deteriorating asset quality, and weak profitability.” 
Public confidence has not been fully restored in the wake of the 2010 Kabul 
Bank crisis. Use of bank financing remains low with an average loan-to-
deposit ratio of 19.2%. For Afghanistan’s three state-owned banks, that ratio 
was only 4.6% at the end of 2015.804 In comparison, Pakistan’s commercial 
loan-to-deposit ratio was 58.7% and India’s was 78.7% (January 2016); the 
United States’ was 107.3% (February 2016).805

The IMF reported that state-owned banks remain strategically and opera-
tionally deficient, contributing to significant fiscal risk. While the fiscal 
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positions of these banks are improving, IMF staff noted that Afghanistan 
must urgently implement a public-policy framework for them, including 
enhanced governance and regulatory enforcement.806 The World Bank 
reported that the quality of commercial and state-owned bank assets has 
deteriorated and profitability has declined. Commercial-bank loans to the 
private sector grew 6.2% in 2015 and were valued at $685 million (equivalent 
to 3.6% of GDP). The World Bank attributes this weak commercial lend-
ing to Afghanistan’s overall economic slowdown, low investor confidence, 
stricter implementations of regulations governing foreign-exchange-denom-
inated loans, and banks’ risk aversion following the Kabul Bank crisis.807

This quarter, the Afghan government declared a dual strategy for finan-
cial-sector reform by addressing weaknesses and providing for more robust 
banking regulation and oversight. This is to include risk-based audits and 
reviews, establishing a unit to monitor risks from state-owned banks, ensur-
ing government oversight regulations are appropriate and not duplicative, 
providing incentives for banks to lend to private enterprises, and a financial 
inclusion strategy to improve customer access to banking services.808 

U.S. Treasury Assistance 
The U.S. Treasury’s Office of Technical Assistance (OTA) continued imple-
menting its March 2015 agreement with Afghanistan’s Ministry of Finance 
(MOF) to develop technical-assistance and capacity-building programs. 
OTA assistance is focusing on:
• Budget: developing baseline budgets and out-year estimates, and 

review fiscal performance–management-improvement plans
• Economic crimes: developing the capacity of Afghanistan’s financial-

intelligence unit and evaluating the central bank’s capability to 
supervise money-service providers for compliance with measures 
against money laundering and terror financing

• Banking: electronic reporting and risk management, and state-bank 
restructuring (this assistance can be provided from the U.S. Embassy-
Kabul and remotely) 

• Tax (Revenue): collaborating with the new customs and tax academy 
in curriculum design, course delivery, and supplying course materials809

OTA has carried out six assessment missions to Afghanistan, but has 
been unable to conduct any for the past two quarters due to security con-
cerns. Treasury said security conditions continue to be a major constraint 
on establishing a more sustained presence in Afghanistan.810

Kabul Bank Theft Accountability 
The current basis of donor support, the Self-Reliance through Mutual 
Accountability Framework (SMAF), includes a general “zero-tolerance” 
corruption policy and calls for transparent and accountable governance, 
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but it does not require the Afghan government to take all possible steps to 
recover more of the approximately $987 million stolen from Kabul Bank.811 
However, the Department of State (State) said the United States continually 
stresses in meetings with Afghan officials that it will hold the government 
accountable to its promises to address endemic corruption, including taking 
action against those responsible for Kabul Bank’s near collapse.812

Nevertheless, cases referred to the Attorney General’s Office (AGO) 
have not progressed this quarter, according to the Kabul Bank Receivership 
(KBR) organization. The KBR said that neither the attorney general nor 
the AGO investigated, seized assets, or prosecuted cases against debtors 
because they maintain the court judgments to be “conditional” and only 
“non-conditional” judgments can be pursued. Additionally, the Kabul Bank 
Clearance Committee, established by presidential decree in 2015 to hasten 
the inquiry into the Kabul Bank theft, is said to be largely powerless and 
lacking a debt-recovery strategy. Most assets purchased with stolen Kabul 
Bank funds are located outside of Afghanistan, making it difficult for the 
government to have them seized and liquidated.813 This quarter, the KBR 
presented the United Arab Emirates authorities an official request from the 
Ministry of Justice and AGO that identified certain properties worth $50 mil-
lion be seized and turned over to the Afghan government.814 

The U.S. Departments of State and Justice (DOJ) continued to 
engage with the Kabul Bank Receivership and the Attorney General’s 
Office.815 However, DOJ did not conduct any training this quarter due to 
security-related travel restrictions, ongoing staff reorganization within 
attorney-general offices, and DOJ’s own staffing limitations. With only one 
DOJ attorney in-country, it is considering training partnerships with other 
U.S. agencies, donor countries, and organizations.816 

Cash and Asset Recoveries
The Kabul Bank Receivership (KBR) informed the State Department that as 
of September 18, 2016, total recoveries—a category introduced in the last 
quarter of 2015—stand at $446.3 million. It comprises cash recoveries, for-
given debts, and assets recovered or seized (but not necessarily liquidated), 
collateral, as well as amounts still owed by major debtors who signed loan-
repayment agreements.817 

Until October 2014, soon after President Ghani’s presidential decree to 
hold accountable and recover stolen public money from those responsible 
for the Kabul Bank theft, a total of $225.4 million had been recovered or 
obtained as assets. Since then, only an additional $61.7 million has been 
recovered—$29.1 million in cash and $32.6 million in loan-repayment agree-
ments, as shown in Figure 3.30.818 

Amounts owed by 278 debtors have been paid off; another 33 debtors 
have signed repayment agreements totaling $32.7 million. Arrangements 
have yet to be reached with 117 others.819 The KBR reported $540.7 million 

After Kabul Bank’s near-collapse in 2010, 
the MOF issued an eight-year, $825 million 
bond to the central bank to compensate it 
for the losses it incurred. Repayments by 
the government, which sometimes include 
the proceeds of recovered Kabul Bank 
assets, are to be made quarterly through 
budget appropriations. Parliament has not 
consistently authorized these repayments, 
while payments that were authorized are in 
arrears. The Afghan government said that its 
repayment schedule has not been adhered 
to since 2014 and that it will be unable to 
fulfill its obligation to repay the outstanding 
end of 2015 balance of $415 million.

Source: IMF, “Islamic Republic of Afghanistan, Memorandum of 
Economic and Financial Policies,” 11/1/2011, p. 9; Treasury, 
response to SIGAR data calls, 6/25/2015 and 12/30/2015; 
IMF, “Islamic Republic of Afghanistan, Request for a Three-Year 
Arrangement Under the Extended Credit Facility,” 7/1/2016, 
pp. 45–46, 58.

Source: Kabul Bank Receivership, Debts Recovery Table, 9/18/2016. 
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remains outstanding from the original theft. Including interest, the total is 
approximately $598 million.820

The Afghan government has been unable to compel full repayment from 
convicted ex-Kabul Bank chairman Sherkhan Farnood and CEO Khalilullah 
Ferozi, both of whom are believed to remain in jail full-time, as of 
September 2016.821 According to the KBR, Farnood still owes $336.8 million 
(no change since April); Ferozi owes $175.9 million.822 The DOJ reported 
that it has limited access to Afghan record-keeping so it cannot reconcile, 
verify, or contradict what it receives from its Afghan counterparts.823 

Earlier this year the KBR found an increasing number of debtors default-
ing on their required payments, and it continues to encounter difficulties 
making major debtors pay interest on their amounts owed. They said col-
lections this quarter have declined significantly.824 The IMF reported that the 
collections process is “losing steam” with diminishing chances of success 
for claims against assets located in foreign jurisdictions.825

U.S. ECONOMIC AND DEVELOPMENT SUPPORT 
Most assistance from the Economic Support Fund goes toward USAID’s 
development programs. In September 2015, USAID published an updated 
Performance Management Plan to guide and measure its development 
objectives, and to articulate its development strategy through 2018. The 
plan will be reviewed at least annually and updated as necessary.826 Figure 
3.31 on the following page shows USAID assistance by sector. 

Development Of Natural Resources
Developing Afghanistan’s natural-resources sector and reforming the fiscal 
administration for its extractives industries are essential to strengthening 
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domestic revenue collection. The security environment, insufficient infra-
structure, declining global commodities prices, and inadequate capacity at 
the Ministry of Mines and Petroleum (MOMP) have all hampered the devel-
opment of this sector.827 

USAID cited other issues contributing to investor uncertainty: regula-
tions to support implementation of the new mining law passed in November 
2014 are still being developed; amendments to the law and several mineral 
tenders remain unsigned by President Ghani; the vote this quarter by the 
Economic Council of the (president’s) Cabinet to cancel four major copper 
and gold contracts; and, a combination of corporate income taxes, export 
and import duties, production royalties, and other charges that constitute 
an uncompetitive levy of about 80% on mineral production.828 Although 
geological surveys show that Afghanistan has significant mineral resources, 
mining has so far contributed only slightly to the country’s GDP.829 The 
Afghan government estimates $300 million is lost annually by illegal mining, 
which not only denies Kabul much-needed revenue, but also fuels the insur-
gency and drives criminality.830 

Actual government receipts from minerals activity in FY 1394 (2015) 
were only about 38% of the budget projection.831 In the first nine months of 
FY 1395, actual receipts were AFN 793.7 million (approximately $12.1 mil-
lion). This is a 300% increase from the AFN 198.1 million reported last 
quarter, and a 52.4% increase compared to the same period last year.832 
The Afghan government set a $400 million revenue target for the MOMP 
in 2016.833

Note: Numbers rounded. Agriculture programs include Alternative Development. Infrastructure programs include power, 
roads, extractives, and programs that build health and education facilities. 
*Unpreferenced funds are U.S. contributions to the ARTF that can be used for any ARTF-supported initiatives. 

Source: SIGAR analysis of USAID response to SIGAR data call, 10/13/2016; SIGAR analysis of World Bank, ARTF, 
Administrator’s Report on Financial Status, as of September 21, 2016, accessed 10/18/2016. 
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Mining Investment and Development  
for Afghan Sustainability
USAID’s Mining Investment and Development for Afghan Sustainability 
(MIDAS) program aims to strengthen the MOMP and relevant private-
sector-entity capacities to exploit Afghanistan’s natural resources in 
accordance with international standards.834 MIDAS and USAID’s other 
extractives-assistance programs are listed in Table 3.20.

USAID said the MOMP currently cannot administer the approximately 
339 existing extractives contracts. This caused MIDAS to be rescoped to 
provide technical assistance and transaction-advisory services to the MOMP 
in its effort to either cancel or renegotiate some or all of these contracts.835

This quarter, MIDAS advisors submitted to the MOMP legal director draft 
regulations that will govern bidding, licensing, and future mineral-tender 
processes. After internal MOMP deliberations, they will be submitted to the 
Ministry of Justice (MOJ) and council of ministers for review and approval. 
MIDAS also continued to help modify the mining law this quarter, but said 
no amendments advanced because of changes to MOMP leadership—the 
fifth time so far in the life of the program. An amendments package submit-
ted under then-Minister of Mines and Petroleum Daud Saba was returned 
to the MOMP to allow Acting Minister Ghazaal Habibyar the opportunity to 
review it and modify as desired. Three review sessions were held in August 
2016, which resulted in changes to several mining definitions. This process 
will continue until the revised package is approved. MIDAS expects further 
delays once a new permanent minister is appointed.836

Hydrocarbons
Afghanistan has only small-scale topping plants—early-stage refineries that 
can process only limited petroleum components of crude oil—and remains 
heavily dependent on fuel imports.837 Oil and gas represent roughly one-
fourth of all annual Afghan imports, or approximately $1.5 billion.838 

Afghanistan’s efforts to develop its oil and gas reserves focus on the 
Amu Darya Basin and Afghan-Tajik Basin, both in northern Afghanistan.839 
USAID’s implementing partner for helping the MOMP develop the gas fields 

TABLE 3.20

USAID EXTRACTIVES-ASSISTANCE PROGRAMS

Project Title Start Date End Date
Total Estimated 

Cost ($)
Cumulative Disbursements, 

as of 9/30/2016 ($)

Mining Investment and Development for Afghan Sustainability (MIDAS) 3/31/2013 3/31/2017 $38,718,320 $30,783,644
Sheberghan Gas Generation Activity (SGGA) 12/21/2011 7/31/2016  30,440,958  28,049,296 
Sheberghan Gas Development Project (SGDP) 5/15/2012 8/31/2016 90,000,000 23,295,875

Note: SGGA and SGDP ended this quarter. 

Source: USAID, response to SIGAR data call, 10/13/2016. 
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in Sheberghan reported that “sufficient levels of proven reserves will likely 
not be available to allow moving forward with large-scale power production 
for at least five to seven years.”840

This quarter, Acting Minister Habibyar requested MIDAS legal and 
transactional support to negotiate the terms of a financial settlement for 
a multi-billion exploration and production-sharing contract for the Amu 
Darya Basin. China National Petroleum Corporation International, Watan 
Oil and Gas Afghanistan Ltd., a Chinese majority-owned consortium that 
had contracted to perform the work in December 2011, failed to meet 
minimum annual production goals between 2013 and 2016. As a result, the 
Afghan government lost approximately $65 million in revenue. MIDAS advi-
sors met the acting minister to discuss strategy.841

Existing Sheberghan Programs Ended
The Sheberghan gas fields hold the potential for cheap natural-gas-
generated power that could be competitive with imported power from 
Uzbekistan, according to the World Bank.842 USAID supported the 
Sheberghan project to help Afghanistan identify and manage gas resources 
to be used for power generation through two mechanisms: (1) the 
$90 million, on-budget Sheberghan Gas Development Project (SGDP) to 
rehabilitate and drill wells in the Amu Darya Basin ($30 million) and fund 
a gas-gathering system and gas-processing plant ($60 million); and (2) the 
$30.4 million, off-budget Sheberghan Gas Generation Activity (SGGA) for 
capacity building and technical assistance to the MOMP.843 Both mecha-
nisms ended this quarter. USAID intends a follow-on program—Extractives 
Technical Assistance Activity—to help the MOMP develop and exploit 
Afghanistan’s petroleum and gas resources. A solicitation was still being 
developed as of September 29, 2016.844

SGDP drilling activities in the Juma and Bashikurd gas wells were com-
pleted in January 2016; core-sample testing showed better-than-predicted 
commercial prospects for the oil fields, if not for the wells themselves. 
However, repeated contractor delays by Türkiye Petrolleri AO (TPAO), the 
state-owned Turkish National Petroleum Corporation, caused the perfor-
mance period to be pushed back by more than three times the agreed-upon 
duration. SGGA assisted the MOMP in dealing with TPAO noncompliance 
issues throughout the life of the program.845

During TPAO drilling delays, McDaniel & Associates was contracted 
to evaluate data and reserve estimates for seven Sheberghan-area gas 
fields. It found gas resources to be significantly less than one-third of what 
was reported in 2005. SGGA faced a “pattern of non-cooperation from 
almost all staff levels at MOMP” in providing data for McDaniel’s gas-
field studies, even though the analyses were for the ministry. It ultimately 
prevailed and saved many documents that it said were in danger of being 
permanently lost.846 USAID’s implementing partner said the McDaniel 
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studies may be one of the most significant contributions made by SGDP/
SGGA because the Afghan government could have signed long-term gas-
supply contracts based on outdated and incorrect data, and could have 
exposed the government to “significant financial risk” if unable to meet its 
gas-delivery obligations.847 

The cost of constructing a gas processing plant as called for in SGDP 
was found to substantially exceed the $60 million USAID allocated for it. 
Instead the project scope changed to develop a model for a public-private 
partnership to share the costs of and revenues from designing, building, 
and operating a gas-gathering and -processing facility, and a gas power-
generation plant. An options memorandum was presented to the MOMP 
and MOF for comment, but despite SGGA having discussed the project with 
the ministries months in advance, neither commented nor expressed an 
option preference.848 

On October 3, 2016, the Ministry of Energy and Water signed a memoran-
dum of understanding valued at $250 million with Bayat Power to establish 
a privately-financed, Sheberghan-supplied gas power plant in Jowzjan 
Province, which will initially be capable of producing 52 MW of electricity. 
The plant is to eventually expand to produce more 200 MW of electricity 
and operate for at least 20 years. Bayat is to present its implementation pro-
posal within the next three months.849

Agriculture 
Agriculture continues to be the main source of employment and subsistence 
for the Afghan population, accounting for about 25% of GDP, employing 
more than 50% of the labor force, and affecting 75% of Afghans who depend 
on agricultural activities for their livelihoods.850 

The Afghan government said that aside from weather volatility, agricul-
tural growth has been hampered by underinvestment in developing water 
resources, poor-quality inputs such as seeds and fertilizer, degrading natural 
resources, and weak domestic- and export-product marketing. It wants to 
move from an agrarian-subsistent and importing nation to an agro-industrial 
exporting one. This quarter, the government said it will focus on promoting 
agro-industry, increasing quality control, expanding cold-storage facilities, 
and introducing better packaging to reduce waste and spoilage—areas that 
show the largest potential to improve economic growth.851

USAID’s agricultural projects are designed to enhance food security, 
create jobs and export markets, increase incomes and productivity, and 
strengthen the government’s ability to promote broad-based growth. USAID 
aims to bolster the Ministry of Agriculture, Irrigation, and Livestock’s 
(MAIL) “farmer-focused” approach through the production and mar-
keting of high-value horticultural crops and livestock products, the 
rehabilitation of irrigation and drainage systems, and the greater use of 
new technologies.852
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Since 2002, USAID has disbursed more than $2 billion to improve agricul-
tural production, increase access to markets, and develop income 
alternatives to growing poppy for opium production.853 USAID reported 
$101.5 million worth of various Afghan agricultural commodities were sold 
so far in FY 2016 (October 2015 to June 2016), and $426.3 million cumula-
tively from 2008 to June 2016.854 Pages 138–145 of this quarterly report 
discuss USAID’s agriculture alternative-development programs. A list of 
active USAID agriculture programs is found in Table 3.21.

USAID Agricultural Agreement Signed
On July 25, 2016, USAID and MAIL signed a memorandum of understanding 
to leverage science, technology, innovation, and partnership (STIP) to boost 
economic growth though agriculture. USAID is actively implementing STIP 
principles in all sectors of its development portfolio.855 

USAID intends to provide technical support to MAIL, the private sec-
tor, civil society, and other partners. It also plans to facilitate partnerships 
with the private sector and other donors, and help publicize STIP achieve-
ments. MAIL is to integrate STIP into its strategies and policies and provide 
institutional support to implement STIP activities. It, too, will try to facili-
tate partnerships with the private sector and other donors. It will also 
take the lead in inter-ministerial coordination in creating or implementing 
STIP activities.856 

Agricultural Credit Enhancement II
The Agricultural Credit Enhancement (ACE) II project is the technical-assis-
tance/advisory-support component of the conditions-based Agricultural 
Development Fund (ADF) administered by the Ministry of Agriculture, 
Irrigation, and Livestock. ADF extends agriculture-related credit access to 

TABLE 3.21

USAID ACTIVE AGRICULTURE PROGRAMS

Project Title Start Date End Date
Total Estimated 

Cost ($)
Cumulative Disbursements, 

as of 9/30/2016 ($) 

Capacity Building and Change Management Program II (CBCMP II) 7/10/2014 7/9/2017 $19,999,989 $15,718,958

Afghanistan Agriculture Extension Project II (AAEP-II) 10/1/2014 9/30/2017 20,229,771  13,794,094 

Strengthening Afghan Agricultural Faculties (SAAF) 3/25/2011 12/31/2016 7,824,209 6,769,718

Mothers and Under-Five Nutrition and Child Health (MUNCH) 12/16/2014 12/31/2016 5,000,000 5,000,000

Agriculture Credit Enhancement II (ACE II) 6/24/2015 6/23/2018 18,234,849 4,670,245

Texas A&M University's Agrilife Conflict Development 11/8/2012 11/7/2017 133,976 133,976

SERVIR 9/14/2015 9/30/2020 3,100,000 0

Note: Some of the USAID programs listed receive both Alternative Development and Agriculture Development funds. For more information on Alternative Development programs, see pp. 138–145 
of this report.

Source: USAID, response to SIGAR data call, 10/13/2016.
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small- and medium-sized farms and agribusinesses in all regional economic 
zones, particularly to those that add value to agricultural products, such 
as distributors, producers, processors, and exporters.857 USAID reported 
that with ACE II help, ADF has cumulatively provided more than $79.8 mil-
lion in credit to over 33,494 beneficiaries.858 However, ACE II implementers 
reported that the continuing deterioration of both security and the econ-
omy is reducing demand for agricultural credit and negatively impacting 
loan repayments.859 

In May 2016, ACE II reviewed ADF’s credit-application process and deci-
sion-making methodology to identify ways to streamline and improve the 
process. It proposed an electronic credit-analysis model that would stan-
dardize applications, reduce duplicative actions, and incorporate technical 
and marketing information into credit decisions. Its methodology would 
be centered on a company’s ability to repay debt, thereby reducing loan 
losses, instead of providing loans based on credit needs as in the past.860 
In July 2016, ACE II developed and posted their statement of work for the 
design and development of this electronic database solution, and targeted 
August 2016 for initial implementation. The request for proposals was sub-
sequently modified with a decision pending as of October 11, 2016.861

ACE II also continued to engage financial institutions to provide 
credit financing to the agricultural sector, in part through an Innovation 
Grant Fund, which awards the development and testing of new and 
innovative ways to facilitate agriculture-related financial services. This 
quarter, ACE II awarded its first grant under the Innovation Grant Fund 
to OXUS Afghanistan, a microfinance organization, to support lending 

Opening day at the Kabul International AgFair and Farmers’ Celebration on March 20, 
2016. (USAID photo)
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to borrowers in remote districts. The AFN 10.5 million grant (approxi-
mately $160,000 in current dollars) will be used to develop 10 OXUS 
cashless branches inside ROSHAN provincial offices using the telecom-
munications provider’s mobile-money platform for loan disbursements 
and repayments.862 

ESSENTIAL SERVICES AND DEVELOPMENT
Since 2002, the United States has provided reconstruction funds to 
increase the electricity supply, build roads and bridges, and improve 
health and education in Afghanistan. This section addresses key develop-
ments in U.S. efforts to improve the government’s ability to deliver these 
essential services. 

Power Supply
Afghanistan has one of the lowest rates of electrification in the world, with 
only an estimated 25–33% of Afghans connected to the power grid.863 Most 
parts of urban areas like Kabul, Herat, Kandahar, and Mazar-e Sharif have 
24-hour power, although power outages are not uncommon, but only 10% of 
the rural population have access to grid-connected power.864

Afghanistan’s limited domestic electric capacity consists of hydropower 
and thermal sources, plus diesel generators.865 It therefore imports 77% 
of its total electricity. Uzbekistan provides 35.2% of the imported electric-
ity, Tajikistan 30.5%, Iran 20.9%, and Turkmenistan 13.4%. The World Bank 
noted that limited access to electricity is one of Afghanistan’s biggest con-
straints to private-sector development.866 Afghanistan will need regional 
cooperation to meet its energy demands.867

U.S. Power Sector Assistance
USAID believes that economic expansion and increased employment depend 
on maintaining and improving Afghanistan’s electrical infrastructure. Since 
2002, USAID disbursed more than $1.5 billion in Economic Support Funds to 
build power plants, substations, and transmission lines, and provide techni-
cal assistance in the sector.868 It is also helping Afghanistan’s national electric 
utility, Da Afghanistan Breshna Sherkat (DABS), to increase electricity sup-
ply and revenue generation by improving sustainability, management, and 
commercial viability.869 For its part, the Department of Defense (DOD) has 
disbursed approximately $180 million for power projects through the 
Commander’s Emergency Response Program, as of July 2015, and roughly 
$373.8 million through the Afghanistan Infrastructure Fund (AIF), jointly 
managed by DOD and State.870 

Afghanistan’s two primary power systems are the Northeast Power 
System (NEPS) and the Southeast Power System (SEPS). USAID projects 
to connect and increase the electricity supply in both systems include: 

TABLE 3.22

USAID ACTIVE POWER-INFRASTRUCTURE PROJECTS

Project Title Start Date End Date
Total Estimated  

Cost ($)
Cumulative Disbursement, 

as of 9/30/2016 ($)

Contributions to the Afghanistan Infrastructure Trust Fund (AITF) 3/7/2013 3/6/2018 $113,670,184 $113,000,000

Power Transmission Expansion and Connectivity (PTEC) 1/1/2013 12/31/2018  725,000,000  110,541,160 

Engineering Support Program 7/23/2016 7/22/2019  125,000,000  3,416,461 

Afghan Engineering Support Program 11/9/2009 11/8/2016 97,000,000 89,474,083

Kajaki Dam Unit 2 4/22/2013 9/28/2016 75,000,000 47,399,480

Utility Executive Exchange 9/30/2007 9/30/2017 698,555 698,555

Note: A new Engineering Support Program began this quarter. At least some of its funds will be used to purchase fuel. The Sheberghan Gas Generation Activity (SGGA), Sheberghan Gas 
Development Project (SGDP), both of which ended this quarter, and Mining Investment and Development for Afghan Sustainability (MIDAS) programs are listed in the extractives-sector programs 
subsection on p. 189 of this report. 

Source: USAID, response to SIGAR data call, 10/13/2016; Tetra Tech, “Request for Quotations, RFQ#ESP-2016-002 Supply and Delivery of Diesel and Super Petrol,” 7/27/2016.

USAID, in partnership with the Ministry of 
Energy and Water, sponsored a conference 
in Dubai, September 18–19 to promote 
foreign investments and joint-venture 
opportunities in Afghanistan’s energy sector.

Source: USAID, “Afghanistan Welcomes Foreign Investors to 
Partner in Advancing its Energy Sector,” 9/19/2016.

NEPS: imports electricity from the Central 
Asian Republics to provide power to Kabul 
and the communities north of Kabul.  
 
SEPS: draws most of its power from the 
Kajaki Dam and from diesel generators 
in Kandahar City to provide power in the 
Helmand and Kandahar areas.

Source: DOD, Report on Progress Toward Security and Stability 
in Afghanistan, 11/2013, p. 107. 
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to borrowers in remote districts. The AFN 10.5 million grant (approxi-
mately $160,000 in current dollars) will be used to develop 10 OXUS 
cashless branches inside ROSHAN provincial offices using the telecom-
munications provider’s mobile-money platform for loan disbursements 
and repayments.862 

ESSENTIAL SERVICES AND DEVELOPMENT
Since 2002, the United States has provided reconstruction funds to 
increase the electricity supply, build roads and bridges, and improve 
health and education in Afghanistan. This section addresses key develop-
ments in U.S. efforts to improve the government’s ability to deliver these 
essential services. 

Power Supply
Afghanistan has one of the lowest rates of electrification in the world, with 
only an estimated 25–33% of Afghans connected to the power grid.863 Most 
parts of urban areas like Kabul, Herat, Kandahar, and Mazar-e Sharif have 
24-hour power, although power outages are not uncommon, but only 10% of 
the rural population have access to grid-connected power.864

Afghanistan’s limited domestic electric capacity consists of hydropower 
and thermal sources, plus diesel generators.865 It therefore imports 77% 
of its total electricity. Uzbekistan provides 35.2% of the imported electric-
ity, Tajikistan 30.5%, Iran 20.9%, and Turkmenistan 13.4%. The World Bank 
noted that limited access to electricity is one of Afghanistan’s biggest con-
straints to private-sector development.866 Afghanistan will need regional 
cooperation to meet its energy demands.867

U.S. Power Sector Assistance
USAID believes that economic expansion and increased employment depend 
on maintaining and improving Afghanistan’s electrical infrastructure. Since 
2002, USAID disbursed more than $1.5 billion in Economic Support Funds to 
build power plants, substations, and transmission lines, and provide techni-
cal assistance in the sector.868 It is also helping Afghanistan’s national electric 
utility, Da Afghanistan Breshna Sherkat (DABS), to increase electricity sup-
ply and revenue generation by improving sustainability, management, and 
commercial viability.869 For its part, the Department of Defense (DOD) has 
disbursed approximately $180 million for power projects through the 
Commander’s Emergency Response Program, as of July 2015, and roughly 
$373.8 million through the Afghanistan Infrastructure Fund (AIF), jointly 
managed by DOD and State.870 

Afghanistan’s two primary power systems are the Northeast Power 
System (NEPS) and the Southeast Power System (SEPS). USAID projects 
to connect and increase the electricity supply in both systems include: 

TABLE 3.22

USAID ACTIVE POWER-INFRASTRUCTURE PROJECTS

Project Title Start Date End Date
Total Estimated  

Cost ($)
Cumulative Disbursement, 

as of 9/30/2016 ($)

Contributions to the Afghanistan Infrastructure Trust Fund (AITF) 3/7/2013 3/6/2018 $113,670,184 $113,000,000

Power Transmission Expansion and Connectivity (PTEC) 1/1/2013 12/31/2018  725,000,000  110,541,160 

Engineering Support Program 7/23/2016 7/22/2019  125,000,000  3,416,461 

Afghan Engineering Support Program 11/9/2009 11/8/2016 97,000,000 89,474,083

Kajaki Dam Unit 2 4/22/2013 9/28/2016 75,000,000 47,399,480

Utility Executive Exchange 9/30/2007 9/30/2017 698,555 698,555

Note: A new Engineering Support Program began this quarter. At least some of its funds will be used to purchase fuel. The Sheberghan Gas Generation Activity (SGGA), Sheberghan Gas 
Development Project (SGDP), both of which ended this quarter, and Mining Investment and Development for Afghan Sustainability (MIDAS) programs are listed in the extractives-sector programs 
subsection on p. 189 of this report. 

Source: USAID, response to SIGAR data call, 10/13/2016; Tetra Tech, “Request for Quotations, RFQ#ESP-2016-002 Supply and Delivery of Diesel and Super Petrol,” 7/27/2016.

(1) the Power Transmission Expansion and Connectivity (PTEC) project 
to construct a transmission line connecting Kabul with Kandahar and 
build the capacity of DABS to sustain energy-infrastructure investments, 
and (2) the now-concluded Sheberghan Gas Development Project to 
attract private investment to develop gas resources in Sheberghan and 
build power plants.871 USAID’s active power-infrastructure projects are 
listed in Table 3.22.

Kajaki Dam–Unit 2 Turbine Installation
After a years-long effort, a third turbine, known as Unit 2, was installed in 
the powerhouse at Kajaki Dam and commissioned on October 1, 2016. The 
installation represented a major advance in DABS’s efforts to increase long-
term, sustainable hydropower from Kajaki Dam to Kandahar and Helmand 
Provinces, although it may be some time before the turbine’s full capacity 
comes online.872 

The turbine parts, transported to the power station by a British-U.S. military 
mission that had to fight its way to the dam site in 2008, remained unas-
sembled in containers and under tarps until USAID transferred responsibility 
for installing, testing, and commissioning the third turbine to DABS, along 
with a $75 million commitment, in April 2013.873 The money was deobligated 
from a larger, $266 million contract USAID signed with Black & Veatch in 
October 2010. The contract’s requirements included installing the third turbine 
at the Kajaki Dam, but the company did not complete the task.874 

Unit 2 has a power-generating capacity of 18.8 MW. Combined with the 
other two turbines, the powerhouse has a maximum generating capacity 
of 51.5 MW.875 However, the Kajaki Dam reservoir is entering its seasonal 
low point which, coupled with “chronic” mismanagement, will not allow all 
three turbine units to stay online for more than a few weeks.876 Unit 3 is also 

SIGAR AUDIT
A SIGAR audit is examining U.S. 
government efforts to increase the 
supply, quantity, and distribution of 
electric power from the Kajaki Dam.
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scheduled to go offline for repairs in 2017.877 No timeline was provided for 
when this might be completed.

USAID was funding technical support, site security, life-support services, 
and helicopter support to DABS.878 DABS is to assume full responsibility for 
the Kajaki power plant, including operations and maintenance (O&M), in 
April 2017.879 USAID’s contractor, Tetra Tech, will continue to observe and 
advise plant O&M for six additional months until DABS operators can either 
work independently or hire contractors to assist.880 

On October 1, 2016, the Ministry of Energy and Water and the Turkish 
77 Construction Company signed a preliminary, nonbinding agreement to 
develop the second phase of Kajaki Dam. The agreement aims to further 
expand the reservoir to 2.1 billion cubic meters and adding 100 MW of elec-
tric-generating capacity through additional turbines for a total (technical) 
capacity of 151.5 MW.881

Power Transmission Expansion and Connectivity Program
The U.S.-funded PTEC program was designed to strengthen and expand 
Afghanistan’s power-generation, transmission, and distribution systems, 
including funding the 320-mile transmission line between Kabul and 
Kandahar to connect NEPS with SEPS.882 PTEC’s DABS commercialization 
and capacity-building components aim to help the utility become financially 
sustainable by increasing revenues using utility-management software in 
Kabul, Mazar-e Sharif, Herat, and Jalalabad, while reducing technical and 
commercial losses through training and support.883 Technical losses include 
line heating and current leakage; commercial losses include nonpayment 
and energy theft.

Construction on the transmission line and substations between Arghandi 
and Ghazni, the first segment of the NEPS-SEPS connector, continued 
this quarter. Land acquisition and resettlement issues along the trans-
mission-line path impacted timelines, but construction is scheduled to 
be completed in December 2016 at a cost of $104 million. Approximately 
$92 million has been disbursed as of October 11, 2016.884 The Arghandi 
connector substation that will feed this line will not be ready until after 
December 2017. Alternatives to power the Arghandi-Ghazni project are 
under consideration.885 

USAID is providing $350 million in direct assistance to DABS in 
support of the second segment of the NEPS-SEPS connector, Ghazni 
to Kandahar—$179.5 million was transferred to USAID through the 
Afghanistan Infrastructure Fund. DABS issued two requests for proposals 
to construct one transmission line and five substations with winning bid-
ders selected this quarter. USAID issued an implementation letter to DABS 
consenting to a contract award for the substations. 

According to Afghanistan’s procurement process, the winning bidder was 
announced and the bid protest period began. Two protests were submitted 
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and are under review by DABS. USAID also consented to DABS negotiat-
ing with the winning bidder for the transmission lines. Awards were still 
pending a decision by the National Procurement Authority as of October 11, 
2016. USAID said security will be a major challenge to implementing 
this project.886 

Power Availability in Kandahar
U.S. fuel subsidies totaling $141.7 million for power generation at two 
industrial parks in Kandahar City ceased at the end of September 2015.887 
USAID reported that since then, power output has fallen from the diesel 
generators in Shorandam and Bagh-e Pol industrial parks. Five generators 
at Bagh-e Pol—in need of major overhauls and critical spare parts—have 
stopped altogether, while three generators were transferred to Shorandam 
to replace ones in need of scheduled maintenance. The Shorandam genera-
tors are producing between 40,000 and 48,000 kilowatt-hours (kWh) daily, 
running 16 hours a day, six days a week. They had been producing an aver-
age of 120,000 kWh daily on a 24-hour basis with subsidies.888 

Shorandam power generation is insufficient to meet demand from the 
industrial park’s commercial customers. For other commercial and resi-
dential customers in Kandahar, demand also greatly outstrips supply. Some 
additional power can be supplied from Kajaki Dam in Helmand Province 
and diesel generators in Breshna Kot in Kabul, but USAID said the cost per 
kilowatt-hour is unaffordable for most. USAID added that DABS has no 
business incentive to generate the necessary power if it cannot recover the 
costs of doing so. This results in significant load shedding—the deliberate 
interruption of power supply to certain areas.889

To help bridge the gap between Kandahar’s electric-generation capacities 
and demand until the NEPS-SEPS transmission line is completed, PTEC 
funded a reverse auction held on July 11, 2016, whereby independent power 
producers competed to construct and sell power to DABS from a solar-
power plant that may be able to operate at an installed capacity of 10 MW. A 
bidder was chosen and has successfully concluded negotiations with DABS 
and USAID on the provisions of the incentive contract and power-purchase 
agreement. The contract signing was pending as of October 10, 2016.890 

Afghanistan Infrastructure Fund Power Programs
Afghanistan Infrastructure Fund (AIF) projects were initiated to sup-
port critical counterinsurgency and economic-development objectives in 
Afghanistan. Although DOD’s mission has since evolved to advising and 
assisting Afghan security forces and ministries, as well as counterterrorism 
operations, it is still focused on implementing AIF power projects to com-
plete its portion of the NEPS and SEPS.891 

Ongoing fighting in Kandahar and Helmand Provinces, as well as 
bureaucratic delays in getting right-of-way approvals for NEPS and SEPS 

SIGAR AUDIT
An ongoing SIGAR audit focuses on 
DOD and State Department progress 
in completing FY 2011 Afghanistan 
Infrastructure Fund projects, the impact 
on other infrastructure priorities and 
counterinsurgency objectives, and 
sustainment challenges. 
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TABLE 3.23

AFGHANISTAN INFRASTRUCTURE FUND POWER PROJECTS, AS OF  SEPTEMBER 18, 2016 ($ MILLIONS)

AIF Project Description
Notified 
Amount Obligated Disbursed Status

AI
F 

FY
 2

01
1

Kandahar Power Bridging 
Solution

Provides fuel and O&M for diesel generators 
in Kandahar City

40.5 39.1 39.1 Complete

SEPS - Kajaki Dam  
to Lashkar Gah

Repair, install transmission lines; rebuild, 
construct power substations

130.0 66.4 51.0 Terminated due to out-of-scope security cost increases

NEPS - SEPS Connector, 
Arghandi to Ghazni

Design, construct transmission lines and 
substations (first segment of NEPS-SEPS 
connection)  
USAID: PTEC

104.0 104.0 92.0
Substations civil works ongoing; transmission tower requirements test-
ing concluded (completion: 12/2016)

NEPS - Arghandi to  
Pul-e Alam

Design, construct transmission line, towers, 
and power substation

93.7 50.3 23.6
Transmission line and substation under construction; community land 
issues affecting some tower locations (completion: 12/2016.)a

AI
F 

FY
 2

01
2

Kandahar Power Bridging 
Solution

Provides fuel and O&M for diesel generators 
in Kandahar City

67.0 64.7 64.7 Complete

SEPS - Maiwand to Durai 
Junction - Phase 2

Design, construct transmission line; rebuild 
and construct substations

40.0 28.7 11.6
Under construction; tower excavation, tower erection, civil work ongo-
ing; security challenges (completion: 9/2017)b

NEPS - Pul-e Alam to 
Gardez - Phase 2

Design, construct transmission line and 
power substation

77.5 69.2 58.0
Transmission line completed; substation design approved; substation 
under construction (completion: 2017)c

NEPS - Charikar to  
Gul Bahar and Nejrab - 
Phase 3

Design, construct transmission lines and 
power substation

42.5 38.8 31.9
Transmission line and substation under construction; community 
issues affecting some tower locations (completion: 12/2016d

AI
F 

FY
 2

01
3

Kandahar Power  
Bridging Solution

Provides fuel and O&M for diesel generators 
in Kandahar City

37.0 34.0 34.0 Complete

NEPS - Charikar to Gul 
Bahar and Nejrab -Phase 3

Design, construct transmission lines and 
power substation

33.0 24.1 22.3
Transmission line and substation under construction; community 
issues affecting some tower locations (completion: 12/2016)d

SEPS Completion - 
Phase 1

Civil, structural, architectural improvements to 
substations in Tangi, Sangin North and South 

15.0

63.1 26.0

Civil work ongoing (continued delays); major security challenges 
(completion: 6/2017)e

Design, construct, transmission lines from 
Sangin North to Lashkar Gah 

60.0
Survey work began in Sangin North; Durai to Lashkar Gah transmis-
sion towers, under construction; community issues affecting some 
tower locations; security challenges (completion: 12/2016)f

NEPS - SEPS Connector, 
Ghazni to Kandahar

Design, construct transmission line and 
substations. Final phase of NEPS-SEPS 
connector.  
USAID: PTEC

179.5 350.0g 0.0

TL: Final stages of procurement process; expected award: 9/2016 
(Completion: 12/2018) 
 
SS: USAID consent to award contract to winning bidder; winning bid-
der announced; two bid protests submitted and under DABS review; 
expected award 9/2016 (Completion: 12/2018) 

AI
F 

FY
 2

01
4

Kandahar Power  
Bridging Solution

Provides fuel and O&M for diesel generators 
in Kandahar City

4.0 3.9 3.9 Complete

SEPS Completion - 
Phase 2

Design, construct transmission line, 
and install equipment and commission 
substations

55.0 55.0 0.0
Transferred to USAID for on-budget implementation through DABS; bid 
proposals and reference checks under evaluation; expected award: 
9/2016.

NEPS - Gardez  
to Khowst - Phase 4

Design, construct transmission line and  
substation. DOD's final contribution to NEPS.

130.0 118.9 7.7
Distribution line design descoped; transmission line design, route 
approved; substation designs under review; right of way under review 
(completion: 12/2017)h

Note: All AIF power projects are to be sustained by Afghanistan’s Ministry of Energy and Water, and Da Afghanistan Breshna Sherkat (DABS), Afghanistan’s national electric utility. Notified amount 
reflects estimated project ceiling cost. Obligations and disbursements are as of 8/31/2016. All other information is as of 9/18/2016. 
a 98 of 247 towers completed. Another 100 tower excavations and 35 foundations complete. Pul-e Alam substation 38% complete. Two of four transformers descoped based on estimated electric-
ity demand and being transferred to Gardez substation. Community land issues stalled 39 towers (15.8%). Completion date at high risk for delay. 
b 87 of 114 towers completed. Another 21 tower excavations and 15 foundations complete. Pushmol and Maiwand substations 34% complete. Scheduled completion date missed. At high risk for 
further delays. 
c Gardez substation 74% complete. Cannot test/commission this segment until NEPS, phase 1 segment is energized to Pul-e Alam. Completion date pushed into 2017. 
d 35 of 44 towers completed. Another 1 tower excavation and 1 foundation complete from Charikar to Gul Bahar; Conductor lines 30% strung. 100% of transmission towers erected from Gul Bahar 
to Nejrab; Conductor lines 55% strung. Gul Bahar substation 95% complete. Community land issues affecting 8 tower locations putting completion date at high risk for delay.  
e Tangi substation 42% complete. Sangin North substation 70% complete. Sangin South substation 60% complete. Completion date at high risk for further delays. Contract modification to replace 
Sangin North living quarters.  
f Sangin to Durai Junction segment: 2 of 205 towers completed. Another 66 tower excavations and 16 foundations complete. Durai Junction to Lashkar Gah segment: 33 of 212 towers completed. 
Another 123 tower excavations and 51 foundations complete. Community land issues affecting 22.6% of tower locations; Security issues. Completion date at high risk for delay. 
g Includes additional, non-AIF USAID funding. 
h Contract modification to design and construct transformer bay and install one transformer.

Source: OSD-Policy, response to SIGAR data calls 6/29/2016 and 9/29/2016; OSD-Policy, response to SIGAR vetting, 7/16/2016; USACE, Garrison and Infrastructure Working Group, AIF LIR, 
9/15/2016; USAID, OI, response to SIGAR data call, 9/23/2016; USAID, OI, response to SIGAR vetting, 10/11/2016.
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transmission lines, continued to challenge AIF contractors and some 
project-completion schedules.892 U.S. Forces-Afghanistan (USFOR-A) has 
completed four AIF power projects so far. All were phases of the now-
concluded Kandahar Power Bridging Solution, which provided fuel and 
technical support for diesel power-generation plants in Kandahar City 
while turbine-installation work at Kajaki Dam was under way. USFOR-A 
has six other ongoing power projects, while USAID has three, as shown in 
Table 3.23.893 

AIF projects use FY 2011–FY 2014 appropriated funds. No FY 2015 or 
FY 2016 AIF money was requested or appropriated, but up to $50 million 
from the FY 2016 Afghanistan Security Forces Fund may be used under lim-
ited circumstances to help finish existing projects.894

TRANSPORTATION
Afghanistan’s lack of transportation infrastructure hinders internal 
commerce, foreign trade, and economic growth. The World Bank said 
Afghanistan’s transportation-infrastructure shortcomings constrain the 
service and agriculture sectors, which have typically been the leading driv-
ers of the economy. They also hold back the mining industry, whose future 
revenues the Afghan government and international donor community are 
counting on to offset declining international aid.895 This quarter, the United 
States continued its efforts to develop the capacity of the Ministry of Public 
Works in the areas of road construction, operations, and maintenance.896 

Rail
This quarter, a freight train travelled 1,864 miles from Haimen, China, near 
Shanghai, through Uzbekistan and Kazakhstan, arriving for the first time at 
Afghanistan’s Hairatan rail port on the border with Uzbekistan. This new 
route, the Sino-Afghan Special Transportation Railway, allows goods to bypass 
Pakistan, whose relations with Afghanistan are tense, and save half the time of 
the older route.897 However, Uzbekistan reportedly is blocking Afghan goods 
from returning to China by rail without first being inspected by Uzbek security 
forces. Instead of being loaded at Hairatan, Afghan goods must detour through 
the Amu Darya River to the border with Uzbekistan. Once cleared, the cargo 
would then be permitted to be transferred to rail back to China.898 

Also this quarter, construction began on a rail line in Herat Province 
linking Iran and Afghanistan. The rail line on the Iranian side was 
90% complete.899 

Roads
Since 2002, USAID has provided approximately $2.2 billion cumulatively 
for more than 1,240 miles of road construction and O&M.900 Afghanistan 
has more than 76,400 miles of road, 28,000 of which has been rehabilitated 
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or improved. However, the World Bank has reported 85% are in poor shape 
and a majority cannot be used year-round.901 Afghanistan does not currently 
have sufficient funding and technical capacity to maintain its roads and 
highways, according to USAID. Afghanistan is estimated to spend $17 mil-
lion annually for O&M, $100 million less than the Asian Development Bank 
says they need to spend.902 

Technical Assistance for the Ministry of Public Works Project
USAID’s three-year, $25.5 million, Technical Assistance for the Ministry 
of Public Works (TA-MOPW) project, a component of the Road Sector 
Sustainability Project (RSSP), aims to improve the capacity and effective-
ness of the Ministry of Public Works (MOPW) to manage Afghanistan’s road 
network. TA-MOPW is working with Afghan authorities in establishing a 
road authority, road fund, and transportation institute. A final transition 
plan was submitted to USAID for approval on July 10, 2016; the first draft of 
laws to govern these new institutions were also submitted this quarter.903 

As of July 31, TA-MOPW has fully reached its year-two milestones for 
identifying the roads it intends to fund, short- and long-term plans for road-
maintenance funding, and designs for the road fund. It almost completed its 
targets to finish designs for the road authority and the transportation insti-
tute study.904 USAID’s active road-construction and O&M programs are listed 
in Table 3.24. 

Afghanistan Infrastructure Fund Road Projects
DOD has obligated $62.2 million and disbursed $57.4 million for five road proj-
ects under the AIF, as of August 31, 2016. Four road projects, some consisting 
of multiple phases, have been completed. Only the final 7 km of the Ghulam 
Khan Transportation Corridor, Phase II remains, as shown in Table 3.25.905 

ECONOMIC GROWTH 
Afghanistan ranked 177th of 189 countries in the World Bank’s Doing 
Business 2016 report on regulatory quality and efficiency—a six-place 
rise from 2015.906 Beyond security challenges that make it difficult to 
ignite private-sector-led and inclusive growth, the IMF recommended the 

SIGAR AUDIT
A SIGAR audit reviewed U.S. efforts 
to sustain roads and strengthen 
the Afghan government’s ability to 
perform road maintenance. It found 
that most U.S.-funded roads needed 
repair and that corruption, inadequate 
funding, insecurity, and weak capacity 
limit the MOPW’s ability to maintain 
Afghanistan’s road infrastructure. For 
more information, see Section 2.

TABLE 3.24

USAID ACTIVE ROAD-CONSTRUCTION AND OPERATIONS-AND-MAINTENANCE PROGRAMS

Project Title Start Date End Date
Total Estimated 

Cost ($)
Cumulative Disbursements, 

as of 9/30/2016 ($)

Technical Assistance to Ministry of Public Works 8/3/2014 8/2/2017  $25,486,058  $17,251,241 

Emergency Road O&M 12/1/2015 11/30/2016 5,000,000 0

Source: USAID, response to SIGAR data call, 10/13/2016. 
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government eliminate regulatory and administrative barriers for businesses, 
improve infrastructure, and provide key business services while simulta-
neously strengthening structures for macroeconomic management, the 
financial sector, and economic governance, not all of which requires major 
funding to carry out.907 Toward that end, a business-simplification roadmap 
has been approved by Afghanistan’s High Economic Council, which was an 
SMAF indicator.908

USAID has cumulatively disbursed approximately $1.1 billion for eco-
nomic-growth programs in Afghanistan.909 USAID active economic-growth 
programs have a total estimated cost of $520 million and can be found 
in Table 3.26 on the next page.

Assistance in Building Afghanistan by Developing Enterprises
USAID’s $105 million, Assistance in Building Afghanistan by Developing 
Enterprises (ABADE) program aims to help small-to-medium enterprises 
(SMEs) add jobs, increase investment, and improve sales of domestic 
products and services through public-private alliances (PPAs). ABADE has 
three components: implementing approved PPAs; identifying, selecting, and 
supporting the alliances with technical-assistance and business-advisory 
services; and working with the government to improve the environment 
for business.910

TABLE 3.25

AFGHANISTAN INFRASTRUCTURE FUND ROAD PROJECTS, AS OF SEPTEMBER 18, 2016 ($ MILLIONS)

AIF Project Description
Notified 
Amount Obligated Disbursed Status

AI
F 

FY
 1

1

Lashkar Gah to Nawar Road Design, construct 22.5 km road 22.0 20.5 20.5 Complete

AI
F 

FY
 1

2

RC-East Border 
Transportation 
Corridor

Saracha 
Bridge

Design, construct 0.16 km bridge over Chaparhar 
River, along Hwy 7 in Nangarhar Province

8.0 6.8 6.8 Complete 

Ghulam Khan 
Corridor

Design, construct 24.1 km road, 4 bridges, 
culverts, switchback repairs in Khowst Province

27.6 12.7 11.8 Complete

Parwan to 
Bamiyan Road - 
Section 6

Section 6.1
Design, construct 7 km road of Salang bypass in 
Bamiyan Province

3.0 3.0 3.0 Complete 

Section 6.2
Design, construct 11 km road of Salang bypass 
in Bamiyan Province

7.0 7.0 7.0 Complete 

Dahla Dam Phase 2 - Site 
Preparation (Route Bear Road)

Realign 4.7 km road along NW shore of Dahla 
Dam

11.2 7.2 7.2 Complete

AI
F 

FY
 1

4

Ghulam Khan Corridor - Phase 2
Design, construct remaining 7 km road to Khowst 
city and 1 bridge to complete Ghulam Khan 
Transportation Corridor

10.0 5.0 1.1

8 of 28 culverts placed; bridge pile founda-
tions, post-tension beam forming in progress; 
repair plan for existing bridge pier and road 
deck submitted (Completion: 9/2017)

Note: Notified amount reflects estimated project ceiling cost. Obligations and disbursements are as of 8/31/2016. All other information is as of 9/18/2016.

Source: OSD-Policy, response to SIGAR data call 9/29/2016; USACE, Garrison and Infrastructure Working Group, AIF LIR, 6/22/2016.
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From April 1 through June 30, 2016, the most recent data available, 
36 PPAs worth $42.5 million were completed and closed out, meaning that 
the deliverables from all parties have been completed. Of that, ABADE 
contributed $4.2 million worth of equipment; the SMEs covered the rest. 
Two new PPAs were signed, valued at $3.9 million, of which ABADE 
contributed $819,000. As of June 30, 2016, ABADE had 132 active PPAs, 
valued at $213 million, of which its contribution is $32.3 million, with the 
rest invested by the SMEs—more than a 5-to-1 ratio. Also during this time, 
ABADE provided technical assistance and training in business planning 
and public relations, health and safety, hygiene, and sanitation. It trained 28 
people, 11 of them women.911

TABLE 3.26

USAID ACTIVE ECONOMIC-GROWTH PROGRAMS

Project Title Start Date End Date
Total Estimated  

Cost ($)
Cumulative Disbursements, 

as of 9/30/2016 ($)

Financial Access for Investing in the Development of Afghanistan (FAIDA) 2/7/2011 2/5/2017 $113,981,225 $106,584,419

Assistance in Building Afghanistan by Developing Enterprise (ABADE) 10/16/2012 4/15/2017 104,997,656 89,076,197

Afghanistan Trade and Revenue Project (ATAR) 11/7/2013 11/6/2017 77,754,267 51,976,297

Afghanistan Workforce Development Program (AWDP) 4/5/2012 6/30/2018 44,919,458 32,192,844

Multi-Input Area Development-Global Development Alliance 3/23/2013 3/22/2018 30,481,436 13,161,819

Women in the Economy (WIE) 7/1/2015 6/30/2020 71,571,543 8,357,321

Afghanistan Public Financial Management (APFM) 7/27/2015 7/26/2018 22,130,033 5,501,049

Commercial Law Development Program 3/1/2014 9/30/2019 10,000,000 5,301,676

IFC PIO Grant - Support of Business Environment Reform 10/15/2010 10/30/2017 4,030,000 4,030,000

Strengthening the Revenue Collection Capacity of GIROA 11/30/2014 12/30/2018 4,000,000 1,308,132

Rebranding Afghanistan: Creating Jobs, Changing Perceptions, Empowering Women 11/2/2015 11/1/2018 4,800,000 1,250,000

E-Government Resource Center II 8/28/2013 12/1/2017 3,900,000 1,205,000

Afghanistan International Bank Guarantee Agreement 9/27/2012 9/27/2020 2,000,000 520,800

Afghanistan Investment Climate Program 3/27/2015 3/26/2020 13,300,000 420,200

Turquoise Mountain Smithsonian Exhibition 3/9/2015 12/31/2016 535,055 376,931

Mobile-izing Saving Study 9/11/2012 9/30/2018 50,022 50,022

Development Credit Authority (DCA) with FINCA, OXUS, and First Microfinance Banks 9/25/2014 9/24/2020 1,953,875 0

Regional Water Management 10/1/2015 9/30/2020 9,499,795 0

Note: The Mobile-izing Saving Study explores financial inclusion products to encourage Afghans to build savings. USAID’s Development Credit Authority (DCA) provides partial-credit guarantees to 
mobilize local financing. FINCA, OXUS, and First Microfinance Banks are to use these guarantees to secure loans from larger lenders, and in turn lend to micro and small businesses in Afghanistan. 
Afghanistan International Bank is to use the DCA guarantee to mitigate its lending risk and facilitate lending to small- and medium-size enterprises.

Source: USAID, response to SIGAR data call, 10/13/2016; Innovations for Poverty Action, “Mobile-izing Savings with Defaults in Afghanistan,” 12/8/2015; USAID, Development Credit Authority, 
“Overview,” 2/2/2015. 
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Afghanistan Workforce Development Program
USAID’s $62.6 million Afghanistan Workforce Development Program 
(AWDP) aims to increase economic opportunities for 25,000 Afghans (target 
ratio: 75% men, 25% women) through vocational education and training, 
business-management training programs, and job-placement services. 
AWDP also seeks to mitigate high unemployment and address the scarcity 
of technically skilled Afghan labor. The goal of the program, funded through 
on- and off-budget assistance, is to facilitate job creation, develop a skilled 
and semiskilled workforce, increase self-employment, and promote eco-
nomic recovery in Afghanistan.912 

AWDP is also supporting efforts to build the capacity of technical/voca-
tional educators and trainers. AWDP seeks to improve the quality of these 
training programs through public-private partnerships, and make them 
more accessible.913 Training areas ranged from project and financial man-
agement to construction, information technology, and marketing. 

Through AWDP’s off-budget component, 15,208 Afghans had been trained 
from April 5, 2016, through June 30, 2016 (against a target of 5,757), and 
10,894 were either placed in jobs or promoted to mid-career/semi-profes-
sional jobs (against a target of 3,900). Of those, 38% of persons trained, 
placed, or promoted were women, exceeding the program’s target of 25%. 
Cumulatively, 27,028 people have been trained through AWDP compared to 
its target of 18,571, and 17,776 have been placed and promoted compared to 
its 13,000 target.914 

In this same reporting period, AWDP’s on-budget component, working 
with the Ministry of Education (MOE), trained 4,887 mid-career or semi-
professional job seekers and private-sector employees (36% female) in 

Afghan women applying computer skills in USAID training program. (USAID photo)
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information and communications technology, construction, financial man-
agement, program management, public-private partnerships, and master 
training of trainers. Of those trained, 3,630 were placed in jobs or promoted 
from their positions (38% female). According to USAID’s implementing part-
ner, the on-budget component faced several major impediments to reaching 
its original goal of increase job placements and wages of more than 24,700 
Afghans. First, the MOE centralized its procurement activities causing sig-
nificant delay to project review and award, which caused USAID to descope 
funds committed to future program tranches. Second, USAID’s lengthy 
approval of documentation, the drawn-out presidential elections, and the 
resulting delay in political transition delayed the program.915 

EDUCATION
This quarter, a Human Rights Watch report documented the use of schools 
in Baghlan Province by Afghan national security forces while fighting 
against the Taliban from late 2015 through May 2016. School facilities, 
books, and furniture were often left damaged as a result of Taliban repri-
sals. The Taliban have also used schools as military bases, destroyed 
textbooks it deemed un-Islamic, and planted explosive devices in and 
around schools they occupied.916 In May and July 2016, the Ministry of 
Education (MOE) sent directives to all security-related ministries high-
lighting Afghanistan’s commitment to the Safe Schools Declaration and 
requesting security forces stop using schools for military purposes.917 

Education Management Information System Data
According to the MOE’s annual joint-sector review for FY 1394 (2015), 
Afghanistan reportedly has 15,249 general-education (government) schools, 
including 714 closed schools, with 184,024 teachers, and almost 8.7 mil-
lion students enrolled.918 The number of enrolled students includes both 
present and absent students.919 The MOE counts students who have been 
absent for up to three years as enrolled because it says they might return 
to school.920 The MOE acknowledged a large number of children are out of 
school, but is unaware of how many, who or where they are, or their back-
grounds.921 School administrators are not always instructed on how to fill 
out Education Management Information System (EMIS) forms, and EMIS 
officials lack the staff or resources for data verification and are impeded by 
lack of security around the country.922 

Education Management Information  
System Data Quality Assessment
Education has long been a concern of both the Afghan government and 
the international community. To better help the MOE gather school data 
to guide their decision making—and indirectly understand how donor 

Safe Schools Declaration: Introduced 
at the Oslo Conference on Safe Schools 
on May 29, 2015, it expresses support 
for the protection and continuation 
of education in armed conflict. It also 
endorses voluntary guidelines that urge 
warring parties not to use schools and 
universities for any purpose in support of 
their military effort. 

Source: Global Coalition to Protect Education from Attack, 
“Safe Schools Declaration,” accessed 9/22/2016. 

Education Management Information 
System: a centralized computerized 
network system used to gather school data 
to support decision making in the Ministry 
of Education.

Source: USAID, Data Quality Assessment of the Ministry of 
Education’s Education Management Information System, 
7/2016, p. 1.
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funding is benefitting Afghanistan’s education system—donors funded the 
EMIS, which tracks critical educational statistics such as the numbers of 
teachers working and students enrolled. Barriers to data collection have 
resulted in imprecise and inaccurate EMIS data, prompting further concern 
from donors. To understand the scope of the problem, USAID initiated an 
assessment of the data-quality in EMIS to identify and address gaps in the 
system.923 The assessment sought to answer:924

• Whether there are discrepancies between the field data and EMIS 
reporting, and if so, the degree of variance (i.e. are there significant 
numbers of ghost schools, teachers, and students?)

• How is the data being collected, processed, and reported?
• How accurate is the record-keeping and communication between 

schools, district education departments, provincial education 
directorates, and the MOE?

• What are EMIS’s challenges and weaknesses that need to be addressed?
• What areas of data collection, processing, and dissemination need 

support and improvement?

Researchers compared national EMIS information against individual 
school records, similar to the MOE’s 2015 assessment and verification of 
EMIS data.925 Assessing MOE/EMIS susceptibility to corruption, arguably a 
more potent concern, was outside the scope of this study. 

Data Collection Challenges
The assessors were not able to physically observe how many of the students 
reported in EMIS actually exist and attend classes, nor could they observe 
how many teachers exist and engage in classroom instruction. This was 
mostly due to the timing of the field work. Survey data was collected from 
December 2015 through February 2016, when 82% of the schools visited 
were out of session on winter holiday schedules. Therefore, head counts 
could not be performed, and officials were often unavailable to be inter-
viewed. By contrast, the data from EMIS that the survey would be compared 
against was from several months earlier at the end of the school year.926 

The survey manager was murdered during the data-collection period. This 
had a profound impact on the study, affecting data management and quality, 
and resulting in smaller sample size. Other problems plaguing the survey 
included an inability to visit some schools because of security problems, 
including the kidnapping of a survey team. Also, assessors did not always 
follow protocols, leading to the rejection of data from four provinces.927 

Findings
USAID’s implementing partner admitted that while the data is not nation-
ally representative, it is still useful for understanding EMIS and identifying 
data-quality challenges.928 Despite its shortcomings and inability to answer 
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key questions, the assessment found that EMIS had made “substantial” 
progress in the last five years. With support from the MOE and donors, 
EMIS has developed the capacity to manage a nationwide information sys-
tem. However, there remains a gap between its actual capacity and what is 
needed to ensure the information is accurate and reliable. Key weaknesses 
were identified, including lack of oversight, inconsistent monitoring at 
schools, insufficient capacity and training on EMIS forms and procedures, 
inadequate financing and overreliance on donor-funded assistance, and lack 
of coordination resulting in duplicative data collection and inefficiencies.929 

The survey’s inability to finally answer some key questions about 
Afghanistan’s education system seem to be due to poor management and 
planning. The data that it did collect only raises more concern. For exam-
ple, the number of students recorded in EMIS was an average 37.1 students 
higher per school than that recorded through the survey. This was not the 
case for the number of teachers in EMIS, which was only 0.39 teachers 
higher than the survey.930

USAID designed a capacity-building project that specifically aims to 
reform teacher recruitment and placement, EMIS data integrity, and text-
book distribution. An award and initial implementation is expected by 
December 31, 2016.931 

USAID Programs
USAID aims to improve equitable access to quality education in Afghanistan 
through community-based classes in remote regions. USAID also seeks to 
develop relevant, in-demand technical skills to better prepare Afghans for 

TABLE 3.27

USAID ACTIVE EDUCATION PROGRAMS

Project Title Start Date End Date
Total Estimated 

Cost ($)

Cumulative 
Disbursements, as of 

9/30/2016 ($)

Increasing Access to Basic Education and Gender Equality 9/17/2014 12/31/2019 $77,402,457 $77,402,457

Afghanistan University Support and Workforce Development Program 1/1/2014 12/31/2018 91,927,769 33,371,745

Basic Education, Literacy, and Technical-Vocational Education (BELT), Textbooks 11/16/2011 12/31/2016 26,996,813 24,970,742

Support to American University of Afghanistan 8/1/2013 11/29/2019 45,902,538 25,630,052

Strengthening Education in Afghanistan (SEA II) 5/19/2014 9/30/2020 44,835,920 10,405,632

Early Grade Reading Survey 7/27/2015 3/27/2017 12,487,469 6,566,780

Assessment of Learning Outcomes and Social Effects in Community-Based Education 1/1/2014 12/31/2017 7,262,016 2,753,951

Afghans Read Program (ARP) 4/4/2016 4/3/2021 69,547,810 1,556,389

PROMOTE Scholarships 3/4/2015 3/3/2020 1,247,522 1,247,522

BELT/All Children Reading and Improved Access 7/27/2015 3/27/2017 472,585 466,116

Let Girls Learn Initiative and Girls' Education Challenge Program (GEC) N/A N/A 25,000,000 0

Source: USAID, response to SIGAR data call, 10/13/2016.
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employment. Its programs focus on early-grade reading, textbooks and 
other learning materials, and raising literacy rates through teacher and 
educator training.932 USAID had disbursed approximately $868 million for 
education programs in Afghanistan, as of September 30, 2016.933 USAID’s 
active education programs have a total estimated cost of $403 million and 
can be found in Table 3.27.

HEALTH
Afghanistan’s health indicators have improved since 2002, though they 
remain below average among low-income countries. Afghanistan’s pub-
lic health is beset by many challenges: tuberculosis, polio, poor maternal 
health, and one of the world’s highest levels of child malnutrition, according 
to the World Bank.934 

USAID Funding and Health Programs
U.S.-funded health-sector programs aim to preserve and enhance gains 
made since 2002. USAID assistance to the Ministry of Public Health 
includes capacity-building, training, and quality-assurance activities to 
strengthen the ministry’s management and control over healthcare delivery 
across Afghanistan.935

U.S. on- and off-budget assistance to Afghanistan’s health sector totaled 
more than $1 billion as of September 30, 2016.936 On-budget assistance to 
the MOPH provides basic health care and essential hospital services. Off-
budget assistance includes activities to strengthen health systems, engage 
the private sector, reduce child and maternal deaths, reduce tuberculosis-
related deaths, reduce child undernutrition, improve the use of modern 
family-planning methods, and eliminate polio.937

USAID believes that the MOPH’s ability to deliver quality healthcare 
through the Basic Package of Health Services (BPHS) and Essential 
Package of Hospital Services (EPHS)—the cornerstone of health-service 
delivery in Afghanistan—is critical to improve health outcomes.938 USAID’s 
active health programs have a total estimated cost of $326 million, and are 
listed in Table 3.28 on the following page. 

Helping Mothers and Children Thrive 
USAID’s Helping Mothers and Children Thrive (HEMAYAT) program aims 
to increase access to and utilization of family-planning and maternal-health 
services through BPHS and also strengthen referral systems to hospitals 
through EPHS.939 

This quarter, HEMAYAT, in coordination with the MOPH, established a 
health training and resource center in Mazar-e Sharif to build the capacity 
of health personnel and ensure the delivery of quality health services. It 
also developed chlorhexidine (antiseptic) public-awareness material for 

BPHS: provides primary healthcare 
services—such as immunizations and 
prenatal care—at small and rural health 
clinics, and forms the core of health-
service delivery for all primary-care 
facilities in Afghanistan. 
 
EPHS: outlines the medical services each 
type of hospital in the Afghan healthcare 
system should provide in terms of general 
services, staff, equipment, diagnostic 
services, and medications while promoting 
a health-referral system that integrates the 
BPHS with hospitals.

Source: SIGAR 13-9-AR, Health Services in Afghanistan: Two 
New USAID-Funded Hospitals May Not be Sustainable and 
Existing Hospitals are Facing Shortages in Some Key Medical 
Positions, 4/2013, p. 1. 
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newborn umbilical-cord care, provided input on chlorhexidine use for a 
national scale-up plan, and helped to add chlorhexidine into community 
health workers’ drug-supply kits.940

Also this quarter, HEMAYAT conducted family-planning methods and 
counseling training for 241 private healthcare providers across nine prov-
inces; family planning and environmental- mitigation-system training for 
159 private health providers in seven provinces; tested a gender- and health-
training package for 26 gender- and gender-based-violence master trainers, 
gender experts, professional health associations, and healthcare providers; 
and continued to advocate for the inclusion of long-term reversible contra-
ceptives into Afghanistan’s essential-drug list.941 

Polio
Afghanistan and Pakistan are the only two countries where polio is still 
endemic.942 Both countries, which share a 1,500-mile border, suffer from the 
Taliban’s opposition to vaccination campaigns.943

TABLE 3.28

USAID ACTIVE HEALTH PROGRAMS

Project Title Start Date End Date
Total Estimated  

Cost ($)
Cumulative Disbursements,  

as of 9/30/2016 ($)

Strengthening Pharmaceutical System 8/28/2011 7/10/2017 $34,399,936 $30,080,836

Disease Early Warning System Plus (DEWS Plus) 1/1/2015 12/30/2020 32,728,000 17,727,468

Helping Mother and Children Thrive (HEMAYAT) 1/7/2015 1/6/2020 60,000,000 15,991,421

Central Contraceptive Procurement 3/11/2009 9/8/2022 25,000,000 13,035,571

Regional Fortification in the Central Asian Republics and Afghanistan 9/29/2014 9/29/2016 9,722,000 9,722,000

Demographic and Health Surveys 9/9/2013 9/8/2018 6,699,863 5,453,731

Weekly Iron Folic Acid Supplementation 11/7/2014 12/31/2017 5,610,012 5,408,826

Enhance Community Access, Use of Zinc, Oral Rehydration Salts for 
Management of Childhood Diarrhea

7/21/2015 7/7/2020 15,002,610 4,400,000

Health Sector Resiliency (HRS) 9/28/2015 9/27/2020 37,936,471 3,206,214

Challenge Tuberculosis 1/1/2015 9/29/2019 15,000,000 2,831,372

Sustaining Health Outcomes through the Private Sector (SHOPS Plus) 6/1/2016 6/1/2018 6,000,000 2,518,981

Global Health Supply Chain Quality Assessment 1/2/2015 1/1/2020 1,500,000 1,500,000

Family Planning and Assessment 5/16/2015 12/31/2016 634,833 634,833

Coordinating Comprehensive Care for Children (4 Children) 9/15/2014 9/16/2019 20,000 20,000

Initiative for Hygiene, Sanitation, and Nutrition (IHSAN) 5/5/2016 5/4/2021 75,503,848 0

Note: The Regional Fortification in the Central Asian Republics and Afghanistan project aims to increase iron, zinc, folic acid, and vitamin A nutrient intake by 20% through distribution of fortified 
wheat and edible oil.

Source: USAID, response to SIGAR data call, 10/13/2016; Global Alliance for Improved Nutrition, “Regional Fortification in the Central Asian Republics,” accessed 1/15/2016.

SIGAR AUDIT
An ongoing SIGAR audit is focusing on 
USAID’s efforts to support and improve 
Afghanistan’s healthcare services 
and focuses on the extent to which 
USAID assessed the overall impact 
of its efforts and the extent to which 
USAID collects, verifies, and reconciles 
healthcare data to determine 
its accuracy. 
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Afghanistan reportedly had eight new polio cases in 2016, as of 
October 12, matching the same number of cases at this point last year. 
The most recent case was on August 11 in Paktika Province, close to the 
Pakistan border.944 The United Nations estimates that 320,000 children in 
Afghanistan—up from 200,000 reported last quarter—have not been vacci-
nated, mostly due to fighting and insurgents’ preventing access to children. 
Almost half the children are from Kunduz Province.945 USAID obligated 
nearly $25 million for polio eradication in Afghanistan between FY 2003 and 
FY 2014, and plans an additional $3 million in FY 2015 funds.946 

A community health worker counsels an expectant mother in Balkh Province. 
(USAID photo)
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SIGAR’s enabling legislation requires it to keep the Secretary of State 
and the Secretary of Defense fully informed about problems relating to 
the administration of reconstruction programs, and to submit a report to 
Congress on SIGAR’s oversight work and on the status of the U.S. recon-
struction effort no later than 30 days after the end of each fiscal quarter. 
Each quarter, SIGAR requests updates from other agencies on completed 
and ongoing oversight activities. This section compiles these updates. 
Publicly available copies of completed reports are posted on the agencies’ 
respective websites.

The descriptions appear as submitted, with minor changes to maintain 
consistency with other sections of this report: acronyms and abbreviations 
in place of full names; standardized capitalization, punctuation, and pre-
ferred spellings; and third-person instead of first-person construction.

These agencies perform oversight activities in Afghanistan and provide 
results to SIGAR:
• Department of Defense Office of Inspector General (DOD IG) 
• Department of State Office of Inspector General (State OIG) 
• Government Accountability Office (GAO) 
• U.S. Army Audit Agency (USAAA) 
• U.S. Agency for International Development Office of Inspector General 

(USAID OIG) 

COMPLETED OVERSIGHT ACTIVITIES
Table 4.1 lists the five oversight projects related to reconstruction that par-
ticipating agencies reported as completed this quarter.

TABLE 4.1 

RECENTLY COMPLETED OVERSIGHT ACTIVITIES OF OTHER U.S. AGENCIES, AS OF SEPTEMBER 30, 2016
Agency Report Number Date Issued Project Title

DOD IG DODIG-2016-140 9/29/2016
Assessment of U.S. and Coalition Efforts to Train, Advise, and Assist Afghan National Army Special 
Operations Force (ANASOF)

DOD IG DODIG-2016-131 8/30/2016
Designation of Contracting Officer's Representatives and Oversight Framework Could Be Improved for 
Contracts In Afghanistan
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U.S. Department of Defense Office of Inspector General
During this quarter, DOD IG released one report related to Afghanistan 
reconstruction. 

Asssessment of U.S. and Coalition Efforts to Train, Advise, 
and Assist Afghan National Army Special Operations Force 
(ANASOF) 
The results of this audit are classified.

Designation of Contracting Officer’s Representatives and 
Oversight Framework Could Be Improved for Contracts in 
Afghanistan 
The DOD OIG determined that contracting officer’s representatives 
appointed after the release of DOD Instruction 5000.72 were not designated 
in accordance with the instruction. In addition, some contracts did not have 
quality-assurance surveillance plans, did not define responsibilities for in-
country representatives, or had a contracting officer’s representative who 
was assigned to multiple contracts and may not have been able to perform 
all oversight responsibilities. Without a strong oversight framework, the 
contracting activities had limited assurance that the contractors were meet-
ing the performance standards required by the contracts.

U.S. Department of State Office of Inspector General-Middle 
East Regional Operations
During this quarter, State OIG released one report related to 
Afghanistan reconstruction.

Additional Actions Are Needed To Fully Comply With Section 
846 of the National Defense Authorization Act for Fiscal Year 
2013 Concerning Critical Environment Contracting
State OIG reviewed the Department’s risk assessments for Afghanistan and 
Iraq and nine risk mitigation plans to determine whether all high-risk areas 
identified had corresponding mitigating actions as required by Section 846 
of the National Defense Authorization Act for Fiscal Year 2013. State OIG 

Agency Report Number Date Issued Project Title

State OIG AUD-MERO-16-49 9/20/2016
Additional Actions Are Needed To Fully Comply With Section 846 of the National Defense Authorization 
Act for Fiscal Year 2013 Concerning Critical Environment Contracting

GAO GAO-16-406 9/8/2016
Defense Infrastructure: Actions Needed to Enhance Oversight of Construction Projects Supporting Military 
Contingency Operations

GAO GAO-16-781 6/28/2016
Waste Management: DOD Has Generally Addressed Legislative Requirements on the Use of Burn Pits But 
Needs to Fully Assess Health Effects

Source: DOD IG, response to SIGAR data calls, 9/23/2016 and 10/18/2016; State OIG, response to SIGAR data call, 9/28/2016; GAO, response to SIGAR data call, 10/3/2016; USAID OIG, 
response to SIGAR data call, 9/14/2016; USAAA, response to SIGAR data call, 10/4/2016.

TABLE 4.1 (CONTINUED) 

RECENTLY COMPLETED OVERSIGHT ACTIVITIES OF OTHER U.S. AGENCIES, AS OF SEPTEMBER 30, 2016
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found that the Department of State’s Critical Environment Contracting 
Analytics Staff (CECAS) and the stakeholders conducted comprehensive 
risk assessments for the two countries and identified high-risk areas that 
met Section 846 requirements. In total, the assessments identified 32 high-
risk areas for Afghanistan and 52 high-risk areas for Iraq. 

However, State OIG’s review of the risk-mitigation plans found that 
CECAS and the stakeholders did not always develop mitigating actions 
for each high-risk area identified, as required by Section 846. Specifically, 
OIG could not identify mitigating actions for 14 of the 32 high-risk areas in 
Afghanistan and for 32 of the 52 high-risk areas in Iraq. 

State OIG made two recommendations to the Bureau of Administration, 
Office of Logistics, to address the deficiencies identified by the audit, both 
of which are considered resolved.

Government Accountability Office
During this quarter, GAO issued two products related to 
Afghanistan reconstruction.

Defense Infrastructure: Actions Needed to Enhance 
Oversight of Construction Projects Supporting Military 
Contingency Operations 
Since contingency operations began in Iraq and Afghanistan, the 
Department of Defense (DOD) has not tracked the universe and cost of all 
U.S. Central Command (CENTCOM) contingency construction projects 
supporting operations there. According to senior DOD officials, DOD is not 
required to track all contingency construction projects separately from all 
other DOD projects, but DOD has been able to generate specific data on 
MILCON-funded contingency construction projects when requested. 

Senior DOD officials stated that they were unaware of the magnitude of 
their use of O&M funds because DOD has not tracked the universe and cost 
of O&M-funded unspecified minor military-construction projects in sup-
port of contingency operations. GAO identified O&M-funded construction 
costs for fiscal years 2009–2012 of at least $944 million for 2,202 of these 
projects in Afghanistan, costs that are significant compared with the $3.9 
billion DOD reported as enacted for MILCON-funded projects there in the 
same period. DOD has routinely used O&M funding to more quickly meet 
requirements because the MILCON review process can take up to 2 years. 
However, DOD’s use of O&M funding has posed risks. For example:

Financial risk: In 2010, DOD identified needed concrete shelters at 
Bagram Airfield, Afghanistan, staying below the O&M maximum by divid-
ing a single requirement into separate projects. DOD reported in 2015 
that it should have used MILCON funds for the shelters, determining that 
the obligations incurred had exceeded the statutory maximum for O&M-
funded unspecified minor military construction projects, resulting in an 
Antideficiency Act violation.
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Duplication risk: In 2015, officials at a base in the CENTCOM area of 
responsibility decided to use O&M funding for temporary facilities for a 
squadron while in the same year requesting MILCON funding for a perma-
nent facility for the same squadron, which could result in providing the 
same service to the same beneficiaries.

For MILCON-funded contingency construction projects, DOD has guid-
ance for determining the appropriate level of construction, or building 
standard, based on the facility’s life-expectancy requirements, but as of 
July 2015 had not documented the rationale for such determinations for 
11 of the 39 projects in fiscal years 2011–2015 that cost over $40 million 
each. Further, for eight of the 11 projects, senior DOD officials could not 
confirm what level of construction the projects represented based on DOD 
standards aimed at helping to match investments with requirements. Senior 
DOD officials acknowledged that an absence of such documentation could 
lead to DOD constructing facilities in excess of requirements because of the 
resulting lack of communication with those who design and construct the 
facilities.

DOD has not developed a formal process for reevaluating ongoing 
contingency construction projects when missions change. According to 
CENTCOM documentation, beginning in November 2011 DOD undertook 
five rounds of reviews of planned and ongoing projects in Afghanistan 
anticipating a change in the mission. However, without a requirement for 
such reviews, DOD risks constructing facilities that may not be needed to 
support U.S. forces in the CENTCOM area of responsibility and in future 
contingencies worldwide.

GAO made six recommendations, including that DOD track the universe 
and cost of O&M-funded projects (DOD did not concur), review construc-
tion projects to ensure funds were properly used (DOD did not concur), 
examine approaches to shorten project approval times (DOD partially 
concurred), document level-of-construction determinations (DOD partially 
concurred), and require project reviews when missions change (DOD par-
tially concurred). GAO maintains that its recommendations are valid.

Waste Management: DOD Has Generally Addressed 
Legislative Requirements on the Use of Burn Pits  
But Needs to Fully Assess Health Effects
In assessing the Department of Defense’s (DOD) March 2016 report to 
Congress on the use of burn pits, GAO found that it generally addressed 
the requirements in section 313 of the Carl Levin and Howard P. “Buck” 
McKeon National Defense Authorization Act (NDAA) for Fiscal Year (FY) 
2015. To complete this report, DOD tasked the military services, the Joint 
Staff, and the overseas combatant commands to provide information on the 
requirements in the mandate, including policies and procedures related to 
the disposal of covered waste (including certain types of hazardous waste, 
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medical waste, and items such as tires, treated wood, and batteries) in burn 
pits during contingency operations. 

GAO found that DOD’s report fully addressed four of the seven reporting 
requirements and partially addressed the remaining three. For example, the 
report addressed who is responsible for ensuring compliance with the legisla-
tive requirements, but partially addressed whether the waste categories are 
appropriately and clearly distinguished in surveys and assessments.

Although DOD established guidance to meet applicable legislative 
requirements through the issuance of DOD Instruction 4715.19, U.S. Central 
Command is the only overseas geographic combatant command that has 
established complementary policies and procedures for implementing this 
guidance. The instruction applies to all the combatant commands, but it does 
not specify how combatant commanders will ensure compliance with require-
ments in the instruction. 

Officials from the other geographic combatant commands stated that their 
commands have not developed similar policies and procedures because they 
do not utilize burn pits and there is an absence of current contingency opera-
tions in their respective areas of responsibility. Nonetheless, while most of the 
overseas geographic commands may not currently be involved in contingency 
operations within their areas of responsibility, waste disposal would likely be 
required if such operations arise in the future, and the use of burn pits would 
be one option for disposing of waste. Establishing policies and procedures 
would better position these commands to implement DOD’s instruction.

The effects of exposing individuals to burn-pit emissions are not well 
understood, and DOD has not fully assessed these health risks. DOD officials 
stated that there are short-term effects from being exposed to toxins from the 
burning of waste. However, the officials also stated that DOD does not have 
enough data to confirm whether direct exposure to burn pits causes long-term 
health issues. Although DOD and the Department of Veterans Affairs have 
commissioned studies to enhance their understanding of burn pit emissions, 
the current lack of data on emissions specific to burn pits and related individ-
ual exposures limits efforts to characterize potential long-term health impacts 
on servicemembers and other base personnel. 

A 2011 report by the Institute of Medicine outlined the data needed for 
assessing exposures and potential related health risks, and the Department 
of Veterans Affairs has established a registry to collect some information. 
However, DOD has not undertaken data-gathering and research efforts to spe-
cifically examine this relationship to fully understand any associated health 
risks.

GAO made three recommendations to include establishing policies and pro-
cedures and ensuring research specifically examines the relationship between 
direct burn-pit exposure and long-term health issues. DOD concurred with the 
first recommendation and partially concurred with the second, citing research 



218

OTHER AGENCY OVERSIGHT

SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

it has or has plans to conduct. GAO agrees this research contributes to general 
understanding, but continues to believe more specific research is needed.

U.S. Army Audit Agency
The USAAA completed no audits related to Afghanistan reconstruction 
this quarter. 

U.S. Agency for International Development  
Office of Inspector General
This quarter, USAID completed no audits related to 
Afghanistan reconstruction.

ONGOING OVERSIGHT ACTIVITIES
As of September 30, 2016, the participating agencies reported 15 ongoing 
oversight activities related to reconstruction in Afghanistan. The activi-
ties reported are listed in Table 4.2 and described in the following sections 
by agency.

TABLE 4.2

ONGOING OVERSIGHT ACTIVITIES OF OTHER U.S. AGENCIES, AS OF SEPTEMBER 30, 2016
Agency Project Number Date Initiated Project Title
DOD IG D2016-DISPA2-0195.000 8/11/2016 Evaluation of Airborne ISR Allocation Process Supporting Counterterrorism Operations in Afghanistan
DOD IG D2016-D000JB-0172.000 7/26/2016 Audit of Controls Over Afghanistan Ministry of Defense Fuel Contracts

DOD IG D2016-D00SPO-0153.000 5/17/2016
Assessment of U.S./Coalition Efforts to Enable the Afghan Ministry of Defense to Develop its Oversight 
and Internal Control Capability

DOD IG D2016-D000JB-0150.000 5/5/2016 Audit of Reliability of Navy Financial Data Reported for Operation Freedom’s Sentinel

DOD IG D2016-D000JB-0089.000 3/9/2016
Audit of the Government of Islamic Republic of Afghanistan’s Controls Over U.S. Direct Assistance 
Funded Contracts

DOD IG D2016-D000PT-0030.000 10/16/2015 Summary Report on Inspections of DOD Facilities and Military Housing

State OIG 16AUD072 7/1/2016
Audit of the Antiterrorism Assistance Program in Countries Under the Department of State Bureaus of 
Near Eastern Affairs (NEA) and South and Central Asian Affairs (SCA)

State OIG 16AUD074 6/1/2016
Audit of Counter Narcotics and Police Reform Program Compliance Follow-up in Pakistan and 
Afghanistan

State OIG 16AUD044 10/1/2015 Audit of Embassy Kabul Construction and Commissioning

GAO 101053 8/1/2016 Afghan Defense and Security Forces' Equipment and Capability
GAO 100993 7/14/2016 OIG Oversight of US Government's Efforts in Afghanistan
GAO 100914  6/6/2016 DOD Deployed Biometrics and Forensics
GAO 100431 1/21/2016 DOD Use of Overseas Contingency Operations (OCO) Funds
USAID OIG FF1C0216 5/11/2016 Audit of USAID/Afghanistan’s New Development Partnership
USAID OIG FF1C0116 1/19/2016 Audit of USAID/Afghanistan’s Use of the Afghanistan Reconstruction Trust Fund

Source: DOD IG, response to SIGAR data calls, 9/23/2016 and 10/18/2016; State OIG, response to SIGAR data calls, 9/28/2016 and 10/18/2016; GAO, response to SIGAR data call, 
10/3/2016; USAID OIG, response to SIGAR data call, 9/14/2016; USAAA, response to SIGAR data call, 10/4/2016.
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U.S. Department of Defense Office of Inspector General
The Department of Defense continues to face many challenges in executing 
its Overseas Contingency Operations (OCO). The Department of Defense 
Office of Inspector General (DOD OIG) has identified priorities based on 
those challenges and high risks. DOD OIG oversight focuses on the areas of 
monitoring and oversight of acquisition and contracting processes that sup-
port training, equipping, and sustaining Afghanistan Security Forces (ASF). 
The DOD OIG will also continue to review and assess the Department’s 
efforts to train and equip Afghan National Security Forces.

The DOD OIG-led Southwest Asia Joint Planning Group assists in the 
coordination and deconfliction of federal and DOD OCO-related over-
sight activities. The DOD OIG, working with the SIGAR as well as fellow 
Inspectors General and Defense oversight community members, has issued 
the FY 2016 Comprehensive Oversight Plan for Overseas Contingency 
Operations (COP–OCO), formerly known as the Comprehensive Oversight 
Plan for Southwest Asia. The COP–OCO includes the Joint Strategic 
Oversight Plans (JSOP) for Operation Inherent Resolve and Afghanistan. 
The Afghanistan JSOP includes Operation Freedom’s Sentinel (OFS), as 
well as reconstruction and humanitarian assistance programs and activities 
that are separate from OFS.

DOD IG has six ongoing projects this quarter that relate to reconstruc-
tion or security operations in Afghanistan.

Evaluation of Airborne ISR Allocation Process Supporting 
Counterterrorism Operations in Afghanistan
(Project No. D2016-DISPA2-0195.000, Initiated August 11, 2016)
The DOD OIG is determining whether US Forces-Afghanistan’s airborne 
Intelligence, Surveillance, and Reconnaissance (ISR) allocation process 
effectively supports U.S. counterterrorism operations.

Audit of Controls Over Afghanistan Ministry of Defense 
Fuel Contracts
(Project No. D2016-D000JB-0172.000), Initiated July 26, 2016)
This project is part of a series of audits related to Afghanistan contract over-
sight. The DOD OIG is determining whether the Combined Security Transition 
Command-Afghanistan and the Afghanistan Ministry of Defense have estab-
lished effective controls for oversight of Ministry of Defense fuel contracts.

Assessment of U.S./Coalition Efforts to Enable the Afghan 
Ministry of Defense to Develop its Oversight and Internal 
Control Capability
(Project No. D2016-D00SP0-0153.000, Initiated May 17, 2016)
DOD IG is determining whether U.S. Government and Coalition Train-
Advise-Assist efforts will enable the Afghan Ministry of Defense (MOD) and 
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subordinate organizations to develop a Transparency, Accountability and 
Oversight capability that helps the MOD to run efficient and effective opera-
tions, report reliable information about its operations, and comply with 
applicable laws and regulations.

Audit of Reliability of Navy Financial Data Reported  
for Operation Freedom’s Sentinel
(Project No. D2016-D000JB-0150.000, Initiated May 5, 2016)
DOD is determining whether the Navy has adequate accountability of 
DOD funds supporting Operation Freedom’s Sentinel by determining the 
accuracy of obligations and disbursements, as reported in the Cost of War 
report, for select Navy appropriations.

Audit of the Government of Islamic Republic of Afghanistan’s 
Controls Over U.S. Direct Assistance Funded Contracts
(Project No. D2016-D000JB-0089.000, Initiated March 9, 2016)
DOD is determining whether the Combined Security Transition Command-
Afghanistan and the Government of Islamic Republic of Afghanistan’s 
Ministries of Defense and Interior have established and implemented effec-
tive controls over the contract management process.

Summary Report on Inspections of DOD Facilities  
and Military Housing 
(Project No. D2016-D000PT-0030.000, Initiated October 16, 2015)
This project will collectively evaluate the results of the previous DOD IG 
inspections of buildings and housing facilities in Afghanistan, Japan, Korea, 
and regions of the continental United States, as well as the ongoing facil-
ity inspection in Jordan. DOD IG is performing additional analysis based on 
these reports to identify any potential broader findings and recommendations 
related to electrical system safety, fire protection systems, environmental 
health and safety, etc. Specifically, DOD IG will evaluate common deficien-
cies and systemic issues found throughout DOD facilities during the previous 
inspections. DOD IG will also evaluate DOD policy regarding health and safety 
standards and requirements for DOD-occupied facilities world-wide.

U.S. Department of State Office of Inspector General-Middle 
East Regional Operations
State OIG has three ongoing projects this quarter related to 
Afghanistan reconstruction. 
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Audit of the Antiterrorism Assistance Program in Countries 
Under the Department of State Bureaus of Near Eastern 
Affairs (NEA) and South and Central Asian Affairs (SCA)
(Project No. 16AUD072, Initiated July 1, 2016)
Audit to determine the extent to which the Bureaus of Diplomatic Security 
(DS) and Counterterrorism (CT) have (1) Developed specific, measureable, 
and outcome-oriented goals and objectives; (2) Developed and imple-
mented an evaluation process to assess host country performance; and 
(3) Established letters of agreement with host countries for sustaining the 
Antiterrorism Assistance (ATA) programs. The audit will also assess DS and 
CT’s contract monitoring and oversight, and invoice review processes. 

Audit of Counter Narcotics and Police Reform Program 
Compliance Follow-up in Pakistan and Afghanistan
(Project No. 16AUD074, Initiated June 1, 2016)
Audit to determine whether INL has: (1) complied with prior OIG recom-
mendations to (a) implement performance measurement plans for its 
programs in Pakistan and Afghanistan, (b) monitor progress towards its 
program goals, and (c) fund its programs appropriately; and (2) applied the 
recommendations to its programs in other countries.

Audit of Embassy Kabul Construction and Commissioning
(Project No. 16AUD044, Initiated October 1, 2015)
Audit to determine whether the Bureau of Overseas Building Operations 
followed Department policies and guidance governing the affirmation of 
substantial completion and final acceptance of construction projects at U.S. 
Embassy Kabul.

Government Accountability Office
GAO has four ongoing projects this quarter related to 
Afghanistan reconstruction.

Afghan Defense and Security Forces’ Equipment and Capability
(Project No. 101053, Initiated August 1, 2016)
H. Rpt. 114-537 (passed the House 5/18/16) to Accompany H.R.4909 National 
Defense Authorization Act of FY 2017 (Division A-Department of Defense 
Authorizations-Title XII-Matters Related to Foreign Nations-Assistance to 
the Afghan National Defense and Security Forces.) directs GAO to review 
major weapon systems and equipment provided to the Afghan National 
Defense and Security Forces (ANDSF) in light of the deteriorating security 
situation. The mandate calls for GAO to (1) Outline all major weapon sys-
tems and equipment procured for the ANDSF, consistent with the program 
of record; (2) summarize how such weapon systems and equipment support 
the overall strategy for the ANDSF; (3) describe the current capability and 
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capacity of the ANDSF to operate and sustain such weapon systems and 
equipment; and (4) identify gaps in ANDSF capability given the evolving 
security situation and overall strategy.

OIG Oversight of US Government’s Efforts in Afghanistan
(Project No. 100993, Initiated July 14, 2016)
GAO is to review the authorities and activities of the OIGs at the 
Department of State, DOD, USAID, and the Special IG for Afghanistan 
Reconstruction regarding oversight of the expenditures of U.S. funds 
in Afghanistan since January 1, 2015. The engagement team will review 
enabling legislation and directive guidance that outlines the oversight man-
date of each IG and identify any overlap or gaps in the oversight among 
the mandates of each IG. We will also describe the oversight activities and 
primary areas of focus of each IG and review other matters the engagement 
team deems relevant. 

DOD Deployed Biometrics and Forensics
(Project No. 100914, Initiated June 6, 2016)
DOD relies on expeditionary biometric and forensic capabilities to identify, 
target, and disrupt terrorists and enemy combatants globally. For example, 
in support of operations in Iraq and Afghanistan, DOD trained service 
members to collect biometric data on persons of interest to identify enemy 
combatants, and deployed forensic laboratories to analyze evidence col-
lected from the battlefield to aid in the capture and prosecution of enemy 
combatants. DOD initially established and funded its deployable biometric 
and forensic capabilities using Overseas Contingency Operations funding, 
and is now transitioning these capabilities to its base budget to support 
enduring mission requirements.

To what extent has DOD: (1) Developed a process for determining and vali-
dating its future deployable biometrics and forensics requirements? (2) Taken 
actions to ensure that its deployable biometrics and forensics capabilities—
including materiel solutions, trained personnel, and funding—are available to 
meet validated requirements? (3) Taken actions to address prior GAO recom-
mendations regarding its biometrics and forensics capabilities since 2011?

DOD Use of Overseas Contingency Operations (OCO) Funds
(Project No. 351991, Initiated January 21, 2016)

Since September 2001, DOD has received more than $1.5 trillion desig-
nated as Overseas Contingency Operations (OCO), Global War on Terror 
(GWOT), or as emergency funding for the wars in Iraq and Afghanistan, as 
well as other activities like disaster relief and evacuation efforts. In FY 2015, 
Congress appropriated $64 billion in OCO-designated funds as DOD con-
tinues to draw down troops in Afghanistan. Despite a significant reduction 
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in the number of troops deployed to Afghanistan, OCO-designated funding 
remains proportionally high. In fact, the cost per deployed troop supported 
by OCO-designated funding has grown from roughly $1 million per troop in 
FY 2013 to $4 Million per troop in FY 2015. 

GAO has reported on the need for DOD to improve the reliability of 
its OCO cost reporting and to become more disciplined in its approach 
to developing OCO budgets, including moving long-term enduring costs 
funded by OCO-designated appropriations into the base defense budget to 
better account for the true costs of its operations and plan for future budget 
needs. Spending these funds for activities unrelated to war operations hides 
the true cost of government and inhibits the Congress’s ability to knowledg-
ably set funding levels for government programs.

U.S. Army Audit Agency
This quarter the USAAA has no ongoing audits related to 
Afghanistan reconstruction.

U.S. Agency for International Development  
Office of Inspector General
This quarter USAID OIG has two ongoing audits related to 
reconstruction initiatives. 

Audit of USAID/Afghanistan’s New Development Partnership
(Project No. FF1C0216, Initiated May 11, 2016)
Audit Objectives: Has USAID/Afghanistan adopted internal policies and 
procedures to adequately verify the achievement of New Development 
Partnership indicators contained in the July 25, 2015 NDP results frame-
work; and, has USAID/Afghanistan adequately verified the achievement of 
completed indicators under the New Development Partnership for any pay-
ments made to date?

Audit of USAID/Afghanistan’s Use of the Afghanistan 
Reconstruction Trust Fund
(Project No. FF1C0116, Initiated January 20, 2016)
Audit Objective: Has USAID/Afghanistan adopted effective and consistent 
practices to provide reasonable assurance that activities implemented 
through the Afghanistan Reconstruction Trust Fund contribute to achieving 
USAID’s objectives in Afghanistan?



The Official Seal of SIGAR 
The official seal of SIGAR represents the coordination of efforts between the United States and 
Afghanistan to provide accountability and oversight of reconstruction activities. The phrases in 

Dari (top) and Pashto (bottom) on the seal are translations of SIGAR’s name.
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APPENDIX A  
CROSS-REFERENCE OF REPORT TO  
STATUTORY REQUIREMENTS 
This appendix cross-references the pages of this report to the quarterly 
reporting and related requirements under SIGAR’s enabling legislation, 
the National Defense Authorization Act for Fiscal Year 2008, Pub. L. No. 
110-181, § 1229 (Table A.1), and to the semiannual reporting requirements 
prescribed for inspectors general more generally under the Inspector 
General Act of 1978, as amended (5 U.S.C. App. 3) (Table A.2).

TABLE A.1

CROSS-REFERENCE TO SIGAR QUARTERLY REPORTING REQUIREMENTS UNDER PUB. L. NO. 110-181, § 1229

Public Law Section SIGAR Enabling Language SIGAR Action Report Section

Purpose

Section 1229(a)(3) To provide for an independent and objective means of keeping the 
Secretary of State and the Secretary of Defense fully and currently 
informed about problems and deficiencies relating to the adminis-
tration of such programs and operations and the necessity for and 
progress on corrective action.

Ongoing; quarterly report Full report

Supervision

Section 1229(e)(1) The Inspector General shall report directly  
to, and be under the general supervision  
of, the Secretary of State and the Secretary of Defense.

Report to the Secretary of State 
and the Secretary of Defense

Full report

Duties

Section 1229(f)(1) OVERSIGHT OF AFGHANISTAN RECONSTRUCTION — 
It shall be the duty of the Inspector General to conduct, supervise, 
and coordinate audits and investigations of the treatment, handling, 
and expenditure of amounts appropriated or otherwise made avail-
able for the reconstruction of Afghanistan, and of the programs, 
operations, and contracts carried out utilizing such funds, including 
subsections (A) through (G) below.

Review appropriated/ 
available funds
 
Review programs, operations, 
contracts using appropriated/ 
available funds

Full report

Section 1229(f)(1)(A) The oversight and accounting of the obligation and expenditure of 
such funds 

Review obligations and 
expenditures of appropriated/
available funds

SIGAR Oversight
Funding

Section 1229(f)(1)(B) The monitoring and review of reconstruction activities funded by 
such funds

Review reconstruction activities 
funded by appropriations and 
donations

SIGAR Oversight

Section 1229(f)(1)(C) The monitoring and review of contracts funded by such funds Review contracts using appro-
priated and available funds

Note 1 

Section 1229(f)(1)(D) The monitoring and review of the transfer of such funds and associ-
ated information between and among departments, agencies, and 
entities of the United States, and private and nongovernmental 
entities.

Review internal and external 
transfers of appropriated/avail-
able funds

Appendix B

Section 1229(f)(1)(E) The maintenance of records on the use of such funds to facilitate 
future audits and investigations of the use of such fund[s] 

Maintain audit records SIGAR Oversight
Appendix C
Appendix D

Continued on the next page
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TABLE A.1 (CONTINUED)

CROSS-REFERENCE TO SIGAR QUARTERLY REPORTING REQUIREMENTS UNDER PUB. L. NO. 110-181, § 1229
Public Law Section SIGAR Enabling Language SIGAR Action Report Section

Section 1229(f)(1)(F) The monitoring and review of the effectiveness of United States 
coordination with the Governments of Afghanistan and other donor 
countries in the implementation of the Afghanistan Compact and 
the Afghanistan National Development Strategy 

Monitoring and review  
as described

Audits

Section 1229(f)(1)(G) The investigation of overpayments such as duplicate payments 
or duplicate billing and any potential unethical or illegal actions 
of Federal employees, contractors, or affiliated entities, and the 
referral of such reports, as necessary, to the Department of Justice 
to ensure further investigations, prosecutions, recovery of further 
funds, or other remedies

Conduct and reporting of inves-
tigations as described

Investigations 

Section 1229(f)(2) OTHER DUTIES RELATED TO OVERSIGHT — 
The Inspector General shall establish, maintain, and oversee such 
systems, procedures, and controls as the Inspector General consid-
ers appropriate to discharge the duties under paragraph (1). 

Establish, maintain, and 
oversee systems, procedures, 
and controls

Full report

Section 1229(f)(3) DUTIES AND RESPONSIBILITIES UNDER INSPECTOR GENERAL ACT 
OF 1978 — 
In addition, … the Inspector General shall also have the duties and 
responsibilities of inspectors general under the Inspector General 
Act of 1978. 

Duties as specified in Inspector 
General Act

Full report

Section 1229(f)(4) COORDINATION OF EFFORTS — 
The Inspector General shall coordinate with, and receive the 
cooperation of, each of the following: (A) the Inspector General 
of the Department of Defense, (B) the Inspector General of the 
Department of State, and (C) the Inspector General of the United 
States Agency for International Development. 

Coordination with the  
inspectors general of  
DOD, DOS, and USAID

Other Agency 
Oversight

Federal Support and Other Resources

Section 1229(h)(5)(A) ASSISTANCE FROM FEDERAL AGENCIES — 
Upon request of the Inspector General for information or assis-
tance from any department, agency, or other entity of the Federal 
Government, the head of such entity shall, insofar as is practi-
cable and not in contravention of any existing law, furnish such 
information or assistance to the Inspector General, or an authorized 
designee. 

Expect support as  
requested

Full report

Section 1229(h)(5)(B) REPORTING OF REFUSED ASSISTANCE —
Whenever information or assistance requested by the Inspector 
General is, in the judgment of the Inspector General, unreasonably 
refused or not provided, the Inspector General shall report the cir-
cumstances to the Secretary of State or the Secretary of Defense, 
as appropriate, and to the appropriate congressional committees 
without delay.

None reported N/A

Continued on the next page
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TABLE A.1 (CONTINUED)

CROSS-REFERENCE TO SIGAR QUARTERLY REPORTING REQUIREMENTS UNDER PUB. L. NO. 110-181, § 1229

Public Law Section SIGAR Enabling Language SIGAR Action Report Section

Reports

Section 1229(i)(1) QUARTERLY REPORTS — 
Not later than 30 days after the end of each fiscal-year quarter, 
the Inspector General shall submit to the appropriate commit-
tees of Congress a report summarizing, for the period of that 
quarter and, to the extent possible, the period from the end of 
such quarter to the time of the submission of the report, the 
activities during such period of the Inspector General and the 
activities under programs and operations funded with amounts 
appropriated or otherwise made available for the reconstruction of 
Afghanistan. Each report shall include, for the period covered by 
such report, a detailed statement of all obligations, expenditures, 
and revenues associated with reconstruction and rehabilitation 
activities in Afghanistan, including the following – 

Report – 30 days after the 
end of each calendar quarter 
 
Summarize activities of the 
Inspector General 
 
Detailed statement of all 
obligations, expenditures, and 
revenues 

Full report

Appendix B

Section 1229(i)(1)(A) Obligations and expenditures of appropriated/donated funds Obligations and expenditures 
of appropriated/donated 
funds

Appendix B

Section 1229(i)(1)(B) A project-by-project and program-by-program accounting of the 
costs incurred to date for the reconstruction of Afghanistan, 
together with the estimate of the Department of Defense, 
the Department of State, and the United States Agency for 
International Development, as applicable, of the costs to com-
plete each project and each program 

Project-by-project and 
program-by-program account-
ing of costs. List unexpended 
funds for each project or 
program 

Funding

Note 1

Section 1229(i)(1)(C) Revenues attributable to or consisting of funds provided by 
foreign nations or international organizations to programs and 
projects funded by any department or agency of the United States 
Government, and any obligations or expenditures of  
such revenues 

Revenues, obligations, and 
expenditures of donor funds 

 Funding 

Section 1229(i)(1)(D) Revenues attributable to or consisting of foreign assets seized or 
frozen that contribute to programs and projects funded by any 
U.S. government department or agency, and any obligations or 
expenditures of such revenues 

Revenues, obligations, and 
expenditures of funds from 
seized or frozen assets

Funding

Section 1229(i)(1)(E) Operating expenses of agencies or entities receiving amounts 
appropriated or otherwise made available for the reconstruction 
of Afghanistan 

Operating expenses of 
agencies or any organization 
receiving appropriated funds

Funding 

Appendix B 

Section 1229(i)(1)(F) In the case of any contract, grant, agreement, or other funding 
mechanism described in paragraph (2)* —   
(i) The amount of the contract or other funding mechanism; 
(ii) A brief discussion of the scope of the contract or other funding 
mechanism; 
(iii) A discussion of how the department or agency of the United 
States Government involved in the contract, grant, agreement, 
or other funding mechanism identified and solicited offers from 
potential contractors to perform the contract, grant, agreement, or 
other funding mechanism, together with a list of the potential indi-
viduals or entities that were issued solicitations for the offers; and 
(iv) The justification and approval documents on which was based 
the determination to use procedures other than procedures that 
provide for full and open competition

Describe contract details Note 1

Continued on the next page
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TABLE A.1 (CONTINUED)

CROSS-REFERENCE TO SIGAR QUARTERLY REPORTING REQUIREMENTS UNDER PUB. L. NO. 110-181, § 1229

Public Law Section SIGAR Enabling Language SIGAR Action Report Section

Section 1229(i)(3) PUBLIC AVAILABILITY — 
The Inspector General shall publish on a publicly available 
Internet website each report under paragraph (1) of this subsec-
tion in English and other languages that the Inspector General 
determines are widely used and understood in Afghanistan. 

Publish report as directed at 
www.sigar.mil

Dari and Pashto translation 
in process 

Full report 

Section 1229(i)(4) FORM — 
Each report required under this subsection shall be submitted 
in unclassified form, but may include a classified annex if the 
Inspector General considers it necessary.

Publish report as directed Full report

Section 1229(j)(1) Inspector General shall also submit each report required under 
subsection (i) to the Secretary of State and the Secretary of 
Defense.

Submit quarterly report Full report

Note 1: Although this data is normally made available on SIGAR’s website (www.sigar.mil), the data SIGAR has received is in relatively raw form and is currently being reviewed, ana-
lyzed, and organized for future SIGAR use and publication.

* Covered “contracts, grants, agreements, and funding mechanisms” are defined in paragraph (2) of Section 1229(i) of Pub. L. No. 110-181 as being—

“any major contract, grant, agreement, or other funding mechanism that is entered into by any department or agency of the United States Government that involves the use of 
amounts appropriated or otherwise made available for the reconstruction of Afghanistan with any public or private sector entity for any of the following purposes: 

To build or rebuild physical infrastructure of Afghanistan.

To establish or reestablish a political or societal institution of Afghanistan.

To provide products or services to the people of Afghanistan.”
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CROSS-REFERENCE TO SEMIANNUAL REPORTING REQUIREMENTS UNDER  
SECTION 5 OF THE IG ACT OF 1978, AS AMENDED (5 U.S.C. APP. 3) (“IG ACT”)
IG Act Section IG Act Language SIGAR Action Section

Section 5(a)(1) Description of significant problems, abuses, and 
deficiencies

Extract pertinent information from SWA/JPG 
member reports
List problems, abuses, and deficiencies from 
SIGAR audit reports, investigations, and 
inspections

Other Agency Oversight 
 
See Letters of Inquiry at 
www.sigar.mil

Section 5(a)(2) Description of recommendations for corrective 
action…with respect to significant problems, 
abuses, or deficiencies

Extract pertinent information from SWA/JPG 
member l reports 

List recommendations from SIGAR audit reports

Other Agency Oversight 
 
See Letters of Inquiry at 
www.sigar.mil

Section 5(a)(3) Identification of each significant recommenda-
tion described in previous semiannual reports on 
which corrective action has not been completed

List all instances of incomplete corrective action 
from previous semiannual reports

In process

Section 5(a)(4) A summary of matters referred to prosecutive 
authorities and the prosecutions and convictions 
which have resulted

Extract pertinent information  from SWA/JPG 
member reports 
 
List SIGAR Investigations that have been referred

Other Agency Oversight 

Section 5(a)(5) A summary of each report made to the [Secretary 
of Defense] under section 6(b)(2) (instances 
where information requested was refused or not 
provided)

Extract pertinent information from SWA/JPG 
member reports 
 
List instances in which information was refused 
SIGAR auditors, investigators, or inspectors

Other Agency Oversight 

Section 5(a)(6) A listing, subdivided according to subject mat-
ter, of each audit report, inspection report and 
evaluation report issued...showing dollar value 
of questioned costs and recommendations that 
funds be put to better use

Extract pertinent information  from SWA/JPG 
member reports 
 
List SIGAR reports

Other Agency Oversight 

Section 5(a)(7) A summary of each particularly significant report Extract pertinent information from SWA/JPG 
member reports 
 
Provide a synopsis of the significant SIGAR reports

Other Agency Oversight 
A full list of significant 
reports can be found at 
www.sigar.mil

Section 5(a)(8) Statistical tables showing the total number of 
audit reports and the total dollar value of ques-
tioned costs

Extract pertinent information from SWA/JPG 
member reports 
 
Develop statistical tables showing dollar value  
of questioned cost from SIGAR reports

See reports of SWA/JPG 
members 
 
In process

Section 5(a)(9) Statistical tables showing the total number of 
audit reports, inspection reports, and evaluation 
reports and the dollar value of recommendations 
that funds be put to better use by management

Extract pertinent information from SWA/JPG 
member reports
 
Develop statistical tables showing dollar value 
of funds put to better use by management from 
SIGAR reports

See reports of SWA/JPG 
members 
 
In process

Section 5(a)(10) A summary of each audit report, inspection report, 
and evaluation report issued before the com-
mencement of the reporting period for which no 
management decision has been made by the end 
of reporting period, an explanation of the reasons 
such management decision has not been made, 
and a statement concerning the desired timetable 
for achieving a management decision

Extract pertinent information  from SWA/JPG 
member reports 
 
Provide a synopsis of SIGAR audit reports in  
which recommendations by SIGAR are still open

See reports of SWA/JPG 
members 
 
None

TABLE A.2
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CROSS-REFERENCE TO SEMIANNUAL REPORTING REQUIREMENTS UNDER  
SECTION 5 OF THE IG ACT OF 1978, AS AMENDED (5 U.S.C. APP. 3) (“IG ACT”)
IG Act Section IG Act Language SIGAR Action Section

Section 5(a)(11) A description and explanation of the reasons for 
any significant revised management decision

Extract pertinent information from SWA/JPG 
member reports 
 
Explain SIGAR audit reports in which significant 
revisions have been made to management 
decisions

See reports of SWA/JPG 
members 
 
None

Section 5(a)(12) Information concerning any significant manage-
ment decision with which the Inspector General is 
in disagreement

Extract pertinent information from SWA/JPG 
member reports 
 
Explain SIGAR audit reports in which SIGAR 
disagreed with management decision

See reports of SWA/JPG 
members 
 
No disputed decisions  
during the reporting period

Section 5(a)(13) Information described under [Section 804(b)] of 
the Federal Financial Management Improvement 
Act of 1996 (instances and reasons when an 
agency has not met target dates established in a 
remediation plan)

Extract pertinent information from SWA/JPG 
member reports 

Provide information where management has not 
met targets from a remediation plan

See reports of SWA/JPG 
members 
 
No disputed 
decisions during the report-
ing period

Section 5(a)(14)(A) An Appendix containing the results of any peer 
review conducted by another Office of Inspector 
General during the reporting period; or

SIGAR has posted in full the results of, and 
reports from, SIGAR’s most recent peer reviews 
(completed during July 2010, prior to the current 
reporting period), on its website

Posted in full at  
www.sigar.mil

Section 5(a)(14)(B) If no peer review was conducted within that report-
ing period, a statement identifying the date of the 
last peer review conducted by another Office of 
Inspector General

A peer review was conducted in the 
reporting period.

Posted in full at  
www.sigar.mil

Section 5(a)(15) A list of any outstanding recommendations from 
any peer review conducted by another Office of 
Inspector General that have not been fully imple-
ment, including a statement describing the status 
of the implementation and why implementation is 
not complete

None – all peer review recommendations 
effectively addressed, and remedial measures 
implemented, by 9/30/2015

Recommendations and 
related materials posted in 
full at www.sigar.mil

Section 5(a)(16) Any peer reviews conducted by SIGAR of another 
IG Office during the reporting period, including a 
list of any outstanding recommendations made 
from any previous peer review . . . that remain 
outstanding or have not been fully implemented

Not applicable (SIGAR did not conduct, or  
participate in the conduct, of a peer review of 
another Office of Inspector General during the 
reporting period)

SIGAR Oversight

TABLE A.2 (CONTINUED)
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APPENDIX B 
U.S. FUNDS FOR AFGHANISTAN RECONSTRUCTION ($ MILLIONS) 
Table B.1 lists funds appropriated for Afghanistan reconstruction by program,  
per year, as of September 30, 2016. Table B.2 lists fund appropriated for counter-
narcotics initiatives since 2002.

TABLE B.2

COUNTERNARCOTICS, CUMULATIVE 
AMOUNT APPROPRIATED,  
SINCE 2002 ($ MILLIONS)

ASFF $1,311.92

DOD CN 2,996.85

ESF 1,598.39

INCLE 2,178.47

DEAa 440.20

Total $8,525.83

Table B.2 Note:  Numbers have been rounded. 
Counternarcotics funds cross-cut both the Security and 
Governance & Development spending categories; these 
funds are also captured in those categories in Table B.1. 
Figures represent cumulative amounts appropriated for 
counternarcotics initiatives in Afghanistan since 2002. 
Intitatives include eradication, interdiction, support to 
Afghanistan’s Special Mission Wing (SMW), counternarcotics-
related capacity building, and alternative agricultural 
development efforts. ESF and INCLE figures show the 
cumulative amounts appropriated for counternarcotics 
intiatives from those funds. SIGAR excluded ASFF funding 
for the SMW after FY 2013 from this analysis due to 
the decreasing number of counterternarcotics missions 
conducted by the SMW. 

a DEA receives funding from State’s Diplomatic & Consular 
Programs account in addition to DEA’s direct line 
appropriation listed in Appendix B.

Table B.2 Source: SIGAR, analysis of counternarcotics 
funding, 10/21/2016; State, response to SIGAR data 
call, 10/12/2016; DOD, response to SIGAR data calls, 
10/12/2016 and 3/8/2016; USAID, response to SIGAR 
data call, 10/13/2016; DOJ, response to SIGAR data call, 
9/30/2016.

Table B.1 Note: Numbers have been rounded. DOD 
reprogrammed $1 billion from FY 2011 ASFF, $1 billion from 
FY 2012 ASFF, and $178 million from FY 2013 ASFF to 
fund other DOD OCO requirements. ASFF data reflects the 
following rescissions: $1 billion from FY 2012 in Pub. L. No. 
113-6, $764.38 million from FY 2014 in Pub. L. No. 113-
235, and $400 million from FY 2015 in Pub. L. No. 114-113.  
DOD reprogrammed $230 million into FY 2015 ASFF. DOD 
transferred $101 million from FY 2011 AIF, $179.5 million 
from FY 2013 AIF, and $55 million from FY 2014 AIF to the 
ESF to fund infrastructure projects implemented by USAID.

Table B.1 Source: DOD, response to SIGAR data calls, 
10/18/2016, 10/12/2016, 10/11/2016, 10/22/2012, 
10/14/2009, and 10/1/2009; State, response to SIGAR 
data calls, 10/18/2016, 10/12/2016, 5/4/2016, 
10/20/2015, 4/15/2015, 4/15/2014, 6/27/2013, 
10/5/2012, and 6/27/2012; Treasury, response to SIGAR 
data call, 7/9/2015; OMB, response to SIGAR data calls, 
4/16/2015, 7/14/2014, 7/19/2013, and 1/4/2013; 
USAID, response to SIGAR data calls, 10/19/2016, 
7/11/2016, 10/15/2010, 1/15/2010, and 10/9/2009; 
DOJ, response to SIGAR data calls, 9/30/2016 and 
7/7/2009; USDA, response to SIGAR data call, 4/2009; 
DFAS, “AR(M) 1002 Appropriation Status by FY Program 
and Subaccounts September 2016,” 10/19/2016; OSD 
Comptroller, 16-22 PA: Omnibus 2016 Prior Approval 
Request, 6/30/2016; Pub. L. Nos. 114-113, 113-235, 113-
76, 113-6, 112-74, 112-10, 111-212, 111-118.

TABLE B.1

U.S. FUNDING SOURCES AGENCY TOTAL FY 2002–04 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Security

Afghanistan Security Forces Fund (ASFF) DOD 64,152.65 0.00 995.00 1,908.13 7,406.40 2,750.00 5,606.94 9,166.77 10,619.28 9,200.00 4,946.20 3,962.34 3,939.33 3,652.26
Train & Equip (DOD) DOD 440.00 150.00 290.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Foreign Military Financing (FMF) State 1,059.14 662.34 396.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
International Military Education and Training (IMET) State 17.07 1.24 0.95 0.98 1.19 1.66 1.40 1.76 1.56 1.18 1.42 1.50 1.05 1.20
Drug Interdiction & Counter-Drug Activities (DOD CN) DOD 2,996.85 71.80 224.54 108.05 290.97 192.81 230.06 392.27 379.83 472.99 255.81 238.96 0.00 138.76

Total - Security 68,665.71 885.37 1,907.28 2,017.17 7,698.57 2,944.47 5,838.40 9,560.80 11,000.67 9,674.16 5,203.44 4,202.80 3,940.38 3,792.22
Governance & Development

Commander's Emergency Response Program (CERP) DOD 3,684.00 40.00 136.00 215.00 209.00 488.33 550.67 1,000.00 400.00 400.00 200.00 30.00 10.00 5.00
Afghanistan Infrastructure Fund (AIF) DOD 988.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 299.00 400.00 145.50 144.00 0.00 0.00
Task Force for Business and Stability Operations (TFBSO) DOD 822.85 0.00 0.00 0.00 0.00 0.00 14.44 59.26 239.24 245.76 138.20 122.24 3.72 0.00
Economic Support Fund (ESF) USAID 19,411.12 1,248.06 1,283.00 473.39 1,224.60 1,399.51 2,077.48 3,346.00 2,168.51 1,836.76 1,802.65 907.00 831.90 812.27
Development Assistance (DA) USAID 886.50 213.98 169.21 185.08 166.81 149.43 0.40 0.30 0.00 0.00 0.35 0.00 0.95 0.00
Afghanistan Freedom Support Act (AFSA) DOD 550.00 450.00 100.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Child Survival & Health (CSH + GHAI) USAID 554.63 90.60 38.00 41.45 100.77 63.04 58.23 92.30 69.91 0.00 0.25 0.01 0.06 0.00
Commodity Credit Corp (CCC) USAID 31.48 8.80 0.00 0.00 0.00 10.77 4.22 4.22 3.09 0.38 0.00 0.00 0.00 0.00
USAID (Other) USAID 52.11 5.50 0.00 0.00 0.00 21.96 2.81 4.90 6.25 7.10 1.84 0.80 0.82 0.13
Non-Proliferation, Antiterrorism, Demining & Related (NADR) State 730.94 145.60 40.65 35.72 36.72 29.72 59.92 70.74 69.30 65.32 52.60 43.20 43.50 37.96
Provincial Reconstruction Team Advisors USDA 5.70 0.00 0.00 0.00 0.00 0.00 5.70 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Treasury Technical Assistance Treasury 4.45 1.96 0.95 0.19 0.13 0.75 0.47 0.00 0.00 0.00 0.00 0.00 0.00 0.00
International Narcotics Control & Law Enforcement (INCLE) State 4,875.86 280.00 709.28 232.65 251.74 307.56 493.90 589.00 400.00 357.92 593.81 225.00 250.00 185.00
Drug Enforcement Administration (DEA) DOJ 232.09 7.17 16.77 23.66 20.38 40.59 18.88 19.20 18.70 18.70 17.00 18.70 9.05 3.31

Total - Governance & Development 32,830.22 2,491.67 2,493.85 1,207.14 2,010.15 2,511.66 3,287.12 5,185.92 3,673.99 3,331.93 2,952.19 1,490.96 1,149.99 1,043.66
Humanitarian

Pub. L. No. 480 Title I USDA 5.00 5.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Pub. L. No. 480 Title II USAID 891.28 205.60 49.20 56.60 60.00 60.00 177.00 58.13 112.55 0.00 46.20 66.00 0.00 0.00
Disaster Assistance (IDA) USAID 592.91 294.00 4.23 0.04 0.03 16.87 27.13 29.71 66.39 56.00 21.51 28.19 25.71 25.71
Transition Initiatives (TI) USAID 37.69 30.98 1.60 0.00 0.00 0.00 0.75 0.85 1.08 0.63 0.32 0.83 0.60 0.60
Migration & Refugee Assistance (MRA) State 1,144.17 265.90 47.10 41.80 54.00 44.25 76.79 80.93 65.00 99.56 76.07 107.89 129.27 129.27
Voluntary Peacekeeping (PKO) State 69.33 53.83 15.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Emergency Refugee & Migration Assistance (ERMA) State 25.20 25.00 0.00 0.00 0.00 0.00 0.20 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Food for Progress USDA 109.49 14.04 30.10 23.24 9.47 20.55 12.09 0.00 0.00 0.00 0.00 0.00 0.00 0.00
416(b) Food Aid USDA 95.18 95.18 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Food for Education USDA 50.49 15.39 10.02 25.08 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Emerson Trust USDA 22.40 0.00 0.00 0.00 0.00 22.40 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total - Humanitarian 3,043.14 1,004.92 157.75 146.76 123.50 164.07 293.96 169.62 245.01 156.18 144.09 202.91 155.58 155.58
Civilian Operations

Oversight 422.05 0.00 0.00 0.00 2.50 14.30 25.20 34.40 37.20 59.00 58.70 62.65 68.60 59.50
Other 10,262.05 403.34 136.29 131.90 207.80 435.51 1,065.86 1,761.70 905.10 1,425.47 1,272.59 852.62 909.50 754.36

Total - Civilian Operations 10,684.10 403.34 136.29 131.90 210.30 449.81 1,091.06 1,796.10 942.30 1,484.47 1,331.29 915.27 978.10 813.86

Total Funding 115,223.17 4,785.30 4,695.16 3,502.96 10,042.52 6,070.00 10,510.54 16,712.43 15,861.97 14,646.74 9,631.01 6,811.94 6,224.05 5,728.54
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U.S. FUNDING SOURCES AGENCY TOTAL FY 2002–04 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016

Security

Afghanistan Security Forces Fund (ASFF) DOD 64,152.65 0.00 995.00 1,908.13 7,406.40 2,750.00 5,606.94 9,166.77 10,619.28 9,200.00 4,946.20 3,962.34 3,939.33 3,652.26
Train & Equip (DOD) DOD 440.00 150.00 290.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Foreign Military Financing (FMF) State 1,059.14 662.34 396.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
International Military Education and Training (IMET) State 17.07 1.24 0.95 0.98 1.19 1.66 1.40 1.76 1.56 1.18 1.42 1.50 1.05 1.20
Drug Interdiction & Counter-Drug Activities (DOD CN) DOD 2,996.85 71.80 224.54 108.05 290.97 192.81 230.06 392.27 379.83 472.99 255.81 238.96 0.00 138.76

Total - Security 68,665.71 885.37 1,907.28 2,017.17 7,698.57 2,944.47 5,838.40 9,560.80 11,000.67 9,674.16 5,203.44 4,202.80 3,940.38 3,792.22
Governance & Development

Commander's Emergency Response Program (CERP) DOD 3,684.00 40.00 136.00 215.00 209.00 488.33 550.67 1,000.00 400.00 400.00 200.00 30.00 10.00 5.00
Afghanistan Infrastructure Fund (AIF) DOD 988.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 299.00 400.00 145.50 144.00 0.00 0.00
Task Force for Business and Stability Operations (TFBSO) DOD 822.85 0.00 0.00 0.00 0.00 0.00 14.44 59.26 239.24 245.76 138.20 122.24 3.72 0.00
Economic Support Fund (ESF) USAID 19,411.12 1,248.06 1,283.00 473.39 1,224.60 1,399.51 2,077.48 3,346.00 2,168.51 1,836.76 1,802.65 907.00 831.90 812.27
Development Assistance (DA) USAID 886.50 213.98 169.21 185.08 166.81 149.43 0.40 0.30 0.00 0.00 0.35 0.00 0.95 0.00
Afghanistan Freedom Support Act (AFSA) DOD 550.00 450.00 100.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Child Survival & Health (CSH + GHAI) USAID 554.63 90.60 38.00 41.45 100.77 63.04 58.23 92.30 69.91 0.00 0.25 0.01 0.06 0.00
Commodity Credit Corp (CCC) USAID 31.48 8.80 0.00 0.00 0.00 10.77 4.22 4.22 3.09 0.38 0.00 0.00 0.00 0.00
USAID (Other) USAID 52.11 5.50 0.00 0.00 0.00 21.96 2.81 4.90 6.25 7.10 1.84 0.80 0.82 0.13
Non-Proliferation, Antiterrorism, Demining & Related (NADR) State 730.94 145.60 40.65 35.72 36.72 29.72 59.92 70.74 69.30 65.32 52.60 43.20 43.50 37.96
Provincial Reconstruction Team Advisors USDA 5.70 0.00 0.00 0.00 0.00 0.00 5.70 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Treasury Technical Assistance Treasury 4.45 1.96 0.95 0.19 0.13 0.75 0.47 0.00 0.00 0.00 0.00 0.00 0.00 0.00
International Narcotics Control & Law Enforcement (INCLE) State 4,875.86 280.00 709.28 232.65 251.74 307.56 493.90 589.00 400.00 357.92 593.81 225.00 250.00 185.00
Drug Enforcement Administration (DEA) DOJ 232.09 7.17 16.77 23.66 20.38 40.59 18.88 19.20 18.70 18.70 17.00 18.70 9.05 3.31

Total - Governance & Development 32,830.22 2,491.67 2,493.85 1,207.14 2,010.15 2,511.66 3,287.12 5,185.92 3,673.99 3,331.93 2,952.19 1,490.96 1,149.99 1,043.66
Humanitarian

Pub. L. No. 480 Title I USDA 5.00 5.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Pub. L. No. 480 Title II USAID 891.28 205.60 49.20 56.60 60.00 60.00 177.00 58.13 112.55 0.00 46.20 66.00 0.00 0.00
Disaster Assistance (IDA) USAID 592.91 294.00 4.23 0.04 0.03 16.87 27.13 29.71 66.39 56.00 21.51 28.19 25.71 25.71
Transition Initiatives (TI) USAID 37.69 30.98 1.60 0.00 0.00 0.00 0.75 0.85 1.08 0.63 0.32 0.83 0.60 0.60
Migration & Refugee Assistance (MRA) State 1,144.17 265.90 47.10 41.80 54.00 44.25 76.79 80.93 65.00 99.56 76.07 107.89 129.27 129.27
Voluntary Peacekeeping (PKO) State 69.33 53.83 15.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Emergency Refugee & Migration Assistance (ERMA) State 25.20 25.00 0.00 0.00 0.00 0.00 0.20 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Food for Progress USDA 109.49 14.04 30.10 23.24 9.47 20.55 12.09 0.00 0.00 0.00 0.00 0.00 0.00 0.00
416(b) Food Aid USDA 95.18 95.18 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Food for Education USDA 50.49 15.39 10.02 25.08 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Emerson Trust USDA 22.40 0.00 0.00 0.00 0.00 22.40 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total - Humanitarian 3,043.14 1,004.92 157.75 146.76 123.50 164.07 293.96 169.62 245.01 156.18 144.09 202.91 155.58 155.58
Civilian Operations

Oversight 422.05 0.00 0.00 0.00 2.50 14.30 25.20 34.40 37.20 59.00 58.70 62.65 68.60 59.50
Other 10,262.05 403.34 136.29 131.90 207.80 435.51 1,065.86 1,761.70 905.10 1,425.47 1,272.59 852.62 909.50 754.36

Total - Civilian Operations 10,684.10 403.34 136.29 131.90 210.30 449.81 1,091.06 1,796.10 942.30 1,484.47 1,331.29 915.27 978.10 813.86

Total Funding 115,223.17 4,785.30 4,695.16 3,502.96 10,042.52 6,070.00 10,510.54 16,712.43 15,861.97 14,646.74 9,631.01 6,811.94 6,224.05 5,728.54
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APPENDIX C
SIGAR WRITTEN PRODUCTS*

SIGAR Audits
Completed Alert Letters
SIGAR completed two alert letters during this reporting period. 

COMPLETED SIGAR ALERT LETTERS AS OF SEPTEMBER 30, 2016

Report Identifier Report Title Date Issued

SIGAR 17-2 AL Fire Doors at the MOI Compound in Kabul 10/2016

SIGAR 17-1 AL Response to Inquiry Letter on USAID’s Cooperative Agreement 10/2016

Completed Performance Audits
SIGAR completed two performance audits during this reporting period. 

COMPLETED SIGAR PERFORMANCE AUDITS AS OF SEPTEMBER 30, 2016

Report Identifier Report Title Date Issued

SIGAR 17-11-AR U.S. Efforts to Sustain Afghanistan’s Road Infrastructure 10/2016

SIGAR 17-10-AR USAID Measuring Impacts of Stabilization Initiatives Program 10/2016

Ongoing Performance Audits 
SIGAR had 11 performance audits in progress during this reporting period. 

 ONGOING SIGAR PERFORMANCE AUDITS AS OF SEPTEMBER 30, 2016

Project Identifier Project Title Date Initiated

SIGAR  115A
U.S. Government Efforts to Increase the Supply, Quantity, and 
Distribution of Electric Power from the Kajaki Dam

4/2016

SIGAR  114A
Task Force for Business and Stability Operations’ Programs and 
Activities in Afghanistan from 2010 through 2014

3/2016

SIGAR  112A
Administration, Monitoring, and Reporting of the Afghanistan 
Reconstruction Trust Fund

12/2015

SIGAR  111A Award, Administration, and Performance of Legacy Research Contracts 8/2015

SIGAR  110A
Effectiveness of the Commander’s Emergency Response Program in 
Afghanistan

8/2015

SIGAR 109A
U.S. Salary Supplements for Afghan Government Employees and 
Technical Advisors

6/2015

SIGAR 108A USAID’s Efforts to Support Land Reform in Afghanistan 5/2015

SIGAR 106A
Accountability for ANSF Organizational Clothing and Individual 
Equipment

4/2015

SIGAR 105A USAID’s Efforts to Support and Improve Afghanistan’s Health Sector 4/2015

Continued on the next page

* SIGAR may also report on products and events occurring after September 30, 
2016, up to the publication date.
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Project Identifier Project Title Date Initiated

SIGAR 102A Afghanistan Infrastructure Fund Follow-Up 11/2014

SIGAR 100A
DOD Oversight of Infrastructure Projects Transferred to the Afghan 
Government

8/2014

Completed Financial Audits
SIGAR completed six financial audits during this reporting period.

COMPLETED SIGAR FINANCIAL AUDITS AS OF SEPTEMBER 30, 2016

Report Identifier Report Title Date Issued

SIGAR 17-07-FA
DOD Contract with AECOM for Construction of Nimroz Border Patrol 
Facilities

10/2016

SIGAR 17-06-FA State Grants for Afghanistan Counternarcotic Program 10/2016

SIGAR 17-05-FA
USAID Contract with Counterpart International for the Promoting 
Afghan Civic Education (PACE) Program

10/2016

SIGAR 16-61-FA
DOD Contract with DynCorp, International LLC for Mentoring and 
Trainings Service in Support of the ANDSF

9/2016

SIGAR 16-54-FA
DOD Contract with PRI/DJI, A Construction JV for Runway Renovation at 
Shindand Air Base

8/2016

SIGAR 16-53-FA
DOD Contract with Mission Essential Personnel LLC for Translation/
Linguist Support Services

8/2016

Ongoing Financial Audits 
SIGAR had 17 financial audits in progress during this reporting period.

ONGOING SIGAR FINANCIAL AUDITS AS OF SEPTEMBER 30, 2016

Project Identifier Project Title Date Initiated

F-103
DOD Contract with AAR Parts Trading Inc.; AAR Defense Systems and 
Logistics Subsidiary for C-130H Contractor Logistic Support for the 
Afghan Air Force

6/2016

F-102
DOD Contract with Sierra Nevada Corp. for Afghan National Army 
Special Operations Forces Contractor Logistics Support for PC-12 
Fixed Wing Aircraft

6/2016

F-101
DOD Contract with Lockheed Martin Integrated Systems Inc. for 
Afghan Air Force Spare Parts Surge Buy in Support of the Afghan 
Security Forces

6/2016

F-100
DOD Contract with Textron Inc. for Training and Logistics Support with 
the Afghan National Army Mobile Strike Force Vehicle Program

6/2016

F-099
DOD Contract with Textron Inc. for Mobile Strike Force Vehicle Interim 
Contractor Training Support for the Afghan National Army

6/2016

F-098 State Grant with Sesame Street for Media Programs 5/2016

F-096
USAID Cooperative Agreement with International Relief and 
Development (IRD) for the Kandahar Food Zone (KFZ) Program

3/2016

F-095
USAID Cooperative Agreement with Volunteers for Economic Growth 
Alliance (VEGA) for Assistance in Building Afghanistan by Developing 
Enterprise (ABADE)

3/2016

F-094 
USAID Cooperative Agreement with Roots of Peace for Commercial 
Horticulture and Agriculture Marketing Program (CHAMP)

3/2016

Continued on the next page
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Project Identifier Project Title Date Initiated

F-093
USAID Cooperative Agreement with Management Sciences for Health 
(MSH) for Strengthening Pharmaceutical Systems (SPS)

3/2016

F-092
USAID Contract with Chemonics International, Inc. for Financial Access 
for Investing in the Development of Afghanistan (FAIDA)

3/2016

F-091
USAID Implementation Letter with Da Afghanistan Breshna Sherkat 
(DABS) for Kajaki Dam Unit 2

3/2016

F-090
USAID Contract with Checchi and Company Consulting, Inc (CCCI) 
for Services Under Program Project Offices for Results Tracking 
(SUPPORT II)

3/2016

F-089
DOD Contract with Sterling Global Operations for Afghanistan –wide 
Mine, Battle Area, and Range Clearance –Phase II

11/2015

F-087
State Grant with Sayara Media and Communications for Afghanistan 
Counternarcotic Program

11/2015

F-086
State Grant with Aga Khan Foundation USA for the Strengthening 
Afghan Governance and Alternative Livelihoods (SAGAL) Program 

11/2015

F-084
USAID Contract with Black & Veatch Special Projects Corporation for 
the Kandahar-Helmand Power Program

10/2015

SIGAR Inspections
Completed Inspections
SIGAR completed four Inspection reports this reporting period. 

COMPLETED SIGAR INSPECTIONS AS OF SEPTEMBER 30, 2016

Product Identifier Product Title Date Issued

SIGAR 17-09-IP Salang Hospital 10/2016

SIGAR 17-08-IP Herat University Women’s Dormitory 10/2016

SIGAR 17-03-IP Special Mission Wing Facilities at Kandahar Airfield 10/2016

SIGAR 16-56-IP Gardez Hospital 8/2016

SIGAR Special Projects
Completed Special Projects 
SIGAR completed two Special Project products this reporting period. 

COMPLETED SIGAR SPECIAL PROJECTS AS OF SEPTEMBER 30, 2016

Product Identifier Product Title Date Issued

SIGAR 17-04-SP
Department of Agriculture Funds Obligated for Afghanistan 
Reconstruction

10/2016

SIGAR 16-60-SP
Afghanistan’s High Office of Oversight: Personal Asset Declarations 
of High Ranking Government Officials are Not Consistently 
Registered and Verified

9/2016

ONGOING SIGAR FINANCIAL AUDITS AS OF SEPTEMBER 30, 2016
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Special Projects Inquiry Letters
SIGAR completed five Special Projects inquiry letters this reporting period.

COMPLETED SIGAR SPECIAL PROJECTS INQUIRY LETTERS AS OF SEPTEMBER 30, 2016

Project Identifier Product Title Date Issued

SIGAR 16-57 SP
USAID Implementing the MEC Report Recommendations on the 
Afghan Ministry of Public Health

8/2016

SIGAR 16-55 SP
Afghanistan Independent Joint Anti-Corruption Monitoring and 
Evaluation Committee (MEC) Ministry of Public Health Assessment

8/2016

SIGAR 16-52 SP Anti-Corruption Justice Center 8/2016

SIGAR 16-51 SP Anti-Corruption Justice Center 8/2016

SIGAR 16-50 SP DOD Efforts to Eliminate Ghost Personnel from ANDSF Systems 8/2016

SIGAR Lessons Learned Projects
Completed Lessons Learned Projects
SIGAR completed two Lessons Learned projects this reporting period.

COMPLETED SIGAR LESSONS LEARNED PROJECTS AS OF SEPTEMBER 30, 2016

Project Identifier Project Title Date Initiated

SIGAR 16-59 LL
Lessons from the Coalition: International Experiences from the 
Afghanistan Reconstruction

9/2016

SIGAR 16-58 LL
Corruption in Conflict: Lessons from the U.S. Experience in 
Afghanistan

9/2016

Ongoing Lessons Learned Project
SIGAR has six ongoing Lessons Learned projects this reporting period. 

ONGOING SIGAR LESSONS LEARNED PROJECTS AS OF SEPTEMBER 30, 2016

Project Identifier Project Title Date Initiated

SIGAR LL-07 Stabilization 2/2016

SIGAR LL-06 Security Sector Reconstruction 2/2016

SIGAR LL-05 Private Sector Development and Economic Growth 10/2015

SIGAR LL-04 Counternarcotics in Afghanistan Reconstruction 4/2015

SIGAR LL-02 U.S. Coordination with External Partners in Administering Aid 12/2014

SIGAR LL-01 Interagency Coordination on Strategy and Planning 12/2014
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APPENDIX D

SIGAR INVESTIGATIONS AND HOTLINE 

SIGAR Investigations
This quarter, SIGAR opened 13 new investigations and closed 28, bringing 
the total number of ongoing investigations to 254. Of the new investigations, 
most were corruption and theft, as shown in Figure D.1. Of the closed inves-
tigations, most were closed due to lack of investigative merit, as shown in 
Figure D.2. 

Total:  13
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Other
3

Money 
Laundering
1

Source: SIGAR Investigations Directorate, 10/05/2016.
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SIGAR INVESTIGATIONS: CLOSED INVESTIGATIONS, JULY 1–SEPTEMBER 30, 2016
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SIGAR Hotline
The SIGAR Hotline received 88 complaints this quarter. In addition to work-
ing on new complaints, the Investigations directorate continued its work 
this quarter on complaints received prior to October 1, 2016. This quarter, 
the directorate processed 236 complaints, most of which are under review 
or were closed, as shown in Figure D.3. Of the complaints received, most 
were received electronically, as shown in Figure D.4.

SIGAR SUSPENSIONS AND DEBARMENTS
Table D.1 (next page) is a comprehensive list of finalized suspensions, 
debarments, and special entity designations relating to SIGAR’s work in 
Afghanistan as of October 7, 2016. SIGAR lists its suspensions, debar-
ments, and special entity designations for historical purposes only. For 
the current status of any individual or entity listed herein as previously sus-
pended, debarred or listed as a special entity designation, please consult the 
System for Award Management, www.sam.gov. 

Entries appearing in both the suspension and debarment sections are 
based upon their placement in suspended status following criminal indict-
ment or determination of non-responsibility by agency suspension and 
debarment official. Final debarment was imposed following criminal con-
viction in U.S. Federal District Court and/or final determination by agency 
suspension and debarment official regarding term of debarment. 

Note: 88 complaints received during quarter; total includes status changes for complaints made in earlier periods.

Source: SIGAR Investigations Directorate, 10/13/2016.

STATUS OF SIGAR HOTLINE COMPLAINTS: SEPTEMBER 30, 2016
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TABLE D.1

SPECIAL ENTITY DESIGNATIONS, SUSPENSIONS, AND DEBARMENTS AS OF SEPTEMBER 30, 2016

Special Entity Designations

Arvin Kam Construction Company

Arvin Kam Group LLC, d.b.a. “Arvin Kam Group 
Security,” d.b.a. “Arvin Kam Group Foundation,” d.b.a. 
“Arvin Global Logistics Services Company”

Ayub, Mohammad

Fruzi, Haji Khalil

Haji Amir Muhammad

Haji Dhost Mohammad Zurmat Construction 
Company

Jan, Nurullah

Khan, Haji Mohammad Almas

Noh-E Safi Mining Company

Noor Rahman Company

Noor Rahman Construction Company

Nur Rahman Group, d.b.a. “NUCCL Construction 
Company,” d.b.a. “RUCCL Rahman Umar Construction 
Company,” d.b.a. “Rahman Trading and General 
Logistics Company LLC

Rahman, Nur, a.k.a. “Noor Rahman,” a.k.a. “Noor 
Rahman Safa”

Rhaman, Mohammad

Saadat, Vakil

Triangle Technologies

Wasim, Abdul Wakil

Zaland, Yousef

Zurmat Construction Company

Zurmat Foundation

Zurmat General Trading

Zurmat Group of Companies, d.b.a. “Zurmat LLC”

Zurmat Material Testing Laboratory

Suspensions

Al-Watan Construction Company

Basirat Construction Firm

Brophy, Kenneth

Naqibullah, Nadeem

Rahman, Obaidur

Campbell, Neil Patrick

Borcata, Raul A.

Close, Jarred Lee

Logistical Operations Worldwide

Robinson, Franz Martin

Taylor, Zachery Dustin 

Aaria Group Construction Company

Aaria Group

Aaria Herai General Trading

Aaria M.E. General Trading LLC

Aaria Middle East

Aaria Middle East Company LLC

Aaria Middle East Company Ltd. – Herat

Aaria Supplies Company Ltd.

Aaria Supply Services and Consultancy

Aftech International

Aftech International Pvt. Ltd.

Alam, Ahmed Farzad

Albahar Logistics

American Aaria Company LLC

American Aaria LLC

Barakzai, Nangialai

Formid Supply and Services

Greenlight General Trading

Kabul Hackle Logistics Company

Sharpway Logistics

United States California Logistics Company

Yousef, Najeebullah

Rahimi, Mohammad Edris

Wooten, Philip Steven

Domineck, Lavette Kaye

Markwith, James

All Points International Distributors Inc.

Cipolla, James

Hercules Global Logistics

Schroeder, Robert

AISC LLC

American International Security Corporation

Brothers, Richard S.

David A Young Construction & Renovation Inc.

Force Direct Solutions LLC

Harris, Christopher

Hernando County Holdings LLC

Hide-A-Wreck LLC

Panthers LLC

Paper Mill Village Inc.

Shroud Line LLC

Spada, Carol

Taylor, Michael

Welventure LLC

World Wide Trainers LLC

Young, David

Espinoza, Mauricio

Long, Tonya

Brophy, Kenneth Michael

Rivera-Medina, Franklin Delano

Peace Thru Business

Pudenz, Adam Jeff Julias

Elham, Yaser, a.k.a. “Najibullah Saadullah”

Everest Faizy Logistics Services

Faizy Elham Brothers Ltd.

Faizy, Rohullah

Hekmat Shadman General Trading LLC

Hekmat Shadman Ltd., d.b.a. “Hikmat Shadman Ltd.”

Hikmat Shadman Construction and Supply Company

Hikmat Shadman Logistics Services Company, 
d.b.a. “Hikmat Shadman Commerce Construction 
and Supply Company,” d.b.a. “Hikmat Shadman 
Commerce Construction Services”

Saif Hikmat Construction Logistic Services and 
Supply Co.

Shadman, Hikmatullah, a.k.a. “Hikmat Shadman,” 
a.k.a. “Haji Hikmatullah Shadman,” a.k.a. 
“Hikmatullah Saadulah”

Travis, James Edward

Sherzai, Akbar Ahmed

Bertolini, Robert L.

Kahn, Haroon Shams, a.k.a. “Haroon Shams”

Shams Constructions Limited

Shams General Services and Logistics Unlimited

Shams Group International, d.b.a. “Shams Group 
International FZE”

Shams London Academy

Shams Production

Shams Welfare Foundation

Autry, Cleo Brian

Chamberlain, William Todd

Cook, Jeffrey Arthur

Harper, Deric Tyron

Swim, Alexander
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Walls, Barry Lee, Jr.

Ciampa, Christopher

Casellas, Luis Ramon

International Contracting and Development

Sobh, Adeeb Nagib, a.k.a. “Ali Sobh”

Stallion Construction and Engineering Group

Wazne Group Inc., d.b.a. “Wazne Wholesale”

Wazne, Ayman, a.k.a. “Ayman Ibrahim Wazne”

Hampton, Seneca Darnell

Green, George E.

Tran, Anthony Don

Vergez, Norbert

Mayberry, Teresa

Addas, James

Advanced Ability for U-PVC

Al Bait Al Amer

Al Iraq Al Waed

Al Quraishi Bureau

Al Zakoura Company

Al-Amir Group LLC

Al-Noor Contracting Company

Al-Noor Industrial Technologies Company

California for Project Company

Civilian Technologies Limited Company

Industrial Techniques Engineering 
Electromechanically Company

Jamil, Omar K.

Pulsars Company

San Francisco for Housing Company

Sura Al Mustakbal

Top Techno Concrete Batch

Edmondson, Jeffrey B.

Lugo, Emanuel

Montague, Geoffrey K.

Pena, Ramiro

Ware, Marvin

Green, Robert Warren

Bailly, Louis Matthew

Albright, Timothy H.

Bailly, Louis Matthew

Bunch, Donald P.

Epps, Willis

Kline, David

Morgan, Sheldon J.

TABLE D.1 (CONTINUED)

SPECIAL ENTITY DESIGNATIONS, SUSPENSIONS, AND DEBARMENTS AS OF SEPTEMBER 30, 2016 (CONTINUED)

Suspensions (continued)

Debarments

Farooqi, Hashmatullah

Hamid Lais Construction Company

Hamid Lais Group

Lodin, Rohullah Farooqi

Bennett & Fouch Associates LLC

Brandon, Gary

K5 Global

Ahmad, Noor

Noor Ahmad Yousufzai Construction Company

Ayeni, Sheryl Adenike

Cannon, Justin

Constantino, April Anne

Constantino, Dee

Constantino, Ramil Palmes

Crilly, Braam

Drotleff, Christopher

Fil-Tech Engineering and Construction Company

Handa, Sdiharth

Jabak, Imad

Jamally, Rohullah 

Khalid, Mohammad

Khan, Daro

Mariano, April Anne Perez

McCabe, Elton Maurice

Mihalczo, John

Qasimi, Mohammed Indress

Radhi, Mohammad Khalid

Safi, Fazal Ahmed

Shin Gul Shaheen, a.k.a. “Sheen Gul Shaheen”

Espinoza-Loor, Pedro Alfredo

Campbell, Neil Patrick

Navarro, Wesley

Hazrati, Arash

Midfield International

Moore, Robert G.

Noori, Noor Alam, a.k.a. “Noor Alam”

Northern Reconstruction Organization

Shamal Pamir Building and Road Construction 
Company

Wade, Desi D.

Blue Planet Logistics Services

Mahmodi, Padres

Mahmodi, Shikab

Saber, Mohammed

Watson, Brian Erik

Abbasi, Shahpoor

Amiri, Waheedullah

Atal, Waheed

Daud, Abdulilah

Dehati, Abdul Majid

Fazli, Qais

Hamdard, Mohammad Yousuf

Kunari, Haji Pir Mohammad

Mushfiq, Muhammad Jaffar

Mutallib, Abdul

Nasrat, Sami

National General Construction Company

Passerly, Ahmaad Saleem

Rabi, Fazal

Rahman, Atta

Rahman, Fazal

Roshandil, Mohammad Ajmal

Saber, Mohammed

Safi, Azizur Rahman

Safi, Matiullah

Sahak, Sher Khan

Shaheed, Murad

Shirzad, Daulet Khan

Uddin, Mehrab

Watson, Brian Erik

Wooten, Philip Steven

Espinoza, Mauricio

Alam, Ahmed Farzad

Greenlight General Trading

Aaria Middle East Company LLC

Aaria Middle East Company Ltd. – Herat

Aaria M.E. General Trading LLC

Aaria Middle East
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Barakzai, Nangialai

Formid Supply and Services

Aaria Supply Services and Consultancy

Kabul Hackle Logistics Company

Yousef, Najeebullah

Aaria Group

Aaria Group Construction Company

Aaria Supplies Company Ltd.

Rahimi, Mohammad Edris

All Points International Distributors Inc.

Hercules Global Logistics

Schroeder, Robert

Helmand Twinkle Construction Company

Waziri, Heward Omar

Zadran, Mohammad

Afghan Mercury Construction Company, d.b.a. 
“Afghan Mercury Construction & Logistics Company”

Mirzali Naseeb Construction Company

Montes, Diyana

Naseeb, Mirzali

Robinson, Franz Martin

Smith, Nancy

Sultani, Abdul Anas a.k.a. “Abdul Anas”

Faqiri, Shir

Hosmat, Haji

Jim Black Construction Company

Arya Ariana Aryayee Logistics, d.b.a. “AAA Logistics,” 
d.b.a. “Somo Logistics”

Garst, Donald

Mukhtar, Abdul a.k.a. “Abdul Kubar”

Noori Mahgir Construction Company

Noori, Sherin Agha

Long, Tonya

Isranuddin, Burhanuddin

Matun, Navidullah, a.k.a. “Javid Ahmad”

Matun, Wahidullah

Navid Basir Construction Company

Navid Basir JV Gagar Baba Construction Company

NBCC & GBCC JV

Noori, Navid 

Asmatullah, Mahmood, a.k.a. “Mahmood”

Khan, Gul

Khan, Solomon Sherdad, a.k.a. “Solomon”

Mursalin, Ikramullah, a.k.a. “Ikramullah”

Musafer, Naseem, a.k.a. “Naseem”

Ali, Esrar

Gul, Ghanzi

Luqman Engineering Construction Company, d.b.a. 
“Luqman Engineering”

Safiullah, a.k.a. “Mr. Safiullah"

Sarfarez, a.k.a."Mr. Sarfarez"

Wazir, Khan

Akbar, Ali

Crystal Construction Company, d.b.a. “Samitullah 
Road Construction Company”

Samitullah (Individual uses only one name)

Ashna, Mohammad Ibrahim, a.k.a. “Ibrahim”

Gurvinder, Singh

Jahan, Shah

Shahim, Zakirullah a.k.a. “Zakrullah Shahim”, a.k.a. 
“Zikrullah Shahim”

Alyas, Maiwand Ansunullah a.k.a. “Engineer Maiwand 
Alyas”

BMCSC

Maiwand Haqmal Construction and Supply Company

New Riders Construction Company, d.b.a. “Riders 
Construction Company,” d.b.a. “New Riders 
Construction and Services Company”

Riders Constructions, Services, Logistics and 
Transportation Company

Riders Group of Companies

Domineck, Lavette Kaye

Markwith, James

Martinez, Rene

Maroof, Abdul

Qara, Yousef

Royal Palace Construction Company

Bradshaw, Christopher Chase

Zuhra Productions

Zuhra, Niazai

Boulware, Candice a.k.a. “Candice Joy Dawkins"

Dawkins, John

Mesopotamia Group LLC

Nordloh, Geoffrey

Kieffer, Jerry

Johnson, Angela

CNH Development Company LLC

Johnson, Keith

Military Logistic Support LLC

Eisner, John

Taurus Holdings LLC

Brophy, Kenneth Michael

Abdul Haq Foundation

Adajar, Adonis

Calhoun, Josh W.

Clark Logistic Services Company, d.b.a. “Clark 
Construction Company"

Farkas, Janos

Flordeliz, Alex F.

Knight, Michael T., II

Lozado, Gary

Mijares, Armando N. Jr.

Mullakhiel, Wadir Abdullahmatin

Rainbow Construction Company

Sardar, Hassan, a.k.a. “Hassan Sardar Inqilab”

Shah, Mohammad Nadir, a.k.a. “Nader Shah"

Tito, Regor

Brown, Charles Phillip

Sheren, Fasela, a.k.a. “Sheren Fasela”

Anderson, Jesse Montel

Charboneau, Stephanie, a.k.a. “Stephanie Shankel”

Hightower, Jonathan

Khan, Noor Zali, a.k.a. “Wali Kahn Noor"

Saheed, a.k.a. “Mr. Saheed;” a.k.a. “Sahill;” a.k.a. 
“Ghazi-Rahman"

Weaver, Christopher

Al Kaheel Oasis Services

Al Kaheel Technical Service

CLC Construction Company

CLC Consulting LLC

Complete Manpower Solutions

Mohammed, Masiuddin, a.k.a. “Masi Mohammed”

Rhoden, Bradley L., a.k.a. “Brad L. Rhoden”

Rhoden, Lorraine Serena

Royal Super Jet General Trading LLC

Super Jet Construction Company

Super Jet Fuel Services
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Super Jet Group

Super Jet Tours LLC, d.b.a. “Super Jet Travel and 
Holidays LLC”

Super Solutions LLC

Abdullah, Bilal

Farmer, Robert Scott

Mudiyanselage, Oliver

Kelly, Albert, III

Ethridge, James

Fernridge Strategic Partners

AISC LLC

American International Security Corporation

David A Young Construction & Renovation Inc.

Force Direct Solutions LLC

Harris, Christopher

Hernando County Holdings LLC

Hide-A-Wreck LLC

Panthers LLC

Paper Mill Village Inc.

Shroud Line LLC

Spada, Carol

Welventure LLC

World Wide Trainers LLC

Young, David Andrew

Woodruff and Company

Travis, James Edward

Khairfullah, Gul Agha

Khalil Rahimi Construction Company

Momand, Jahanzeb, a.k.a. “Engineer Jahanzeb 
Momand”

Yar-Mohammad, Hazrat Nabi

Walizada, Abdul Masoud, a.k.a. “Masood Walizada”

Alizai, Zarghona

Aman, Abdul

Anwari, Laila

Anwari, Mezhgan

Anwari, Rafi

Arghandiwal, Zahra, a.k.a. “Sarah Arghandiwal”

Azizi, Farwad, a.k.a. “Farwad Mohammad Azizi”

Bashizada, Razia

Coates, Kenneth

Gibani, Marika

Haidari, Mahboob

Latifi, Abdul

McCammon, Christina

Mohibzada, Ahmadullah, a.k.a. “Ahmadullah 
Mohebzada”

Neghat, Mustafa

Qurashi, Abdul

Raouf, Ashmatullah

Shah, David

Touba, Kajim

Zahir, Khalid

Aryubi, Mohammad Raza Samim

Atlas Sahil Construction Company

Bab Al Jazeera LLC

Emar-E-Sarey Construction Company

Muhammad, Pianda

Sambros International, d.b.a. “Sambros International 
LTD,” d.b.a. “Sambros-UK JV”

Sambros JV Emar-E-Sarey Construction Company, 
d.b.a. “Sambros JV ESCC”

Antes, Bradley A.

Lakeshore Engineering & Construction Afghanistan, 
Inc., d.b.a. “Lakeshore General Contractors Inc.”

Lakeshore Engineering Services, Inc.

Lakeshore Engineering Services/Toltest JV LLC

Lakeshore Toltest – Rentenbach JV LLC

Lakeshore Toltest Corporation, d.b.a. “Lakeshore 
Group,” d.b.a. “LTC Newco d.b.a. “LTC CORP 
Michigan,” d.b.a. “Lakeshore Toltest KK”

Lakeshore Toltest Guam LLC

Lakeshore Toltest JV LLC

Lakeshore Toltest RRCC JV LLC

Lakeshore/Walsh JV LLC

LakeshoreToltest METAG JV LLC

LTC & Metawater JV LLC

LTC Holdings Inc.

LTC Italia SRL

LTC Tower General Contractors LLC

LTCCORP Commercial LLC

LTCCORP E&C Inc.

LTCCORP Government Services - OH Inc.

LTCCORP Government Services Inc.

LTCCORP Government Services-MI Inc.

LTCCORP O&G LLC

LTCCORP Renewables LLC

LTCCORP Inc.

LTCCORP/Kaya Dijbouti LLC

LTCCORP/Kaya East Africa LLC

LTCCORP/Kaya Romania LLC

LTCCORP/Kaya Rwanda LLC

LTCORP Technology LLC

Toltest Inc., d.b.a. “Wolverine Testing and 
Engineering,” d.b.a. “Toledo Testing Laboratory,” d.b.a. 
“LTC,” d.b.a. “LTC Corp,” d.b.a. “LTC Corp Ohio,” d.b.a. 
“LTC Ohio”

Toltest/Desbuild Germany JV LLC

Veterans Construction/Lakeshore JV LLC

Afghan Royal First Logistics, d.b.a. “Afghan Royal”

American Barriers

Arakozia Afghan Advertising

Dubai Armored Cars

Enayatullah, son of Hafizullah

Farhas, Ahmad

Inland Holdings Inc.

Intermaax FZE

Intermaax Inc.

Karkar, Shah Wali

Sandman Security Services

Siddiqi, Atta

Specialty Bunkering

Spidle, Chris Calvin

Vulcan Amps Inc.

Worldwide Cargomasters

Aziz, Haji Abdul, a.k.a. “Abdul Aziz Shah Jan,” a.k.a. 
“Aziz”

Castillo, Alfredo Jr.

Abbasi, Asim

Muturi, Samuel

Mwakio, Shannel

Ahmad, Jaweed

Ahmad, Masood

A & J Total Landscapes

Aryana Green Light Support Services

Mohammad, Sardar, a.k.a. “Sardar Mohammad 
Barakzai”

Pittman, James C., a.k.a. “Carl Pittman”

TABLE D.1 (CONTINUED)

SPECIAL ENTITY DESIGNATIONS, SUSPENSIONS, AND DEBARMENTS AS OF SEPTEMBER 30, 2016 (CONTINUED)

Debarments (continued)



SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

APPENDICES

244 SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

Poaipuni, Clayton

Wiley, Patrick

Crystal Island Construction Company

Afghan Columbia Constructon Company

Ahmadi, Mohammad Omid

Dashti, Jamsheed

Hamdard, Eraj

Hamidi, Mahrokh

Raising Wall Construction Company

Artemis Global, Inc., d.b.a. “Artemis Global Logistics 
and Solutions,” d.b.a. “Artemis Global Trucking LLC”

O’Brien, James Michael, a.k.a. “James Michael 
Wienert”

Tamerlane Global Services Inc. d.b.a. “Tamerlane 
Global LLC,” d.b.a. “Tamerlane LLC,” d.b.a. “Tamerlane 
Technologies LLC”

Jean-Noel, Dimitry

Hampton, Seneca Darnell

Dennis, Jimmy W.

Timor, Karim

Wardak, Khalid

Rahmat Siddiqi Transportation Company

Siddiqi, Rahmat

Siddiqi, Sayed Attaullah

Umbrella Insurance Limited Company

Taylor, Michael

Gardazi, Syed

Smarasinghage, Sagara

Security Assistance Group LLC

Bailly, Louis Matthew

Kumar, Krishan

Raj, Janak

Singh, Roop

Masraq Engineering and Construction Company

Miakhil, Azizullah

Stratton, William G

Umeer Star Construction Company

Zahir, Mohammad Ayub

Marshal Afghan American Construction Company

Marshal, Sayed Abbas Shah

Peace Thru Business

Pudenz, Adam Jeff Julias

Green, Robert Warren

Mayberry, Teresa

Addas, James

Advanced Ability for U-PVC

Al Bait Al Amer

Al Iraq Al Waed

Al Quraishi Bureau

Al Zakoura Company

Al-Amir Group LLC

Al-Noor Contracting Company

Al-Noor Industrial Technologies Company

California for Project Company

Civilian Technologies Limited Company

Industrial Techniques Engineering 
Electromechanically Company

Pena, Ramiro

Pulsars Company

San Francisco for Housing Company

Sura Al Mustakbal

Top Techno Concrete Batch

Albright, Timothy H.

Insurance Group of Afghanistan

Ratib, Ahmad, a.k.a. “Nazari”

Jamil, Omar K.

Rawat, Ashita

Casellas, Luis Ramon

Saber, Mohammad a.k.a. “Saber,” a.k.a. “Sabir”

Zahir, Shafiullah Mohammad a.k.a. “Shafiullah,” 
a.k.a. “Shafie”

Achiever’s International Ministries Inc., d.b.a. “Center 
for Achievement and Development LLC”

Bickersteth, Diana

Bonview Consulting Group Inc.

Fagbenro, Oyetayo Ayoola, a.k.a. “Tayo Ayoola 
Fagbenro”

Global Vision Consulting LLC

HUDA Development Organization

Strategic Impact Consulting, d.b.a. “Strategic Impact 
KarKon Afghanistan Material Testing Laboratory”

Davies, Simon

Gannon, Robert, W.

Gillam, Robert

Mondial Defence Systems Ltd.

Mondial Defense Systems USA LLC

Mondial Logistics

Khan, Adam

Khan, Amir, a.k.a. “Amir Khan Sahel”

Sharq Afghan Logistics Company, d.b.a. “East Afghan 
Logistics Company”

Hafizullah, Sayed; a.k.a. “Sadat Sayed Hafizullah”; 
a.k.a. “Sayed Hafizullah Delsooz”

Sadat Zohori Construction and Road Building 
Company; d.b.a. “Sadat Zohori Cons Co.”
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ACRONYM OR 
ABBREVIATION DEFINITION

AABIS Afghan Automated Biometric Identification System

AAEP Afghanistan Agriculture Extension Project

AAF Afghan Air Force

AAN Afghan Analysts Network

ABADE Assistance Building in Afghanistan by Developing Enterprises

ABP Afghan Border Police

ACAP Afghan Civilian Assistance Program

ACC Army Contracting Command

ACCE Asian Centre for Certification and Education of Addiction Professionals

ACE Agricultural Credit Enhancement

ACEP Afghan Civil Engagement Program

ACJC Anti-Corruption Justice Center

ACKU Afghanistan Center at Kabul University

ADALAT Afghanistan Development Assistance for Legal Access and Transparency

ADF Agricultural Development Fund

ADS Automated Directives System

AECOM AECOM International Development Inc.

AERCA Afghanistan Electoral Reform and Civic Advocacy Program

AFN afghani (currency)

AFP Agence France Presse

AFSA Afghan Freedom Support Act

AGO Attorney General’s Office

AHRIMS Afghan Human Resource Information Management System

AIF Afghanistan Infrastructure Fund

AIHRC Afghanistan Independent Human Rights Commission

AISA Afghanistan Investment Support Agency

AITF Afghanistan Infrastructure Trust Fund

ALBA Assistance to Legislative Bodies of Afghanistan

ALP Afghan Local Police

ANA Afghan National Army

ANASOC ANA Special Command

ANCOP Afghan National Civil Order Police

ANDSF Afghan National Defense and Security Forces

ANP Afghan National Police

ANPDF Afghanistan National Peace and Development Framework

Continued on the next page
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ABBREVIATION DEFINITION

ANPR Afghanistan National Peace and Reconciliation Strategy

AO Abandoned Ordinance

APFM Afghanistan Public Financial Management program

APPS Afghan Personnel Pay System

APRP Afghan Peace and Reintegration Plan

AROC Afghanistan Resources Oversight Council

ARP Afghans Read Program

ARTF Afghanistan Reconstruction Trust Fund

ASFF Afghanistan Security Forces Fund

ASSF Afghan Special Security Forces

ATAR Afghanistan Trade and Revenue Project

A-TEMP Afghanistan Technical Equipment Maintenance Program

AUP Afghan Uniform Police

AUW Asian University for Women

AWDP Afghanistan Workforce Development Program

BBG Broadcasting Board of Governors

BELT Basic Education, Literacy, and Technical-Vocational Education and Training

BPHS Basic Package of Health Services

CAC Counter and Anti-Corruption

CBARD Community-Based Agricultre and Rural Development Project

CBCMP Capacity Building and Change Management Program

CBR Capacity Building for Results Program

CCAP Citizens' Charter Afghanistan Project

CCC Commodity Credit Corp

CCCI Checchi and Company Consulting, Inc.

CCM Correction Case Management

CDC Community Development Councils

CERP Commander’s Emergency Response Program

CHAMP Commercial Horticulture and Agricultural Marketing Program

C-IED counter-improvised-explosive device

CLIN contract line item numbers

CLRWG Criminal Law Reform Working Group

CMS case-management system

CN Counternarcotics

CNCE Counter Narcotics Community Engagement

CNPA Counternarcotics Police of Afghanistan

COR Contracting Officer's Representatives

CoreIMS Core Information Management System

CPD Central Prison's Directorate

CPMD Construction and Properties Management Department

Continued on the next page
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ACRONYM OR 
ABBREVIATION DEFINITION

CSH Child Survival and Health

CSO civil-society organization

CSSP Corrections System Support Program

CSTC-A Combined Security Transition Command-Afghanistan

CTA Central Transfer Account

DA Development Assistance

DABS Da Afghanistan Breshna Sherkat

DASD Deputy Assistant Secretary of Defense (U.S.)

DCA Development Credit Authority

DCAR Delegated Cooperation Agreement

DCIS Defense Criminal Investiagtive Service

DDR disarmament, demobilization, and reintegration

DEA Drug Enforcement Administration (U.S.)

DFID Department for International Development

DIG Deputy Inspector General

DOD Department of Defense (U.S.)

DOD CN Department of Defense Drug Interdiction and Counter-Drug Activities fund (U.S.)

DOD IG Department of Defense Office of Inspector General

DOJ Department of Justice (U.S.)

DOWA Department of Women's Affairs

ECC Electoral Complaints Commission

ECF Extended Credit Facility

EF essential function

EFT electronic funds-transfer

EGRC E-Government Resource Center

EMIS Education Management Information System (Afghan)

EPHS Essential Package of Hospital Services

ERMA Emergency Refugee & Migration Assistance

ERW Explosive Remnants of War

ESF Economic Support Fund

EU European Union

EVAW Law on Elimination of Violence Against Women

FAIDA Financial Access for Investing in the Development of Afghanistan

FAR Federal Acquisition Regulation

FBI Federal Bureau of Investigation

FMF Foreign Military Financing

FMF Factory Mutual Engingeering and Research

FY fiscal year

GAO Government Accountability Office (U.S.)

GC general counsel

Continued on the next page
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ACRONYM OR 
ABBREVIATION DEFINITION

GCSPU General Command Special Police Units

GDP gross domestic product

GDPDC General Directorate of Prisons and Detention Centers

GEC Girls' Education Challenge Program

GER Gender, Equity, and Human Rights

GFP Gender Focal Point

GIROA Government of the Islamic Republic of Afghanistan

GLE Governor-Led Eradication

GPI Good Performer's Initiative

GPS Global Positioning System

GS IG MOD General Staff Inspector General (Afghan)

HEMAYAT Helping Mothers and Children Thrive

HIG Hezb-e Islami Gulbuddin

HOO High Office of Oversight for Anti-Corruption (aka "HOOAC") (Afghan)

IBC Internatinoal Building Code

ICRC International Committee of the Red Cross

ID ANDSF Identification Card System

IDA Disaster Assistance

IDP Internally Desplaced Persons

IEC Independent Election Commission (Afghan)

IED Improvised-Explosive Devices

IG inspector general

IHSAN Initiative for Hygiene, Sanitation, and Nutrition

IIU Intelligence Investigation Unit

IMET International Military Education and Training

IMF International Monetary Fund

IMSMA Information Management System for Mine Action

INCLE International Narcotics Control and Law Enforcement (U.S)

INL Bureau of International Narcotics and Law Enforcement Affairs (U.S.)

INSCOM Intelligence and Security Command (Army)

IOM International Organization for Migration

IRD International Relief and Development Inc.

ISIL Islamic State in Iraq and the Levant

ISLA Initiative to Strengthen Local Administrations

JCMB Joint Coordination and Monitoring Board

JRD Juvenile Rehabilitation Directorate

JSSP Justice Sector Support Program (State)

JTTP Justice Training Transition Program (State)

JWIP Judicial Wire-Intercept Unit

KBR Kabul Bank Receivership Organization

Continued on the next page
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KFZ Kandahar Food Zone

KKA Ktah Khas Counterterrorism Unit

LLP Lessons Learned Program

LOTFA Law and Order Trust Fund for Afghanistan

M&E Monitoring and Evaluation

MACCA Mine Action Coordination Centre of Afghanistan

MAIL Ministry of Agriculture, Irrigation and Livestock (Afghan)

MAPA Mine Action Programme of Afghanistan

MCG Maintenance Cash Grants

MCN Ministry of Counter-Narcotics (Afghan)

MCTF Major Crimes Task Force

MEC Monitoring and Evaluation Committee (Afghan)

MIDAS Mining Investment and Development for Afghan Sustainability

MIDAS Mining Investment and Development for Afghan Sustainability

MISTI Measuring Impacts of Stabilization Initiatives

MISTI Measuring Impacts of Stabilization Initiatives Program

MMP Musharikat Mobile Platform

MOCI Ministry of Commerce and Industry (Afghan)

MOCIT Ministry of Communications and Information Technology (Afghan)

MOD Ministry of Defense (Afghan)

MOE Minister of Education (Afghan)

MOF Ministry of Finance (Afghan)

MOHE Ministry of Higher Education (Afghan)

MOI Ministry of Interior (Afghan)

MOI HQ & IS Ministry of Interior Headquarters and Institutional Support (Afghan)

MOJ Ministry of Justice (Afghan)

MOMP Ministry of Mines and Petroleum (Afghan)

MOPH Ministry of Public Health (Afghan)

MOPW Ministry of Public Works (Afghan)

MORE Ministry of Women's Affairs Organizational Restructuring and Empowerment project

MOU memorandum of understanding

MOWA Ministry of Women's Affairs

MPD Minitry of Interior and Police Development Project

MRA Migration and Refugee Assistance

MSH Management Sciences for Health

MT metric ton

MUNCH Mothers Under-Five Nutrition and Child Health Program

NADR Non-Proliferation, Antiterrorism, Demining & Related

NATO North Atlantic Treaty Organization

NDAP National Drug Action Plan

Continued on the next page
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ABBREVIATION DEFINITION

NDP New Development Partnership

NEI Northern Electrical Interconnect

NEPS Northeast Power System

NGO nongovernmental organization

NIU National Interdiction Unit

NPP National Priority Program

NSOCC-A NATO Special Operations Component Command-Afghanistan

NSP National Solidarity Program

NUG National Unity Government

O&M operations and maintenance

OCC operational-coordinational center

OCHA Office for the Coordination of Humanitarian Affairs

OCIE operational clothing and individual equipment

OCO overseas contingency operations

OFAC Office of Foreign Assets Control (U.S. Treasury)

OIG Office of the Inspector General

OMB Office of Management and Budget (U.S.)

OPPD Office of Program and Project Development (USAID)

ORC operation readiness cycle

OSD Office of the Secretary of Defense (U.S.)

OTA Office of Technical Assistance (U.S. Treasury)

PACC Parliamentary Anti-Corruption Caucus

PACE Promoting Afghan Civic Education Program

PAI Personnel Asset Inventory

PAS Public Affairs Section (U.S. Embassy Kabul)

PCH Partnership Contracts for Health

PKO Voluntary Peacekeeping

PM/WRA Bureau of Political-Military Affairs-Office of Weapons Removal and Abatement (U.S.)

PMP Performance-Measurement Plan

POAM Plan of Action and Milestones

POR Proof of Residency

PPA Public-Private Alliance

PTEC Power Transmission Expansion and Connectivity

QDDR Quadrennial Diplomacy and Development Review

RADP Regional Agriculture Development Program

RC recurrent cost

RNIFC regional narcotics interagency fusion cell

RS Resolute Support

RSSP Road Sector Sustainability Program

SAAF Strengthening Afghan Agricultural Faculties
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SAGAL Strengthening Afghan Governance and Alternative Livelihoods

SEA Strengthen Education in Afghanistan

SEHAT System Enhancing for Health Actions in Transition Program

SEPS Southeast Power System

SGDP Sheberghan Gas Development Program

SGGA Sheberghan Gas Generation Activity

SHAHAR Strong Hubs for Afghan Hope and Resilience

SHOPS Plus Sustaining Health Outcomes through the Private Sector

SIGAR Special Inspector General for Afghanistan Reconstruction

SIU Sensitive Investigation Unit

SMAF Self-Reliance through Mutual Accountability Framework

SME Small-to-Medium Enterprise

SMW Special Mission Wing (Afghan)

SOM Senior Officials Meeting

SPM Suppor to Payroll Management

SPS Strengthening Pharmaceutical Systems

SRAP U.S. Special Representative for Afghanistan and Pakistan

State OIG Department of State Office of the Inspector General

STIP science, technology, innovation, and partnership

SUPPORT Services Under Program Project Offices for Results Tracking

TAA train-advise-assist

TAAC Train, Advise, Assist Command

TALE Transparency, Accountability, and Law Enforcement Committee

TA-MOPW Technical Assistance for the Ministry of Public Works Project

TFA Trade Facility Agreement

TFBSO Task Force for Business and Stability Operations in Afghanistan

TI Transition Initiatives

TMAF Tokyo Mutual Accountability Framework

TtEC Tetra Tech EC

TTHS Trainee, Transient, Holdee, and Students

UL Underwriters Laboratory

UN United Nations

UNAMA UN Assistance Mission in Afghanistan

UNDP UN Development Programme

UNHCR UN High Commissioner for Refugees

UNICEF UN Children's Fund

UNMACA UN Mine Action Centre for Afghanistan

UNODC UN Office on Drugs and Crime

USAAA U.S. Army Audit Agency

USACE U.S. Army Corps of Engineers
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USAID U.S. Agency for International Development

USAID OIG USAID Office of the Inspector General

USDA U.S. Department of Agriculture

USFOR-A U.S. Forces-Afghanistan

USIP United States Institute of Peace

UXO unexploded ordnance

VEGA Volunteers for Economic Growth Alliance

WAW Women for Afghan Women

WB World Bank

WHI Warnock Hersey-Interteck

WHO World Health Organization

WIE Women in the Economy Project

WIG Women in Government Program

WLD Women's Leadership Development Program

WTO World Trade Organization
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The National Defense Authorization Act for FY 2008 (Pub. L. No. 
110-181) established the Special Inspector General for Afghanistan 
Reconstruction (SIGAR). 

SIGAR’s oversight mission, as defined by the legislation, is to provide for the 
independent and objective 
• conduct and supervision of audits and investigations relating to the programs  

and operations funded with amounts appropriated or otherwise made available 
for the reconstruction of Afghanistan.

• leadership and coordination of, and recommendations on, policies designed 
to promote economy, efficiency, and effectiveness in the administration of the 
programs and operations, and to prevent and detect waste, fraud, and abuse  
in such programs and operations.

• means of keeping the Secretary of State and the Secretary of Defense fully  
and currently informed about problems and deficiencies relating to the 
administration of such programs and operation and the necessity for and 
progress on corrective action.

Afghanistan reconstruction includes any major contract, grant, agreement,  
or other funding mechanism entered into by any department or agency of the  
U.S. government that involves the use of amounts appropriated or otherwise made 
available for the reconstruction of Afghanistan. 

Source: Pub. L. No. 110-181, “National Defense Authorization Act for FY 2008,” 1/28/2008.
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