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(Project 9012, begun in March 2009), and USAID 
(Project 9013, begun in March 2009). The objective 
of these projects is to examine the appropriateness 
of Iraq relief and reconstruction expenditures. 
Four interim reports have been issued to date that 
summarize the number of transactions reviewed 
as well as funds recovered and resultant audits and 
investigations. The Forensics Group also provides 
information collected during the course of forensic 
data mining in support of ongoing SIGIR audits 
and investigations.

This quarter, the SIGIR Forensics Group com-
pleted its review of possible duplicate payments 
involving DoD and USAID transactions related to 
Iraq relief and reconstruction. As a result of this ef-
fort, DoD recovered $142,000 in overpaid amounts. 
Concerning possible duplicate payments involving 
USAID transactions, the Forensics Group confirmed 
$48.6 million in duplicate or overpayments, and 
payment and accounting adjustments. This review 
also determined that USAID had identified the 
erroneous transactions and had either recovered 
the funds or made ledger adjustments for all of 
the amounts. The Forensics Group continues its 
audit of possible duplicate payments involving 

SIGIR’s Audits and Investigations Directorates are 
engaged in a number of forensic audits and a joint 
audit investigation initiative designed to identify 
fraud, waste, and abuse. The analytic process is 
portrayed in Figure 3.1. 

Public Law 108-106, as amended, requires that 
SIGIR prepare a final forensic audit report on all 
funding appropriated for the reconstruction of 
Iraq, which to date totals more than $53 billion. 
Over the past three years, SIGIR has conducted a 
series of 18 audits of major reconstruction contracts 
that were intended, in part, to identify internal con-
trol weaknesses. Because such weaknesses provide 
opportunities for fraud, waste, and abuse, SIGIR 
used the results of these audits to develop targeted 
forensic auditing approaches to identify potential 
instances of wrongdoing.

A forensic audit is a systematic examination of 
the internal controls over a program’s expendi-
tures or other financial data to identify anomalies 
in individual transactions that may be indicative 
of fraud, waste, or abuse. SIGIR’s Forensics Group, 
comprising staff from SIGIR’s Audits Directorate, 
is currently engaged in projects involving DoD 
(Project 9005, begun in December 2008), DoS 
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recovery, will be referred through audit reports to 
agency contracting officials for appropriate action. 

The SIGIR Audits/Investigations Initiative con-
tinues to expand the proactive joint effort that was 
established in January 2009. This effort focuses on 
Iraq relief and reconstruction programs that afford 
easy access to cash associated with weak controls 
over expenditures. To date, SIGIR has opened 49 
criminal investigations as a result of this effort. 
This project has also provided support to ongoing 
criminal investigations. ◆

DoS transactions related to IRRF- and ESF-funded 
programs. Seventy-seven transactions, totaling 
approximately $53.5 million, have been identified 
for in-depth review and analysis.

SIGIR’s approach combines automated data 
mining with standard audit and investigative 
techniques to detect problematic transactions and 
develop relevant evidence for use in administra-
tive actions or civil or criminal fraud prosecutions. 
Matters most appropriately addressed by admin-
istrative resolution, such as cost disallowance and 
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are two-year appropriations under the authority 
of the Foreign Assistance Act of 1961. However, 
the funds remain available for de-obligation and 
subsequent re-obligation for a period of four years 
after the appropriation expires. Specific ESF dollar 
amounts are requested within the President’s Bud-
get to Congress and approved by Congress under 
DoS’s International Affairs-Foreign Operations, 
Export Financing and Related Program (Foreign 
Operations) budgetary account. 

Since mid-2006, DoS, through the Director of 
Foreign Assistance, has been responsible for ESF 
programming decisions. USAID and several DoS 
offices submit spend plans for proposed activities in 
Iraq; after review, the Director of Foreign Assistance 
allocates the funds. 

SIGIR’s review looked specifically at the 
$1,397 million allocated to DoS’s Iraq Transition 
Assistance Office (ITAO) and $2,337 million 
allocated to USAID.

results
ITAo
Between fiscal years 2006 and 2008, ITAO received 
approximately $1,397 million in ESF funding, of 
which approximately $1,378 million (nearly 99%) 
has been obligated. 

From May 1, 2010, to July 30, 2010, SIGIR issued 
five audits addressing a wide range of reconstruc-
tion issues. They included:
• a report describing the status of Economic 

Support Fund appropriations
• a report describing the extent to which Depart-

ment of Defense organizations accounted for 
funds they received from the Development Fund 
for Iraq

• a report on the Department of State manage-
ment of democracy grants to the International 
Republican Institute 

• a report updating SIGIR’s forensic audit efforts
• a report on the status of U.S. agency plans to pre-

serve reconstruction program and contract files 

For a list of these audit products, see Table 3.1.
SIGIR currently has thirteen ongoing audits, 

and others are expected to start this quarter. SIGIR 
performs audit work under generally accepted 
government auditing standards.

Final sIgIr Audits 
for This Quarter

Most Iraq Economic Support Funds  
Have Been Obligated and Liquidated 
(SIGIR 10-018, 7/2010)

Introduction 
Since 2006, the Department of State (DoS), the U.S. 
Agency for International Development (USAID), 
the Department of Treasury, and the Department 
of Justice, among others, have received $4,527 
million in Economic Support Fund (ESF) specifi-
cally for programs in Iraq. The ESF is a bilateral 
economic assistance account for use by U.S. allies 
and countries in democratic transition to promote 
U.S. foreign policy objectives. ESF appropriations 

sIgIr AudITs

Table 3.1
SIGIR Audit Products since 4/30/2010 

Report 
Number Report Title

Date 
Issued

10-018 Most Iraq Economic Support Fund Appropriations Have Been 
Obligated and Liquidated 7/2010

10-019 Iraq Reconstruction Funds: Forensic Audits Identifying Fraud, 
Waste, and Abuse—Interim Report #4 7/2010

10-020 Development Fund for Iraq: Department of Defense Needs To 
Improve Financial and Management Controls 7/2010

10-021 Plans To Preserve Iraq Reconstruction Program and Contract 
Records Need To Be Improved 7/2010

10-022 Improved Oversight Needed for State Department Grants to the 
International Republican Institute 7/2010
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recommendations 
SIGIR makes no recommendations in this report; 
this is an informational report only. 

Management comments 
Because this audit report does not contain rec-
ommendations, management comments were 
not required. 

Iraq Reconstruction Funds: Forensic Audits 
Identifying Fraud, Waste, and Abuse—
Interim Report #4
(SIGIR 10-019, 7/2010)

Introduction
Public Law 108-106, as amended, requires SIGIR to 
prepare a final forensic audit report on all funding 
appropriated for the reconstruction of Iraq, which 
to date totals more than $53 billion. This interim re-
port presents the results of SIGIR’s ongoing forensic 
auditing program, including an update on efforts 
to identify questionable financial activity and an 
update on SIGIR’s review of agency expenditures. 
The report also presents information on SIGIR’s 
data-mining methodology. SIGIR is reporting re-
sults periodically, and a final cumulative report will 
eventually address all reconstruction funds.

SIGIR’s first report summarized the results of a 
series of audits of major reconstruction contracts 
that were intended, in part, to identify internal con-
trol weaknesses. Because such weaknesses provide 
opportunities for fraud, waste, and abuse, SIGIR 
has used the results from these audits to develop 
targeted forensic auditing approaches to identify 
instances of possible wrongdoing.

SIGIR continues its forensic review of DoD, DoS, 
and USAID expenditures. These reviews systemati-
cally examine Iraq reconstruction program expen-
ditures to identify anomalies in transactional data 
that may indicate fraud, waste, or abuse. SIGIR’s 
approach combines automated data mining with 
standard audit and investigative techniques to de-
tect questionable transactions and develop relevant 

Of the $1,378 million obligated as of March 31, 
2010, about $1,030 million (nearly 75%) has been 
liquidated. About $347 million (more than 25%) in 
obligations remain to be liquidated. 

About $20 million (approximately 1%) of the 
funds appropriated were not obligated during the 
period in which they were authorized and thus have 
expired. These expired funds cannot be used for 
new obligations but can be used to cover adjust-
ments to prior obligations. If the funds are not 
needed to cover potential adjustments, the expired 
funds for each fiscal year will remain in ITAO’s 
accounts for four years.

The Iraq Strategic Partnership Office replaced 
ITAO on May 7, 2010. According to U.S. Embassy-
Baghdad officials, in preparing for ITAO’s closure, 
U.S. Embassy-Baghdad officials reviewed all 
open projects and canceled some. Funds for the 
canceled projects were then de-obligated. Accord-
ing to the same officials, these funds are now being 
reprogrammed for other assistance programs in 
Iraq. ISPO will not fund any new projects and 
will solely monitor the remaining 114 projects.

usAId
Between fiscal years 2006 and 2009, USAID 
received approximately $2,332 million in ESF 
funding for its programs in Iraq, of which about 
$2,213 million (95%) has been obligated. About 
$12 million from the 2006 and 2007 appropria-
tions remains available for new obligations because 
those funds were de-obligated from their respec-
tive years. The Office of the Chief Financial Officer 
for USAID is currently working with the Office of 
Management and Budget on making these funds 
available for reprogramming. About $108 million 
from the FY 2009 appropriation remains available 
for new obligation through September 30, 2010.

Of the $2,213 million obligated as of March 31, 
2010, $1,841 million (approximately 83%) has been 
liquidated. About $371 million (approximately 17%) 
in outstanding obligations remain to be liquidated. 
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As a result of this work, DoD requested reimburse-
ment from the contractors and has recovered all of 
the overpaid amounts.

SIGIR also completed its review of possible 
duplicate payments involving USAID transac-
tions related to the IRRF and Economic Support 
Fund (ESF). SIGIR reviewed 54 possible duplicate 
payments, totaling approximately $64 million, 
and found that duplicate or overpayments, and 
payment and accounting adjustments, were made 
in 36 of these transactions. The review found that 
USAID had already identified these erroneous 
transactions and had either recovered the funds or 
made ledger adjustments for all of the amounts.

SIGIR continues its forensic audit of possible 
duplicate payments involving DoS transactions 
related to IRRF- and ESF-funded programs. SIGIR 
has selected 77 transactions, totaling approxi-
mately $53.5 million, for review and has requested 
pertinent information from DoS.

SIGIR is continuing its review of possible ficti-
tious contractors associated with DoD’s IRRF- and 
ISFF-funded programs as well as DoS and USAID 
IRRF- and ESF-funded programs. A SIGIR forensic 
audit team is currently focusing on 124 possible 
fictitious contractors. As with the duplicate pay-
ment work, detailed research is being performed to 
determine whether these contractors were legiti-
mate or were engaged in a scheme to defraud the 
U.S. government. It is anticipated that many of these 
contractors will prove to be legitimate following 
the review. An examination of key documentation, 
such as contracts, invoices, receiving reports, state 
business licenses, and other pertinent payment 
information will be used to support conclusions 
concerning the validity of the questionable vendors.

recommendations 
SIGIR makes no recommendations in this report; 
this is an informational report only.

evidence for use in administrative actions or civil 
or criminal fraud prosecutions. 

SIGIR continues its review of Iraq reconstruc-
tion program areas known to have weaknesses in 
internal controls. Identified as the SIGIR Audits/
Investigations Initiative, this effort focuses on 
programs that afford easy access to cash with weak 
controls over expenditures.

results
A major aspect of SIGIR’s forensic audit effort in-
volves a joint audit and investigative initiative that 
was established in January 2009. This effort, staffed 
by SIGIR Audits and Investigations personnel, 
focuses on programs that afford easy access to cash 
with weak controls over expenditures. This initia-
tive continues to identify instances of questionable 
activity. Since SIGIR’s last report in April 2010 
(SIGIR 10-017), four additional criminal investiga-
tions were opened, bringing the total number of 
investigations resulting from the initiative to 49.

Another major aspect of SIGIR’s effort is the con-
gressionally mandated forensic audit of DoD, DoS, 
and USAID expenditures. Since SIGIR’s last report, 
an additional 25,000 transactions valued at $3.8 bil-
lion have been reviewed, bringing the total transac-
tions reviewed to 108,000 valued at $35.8 billion. 

SIGIR has completed its review of possible 
duplicate payments involving DoD-related Iraq 
Relief and Reconstruction Fund (IRRF) and Iraq 
Security Forces Fund (ISFF) program transactions 
that occurred during the FY 2003–FY 2008 time 
period. As indicated in SIGIR Forensic Audit In-
terim Report #3 (SIGIR 10-017), it was anticipated 
that many of the questionable transactions selected 
for review would prove to be valid once supporting 
documentation was reviewed. This proved to be the 
case. In SIGIR 10-017, it was reported that, of the 
approximately 1,000 transactions selected for re-
view, 20 transactions, with a value of approximately 
$300,000, remained under investigation as possible 
duplicate payments. SIGIR’s investigation of the 
20 transactions found that 12 transactions, with a 
value of about $142,000, were duplicate payments. 
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The Department of the Treasury established 
guidance for accounting for non-U.S. government 
funds when U.S. agencies act as a custodian of 
those funds, but DoD did not implement the guid-
ance in a timely manner. More importantly, most 
DoD organizations that received DFI funds did not 
follow the guidance. Only one of these organiza-
tions established the required account and, as a 
result, accounts were not established for $8.7 billion 
(96%) of the DFI funds made available to DoD. 

DoD’s guidance also directed organizations that 
received DFI funds to reconcile all transactions 
prior to the time the guidance was issued. However, 
the reconciliations were not done. Due to the lack of 
records and personnel knowledgeable about finan-
cial and management decisions, SIGIR could not 
determine why the guidance was not followed. Be-
cause the accounts were not reconciled, DoD must 
rely on its organizations’ accounting records to 
determine the status of DFI funds. SIGIR’s selective 
review shows the records were not always complete. 
For example, DoD could not provide documenta-
tion to substantiate how it spent $2.6 billion.

The SIGIR audit team also found differences in 
DoD contracting practices that affected the return 
of DFI funds to the GOI. The Joint Contracting 
Command-Iraq/Afghanistan contracted on behalf 
of the GOI, while the U.S. Army Corps of Engineers 
(USACE) and the U.S. Air Force Center for Engi-
neering and the Environment (AFCEE) contracted 
on behalf of the U.S. government, making those 
agencies potentially liable for payment. As a result, 
USACE and AFCEE could not terminate their con-
tracts and return remaining DFI funds when the 
GOI directed DoD to do so at the end of 2007. 

The lack of oversight and guidance has con-
tributed to DoD organizations continuing to 
hold DFI funds. SIGIR found organizations with 
open contracts that were holding funds, and also 
spending funds in some cases. USACE and one of 
its contractors and the U.S. Army Central Com-
mand (ARCENT) are holding about $5.4 million 
and $28.9 million, respectively. In October 2009, 
SIGIR recommended that DoD provide guidance 

Management comments
Because this audit report does not contain rec-
ommendations, management comments were 
not required. 

Development Fund for Iraq: Department  
of Defense Needs To Improve Financial  
and Management Controls 
(SIGIR 10-020, 7/2010)

Introduction
The Development Fund for Iraq (DFI) was 
established in May 2003 by the Administrator of 
the Coalition Provisional Authority (CPA) and 
recognized by United Nations Security Council 
Resolution 1483. DFI funds were to be used in a 
transparent manner for the benefit of the people of 
Iraq. After the CPA was dissolved in June 2004, the 
U.S. government was authorized by the Govern-
ment of Iraq (GOI) to administer DFI funds made 
available for reconstruction projects. The Depart-
ment of Defense (DoD) managed DFI funds on 
behalf of the U.S. government. That authority was 
withdrawn effective December 31, 2007. 

SIGIR’s reporting objective is to determine 
whether DoD organizations adequately accounted 
for the funds they received from the DFI. To help 
accomplish this objective SIGIR selectively re-
viewed records from eight DoD organizations that 
received DFI funds. 

results
Weaknesses in DoD’s financial and manage-
ment controls left it unable to properly account 
for $8.7 billion of the $9.1 billion in DFI funds it 
received for reconstruction activities in Iraq. This 
situation occurred because most DoD organiza-
tions receiving DFI funds did not establish the 
required Department of the Treasury accounts, 
and no DoD organization was designated as the 
executive agent for managing the use of DFI funds. 
The breakdown in controls left the funds vulner-
able to inappropriate uses and undetected loss.
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Plans To Preserve Iraq Reconstruction  
Program and Contract Records  
Need To Be Improved 
(SIGIR 10-021, 7/2010)

Introduction
SIGIR’s legislative authority states, in part, that it is 
to perform audits of the programs, operations, and 
contracts utilizing reconstruction funds to include 
the maintenance of records on the use of such 
funds to facilitate future audits and investigations. 
This report is being issued to address that require-
ment. Since 2003, the Congress has appropriated 
$53.31 billion for Iraq relief and reconstruction 
activities. The Department of Defense (DoD), the 
Department of State (DoS), and the Administra-
tor of the U.S. Agency for International Develop-
ment (USAID) manage these activities and created 
records related to their programs. They have the 
responsibility for preserving the records for Iraq 
reconstruction activities against loss or premature 
destruction. DoD’s records exceed 100,000 pro-
gram and contract records. DoS and USAID have 
an estimated 2,650 program management, grant, 
and contract records. 

The objective for this report is to determine the 
extent to which principal U.S. agencies responsible 
for managing Iraq reconstruction activities have 
plans to preserve reconstruction records. 

results
DoD, DoS, and USAID have records manage-
ment policies and procedures, but have not fully 
implemented those procedures for preserving their 
Iraq reconstruction records. This situation leaves 
the U.S. government vulnerable to waste and theft 
as it may not have the necessary information to 
pursue potential cases of fraud and/or to perform 
audits of reconstruction activities. Additionally, 
the records have not been reviewed for historical 
significance, and important documents could be 
lost if action is not taken.

SIGIR’s review showed a range of progress in 
preserving the records. Some organizations had 

to USACE on the use and ultimate disposition 
of funds it was still holding. However, DoD has 
still not issued the guidance, and the funds that 
USACE and ARCENT are holding are at risk of 
being expended. While DoD has taken steps to 
provide guidance for future contingency opera-
tions, the guidance does not cover the accounting 
and reporting of funds such as occurred with the 
DFI in Iraq. 

recommendations
SIGIR recommends the Secretary of Defense 
direct the: 
1. Under Secretary of Defense (Comptroller) to 

update the DoD Financial Management Regula-
tion to specify procedures for the accounting 
and reporting of all non-U.S. government funds 
made available to DoD organizations for use 
in future contingency operations. This guid-
ance should also include the designation of an 
executive agent within DoD to be responsible 
for establishing and overseeing policy on the use 
of these funds.

2. Under Secretary of Defense (Comptroller) to 
establish specific milestones for issuing guid-
ance consistent with our recommendation in 
October 2009.

3. Service Secretaries and the Commander, U.S. 
Central Command, to determine the amount 
of DFI funds their respective organizations 
received and whether they are still holding any 
of those funds. 

Management comments
Management comments are included in the final 
report, which can be found on the SIGIR website: 
www.sigir.mil. 
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to have control over their reconstruction records, 
but are lacking guidance on how to proceed with 
preservation planning.

recommendations
1. SIGIR recommends that the U.S. Secretaries 

of Defense and State and the Administrator of 
USAID assign an office the responsibility for 
ensuring the preservation of the Iraq recon-
struction records to provide transparency and 
accountability at the Department level. At a 
minimum, these offices should coordinate 
the development of a master list of records 
to (1) ensure record completeness, (2) link 
program, associated contracts, and funding, 
and (3) develop uniform retention policies 
that are consistent with the needs of investiga-
tive and audit organizations. The office should 
also consult with agency historians to determine 
which records may require permanent archiving. 

2. SIGIR recommends that the Commander, U.S. 
Central Command, in implementing the Joint 
Staff recommendations, include in the new 
guidance specific direction related to the trans-
fer and preservation of reconstruction records 
that incorporates methods for tracking records, 
identification of program and associated fund-
ing, and final storage location.

3. SIGIR recommends that the Commander, U.S. 
Central Command, direct the CENTCOM 
Contracting Command to review the efforts by 
the former Joint Contracting Command-Iraq/
Afghanistan (JCC-I/A) to identify remaining 
issues that need to be addressed in the preserva-
tion planning process, such as completeness of 
contracting records, missing records, tracking 
records, and the adequacy of storage facilities. 

4. SIGIR recommends the Commanding Gen-
eral, USF-I, direct that plans be developed for 
preserving the ISFF and CERP records. These 
plans could take the form of standard operat-
ing procedures to help ensure that existing 
records are complete and missing records have 
been identified.

already shipped many of their records to storage 
facilities, while others had not. Other organizations 
were missing records and did not know the status 
of records that had been shipped to storage. Lastly, 
some organizations did not have the appropriate-
sized storage facilities, adequate plans for preserving 
records, or the ability to retrieve records in a timely 
manner. SIGIR’s review also showed that, in some 
cases, records for joint reconstruction projects were 
dispersed among several government organizations, 
and storage of the records had not been coordi-
nated to ensure completeness and availability. This 
records preservation vulnerability further illustrates 
SIGIR’s long-standing concerns about the ad hoc 
nature of the management of Iraq reconstruction.

A recent DoD Joint Staff study identified sig-
nificant problems with all phases of DoD’s records 
management in Iraq, and SIGIR’s current work 
confirmed these problems, but also found progress 
in resolving the issues. The Joint Staff study was 
conducted in April 2010. The study noted such 
problems as an undefined universe of records, 
lack of adequate guidance and standard operating 
procedures, and unclear lines of records manage-
ment responsibility. 

SIGIR’s current work found that the U.S. Army 
Corps of Engineers, which maintains a large 
percentage of the DoD records, is well on its way to 
preserving its records, but other DoD organizations 
are still focusing on developing plans, assembling 
and reviewing records for completeness, increas-
ing storage facility capacity, and ensuring record 
retrieval capabilities. SIGIR is particularly con-
cerned about the lack of progress in preserving Iraq 
Security Forces Fund (ISFF) records and Com-
mander’s Emergency Response Program (CERP) 
records. At this time, little progress has been made 
in preserving the ISFF program management 
records, and prior and ongoing SIGIR work has 
shown that many CERP records are incomplete or 
cannot be located. 

DoS and USAID are organizing their records 
but have not taken steps to return the records to the 
United States for storage. The organizations appear 
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Improved Oversight Needed for State 
Department Grants to the International 
Republican Institute
(SIGIR 10-022, 7/2010)

Introduction
This report addresses Department of State (DoS) 
management of a $50 million grant to the Interna-
tional Republican Institute (IRI) for democracy-
building activities in Iraq. This is the largest grant 
awarded to IRI by the Bureau of Acquisitions 
Management (AQM) on behalf of the Bureau of 
Democracy, Human Rights, and Labor (DRL) and 
is intended to support democracy, rule-of-law, and 
governance programs in Iraq. DRL’s mission is to 
lead U.S. efforts to promote democracy, protect hu-
man rights and international religious freedom, and 
advance labor rights globally. Because DRL does 
not have dedicated grants officers, it relies on AQM 
to award and amend its grants. However DRL does 
provide a grants officer representative who assists 
the grants officer in overseeing the grant. In a prior 
audit, SIGIR found that grantee security costs were 
significant, and DRL did not have documentation 
on whether IRI’s grant was meeting its goals and 
whether the grant money was being used in the 
most effective and efficient manner (SIGIR 10-012). 
Under Public Law 108-106, SIGIR has responsibil-
ity to, among other things, review the expenditure 
of reconstruction funds in Iraq, including program 
oversight and fund accounting. 

In this follow-up audit, SIGIR’s objectives are to 
examine for IRI’s $50 million DRL grant, the rea-
sonableness, allocability, and allowability of IRI’s 
claimed security costs, and the extent to which 
the grantee documented its success in achieving 
governance, political participation, and civil society 
goals and objectives.

results
Weaknesses in DoS oversight and IRI compliance 
with federal and DoS grant requirements leave DoS 
vulnerable to paying excessive charges and hav-
ing insufficient information on exactly what was 

5. SIGIR recommends that the Commanding 
General, ARCENT, review the processes being 
used to store and locate CERP records.

6. SIGIR also recommends that the Secretary 
of State provide U.S. Embassy-Baghdad with 
detailed guidance to be used for the final storage 
of reconstruction records; and U.S. Embassy-
Baghdad develop plans for the preservation of 
reconstruction records in accordance with this 
guidance. 

7. SIGIR recommends that the Administrator, 
USAID, provide guidance to its Iraq Mission 
on the preservation of reconstruction records; 
and the Mission Director, USAID Iraq, develop 
plans for the preservation of reconstruction 
records in accordance with this guidance.

Lessons Learned
Planning and guidance for the transition and pres-
ervation of records created during a contingency 
operation should be in effect at the beginning of 
the contingency operation, not left to chance at the 
end. Overall policies with clear lines of authority 
need to be developed and disseminated by Joint 
Staff for all combatant commands. In contingency 
reconstruction actions, it is critical that all agencies 
plan for the end of the operation by establishing 
comprehensive record keeping procedures from the 
start. This lesson learned should be implemented 
immediately for all other ongoing contingency 
operations, such as Afghanistan.

Management comments
Management comments are included in the final 
report, which can be found on the SIGIR website: 
www.sigir.mil. 
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• an appropriate accounting methodology to 
determine some indirect cost amounts

• prior approval from the grants officer to pur-
chase approximately $690,000 in vehicles

The grantee can readily document activities it 
sponsored to foster democratic goals and objec-
tives in Iraq, but has not uniformly assessed 
the extent to which it has succeeded in meeting 
the grant’s goals and objectives, as required by 
the grant agreement. To illustrate, the grantee 
surveyed candidates who attended training and 
found that trainees were twice as likely to be 
elected as those who had not participated. On the 
other hand, the grantee did not assess the extent to 
which its efforts helped promote a grant objective 
to help women become more integrated into po-
litical party organizations as officers, candidates, 
and volunteers. The grant’s evaluation plan did 
not always include benchmarks and measurable 
indicators of progress, which are essential criteria 
to measure impact. The grants officer representa-
tive stated that IRI has not provided comprehen-
sive impact assessments, but she has sufficient 
information from other sources to conclude that 
the grantee is meeting grant goals. DRL also noted 
it has recently taken steps to improve monitoring 
and evaluation of future grants. Without com-
prehensive assessments, it is difficult for decision 
makers to determine what changes are necessary 
to best ensure that activities are designed and 
implemented to achieve program objectives.

recommendations
To improve the management of grants for Iraq 
reconstruction, SIGIR recommends the U.S. 
Secretary of State direct offices as she determines 
appropriate to take the following actions: 
1. Assess the adequacy of the number of grants 

officers assigned to manage DRL grants in Iraq. 
2. Require the grants officers to conduct in-depth 

assessments of the IRI cost charges accounting 
allocation methods highlighted in this report. 
The assessments should determine the level of 

achieved. Existing DoS monitoring mechanisms 
did not detect questionable charges and allocations 
associated with certain security and indirect costs 
against the grant. DoS grants officers were not 
actively involved in overseeing the grant or grantee 
decision making, and required annual audits and 
progress reports provided only limited insight into 
grantee practices. Grant officers were not consulted 
on the appropriateness of grantee practices, though 
they are the only officials in the Department 
authorized to make such rulings. Grantee officials 
stated that they were operating in good faith and 
sought to ensure the appropriateness of their ap-
proach by maintaining regular communications 
with DRL grants officer representatives about how 
they were spending the money. But DRL officials 
are not authorized to approve such actions and did 
not consult the grants officers on these issues. This 
combination of lax oversight, incomplete knowl-
edge of regulations, and confusion regarding the 
authority, roles, and responsibilities of DoS officials 
permitted a number of potentially erroneous deci-
sions to continue unchecked. Specifically, SIGIR’s 
examination raises a number of questions about 
the reasonableness, allocability, and allowability 
of some security and indirect costs. SIGIR found 
certain IRI charges and allocations lacked:
• adequate procurement documentation, which 

prevents us from determining the reasonable-
ness of the security costs

• a methodology for allocating security costs 
that assures reasonable distribution of the costs 
among its various grants

Example of IRI election-related training.
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• Project 1015: Audit of the Controls over the 
Quick Response Fund

• Project 1014: Audit of the Status of Funds 
Appropriated for the Iraq Relief and Recon-
struction Fund

• Project 1013: Audit of Cooperative Agreements 
Awarded to Cooperative Housing Foundation 
International

• Project 1012: Audit of the Status of Funds 
Appropriated for the Commander’s Emergency 
Response Program for Iraq

• Project 1009: Audit of the Contract for Ware-
housing and Distribution Services at Abu 
Ghraib and the Port of Umm Qasr

• Project 1008: Audit of the Status of DoD’s 
Theater-wide Internal Security Services (TWISS) 
Contracts

• Project 1004: Audit of the Sons of Iraq Program
• Project 9028: Audit of the Program Manage-

ment Practices for the Iraqi Police Training 
Program

• Project 9023-B: Final Report on MNSTC-I 
Project To Develop the Iraq Special Operations 
Forces

• Projects 9005, 9012, and 9013: Audits of Appro-
priation, Obligation, and Expenditure Transac-
tion Data Related to Iraq Relief and Reconstruc-
tion of the Department of Defense, Department 
of State, and the U.S. Agency for International 
Development

planned Audits
SIGIR’s audit planning is aligned with three key 
goals contained in its strategic audit plan:
• improving business practices and accountability 

in managing contracts and grants associated 
with Iraq reconstruction

• assessing and strengthening the economy, effi-
ciency, and effectiveness of programs and opera-
tions, designed to facilitate Iraq reconstruction

• providing independent, objective leadership 
and recommendations on policies designed to 
address deficiencies in reconstruction and stabi-
lization efforts in Iraq

questionable costs and whether funds should 
be recovered. 

3. Require the grants officers to instruct IRI to 
follow OMB guidelines on reasonableness, 
allocability, and allowability of costs and non-
competitive contracts. 

4. Require the grants officers to instruct IRI to 
incorporate in its next A–133 audit a compre-
hensive audit of indirect costs and a compliance 
audit for at least one major DRL grant.

5. Require that grants officer representatives are 
trained on OMB Circulars A–110, A–122, and 
A–133, as well as DoS grant policy directives to 
ensure they are fully aware of their responsibili-
ties and limitations.

6. Require the grants officer representatives to 
enforce the grant requirements that IRI provide 
measurable indicators of its success in meeting 
grant goals and objectives.

Management comments
Management comments are included in the final 
report which can be found on the SIGIR website: 
www.sigir.mil. 

ongoing and planned Audits

SIGIR primarily conducts performance audits 
that assess the economy, efficiency, effectiveness, 
and results of Iraq reconstruction programs, often 
with a focus on the adequacy of internal controls 
and the potential for fraud, waste, and abuse. This 
includes a series of focused contract audits of major 
Iraq reconstruction contracts, which will support 
SIGIR’s response to congressional direction for a 
“forensic audit” of U.S. spending associated with 
Iraq reconstruction.

ongoing Audits
SIGIR is currently working on these audits: 
• Project 1016: Audit of the U.S. Government 

Agency Procedures To Account for Seized & 
Vested Assets and Other Funds
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and relationship building with DoD, DoS, and Iraqi 
officials, and provide in-depth and historical knowl-
edge of the reconstruction program in the country. 

SIGIR has worked proactively with previous 
and current U.S. ambassadors and commanding 
generals, providing insights on issues that need to 
be addressed. For example, in August 2009 SIGIR 
provided the commanding general and the U.S. 
ambassador areas that needed to be dealt with to 
ensure a smooth transition as reconstruction man-
agement shifts from DoD to DoS, as U.S. presence 
downsizes, and as the ministerial capacity of the 
Government of Iraq increases. 

Audits Have Addressed Major Issues 
and recommended numerous 
Improvements in the Management  
of reconstruction Activities
In the course of its work, SIGIR has identified 
broad recurring issues that were the key contribut-
ing causes to the deficiencies noted in the body of 
SIGIR’s audits, and lessons learned that could be 
applicable to reconstruction in other contingency 
operations. Moreover, SIGIR has made 428 recom-
mendations to improve reconstruction activities in 
Iraq that encompass a wide array of management 
issues. Management has already agreed to and 
implemented 263 of these recommendations, and 
31 recommendations have been closed because 
changing conditions rendered them no longer ap-
plicable. SIGIR continues to monitor the remaining 
134 open recommendations for timely implemen-
tation of corrective actions by the agencies. When 
taken together, this information provides an im-
portant starting point for managing reconstruction 
activities in a contingency environment. 

To illustrate, in July 2008 SIGIR issued an audit 
report that identified four persistent issues affecting 
the management of reconstruction activities in 
Iraq. They were:
• The need to better understand the problems 

associated with implementing reconstruction 
programs in an unstable security environment. 
For example, security issues and their costs were 

SIGIR’s strategic plan recognizes the legislative 
mandate to complete a forensic audit report on all 
amounts appropriated or otherwise made avail-
able for Iraq reconstruction. As part of that effort, 
SIGIR has completed 18 focused contract audits 
dealing with outcomes, costs, and the oversight 
associated with major reconstruction contracts in 
Iraq, as well as vulnerabilities to fraud, waste, and 
abuse. Additional contract audits are ongoing and 
others are planned. These audits will increasingly 
focus on contracts funded by the Iraq Security 
Forces Fund and the Economic Support Fund.

SIGIR continues to dedicate resources to its 
forensic auditing initiative and has published its 
fourth report on its efforts. Moreover, to continue 
to provide leadership and recommendations on 
policies designed to address deficiencies in recon-
struction and stabilization efforts in Iraq, SIGIR 
will address issues related to the downsizing of the 
DoD presence in Iraq and the transition of recon-
struction activities to DoS.

sIgIr Audits: 2003–2010

Since 2003 SIGIR has published 171 audits address-
ing a wide range of topics, such as oversight of 
contracts and specific reconstruction programs, 
as well as the cost and oversight of private security 
contractors. Throughout its tenure, SIGIR audits 
have identified serious deficiencies in the manage-
ment of contracts and reconstruction activities; 
made recommendations to improve economy and 
efficiency of U.S. operations and make activities 
less vulnerable to fraud, waste, and abuse; and 
provided lessons learned for use in other major 
reconstruction endeavors. 

Much of SIGIR’s audit results can be attributed 
to the organization’s significant and permanent 
presence in Iraq. This presence has enabled SIGIR 
to provide real-time audits—often starting and 
completing within six months—that address criti-
cal reconstruction issues. SIGIR’s in-country audit 
activities also enable face-to-face communications 
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incomplete documentation of contract actions, 
and inadequate staffing. 

• more than 30 recommendations to work more 
closely with the GOI in areas such as design-
ing and transferring projects to improve the 
prospects that the GOI will sustain U.S.-funded 
facilities and programs so that U.S. efforts will 
not be wasted.

Additionally, SIGIR has provided recommenda-
tions to improve the management, efficiency, and 
outcome of particularly important and high-cost 
programs that will continue even as the U.S. recon-
struction effort in Iraq scales back. For example,
• SIGIR has issued 9 reports and made 24 recom-

mendations addressing the need to improve the 
management of the Commander’s Emergency 
Response Program (CERP). This $3.82 billion 
program authorizes U.S. field commanders to 
use these funds to respond to urgent humanitar-
ian, relief, and reconstruction requirements that 
immediately assist indigenous populations and 
achieve focused effects. This quarter, SIGIR iden-
tified the need to better plan for preserving the 
reconstruction program and contract records. 

• SIGIR has issued, to varying degrees, more than 
25 reports on U.S. efforts to develop function-
ing Iraqi Security Forces (ISF). This effort takes 
on increasing importance as the U.S. military 
footprint decreases, and now that the principal 
agency created to implement this goal—the 
Multi-National Security Transition Command-
Iraq (MNSTC-I)—has been subsumed into the 
U.S. Forces-Iraq (USF-I). To date, SIGIR has 
made 54 recommendations regarding ministe-
rial capacity development, oversight of weapons 
provided the ISF, asset transfer, use of I-CERP 
funds, anticorruption efforts, and other topics, 
including logistics, maintenance responsibili-
ties, and security forces personnel training. This 
quarter, as with CERP, SIGIR recommended 
that the USF-I take necessary steps to develop 
plans for preserving Iraq Security Forces Fund 
(ISFF) records. 

often not adequately taken into consideration 
in designing and implementing reconstruction 
activities and estimating costs.

• The impact of not having an integrated 
management structure to provide clear lines 
of authority on program coordination and 
successful delivery of projects. The lack of such 
unity of command led to situations where 
the U.S. government could not determine 
the full extent of all agencies’ activities on a 
single issue such as anticorruption or capacity 
development. 

• The importance of anticipating staffing needs 
and reducing staff turnover. 

• Recognition of how essential working closely 
with host governments is to the long-term 
success of U.S. investments in reconstruction 
projects.

Additionally, SIGIR audits of contracts have 
pointed out numerous areas where contract man-
agement needed to be improved to provide better 
economy and efficiency and make the contract less 
vulnerable to fraud, waste, and abuse.

In response, SIGIR made recommendations to 
deal with these management problems. In a num-
ber of cases a single recommendation addressed 
more than one of the issues outlined above. To 
illustrate, SIGIR has provided:
• more than 150 recommendations to improve 

program management, including the need to 
adequately staff offices and reduce staff turnover.

• more than 70 recommendations to improve 
interagency coordination and cooperation, as 
well as to better share information.

• more than 170 recommendations to improve 
oversight of contracts and contractors to encour-
age economy and efficiency and minimize the 
potential for fraud, waste, and abuse.

• more than 160 recommendations to improve 
accountability and internal control weaknesses 
such as inadequate review of contractor invoices, 
inadequate contractor oversight, missing or 
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use of $678.32 million of funds (See Figure 3.2). 
SIGIR also challenged payments of $38.65 mil-
lion, including possible duplicative payments, 
overpayments or for work that was not completed. 
Two-thirds of the funds saved emanated from 
recommendations regarding the equipment 
purchased for primary healthcare centers, and the 
need for invoice review of the Iraqi police train-
ing program. SIGIR also determined that nearly 
$200 million in funding for the police training 
program could be put to better use elsewhere. 
SIGIR continues to document ways to save ad-
ditional funds. ◆

With the implementation of SIGIR’s audit 
recommendations, agencies have made progress 
in improving their operations. For example, since 
SIGIR’s last semiannual report, DoD has taken a 
number of corrective actions to implement nine of 
our recommendations to improve the management 
of CERP. These included varied actions such as 
changing policy to require greater coordination of 
CERP projects and to better train CERP Army per-
sonnel. In addition, to save costs, DoS has agreed 
with SIGIR’s recommendation to cancel a contract 
to upgrade a computer database system that SIGIR 
identified would not be used. 

Nevertheless, agencies have yet to implement a 
number of SIGIR recommendations addressing 
important issues. For example, DoD has yet to 
implement a number of recommendations to im-
prove the management of ISFF to develop the ISF. 
As early as October 2006, SIGIR noted deficiencies 
in the planning and implementation of Iraqi police 
and military training programs and recommended 
that DoD identify Iraqi local and national police 
forces logistics personnel and Iraqi Army logistics 
personnel requirements and formulate a plan for 
training these personnel. 

All SIGIR audit reports can be found on the 
SIGIR audit site at www.sigir.mil. 

sIgIr Audits Have Had Major Impacts 
SIGIR’s audits have had major financial and 
non-financial impacts in improving the manage-
ment of reconstruction programs in Iraq. Through 
July 30, 2010, SIGIR audits saved and recovered 
funds of about $151.41 million and improved the 
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• A U.S. Marine Corps master sergeant was con-
victed of bribery and graft involving awarding 
and managing contracts in Iraq.

•  A U.S. Marine Corps major was indicted on 
financial crimes.

• A U. S. Marine Corps captain pled guilty to 
skimming $1.7 million from military contracts.

Former dos Employee Arrested 
and charged in Fraud scheme

On July 21, 2010, a former DoS employee was 
charged in a five-count indictment in the Southern 
District of Texas with wire fraud and conversion 
stemming from a scheme to defraud the United 
States and Iraq. The former DoS employee was ar-
rested on July 22, 2010, in Temple, Texas. Accord-
ing to the indictment, from April 2005 to Septem-
ber 2006, the former DoS employee for the Iraq 
Reconstruction Management Office (IRMO) was 
responsible for providing advice and consultation 
to the director of the port at Umm Qasr, in Basrah, 
Iraq. The port director was an official with the Iraqi 
Ministry of Transportation. 

The indictment alleges that, in late 2005 and 
early 2006, he orchestrated the transfer of ap-
proximately 60 accommodations caravans and 
other equipment from the site of a U.S.-funded 
power plant project in al-Zubair, Iraq, to the port, 
purportedly on behalf of IRMO. These caravans 
served as living and office accommodations for 
government and private personnel, but since 
construction of the power plant was winding 
down, the caravans were no longer needed at 
that location.

According to the indictment, the former DoS 
employee had no authority or authorization to 
negotiate the transfer of any equipment or to sign 
paperwork on behalf of IRMO to accept such 

SIGIR Investigations continues to actively pursue 
allegations of fraud, waste, and abuse in Iraq, with 
112 open investigations. During this report-
ing period, SIGIR had 4 investigative personnel 
assigned to Baghdad; 12 at SIGIR headquarters in 
Arlington, Virginia; and 16 in offices in Pennsylva-
nia, North Carolina, Florida, Texas, Arizona, Ohio, 
Michigan, New York, and California. To date, 
the work of SIGIR investigators has resulted in 29 
arrests, 43 indictments, 34 convictions, and more 
than $70.7 million in fines, forfeitures, recoveries, 
restitution, and other monetary results.

This quarter, SIGIR continued to conduct 
significant criminal investigations related to Iraq 
reconstruction and to work closely with prosecu-
tors, U.S. partner investigative agencies, coalition 
partner investigators, and law enforcement per-
sonnel from other countries. As a result of SIGIR 
investigations, 2 defendants are pending indict-
ment based on arrest complaints, 8 defendants are 
awaiting trial, and an additional 11 defendants are 
awaiting sentencing. For a comprehensive list of 
convictions compiled by the Department of Justice, 
see Table 3.2 at the end of this section. 

SIGIR notes these investigative activities this 
quarter:
• A former DoS employee was arrested and 

charged in $147,000 fraud scheme.
• A U.S. Army captain was sentenced to 30 months 

in federal prison after admitting theft of govern-
ment property related to Department of Defense 
(DoD) contracts in support of Operation Iraqi 
Freedom.

• A criminal information was filed alleging an 
Iraq reconstruction kickback conspiracy. 

• A U.S. Army captain was indicted and pled 
guilty to receiving kickbacks for awarding con-
tracts in Iraq. 

sIgIr InVEsTIgATIons
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On September 14, 2006, the day before the for-
mer DoS employee was scheduled to be reassigned 
to IRMO’s Baghdad office, he allegedly negotiated a 
rental agreement on behalf of BAC involving several 
of the transferred accommodations caravans. Ac-
cording to the indictment, he directed that rental 
payments be wired to a bank account in Conroe, 
Texas, which he controlled. In this manner, he al-
legedly received $147,000 from the lessee business, 
which he used for personal and business expenses.

The indictment alleges the former DoS employ-
ee’s planned reassignment was based in part on his 
failure to carry out his function of advising the port 
director. He eventually resigned from DoS.

This investigation is being conducted by SIGIR, 
the Defense Criminal Investigative Service (DCIS), 
and the Federal Bureau of Investigation (FBI).

Army officer sentenced  
to 30 Months in Federal prison  
for Theft of cErp Funds 
On May 3, 2010, Capt. Michael Dung Nguyen, U.S. 
Army, a West Point graduate stationed at Ft. Lewis, 
Washington, was sentenced to 30 months in prison 
following his guilty pleas to the crimes of theft of 
government property and structuring financial 
transactions. Nguyen was ordered to surrender 
to the Bureau of Prisons on September 1, 2010. In 
addition to imprisonment, Nguyen was ordered to 

equipment, which he allegedly did on December 11, 
2005. When U.S. officials notified him that IRMO 
did not have the necessary property-management 
structure and therefore could not take control of the 
equipment, the indictment alleges that he directed 
an Iraqi employee of the Ministry of Transportation 
to sign for and accept the equipment on behalf of 
the Iraqi government.

According to the indictment, the individual who 
signed for the equipment also was employed by 
Bawabet Al Amer Company (BAC), a private Iraqi 
company operating at the port. BAC provided se-
curity, through subcontractors, as well as lodging, 
office space, and dining services for government 
and private personnel. The indictment alleges that 
from the summer of 2005 to the fall of 2006, the 
former DoS employee controlled the day-to-day 
operations of BAC and, on behalf of BAC and a 
silent investor, negotiated business contracts, pro-
vided input in BAC’s hiring decisions, and directed 
the work of BAC employees. 

According to the indictment, the former DoS 
employee signed a three-year lease agreement on 
January 1, 2006, on behalf of IRMO, permitting 
BAC to use a portion of the port, which dur-
ing his tenure became known as “Bob’s Camp.” 
He allegedly had no authority to enter into this 
agreement in his official capacity with IRMO and 
did not discuss it with his supervisors. A portion 
of the transferred accommodations caravans was 
installed by BAC employees in “Bob’s Camp.”

Aerial view of “Bob’s Camp” at the port of Umm Qasr, Basrah, 
Iraq, with Berths 2 and 3 of the port in the background.

Accommodation caravans at “Bob’s Camp” at the port of Umm 
Qasr, Basrah, Iraq.
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made repeated deposits of the stolen CERP funds 
in a manner that was intended to evade federal 
reporting requirements for the deposit of large 
amounts of currency.

After depositing the money in the accounts, 
Nguyen purchased a 2008 BMW and a 2009 Hum-
mer H3T, in addition to purchasing computers, 
firearms, electronics, and furniture. During the 
execution of a search warrant, investigators discov-
ered more than $300,000 in stolen CERP funds hid-
den in the attic of Nguyen’s Portland family home.

This case is being investigated jointly by SIGIR, 
the Internal Revenue Service, Criminal Investiga-
tion (IRS-CI); FBI; U.S. Army Criminal Investiga-
tion Command, Major Procurement Fraud Unit 
(CID-MPFU); and DCIS. 

criminal Information Filed 
Alleging Iraq reconstruction 
Kickback conspiracy
On May 14, 2010, a criminal information was filed 
in federal court, Albuquerque, New Mexico, charg-
ing a former employee of a U.S.-based construction 
company with conspiracy to defraud the United 
States by accepting kickbacks from subcontractors 

serve three years of supervised release, pay restitu-
tion in the amount of $200,000, and forfeit his 
interest in all personal property he bought with the 
stolen money as well as the remaining funds seized 
by the government at the time of his arrest.

Nguyen previously admitted that, while on 
deployment to Iraq, he stole and converted to his 
own use approximately $690,000 in U.S. currency. 
Nguyen gained access to the funds in his capacity 
as the project purchasing officer in the 1st Battal-
ion, 23rd Infantry Regiment, of the U.S. Army. The 
money was derived from Commander’s Emergency 
Response Program (CERP) funds. CERP funds are 
the property of the United States and are managed 
by DoD. The currency was intended as payment for 
security contracts with the Sons of Iraq as well as 
humanitarian relief and reconstruction programs.

Nguyen transported the stolen CERP funds 
back to the United States by mailing them to 
himself at his family’s Oregon residence before 
his return from Iraq. Shortly after his return from 
Iraq, Nguyen opened new bank accounts at Bank 
of America, Washington Mutual Bank, America’s 
Credit Union, and Heritage Bank and proceeded 
to deposit $387,550 of the stolen CERP money into 
those accounts in Oregon and elsewhere. Between 
June 9, 2008, and September 26, 2008, Nguyen 

Three other vehicles seized in the Walton case.A 1994 BMW seized as part of the investigation and conviction 
of former Master Sergeant Terence Walton.
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$50,000 for not penalizing his firm for repeatedly 
missing deadlines on a contract, according to an af-
fidavit filed in federal court. It was also alleged that 
contracts Walton awarded exceeded government 
cost estimates by up to 479%.

As a result of the conviction, a seizure warrant 
was executed on June 3, 2010, in Richlands and 
Jacksonville, North Carolina. Federal agents seized 
four vehicles: a 1998 Mercedes CLK320 valued at 
$5,610, a 2003 Ford Excursion valued at $12,105, 
a 2004 BMW 325i valued at $15,645, and a 2008 
Mitsubishi Eclipse GS valued at $15,275. 

This investigation was conducted jointly by 
SIGIR, DCIS, and the Naval Criminal Investigative 
Service (NCIS).

Marine Major Indicted  
on Financial crimes

On May 24, 2010, a U.S. Marine Corps major 
turned himself in to federal authorities in Phoenix, 
Arizona, pursuant to an arrest warrant on charges 
he illegally deposited more than $440,000 into U.S. 
bank accounts following a six-month deployment 
in Iraq in 2005 as a contracting officer. Charges fac-
ing the major are detailed in a 22-count indictment 
returned by a federal grand jury in Phoenix. They 
include structuring financial transactions through 
a domestic financial institution.

The indictment alleges that the Marine major 
was deployed to Iraq from February 15, 2005, to 
September 27, 2005, where he served as a proj-
ect purchasing officer for the CERP, and he was 
assigned to the 5th Civil Affairs Group, Camp 
Fallujah, in Iraq. In this capacity, the major identi-
fied and selected reconstruction projects, awarded 
reconstruction projects to Iraqi contractors, negoti-
ated contract terms, and verified the completion of 
projects. CERP funds were distributed to the Iraqi 
contractors in the form of brand new $100 U.S. 
currency notes. According to the indictment, soon 
after returning from his deployment in Iraq, the 
major began making cash deposits with brand-new 

whom he helped to get contracts on government 
building projects in Iraq between April 2005 and 
March 2008.

The criminal information alleges that, between 
2004 and 2008, the Air Force Center for Engi-
neering and the Environment awarded a series of 
construction contracts to be performed in Iraq. 
The former construction company employee is 
accused of arranging for subcontracts awarded 
by the construction company and paid by the 
U.S. government to be inflated by the kickback 
amounts the former employee was to receive. The 
former construction company employee is ac-
cused of unlawfully accepting kickbacks in the 
amount of $384,000.

This case is being conducted jointly by SIGIR, 
DCIS, and the FBI. 

u.s. Marine corps Master 
sergeant convicted of Bribery 
and graft Involving Awarding 
and Managing contracts in 
Iraq—Four Vehicles seized
On May 17, 2010, Master Sergeant Terence Wal-
ton was convicted by a General Court Martial of 
bribery, graft, and failure to obey a direct order. 
Walton was a contract specialist in Falluja, Iraq, for 
the U.S. Marine Corps’ 2nd Supply Battalion, from 
February 2005 to January 2006. He was responsible 
for awarding and managing contracts for the wars 
in Iraq and Afghanistan. Walton was sentenced the 
same day to a reprimand, reduction in rank from 
E-8 to E-3, a $65,000 fine, and 62 days confinement.

In March 2009, Walton was charged with 
bribery and graft under the Uniform Code of 
Military Justice for wrongfully accepting money 
and other gifts from contractors in Iraq. It was 
alleged as a result of information developed during 
the investigation that Walton extorted money in 
exchange for awarding contracts for paving and 
construction services. It was further alleged that 
one vendor gave Walton a Visa card loaded with 
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This case is being conducted jointly by SIGIR, 
CID-MPFU, DCIS, and the U.S. Postal Inspec-
tion Service.  

Marine corps captain pleads 
guilty to skimming $1.7 Million 
from Military contracts
On May 17, 2010, Captain Eric Schmidt, U.S. Ma-
rine Corps, pled guilty in federal court to conspir-
acy to commit wire fraud and filing a false federal 
tax form. Schmidt and his wife, Janet Schmidt, 
were charged on March 4, 2010, with conspiring to 
skim approximately $1.75 million from government 
contracts awarded under the Iraqi First Program 
while he was acting as a Marine Corps contract-
ing officer’s representative in Iraq. Eric Schmidt, of 
Murrieta, California, who is assigned to the First 
Marine Division at Camp Pendleton, California, 
was charged with conspiracy to commit wire fraud 
and filing a false tax return that concealed the il-
licit income from the IRS. Janet Schmidt also was 
charged with the same two felony counts.

According to the criminal information, Cap-
tain Schmidt used his position in the contracting 
process to steer contracts to his favored Iraqi con-
tractor, the Al-Methwad Company. The contracts 
were often awarded under the Iraqi First Program, 
which was designed to award certain contracts to 
Iraqi vendors to assist with Iraqi economic expan-
sion and entrepreneurship. Once Al-Methwad had 
been awarded the contract, Janet Schmidt found 
U.S.-based vendors to provide the goods purport-
edly to be furnished by Al-Methwad under the 
terms of the contract. Janet Schmidt purchased the 
goods using money provided by Al-Methwad, of-
ten purchasing far fewer or inferior products than 
those required by the contract. She then arranged 
for the goods to be delivered to the U.S. Marines in 
Iraq. Once the shipment arrived in Iraq, Captain 
Schmidt falsely certified that both the number 
and type of goods required by the contract had 
been provided by Al-Methwad Company to the 

$100 U.S. currency notes. Between October 2005 
and April 2006, the major made 91 cash deposits 
totaling more than $440,000 into bank accounts 
with Bank of America, Chase Bank, and the Navy 
Federal Credit Union. The indictment alleges 
that the major made multiple cash deposits under 
$10,000 into various bank accounts for the purpose 
of evading the reporting requirements under 
federal law.

A conviction for structuring financial transac-
tions could carry the maximum penalty of five 
years in prison, a $250,000 fine, or both. 

This investigation is being conducted jointly by 
SIGIR, IRS-CI, NCIS, and DCIS. 

u.s. Army captain Indicted, 
pleads guilty to receiving 
Kickbacks for Awarding 
contracts in Iraq
On May 10, 2010, Captain Faustino L. Gonzales, 
U.S. Army, of Killeen, Texas, was charged in a 
one-count indictment of a gratuity received by a 
public official. Gonzales was a U.S. Army project 
purchasing officer in Iraq. Gonzales admitted 
that in September 2006, he conspired with Chasib 
Mahdi (doing business as the General Contract-
ing Company) to receive cash bribes for awarding 
contracts under the CERP for Iraq reconstruction. 
Gonzales further admitted that the contracts he 
awarded to Mahdi, designated for projects near 
Forward Operating Base, Rustimayiah, Iraq, were 
based on inflated prices. Gonzales also admitted 
that portions of the bribe money were deposited 
into banks accounts located in Killeen and San 
Antonio, Texas, and that he used some of the bribe 
money to purchase a vehicle in Killeen. 

On June 24, 2010, Gonzales appeared before U.S. 
District Judge Walter S. Smith, Jr., in Waco, Texas, 
and pled guilty to receiving a gratuity by a public 
official. Sentencing is scheduled for September 
8, 2010. Gonzales faces up to two years in federal 
prison and a maximum $250,000 fine. 
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operations in Iraq. Sublett served as a contracting 
officer, responsible for, among other things, evalu-
ating and supervising contracts with companies 
that provide goods and services to the U.S. Army.

Sublett admitted that, on January 11, 2005, he 
sent a package from Balad, Iraq, to Killeen, Texas, 
which was seized by U.S. Customs and Border 
Protection officers in Memphis. Sublett admitted 
that, on the international air waybill, he falsely 
described the contents of the package as books, pa-
pers, a jewelry box, and clothes with a total declared 
customs value of $140 when, in fact, Sublett knew 
the package contained $107,900 in U.S. currency 
and 17,120,000 Iraqi dinar. Sublett also admitted 
that he failed to file a currency or monetary instru-
ments transaction report (CMIR) as required by 
federal law when transporting currency in amounts 
of more than $10,000 into or out of the United 
States. During the plea hearing, Sublett admitted to 
making false claims to investigators regarding his 
attempt to bring the currency into the United States 
in an effort to impede their investigation.

Sublett is scheduled to be sentenced on October 
8, 2010. As part of the plea agreement, Sublett also 
consented to the forfeiture of the $107,900 in U.S. 
funds and the 17,120,000 Iraqi dinar that he con-
cealed in the package.

This investigation is being conducted by SIGIR, 
CID-MPFU, DCIS, FBI, IRS-CI, and U.S. Immi-
gration and Customs Enforcement (ICE).

cockerham Investigation update

On June 18, 2010, a relative of former U.S. Army 
Major John Cockerham submitted a cashier’s check 
in the amount of $100,000 for voluntary surren-
der to the U.S. Marshals Service Asset Forfeiture 
account. It is alleged that the Cockerham relative 
received $300,000 from a Kuwait-based contracting 
company. The money was identified as funds from 
the bribery scheme orchestrated by Cockerham. 
Prior to this action, a seizure order was executed on 
May 10, 2010, for $76,982.41 that was located in a 

Marines. Armed with the false certification, repre-
sentatives from Al-Methwad Company sought and 
received payment from the United States.

Investigators have determined that the Schmidts 
collected a total of approximately $1.75 million 
in illegal payments during Captain Schmidt’s 
one-year deployment to Iraq in 2008. Because 
they failed to report any of these illegal payments 
on their tax return for 2008, they substantially 
understated their income to the IRS. During the 
course of this investigation, government agents 
seized from the Schmidts two California real 
properties—one in Big Bear and one in Marietta—
two motor vehicles, and approximately $40,000 in 
cash. Janet Schmidt pled guilty on March 18, 2010, 
to a federal felony charge of filing a false income 
tax return in connection with her role in the Iraq 
contracting scheme. 

Upon sentencing, Captain Schmidt and his wife 
each face a statutory maximum penalty of 23 years 
in federal prison. 

This investigation is being conducted jointly by 
SIGIR, DCIS, IRS, and NCIS.

u.s. Army Major pleads guilty  
to shipping currency to the 
united states from Iraq
On July 7, 2010, U.S. Army Major Charles E. Sublett 
pled guilty in federal court in Memphis, Tennes-
see, to making false statements to a federal agency. 
Sublett was charged in an indictment, returned by 
a federal grand jury on January 5, 2010, following 
his arrest in Huntsville, Alabama. According to the 
indictment, Sublett smuggled more than $100,000 
in currency, concealed in a shipping package, into 
the United States from Iraq in January 2005.

According to the indictment, Sublett was 
deployed to Balad Regional Contracting Center 
on Logistical Support Area (LSA) Anaconda in 
Iraq from August 2004 through February 2005. 
LSA Anaconda is a U.S. military installation that 
was established in 2003 to support U.S. military 
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suspension and debarment

Since December 2005, SIGIR has worked closely 
with DoJ, CID-MPFU, DCIS, and the Army Legal 
Services Agency’s Procurement Fraud Branch 
(PFB) to suspend and debar contractors and gov-
ernment personnel for fraud or corruption within 
the Army, including those involving Iraq recon-
struction or Army support contracts in Iraq. These 
cases arise as the result of criminal indictments 
filed in federal district courts and allegations of 
contractor irresponsibility that require fact-based 
examination by the Army’s Suspension and Debar-
ment Official. 

During the period between April 1 and  
June 30, 2010, the Army proposed 1 individual  
for debarment. 

To date, the Army has suspended 90 individuals 
and companies involved in sustainment and recon-
struction contracts supporting the Army in Iraq 
and Kuwait. A total of 105 individuals and compa-
nies have been proposed for debarment, resulting in 
88 finalized debarments, ranging in duration from 
nine months to 27.5 years. PFB is aggressively pur-
suing additional companies and individuals associ-
ated with Army contract fraud in Iraq, Kuwait, and 
other locations in Southwest Asia, with additional 
suspension and debarment actions projected during 
2010. Suspension and debarment actions related to 
reconstruction and Army support contract fraud in 
Afghanistan are reported to the Special Inspector 
General for Afghanistan Reconstruction (SIGAR). 
Cases originating in Afghanistan—previously listed 
with cases originating in Iraq, Kuwait, and other 
locations in Southwest Asia—were removed from 
PFB’s submissions to SIGIR in the third quarter of 
2009 and are now included in SIGAR’s quarterly 
report to the Congress. 

For a list of debarments, see Table 3.3. For a 
complete list of suspensions and debarments, see 
Appendix F. ◆

bank account of the same Cockerham relative. On 
December 2, 2009, John Cockerham was sentenced 
to 210 months in prison. He also was ordered to 
serve three years of supervised release following the 
prison term and to pay $9.6 million in restitution.

This investigation is being conducted jointly by 
SIGIR, CID-MPFU, DCIS, IRS, ICE, and FBI.

sIgpro update

The SIGIR Prosecutorial Initiative (SIGPRO) con-
tinues to thrive. In late 2009, in an effort to further 
align resources with its expanding caseload, SIGIR 
developed a program wherein it hired three highly 
experienced and respected former Department of 
Justice (DoJ) prosecutors. They were detailed as a 
unit to the Fraud Section of the Criminal Divi-
sion of DoJ to prosecute SIGIR investigation cases, 
handling their own DoJ caseloads and working 
closely with the SIGIR General Counsel and other 
DoJ prosecutors who are assigned SIGIR cases. 
Additionally, they collaborate with Assistant U.S. 
Attorneys throughout the United States, as well as 
foreign prosecutors, on all SIGIR-related prosecu-
tions. The SIGPRO prosecution team continues to 
make a substantive positive impact on the produc-
tivity of the SIGIR criminal investigation program. 
DoJ enthusiastically supports this program, and 
SIGIR could not be more pleased with the success-
ful manner in which it has developed.
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Table 3.2
Convictions (as compiled by the Department of Justice)

Name Charges
Date of  

Conviction Sentence

Maj. Charles Sublett, USA False statements 7/7/2010 Pending

Capt. Faustino Gonzales, USA Receipt of a gratuity by a public official 6/24/2010 Pending

MSGT Terence Walton, USMC Bribery, graft, failure to obey a direct order (UCMJ) 5/17/2010
Reprimand; reduction in rank from 
E-8 to E-3; $65,000 fine; and 62 days 
confinement

Capt. Eric Schmidt, USMC Wire fraud, filing a false federal tax form 5/17/2010 Pending

William Collins, USA civilian Bribery 4/21/2010 Pending

SFC Ray Chase, USA Illegal gratuities, structuring monetary transactions,  
false statements 4/21/2010 Pending

Marcus McClain Acceptance of illegal gratuities 4/15/2010 Pending

Kevin A. Davis Acceptance of illegal gratuities 4/13/2010 Pending

Janet Schmidt, contractor  
and military spouse Filing a false tax return and fraud 3/18/2010 Pending

Terry Hall, contractor Conspiracy, bribery 2/17/2010 Pending

Theresa Russell, former  
USA staff sergeant Money laundering 1/28/2010 Pending

Cpt. Michael D. Nguyen, USA Theft and structuring financial transactions 12/7/2009

30 months in prison; 3 years supervised 
release; $200,000 restitution; and 
forfeit his interest in all personal 
property bought with the stolen 
money as well as the remaining funds 
seized by the government at the time 
of his arrest

Ronald Radcliffe Bribery and money laundering 10/16/2009 40 months in prison and $30,000 fine

Joselito Domingo Bribery 11/19/2009 Pending

Gloria Martinez Bribery and conspiracy 8/12/2009 5 years in prison

Robert Jeffery Conspiracy and theft 8/11/2009 4 years in prison

William Driver Money laundering 8/5/2009
3 years probation, to include  
6 months home confinement;  
$36,000 restitution

Nyree Pettaway, niece of  
Maj. John Cockerham Conspiracy to obstruct justice 7/28/2009

12 months and 1 day in prison; 2 
years of supervised release; $5 million  
restitution

Michel Jamil Conspiracy 7/27/2009 40 months in prison

Robert Young Conspiracy and theft of government property 7/24/2009
97 months in prison, 3 years supervised 
release; forfeiture of $1 million; and 
restitution of $26,276,472

Samir Itani Conspiracy 7/21/2009 Pending

Tijani Saani Filing false tax returns 6/25/2009
110 months in prison; 1 year supervised 
release; $1.6 million fine; and $816,485 
in restitution to the IRS

Diane Demilta Wire fraud 5/27/2009
6 months in prison; 12-month house 
arrest; 2 years supervised release; 
$20,000 fine; $70,000 restitution

Benjamin R. Kafka Misprision of a felony 5/18/2009 Pending

Continued on the next page
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Name Charges
Date of  

Conviction Sentence

Elbert W. George III Theft of government property; conspiracy 5/18/2009

60 days intermittent confinement; 
2 years supervised release; forfeit 
$103,000; and pay jointly and severally 
with co-conspirator Roy Green 
$52,286.60 in restitution

Roy Greene, Jr. Theft of government property; conspiracy 5/18/2009

3 years supervised release; forfeit 
$103,000; and pay jointly and severally 
with co-conspirator Elbert George 
$52,286.60 in restitution

Frederick Kenvin Conspiracy 4/30/2009 3 years probation and $2,072,967 
restitution

Stephen Day Conspiracy to defraud the United States by misrepresentation 4/13/2009 3 years probation; $41,522 restitution; 
and $2,000 fine

Jeff Alex Mazon, contractor, 
KBR Major fraud against the United States and wire fraud 3/24/2009 1 year probation; 6 months home 

confinement; and $5,000 fine

Carolyn Blake,  
Sister of Maj. John Cockerham Conspiracy and money laundering 3/19/2009

70 months in prison; 3 years of 
supervised release; $3.1 million 
restitution

Michael Carter, Project 
Engineer, Force Protection 
Industries

Violating the Anti-Kickback Act 1/25/2009 61 months in prison; 3 years supervised 
release

Harith al-Jabawi, contractor Conspiracy, bribery, and false statements 1/22/2009 Pending

Maj. Christopher Murray,  
USA Contracting Officer    Bribery and false statements 1/8/2009 57 months in prison; 3 years supervised 

release; $245,000 restitution

Maj. Theresa Baker,  
USAR Contracting Officer Conspiracy and bribery 12/22/2008 70 months in prison;  

$825,000 restitution

Col. Curtis Whiteford,  
USAR Senior Official, CPA-
South Central Region

Conspiracy, bribery, and wire fraud 11/7/2008 5 years in prison; 2 years supervised 
release; $16,200 restitution

Lt. Col. Michael Wheeler, USAR 
CPA Reconstruction Advisor

Conspiracy, bribery, wire fraud, interstate transportation of 
stolen property, and bulk cash smuggling 11/7/2008

42 months in prison; 3 years supervised 
release; $1,200 restitution; $100 special 
assessment

David Ramirez,  
Contractor, Readiness Support  
Management, Inc.

Bulk currency smuggling and structuring transactions 10/9/2008 50 months in prison; 3 years supervised 
release; $200 special assessment

Lee Dubois, contractor,  
Future Services General 
Trading and Contracting 
Company

Theft of government property 10/7/2008
3 years in prison and repayment of 
$450,000 that represented the illegal 
proceeds of the scheme

Jacqueline Fankhauser Receipt of stolen property 8/28/2008

1 year probation; 180 days home 
confinement; 104 hours community 
service; $10,000 fine; $100 special 
assessment

Robert Bennett, contractor, 
KBR Violating the Anti-Kickback Act 8/28/2008 1 year probation and $6,000 restitution

Maj. James Momon, Jr.,  
USA Contracting Officer Conspiracy and bribery 8/13/2008 Pending

Lt. Col. Debra M. Harrison,  
USA Acting Comptroller for 
CPA-South Central Region

Conspiracy, bribery, money laundering, wire fraud, interstate 
transportation of stolen property, smuggling cash, and 
preparing false tax returns

7/28/2008 30 months in prison; 2 years supervised 
release; $366,640 restitution

Capt. Cedar Lanmon, USA Accepting illegal gratuities 7/23/2008 1 year in prison;  
1 year supervised release

Continued on the next page
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Name Charges
Date of  

Conviction Sentence

Maj. John Lee Cockerham, Jr.,  
USA Contracting Officer Bribery, conspiracy, and money laundering 6/24/2008

210 months in prison; 3 years of 
supervised release; $9.6 million 
restitution.

Melissa Cockerham,  
spouse of Maj. John 
Cockerham

Conspiracy and money laundering 6/24/2008
41 months in prison; 3 years of 
supervised release; $1.4 million  
restitution

Lt. Col. Levonda Selph,  
USAR Contracting Officer Conspiracy and bribery 6/10/2008 Pending

Raman International Corp. Conspiracy and bribery 6/3/2008 $500,000 fine and $327,192 restitution

Capt. Austin Key,  
USA Contracting Officer Bribery 12/19/2007 Pending

Maj. John Rivard,  
USAR Contracting Officer Bribery, conspiracy, and money laundering 7/23/2007

10 years in prison; 3 years supervised 
release; $5,000 fine; and $1 million 
forfeiture order 

Kevin Smoot,  
Managing Director,  
Eagle Global Logistics, Inc.

Violating the Anti-Kickback Act and making false statements 7/20/2007
14 months in prison;  
2 years supervised release; $6,000 fine; 
$17,964 restitution

Anthony Martin,  
Subcontractor Administrator, 
KBR

Violating the Anti-Kickback Act 7/13/2007
1 year and 1 day in prison;  
2 years supervised release; 
$200,504 restitution

Jesse D. Lane, Jr.,  
USAR 223rd Finance 
Detachment

Conspiracy and honest services wire fraud 6/5/2007 30 months in prison;  
$323,228 restitution

Steven Merkes, DoD Civilian, 
Operational Support Planner Accepting illegal gratuities 2/16/2007 12 months and 1 day in prison; 

$24,000 restitution

Chief Warrant Officer Peleti 
“Pete” Peleti, Jr., USA, Army’s 
Food Service Advisor for 
Kuwait, Iraq, and Afghanistan

Bribery and smuggling cash 2/9/2007 28 months in prison;
$57,500 fine and forfeiture

Jennifer Anjakos,  
USAR 223rd Finance 
Detachment

Conspiracy to commit wire fraud 11/13/2006 3 years probation; $86,557 restitution; 
$100 assessment

Sgt. Lomeli Chavez,  
USAR 223rd Finance 
Detachment

Conspiracy to commit wire fraud 11/13/2006 3 years probation; $28,107 restitution; 
$100 assessment

Sgt. Derryl Hollier,  
USAR 223rd Finance 
Detachment

Conspiracy to commit wire fraud 11/13/2006 3 years probation; $83,657.47  
restitution; $100 assessment

Sgt. Luis Lopez,  
USAR 223rd Finance 
Detachment

Conspiracy to commit wire fraud 11/13/2006 3 years probation; $66,865 restitution; 
$100 assessment

Bonnie Murphy, 
Contracting Officer Accepting unlawful gratuities 11/7/2006 1 year supervised release and  

$1,500 fine

Samir Mahmoud, employee of 
U.S. construction firm Making false statements 11/3/2006 1 day credit for time served;  

2 years supervised release

Gheevarghese Pappen,  
USACE Civilian Soliciting and accepting illegal gratuities 10/12/2006 2 years in prison; 1 year supervised 

release; $28,900 restitution

Lt. Col. Bruce Hopfengardner, 
USAR Special Advisor to CPA-
South Central Region

Conspiracy, conspiring to commit wire fraud and money 
laundering, and smuggling currency 8/25/2006

21 months in prison; 3 years  
supervised release; $200 fine; 
$144,500 forfeiture

Faheem Mousa Salam, 
Interpreter, Titan Corp.

Violating the Foreign Corrupt Practices Act’s Anti-Bribery 
Provisions 8/4/2006

3 years in prison; 2 years supervised 
release; 250 hours community service; 
$100 special assessment

Continued on the next page
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Name Charges
Date of  

Conviction Sentence

Mohammad Shabbir Khan,  
Director of Operations for 
Kuwait and Iraq, Tamimi 
Global Co., Ltd.

Violating the Anti-Kickback Act 6/23/2006
51 months in prison; 2 years supervised 
release; $10,000 fine; $133,860  
restitution; $1,400 assessment

Witness tampering 8/10/2009 Pending

Philip Bloom, owner: Global 
Business Group, GBG Holdings, 
and GBG-Logistics Division 

Conspiracy, bribery, and money laundering 3/10/2006

46 months in prison; 2 years supervised 
release; $3.6 million forfeiture;  
$3.6 million restitution; 
$300 special assessment

Stephen Seamans,  
Subcontracts Manager, KBR Wire fraud, money laundering, and conspiracy 3/1/2006

12 months and 1 day in prison;  
3 years supervised release; $380,130 
restitution; $200 assessment

Christopher Cahill, Regional 
Vice President, Middle East 
and India, Eagle Global 
Logistics, Inc.

Major fraud against the United States 2/16/2006

30 months in prison; 2 years  
supervised release; $10,000 fine; $100 
assessment (a civil settlement with EGL 
arising from the same facts resulted in 
a settlement of $4 million)

Robert Stein,  
CPA-South Central Comptroller 
and Funding Officer

Felon in possession of a firearm, possession of machine guns, 
bribery, money laundering, and conspiracy 2/2/2006

9 years in prison; 3 years supervised 
release; $3.6 million forfeiture;  
$3.5 million restitution; $500 special 
assessment

Glenn Powell, 
Subcontracts Manager, KBR Major fraud and violating the Anti-Kickback Act 8/1/2005

15 months in prison; 3 years supervised 
release; $90,973.99 restitution; $200 
assessment

Note: Does not include non-U.S. court results from joint SIGIR/foreign law enforcement investigations.
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Table 3.3
Debarment List

Name Debarred

Jeff Thompson 3/29/2010

John Cockerham 3/17/2010

Melissa Cockerham 3/17/2010

Carolyn Blake 3/17/2010

Nyree Pettaway 3/17/2010

Robert Young 3/9/2010

Elbert Westley George III 1/21/2010

Roy Greene 1/21/2010

Ofelia Webb 1/21/2010

Patrick Faust 1/21/2010

Ali N. Jabak 9/30/2009

Liberty A. Jabak 9/30/2009

Liberty's Construction Company 9/30/2009

Tharwat Taresh 9/30/2009

Babwat Dourat Al-Arab 9/30/2009

Dourat Al-Arab 9/30/2009

Hussein Ali Yehia 9/30/2009

Amina Ali Issa 9/30/2009

Adel Ali Yehia 9/30/2009

Javid Yousef Dalvi 9/25/2009

Mohamed Abdel Latif Zahed 9/10/2009

Gerald Thomas Krage 9/4/2009

Andrew John Castro 9/4/2009

Airafidane, LLC 9/4/2009

Kevin Arthis Davis 8/20/2009

Jacqueline Fankhauser 8/7/2009

Debra M. Harrison, LTC, USAR 8/7/2009

Nazar Abd Alama 7/1/2009

San Juan Company 7/1/2009

Mississippi Company for the  
General Contract 7/1/2009

Lee Dynamics International 6/17/2009

Lee Defense Services Corporation 6/17/2009

George H. Lee 6/17/2009

Justin W. Lee 6/17/2009

Oai Lee 6/17/2009

Mark J. Anthony 6/17/2009

Levonda J. Selph 6/17/2009

Starcon Ltd. LLC 6/17/2009

Cedar J. Lanmon, CPT, USA 6/3/2009

Continued next column

Name Debarred

D+J Trading Company 5/14/2009

Jesse D. Lane, Jr. 1/30/2009

Jennifer Anjakos 1/30/2009

Carlos L. Chavez 1/30/2009

Darryl Hollier 1/30/2009

Luis A. Lopez 1/30/2009

Mohammed Shabbir Kahn 10/10/2008

Kevin Andre Smoot 9/30/2008

Green Valley Company 9/17/2008, 
5/18/2007

Triad United Technologies, LLC 9/17/2008

Dewa Europe 9/17/2008

Dewa Trading Establishment 9/17/2008

Al Ghannom and Nair General Trading 
Company 9/17/2008

Dewa Projects (Private) Ltd. 9/17/2008

Future AIM United 9/17/2008

First AIM Trading and Contracting 9/17/2008

Vasantha Nair 9/17/2008

K. V. Gopal 9/17/2008

Falah Al-Ajmi 9/17/2008

Trans Orient General Trading 9/17/2008

Zenith Enterprises Ltd. 9/17/2008

Peleti “Pete” Peleti, CWO, USA 6/15/2008

Al Sawari General Trading and 
Contracting Company 3/13/2008

John Allen Rivard, MAJ, USAR 1/14/2008

Samir Mahmoud 11/29/2007

Robert Grove 10/30/2007

Steven Merkes 9/27/2007

Bruce D. Hopfengardner, LTC, USAR 9/20/2007

Robert J. Stein, Jr. 8/16/2007

Philip H. Bloom 8/8/2007

Global Business Group S.R.L. 8/8/2007

Stephen Lowell Seamans 7/27/2007

Gheevarghese Pappen 6/28/2007

Faheem Mousa Salam 6/28/2007

QAH Mechanical and Electrical Works 6/27/2007

Abdullah Hady Qussay 6/27/2007

Al Riyadh Laboratories and Electricity Co. 1/26/2007

Continued next column
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Name Debarred

Custer Battles 3/17/2006

Robert Wiesemann, CW2, USA 3/6/2006

Glenn Allen Powell 2/16/2006

Amro Al Khadra 1/12/2006

Dan Trading and Contracting 1/12/2006

Steven Ludwig 9/29/2005

DXB International 9/29/2005

Name Debarred

Thomas Nelson Barnes 1/24/2007

Danube Engineering and General 
Contracting 12/28/2006

Alwan Faiq 12/28/2006

Christopher Joseph Cahill 11/9/2006

Ahmed Hassan Dayekh 9/26/2006

Diaa Ahmen Abdul Latif Salem 5/14/2009,
6/2/2006

Jasmine International Trading and Service 
Company

5/14/2009,
6/2/2006

Continued next column
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to developing findings, conclusions, and recom-
mendations to agency management, the evalu-
ations will identify and report on the outcomes 
and effects of stabilization and reconstruction 
programs in Iraq.

During this quarter, SIGIR issued its second 
evaluation announcement: “Review of Major U.S. 
Government-funded Infrastructure Projects in 
Iraq: Nassiriya and Ifraz Water Treatment Plants” 
(EV-10-002). SIGIR expects to report on this evalu-
ation by the end of October 2010. ◆

SIGIR’s Evaluations Directorate is implement-
ing a multi-faceted approach to the evaluation 
of programs funded by the U.S. government for 
the purpose of supporting the stabilization and 
reconstruction of Iraq. This new organizational 
capability will help fulfill SIGIR’s oversight re-
sponsibility using both traditional and innova-
tive approaches.

SIGIR plans to evaluate a cross-section of major 
U.S. government-funded programs initiated to im-
prove the stability and security of Iraq. In addition 

sIgIr EVALuATIons
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new cases 
During this reporting period, the SIGIR Hotline 
received 12 new complaints, bringing the cumula-
tive total to 803 Hotline cases. The new complaints 
were classified in these categories:
• 6 involved contract fraud.
• 2 involved mismanagement.
• 2 involved personnel issues.
• 1 involved miscellaneous issues.
• 1 involved waste.

The SIGIR Hotline receives most reports of 
perceived instances of fraud, waste, abuse, mis-
management, and reprisal through the website 
and electronic mail. Of SIGIR’s 12 new Hotline 
complaints, 4 were received through electronic 
mail and 8 by the SIGIR website.

closed cases
During this quarter, SIGIR closed 11 Hotline cases:
• 7 were referred to other inspector general 

agencies.
• 2 were dismissed.
• 1 was closed by SIGIR Audits.
• 1 was closed by SIGIR Inspections. 

referred complaints
After a thorough review, SIGIR referred 7 complaints 
to outside agencies for proper resolution:
• 2 were sent to the Joint Contracting 

Command-Iraq/Afghanistan.
• 2 were sent to the U.S. Forces-Iraq Office of 

Inspector General.
• 1 was sent to the U.S. Department of State Office 

of Inspector General.
• 1 was sent to the Department of Defense Office 

of Inspector General.
• 1 was sent to the U.S. Army Office of Inspector 

General. ◆

The SIGIR Hotline facilitates the reporting of fraud, 
waste, abuse, mismanagement, and reprisal in all 
programs associated with Iraq reconstruction efforts 
funded by the U.S. taxpayer. Cases received by the 
SIGIR Hotline that are not related to programs and 
operations funded with amounts appropriated or 
otherwise made available for the reconstruction of 
Iraq are transferred to the appropriate entity. The 
SIGIR Hotline receives walk-in, telephone, mail, fax, 
and online contacts from people in Iraq, the United 
States, and throughout the world.

second Quarter reporting
As of June 30, 2010, the SIGIR Hotline had initiated 
803 cases. Of these cases, 739 have been closed, 
and 64 cases remain open. For a summary of these 
cases, see Table 3.4:

sIgIr HoTLInE

Table 3.4
Summary of SIGIR Hotline Cases,  
as of 6/30/2010 

Open Cases  

Investigations 53

Audits 11

Total Open 64

Closed Cases
1st Qtr 

2010
2nd Qtr 

2010 Cumulative*

FOIA 0 0 4

OSC Review 0 0 2

Assists 0 0 46

Dismissed 0 2 131

Referred 9 7 341

Inspections 0 1 80

Investigations 1 0 118

Audits 0 1 17

Total Closed 10 11 739

Cumulative* Open & Closed 803

*Cumulative totals cover the period since the SIGIR Hotline began 
operations—from 3/24/2004 to 6/30/2010.
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sIgIr WEBsITE

During this reporting period, the SIGIR website 
(www.sigir.mil) recorded these activities: 
• More than 99,000 users visited the SIGIR website 

this quarter—almost 1,100 users per day. 
• This quarter, the Arabic language section of the 

site received 958 visits. 
• The most frequently downloaded documents 

were SIGIR’s most recent Quarterly Reports. 
• More than 23,000 web feeds were visited during 

this quarter. Information is updated to the web 
feeds, which are automatically downloaded to 
subscribers’ computers and can be viewed by 
feed reader programs. 

For an overview of daily visits to the SIGIR 
website, see Figure 3.3. ◆

sIgIr WEBsITE 

Figure 3.3
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sIgIr oVErsIgHT

processes SIGIR uses to investigate allegations of 
fraud, specific cases that have been prosecuted, 
and reforms that SIGIR believes are needed to 
prevent and detect fraud in current and future 
stabilization and reconstruction operations. 

• June 29, 2010—House Committee on Oversight 
and Government Reform, Subcommittee 
on National Security and Foreign Affairs, 
House of Representatives—Hearing on 
“Subcontracting in Combat Zones: Who Are 
Our Subcontractors?” The Inspector General 
appeared as part of a panel examining the 
problems associated with subcontracting—and 
contracting—in contingency operations. His 
testimony noted that government leaders need 
to take steps to prevent contractors and those 
layered below them from undermining the 
government’s interests. Transparency, which 
might prevent bad practices from occurring, is 
too often lacking; for example, entities execut-
ing government programs have been found 
to be unable to maintain records as simple as 
rosters of those employed. The Inspector General 
recalled two key recommendations SIGIR has 
made in the past: the implementation of a 
“Contingency Federal Acquisition Regulation” 
and the creation of a new integrated office to 
manage stabilization and reconstruction opera-
tions. He called for more careful, thoughtful 
balancing of the possible benefits of contracting 
to achieve program objectives, and the various 
risks inherent in the practice of using contractors 
in a combat zone.

The complete prepared statements of SIGIR 
officials who have testified before the Congress or 
the Commission on Wartime Contracting can be 
found at www.sigir.mil/publications/testimony/
index.html. ◆

supplemental and regular 
Appropriations

During this quarter, the Congress began to take 
action on the President’s request for regular or 
supplemental appropriations for or related to the 
reconstruction of Iraq. For information on the 
President’s request and Congress’s action, which 
was incomplete as this report was prepared, see 
Section 2 of this Report. 

national defense Authorization 
Act for Fiscal year 2011

During this quarter, the House passed the National 
Defense Authorization Act for Fiscal Year 2011. In 
the Senate, a bill was reported out of committee but 
as of July 22, 2010, no action had been taken on it 
in the full Senate. SIGIR will report on the bill at a 
later stage in the bill’s consideration. 

congressional Appearances

Since the last Quarterly Report, SIGIR officials have 
appeared before one legislative branch commission 
and one congressional committee:
• May 24, 2010—Commission on Wartime Con-

tracting in Iraq and Afghanistan—Hearing on 
“How Good Is Our System for Curbing Waste, 
Fraud, and Abuse?” The Deputy Inspector 
General and the Assistant Inspector General 
for Investigations testified before this legislative 
branch commission. Their remarks addressed 
issues related to general controls over funds 
and contracting in Iraq and the extent of fraud 
in the Iraq reconstruction program. They also 
briefed the commission on the resources and 
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